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1 Introduction

A new study item on “Server and Network Assisted DASH for 3GPP Multimedia Services” (FS_SAND) as defined in SP-160083 was approved during SA#71 in March 2016. 

Clause 2 of this document reviews the work item objectives from the SID.  Clause 3 proposes a time plan and document handling process to enable completion of this study item by SA#74 (December 2016). 
2 Objectives

The objective of this Study Item is to evaluate the MPEG DASH SAND (ISO/IEC 23009-5) specification to:

· Ensure that 3GPP and MPEG remain aligned on their respective DASH specifications;

· Identify enhancements offered by MPEG DASH SAND (ISO/IEC 23009-5) in the 3GPP environment, and recommend necessary modifications to the 3GPP specifications including DASH to enable these enhancements.

In particular, the following functionality may be of particular 3GPP relevance and will be studied:

· Streaming enhancements via intelligent caching, processing and delivery optimizations on the server and/or network side, based on feedback from clients on anticipated DASH Segments, accepted alternative DASH Representations and Adaptation Sets, and requested bandwidth.

· Improved adaptation on the client side, based on network/server-side information such as cached Segments, alternative Segment availability, and network throughput/QoS.

Coordination with MPEG and DASH-IF is expected during the course of this study.

3 Proposed Time Plan

The following timeplan for IMS_TELEP_EXT is proposed:

	Meeting
	Server and Network Assisted DASH for 3GPP Multimedia Services
(FS_SAND: SA4)

	SA4#87 (25-29 January 2016, Sophia Antipolis, France)
	· Agreement on SI in SA4

	SA#71 (9-11 March 2016, Gothenburg, Sweden)
	· Approval of SID in SA

	SA4#88 (18-22 April 2016, Memphis, TN, U.S.A.)
	· Agreement on the time plan for SI
· Start study and agree on skeleton TR 26.957
· Consider technical input contributions toward TR 26.957 addressing the study item objectives
· Schedule telcos as needed to ensure consistent progress
· Liaise and coordinate with relevant standards bodies

	Telco#1 (Topic: FS_SAND, 3 May 2016, 16-18 CEST, Host: Intel)
	· Continue progressing the TR

· Consider technical input contributions toward TR 26.957 addressing the study item objectives
· Contribution submission deadline: 30 April 2016, 23:59 CEST

	Telco#2 (Topic: FS_SAND, 7 June 2016, 16-18 CEST, Host: Intel)
	· Continue progressing the TR

· Consider technical input contributions toward TR 26.957 addressing the study item objectives

· Contribution submission deadline: 4 June 2016, 23:59 CEST

	SA4#89 (27 June – 1 July  2016, Kista, Sweden)
	· Updates of time plan as found necessary

· Continue progressing the TR

· Consider technical input contributions toward TR 26.957 addressing the study item objectives
· Schedule telcos as needed to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	Telco#3 (Topic: FS_SAND, 19 July 2016, 16-18 CEST, Host: Intel)
	· Continue progressing the TR

· Consider technical input contributions toward TR 26.957 addressing the study item objectives
· Contribution submission deadline: 16 July 2016, 23:59 CEST

	Telco#4 (Topic: FS_SAND, 23 August 2016, 16-18 CEST, Host: Intel)
	· Continue progressing the TR

· Consider technical input contributions toward TR 26.957 addressing the study item objectives

· Contribution submission deadline: 20 August 2016, 23:59 CEST

	SA4#90 (5-9 September 2016, Ljubljana, Slovenia)
	· Updates of time plan as found necessary

· Continue progressing the TR

· Consider technical input contributions toward TR 26.957 addressing the study item objectives

· Consider technical input contributions toward initial TR conclusions
· Draft Initial TR conclusions
· Send TR 26.957 to SA plenary for information
· Schedule telcos as needed to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	SA#73 (21-23 September, 2016, New Orleans, LA, U.S.A.)


	· Present TR 26.957 for information

	Telco#5 (Topic: FS_SAND, 12 October 2016, 16-18 CEST, Host: Intel)
	· Continue progressing the TR

· Consider technical input contributions toward TR 26.957 addressing the study item objectives

· Consider technical input contributions toward TR conclusions

· Contribution submission deadline: 1 October 2016, 23:59 CEST

	SA4#91 (24-28 October 2016, India)
	· Updates of time plan as found necessary

· Consider technical input contributions toward TR 26.957 addressing the study item objectives 

· Finalize and agree on TR conclusions

· Based on agreed TR conclusions, initiate normative specification phase and agree on WID

· Send TR 26.957 to SA plenary for approval
· Schedule telcos as needed to ensure consistent progress

· Liaise and coordinate with relevant standards bodies

	SA#74 (7-9 December 2016, Vienna, Austria)
	· Approval of TR 26.957

· Approval of SAND WID (work item)

· SI completion


- 3/3 -

