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6.4.3
1 3GPP Work Plan status

Percentage of completion: 15% (previously 5%)

Estimated completion date: SA#75 – March 2017
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: Business level and specification level requirements were agreed, and the related use cases for most requirements (Note, the pCRs were not yet agreed in the RG session since requiring some editorial changes). First discussions on stage 2 took place.
Outstanding issues: None
3 Minutes

The RG session was held on 13 July 2016 in Q4.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-164119
	Discussion paper - clarification on NM confirmation

Acknowledged that some sort of message confirming that the MFCN has implemented necessary changes in response to LSRAI updates is needed, but made clear again that the term “accepted and satisfied” should not be used.
Conclusion: Noted
	RED

	S5-164120
	pCR TS 28 xxx New business level use case - LSA spectrum resource availability change

Discussion about the meaning of “Telecom Resources”. Ericsson believes it should be only resources below EM. On the other hand there are many examples stating also EM, NM, etc. Agreed to stick with current proposal.

Discussion about the meaning of “accepted and satisfied”. Agreed to use the wording from ETSI RRS.
Conclusion: Revised to S5-164241
	RED

	S5-164121
	pCR TS 28 xxx New business level use case - LC Initialization

Same comments and conclusion regarding the wording “accepted and satisfied” as for S5-164120.
Conclusion: Revised to S5-164242
	RED

	S5-164122
	pCR TS 28 xxx New business level use case - Network deployment update

Same comments and conclusion regarding the wording “accepted and satisfied” as for S5-164120.
Conclusion: Revised to S5-164243
	RED

	S5-164123
	pCR TS 28 xxx New business level use case - Loss of connectivity with the LR

Discussion about the default constraints on parameters of cells operating on LSA frequencies. Where does it come from? It is configured into the LC, but agreed that this is out of scope.
Conclusion: Revised to S5-164244
	RED

	S5-164124
	pCR TR 28 xxx Definition of interfaces

Discussed if the entity invoking operations should be specified, conclusion is that it is ok.
Conclusion: Revised to S5-164245
	RED

	S5-164161
	pCR 28.xxx Add business and specification level requirements incl. use cases

Some editorials need to be corrected.

Discussed about how to add content for the two deployment scenarios to the TS, preliminary agreement to use dedicated chapters, TR editor asked to make these changes when implementing the agreed pCRs in to TS
Conclusion: Revised to S5-164246
	Nokia Networks
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