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6.4.1.3
1 3GPP Work Plan status

Percentage of completion: [85]% (previously 80%)

Estimated completion date: SA#75 – Mar 2017
Other information (WID update, Rapporteur change, etc): none
2 Technical Progress status

Summary of progress:
· The group discussed and agreed two rapporteur proposals for references update.
· Progress of the draft NFV FM TSs:

a) Draft TS 28.515 and draft TS 28.516 have been sent to SA#73 (Sep 2016) for Information, these two draft TSs are quite stable now and should be ready in SA5#111-Bis for SA#75 Approval.
b) Draft TS 28.517, as NFV Fault Management stage 2 specification, is quite stable and has been sent to 3GPP EditHelp in Dec 2016, should be ready in SA5#111-Bis for SA#75 Information and Approval.
c) Draft TS 28.518, as NFV Fault Management stage 3 specification, for VNF FM Stage 3 over Ve-Vnfm reference point, the related content depends on the output of the corresponding project in ETSI NFV ISG Stage 3. Therefore, draft TS 28.518 may need an exception in SA5#111-Bis depending on the actual progress of ETSI NFV ISG stage 3 VNF FM work. 
Outstanding issues: See progress of the draft NFV FM TSs as above.
3 Minutes

The RG session was held on <16 Jan. 2017, Session Q3>.
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	S5-171148
	pCR TS 28.516 Rapporteur changes
NTT DOCOMO: add ETSI in ref.

Huawei: OK.
-> 262
Conclusion: 
	Huawei

	S5-171149
	pCR TS 28.517 Rapporteur changes
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