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Introduction
This contribution contains the rapporteur work plan for the study on MC service access aspects. This document will be a working document, updated to each SA6 meeting, and is provided to SA6 for information.
Work plan

The following figure illustrates the work plan for the SI
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SA#79
· WID approved 
completed
SA6#23
· Liaisons with SA1 on stage-1 requirements
· Architecture discussion 
· Contributions to key issues to subclause 4
SA6#24
· Additional contribution to subclause 4 Key issues

· Contributions on architectural requirements

· Contributions to subclause 6 Solutions 

SA#80
· No specific action
SA6#25
· Additional contribution to subclause 6 Solutions

· Contribution to subclause 7 Overall evaluation

· TR 23.778 sent for information
SA#81
· TR 23.778 seen for information
SA6#26
· Additional contribution to subclause 6 Solutions

· Discussion and contribution to subclause 7 Overall evaluation

SA6#27
· Additional contribution to subclause 6 Solutions

· Contribution to subclause 7 Overall evaluation

· Contribution to subclause 8 Conclusions

· TR 23.778 sent for approval 
· WID for normative work discussed

SA#82
· TR 23.778 approved
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