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Task 161 (prose)Task 161 (prose)

• Task started in May

• Completed subtasks
– PDCP + BMC tests,
– MAC tests,
– The tests being agreed & included in 34.123-1.

• Resolved subtask 
– RRC tests resolved by voluntary contributions
– The resource transferred to the RRC related TTCN 

framework in the task 160.



Task 161 (2)Task 161 (2)

• Ongoing subtask
– Intersystem HO test scenarios identified

– Two Intersystem HO test cases drafted,

– Wait for the final definition of intersystem HO 
messages in the core specs from RAN and GERAN, 

– Be completed in Dec. 00 (delay 3 months).



Task 160 (TTCN) (1) Task 160 (TTCN) (1) -- GeneralGeneral
• Task started in July

• Progress:
– Completed the TTCN framework

– Drafted 1st TTCN test case (TC)

• High priority TCs will be available within 6 months.

• Validation of the drafted TTCN TCs is relying on the 
efforts involved by the industry.

• Difficulty: high number of CRs in core specs will slow 
down the TTCN generation and validation.



Task 160 (2) Task 160 (2) -- GoalGoal

• Goal:  at TSG#11 (Feb 2001) to have 175 validated 
TTCN test cases.

• To be included in 34.123-3, V200/300 (R 99).

• Covering the higher priority TCs identified by T1.
• For FDD CS (voice + data).
• Another 70 TCs will be drafted, waiting for 

validation.



Task 160 (3)Task 160 (3)

TSG #10 TSG #11 Test 
cases Drafted  Validated Drafted Validated 

L2  10   0  35  20 
RRC  30  11 100  75 
RB   1   0  30  20 
CC  20   1  40  30 
SMS   0   0  10  10 
MM   9   1  30  20 
Total   70  13 245 175 
 



TTCN for FDD PSTTCN for FDD PS

• Voluntary contributions are needed.
• If till TSG#10 no voluntary contribution is indicated the call for 

experts for TTCN PS should be launched.

• Funding for the next year has been agreed by OP. 
• The task will start Feb 2001 and should provide the result at 

TSG#13 (the detailed work plan ref. TP-000129).

• Contents
– PDCP tests

– RB tests for packet data

– GMM

– SMS over PS


