[otr 1, 2000 [otr2, 2000 Qir3, 2000 [Qtr 4, 2000 JQur 1, 2001 [Qtr2, 2001 QIr3, 2001 tr 4, 2001 tr 1, 2002 tr 2, 2002 Qtr3, 2002 [otr 4, 2002
D |@ |uniqueic Name IRele: [spiit |Resourc Lcm,.ym |Leve\| Start | Finish |%c0mp|( Jan_Feb | Mar | Apr | MW Jul_[Aug_JSep |Oct [Nov [Dec |Jan Feb | Mar |Apr | W Jul_[Aug_|Sep | Oct [Nov [Dec |Jan [Feb | Mar |Apr | May | Jun | Jul JAug | Sep |Oct [Nov
= 1273 Provisioning of IP-based multimedia services Rel5  No WG SAL IMS TSG | Mon03/01/00  Mon03/06/02 | 23% 1 N -
1274 Call control and roaming to support IP-based multimedia servic¢ No WG SA2 IMS-CCR TSG Mon 03/01/00 Tue19/02/02  28% 1 L
1281 Multimedia Capabilities No WG CN1 IMS-CCR Mon 04/09/00 | Thu02/08/01 | 0% Fe ¥
1806 Terminal T d ions on running multimedia from an extc No  WGT2 IMS-CCR Mon 01/01/01 Fri20/06/01 0%
1305 Roaming between IP multimedia and CS domain networks (roan No WG CN4 IMS-ONCS Mon 24/07/00 Mon 03/06/02 = 14% - -
2227 MEXE interactions No | WGT2 Mon 01/01/01 Fri28/12/01 | 0%
2228 MMS interactions No | WGT2 we Mon 01/01/01 Fri28/12/01 | 0%
1340 [Facsimile Reld | No 'WGSAL FAX TSG | Tue22/02/00 Fri22/12/00 | 74% - >
1341 Real Time Fax No WG SA2 FAX-RT Tue 22/02/00 Fri 23/06/00 | 100% -
1808 Terminal capabilities, AT commands No | WGT2 FAX-RT Tue 22/02/00 Fri23/06/00 | 100% —
1517 Global Text Telephony NA Yes WG SA2 GTT TSG | Wed 28/06/00 Fri07/12/01 | 21% - &
2239 Improvements of GTT Rel5 | No WG SA2 Mon 09/10/00 Fri07/12/01 . 0% r o '
1809 Terminal Aspects No | WGT2 GTT TSG = Mon12/03/01  Thu31/05/01 | 0%
1637 OSA enhancements NA [Yes WG SA1 OSA1 TSG | Wed 28/06/00 Fri30/11/01 | 71% -
1419 OSA security Rel5 | No | WGSA3 OSAIL-SEC TSG | Wed 28/06/00 Fri10/08/01 | 64% -
1621 impact on terminal No | WG T2 OSALSEC TSG | Mon02/04/01 Fri20/06/01 0%
1433 Retrieval of Terminal capabilities Rel5 No WGSA2 OSA1-TC TSG Mon 25/09/00 Fri30/11/01 | 44%
2122 Provisionning of the terminal capabilities No | WGT2 OSALTC TSG | Mon02/04/01 Fri30/11/01 | 0%
1445 MEXE enhancements Rel-4 NA No WGT2 MEXE TSG | Mon03/01/00 Fri15/12/00 | 89% 4
1447 MEXE Security Reld | No ‘WG SA3 MEXESEC TSG | Tue22/02/00 Fri15/12/00 | 66% - 9
1448 Terminal aspects No | WGT2 Tue 22/02/00 Fri15/12/00 | 100%
1810 MEXE Rel4 Improvements and Investigations Reld | No WGT2 MEXE-ENHANC TSG Mon 03/01/00 Fri 15/12/00 | 100% =
1812 3rd MEXE classmark No | WGT2 TSG | Mon03/01/00 Fri15/12/00 | 100%
1814 FS on Secure download mechanism and capabilities to support SDR concept No | WGT2 TSG | Mon07/02/00 Fri15/12/00 | 100%
1815 FS on Support of MP3/MPEG4 content No | WGT2 TSG | Mon07/02/00 Fri15/12/00 | 100%
2464 MEXE enhancements Rel-5 NA [No WGT2 MEXES TSG = Wed21/02/01  Mon17/12/01 | 0% #
2465 MEXE Rel-5 Security Analyisis Rel5 No WGT2 MEXES-SEC TSG ‘Wed 21/02/01 Mon17/12/01 | 0%
2466 MEXE Rel-5 Improvements and Investigations Rel5 No WGT2 MEXES-ENHAN TSG Mon26/03/01 = Mon17/12/01 0% 1 | —
1818 Multimedia Messaging Reld |No  WGT2 MMS TSG Tue22/02/00  Wed 14/03/01 | 99% - m
1819 Review of definition of service requirements No WGT2 TSG Thu01/06/00 = Wed 14/03/01 = 100%
1820 Technical Realisation No = WGT2 TSG Mon 10/04/00 = Wed 14/03/01 | 99% - -
1821 Review of definition of reference Achitecture model No | WGT2 TSG = Mon10/04/00 | Wed 14/03/01 | 100%
1822 "Fulfill Requirements of Stage 1" No | WGT2 TSG = Mon10/04/00  Wed 14/03/01 | 99%
1823 Definition of MMS primitives in Stage 2 No | WGT2 TSG = Mon10/04/00  Wed 14/03/01 | 100%
1826 Terminal interfaces NA Yes  WGT2 Tl Mon 03/01/00 Fri21/12/01 | 63% - >
1827 AT commands enhancements Reld | No WGT2 TI-ATC Mon 03/01/00 | Wed 14/03/01 | 71% 9
1828 Specification of AT commands for new services No | WGT2 Mon03/01/00 | Wed 14/03/01  100%
1829 Wide Area Data Synchronisation NA Yes WGT2 TI-WADS Mon 03/01/00 Fri21/12/01 = 49% " r
1830 Continues evolution of Synchronisation protocol Reld | No WG T2 TI-SYNC-EVOL Mon03/01/00 | Wed 14/03/01  100%
1831 vObiects and Other Constructs for Use in Data Synchronisation Rel5 No | WGT2 T-SYNC-VOB) TSG | Tue16/05/00 Fri21/12/01 | 26%
1832 Terminal local model Rel4 No WGT2 TLM TSG Tue 16/05/00 Thu 15/03/01 | 100%
1536 Location Services enhancements NA Yes WG SA2 LCS1 TSG | Mon 03/04/00 Fri2o/11/02 | 22%
2229 CBS interactions Rel4 No WGT2 LCS1-CBS Fri14/04/00 =~ Wed 14/03/01 = 100%
1916 MEXE interactions Reld | No | WGT2 LCSL-MEXE Fri14/04/00  Wed14/03/01 0%
1542 TO BE RESTRUCTURED- Ensure reliable QoS for PS domain Rel4 | No WG SA2 QoSPs Mon 03/01/00  Thu 21/06/01 | 30% g
1619 Application aspects, multi-mode aspects No WGT2 WG Mon 03/04/00 Fri22/12/00 | 0%
2499 |Support of Presence Capability Rel5 | No ‘WG SA1 PRESNC TSG = Mon19/03/01  Thu20/12/01 | 0% e
2503 Stage 3 No | TSGCN Mon03/09/01 | Thu20/12/01 | 0% #
2506 UE issues No | WGT2 Mon03/09/01 | Thu20/12/01 | 0% —
2507 Display of Service Provider name on UE Rel5 | No ‘WG SA1 SPNAME TSG | Mon25/12/00 Thu20/12/01 | 17%
2510 Stage 3 No  TSGCN Mon 03/09/01 Thu20/12/01 . 0% A ——
2513 UE issues No | WGT2 Mon03/09/01 | Thu20/12/01 | 0% —
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