[bookmark: _Hlk61362165]3GPP TSG-RAN #93-e	RP-21xxxx
Online, 13-17 September 2021

Agenda Item:	5.2
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Document for:	Discussion
Introduction
This discussion includes Discussion on modifications to the RAN2 TU plan. 
A) RAN2 potential TU impacts from WI scope discussions can be discussed once the respective WI scope discussion has progressed. Such input is expected, if any, for the final round. 
B) The RAN2 Chair raises the following point for discussion: From the beginning of Rel17 it was assumed that WIs with mainly SA2 RAN2 dependency could finish early, and this should now be reviewed. Formally this is as a discussion on flagging of the TU request part of the following status reports: 
- RP-212022 (SR of LTE_NR_MUSIM-Core)
- RP-211988 (SR of NR_Slice-Core) 
- RP-211827 (SR for NG_RAN_PRN_enh-Core).
C) Other points can also be discussed. 
General: The RAN2 Chair (moderator) think that TU plan does not need to be extensively modified, maybe not at all. Towards the end of a release, the actual scopes of WIs are much better known than when initially planned, but if aligning the TU planning according to such knowledge, such re-planning becomes a major undertaking. Normally towards the end of a release the mindset is just to finish what has been agreed (and avoid starting anything new) and within the WG planning flexibility reallocate time as needed.
Contacts
Please provide a company contact that the email discussion moderator can contact if required.
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	Contact name and email

	RAN2 Chairman (Moderator)
	Johan.Johansson@mediatek.com

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	


A: TU changes due to WID updates / down scoping
A) RAN2 potential TU impacts from WI scope discussions can be discussed once the respective WI scope discussion has progressed. Such input is expected, if any, for the final round. 
Initial Round
No discussion in Initial Round. Awaiting WI scope discussion progress.
B: Early end WIs
B) The RAN2 Chair raises the following point for discussion: From the beginning of Rel17 it was assumed that WIs with mainly SA2 RAN2 dependency could finish early, and this should now be reviewed. Formally this is as a discussion on flagging of the TU request part of the following status reports: 
- RP-212022 (SR of LTE_NR_MUSIM-Core)
- RP-211988 (SR of NR_Slice-Core) 
- RP-211827 (SR for NG_RAN_PRN_enh-Core).
[bookmark: _GoBack]The TU Status of these WIs is that they have zero TUs allocated for the Feb 2022 meeting (R2#117). The RAN2 reserve for R2#117 contains 1.5 TU
Initial Round
Q: Companies are asked to feedback on potential TU plan update due to above situation. 
	Company
	Comment

	RAN2 Chairman
	R17 MUSIM: Due to the somewhat complex gaps proposals for MUSIM, it is not reasonable to attempt any early finish for this WI, and there will likely be a need to address specific issues in February. Suggest add 0.5 TUs at R2#117 (from reserve)
R17 SLICING: Slicing is dependent on the general RACH partitioning discussion, so it is not reasonable to attempt any early finish for this WI, and there will likely be a need to address specific issues in February. Suggest add 0.5 TUs at R2#117 (from reserve)
R17 PRN (non public networks): This item is in good shape. In case some CR polishing is needed at R2#117, it can be done without dedicated TUs, Suggest No Change.

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	



C: Other
C) Other points can also be discussed. 
No other point was pre-raised with RAN2 chair.
Initial Round
Q: Any other points?
	Company
	Comment

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	




Conclusions

References
	

3GPP TSG


-


RAN #9


3


-


e


 


RP


-


21


xxxx


 


Online, 1


3


-


17


 


Sep


t


em


ber


 


2021


 


 


Agenda Item:


 


5.2


 


Source:


 


RAN2


 


Chair


man


 


(Moderator)


 


Title:


 


Report


 


of Offline Discussion


 


[


93e


-


33


-


RAN2


-


TUs]


 


Document for:


 


Discussion


 


1


 


Introduction


 


This discussion includes 


Discussion on modifications to 


the 


R


A


N


2 


TU plan


.


 


 


A)


 


RAN2 


potential 


TU impacts 


from WI scope discussions can be discussed once the respective WI 


scope 


discussion


 


has progressed. Such input is expected, if any, for the fi


nal round. 


 


B) 


The 


RAN2 Chair


 


raises the 


f


oll


owing point for discussion


:


 


From the 


beginning of Rel17 it was 


assumed that WIs with mainly SA2 RAN2 


dependency


 


could finish early, and this should 


now 


be 


reviewed. Formally 


this 


is 


as a 


discussion on 


flagging of 


the 


TU request part of the 


following status 


reports: 


 


-


 


RP


-


212022 


(SR of 


LTE_NR_MUSIM


-


Core


)


 


-


 


RP


-


211988 


(SR of 


NR_


Slice


-


Core


)


 


 


-


 


RP


-


211827 (SR for 


NG_RAN_PRN_enh


-


Core


)


.


 


C) 


Other points can also be discussed. 


 


General: 


The 


RAN2 C


hair


 


(


moderator


) 


think that TU p


lan 


does


 


not 


need 


to be extensively


 


modified, 


maybe not at all. 


Towards the end of a release, the 


actual 


scope


s 


of WIs 


are


 


much better


 


known than 


when initially planned, 


but if aligning the TU plann


ing according to such knowledge, 


such re


-


planning 


becomes a major undertaking


. Normally towards the end of a release the mindset is just to f


inis


h what 


has been agreed 


(


and 


avoid starting anything new


) and 


within


 


the WG planning flexibilit


y 


reallocate 


time as needed.


 


2


 


Contacts


 


Please provide a company contact that the email discussion moderator can contact if required.


 




3GPP TSG - RAN #9 3 - e   RP - 21 xxxx   Online, 1 3 - 17   Sep t em ber   2021     Agenda Item:   5.2   Source:   RAN2   Chair man   (Moderator)   Title:   Report   of Offline Discussion   [ 93e - 33 - RAN2 - TUs]   Document for:   Discussion   1   Introduction   This discussion includes  Discussion on modifications to  the  R A N 2  TU plan .     A)   RAN2  potential  TU impacts  from WI scope discussions can be discussed once the respective WI  scope  discussion   has progressed. Such input is expected, if any, for the fi nal round.    B)  The  RAN2 Chair   raises the  f oll owing point for discussion :   From the  beginning of Rel17 it was  assumed that WIs with mainly SA2 RAN2  dependency   could finish early, and this should  now  be  reviewed. Formally  this  is  as a  discussion on  flagging of  the  TU request part of the  following status  reports:    -   RP - 212022  (SR of  LTE_NR_MUSIM - Core )   -   RP - 211988  (SR of  NR_ Slice - Core )     -   RP - 211827 (SR for  NG_RAN_PRN_enh - Core ) .   C)  Other points can also be discussed.    General:  The  RAN2 C hair   ( moderator )  think that TU p lan  does   not  need  to be extensively   modified,  maybe not at all.  Towards the end of a release, the  actual  scope s  of WIs  are   much better   known than  when initially planned,  but if aligning the TU plann ing according to such knowledge,  such re - planning  becomes a major undertaking . Normally towards the end of a release the mindset is just to f inis h what  has been agreed  ( and  avoid starting anything new ) and  within   the WG planning flexibilit y  reallocate  time as needed.   2   Contacts   Please provide a company contact that the email discussion moderator can contact if required.  

