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1. Overall Description:

SA4 SQ SWG would like to ask S4 for the specific approval of the Test Plan for the AMR NB/WB Conversation Test in UMTS over HSDPA/EUL v1.0.0 and of the Test Plan for the Performance characterisation of VoIMS over HSDPA/EUL channels; listening-only test plan v1.0.0 contained in the attached S4-070213 and S4-070324.
The following Timetable for the implementation of the Conversational tests is also requested to be endorsed by SA4 (to be put in the formal contracts between ETSI and the Subjective Testing / GAL Labs) :
14 May, 2007 : shipping of the test bed from Alcatel-Lucent (New Jersey, USA) to Alcatel-Lucent (Lannion, France);

15 May until 17 June 2007 : conversational tests performed by France Télécom at Lannion;
18 June 2007 : shipping of the test bed from Alcatel-Lucent (Lannion) to Alcatel-Lucent (Beijing, P.R. China);

19 June until 22 July 2007 : conversational tests performed by BIT at Beijing;

25 - 29 June 2007 : SA4#44 meeting at Helsinki, Finland;

23 July 2007 : shipping of the test bed from Alcatel-Lucent (Beijing) to Alcatel-Lucent (New Jersey, USA);

24 July until 27 July 2007 : check of the test bed and shipping from Alcatel-Lucent (New Jersey) to Dynastat at Austin (Texas, USA);

28 July until 27 August 2007: conversational tests performed by Dynastat at Austin (Texas, USA);

28 August 2007 : Deliverables of conversational test reports performed by France Télécom, BIT and Dynastat circulated over the SA4 reflector;

31 August 2007 : Deliverable of GAL report by Dynastat circulated over the SA4 reflector;

3 until 7 September 2007: SA4#45 meeting at Seattle (USA);

17 until 20 September 2007: SA#37 meeting and approval of CR to TR 26.935.

2. Actions:

To SA4#43 Plenary: 

ACTION:  SA4 SQ kindly requests that S4 Plenary approves the test plans and related appendices in S4 -070341, and endorses the Timetable for the implementation of the Conversational tests.
