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Background -ﬁ@
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in Dec. 2019.

We need to align the SA5 work plan with the overall 3GPP
release schedule.

y

y

This tdoc uses the following references:

A SA#85: TSG SA Chair’s Report to TSG RAN (RP-191626)
A SA#86: TSG SA Chair’s Report to TSG RAN (RP-192370)
M SA#H86 3GPP Newcomer Orientation.pdf

A Release 17 package for RAN (RP-193216)

A 3GPP Work Plan review at Plenary #86 (SP-191380)

S5-201349, SA5#129e, 24 - 28 February 2020 © 3GPP 2019 2
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A GLOBAL INITIATIVE

Stage 1/2/3 (very simplified SA view)
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Architecture Security

Ref: SA#86 3GPP Newcomer Orientation.pdf
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Detailed view of SA5 OAM dependency with %@
other groups N

SA1

time

SA5 OAM
Stage 1

SA5 OAM
Stage 2

SA5 OAM SA6
Stage 3 Apps/MC

Stage 2

SA2 SA3 SA4
Architecture Security Media

CT - Protocols & Coding

Stage 3
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Current Release Schedule Overview (SA/CT)
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SA#84
Q2/2019
|
Rel-16 : R16 R16
Schedule exceptions stage 3 code
freeze freeze
Rel-17 RAN
Planning Rel-17 b - |
day
Rel-17 start/ ) R17 ( R17 f R17
(STQE:}L:LZ ) Slonnt;grorrllr;%clve stage ! stage ! stage 2 stage 3 code
P Y $2 studies ~ 80% freeze freeze freeze freeze
Rel-18 R18
(unknown) stage 1
Initial input

Ref: RP-191626
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Overall timeline
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2022

Q1

Rel-16 15-month release length

stage-3
freeze Rel-16 RAN4

performance
completion

\_ Release 16 completion

Rel-17 \

RAN1,2,3 Rel-17

package RAN4
package

Rel-17
Rel-17 L
RAN1 freeze stage-3

freeze

Rel-17 RAN4
performance

completion /

\_ Release 17 timeline

Rel-18
RAN1,2,3
package

Ref: RP-193216 |




Ongoing Releases timelines in one slide
2019 2020 2021

TSG# 91

92

93

i Releasé 16

iReIease: 17
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Ref: SP-191380

' Releasé 18

G
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Release 16 Planning
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™ Release 16 (aka "5G phase 2") Freeze dates: Release 17 Planning

*  June 2018 (TSG#80):

* “Content Definition of Rel-16” and identification of RAN-SA areas of coordination

*  Dec 2018 (TSG#82): stage 1 A Release 17 Freezes and other milestones:
* June 2019 (TSGH#84): stage 2 * June 2019 (TSG#84): RAN Workshop on Rel-17 proposals and priorities
TODAY . .
s+ Dec 2019 (TSGHB6): RANI Freeze Sep 2019 (TSG#85):
. AT -_-— T =~ 7 80% completion of Stage 1
( ~viar 2020 (TSG#87) FREE E\ TODAY *  RAN-SA-CT joint meeting on Rel-17 content and cross-TSG areas
+ Stage 3 l .
N A % * Dec 2019 (TSG#86):
~
~ RAN2andRAN3 _ _ — ~ Stage 1 (100% completion)
* June 2020 (TSGH#88): ASN-1, Open APIs freeze __RAN “Comtertdefiniton™afid definiof of The ™Tnfet-TSG toordinstion.ateas’_
¢ Sep 2020 (TSG#SQ): RAN4 . \Sept/Dec 2020 (TSG#89/90)*: Stage 2 Freeze (then Stage 3 = Stage 2 + 9 month) )
o Mar 202 1TTSGHO 1Y RN Freezes = = — — — = — = -— "

June 2021 (TSG#92): RAN2 and RAN3 Freeze
Sept 2021 (TSG#93): ASN-1 Freeze

Dec 2021 (TSG#94): RAN4 Freeze

™ Release 18 Planning and status *Date being finalized

. The Rel-18-centent is fer-the time being just a few SA1 studies

.7 No calendar discussed yet for Rel-18 ,\ Ref: SP-191380

. InTla'nJmpo-sal-ﬁrem RANs ehairto™have RAN s Content Definition by 03/2021 (TSG#91)

Release 18 Planning and Status



SA5 Leaders recommendation for Release plan (OAM) (1) .ﬁ@

= SA5 OAM Rel-17 plan (for
discussion)

A Closure of WI/SI proposal: no new
Rel-17 WI/SI is recommended after

= SA Rel-17 plan: SAS5 #130.
A Stage 2:5ep.2020 ——— A Stage 1: Sep.2020 (freeze)
A Stage 3: « A Stage 2: Mar.2021 (freeze)
Jun.2021(freeze) » A Stage 3(CT related): Mar.202 ¥freeze}—
a Code freeze: A Stage 3:Jun.2021 (freeze)
Sep.2021

SA5 Rel-18 plan (TBD)

Note: Offline comments are welcome before SA5#130

A GLOBAL INITIATIVE

)

CT Rel-17 plan:

— A Stage 3:

Jun.2021(freeze)

)

RAN Rel-17 plan:

——— A Stage 3:

Jun.2021 (freeze)
A ASN.1:Sep.2021
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SA5 Leaders recommendation for Release plan (OAIVI) (2)

R16
code

freeze

oA gA? 91\ 20
SA#84
Q2/2019
|
Rel-16 - R16
Schedule exceptions stage 3
freeze
Rel-17 ' RAN
Planning Rel-17 -
day
Rel-17 start/ D (
Schedule ongoing: stI;l: 1 st::LZ -
(preliminary) S1 normative . e g
\ S2 studies R R
Rel-18 R18
(unknown) stage 1
Initial input

SA5 OAM time plan

Rel-16
Schedule

Rel-17
Planning

Rel-17
Schedule
(preliminary)

stage 2

R17
freeze

R16
stage 1 stage 2+3
H— freeze

R17
nitial input

R17
stage 1
freeze

R17
stage 2
freeze

R17
stage 3
freeze

code
freeze

" R17

7

|

R17
stage 3 freeze
(CT related)

|

R17
stage 3
freeze

X

120 91’10 20 312\

SA5 Rel-16 timeplan:

» Nov 2019 (SA5#128) SA5 stage
1 freeze

» Feb 2020 (SA5#129) SA5 stage
2+3 freeze

SA5 Rel-17 OAM timeplan:

» Oct 2019 (SAS#127) : start the
discussion of R17 WIs/Sis

» Closure of WI/SI proposal: no
new Rel-17 WI/SI is
recommended after SA5 #130

» Aug 2020 (SA5#132) SA5
stagel freeze

» Stage 2: Mar.2021 (freeze)

» Stage 3(CT related):
Mar.2021(freeze)

» Stage 3: Jun.2021 (freeze)
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Thank youl!




