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Background
Rel-17 release schedule was discussed in SA and RAN plenary 
in Dec. 2019.

We need to align the SA5 work plan with the overall 3GPP 
release schedule.

This tdoc uses the following references:

SA#85: TSG SA Chair’s Report to TSG RAN (RP-191626) 

SA#86: TSG SA Chair’s Report to TSG RAN (RP-192370)

SA#86 3GPP Newcomer Orientation.pdf

Release 17 package for RAN (RP-193216)

3GPP Work Plan review at Plenary #86 (SP-191380)
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Ref: SA#86 3GPP Newcomer Orientation.pdf
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Detailed view of SA5 OAM dependency with 
other groups
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Ref: RP-191626 
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Ref: RP-193216
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Ref: SP-191380
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Ref: SP-191380
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SA5 OAM Rel-17 plan (for 
discussion) 

Closure of WI/SI proposal:  no new 
Rel-17 WI/SI is recommended after 
SA5 #130.

Stage 1: Sep.2020 (freeze)

Stage 2: Mar.2021 (freeze)

Stage 3(CT related): Mar.2021(freeze)

Stage 3: Jun.2021 (freeze)

SA5 Rel-18 plan (TBD) 

SA5 Leaders recommendation for Release plan (OAM) (1)

SA Rel-17 plan: 

Stage 2: Sep.2020

Stage 3: 
Jun.2021(freeze)

Code freeze: 

Sep.2021

RAN Rel-17 plan: 

Stage 3: 

Jun.2021 (freeze)

ASN.1:Sep.2021

CT Rel-17 plan: 

Stage 3: 
Jun.2021(freeze)

Note: Offline comments are welcome before SA5#130
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#127 #128 #129 #131SA5 OAM time plan

SA5 Rel-16 timeplan:

 Nov 2019 (SA5#128) SA5 stage 

1 freeze

 Feb 2020 (SA5#129) SA5 stage 

2+3 freeze

SA5 Rel-17 OAM timeplan:

 Oct 2019 (SA5#127) : start the 

discussion of R17 WIs/Sis

 Closure of WI/SI proposal:  no 

new Rel-17 WI/SI is 

recommended after SA5 #130

 Aug 2020 (SA5#132) SA5 

stage1 freeze

 Stage 2: Mar.2021 (freeze)

 Stage 3(CT related): 

Mar.2021(freeze)

 Stage 3: Jun.2021 (freeze)

#132#130 #133 #134

R16 
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SA5 Leaders recommendation for Release plan (OAM) (2)

#1xx

R17 
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（CT related）
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Thank you!


