ID |Unigue IC Name Releast|Resource Ne|Acronym Level o Start Finish % Compl| Hyperlink |Notes

1 2044 \/ERSION Dec. 19th MCC Mon 03/01/00| Mon 03/01/00| 0%

2 1462 "CTRL + a" to display all the 3GPP fiel MCC Mon 03/01/00| Mon 03/01/00| 0%

3 1463 |f MS Project crashes, hide the "hyper| MCC Mon 03/01/00| Mon 03/01/00| 0%

4 2058 Mon 03/01/00| Mon 03/01/00| 0%

5 96 Mon 03/01/00| Mon 03/01/00| 0%

6 2 Evolutions of the transport in the UTR/ NA'  TSG RAN ETRAN TSG Mon 17/07/00 Fri 29/06/01 21% RAN Wis

7 625 IP transport in the UTRAN Reld WG RAN3 ETRAN-IPtrans TSG Mon 17/07/00 Fri 30/03/01  49% RAN Wis

8 624 RAB support enhancement - no ROHC Rel5 WG RAN2 ETRAN-RABSE TSG Mon 21/08/00 Fri 23/03/011 5% RAN Wis ' C part; progress updated
9 2206 RAB support enhancement - ROHC part WG RAN2 ETRAN-RABSE Mon 21/08/00 Fri 23/03/01  50% RAN Wis | C part; progress updated
10 12 QoS optimisation for AAL2 connections Reld WG RAN3 ETRAN-Q0SAAL2 TSG Mon 21/08/00 Fri 23/03/01  26% RAN Wis

11 1995 Migration to modification procedures Reld WG RAN3 ETRAN-MigrMod TSG Mon 02/10/00 Fri 30/03/01 4% RAN Wis

12 1834 Conformance Test Aspects WG T1 CHAIR = Mon 01/01/01 Fri 29/06/01 1 0% 0%

13 2208 Testing RAB support enhancements WG T1 CT-RABS? CHAIR Mon 01/01/01 Fri 29/06/01 0%

14 1837 Logical Test Interface, Specification, R4 evolut WG RAN2 CHAIR Mon 01/01/01 Fri 29/06/01 0% moves to RAN 2 for ROO
15 4 Evolutions of the transport inthe CN NA WG CN4 CNTRSP MCC Mon 29/05/00 Fri 23/03/01 23% 10t needed ulation assigned to N4
16 859 IP Transport of CN protocols (e.g., CAP, Rel4 WG CN4 IPinCN MCC Mon 25/09/00 Fri 23/03/01 1% ‘el4 as stated at SA#10
17 1678 Stage 2 WG SA2 IPinCN MCC Mon 25/09/00 Fri 23/03/01 0%

18 1679 Stage 3 WG CN4 IPinCN MCC Thu 07/12/00 Fri 23/03/01 3%

19 2018 CAP WG CN2  IPinCN MCC Thu 07/12/00 Fri 23/03/01 0% ants CAP after MAP / Per
20 2019 MAP WG CN4  IPinCN MCC Thu 07/12/00 Fri 23/03/01 5%

21 1513 FS on Transport and control separation WG SA2 TSG Mon 29/05/00 Fri 23/03/01  45% SP-000293

22 1615 Architectural impacts WG SA2 WG Mon 29/05/00 Fri 23/03/01  56%

23 1614 Protocol impacts WG CN4 WG Mon 15/01/01 Fri 23/03/01° 0%

24 1216 Improvements of Radio Interface NA'  TSG RAN RInlmp TSG Mon 03/01/00 Fri 28/12/01 10% RAN Wis

25 1470 Improvement of inter-frequency and in Rel5' WG RAN1 RInimp-IfisM TSG Mon 01/01/01 Fri 28/12/01 0% RAN_Wis

26 1471 Base station classification Rel4 WG RAN4 RInlmp-BSClass TSG Mon 14/08/00 Fri 23/03/01 16% RAN_Wis

27 1476 FDD Base station classification WG RAN4  RInlmp-BSClass-FDI  TSG Mon 14/08/00 Fri 23/03/01  16% RAN_Wis

28 1477 TDD Base station classification WG RAN4  RInImp-BSClass-TDIL  TSG Mon 14/08/00 Fri 23/03/01  16% RAN_Wis

29 1217 Hybrid ARQ I1/11l Rel5| WG RAN2 Rinimp-HARQ TSG Mon 21/08/00 Fri 28/09/01 7% RAN_Wis
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30 1218 Improved usage of downlink resource it Rel5' WG RAN2 RInimp-CCTrCH TSG Mon 09/10/00 Fri 28/09/01 0% RAN_Wis | after decision in RAN#10
31 1507 Terminal Power Saving features Rel4d WG RAN1 RInlmp-TPS TSG Mon 19/06/00 Fri 23/03/01  35% RAN_Wis

32 1509 UTRA repeater specification (master) Reld WG RAN4 Rinimp-REP TSG Mon 10/07/00  Wed 21/03/01 | 27% RAN_Wis

33 1994 DSCH power control improvement in sc Rel4 WG RAN1 RInimp-DSCHsho TSG Mon 11/09/00 Fri 23/03/01 1 25% RAN_Wis

34 1996 UMTS 1800 Rel4| WG RAN4 Rinimp-UMTS18 TSG Mon 25/09/00 Fri 23/03/01| 0% RAN_Wis

35 1506 FS on Radio link performance enhance WG RANL1  RInlmp-Rlperf TSG Mon 14/08/00 Fri21/12/01 7% RAN_SIs

36 1219 FS on High Speed downlink packet acc WG RAN2  RInimp-HSDPA TSG Mon 21/08/00 Fri 23/03/01  16% RAN_Sis

37 1221 FS on USTS WG RAN1 RInimp-USTS TSG Mon 14/08/00 Fri21/12/01 8% RAN_Sis

38 1510 FS on improved common DL channel fc WG RAN2 RInlmp-DLCFACH  TSG Mon 11/09/00 Fri 30/03/01 3% RAN_Sis

39 1997 FS on UE antenna efficency test metho WG RAN4 | RInimp-UEANTM TSG Mon 25/09/00 Fri 29/06/01 0% RAN_Sis

40 1839 Conformance Test Spec. improvements WGT1 CHAIR ' Mon 03/01/00 Mon 03/01/00 0% 34.122

41 2210 Testing improvement of inter-frequency and int WG T1 CHAIR Mon 03/01/00  Mon 03/01/00 & 0%

42 2211 Testing Hybrid ARQ 11/l WG T1 CHAIR Mon 03/01/00| Mon 03/01/00| 0%

43 2212 Testing Improved usage of downlink resource i WG T1 CHAIR Mon 03/01/00  Mon 03/01/00 0%

44 2213 Testing Terminal Power saving features WG T1 CHAIR Mon 03/01/00  Mon 03/01/00 0%

45 2214 Testing DSCH power control improvement in si WG T1 CHAIR Mon 03/01/00  Mon 03/01/00 & 0%

46 2215 Testing UMTS 1800 WG T1 CHAIR Mon 03/01/00| Mon 03/01/00| 0%

47 1222 | ow Chip Rate TDD option Rel4 WG RAN1 LCRTDD TSG Wed 19/07/00 Mon 02/04/01  43% RAN_Wis

48 1223 Physical layer WG RAN1 LCRTDD-Phys TSG Wed 19/07/00 Fri 30/03/01  50% RAN_Wis

49 1224 Layer 2 and layer 3 protocol aspects WG RAN2 LCRTDD-L23 TSG Wed 19/07/00 Fri 30/03/01 1 55% RAN_Wis ' 29/11: progress updated
50 1225 RF radio transmission/reception, syster WG RAN4  LCRTDD-RF TSG Mon 14/08/00 Fri 30/03/01| 15% RAN_Wis

51 1227 UE radio access capability WG RAN2 LCRTDD-Uerac TSG Mon 14/08/00 Fri 30/03/01  50% RAN_Wis  29/11: progress updated
52 1228 lub/lur protocol aspects WG RAN3 LCRTDD-lublur TSG Mon 14/08/00 Fri 30/03/01  42% RAN_Wis

53 1911 Start Testing Fri 30/03/01 Fri 30/03/01 0%

54 2103 Conformance Test Aspects - Low Chip | WG T1 CHAIR | Mon 02/04/01 Mon 02/04/01, 0%

55 2216 Testing Physical Layer WG T1 CHAIR Mon 02/04/01 '  Mon 02/04/011 0%

56 2217 Testing Layer 2 and layer 3 protocol aspects WG T1 CHAIR Mon 02/04/01'  Mon 02/04/01 0%

57 2218 Testing RF Radio Transmission and Reception WG T1 CHAIR Mon 02/04/01 '  Mon 02/04/01 0%

58 2219 Testing UE radio access capability WG T1 CHAIR Mon 02/04/01| Mon 02/04/01| 0%
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59 9 RAN improvements NA| TSG RAN RANimp TSG Mon 14/08/00| Wed 20/06/01  14% RAN Wis

60 1466 Smart antenna Rel4| WG RANL RANimp-SmartA TSG Mon 14/08/00 Fri 30/03/01  25% RAN_Wis

61 656 RRM optimization for lur and lub Rel4| WG RAN3 RANImp-RRMopt | TSG Mon 11/09/00 Fri 30/03/01  14% RAN_Wis

62 655 Node B synchronisation for TDD Rel4| WG RANL RANimp-NBsync | TSG Mon 14/08/00 Fri 23/03/01  40% RAN_Wis

63 1680 Header compression removal/stripping Rel5| TSG RAN CHAIR Mon 21/08/00  Wed 20/06/01 % 0% 1R00-0031, contact RAN
64 1686 Unequal error protection in PS domain Rel5| TSG RAN CHAIR Mon 21/08/00 Wed 20/06/01 % 0% 1R00-0031, contact RAN
65 1912 Start Testing Mon 19/03/01 Mon 19/03/01 0%

66 2102 Conformance Test Aspects - RAN Impro WG T1 CHAIR = Mon 19/03/01' Mon 19/03/01 0%

67 2220 Testing Smart antenna WG T1 Mon 19/03/01| Mon 19/03/01| 0%

68 2221 Testing Node B synchronisation for TDD WG T1 Mon 19/03/01'  Mon 19/03/011 0%

69 2222 Testing Radio access bearer support enhancir WG T1 Mon 19/03/01'  Mon 19/03/011 0%

70 1273 Provisioning of IP-based multimedia s Rel5|  WGSAL IMS TSG Mon 21/02/00  Tue 19/02/02 10% | SP-000216 proposed S1-000290...
71 1274 Call control and roaming to support IP- WG SA2 IMS-CCR TSG Mon 21/02/00  Tue 19/02/02| 15% SP-000289

72 1633 Stage 1 WG SA1l IMS-CCR MCC Mon 21/02/00 Fri 15/12/00  44% aterworking requirements
73 1514 Stage 2 (Architecture and Main flows) WG SA2 IMS-CCR TSG Fri 14/04/00 Fri 23/03/01  67% SP-000289 3, SIP multimedia protocol
74 1277 FS on Impacts on HSS WG CN4 IMS-CCR MCC Fri 14/04/00 Fri 15/12/00  100% 07/00 [Stage 2 assumed]
75 2233 SIP Call Control protocol for the IM Subsystem WG CN1 IMS-CCR TSG Mon 02/10/00 Fri 28/12/01| 10% NP-000727 >all Control protocol...
76 1998 IP multimedia subsystem signalling flows WG CN1 IMS-CCR TSG Mon 02/10/00 Fri 28/12/01 10% TS 24.228...
77 1278 IP multimedia subsystem stage 3 WG CN1 IMS-CCR TSG Mon 02/10/00 Fri 28/12/01 10% TS 24.229...
78 1673 MLST: Stage 3 for basic calls ? Thu 22/03/01 Thu 22/03/01 0% s (e.g., Cx, Gm, Mg, Mw)
79 1804 SIP interactions with the Rel4 Supl Services WG CN1 IMS-CCR CHAIR | Mon 02/10/00 Fri 28/12/01 0% ‘equirements from S1
80 1650 Check if any WG SA1l IMS-CCR CHAIR Mon 02/10/00 Mon 12/02/01 0%

81 1651 Stage 3 if applicable WG CN1 IMS-CCR CHAIR Wed 28/02/01 Fri 28/12/01° 0% :ds requirements from S1
82 1280 SIP SS and relationship to Mg, Mw and Cx WG CN4 IMS-CCR CHAIR Mon 01/01/01 Fri 28/12/01 0%

83 1281 Multimedia Capabilities WG CN1 IMS-CCR MCC Mon 04/09/00 Thu 02/08/01| 0% Cversion, MS CM, etc.
84 1282 Terminal capabilities WG CN1 IMS-CCR MCC Mon 20/11/00 Thu 02/08/01 0% CC version, MS CM, etc.
85 1806 Terminal capabilities and Interactions on rt WG T2 IMS-CCR MCC Mon 01/01/01 Fri 29/06/01 0% CC version, MS CM, etc.
86 1805 Network capabilities WG CN1 IMS-CCR MCC Tue 17/10/00 Fri 29/06/01 0% on, Protocol version, etc.
87 1285 Network capabilities (N4 aspects) WG CN4 IMS-CCR MCC Mon 04/09/00 Fri 29/06/01 0% on, Protocol version, etc.
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88 1286 CSCF — HSS (Cx) applications and services (S( WG SA2 IMS-CCR MCC Fri 14/04/00| Tue 19/02/02 12%

89 1515 Stage 2 flows WG SA2 IMS-CCR MCC Fri 14/04/00 Fri 23/03/01  59%

90 2021 Stage 2 flows (N4 ) (see note) WG CN4 IMS-CCR MCC Wed 15/11/00 Tue 19/02/02 10% conflicts with WI above !!
91 2023 Impacts from CAMEL WG CN4 IMS-CCR MCC Wed 15/11/00 Tue 27/11/01 %  10% {4 comments at TSG N#9
92 1288 Impact on Camel Stage 3 WG CN2 ' IMS-CCR MCC Mon 15/01/01 Fri 25/01/02 0% a1 streams like VoIP) / Per
93 1289 Impact on MAP WG CN4 IMS-CCR MCC Mon 18/12/00 Fri 04/01/02 0%

94 2024 Stage 3 protocol on Cx WG CN4 IMS-CCR MCC Mon 18/12/00 Fri 04/01/02 0% 14 comments at TSG N#9
95 1290 Addressing, Identities WG SA2 IMS-CCR MCC Mon 09/10/00 Fri 29/06/01 18%

96 1291 Architectural issues WG SA2 | IMS-CCR MCC Mon 09/10/00 Fri 16/03/01  22%

97 1292 Impact on HSS WG CN4 IMS-CCR MCC Wed 15/11/00 Fri 29/06/01  15%

98 1294 Interworking with other multimedia protocols WG CN3 IMS-CCR MCC Mon 28/08/00 Fri 28/12/01 % 1% 1.324/M, H.320, H.248)...
99 1295 Requirements WG SA1l IMS-CCR MCC Mon 04/09/00 Fri 23/03/01 3%

100 1296 Impact on MM/CC/SM WG CN1' IMS-CCR-WMM MCC Mon 26/03/01 Fri 28/12/01 0%

101 2047 Multimedia domain and CS networks Inten WG CN3 IMS-CCR-IWCS WG Mon 28/08/00  Wed 28/03/011 0% NP-000465 |otocols" [DAB - 05/10/00]
102 2048 Multimedia domain and IP networks Interw WG CN3 ' IMS-CCR-IWIP MCC Mon 28/08/00 Wed 28/03/01 0% NP-000466 |otocols" [DAB - 05/10/00]
103 1913 Start Testing Mon 31/12/01| Mon 31/12/01 0%

104 1844 Conformance Test Aspects - Provisionil WG T1 IMS-TEST CHAIR Mon 31/12/01'  Mon 31/12/01 0% 34.125

105 1298 Access Security for IP-multimedia servi WG SA3 IMS-ASEC TSG Mon 04/09/00 Fri 22/06/01 0% SP-000420 >ups); TS approval 06/01
106 1299 Lawful interception WG SA3 IMS-LI TSG Mon 04/09/00  Thu 29/03/01 10% | SP-000309 1 from tdoc AHR00-0031
107 1300 RAN improvements and evolution of th TSG RAN IMS-RAN MCC Mon 02/04/01 Fri 28/12/01| 0% unknown Contact RAN or delete it
108 1597 (Copy) Ensure reliable QoS for PS dom: WG SA2 Mon 03/04/00 Fri 30/03/01 3% isms to be used in UMTS
109 1303 (Copy) Charging and OAM&P WG SA5 IMS-OAM MCC Mon 25/12/00 Fri21/12/01 0% d with SA5; Added Rapp.
110 1598 (Copy) AMR-WB WG SA4 Mon 04/09/00 Fri 29/06/01 0%

111 1305 Roaming between IP multimedia and C WG CN4 | IMS-ONCS MCC Mon 24/07/00 Fri 28/12/01 5%

112 1457 Roaming requirements WG SA1 TSG Mon 24/07/00 Fri 29/09/00 60% S1-000290 |rroposed in S1-000290...
113 1306 Stage 2 WG SA2 TSG Tue 15/08/00 Fri 03/11/00  32% SP-000150 80% stable: June...
114 1307 Stage 2 review WG CN4 MCC Mon 06/11/00  Mon 18/12/00 4 0% 80% stable: June...
115 1456 Internetwork roaming aspects ? TSG Mon 01/01/01 Fri 28/12/01° 0% ) NOT BELONG TO CN3...
116 2227 MEXE interactions WG T2 Mon 01/01/01 Fri 28/12/01 0%
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117 2228 MMS interactions WG T2 WG Mon 01/01/01 Fri 28/12/01 0%

118 1310 Support of VHE/OSA by Rel4 network er WG CN5 | IMS-ONOSA TSG Mon 14/08/00 Fri 23/03/01 0% GC on Service Platform...
119 1732 Number portability in IM subsystem WG CN4 | IMS-MNP MCC Mon 01/01/01 Fri28/12/01 0% 1 N1 to N4 by NP-000575
120 2036 Multimedia codecs and protocols for cc WG SA4 IMS-CODEC TSG Mon 02/10/00 Fri 21/12/01 0% SP-000398

121 2039 Codecs WG SA4 TSG Mon 02/10/00  Thu 21/12/00| 0% SP-000398

122 2040 performance characterisation of codec WG SA4 TSG Mon 02/10/00 Fri21/12/01° 0% SP-000398

123 2038 protocols WG SA4 TSG Mon 02/10/00 Fri 21/12/01 0% SP-000398

124 1539 Transparent End-to-End PS mobile str¢  Re4 WG SA4 PSTREAM TSG Mon 03/04/00 Fri 29/12/00 10% | SP-000345

125 1652 Em ergency call enhancements NA WG CN1 EMC1 WG Mon 03/01/00 Fri 28/12/01 9%

126 1653 For IP & PS based calls Rel5| WG CN1 EMC1-PS TSG Mon 03/04/00 Fri 28/12/01 5% NP-000665

127 1314 Service Requirements for IP-based emergency WG SA1l EMC1-PS MCC Mon 18/09/00 Tue 21/11/00 64%

128 1315 SIP emergency calls and packet emergency ce WG CN1 EMC1-PS MCC Tue 17/10/00 Fri 28/12/01° 0% ‘ed in CN1 spec24.228...
129 1316 Stage 2 for emergency calls and packet emerg WG SA2 EMCL-PS MCC Mon 02/10/00| Mon 12/02/01| 31% covered by TS 23.228
130 1317 Distinction of emergency call types to different WG CN1 EMC1-PS MCC Tue 13/02/01| Wed 12/09/01% 0%

131 2101 Emergency call recalling capability enhanceme WG CN1 EMC1-PS MCC Mon 07/08/00 Tue 20/03/01 0%

132 1646 Stage 3 for emergency calls and packet emerg WG CN1 EMC1-PS MCC Mon 14/08/00 Fri 28/12/01° 0% NP-000380 |' sub contracted to IETF...
133 1605 (Copy2) Ensure reliable QoS for PS domain an WG SA2 MCC Mon 03/04/00 Fri 30/03/01 3% isms to be used in UMTS
134 1654 For CS based calls Rel4 WG CN1 EMC1-CS TSG Mon 01/05/00 Tue 13/03/01| 39%  NP-000743 VI approved in TSG_10
135 1320 Distinction in CS domain of emergency call typ WG SA1l EMCI-CS MCC Mon 01/05/00 Fri 23/06/00  100%

136 1999 Distinction in CS domain of emergency calls to WG CN1 EMC1-CS MCC Mon 28/08/00 Tue 26/09/00  100% :nt emergency centres....
137 1321 Emergency call recalling capability enhanceme WG CN1 EMC1-CS MCC Mon 07/08/00|  Tue 13/03/01| 15%

138 2224 Conformance Test Aspects - Emergenc WG T1 Mon 03/01/00 Mon 03/01/00 0%

139 2225 Testing Stage 3 for emergency calls and packe WG T1 Mon 03/01/00  Mon 03/01/00 0%

140 2226 Testing CS based emergency calls WG T1 Mon 03/01/00  Mon 03/01/00 & 0%

141 1322 Enable bearer independent CS archite Rel4 WG SA2 CSSPLIT TSG Mon 03/01/00 Fri 15/03/02  41% SP-000288

142 1323 Enable bearer-independent call control WG CN4 CSSPLIT WG Mon 03/01/00 Thu 16/08/01 68% N4-000512

143 1516 Architecture and Stage 2 description on 23.00: WG SA2 CSSPLIT MCC Mon 03/01/00 Fri 08/09/00  100% 'SGS #8 21.-23.6.2000 ...
144 1325 Standardisation of protocols (control & user pl: WG CN3 CSSPLIT TSG Tue 02/01/01 Fri 30/03/01  20% N4-000512

145 1326 Standardisation of protocols over reference pc WG CN4 CSSPLIT TSG Mon 25/09/00 Fri 23/03/01 58% = N4-000512
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146 1616 Standardisation of detailed stage 2 description WG CN4 CSSPLIT TSG Mon 17/07/00 Fri 23/03/01 80% = N4-000512

147 1327 Bearer control between MSC server and MGW WG CN4 CSSPLIT TSG Fri 01/09/00| Thu 16/08/01 56% N4-000512

148 1328 stage 3 - protocol issues WG CN4 CSSPLIT TSG Fri 01/09/00 Thu 16/08/01 % 70%

149 1329 stage 3 - parameter value issues WG CN3 CSSPLIT MCC Tue 02/01/01 Fri 30/03/01 0%

150 1331 Lawful interception WG SA3 CSSPLIT MCC Mon 21/08/00 Fri 23/03/01 0% Definition of architecture
151 1332 Bearer Independence and codec contrc WG SA4 CSSPLIT MCC Mon 14/08/00 Fri 23/03/01° 0% Contact S4 or delete!
152 1918 Start Testing MCC Mon 12/03/01| Mon 12/03/01 0%

153 2052 Conformance Test Aspects - Enable be: WG T1 CSSPLIT-TEST MCC Mon 19/03/01 Fri 15/03/02 0%

154 1847 UE Conformance test spec., Bearer independe! WG T1 CSSPLIT-TEST MCC Mon 19/03/01 Fri 14/09/01 0% Changes to call control
155 1848 UE Conformance test spec., Bearer independer WG T1 CSSPLIT-TEST MCC Mon 17/09/01 Fri 15/03/02 0%

156 1333 /CS multimedia services Rel4| WG SA2 CSM MCC Fri 14/04/00 Mon 14/01/02 0%

157 1338 Stage 1 WG SA1 CSM MCC Mon 28/08/00 Fri 29/12/00 0% Why H.324 not enough?
158 1339 Stage 2 (has it to be handled? H.324 M WG SA2 CSM MCC Mon 04/12/00 Fri 23/03/01 0% Why H.324 not enough?
159 1655 Circuit-switched multimedia swap and WG CN3 CSM-SWAP MCC Fri 14/04/00 Fri 30/03/01 0% NP-000051 -allocated to N3 by N1.
160 1335 Call control and signalling aspects WG CN1 CSM-SWAP-CC MCC Fri 14/04/00 Thu 14/12/00 % 0%

161 1336 Transport aspects WG CN3 MCC Mon 01/01/01 Fri 30/03/01 0%

162 1337 inband signalling WG CN3 MCC Mon 01/01/01 Fri 30/03/01 0%

163 1920 Start Testing Mon 12/03/01  Mon 12/03/01| 0%

164 2056 Conformance Test Aspects - CS multim WG T1 CSM-TEST CHAIR = Mon 02/04/01| Mon 14/01/02 % 0%

165 1849 UE Conformance test spec. CS multimedia sen WG T1 CHAIR Mon 02/04/01 '  Mon 16/07/011 0% RRC,les, RB, BS changes
166 1850 UE Conformance test spec. CS multimedia serv WG T1 CHAIR Tue 17/07/01  Mon 14/01/02 0%

167 1340 Facsimile Rel4 WG SA1 FAX TSG Tue 22/02/00 Fri 22/12/00 74% SP-000169

168 1341 Real Time Fax WG SA2 FAX-RT MCC Tue 22/02/00 Fri 23/06/00 100% R99 to ROO, SP-000169
169 1808 Terminal capabilities, AT commands WG T2 FAX-RT MCC Tue 22/02/00 Fri 23/06/00  100%

170 1343 Signalling aspects (e.g. ICM) WG CN1 FAX-RT MCC Tue 22/02/00 Fri 23/06/00  100%

171 1648 Service provision WG CN3 FAX-RT MCC Tue 22/02/00 Fri 23/06/00  100%

172 1345 Review whether service/stage 1 aspects neec WG SA1 FAX-RT MCC Fri 14/04/00 Fri 23/06/00  100%

173 1346 Review whether architecture/stage 2 aspects WG SA2 FAX-RT MCC Fri 14/04/00 Fri 23/06/00  100%

174 2041 Start Testing mcc Mon 26/06/00  Mon 26/06/00 | 0%

Page 6




ID |Unigue IC Name Releast|Resource Ne|Acronym Level o Start Finish % Compl| Hyperlink |Notes

175 1851 Conformance Test Aspects - Facsimile WG T1 MCC Mon 26/06/00 Fri 22/12/00 0% 3s, new spec document?
176 1517 Global Text Telephony NA WG SA2 GTT TSG Wed 28/06/00 Fri 07/12/01 21% SP-000290 jreed WI. Rapporteur...
177 2240 Minimum solution Rel4 Wed 28/06/00 Mon 19/03/01  40%

178 1634 Stage 1 WG SA1 GTT TSG Wed 28/06/00 Fri 16/03/01  33% SP-000290

179 1519 Stage 2 WG SA2 |GTT TSG Mon 10/07/00 Fri 16/03/01  17% SP-000290

180 2234 Specification of Cellular Text telephone Modem WG SA4 GTT-CTM Mon 11/09/00  Mon 19/03/01 67%

181 2238 General description and C-code WG SA4 GTT-CTM Mon 11/09/00  Mon 11/12/00  100%

182 2237 Minimum Performance requirements WG SA4 GTT-CTM Mon 11/09/00  Mon 19/03/01 | 51%

183 2239 Improvements of GTT Rel5 Mon 09/10/00 Fri 07/12/01 0%

184 1350 Activation and transport WG SA2 GTT MCC Mon 01/01/01  Thu 22/03/01 0%

185 1520 SIP and H.324 Activation and transport WG SA2 GTT MCC Mon 01/01/01 Thu 22/03/01 0%

186 1521 Data Channel Activation and transport WG SA2 GTT MCC Mon 01/01/01 Thu 22/03/01 0%

187 1523 Selection of transport method WG SA2 GTT MCC Mon 01/01/01| Thu 22/03/01| 0%

188 1524 Interworking WG CN3 GTT-IW MCC Mon 12/03/01 Thu 31/05/01 0% IP and PLMN interworking
189 1809 Terminal Aspects WG T2 GTT TSG Mon 12/03/01 Thu 31/05/01 1 0% SP-000290 ons, MMS Commonalities
190 1357 USIM Aspects WG T3 GTT MCC Mon 12/03/01| Thu 31/05/01| 0%

191 2096 GTT using CS multimedia telephony WG SA4 GTT MCC Mon 09/10/00| Thu 28/12/00| 0%

192 1915 Start Testing GTT Mon 11/06/01| Mon 11/06/01| 0%

193 1852 Conformance Test Aspects - Global Text telepl WG TL1 GTT CHAIR Mon 11/06/01 Fri07/12/01° 0% 3s, hew spec document?
194 1526 Bearer Modification without pre_notific Rel4 WG SA1 BMWPN TSG Mon 03/01/00 Fri 05/04/02  27% SP-000216 ns are available yet....
195 2223 Testing Support of Bearer modification WG T1 CHAIR Mon 03/01/00  Mon 03/01/00 0%

196 1635 Stage 1 WG SA1 BMWPN MCC Wed 01/03/00 Fri 22/09/00  83%

197 1359 Service Modification without pre-notific WG CN3 BMWPN-SMWOP  TSG Mon 14/08/00 Fri 30/03/01 27% NP-000381 Modified title
198 1360 In call modify procedure WG CN1 BMWPN MCC Mon 14/08/00 Thu 14/12/00 % 0% plans are available yet....
199 1361 Interworking function, TAF WG CN3 BMWPN MCC Mon 02/10/00 Fri 30/03/01 0%

200 1362 Out of band Transcoder Control WG CN4 BMWPN MCC Mon 02/10/00 Fri 30/03/01 | 100%

201 1363 AT commands WG T2 BMWPN MCC Mon 02/10/00 Fri 30/03/01 0%

202 1364 Bearer Modification because of radio ci WG SA2 BMWPN MCC Mon 18/09/00  Wed 22/11/00 0%

203 1921 Start Testing BMWPN-TEST MCC Mon 02/04/01'  Mon 02/04/01 0%
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204 2057 Conformance Test Aspects WG T1 BMWPN-TEST MCC Mon 09/04/01 Fri 05/04/02 0%

205 1853 UE Conformance test spec. Bearer modificatior WG T1 BMWPN-TEST MCC Mon 09/04/01 Fri 05/10/01 0% CC, BS
206 1857 UE Conformance test spec. Bearer modificatior WG T1 BMWPN-TEST MCC Mon 08/10/01 Fri 05/04/02 0%

207 1367 \VHE enhancements NA| WG SAl VHEL TSG Mon 07/08/00  Tue 19/02/02 8% | SP-000216

208 1368 Detailed definition of the VHE user prof Rel5 WG SA2 VHE1-USERP WG Mon 07/08/00 Fri 18/01/02 24%

209 1373 Stage 1 WG SA1l VHE1-USERP WG Thu 05/10/00| Wed 17/01/01 43%

210 1404 Stage 2 WG SA2 VHE1-USERP WG Mon 07/08/00 Fri 30/03/01  44%

211 2123 Enhanced UserProfileManagement WG CN5 VHE1-USERP MCC Mon 02/04/01 Fri 18/01/02 0% 1ent on service continuity
212 2104 Extensions to existing (and possibly ne! Rel5 WG SA2 VHEL-TLKT1 WG Mon 27/11/00 Tue 05/02/02 0%

213 2105 Stage 1 WG SA1l VHE1-TLKT1 WG Mon 27/11/00 Fri 30/03/01 0%

214 2106 Stage 2 WG SA2 VHE1-TLKT1 WG Mon 02/04/01 Fri 29/06/01 0%

215 2107 Stage 3 (wait for stage 2) VHE1-TLKT1 WG Mon 02/07/01 Tue 05/02/02 0% 1ent by OSA applications
216 2108 Interaction between toolkits to enable | Rel5 WG SA2 VHE1-IMS WG Mon 27/11/00 Tue 19/02/02 0%

217 2109 Stage 1 WG SA1l VHEL-IMS WG Mon 27/11/00 Fri 13/04/01 0%

218 2110 Stage 2 WG SA2 VHEL-IMS WG Mon 16/04/01 Fri 13/07/01 0%

219 2111 Stage 3 (wait for stage 2) VHE1-IMS WG Mon 16/07/01 Tue 19/02/02 0% 1ent by OSA applications
220 2112 Transparent roaming for services Rel5 WG SA2 VHE1-RMG WG Mon 27/11/00 Tue 19/02/02 0%

221 2113 Stage 1 WG SA1l VHE1-RMG WG Mon 27/11/00 Fri 13/04/01 0%

222 2114 Stage 2 WG SA2 VHE1-RMG WG Mon 16/04/01 Fri 13/07/01 0%

223 2115 Stage 3 (wait for stage 2) VHE1-RMG WG Mon 16/07/01 Tue 19/02/02 0% 1ent by OSA applications
224 1637 OSA enhancements NA WG SA1 OSA1l WG Mon 03/01/00 Fri 10/08/01 20% SP-000216

225 2120 General Stage 2 WG SA2 OSA1l WG Thu 03/08/00  Thu 29/03/01 45%

226 1424 Interactions OSA - e-commerce Rel4| WG SA2 OSA1-ECOM WG Mon 11/09/00 Fri 30/03/01 31% 1arging SCF, E-Commerc
227 1425 Stage 1 WG SA1 OSA1-ECOM WG Mon 11/09/00 Thu 28/12/00 57%

228 1529 Stages 2 and 3 WG CN5 OSA1-ECOM CHAIR Fri 29/12/00 Fri 30/03/01 0%

229 1429 OSA APIs for MuMa CC Rel5| WG SA2 OSA1-CSCF MCC Mon 18/09/00 Fri 06/04/01  40% en if completed by March
230 1430 Stage 1 WG SA1 OSA1-CSCF MCC Mon 18/09/00  Wed 27/12/00 48%

231 1530 Stages 2 and 3 WG CN5 OSA1-CSCF MCC Mon 25/09/00 Fri 06/04/01  36% lified competion rate / Per
232 1419 OSA security (1) Rel5 WG SA3 OSA1-SEC TSG Mon 03/01/00 Fri 10/08/01 0% SP-000302 |nd Ericsonn in S3 and S1
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233 2121 Stage 1 WG SA1 OSA1-SEC MCC Mon 03/01/00| Mon 03/01/00| 0%

234 1420 Stage 2 WG SA2 OSA1-SEC MCC Wed 28/06/00 Fri 08/09/00 0%

235 1421 Stage 3 WG SA3 OSA1-SEC MCC Mon 23/10/00 Fri 10/08/01 0% uch re-use can be made
236 1422 security related SCF(s) definition WG CN5 OSA1-SEC MCC Mon 08/01/01 Thu 12/04/01 0% k startpoint changed /Per
237 1423 (possibly) changes required from supporting pli WG SA3 OSAl1-SEC MCC Mon 11/09/00| Thu 14/12/00| 0%

238 1621 impact on terminal WG T2 OSA1-SEC WG Mon 11/09/00 Fri 08/12/00 0%

239 1433 Retrieval of Terminal capabilities Rel5 WG SA2 0OSAl1-TC MCC Mon 03/01/00 Tue 17/04/01 10%

240 1434 Stage 1 WG SA1 OSA1-TC MCC Mon 25/09/00| Wed 10/01/01| 19%

241 1436 Stages 2 and 3 WG CN5 OSAL-TC MCC Thu 11/01/01| Tue 17/04/01| 0%

242 2122 Provisionning of the terminal capabilities WG T2 OSA1-TC MCC Mon 03/01/00  Mon 03/01/00 0%

243 1786 LCS - OSA interfaces (1) WG SA1 OSA1-LCSI WG Mon 11/09/00 Fri 30/03/01  41% iecome a Rel4 issue / Per
244 1787 Stage 1 WG SA1 OSA1-LCSI WG Mon 11/09/00 Fri 08/12/00  77%

245 2124 Stage 2 WG SA2 | OSA1-LCSI WG Mon 11/12/00| Mon 11/12/00| 0%

246 1788 Stage 3 WG CN5 OSA1l-LCSI WG Mon 15/01/01 Fri 30/03/01 0%

247 2116 (copy) Charging and OAM&P (1) WG SA5 OSA1-OAM TSG Mon 25/12/00 Fri 30/03/01 0% S5 should be contacted.
248 1638 CAMEL phase 4 Rel5 WG SA1 CAMEL4 CHAIR | Mon 17/04/00 Fri 05/04/02  27% N2 to define WI...
249 1461 Service requirements WG SA1 CAMEL4 MCC Mon 17/04/00 Fri 22/12/00 | 64%

250 2011 Charging notification to the CSE WG CN2 CAMEL4-CNCNE CHAIR Mon 15/01/01 Fri 05/04/02 0% new time proposed / Per
251 2012 Call Party Handling WG CN2  CAMEL4-CPH CHAIR Mon 10/07/00 Fri 28/09/01  38% sed completion rate / Per
252 2013 Mid call procedure for MO and MT calls WG CN2 CAMEL4-MCP CHAIR Mon 17/07/00 Fri 28/09/01  37% sed completion rate / Per
253 2014 Interactions with Optimal Routing WG CN2 CAMEL4-IOR CHAIR Mon 17/07/00 Fri 28/09/01| 16%

254 2015 Inclusion of flexible tone injection WG CN2 CAMEL4-IFTI CHAIR Mon 17/07/00 Fri 28/09/01| 37% sed completion rate / Per
255 2016 CSE control over MT SMS WG CN2 CAMEL4-CCSMS CHAIR Mon 17/07/00 Fri 28/09/01  37% sed completion rate / Per
256 2017 CAMEL applicability to media streams | WG CN2 CAMEL4-ONSTRM | CHAIR Mon 15/01/01 Fri 01/02/02 0% new time proposed. / Per
257 1445 MIEXE enhancements NA WG T2 MEXE1 TSG Mon 03/01/00 Fri 15/12/00  53% TP-000117

258 1447 MEXE Security Rel4 WG SA3 MEXE1-SEC TSG Tue 22/02/00 Fri 15/12/00 63% specification: S3#16,
259 2045 Stage 3 WG SA3  MEXE1-SEC MCC Mon 17/07/00 Fri 15/12/00 0%

260 1448 Terminal aspects WG T2 MCC Tue 22/02/00 Fri 15/12/00 95%

261 1810 MEXE Rel4 Improvements and Investige  Rel4 WG T2 MEXE1-ENHANC  TSG Mon 03/01/00 Fri 15/12/00 51%
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262 1812 3rd MEXE classmark WG T2 TSG Mon 03/01/00 Fri 15/12/00  99% features for MEXE R2000
263 1814 FS on Secure download mechanism and capat WG T2 TSG Mon 07/02/00 Fri 15/12/00  100%
264 1815 FS on Support of MP3/MPEG4 content WG T2 TSG Mon 07/02/00 Fri 15/12/00  100%
265 1816 FS on Support of (U)SAT/OSA/CAMEL interac WG T2 TSG Mon 07/02/00 Fri 15/12/00 0%
266 1813 FS on AT command support WG T2 TSG Mon 07/02/00 Fri 15/12/00 0%
267 1811 Support of the Terminal parts of the VHE /User WG T2 TSG Mon 07/02/00 Fri 15/12/00 0% hancements to MEXE R99
268 1625 \Wideband Te|eph0ny Service - AMR (| Rel4 WG SA4 AMRWB TSG Sat 01/01/00  Mon 11/06/01 39% SP-99354
269 62 Specification WG SA4 AMRWB MCC Sat 01/01/00  Mon 11/06/01  62%
270 1459 Design Constraints WG SA4 AMRWB MCC Mon 03/01/00  Mon 07/02/00  100%
271 1460 General Description WG SA4 AMRWB MCC Mon 07/02/00  Mon 17/04/00  100%
272 1626 Feasibility Study WG SA4 AMRWB TSG Fri 28/04/00 Fri 02/06/00 100% @ SP-000024 100024: TR 26.901 v.4.0.0
273 67 Codec issues WG SA4 AMRWB MCC Tue 01/02/00 Fri 23/03/01 66%
274 1627 Codec qualification WG SA4 AMRWB TSG Tue 01/02/00|  Tue 30/05/00  100%
275 74 Codec selection tests WG SA4 AMRWB MCC Thu 01/06/00 Fri 20/10/00  100%

276 891 Codec selection WG SA4 AMRWB MCC Mon 23/10/00 Fri 27/10/00  100%

277 890 Other codec issues (verif., caracterisatiol WG SA4 AMRWB MCC Fri 29/09/00 Fri 23/03/01  13% stector, Frame Structure
278 1989 Start Testing AMRWB MCC Mon 11/12/00 Mon 11/12/00 0%

279 1855 Conformance tests (CRs to 34 series) WG T1 AMRWB MCC Mon 11/12/00  Mon 11/06/01 % 0% lity to be changed to SA4
280 76 Terminal Acoustic Characteristics WG SA4 AMRWB MCC Sat 01/01/00  Wed 12/04/00  100%

281 1628 Definition WG SA4 AMRWB TSG Sat 01/01/00  Mon 31/01/00 100%

282 1629 Test specification WG SA4 AMRWB TSG Tue 01/02/00| Wed 12/04/00  100%

283 889 Implementation WG SA4 AMRWB MCC Tue 03/10/00 Fri 30/03/01 0%

284 893 In UTRAN TSG RAN AMRWB MCC Tue 03/10/00 Fri 30/03/01 0% unknown | : Contact RAN or delete it
285 80 In GERAN TSG GERAN AMRWB MCC Tue 03/10/00 Fri 30/03/01 0%

286 1656 In CN, see notes WG CN1 AMRWB CHAIR Mon 20/11/00 Fri 30/03/01 0% odec indication to MS......
287 1541 Transcoder-Free Operation Rel4 WG CN4 TrFO MCC Mon 03/01/00 Fri 30/03/01 83% iven to CN4 from CN...
288 112 O0BTC solution WG CN4 TRFO-OOBTC WG Mon 03/01/00 Fri 30/03/01 93%  N4-000531

289 1512 implementation in UTRAN WG RAN3 TRFO-OOBTC TSG Mon 11/09/00 Fri 30/03/01  100% RAN_Wis | according to NP-000575
290 896 Impact on architecture, Principles and Terminol: WG SA2  TRFO-OOBTC MCC Mon 03/01/00 Fri 20/10/00 = 100% iscading TrFO/TFO/TrFO
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291 1657 Codec Negotiation between UE and MSC WG CN1 TRFO-OOBTC TSG Mon 14/08/00 Fri 02/02/01 100% g to a R99 status sheet...
292 115 Codec Negotiation inter MSC WG CN4 TRFO-OOBTC MCC Mon 03/07/00 Fri 22/12/00 100% nnex + list of open issues
293 894 Bearer establishment inter MSC WG CN4 TRFO-OOBTC TSG Mon 03/07/00 Fri 22/12/00 80% NP-000127 bilities moved to annex....
294 767 (TB Confirmed) Bearer establishment between WG RAN3  TRFO-OOBTC MCC Mon 30/10/00 Fri 30/03/01  50% is in the scope of RAN3.)
295 897 (TB Confirmed) Notification of the Codec mode WG RAN3 TRFO-OOBTC MCC Mon 30/10/00 Fri 30/03/01 100% is in the scope of RAN3.)
296 1617 Prevention of user fraud WG SA3 TRFO-OOBTC MCC Mon 21/08/00 Fri 30/03/01 ' 100% security issues from N4.
297 905 Speech Transcoder: Location and Cont WG SA2 TRFO-STLC WG Mon 10/04/00 Fri 29/09/00 0% S2-99352 n and Tdoc S2-99352...
298 124 Transcoder at Edge TSG CN TRFO-STLC MCC Mon 10/04/00 Fri 29/09/00 0% ion and Tdoc S2-99352...
299 2205 IWF at the Edge (CN border) WG CN3 TRFO-STLC Mon 10/04/00  Mon 10/04/00 0% N3-000594 > request of CN Plenary...
300 1631 Tandem Free aspects for 3G and betw( Rel4 WG SA4 TFO MCC Tue 22/02/00 Fri 06/04/01  45%

301 1632 Tandem Free AMR WG SA4 TFO-AMR MCC Tue 22/02/00 Fri 06/04/01  45%

302 130 Specification WG SA4 TFO-AMR MCC Tue 22/02/00 Fri 23/03/01  74%

303 907 Implementation TSG CN | TFO-AMR MCC Mon 08/01/01 Fri 06/04/01 0%

304 131 in CN TSG CN  TFO-AMR MCC Mon 08/01/01 Fri 30/03/01 0%

305 908 in UTRAN TSG RAN  TFO-AMR MCC Mon 08/01/01 Fri 30/03/01 0% unknown CONTACT RAN
306 132 in GERAN TSG GERAN TFO-AMR MCC Mon 08/01/01 Fri 06/04/01 0% o March to have it in Rel4
307 1818 Multimedia Messaging Rel4 WG T2 MMS TSG Tue 22/02/00 Fri 30/03/01  77% TP-000078

308 136 Definition of service requirements WG SA1 MMS MCC Tue 22/02/00 Wed 31/05/00 100%

309 1819 Review of definition of service requirer WG T2 TSG Thu 01/06/00 Wed 14/03/01 100% TP-000078

310 1820 Technical Realisation WG T2 TSG Mon 10/04/00 Fri 30/03/01 70% | IP-000078

311 1532 Definition of reference Achitecture model (Mar WG SA2 MVMS MCC Mon 24/07/00 Fri 30/03/01  42%

312 1821 Review of definition of reference Achitecture r WG T2 TSG Mon 10/04/00  Wed 14/03/01  90% TP-000078

313 1822 "Fulfill Requirements of Stage 1" WG T2 TSG Mon 10/04/00 Wed 14/03/01 | 75% TP-000078 ' personalization of MMS.
314 1823 Definition of MMS primitives in Stage 2 WG T2 TSG Mon 10/04/00 Wed 14/03/01 1 66% TP-000078

315 1826 Terminal interfaces NA WG T2 TI CHAIR = Mon 03/01/00 Fri 15/06/01 24% 0t needed

316 1827 AT commands enhancements Rel4 WG T2 TI-ATC CHAIR = Mon 03/01/00| Wed 14/03/01 4%

317 1828 Specification of AT commands for new service WG T2 CHAIR Mon 03/01/00 Wed 14/03/01 5% » and other AT commands
318 917 Alternatives to AT commands (TBD) WG T2 CHAIR Mon 03/01/00 Wed 14/03/01 1 5%

319 1858 UE Conformance test spec. AT command WG T1 TI-ATC CHAIR Mon 03/07/00 Fri 29/12/00 0% specification document?
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320 1859 EMMI Specification (see note) WG RAN2 TI-ATC CHAIR Mon 03/07/00 Fri 29/12/00 0% ct RAN or delete at SA10
321 1829 Wide Area Data Synchronisation Rel4 WG T2 TI-WADS CHAIR ' Mon 03/01/00 Fri 15/06/01 47% itone on testing added
322 1830 Continues evolution of Synchronisation protoce WG T2 TI-SYNC-EVOL CHAIR Mon 03/01/00 Wed 14/03/01 4 65%
323 1831 vObjects and Other Constructs for Use in Data WG T2 TI-SYNC-VOBJ TSG Tue 16/05/00| Wed 14/03/01 % 50% TP-000079
324 2251 Start Testing AMRWB MCC Wed 14/03/01  Wed 14/03/01 0% tone in the summary task
325 1860 UE Conformance test spec. Wide area data syi WG T1 TI-WADS CHAIR Mon 18/12/00 Fri 15/06/01° 0% specification document?
326 1832 Terminal local model Reld WG T2 TLM TSG Tue 16/05/00| Thu 15/03/01 33% TP-000080
327 1536 |_ocation Services enhancements NA WG SA2 LCS1 TSG Mon 03/04/00 Fri 28/12/01  27% SP-000292
328 1171 Event based and Periodic LCS Rel5 WG SA1 LCS1-EBP Mon 22/05/00 Fri 22/06/01| 37%
329 1641 Stage 1 WG SAl1l LCS1-EBP Mon 22/05/00 Fri17/11/00 58% nding Stage 1 description
330 1538 Stage 2 specification WG SA2 LCS1-EBP Mon 06/11/00 Fri 26/01/01  51%
331 1179 Impact on MAP WG CN4 LCS1-EBP Mon 12/02/01 Fri 22/06/01 0% LCS quality level request
332 519 (copy) Charging and OAM&P (!) WG SA5 LCS1-OAM Mon 01/01/01 Fri 29/06/01 0% | name of OAM Feature.
333 521 New security aspects of LCS (not identi WG SA3 LCS1-SEC Fri 14/04/00 Fri 28/12/01 0% SP-000421 it to improve on this date.
334 523 LCS support in the CS domain Reld WG SA2 LCS1-CS Mon 15/05/00 Fri 19/01/01  44% be further split if needed.
335 525 LCS support in the PS domain Rel4 WG SA2 LCS1-PS Mon 01/05/00 Fri 30/03/01 50%
336 1642 Stage 1 WG SA1 LCS1-PS Mon 03/07/00 Fri 25/08/00  100% JP-context is established
337 1181 Stage 2 WG SA2 LCS1-PS Mon 01/05/00 Fri 19/01/01  100% 271 completed at SA#10
338 1180 Stage 3 WG CN1 LCS1-PS Mon 21/08/00 Fri 30/03/01 3% rk without Stage 3?7?27
339 526 Layer 3 LCS signaling UE (MS) -SGSN (UM WG CN1 LCS1-PS Mon 21/08/00| Wed 13/12/00 4 10%
340 527 GTP signaling for LCS WG CN4 LCS1-PS Mon 21/08/00 Fri 30/03/01 0%
341 544 LCS interoperation stage 2 aspects WG SA2 Mon 15/05/00 Fri 19/01/01 44%
342 2229 CBS interactions Reld WG T2 LCS1-CBS Fri 14/04/00| Wed 14/03/01 100%
343 1916 MEXE interactions Rel4 WG T2 LCS1-MEXE Fri 14/04/00| Wed 14/03/011 0%
344 1600 UE positioning Rel4| TSG RAN LCS1-UEpos TSG Mon 03/04/00 Fri 23/03/01  20% RAN_Wis
345 1601 lub/lur interfaces for methods Rel 99 WG RAN3 LCS1-UEpos-lublur ' TSG Mon 03/04/00  Mon 22/01/01 8% RAN_Wis ted; rapporteur corrected
346 1602 UE positioning enhancements WG RAN2 LCS1-UEpos-enh | TSG Mon 28/08/00 Fri 23/03/01  25% RAN_Wis 29/11: progress updated
347 1603 (Copy) UTRA repeater specification WG RAN4 TSG Mon 10/07/00  Wed 21/03/01 | 27% RAN_Wis
348 1796 (Copy) LCS application interfaces (LCS- WG SAl Mon 11/09/00 Mon 28/05/01 1 0% (LCS-0OSA)...
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349 1183 FS on LCS support in the IM CN subsyst WG SA1 MCC Mon 20/11/00 Fri 23/03/01 0%

350 2125 Open LCS interfaces in UMTS and GER, Rel5 WG SA2 LCS-INTF TSG Mon 15/01/01 Fri 29/06/01 0% SP-000599 :ntially ready for Rel4.
351 2127 Stage 2 WG SA2 WG Mon 15/01/01 Fri 30/03/01 0% SP-000599

352 2126 Stage 3 NAY Mon 02/04/01 Fri 29/06/01 0% sed by A Sultan (Nov. 27)
353 1542 Ensure reliable QoS for PS domain (M: Rel4 WG SA2 QoSPS MCC Mon 03/04/00| Thu 21/06/01 6% 1s to be used in UMTS
354 1543 stage 2 for End-to-end QoS (re)negotiat WG SA2 QoSPS MCC Fri 14/04/00  Mon 11/09/00  66% user/application initiated.
355 1658 stage 3 for End-to-end QoS (re)negotiat WG CN1 QoSPS MCC Mon 25/09/00 Fri 26/01/01° 0% S IE are known to CN1
356 1545 GMM and SM aspects WG CN1 QoSPS MCC Mon 25/09/00 Tue 23/01/01° 0% 0S IE are known to CN1
357 1546 GTP aspects WG CN4 QoSPS MCC Mon 25/09/00 Fri 26/01/01 0%

358 1547 Mapping of end to end QoS parameters WG SA2 QoSPS-MAPEND |MCC Fri 14/04/00 Fri 30/03/01 3% 2, R3, N1, N2, T2, ...?>...
359 1548 Impacts on N4 documents WG CN4 MCC Fri 14/04/00 Fri 30/03/01° 0%

360 1549 Impacts on N3 documents WG CN3 MCC Mon 02/10/00  Mon 26/02/01 1 0%

361 1681 RAB Quality of Service (re)Negotiation over lu WG RAN3 QoSPS-MAPEND-R | TSG Mon 21/08/00 Fri 23/03/01 7% RAN_Wis

362 1991 RAB Quality of Service Negotiation over lu WG RAN3  QoSPS-MAPEND-R/ TSG Mon 21/08/00 Fri 23/03/01  13% RAN_Wis

363 1992 RAB Quiality of Service Re-Negotiation ove WG RAN3 QoSPS-MAPEND-R/ TSG Mon 25/09/00 Fri 23/03/01 0% RAN_Wis

364 1685 PS-domain handover for real-time serv WG RAN3 Qo0SPS-PSdoRTS  TSG Mon 28/08/00 Fri 30/03/01  23% RAN_Wis

365 1550 Interactions between external mechani: WG CN3 MCC Mon 02/10/00 Tue 27/02/01 0%

366 1551 Possible new code points in QoS IE fro WG CN1 QoSPS-ENDEND-CP MCC Thu 22/06/00| Mon 14/08/00| 0% 0S IE are known to CN1
367 1659 Possible new code points in QoS IE for WG CN1 QoSPS-ENDEND-CP'  MCC Thu 22/06/00| Mon 14/08/00| 0% 20S IE are known to CN1
368 1660 Mapping between the QoS UMTS point WG CN1 QoSPS-ENDEND-CP MCC Thu 22/06/00| Mon 14/08/00 | 0% 20S IE are known to CN1
369 1552 (Copy) Charging Management WG SA5 QoSPS-OAMCH TSG Fri 01/12/00 Thu 21/06/01 0% SP-000524 az: WID appr.SA#10.
370 1624 Security aspects WG SA3 MCC Fri 02/06/00 Fri 29/12/00 0% y security issues from S2
371 1619 Application aspects, multi-mode aspect WG T2 WG Mon 03/04/00 Fri 22/12/00 0%

372 1553 GERAN QoS Aspects TSG GERAN MCC Fri 14/04/00 Fri 29/12/00 0%

373 1554 Evolution of maximum SDU size WG SA2 QoSPS-MAXSDU |MCC Fri 14/04/00 Fri 23/03/01 % 7% 11, N3, S1, R2, R3, S4>...
374 1555 Impacts on CN protocols (e.g., GTP, MAP) WG CN4 MCC Fri 14/04/00 Fri 23/03/01 11%

375 1556 Impact on interworking over GTP e.g. PPP WG CN3 MCC Mon 09/10/00  Mon 05/03/01 1 0%

376 1611 Admission control function triggers WG RAN3 QoSPS-AdmC MCC Mon 30/10/00 Mon 26/03/01 0% since June. Moved once.
377 1557 QoS for CS services at HOs (inter-MS( Rel4 WG SA2 QoSCS MCC Mon 10/07/00 Mon 26/03/01 0%
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378 1558 UTRAN aspects WG RAN2 MCC Mon 10/07/00  Mon 26/03/011 0% 't RAN or delete by SA10
379 1559 GERAN aspects TSG GERAN MCC Mon 10/07/00| Mon 26/03/01| 0%

380 1560 U|CC/(U)S||\/| enhancements and interw NA WG T3 UICC1 MCC Mon 01/05/00 Fri 27/04/01 42% ot needed

381 1798 FS on UICC/ME Performance Enhancen WG T3 TSG Mon 01/05/00 Fri 27/04/01  56% TP-000059 |te changed to TSG-T #10
382 1562 UICC/USIM database specification Rel4 WG T3 UICC1-DataB TSG Mon 11/12/00 Fri 23/03/01 0% TP-99210 | whether to move to rel-5
383 1799 Common PCN Handset Specification (C Reld WG T3 UICC1-CPHS TSG Mon 24/07/00 Fri 23/03/01  51% TP-000116 mpletion amount updated.
384 1564 report on SIM/USIM Interworking WG T3 TSG Mon 25/09/00 Fri 23/03/01  27% TP-000116 mpletion amount updated.
385 1800 (U)S||\/| toolkit enhancements NA WG T3 USAT1 MCC Mon 05/06/00 Fri 28/09/01 28% 0t needed

386 1566 Enhancements to (U)SIM toolkit secure Rel4 WG T3 USAT1-SM TSG Mon 27/11/00 Fri 23/03/01 0% TP-000116 work has yet been done.
387 1801 Protocol Standardisation of a SIM Tool! Reld WG T3 TSG Fri 23/06/00 Thu 22/03/01 ' 56% TP-000116 mpletion amount updated
388 2034 USAT local link Reld WG T3 USAT1-LocLnk TSG Mon 05/06/00 Fri 23/03/01  58% TP-000155 |ed to March (TSG-T #10)
389 1802 UICC API NA WG T3 USAT1-API MCC Mon 11/09/00 Fri 28/09/01 16%

390 2029 Java API Rel4 WG T3 USAT1-API-JAVA MCC Mon 11/09/00 Fri 23/03/01  43%

391 1803 Test specification WG T3 TSG Mon 11/09/00 Fri 23/03/01  43% TP-000059  R99 core specification...
392 2031 Multos API Rel5 WG T3 USAT1-API-MULTC TSG Mon 25/09/00 Fri 28/09/01 7% TP-000155

393 2032 Specification WG T3 USAT1-API-MULTOS TSG Mon 25/09/00 Fri 22/06/01  13% TP-000155 mpletion amount updated
394 2033 Test specification WG T3 USAT1-API-MULTOS¢ TSG Mon 01/01/01 Fri 28/09/01 0% TP-000155

395 2100 USIM Toolkit security WG SA3 USAT1-API-MULTOS | TSG Wed 18/10/00 Fri 30/03/01 0% SP-000421 Approved at TSG SA #09
396 1571 Security enhancements NA WG SA3 SEC1 TSG Mon 03/01/00 Fri 28/09/01 23% SP-000421 and rapporteur added
397 2099 UE triggered authentication during con Rel4 WG SA3 | SEC1-UETADC TSG Fri 03/11/00 Fri 30/03/01 0% SP-000421  Approved TSG SA #09
398 1587 Evolution of GSM CS algorithms (e.g. A Rel4 WG SA3 SEC1-CSALGO1 TSG Mon 03/01/00  Mon 15/01/01 34% SP-000306 |ipproved at TSG, May 01
399 1588 Evolution of GSM PS algorithms (e.g. G Rel4 WG SA3 SEC1-PSALGO1 TSG Tue 22/02/00 Fri 22/12/00 73% SP-000307 Jlete TSG#09 (09/2000)
400 1589 Main aspects WG SA3 SEC1-PSALGO1 MCC Tue 22/02/00 Fri 24/11/00  28% 1plete TSG#09 (09/2000)
401 1618 Impact on GTP WG CN4  SEC1-PSALGO1 WG Mon 20/03/00 Fri 22/12/00  100%

402 1661 GEA capability indication in MS CM WG CN1 SEC1-PSALGO1-GE MCC Mon 19/06/00 Fri 22/12/00  100%

403 1572 Protection for user plane data Rel5 WG SA3 SEC1-PUPD TSG Mon 14/02/00 Fri 22/06/01 0% SP-000298

404 1573 Integrity protection in access network WG SA3 SEC1-PUPD MCC Mon 14/02/00 Fri 22/06/01° 0% 1to CN, RAN, T, GERAN
405 1575 Network based end-to-end security WG SA3 SEC1-PUPD MCC Mon 14/02/00 Fri 22/06/01 0% ipproved at TSG, Dec 01
406 1576 Network domain security WG SA3 SEC1-NDS TSG Mon 21/02/00 Fri 28/09/01  29% SP-000420 (12/00); rest R5 (06/01)
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407 1577 Control plane protection in core network (e.g., C.  Rel5 WG SA3 SEC1-NDS MCC Mon 21/02/00 Thu 21/06/01| 35%
408 1578 Main aspects WG SA3 SEC1-NDS MCC Fri 12/05/00 Thu 21/06/01 0% approved at TSG Jun 01
409 1579 Integration of GTP signalling security arch WG CN4 SEC1-NDS MCC Mon 21/02/00 Fri 30/03/01  70%
410 1580 User plane protection in core network (e.g., prc.  Rel5 WG SA3 SEC1-NDS MCC Mon 21/02/00 Thu 21/06/01  35%
411 1581 Main aspects WG SA3 SEC1-NDS MCC Mon 21/02/00|  Thu 21/06/01| 7%
412 1582 Integration of GTP signalling security arch WG CN4 SEC1-NDS MCC Tue 22/02/00 Fri 23/03/01  70%
413 2098 Study of network-based denial of service WG SA3 SEC1-NDS TSG Thu 14/09/00 Fri 28/09/01° 0% SP-000421  Approved TSG SA#09
414 1583 MAP application layer security Rel4 WG SA3 SEC1-MAPAL TSG Tue 22/02/00 Fri 24/11/00  65%

415 1584 Main aspects WG SA3 SEC1-MAPAL WG Tue 22/02/00 Fri 24/11/00 0% )proved at TSG level Sep
416 2025 Other stage 3 aspects WG CN4  SEC1-MAPAL TSG Tue 22/02/00 Fri 24/11/00  100%

417 1586 Key management for core network sect WG SA3 SEC1-KMCN TSG Mon 03/01/00 Fri 22/06/01° 0% SP-000301 :d solution (if OK), Jun 01
418 1594 Visibility and Configurability of security Rel4 WG SA3 | SEC1-VCS TSG Mon 03/01/00|  Tue 05/12/00| 0% SP-000305 roved at TSG level, Dec
419 1595 FIGS Rel5 WG SA3 SEC1-FIGS MCC Mon 03/01/00 Fri 22/06/01 0% )re supporting companies
420 1612 General security issues ? WG SA3 TSG Mon 03/01/00 Fri 30/03/01° 0% SP-000310 | triggered authentication)
421 2026 Enhanced HE control of security (incluc ? WG SA3 MCC Mon 03/01/00 Wed 03/01/01 0% SP-000421 ur new end date 03/01
422 2027 Stage 2 WG SA3 MCC Wed 03/01/01 Wed 03/01/01 0%

423 2028 FS on Network impacts WG CN4 MCC Mon 03/01/00|  Tue 04/01/00| 0%

424 1861 Miscelleneous UE Conformance Testir NA WG T1 MISTST1 MCC Mon 01/01/01 Fri 29/03/02 0% 0tneeded

425 1862 Optimisation of Test Time, RF Aspects ( WG T1 MISTST1 MCC Mon 01/01/01 Fri 29/06/011 0% ir faster overall test times
426 1863 Optimisation of Test Time, RF Aspects ( WG T1 MISTST1 MCC Mon 01/01/01 Fri 29/06/01 1 0% ir faster overall test times
427 1907 Extensions to R99 Test cases WG T1 MISTST1 MCC Mon 02/04/01 Fri 28/09/01° 0% 2r supplementry services
428 1908 Review all other work items for impact WG T1 MISTST1 MCC Mon 02/07/01 Fri 29/03/02 0% ost core specs are stable
429 1909 Additional signalling tests to cover VHE WG T1 MISTST1 MCC Mon 01/01/01 Fri 28/09/011 0% r new applications layers
430 1365 Support of Push Services Rel5 WG SA2 PUSH TSG Fri 12/05/00 Fri 22/06/01  45% SP-000600 to actual support of Push
431 1142 Ch arging and OAM&P (Master) Rel4 WG SA5 OAM MCC Fri 01/12/00  Thu 14/03/02 0% SP-000524 az: WID appr.SA#10.
432 2089 Principles, high level Requirements anc WG SA5 OAM-AR/PR TSG Fri 01/12/00| Thu 21/06/014 0% SP-000524 az: WID appr.SA#10.
433 2088 Performance Management (PM) (Mastel WG SA5  OAM-PM MCC Fri01/12/00| Thu 21/06/01 4 0% SP-000524 az: WID appr.SA#10.
434 2081 Fault Management (FM) (Master) WG SA5  OAM-FM TSG Fri01/12/00| Thu 21/06/01 4 0% SP-000524 az: WID appr.SA#10.
435 2082 Configuration Management (CM) (Maste WG SA5 OAM-CM MCC Fri 01/12/00 Thu 21/06/01% 0% SP-000524 az: WID appr.SA#10.
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436 2242 Charging Management for all-IP UMTS | WG SA5 OAM-CH/IP TSG Fri 01/12/00 Thu 14/03/02 0% SP-000524 az: WID appr.SA#10.
437 2083 Charging Management (CH) (Master) WG SA5 OAM-CH MCC Fri 01/12/00| Thu 21/06/01 4 0% SP-000524 az: WID appr.SA#10.
438 1924 GERAN definition NA TSG GERAN GERAN TSG Mon 03/01/00 Fri 21/06/02 18%

439 1927 GERAN/UTRAN interface evolution 1 (P! NA TSG GERAN GERAN-PS TSG Fri 01/09/00 Fri 02/03/01 36%

440 1929 Evolution of lu ps Rel5 WG GERAN2 GERAN-PS TSG Fri 01/09/00 Fri 02/03/01  36% lines 1946 and bellow)
441 1930 Identification of GERAN requirements on It NG GERAN2 GERAN-PS TSG Fri 01/09/00 Fri 26/01/01  58%

442 1932 Update of specifications NG GERAN2 GERAN-PS TSG Mon 04/12/00 Fri 02/03/01° 0%

443 2193 GERAN/UTRAN interface evolution 2 (C! NA TSG GERAN GERAN-CS TSG Fri 01/09/00 Fri 29/06/01  23%

444 1933 Evolution of lu cs Rel5 WG GERAN2 GERAN-CS TSG Fri 01/09/00 Fri 23/02/01  37% lines 1946 and bellow)
445 1934 Identification of GERAN requirements on |i NG GERAN2 GERAN-CS TSG Fri 01/09/00 Fri 26/01/01  58%

446 1935 Update of specifications NG GERAN2 GERAN-CS TSG Mon 04/12/00 Fri 23/02/01° 0%

447 2185 Evolution of A interface Rel5 TSG GERAN GERAN-CS TSG Fri 09/02/01 Fri 29/06/01 0%

448 2186 Evolved Transport network for the A Intel NG GERAN2 | GERAN-CS TSG Fri 09/02/01 Fri 29/06/01 0% GP-000861 |tion of the lu-cd-Interface
449 1987 Low chip rate TDD interworking with Gl Rel4 WG GERAN1 GERAN-TDD TSG Fri 01/09/00 Fri 19/01/01  60%

450 1939 Gb over IP Rel4 WG GERAN2 TSG Fri 01/09/00 Fri 24/11/00  100%

451 1940 Enhance cell reselections Reld WG GERAN2 GERAN_Celres TSG Fri 01/09/00 Fri 19/01/01  60%

452 1941 GERAN radio interface evolution Rel5 |TSG GERAN GERAN-IFEVOL TSG Mon 08/05/00 Fri 21/06/02 | 29%

453 1942 Stage 2 TSG GERAN GERAN-IFEVOL TSG Mon 05/06/00 Fri 12/01/01  75%

454 2192 Protocols WG GERAN2 GERAN-IFEVOL TSG Mon 05/06/00 Fri 12/01/01  75%

455 2191 Physical layer WG GERAN1 GERAN-IFEVOL TSG Mon 05/06/00 Fri 12/01/01  75%

456 1943 GERAN Header adaptation definition WG GERAN2 GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/09/00  100% mode for PDCP protocol
457 1945 MuMa control signalling for conversational sen NG GERAN2 GERAN-IFEVOL TSG Mon 23/10/00 Fri 30/03/01 22% correlated to 1514
458 1946 GERAN user / control plane TSG GERAN GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/06/01 26%

459 1983 PDCP protocol design WG GERAN2 GERAN-IFEVOL TSG Fri 01/09/00| Thu 30/11/00  78%

460 1986 RLC / MAC Specification WG GERAN2 GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

461 1947 GERAN RR WG GERAN2 GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

462 1985 Physical layer WG GERAN1 GERAN-IFEVOL TSG Fri 01/09/00 Fri 30/03/01  40%

463 1948 lu rg interface NG GERAN2 GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/06/01 28% elations with work on RR
464 1949 Voice over GERAN PS and CS concept WG GERAN2  GERAN-IFEVOL TSG Mon 11/12/00 Fri 26/01/01 0% r, RTP payload, FPC, LA
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465 1950 GERAN Narrowband speech realization WNG GERAN1 GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/06/01 | 28% Signalling, Link adaptation
466 1951 GERAN security WG SA3 GERAN-IFEVOL TSG Mon 08/05/00 Fri 29/06/01  34% SP-000308
467 1981 Requirements for ciphering and integrity WG SA3 GERAN-IFEVOL TSG Mon 08/05/00  Wed 08/11/00 100%
468 1980 Modification of UTRAN specs to be valid & WG SA3 GERAN-IFEVOL TSG Fri 01/09/00 Wed 28/02/01 0% Move from GERAN to S3
469 1979 Additional stage 3 work for GERAN WG GERAN2 | GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%
470 2060 Start Testing GERAN-IFEVOL Mon 25/06/01| Mon 25/06/01| 0%
471 1952 GERAN MS Conformance test for GERAN intel WG GERAN4 GERAN-IFEVOL TSG Mon 25/06/01 Fri 21/06/02 0%
472 1953 GERAN BTS Conformance test for GERAN inte WG GERAN3 GERAN-IFEVOL TSG Mon 25/06/01 Fri 21/06/02 0%
473 1954 700 MHz spectrum support Rel4 TSG GERAN GERAN-700 TSG Fri 01/09/00 Fri 08/06/01 22%
474 1955 GERAN support for the 700 MHz band NG GERAN1 GERAN-700 TSG Fri 01/09/00 Fri 26/01/01  58% formance and RF budget
475 2207 GERAN support for the 700 MHz band- Stage: WG CN1 GERAN-700 WG Mon 20/11/00 Fri 24/11/00  100% Introduced in CN1#14
476 2203 Start Testing GERAN-700 Mon 22/01/01| Mon 22/01/01| 0%
477 1956 GERAN MS Conformance test for 700 MHz bar TSG GERAN | GERAN-700 TSG Mon 22/01/01 Fri 01/06/01 0%
478 1958 GERAN BTS Conformance test for GERAN inte TSG GERAN GERAN-700 TSG Mon 22/01/01 Fri 08/06/01 0%
479 1959 Real Time QoS for PS including VolIP Rel5 TSG GERAN GERAN-QoS TSG Mon 02/10/00 Fri 26/01/01  47% juires lu_PS - type RR
480 1960 HOs: maintenance of real-time QoS while movil NG GERAN2 GERAN-Qo0S TSG Mon 02/10/00 Fri 26/01/01 | 47% I is dependent on 25.936.
481 1961 Wideband telephony services Rel5 |TSG GERAN GERAN-WBAMR  TSG Fri 01/09/00 Fri 14/06/02 0% ion needed afterwards
482 1963 Support of WB AMR in GERAN TSG GERAN GERAN-WBAMR TSG Fri 01/09/00 Fri 29/06/01 0% Signalling, Link adaptation
483 2204 Start Testing Mon 18/06/01 '  Mon 18/06/01 % 0%
484 1965 GERAN MS Conformance test for WB AMR TSG GERAN TSG Mon 18/06/01 Fri 14/06/02 0% MS test
485 1966 GERAN BTS Conformance test for WB AMR TSG GERAN TSG Mon 18/06/01 Fri 14/06/02 0% BTS test
486 2159 Location service using GERAN NA TSG GERAN GERAN-LCS TSG Mon 03/01/00 Fri 28/12/01 3%

487 2160 LCS interoperability aspects to GERAN TSG GERAN GERAN-LCS TSG Mon 03/01/00 Fri 28/12/01 0% GP-000456 TSLCS, S2 and GERAN
488 2161 LCS for GERAN in A/Gb Mode Rel4 WG GERAN2 GERAN-LCS TSG Mon 02/10/00  Mon 02/04/01 5% GP-000918

489 2162 GERAN LCS stage 2 (first release) WNG GERAN2 GERAN-LCS TSG Mon 02/10/00  Mon 29/01/01 47%

490 2163 Gb interface support for LCS NG GERAN2 GERAN-LCS TSG Mon 01/01/01 '  Mon 02/04/011 0%

491 2164 A interface changes for LCS NG GERAN2 GERAN-LCS TSG Mon 01/01/01 ' Mon 02/04/01 0%

492 2165 Broadcast of LCS data on packet channel NG GERAN2 GERAN-LCS TSG Mon 01/01/01 ' Mon 02/04/01 0%

493 2166 RLC/MAC protocol support for LCS WNG GERAN2 GERAN-LCS TSG Mon 01/01/01'  Mon 02/04/01 0%
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494 2167 L3 protocol support for LCS WNG GERAN2 GERAN-LCS TSG Mon 01/01/01'  Mon 02/04/01 0%

495 2168 Timing Advance based positioning on pacl NG GERAN2 GERAN-LCS TSG Mon 01/01/01 ' Mon 02/04/01 0%

496 2169 Class A and DTM MS impact (l.e. Air-inter NG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

497 2170 Updates to existing protocols (RRLP, LLP, ! NG GERAN2 GERAN-LCS TSG Mon 01/01/01 '  Mon 02/04/01 0%

498 2171 Ciphering of LCS in GPRS WNG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

499 2172 Lb interface support for LCS in GPRS NG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

500 2173 Miscellaneous impacts from the new LCS NG GERAN2 GERAN-LCS TSG Mon 01/01/01 '  Mon 02/04/011 0%

501 2174 LCS for GERAN in lu Mode Rel5 WG GERAN2 GERAN-LCS TSG Mon 02/10/00  Mon 04/06/01 5% GP-000919

502 2175 GERAN LCS stage 2 (second release) WG GERAN2 GERAN-LCS TSG Mon 02/10/00| Mon 09/04/01| 29%

503 2176 lu-ps interface support for LCS NG GERAN2 GERAN-LCS TSG Mon 15/01/01 ' Mon 04/06/01 1 0%

504 2177 lu-cs interface support for LCS NG GERAN2 GERAN-LCS TSG Mon 15/01/01 '  Mon 04/06/01 1 0%

505 2178 lur-g interface support for LCS NG GERAN2 GERAN-LCS TSG Mon 15/01/01 ' Mon 04/06/01 1 0%

506 2179 RRC protocol support for LCS WNG GERAN2 GERAN-LCS TSG Mon 15/01/01'  Mon 04/06/01 0%

507 2180 Additional impacts on Broadcast of LCS di NG GERAN2 GERAN-LCS TSG Mon 15/01/01 ' Mon 04/06/01 % 0%

508 2181 Miscellaneous impacts from the new LCS NG GERAN2 GERAN-LCS TSG Mon 15/01/01 ' Mon 04/06/01 0%

509 2183 Start testing GERAN-LCS Mon 03/01/00 Mon 03/01/00 0%

510 2182 GERAN MS Conformance test for LCS WG GERAN4 GERAN-LCS TSG Mon 03/01/00| Mon 03/01/00| 0% GP-000458

511 2184 GERAN BTS Conformance test for LCS NG GERAN3 GERAN-LCS TSG Mon 01/01/01 Fri 28/12/01 0% GP-000459

512 2062 Subscription Management Reld| WG SA5 SM TSG Fri29/12/00  Thu21/06/01 0% | SP-000524  az: WID appr.SA#10.
513 2071 UTRAN Operations and Maintenance [ Rel4 WG SA5 UOAM TSG Fri01/12/00  Thu?21/06/01 0% | SP-000524  az: WID appr.SA#10.
514 1993 small Technical Enhancements and Im  Rel4 Generic TE4 TSG Mon 03/01/00 Fri 30/03/01 0% ted impact on the system
515 2230 Advanced Speech Call Items Rel4| WG CN1 ASCI TSG Sun 03/12/00  Thu 14/03/02| 3% | NP-000730 Approved in TSGN_10
516 2232 Stage 2 WG CN4 ASCI WG Sun 03/12/00 Thu 14/03/02 4%

517 2231 Stages 2 and 3 on A interface WG CN1 ASCI WG Sun 03/12/00  Thu 14/03/02 2%

518 2243 Intra Domain Connection of RAN Node Rel5 WG SA2 MULCN TSG Wed 03/01/01| Mon 18/06/01 4 0% SP-000619 | ate. Put to Rel5 by AS.
519 2244 Overall System Architecture WG SA2 MULCN TSG Wed 03/01/01  Wed 28/03/01 0%

520 2245 RAN work WG RAN3 MULCN TSG Mon 12/03/01 Mon 18/06/01 0%

521 2246 GERAN work WG GERAN2 MULCN TSG Mon 12/03/01| Mon 18/06/01 0%

522 2247 CN work WG CN1 MULCN TSG Mon 12/03/01 Mon 18/06/01 0%
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523 2248 N1 work WG CN1 MULCN TSG Mon 12/03/01| Mon 18/06/01| 0%
524 2249 N4 work WG CN4 MULCN TSG Mon 12/03/01| Mon 18/06/01| 0%
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