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1 Introduction
At RAN#67, a new Work Item on LTE-WLAN Radio Level Integration and Interworking Enhancement [1] was approved. In this contribution, we propose the work plan for this Work Item in order to complete the specification work in Release-13 timeframe.
NOTE: multiple discussion topics for each meeting are listed in priority order.
2 Work plan
	Meetings
	Plan
	Notes

	RAN2#89bis
	· Discuss scenarios and requirements 
· Agree on User Plane Architecture of LTE-WLAN Aggregation

· Start control plane and WLAN measurement discussion

	· User Plane based on Dual Connectivity 2C and 3C


	RAN2#90
	· Further discuss and agree on Control Plane Architecture of LTE-WLAN Aggregation and Interworking Enhancement

· Design procedures for LTE-WLAN aggregation user plane

· Design WLAN measurement procedures for aggregation and interworking
· Design signaling procedures for aggregation and interworking
	· Control Plane for Aggregation and Interworking have many common elements; unified design will be targeted

· Per WI objectives, signaling procedures include activation/de-activation of aggregation and interworking and change of WLAN links

	RAN2#91
	· Detailed design for user plane procedures

· Detailed design for measurements and signaling 
	

	RAN3#89
	· Specify control plane interface and initial discussion on control plane procedures

· Specify user plane interface and initial discussion on user plane procedures
	· The components which may be specified in RAN3 MRJC can be reused


	RAN2#91bis
	· Agree on interworking of aggregation with Rel-12 and earlier WLAN offloading solutions

· Continue detailed design for user and control planes
	· Interworking with earlier solutions will be pending SA2 progress on this topic

	RAN3#89bis
	· Specify procedures and signaling for user plane interface

· Specify procedures and signaling for control plane interface
	

	RAN4#76bis
	· Requirements for Aggregation and Interworking Enhancements
	· Up to RAN2/3 discussion

	RAN2#92
	· Finalize all user and control plane procedures and signaling
	

	RAN3#90
	· Detailed design and finalization for user and control plane procedures on the interface
	

	RAN4#77
	· Requirements for Aggregation and Interworking Enhancements
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