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Introduction
At the RAN#99 WG meeting, the Rel-18 work item for Further Enhancement of Private Network Support for NR-RAN was approved [1]. The objectives of the WI are copied here as the reference.

The objective of this work item is to perform normative work for RAN functionalities required to support 5GS functions of the SA2 WID “Enhanced support of Non-Public Networks Phase 2”, with the following features being of RAN relevance:

· Support for enhanced mobility by enabling support for idle and connected mode mobility between SNPNs without new network selection [RAN3, RAN2]

· Support for non-3GPP access for SNPN [RAN3]
In this contribution, we provide a work plan to carry out the work in RAN3 in order to complete the work of ePRN successfully in time.
2

Work Plan
The Table below describes a possible plan to carry out the work in RAN3 based on the time budget allocation.

Table: eNPN_Ph2-NGRAN-Core Time Budget

	Quarter
	Meeting #
	TU
	Plan

	Q2, 2023 
	RAN3#119b-e
	0.5
	Identify the specification impact for support of eNPN_Ph2 functions as follows:
· Support for enhanced mobility between SNPNs without new network selection;
· Support for non-3GPP access for SNPN;
Start Stage 2 and Stage 3 discussion on solution details;

	
	RAN2#121b-e
	
	Start discussion on the enhancements needed and RAN2 specification impacts for

· Support for enhanced mobility between SNPNs without new network selection;
· Support for non-3GPP access for SNPN;

	
	RAN3#120
	0.5
	Try to reach the conclusions on the necessary modifications over NG and Xn network interfaces to enable:
· Support for enhanced mobility between SNPNs without new network selection;
· Support for non-3GPP access for SNPN;
Endorse some agreed stage 2 CRs; 

Continue RAN3 Stage 2 and Stage 3 discussion on the rest issues;

	
	RAN2#122
	
	Continue discussion on
· Support for enhanced mobility between SNPNs without new network selection;
· Support for non-3GPP access for SNPN;
Try to endorse Stage 2 CR;

	Q3, 2023
	RAN3#121
	0.5
	Resolve remaining issues;

Finalization of Stage 2 and Stage 3 works; 
Approve corresponding CRs;

	
	RAN2#123
	
	Resolve remaining issues;

Endorse Stage 2 CR, and Stage 3 CRs (if necessary)


3  Conclusion
In this contribution, we have provided a tentative work plan for Rel-18 Further Enhancement of Private Network Support for NG_RAN WI. This is for information purpose only and hope it can help facilitate preparing contributions and discussions further.
4

Reference

[1] RP-230788, ‘New WID on Further Enhancement of Private Network Support for NG-RAN’, China Telecom.

