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Introduction
In RAN #96 meeting, revised WID on Enhancement of NR Dynamic Spectrum Sharing was approved. 
This contribution presents a work plan aiming to find an appropriate contributing timeline for each work task. The TP/CR work split will be added in the future meetings according to the scope of demodulation requirements.
Work item objectives
According to the WID [1], the objective of SI or Core part WI or Test part WI, and Performance part WI are as follows:
4.1	Objective of SI or Core part WI or Testing part WI
The following objectives shall be included for improvement of NR spectrum efficiency for LTE-NR co-existence (RAN1):
· Study and if needed specify NR PDCCH reception in symbols with LTE CRS REs. [RAN1]
· Investigate enabling LTE CRS to puncture NR PDCCH, including the impact to NR PDCCH DMRS if there is the performance gain from the additional PDCCH resources.
· Allow a UE to support, and be configured with, two overlapping CRS rate matching patterns regardless of support or configuration of multi-TRP [RAN1, RAN2]
4.2	Objective of Performance part WI
Specify, if any, necessary UE performance requirements for above core objectives:
· Specify necessary UE demodulation performance requirements (RAN4)
Work Plan
With the target completion date of June 2024 [2], the following work plan is proposed. 
Note that the work plan will be updated if needed with the update on RAN4 meeting plan.
Table 1	Work plan for Enhancement of NR Dynamic Spectrum Sharing WI
	
	RAN4#108bis
(Oct 2023)
	RAN4#109
(Nov 2023)
	RAN4#110
(Feb 2024)
	RAN4#110bis
(Apr 2024)
	RAN4#111
(May 2024)
	
	
	

	Target
	· Discussion on test scope, simulation assumptions and test parameters
	· Finalize the test scope
· Agree on part of baseline assumptions, test parameters and test metrics

	· Agree on baseline assumptions, test parameters and test metrics
· Collection of initial simulation results
· CR work split (if necessary)
	· Collection of updated & additional simulation results if any
· Review draft CRs
	· Agreement on the test requirement value
· Endorse draft CRs
	
	
	



Simulation results collection work split
	
	Responsibility

	Summary of simulation results for Enhancement of NR Dynamic Spectrum Sharing demodulation
	Ericsson


TP work split
To be added
CR work split
To be added
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