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1

3GPP Work Area

	
	Radio Access

	X
	Core Network

	X
	Services


2

Linked work items

Support for Push service (approved S2 work item)

Multimedia Messaging Service

3

Justification

The work item describes the work to be done from a service point of view for the Push service, 3GPP release 5.

The support of push services is currently not covered by the service requirements (stage 1 text). The only available text is within 22.060 and only concerns GRPS aspects. The work currently ongoing in SA2 is looking at several alternative solutions to enable push services. SA has approved the Work Item description “Support of Push service”, TSGS#10(00)0600, originating from the S2 Push drafting group.  

In order to align the specifications, a corresponding service description is needed.
4 Objective
The objective of this work item is to define the Push service and the high level requirements for the Push service, 3GPP Release 5, in order for the operator to achieve acceptance from the end user for the service.

5

Service Aspects

The Push service is a service type that allows a network (which may be external to the PLMN) to initiate delivery of information (data/multimedia) to the UE. (e.g. e-mails, stock news, software upgrades, reminders etc). A message may be presented to the end-user upon reception to give the user the choice to either start the service immediately, decline or postpone it to a later point in time.

6

MMI-Aspects

This is subject for further study and discussions.

7

Charging Aspects

For further study.

8

Security Aspects

The user needs protection from unauthorised push services.

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	X
	X

	No
	X
	
	X
	
	

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 
The results of this Work Item shall be provided in a Technical Standard (as CRs to existing standards or to new standard).

In order to clearly state the TSG-S1 Service Requirements to other TSG’s and WG’s in a timely fashion the following Work Plan is proposed.

	S1
	Dates
	Actions

	S1 delegate
	January  2001
	· Start the work

· Produce the Work Item Description

· Produce the TS

	S1#11 meeting
	February 6-9 2001
	· Discussion about WID

· Send WID to SA for information

· Discussion about TS

	S1#12
	May 7-11 2001
	· WID approval

· Send WID to SA for approval

· CRs for approval

· Send TS to SA for information

	SA #12
	June 18 – 21
	· WID approval

	S1#13
	July 9-13 2001
	· TS approval

· Send TS to SA for approval

	SA#13
	September 24-27 2001
	· TS approval


	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	22.xxx
	Push Service
	S1
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 22.140
	
	Multimedia Messaging Service
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteurs

Ericsson L.M.

12

Work item leadership

TSG S1

13

Supporting Companies

[Ericsson]
14

Classification of the WI (if known)

	X
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

Source:  3GPP TSG SA WG 1

	Feature
	Building Blocks
	Expected delivery from other groups

	Push
	Requirements of push service
	

	
	
	

	
	
	


14b
The WI is a Building Block: parent Feature 

(one Work Item identified as a feature)

14c
The WI is a Work Task: parent Building Block

(one Work Item identified as a building block)

