
ID Unique ID Name Release SplitableResource Names
4 2456 S2 activities No WG SA2

5 2455 In RED: Important delay No WG SA2

6 2454 In Yellow: delay No WG SA2

7 2058 In Green: on schedule No WG SA2

8 2457 In Pink: question No WG SA2

9 96 In Black: Completed No WG SA2

21 4 Evolutions of the transport in the CN NA Yes WG CN4

22 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel4 No WG CN4

23 1678 Stage 2 No WG SA2

28 1513 FS on Transport and control separation in the PS CN domainNo WG SA2

29 1615 Architectural impacts No WG SA2

81 1273 Provisioning of IP-based multimedia services Rel5 No WG SA1

82 1274 Call control and roaming to support IP-based multimedia services in UMTSNo WG SA2

84 1514 Stage 2 (Architecture and Main flows) No WG SA2

100 1286 CSCF – HSS (Cx) applications and services (SCP) No WG SA2

101 1515 Stage 2 flows No WG SA2

107 1290 Addressing, Identities No WG SA2

108 1291 Architectural issues No WG SA2

120 1597 (Copy) Ensure reliable QoS for PS domain and IM subsystemNo WG SA2

123 1305 Roaming between IP multimedia and CS domain networks (roaming support within and between network types)No WG CN4

125 1306 Stage 2 No WG SA2

137 1652 Emergency call enhancements NA Yes WG CN1

138 1653 For IP & PS based calls Rel5 No WG CN1

141 1316 Stage 2 for emergency calls and packet emergency calls in general No WG SA2

150 1322 Enable bearer independent CS architecture Rel4 No WG SA2

151 1323 Enable bearer-independent call control No WG CN4

152 1516 Architecture and Stage 2 description on 23.002 No WG SA2

165 1333 CS multimedia services Rel4 No WG SA2

167 1339 Stage 2 (has it to be handled?  H.324 M ?) No WG SA2
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176 1340 Facsimile Rel4 No WG SA1

177 1341 Real Time Fax No WG SA2

182 1346 Review whether architecture/stage 2 aspects need to be aligned No WG SA2

185 1517 Global Text Telephony NA Yes WG SA2

186 2240 Minimum solution Rel4 No

188 1519 Stage 2 No WG SA2

192 2239 Improvements of GTT Rel5 No

193 1350 Activation and transport No WG SA2

194 1520 SIP and H.324 Activation and transport No WG SA2

195 1521 Data Channel Activation and transport No WG SA2

196 1523 Selection of transport method No WG SA2

203 1526 Bearer Modification without pre-notification Rel4 No WG SA1

210 1364 Bearer Modification because of radio conditions No WG SA2

215 1367 VHE enhancements NA Yes WG SA1

216 1368 Detailed definition of the VHE user profile Rel5 No WG SA2

218 1404 Stage 2 No WG SA2

220 2104 Extensions to existing (and possibly new) toolkits Rel5 Yes WG SA2

222 2106 Stage 2 No WG SA2

224 2108 Interaction between toolkits to enable IP multimedia servicesRel5 Yes WG SA2

226 2110 Stage 2 No WG SA2

228 2112 Transparent roaming for services Rel5 Yes WG SA2

230 2114 Stage 2 No WG SA2

232 1637 OSA enhancements NA Yes WG SA1

233 2120 General Stage 2 No WG SA2

234 1424 Interactions OSA - e-commerce Rel4 No WG SA2

237 1429 OSA APIs for MuMa CC Rel5 No WG SA2

240 1419 OSA security (!) Rel5 No WG SA3

242 1420 Stage 2 No WG SA2

247 1433 Retrieval of Terminal capabilities Rel5 No WG SA2
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251 1786 LCS - OSA interfaces (!) No WG SA1

253 2124 Stage 2 No WG SA2

303 1541 Transcoder-Free Operation Rel4 No WG CN4

304 112 OoBTC solution No WG CN4

306 896 Impact on architecture, Principles and Terminology No WG SA2

311 905 Speech Transcoder: Location and Control at the UMTS Core Network BorderNo WG SA2

320 1818 Multimedia Messaging Rel4 No WG T2

323 1820 Technical Realisation No WG T2

324 1532 Definition of reference Achitecture model (Martin to check) No WG SA2

339 1536 Location Services enhancements NA Yes WG SA2

340 1171 Event based and Periodic LCS Rel5 No WG SA1

342 1538 Stage 2 specification No WG SA2

346 523 LCS support in the CS domain Rel4 No WG SA2

347 525 LCS support in the PS domain Rel4 No WG SA2

349 1181 Stage 2 No WG SA2

353 544 LCS interoperation stage 2 aspects No WG SA2

382 2125 Open LCS interfaces in UMTS and GERAN Rel5 No WG SA2

383 2127 Stage 2 No WG SA2

385 1542 Ensure reliable QoS for PS domain (Master) Rel4 No WG SA2

386 1543 stage 2 for End-to-end QoS (re)negotiation and reservation mechanismsNo WG SA2

390 1547 Mapping of end to end QoS parameters on each interface No WG SA2

409 1554 Evolution of maximum SDU size No WG SA2

413 1557 QoS for CS services at HOs (inter-MSC and SRNS change)Rel4 No WG SA2

466 1365 Support of Push Services Rel5 No WG SA2

480 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 No WG SA2

481 2244 Overall System Architecture No WG SA2
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