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1 Introduction
The Study on the use of NBMP in FLUS (FS_FLUS_NBMP) was approved at SA#88. The objective of this SI to investigate the use of NBMP with FLUS and to find any possible gaps and required additional signaling. The output is expected to be added to TS26.939.

2 Proposed Time and Work Plan
	Meeting
	Study on the use of NBMP in FLUS

	SA4#108 (2-9 March, 2020,E-meeting)
	· Agree on work plan
· Agree on the initial starting draft.

	SA4#109 (25 – 29 May 2020, E-meeting)
	· Agree on the following items:
· Detailed workflow description of interaction between NBMP modules and FLUS modules
· Additional signaling, formats or protocols needed to make the above interactions work.
· Different use-cases and scenarios of establishing the workflow

· Document the agreements in Draft CR TR 26.939 v0.5

	SA4#110 (24 – 28 Aug 2020, tbd, US)
February 28, 2019, 4pm - 6pm cet ()
	· Agree on 
· Workflows for discovery, establishment, retrieval and updating a service

· Workflows for management, monitoring, notification, and reporting of a service

· Mapping of 3GPP network QoS parameter to the NBMP QoS parameters
· Agree on Draft CR TR26.939. v0.5

	SA#89 (16 – 18 Sep 2020, Funchal, PT)
	· Present Draft CR TR26.939. v0.5 for information

	SA4#111 (09 – 13 Nov 2020, tbd, IN)
	· Finalize the possible enhancements and extensions areas to TS26.238 and NBMP specifications.

· Finalize possible missing Qos parameters

· Agree on CR TR26.939 

	SA#90 (09 – 11 Dec 2020, tbd, US)
	· Present CR TR26393 for approval
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