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1. Introduction

This document describes the project plan for the “Acoustic Test methods and Performance Objectives for Speakerphone Performance in Noisy Environments” work item. Section 2 of the document lists the current ATeMPO-SPINE permanent documents. Section 3 of the document describes the schedule.

This document will be continuously updated as necessary.
2. List of ATeMPO-SPINE permanent documents
	Document number
	Title
	Current version
	Editor

	
	ATeMPO-SPINE-1 Project Plan of ATeMPO-SPINE WI
	0.0.1
	(Qualcomm Incorporated)


3. Schedule
	Month
	Meeting / date
	Activity

	Dec-14
	SA#66 (10 - 12 Dec 2014 )
	Approval of  work item ATeMPO-SPINE

	Jan-15
	3GPPSA4#82 (26 Jan – 1 Feb 2013)
	Liaise to other SDOs about needs for background noise test method in speakerphone mode.
Review any initial inputs.
Agree on telco dates.

	Feb-15
	3GPPSA4 Ad-Hoc SQ Telco (TBD)
	Review initial proposals for testing scenarios (speech levels, test positioning, noise levels, noise types).
Review initial inputs and proposals on suitable background noise generation systems (including repeatability / reproducibility)

	Mar-15
	SA#67 (11 - 13 March 2015)
	-

	Mar-15
	3GPPSA4 Ad-Hoc SQ Telco (TBD – Early March)


	Review possible LS reply from ETSI STQ.

Review additional proposals for testing scenarios (speech levels, test positioning, noise levels, noise types).
Review additional inputs and proposals on suitable background noise generation systems. (including repeatability / reproducibility). 

	Mar-15
	3GPPSA4 Ad-Hoc SQ Telco

(TBD – Late March)
	Review proposals for performance objectives.
Review draft CR to TS 26.132 on test methods.

	Apr-15
	3GPPSA4#83 (15 - 19 April 2013)
	Tentative agreement on testing scenarios.

Tentative agreement on background noise generation system.
Agree on Draft CR to TS 26.132 test methods. 
Agree on Draft CR to TS 26.131 on performance objectives.

	May-15
	3GPPSA4 Ad-Hoc SQ f2f

(TBD – Late May, Host TBD)
	Review possible LS reply from ITU-T SG12 Q5.

Agree on CR to TS 26.132 test methods. 

Agree on CR to TS 26.131 on performance objectives.

	Jun-15
	SA#68 (17-19 Jun 2013)
	Approval of agreed CRs to TS 26.131 and TS 26.132
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