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6.4.3
1 3GPP Work Plan status

Percentage of completion: 50% (from 50% in previous meeting)

Estimated completion date: Dec 2015 SA#70 (previous Jun 2015 SA#68)
Other information (WID update, Rapporteur change, etc): None.

2 Technical Progress status

· Status for WI was reviewed and agreed. 

· Contributions were called for 3G and 2G EE counters.
Outstanding issues: Lack of contributions addressing 3G and 2G EE counters.
3 Minutes

The RG session was held on <Oct.12, 2015, Q2>.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-155058
	Issue list and status for EE work item

Rapporteur: call for proposals on 3G and 2G EE counters

Orange: For coverage aspects of EE, the designed coverage area is not supported yet
NN: it was done in the context of this WI, because designed coverage area is not to be supported by counters which this WI is only to address, a remark has been made in the document. For the measurements part supporting effective coverage area determination, the work has been done for this work item.

Orange: Ok
Conclusion: Noted
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4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 
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