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SA5 is invited:

1.
to comment (with revision marks) on the Work Item Descriptions mentioned in the table below;

2.
to propose/create draft Work Item Descriptions where still missing;

3.
to comment on the alignment of the Work Item Descriptions contents with the 3GPP Work Plan (MS Project).

1. Introduction

Work item: A generic term used to encompass Feature, Building Block and Work Task.
This document presents an overview of the relationships between SA5 Features, Building Blocks and Work Tasks for Releases 4 and 5

Feature: New, or substantially enhanced functionality which represents added value to the existing A feature should normally embody an improved service to the customer and / or increased revenue generation potential to the supplier.

Building block: A sub-division of a feature, representing a coherent set of technical functionality (eg. configuration management, fault management), which would generally be expected to reside in a single system element. Building blocks may be "re-usable" - that is, a single building block may be common to two or more features.

Work task: A sub-division of a building block, representing a self-contained, well-scoped and well-scheduled item of work (eg. information model solution set). A work task will almost certainly be the responsibility of a single Working Group. The output of a work task is the creation of one or more new Technical Specifications (or Reports) and / or Change Requests to existing TSs / TRs.

2. Proposed SA5 Work Items (WIs) for Release 4/5

	Features (F):
	Charging and OAM&P

Tdoc S5-000510
	UTRAN O&M

Tdoc S5-000515
	Subscription Management (SM)

Tdoc S5-000517
	UEM?

(SA5)

Terminal Sw update

	Building Blocks (BB):
	AR/PR – S5-000511
	AR/PR – S5-000511
	AR/PR – S5-000511
	

	
	CM – S5-000512
	CM – S5-000512
	CM – S5-000512
	

	
	FM – S5-000513
	FM – S5-000513
	CH – S5-000516
	

	
	PM – S5-000514
	PM – S5-000514
	
	

	
	CH – S5-000516
	
	Under F: UICC/(U)SIM enhancements and interworking (T3):

BB: Subscription profile management on USIM (T3)???
	File downloading & activation of the terminal (T2)? Under F MExE enhancements (T2)

	
	
	
	Under F: MExE Enhancements (T2)

BB: ???
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Work-plan overview for SA5 (Status: 16 Nov 2000)





SA5 incubator for 3GPP Release 4/5 work-plan
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AR/PR	Architecture/Principles Management


CH	Charging


CM	Configuration Management


FM	Fault Management


PM	Performance Management


OAM&P	Operations, Administration, Maintenance & Provisioning


UE	User Equipment Management�
�






SecM?





UEM?





Security Alarms





Test Management





Alarm Storage





Technology Impacts





Performance Monitoring





Plug & Measure





Measurement Definition





File Format





Security


Enhancements


(SA3)





Evolutions of


Transport in CN (CN4)





Evolutions of


Transport in


UTRAN (RAN)





Ensure reliable QoS for PS domain (SA2)





RAN


Enhancements


(RAN3)





CH�(32.105)





Charging and OAM&P (SA5)





PM�(32.104)





UTRAN O&M


(SA5)


(32.800)





SA5’s  Work  Tasks





SA5’s  Building  Blocks





3GPP Release 4/5 Features





Requirements





Principles





Architecture





Solution Sets





Information Models





Billing, charging and management aspects for IP-based multimedia services in UMTS





Location Services enhancements (SA2)





MExE


Enhancements


(T2)








LCS network management in UMTS





AR/PR


(32.101 & 32.102)





OSA & VHE


Enhancements


(SA1)





Subscription Management


(SA5)


(32.140)











Charging aspects





Provisioning of IP-based multimedia services (SA1)





VHE


Enhancements


(SA1)





CM�(32.106)





FM�(32.111)





MExE Enhancements (T2)





UICC/USIM enhancements


and interworking (T3)








Under F: UICC/(U)SIM enhancements and interworking (T3) 


BB: Subscription profile management on USIM (T3)???








3GPP’s Releases 4/5 Features


























Subscription Management


(SA5)


(32.140)








File downloading & activation of the terminal (T2)? Under F MExE enhancements (T2)








UEM?


(SA5)


Terminal Sw update





Building Blocks





Security Alarms





Test Management





Alarm Storage





Technology Impacts





Performance Monitoring





Plug & Measure





Measurement Definition





File Format





SA5’s Work Tasks





Requirements





Principles





Architecture





Solution Sets





Information Models
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