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T 1 0 Version 2008 Oct 28 1 2000-01-03 2000-01-03 0% NA No 0 2000-10-09 :
2 |2 0 "CTRL +a" to display all tI 1 2000-01-03 2000-01-03 0% NA No 0 2000-07-13
3 3 0 1 2000-01-03 2000-01-03 0% NA No 0 2000-12-13
4 4 0 Gantt: dark blue=done; light blue=to be 1 2000-01-03 2000-01-03 0% NA No 0 2007-11-21
5 5 0 1 2000-01-03 2000-01-03 0% NA No 0 2002-03-05
6 |6 0 Release 9 Features 1 Rel9 CPG 2000-01-01 2000-01-01 0% NA No 0 2006-05-31
7|7 330017 Services Alignment and Mi ServAl 1 Rel9 S1  2006-12-06 2008-09-18 100%  SP-070126  China Mol 2008-09-02 Triggered by S No 0 2006-10-06
8 |8 410001 Stage 1 for ServAl ServAl 2 Rel-9 S1  2006-12-06 2008-09-18 100%  SP-070126  China Mot 2008-09-02  SA#41 complete No 0 2006-10-06
9 |9 350014 Registration in Densely-po| RED 1 Rel-9  S1,Si 2007-03-12 2008-12-11 51% SP-070133  NTT DoCc 2008-06-03 SA#35 Stage 1 No 0 2007-03-29
10 (10 370030 Stage 1 for RED RED 2 Rel-9 S1 2007-03-12 2007-03-15 100% SP-070133  NTT DoCo 2008-06-03  SA#35 complete No 0 2007-03-29
11 11 370031 Stage 2 for RED RED 2 Rel-9 S2 2007-09-25 2008-12-11 50% SP-070694  NTT DoCo 2008-09-17  SA#37 WID apg No 0 2007-09-25
12|12 370027 End-User Identity EUI 1 Rel9 S1  2007-09-03 2008-12-11 5% SP-070651  Nokia Sier 2008-03-20 SA#38 moved No 0 2007-10-02
13 (13 410024 Stage 1 for EUI EUI 2 Rel-9 | S$1 2007-09-03 2008-12-11 5% SP-070651 Nokia Sien 2008-03-20  SA#38 moved t No 0 2007-10-02
14|14 380067 Customized Ringing Signal CRS 1 Rel9 S1  2007-12-06 2008-12-11 85% SP-080502  SK Teleca 2008-09-16 SA#39 moved No 0 2007-12-13
15 (15 410025 Stage 1 for CRS CRS 2 Rel-9 S1 2007-12-06 2008-12-11 85% SP-080502 SK Teleco 2008-09-16  SA#40 22.183 f( No 0 2007-12-13
16 |16 380057 Pyblic Warning System PWS 1 Rel-9 S1  2007-12-06 2008-12-11 0% SP-070876  T-Mobile 2008-09-09 Larger scope t| No 0 2007-12-13
17 (17 380058 Stage 1 for PWS PWS 2 Rel-9 S1 2007-12-06 2008-12-11 0% SP-070876  T-Mobile  2008-10-27  SA#39 moved t No 0 2007-12-13
18 |18 380062 Network Selection for non- N3GtoNSP 1 Rel-9 S1,Ci 2007-12-06 2008-12-11 0% SP-070874  Telefonic: 2008-09-17  Triggered by T No 0 2007-12-13
19 |19 380162 Stage 1 for N3GtoNSP N3GtoNSP 2 Rel-9 S1  2007-12-06 2008-12-11 0% SP-070874  Telefonica 2008-09-09  09/08 created tc No 0 2007-12-13
20 |20 380262 CT6 issues for N3GtoNSP N3GtoNSP 2 Rel-9 C6  2007-12-06 2008-12-11 0% SP-070874  Telefonica 2008-09-09  09/08 created tc No 0 2007-12-13
21 |21 390073  Ephancements to Multimec €PRIOR 1 Rel9 S1  2006-03-13 2008-06-05 100%  SP-080051 Telcordia 2008-09-09 Continuation o No 0 2003-03-28
22 |22 390074 Stage 1 for ePRIOR ePRIOR 2 Rel-9 S1  2006-03-13 2008-06-05 100%  SP-080051 Telcordia 2008-06-05 SA#39 WID apg No 0 2003-03-28
23 |23 400031 Sypport of Personal Area M PAN_EPNM 1 Rel-9 S1  2008-06-05 2008-06-05 100%  SP-080430 Vodafone 2008-06-04 SA#40 WID apg No 0 2007-12-13
24 |24 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9 S1  2008-06-05 2008-06-05 100%  SP-080430 Vodafone 2008-09-09  SA#40 Stage 1 No 0 2007-12-13
25 |25 400032 Multi-Media Telephony Ser eMMTel 1 Rel9 S1  2008-06-05 2009-03-12 5% SP-080503  France Te 2008-09-09 SA#41 WID upc No 0 2007-12-13
26 |26 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1  2008-06-05 2009-03-12 5% SP-080503  France Tel 2008-09-15  SA#41 WID upd No 0 2007-12-13
27 |27 400034 Yser Data Convergence ubc 1 Rel9 S1  2008-06-05 2009-03-12 30% SP-080448  China Mol 2008-09-09 Triggered by S No 0 2007-12-13
28 |28 400046 Stage 1 for UDC ubc 2 Rel-9 'S1  2008-06-05 2009-03-12 30% SP-080448  China Mok 2008-09-09 No 0 2007-12-13
29 |29 400035 Enphanced Home NodeB / e EHNB 1 Rel-9  S1,Si 2008-06-05 2009-06-18 12% SP-080449  T-Mobile 2008-09-09 SA#40 WID apg No 0 2007-12-13
30 |30 400047 Stage 1 for EHNB EHNB 2 Rel-9 ' S1  2008-06-05 2008-12-11 30% SP-080449  T-Mobile  2008-09-02  SA#40 WID apg No 0 2007-12-13
31T |31 410026 Architecture aspects of EF EHNB 2 Rel-9 S2  2008-09-18 2009-06-18 0% SP-080636  T-Mobile  2008-09-17  SA#41 WID apg No 0 2008-09-15
32 |32 410027 Protection against Unsolici IMS_PUCI 1 Rel-9  S1,S 2008-09-18 2009-06-18 0% SP-080482  NEC 2008-09-17  SA#41 SA3 WIl No 0 2008-09-15
33 |33 410028 Stage 1 for PUCI IMS_PUCI 2 Rel-9 S1  2008-09-18 2009-06-18 0% SP-080482 NEC 2008-09-17  SA#41 SA3 WIL No 0 2008-09-15
34 |34 410029 SA3 work on PUCI IMS_PUCI 2 Rel-9 S3  2008-09-18 2009-06-18 0% SP-080482 NEC 2008-09-17  SA#41 SA3 WIL No 0 2008-09-15
35 |35 410030 Network Improvements for NIMTC 1 Rel9 S1  2008-09-18 2009-06-18 0% SP-080649 KPN 2008-09-17  SA#41 WID apy No 0 2008-09-15
36 |36 410031 Stage 1 for NIMTC NIMTC 2 Rel-9 'S1  2008-09-18 2009-06-18 0% SP-080649  KPN 2008-09-17  SA#41 WID ap No 0 2008-09-15
37 |37 410032 |MS Services Centralizatior IMS_SCC 1 Rel-9  S1,Si 2008-09-18 2009-06-18 0% SP-080633  NEC 2008-09-17  SA#41 WID apg No 0 2008-09-15
38 |38 410033 Inter-Device Transfer — Re( IMS_SCC-ID' 2 Rel-9 S1  2008-09-18 2009-06-18 0% SP-080507 NEC 2008-09-17  SA#41 WID apg No 0 2008-09-15
39 |39 410034 IMS Service Continuity Enl IMS_SCC-SF 2 Rel-9 S2  2008-09-18 2009-06-18 0% SP-080561 Huawei  2008-10-27  SA#41 WID app No 0 2008-09-15
40 |40 410035 IMS Centralized Services IMS_SCC-IC. 2 Rel-9 S2  2008-09-18 2009-06-18 0% SP-080634  Alcatel-Luc 2008-09-17  SA#41 WID app No 0 2008-09-15
a4 380064  Sypport for IMS Emergenc' IMS_EMER_ 1 Rel-9  S2,S' 2008-01-14 2009-06-18 50% SP-080352  Alcatel-Lu 2008-09-17  SA#38 WID apy No 0 2007-10-02
42 |42 410036 Stage 1 of IMS_EMER_GPF IMS_EMER_ 2 Rel-9 S1  2008-01-14 2008-12-11 80% SP-080352  Alcatel-Luc 2008-09-17  SA#41 record ci No 0 2008-09-15
43 |43 410037 IMS_EMER_' 2 Rel-9 | S2 2008-01-14 2008-12-11 60% SP-080352  Alcatel-Luc 2008-09-17  SA#41 record ci No 0 2008-09-15

Stage 2 of IMS_EMER_GP}
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24 |44 410038 SRVCC support for IMS En IMS_EMER_ 2 Rel9 S2  2008-09-18 2009-06-18 0% SP-080562 _ China Mot 2008-09-17  SA#41 WID app No O 2008-09-15 i ;
15 |45 380071 Harmonization of Gq'/Rx fo MS_Comm_ 1 Rel-9 S2  2008-01-14 2008-12-11 25% SP-070822  Alcatel-Luc 2008-09-17  WID approved € No 0 2007-10-02
46 |46 400038  |_CS Control Plane Solutior LCS_CPS_E 1 Rel-9 S2  2008-06-05 2009-06-11 0% SP-080445  Polaris Wi 2008-09-09  SA#40 WID apf No 0 2007-12-13
a7 |47 400048 Stage 2 for LCS_CPS_EPS LCS CPSE 2  Rel9 S2  2008-06-05 2009-06-11 0% SP-080445  Polaris Wit 2008-09-09  SA#40 WID apg No 0 2007-12-13
18 |48 400039 \VIBMS support in EPS MBMS_EPS 1 Rel-9 S2  2008-06-05 2009-06-11 0% SP-080442  China Mol 2008-06-04 SA#40 WID apg No 0 2007-12-13
29 |49 400040 Stage 2 for MBMS_EPS MBMS_EPS 2  Re-9 S2  2008-06-05 2009-06-11 0% SP-080442  China Mot 2008-06-04  SA#40 WID apg No 0 2007-12-13
50 |50 410023 |mprovements of the Radig Rinimps 1 Rel-9 RP  2008-09-12 2010-03-12 0% not applicab 2008-09-16  RAN#41 umbre No 0 2005-01-04
51 |51 410017 LCR TDD UE OTA Perform RInmp9-RFL 2 Rel-9 R4  2008-09-12 2009-03-13 0% RP-080744 RITT 2008-09-16  RAN#41 WID a No 0 2008-09-11
52 |52 410018 UMTS 1880 MHz TDD LCR RInimp9-UM 2 Rel-9 R4  2008-09-12 2009-06-11 0% RP-080757 CATT 2008-09-16  RAN#41 WID a No 0 2008-09-11
53 |53 410019 RF requirements for Multic Rinlmp9-RFn 2 Rel9 R4  2008-09-12 2010-03-12 0% RP-080758  Ericsson  2008-09-16  RAN#41 WID a No 0 2008-09-11 : i
54 |54 420001 (Small) Technical Enhance TE! 1 Rel-8 Al 2008-09-12 2010-03-12 0% not applicable ALL 2008-10-27 No 0 2005-11-04 :
55 |55 390040  Deleted - SAES Enhancements (non R/ SAES_Ph2 1 Rel-9 S2  2007-06-25 2008-12-08 100% Nokia Sier, 2008-04-28  SA#39 created 1 SP- No 0  2005-01-31 :
56 |56 350028 Deleted - Functions and procedure. SAES_Ph2 2 Rel-9 S2  2007-06-25 2008-12-08 100% 2008-04-28  SA#39 SAE fun. SP- No 0 2007-03-29
57 |57 390041 Deleted - CS over EPS SAES_Ph2 2  Rel9 S2  2008-03-12 2008-12-08 100% 2008-04-28  SA#39 SAE fun. SP- No 0 2007-03-29
58 |58 390042 Deleted - SAE for generic support! SAES_Ph2 2  Rel-9 S2  2007-06-25 2008-06-09 100% 2008-04-28  SA#39 SAE fun. SP- No 0  2007-03-29
59 |59 390043 Deleted - Single Radio Aspect SAES_Ph2 3 Rel-9 S2  2007-06-25 2008-06-09 100% 2008-04-28  SA#39 SAEfun SP- No 0 2007-04-26
80 |60 380081 Deleted - Support of WIMAX - LTE Mob WIMAX_LTE. 1 Rel9 R2  2008-06-06 2009-12-25 100%  RP-070511 Samsung 2008-03-19 RAN#39:Noag SP- No 0 2007-12-17 ;
61 |61 380082  Deleted - Support of WIMAX - UMTS Mc WiMAX_UM1 1 Rel-9 R2  2008-06-06 2009-12-25 100%  RP-070511 Intel 2008-03-19 RAN#39:Noag SP- No 0 2007-12-17 I S S—
62 |62 0 Release 9 Feasibility Studi 1 Rel-9 CP,G 2008-03-20 2008-03-20 0% NA No 0 2004-09-08
63 |63 370045  Study on enhanced voice s FS_EVS_EP: 1 Rel-9  S1,S: 2007-09-03 2009-06-11 25% SP-070698 Orange  2008-09-11  SA#37 SID app No 0 2007-10-02 3
64 |64 370047 Use cases definition ands FS_EVS_EP: 2 Rel-9 S1  2007-09-03 2008-12-11 45% SP-070698  Orange  2008-09-17  SA#37 SID appi No 0 2007-10-04 g
65 |65 370048 Codec specific part of FSE FS_EV_EPS- 2 Rel9 'S4  2007-09-03 2009-06-11 10% SP-070698 Orange  2008-09-17  SA#37 SID appi No 0 2007-10-04 5
66 |66 380083 Study on advanced require FS_IPXS 1 Rel-9 S1  2007-12-04 2009-03-12 8% SP-070878  Telefonica 2008-09-11 SA#38 SID appi No 0 2007-12-20
67 |67 400036 Study on Service Specific j FS_SSAC_E 1 Rel-9 S1  2008-06-05 2009-03-12 20% SP-080319  NTT DoCo 2008-09-11  SA#40 SID appi No 0 2007-12-13
68 |68 400037 Study on Unauthenticated | FS_UAPSEC 1 Rel-9 S1  2008-06-05 2009-03-12 5% SP-080320  Nokia Sien 2008-09-11  SA#40 SID appi No 0 2007-12-13 : :
69 |69 410039 Study on Personal Broadc: FS_PBS 1 Rel-9 S1  2008-09-18 2009-03-12 0% SP-080504 ETRI 2008-10-27  SA#41 SID appi No 0 2008-09-15 .-
70 |70 410040 Study on LCS support in S, FS_LCS n3C 1 Rel-9 S1  2008-09-18 2009-03-12 0% SP-080648  SK Teleco 2008-09-17  SA#41 SID appi No 0 2008-09-15 T
71|71 350052 Study on CS Domain Servii FS_CSoPS 1 Rel-9 S2  2007-04-25 2008-12-11 70% SP-070401  T-Mobile  2008-09-17  SA#36 SID appi No 0 2007-03-29
72 |72 370043 Study on Extended Suppor FS_IMS-eCal 1 Rel-9 S2  2007-09-24 2009-06-18 50% SP-070547  Qualcomm 2008-09-15  SA#41 TR for In No 0 2006-07-19 i ‘
73 |73 370050 Study on System enhancer FSIMS_LBC 1 Rel9 S2  2007-10-01 2009-06-11 14%  SP-080556  Telecom It 2008-09-15  SA#39 SID upd: No 0 2007-10-02 E
74 |74 39005  Study on Intra Domain Con FS_IDC 1 Rel-9 S2  2008-03-12 2009-03-12 0% SP-080094  China Mot 2008-09-11  SA#39 SID appi No 0 2007-12-20
75 |75 410041 Study on IMS Evolution FS_elMS 1 Rel-9 S2  2008-09-18 2009-09-17 0% SP-080558  China Mot 2008-10-27  SA#41 SID appi No 0 2008-09-15 : :
76 |76 410042 Study on enhancements to FS_eIMS_IB¢ 1 Rel-9 S2  2008-09-18 2009-06-18 0% SP-080559  Telefonica 2008-09-17  SA#41 SID appi No 0 2008-09-15
77 |77 410043 Study on Multi Access PDN FS_MA_PDN 1 Rel-9 $2,S' 2008-09-18 2009-06-18 0% SP-080560  Qualcomm 2008-09-17  SA#41 SID appi No 0 2008-09-15
78 |78 370053 Study on Remote managen FS_UM2M 1 Rel-9 S3  2007-09-19 2008-12-11 60% SP-070702  Ericsson  2008-09-17  Triggered by SA No 0 2007-11-19
79 |79 380084  Study on UTRAN key mana FS_UKM 1 Rel-9 S3  2007-12-20 2008-12-11 20% SP-070782  Ericsson  2008-09-11  SA#38 SID appi No 0 2007-12-20 i ;
80 |80 380085  Study on Home (e)NodeB € FS_HNB Se: 1 Rel-9 S3  2007-12-20 2008-12-11 40% SP-070783 Huawei  2008-09-15 SA#38 SID appi No 0 2007-12-20
81 |81 400029  Study on Service Oriented FS_OAM_SC 1 Rel-9 S5  2008-06-05 2009-03-12 10% SP-080281  Ericsson  2008-09-11  SA#40 SID appi No 0 2007-05-28
82 |82 410044  Study on Rc Reference Poi FS_OAM Rc 1 Rel-9 S5  2008-09-18 2009-03-12 0% SP-080464 Huawei  2008-09-17  SA#41 SID appi No 0 2008-09-15 :
83 |83 390031 Study on LTE-Advanced  FS_RAN_LTI 1 Rel-9 R1  2008-06-13 2009-09-11 25% RP-080599 NTT DoCo 2008-09-14  RAN#39 SID ap No 0 2007-12-17
84 |84 410016 Study on 1.28 Mcps TDD H: FS_RAN-HNI 1 Rel-9 R4  2008-02-20 2009-06-12 0% RP-080767 TDTech  2008-09-16 RAN#41SID ap No 0 2007-12-17
85 |85 0 Release 8 Features 1 Rel-8 CP,G 2000-01-03 2000-01-03 0% NA No 0 2006-05-31
86 |86 320005 3GPP System Architecture SAES 1 Rel-8  S1,Si 2006-04-12 2009-03-12 81% SP-080132  T-Mobile 2008-09-16  SA#39: WID up No 0 2005-01-31
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87 |87 320022 Requirements for evolutiol APN-SAE 2 Rel-8  S1  2006-06-08 2007-12-12 100%  SP-080132  T-Mobile  2008-09-16  SA#38 complete No 0 2006-06-23 :
88 |88 370005 High level and common (fc EPS-ComF 2 Rel-8 S2,S: 2007-01-02 2008-12-12 84% SP-080132  Nokia Siel 2008-09-16  SA#39: WID up No 0 2007-09-19 —__I
89 |89 350024 Stage 2 for High level function SAES-SA-HL 3 Rel-8 | S2 2007-01-02 2008-06-02 100% SP-080132  Motorola  2008-09-16  SA#40 complete No 0 2007-03-29
90 (90 390044 Stage 2 Security Architecture  SAES 3 Rel-8 S3 2008-03-12 2008-12-11 90% SP-080132  Nokia Sien 2008-09-16  SA#39 WID upd No 0 2008-03-19 ]
91 91 340051 Stage 3 (CT1) for SAE impact SAES 3 Rel-8 C1 2007-02-05 2008-12-12 55% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2006-07-19
92 |92 340054 Stage 3 SAE impact on existin SAES 3 Rel-8 C3 2007-02-05 2008-12-12 100% CP-080056  Huawei 2008-10-27 No 0 2006-07-19 :
93 |93 340062 Stage 3 (CT4) of SAE impact « SAES 3 Rel-8 C4 2007-02-05 2008-12-05 85% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
94 |94 340049 Stage 2/3 for Network selectio SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2006-07-19 ; ]
95 |95 340023 Stage 3 EPC interworking witl  SAES-St3-int 3 Rel-8 C3 2007-02-05 2008-12-12 75% CP-080056  Huawei 2008-10-27 No 0 2006-07-19
96 (96 340022 Stage 3 PCC within SAE SAES-St3-PC 3 Rel-8 C3 2007-02-05 2008-12-12 75% CP-080576  Ericsson  2008-10-27  CT#41 updated No 0 2006-07-19
97 |97 340028 Stage 3 for SAE / LTE identitie SAES 3 Rel-8 C4 2007-02-05 2008-12-05 80% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
98 |98 370017 Unified guidelines for Diamete SAES-DIAM 3 Rel-8 C3 2007-09-21 2008-12-12 95% CP-080055 Huawei 2008-10-27  CT#37 WID app No 0 2007-09-25 3
99 |99 350025 SAE for LTE access SAES-LTE 2 Rel-8 S§2,C' 2007-01-02 2008-12-12 83% SP-080132 Motorola 2008-09-16  SA#39: WID up No 0 2007-03-29
100 |100 340060 CT4 Stage 3 for protocol betw:  SAES 3 Rel-8 C4 2007-02-05 2008-12-05 80% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
101 (101 350042 SAES-SA-FP_LTE with GTP SAES-SA-FF 3 Rel-8 S2,C: 2007-01-02 2008-12-05 86% SP-080132  Nokia Siel 2008-09-16  SA#39: WID up No 0 2007-04-26 I
102 |102 370006 Stage 2 for SAES-SA-FP. SAES-SA-FP 4 Rel-8 | S2 2007-01-02 2008-06-05 100% SP-080132  Nokia Sien 2008-09-16  SA#40 complete No 0 2007-09-19
103 |103 340055 CT4 Stage 3 for GTP v2} SAES 4 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19 T
104 |104 350043 SAES-SA-FP_LTE with PMIF SAES-SA-FF 3 Rel-8 $2,C: 2007-01-02 2008-12-05 84% SP-080132  Nokia Sie1 2008-09-16  SA#39: WID up No 0 2007-04-26 _I
105 |105 370007 Stage 2 for SAES-SA-FP. SAES-SA-FP 4 Rel-8 S2 2007-01-02 2008-06-05 100% SP-080132 | Nokia Sien 2008-09-16  Multiple PDN re No 0 2007-09-19
106 | 106 370018 CT4 Stage 3 for PMIP prc SAES 4 Rel-8 C4 2007-02-05 2008-12-05 80% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19 e
107 | 107 410004 Mobile IPv4 (MIPv4) base SAES 4 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446 Motorola  2008-09-11  CT#41 WID upd No 0 2006-07-19
108 |108 340020 Stage 3 for UE NAS mobility p  SAES 3 Rel-8 C1 2007-02-05 2008-12-12 85% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2006-07-19 :
109 |109 340050 Stage 3 for Session managem SAES 3 Rel-8 C1 2007-02-05 2008-12-12 80% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2006-07-19
110 |110 340053 Stage 3 for security aspects of SAES 3 Rel-8 C1 2007-02-05 2008-12-12 70% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2006-07-19
1M1 111 340025 Stage 3 for QoS mechanisms  SAES 3 Rel-8 C3 2007-02-05 2008-12-12 100% CP-080576  Ericsson  2008-10-27  CT#41 updated No 0 2006-07-19
12 112 340026 Stage 3 for EPC - HSS interfar SAES 3 Rel-8 C4 2007-02-05 2008-12-05 80% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
113|113 350026 SAE for Interoperation bet SAES-SA-FF 2 Rel-8 S§2,C' 2007-02-05 2008-12-12 79% SP-080132 Motorola 2008-09-16  SA#39: WID up No 0 2007-03-29 |
114 | 114 370008 Stage 2 for Interoperation betv EPSto2_3G 3 Rel-8 S2 2007-02-05 2008-09-18 100% SP-080132 | Motorola  2008-09-16  SA#40 exceptio No 0 2007-09-19
115 | 115 380031 Stage 3 for Inter-system mobil SAES 3 Rel-8 C1 2007-02-05 2008-12-12 60% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2007-11-19
116 | 116 340018 Stage 2 GPRS enhancements SAES-GPRS 3 Rel-8 | S2 2007-09-04 2008-09-18 100% SP-080132  Vodafone 2008-09-16  25/03/08 claime No 0 2006-06-23
17 | 117 390008 Stage 2 GPRS for EPC (23.06 SAES 3 Rel-8 | S2 2008-01-14 2008-09-18 100% SP-080132  Nokia Sien 2008-09-16  SA#40 exceptio No 0 2007-09-19
118 | 118 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 2007-02-05 2008-12-05 50% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
119 |19 380032 Stage 3 for EPC to UTRAN SAES 3 Rel-8 C4 2007-02-05 2008-12-05 50% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
120 |120 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4 2007-02-05 2008-12-05 90% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
121 121 370009 Stage 2 for Interoperation betv EPStoC2k 3 Rel-8 S2 2007-06-18 2008-09-18 100% SP-080132 | Motorola, ¥ 2008-09-16  SA#40 exceptio No 0 2007-09-19
122 122 360023 Stage 3 for Inter-system mobil SAES 3 Rel-8 C1 2007-02-05 2008-12-12 85% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2007-09-12
123 |123 340061 Stage 3 for MME - SGSN "sigr  SAES 3 Rel-8 C4 2007-02-05 2008-12-05 90% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
124|124 350027 SAE for support for non-3( SAES-SA-FF 2 Rel-8 S2,S: 2007-01-02 2008-12-12 86% SP-080132  Motorola 2008-09-16  SA#39: retaine: No 0 2007-03-29
125 |125 350044 Stage 2 for Host-based Mobilil  SAES-SA-FP 3 Rel-8 | S2 2007-01-02 2008-06-05 100% SP-080132  Motorola  2008-09-16  SA#40 complete No 0 2007-04-26
126 | 126 350045 Stage 2 for Network-based Mc  SAES-SA-FP 3 Rel-8 S2 2007-01-02 2008-09-18 100% SP-080132 | Motorola  2008-09-16  SA#40 exceptio No 0 2007-04-26
127|127 360022 Stage 3 for Mobility managem SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2007-09-12 ]
128 |128 390009 Stage 3 for Mobility managem SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2008-03-03 .
129 129 380030 Stage 3 for Inter-system mobil SAES 3 Rel-8 C1 2007-02-05 2008-12-12 65% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2007-11-19 :
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130 |130 360019 Stage 2 for Optimized Dual-R: SAES-SA-FP 3 Rel-8 | S2 2007-06-25 2008-06-05 100% SP-080132  Motorola  2008-09-16  SA#40 complete No 0 2007-04-26 : :
131|131 390045 Stage 2 Security aspects for n  SAES 3 Rel-8 | S3 2008-03-12 2008-12-11 90% SP-080132  Nokia Sien 2008-09-16  SA#39: WID up« No 0 2008-03-19
132 132 370010 Stage 3 security aspects for D  SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493  Nokia Sien 2008-10-27  post-CT#39: spl No 0 2006-07-19
133 |133 390172 Stage 3 security aspects for M SAES 3 Rel-8 C1 2007-02-05 2008-12-12 95% CP-080493 | Nokia Sien 2008-10-27  post-CT#39: spl No 0 2006-07-19
134 |134 360021 Stage 3 for Access to the EPC  SAES 3 Rel-8 C1 2007-02-05 2008-12-12 83% CP-080493  Nokia Sien 2008-10-27  CT#41 WID upd No 0 2007-09-12
135 |135 370011 Stage 3 for interfaces within E - SAES 3 Rel-8 C4 2007-09-19 2008-12-05 75% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2007-09-19
136 | 136 340057 Stage 3 for Interfaces EPC - n  SAES 3 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
137 |137 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
138 | 138 340059 Stage 3 for EPC - AAA interfac SAES 3 Rel-8 C4 2007-02-05 2008-12-05 75% CP-080446  Huawei 2008-09-11  CT#41 WID upd No 0 2006-07-19
139 | 139 360018 Deleted (already covered) SAl SAES-SA-FF 3 Rel-8 S2 2007-06-25 2007-06-25 100% Nokia Sier. 2008-04-03  SA#37 stopped SP- No 0 2007-04-26
140|140 350030 Single Radio Voice Call Cc SAES-SRVC 2 Rel-8  S2,C' 2007-01-02 2008-12-12 76% SP-070949  Nokia Sier 2008-06-16 SA#38 WID apg No 0 2007-03-29
141|141 350130 Stage 2 for 2G/3G SRVCC SAES-SRVC' 3 Rel-8 S2 2007-01-02 2008-09-18 100% SP-070949  Nokia Sien 2008-09-15  SA#38 WID apg No 0 2007-03-29
142 142 410005 Stage 3 for SRVCC in EPS SAES-SRVC' 3 Rel-8 C1 2008-05-30 2008-12-05 5% CP-080497  Nokia Sien 2008-10-27  CT#41 WID apg No 0 2008-09-03
143 | 143 410006 MME to MSC interface for SR' SAES-SRVC' 3 Rel-8 C4 2008-09-12 2008-12-12 60% CP-080446  Nokia Sien 2008-09-11  CT#41 WID apg No 0 2008-09-01
144|144 360020 Voice Call Continuity for C SAES-VCC_' 2 Rel-8 'S2  2007-06-25 2008-06-05 100%  SP-080132  Nokia Sien 2008-09-16  SA#40 complete No 0 2007-03-29
145|145 350031 SAE impacts on IMS SAES-SA_IM 2 Rel-8 'S2  2007-01-02 2008-06-05 100%  SP-080132  Nokia Sien 2008-09-16  SA#40 complete No 0 2007-03-29
146|146 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C' 2008-03-12 2008-12-05 1% SP-080097 T-Mobile, 2008-05-27 SA#40 Stge 2 ¢ No 0 2007-03-29
147 | 147 400001 Stage 2 for CS Fallback in EP: SAES-CSFB 3 Rel-8 S2 2008-03-12 2008-06-05 100% SP-080097  T-Mobile, ) 2008-06-03  SA#40 complete No 0 2007-03-29
148 | 148 400002 Stage 3 for CS Fallback in EP: SAES-CSFB 3 Rel-8 C1 2008-05-30 2008-12-05 70% CP-080495 NEC 2008-10-27  CT#40 WID app No 0 2007-03-29
149 | 149 400003 Stage 3 for CS Fallback in EP: SAES-CSFB 3 Rel-8 C4 2008-05-30 2008-12-05 60% CP-080495 NEC 2008-09-10  CT#40 WID app No 0 2007-03-29
150 | 150 390039 System enhancements for SAES-IMS_L 2 Rel-8 S2  2008-03-12 2008-06-05 100%  SP-080090  Telecom It 2008-03-03  SA#40 complete No 0 2007-10-02
151|151 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5  2008-01-07 2009-03-12 24% not applicab 2008-03-03 No 0 2005-06-17
152|152 380037 EPC Network Resource Mode EPC-OAM 3 Rel-8 S5 2008-01-07 2009-03-12 20% SP-070737  Huawei 2008-04-28  SA#38 WID apg No 0 2005-06-17
153 | 153 390011 Performance measurements fc EPC-OAM 3 Rel-8 S5 2008-02-22 2008-12-11 30% SP-080061  China Mot 2008-08-31  SA#39 WID apg No 0 2005-06-17
154 | 154 380038 EPC Charging EPC-CH 2 Rel-8 S5 2008-01-07 2009-03-12 55% SP-070736  Nokia Sien 2008-09-15  SA#38 WID apg No 0 2005-06-17
155 | 155 390018 Issues for CT1 TR 24.801 SAES 2 Rel-8 C1  2007-01-04 2008-12-05 87% CP-080068  Nokia Sien 2008-10-27  CT#39 WID apg No 0 2006-07-19
156 | 156 390019 Issues for CT3 TR 29.804 SAES 2 Rel-8 C3  2007-02-05 2008-09-12 100%  CP-080068  Ericsson  2008-09-12  CT#39 WID apg No 0 2006-07-19
157 | 157 390020 Issues for CT4 TR 29.803  SAES 2 Rel-8 C4  2007-01-04 2008-12-11 59% CP-080068 Huawei  2008-09-17  CT#39 WID app No 0 2006-07-19
158 | 158 400004 Domain Name System Pro: SAES-DEPS 2 Rel-8 C4  2008-05-30 2008-12-15 81% CP-080280  TeliaSoner 2008-09-01  CT#40 WID app No 0 2006-07-19
159 | 159 410007 InterWorking Function (IW SAES-MAP2| 2 Rel-8 C4  2008-09-12 2008-12-05 20% CP-080644 Huawei  2008-09-11  Triggered by Ull No 0 2007-11-19
160 | 160 390021 CT6 aspects of SAE SAES 2 Rel-8 C6  2007-02-05 2008-12-11 20% CP-080164  Nokia 2008-09-17  CT#39 WID apg No 0 2008-03-12
161 | 161 350029 Deleted (covered by 380068): Func SAES-SA-FF 2 Rel-8 S2 2008-03-03 2008-03-03 100% Nokia Sier. 2008-04-03  SA#37 stopped SP- No 0 2007-03-29
162 | 162 350032 Deleted (covered by 380064): SAE | SAES-SA-En 2 Rel-8 S2 2008-03-03 2008-03-03 100% Nokia Sieri 2008-04-03  SA#37 stopped SP- No 0 2007-03-29
163 | 163 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C 2007-09-04 2007-09-27 100% CP-060674 2008-04-03  SA#37 stopped SP- No 0 2006-07-19
164 | 164 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 2007-09-04 2007-09-04 100% CP-060674 2008-04-03  SA#37 stopped SP- No 0 2006-07-19
165 | 165 340052 Deleted - Interoperability SAES-St3-int 2 Rel-8 C1 2008-03-14 2008-03-14 100% CP-060674 2008-04-03  SA#37 stopped SP- No 0 2006-07-19
166 | 166 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 2007-09-04 2007-09-04 100% CP-060675 2008-04-03  SA#37 stopped SP- No 0 2006-07-19
167 | 167 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 2007-09-04 2007-09-04 100% CP-060676 2008-04-03  SA#37 stopped SP- No 0 2006-07-19
168 | 168 340021 Deleted - UE to EPC NAS signallin, SAES-St3-si¢ 2 Rel-8 C1 2008-03-14 2008-03-14 100% CP-060674 2008-04-03  SA#37 stopped SP- No 0 2006-07-19
169 | 169 340027 Deleted -User and Control plane pr  SAES-St3-pri 2 Rel-8 C4 2007-09-21 2007-09-21 100% CP-060676 2008-04-03  SA#37 stopped SP- No 0 2006-07-19
170 | 170 340037 Deleted - Architecture enhancemer SAES-non_3 2 Rel-8 S2 2007-09-04 2007-09-04 100% SP-060926  Motorola  2008-07-25  SA#34 stopped. SP- No 0 2006-06-23
171 171 320030 Deleted: Stage 2 of architecture for  SAES-St2 2 Rel-8 S2 2007-10-02 2007-10-02 100% SP-060926  Vodafone 2008-04-03  SA#34 stopped. SP- No 0 2006-07-19
172 | 172 350023 Deleted - SA aspects of System Ar. SAES-SA 2 Rel-8 S2 2006-04-12 2007-10-02 100% 2008-04-03  SA#34 stopped SP- No 0 2007-03-29
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173|173 370025 |MS Centralized Service Co CSRA 1 Rel-8  S1,S 2007-09-03 2008-12-05 85% SP-070924  AT&T 2008-04-15  SA#40 SA1/2 ¢ No 0 2007-10-02 ? :
174|174 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 ' S1  2007-09-03 2008-03-12 100%  SP-070924  AT&T 2008-07-23  SA#38 WID ap No 0 2007-10-02
175 |175 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 'S2  2007-12-14 2008-06-05 100%  SP-070924  Alcatel-Luc 2008-07-23  SA#38 WID ap No 0 2008-03-03
176 | 176 400005 Stage 3 for ICSRA - Protoc ICSRA 2 Rel-8 C1  2008-05-30 2008-12-05 75% CP-080492  Ericsson  2008-10-27  CT#40 WID app No 0 2008-03-03
177 | 177 400105 Deleted - Stage 3 for ICSRA - I1in ICSRA 2 Rel-8 C1 2008-05-30 2008-09-12 100% CP-080492  Huawei 2008-10-27  23/07/08 Line ¢t CP- No 0 2008-03-03
178|178 400006 Stage 3 for ICSRA - Protoc ICSRA 2 Rel-8 C3  2008-05-30 2008-12-05 90% CP-080492 Mavenir  2008-10-27  CT#40 WID apg No 0 2008-03-03
179|179 400007 Stage 3 for ICSRA - Protoc ICSRA 2 Rel-8 C4  2008-05-30 2008-12-05 50% CP-080492  Ericsson  2008-09-10  CT#40 WID app No 0 2008-03-03
180 180 370059 |MS Multimedia Telephony IMSTSS 1 Rel-8 S1,S! 2007-05-02 2008-12-12 76% not applicab 2007-11-19 No 0 2007-11-19
181 |181 370060 General aspects of IMS Su IMSSS-Gal 2 Rel-8 S1,C' 2007-09-03 2008-12-12 98% SP-070691 | Ericsson 2007-11-19 No 0 2007-11-19
182 (182 370023 Service and Capability for C TISCAPR8 3 Rel-8  S1 2007-09-03 2007-12-14 100% SP-070691 Ericsson  2008-03-20  SA#39 complete No 0 2007-10-02
183 |183 380001 Documentation of TISPAN R REDOC_TIS- 3 Rel-8 C1 2007-11-28 2008-09-12 100% CP-080213  Nokia Sien 2008-08-01  CT#41 complete No 0 2007-11-28
184 | 184 380002 Documentation of TISPAN R REDOC_TIS- 3 Rel-8 C3 2007-11-28 2008-12-12 95% CP-080213 | Nokia Sien 2008-09-11 No 0 2007-11-28
185 |185 380003 Documentation of TISPAN R REDOC_TIS- 3 Rel-8 C4 2007-11-28 2008-09-12 100% CP-080213  Nokia Sien 2008-09-01  CT#41 complete No 0 2007-11-28
186 |186 370062 IMS Multimedia Telephony IMS-MMTel 2 Rel-8 $1,S! 2007-09-10 2008-12-10 53% not applicab 2007-11-19 No 0 2007-11-19
187 (187 370024 Merging TISPAN MMTel [req TMMTEL 3 Rel-8  S1 2007-09-10 2007-12-07 100% SP-070569  Nokia Sien 2007-11-19  SA#38 complete No 0 2007-10-02
188 | 188 380041 MMTel and Supplementary Se  MMTel-CH 3 Rel-8 S5 2008-01-07 2008-12-10 40% SP-070749  Alcatel-Luc 2008-09-01  SA#38 WID apg No 0 2005-06-17
189 |189 380006 Call Completion on Busy § CCBS_CCNF 2 Rel-8 C1,C 2007-05-02 2008-12-05 62% CP-080215 Deutsche 2007-11-29 No 0 2007-11-14
190 |190 380007 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C1 2007-05-02 2008-12-05 70% CP-080215 | Deutsche = 2008-10-27 No 0 2007-11-14
191 | 191 380008 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C3 2007-05-02 2008-12-05 55% CP-080215 | Deutsche = 2008-09-11 No 0 2007-11-14
192|192 390058 Flexible Alerting FA 2 Rel-8 S$1,C' 2008-01-30 2008-12-05 79% CP-080219  Nortel 2008-04-15 No 0 2008-03-03
193 |193 390059 Stage 1FA FA 3 Rel-8 | S1 2008-01-30 2008-06-05 100% Telecom It 2008-09-18  SA#40 complete No 0 2008-03-03
194 | 194 390015 Stage 3 FA FA 3 Rel-8 C1 2008-01-30 2008-12-05 70% CP-080219  Nortel 2008-10-27 No 0 2008-03-03
195 |195 380009 Communication Wait on IN CW_IMS 2 Rel-8 C1,C 2007-11-30 2008-12-05 88% CP-080214 Deutsche 2008-04-15 No 0 2007-11-14
196 (196 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 2007-11-30 2008-12-05 80% CP-080214 | Deutsche * 2008-10-27 No 0 2007-11-14
197|197 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 2007-11-30 2008-12-05 95% CP-080214  Deutsche = 2008-10-27 No 0 2007-11-14
198 | 198 380042 Advice of Charge (AoC) su IMSTSS 2 Rel-8 S5  2008-01-07 2008-12-10 35% SP-070739  Nokia Sien 2008-08-31  SA#38 WID app No 0 2005-06-17
199|199 370003 Add Interconnection Bord¢ IMSTSS 2 Rel-8 S5  2007-09-17 2008-03-12 100%  SP-070621  Alcatel-Luc 2008-03-23  SA#39 complete No 0 2007-09-15
200 |200 390035 3GPP2 Input to Common I\ CIMS_3GPP: 1 Rel-8 S1,S: 2008-03-07 2008-12-11 44% SP-080220 Nortel ~ 2008-08-05 SA#40 Stage 1/ No 0 2007-10-02
201 |201 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP: 2 Rel-8  S1 2008-03-12 2008-06-05 100% SP-080220  Nortel 2008-08-05  SA#39 WID apg No 0 2008-03-03
202 |202 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Commo 2 Rel-8 S2 2008-03-12 2008-06-05 100% SP-080220  Nortel 2008-08-05  SA#39 WID apg No 0 2008-03-03
203 |203 390052 Security CIMS_3GPP2 (SA3) IMS_Commo 2 Rel-8 S3 2008-03-12 2008-12-11 30% SP-080220 2008-08-05  SA#39 WID apg No 0 2008-03-03
204 |204 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GF 2 Rel-8 C1 2008-03-07 2008-12-11 90% CP-080494  Alcatel-Luc 2008-10-27  CT#39 WID apg No 0 2008-03-03
205 |[205 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GF 2 Rel-8 C3 2008-03-07 2008-12-11 30% CP-080494  Alcatel-Luc 2008-10-27  CT#39 WID apg No 0 2008-03-03
206 |206 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GF 2 Rel-8 C4 2008-03-07 2008-12-11 0% CP-080494  Alcatel-Luc 2008-09-10  CT#39 WID apg No 0 2008-03-03
207 |207 350005 |MS Enhancements for sup PktCbl 1 Rel8 S2,S: 2006-12-06 2008-05-30 100%  notapplicab Cablelabs 2007-03-29 CT#40 complet No 0 2007-03-29
208 |208 350008 IMS Enhancements for Cal PktCbl-Deplc 2 Rel-8 S2,C' 2007-02-05 2008-05-30 100%  SP-070105 Cablelabs 2007-03-29 CT#40 complet No 0 2007-03-29
209 |209 350009 Architecture aspects of Pkt( PktCbl-Deplo 3 Rel-8 S2 2007-02-05 2007-12-06 100% SP-070105  Cablelabs 2008-05-27  SA#38 complete No 0 2007-03-29
210 |210 350010 CT1 aspects of PktCbl-Deplc PktCbl-Deplo 3 Rel-8 C1 2007-03-26 2008-05-30 100% CP-070122  Cablelabs 2008-05-13  CT#40 complete No 0 2007-03-29
211|211 350011 IMS Inter-working aspects PktCbl-ntw 2 Rel-8 S2,C' 2007-02-05 2008-03-15 100%  SP-070107 Cablelabs 2007-03-29 CT#39 complet No 0 2007-03-29
212 212 350012 Architecture PktCbl-Interwoi PktCbl-Intw 3 Rel-8 S2 2007-02-05 2007-09-14 100% SP-070107  Cablelabs 2007-05-29  SA#37 complete No 0 2007-03-29
213 [213 350013 CT1,CT3 PktCbl-Interwork PktCbl-Intw 3 Rel-8 C1,C 2007-03-26 2008-03-15 100% CP-070575 Cablelabs 2008-03-03  CT#39 complete No 0 2007-03-29
214|214 340008 IMS Enhancements for Sec¢ PktCbl-Sec 2 Rel-8 S$3,C' 2006-12-06 2008-05-30 100%  SP-060933 Cablelabs 2007-05-20 CT#40 complet No 0 2005-11-04
215 215 350033 SA3 Aspects of PktCbl-Sec  PktCbl-Sec 3 Rel-8 S3 2006-12-06 2008-03-12 100% SP-060933  Cablelabs 2008-03-23  SA#39 complete No 0 2005-11-04
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216 |216 350006 CT1 Aspects of PktCbl-Sec  PktCbl-Sec 3 Rel-8 C1 2007-03-26 2008-05-30 100% CP-070124  Cablelabs 2008-05-27  CT#40 complete No 0 2007-03-29 :

217 217 380029 CT3 Aspects of PktCbl-Sec  PktCbl-Intw 3 Rel-8 C3 2007-03-26 2007-11-30 100% CP-070124  Cablelabs 2008-03-07  CT#38 complete No 0 2007-03-29

218 |218 350007 CT4 Aspects of PktCbl-Sec  PktCbl-Sec 3 Rel-8 C4 2007-03-26 2008-03-14 100% CP-070124  Cablelabs 2008-05-27  CT#39 complete No 0 2007-03-29

219|219 360012 IS System enhancements MS_Corp 1 Rel-8 S2S' 2007-06-22 2008-12-11 76% SP-080095 Orange  2008-06-03 SA#40 SA2 pro No 0 2007-06-22 — ]

220 |220 390049 SA1 aspects of IMS_Corp IMS_Corp 2 Rel-8 'S1  2008-03-12 2008-06-05 100%  SP-080095 Telecom It 2008-05-19  SA#40 complete No 0 2007-06-22

221 | 221 360014 SA2 aspects of IMS_Corp IMS_Corp 2 Rel-8 S2  2007-06-22 2008-09-18 100%  SP-080095 Orange  2008-09-15  SA#41 complete No 0 2007-06-22

222|222 390022 CT1 aspects of IMS_Corp IMS_Corp 2 Rel-8 C1  2008-03-07 2008-12-05 60% CP-080220  Alcatel-Luc 2008-10-27  CT#39 WID apg No 0 2008-03-07

223|223 390023 CT4 aspects of IMS_Corp IMS_Cop 2 Rel-8 C4  2008-02-26 2008-12-11 50% CP-080220  Alcatel-Lu¢ 2008-09-17  CT#39 WID apg No 0 2008-03-07

224 |224 380069 \aintenance of TISPAN do MAINTISP 1 $2,C' 2007-07-02 2008-06-05 100%  not applicab 2008-05-27  SA#40 complet No 0 2007-12-13

225 |225 380004 Maintenance of TISPAN R1 MAINT_R1 2 Rel-7 C1,C 2007-11-09 2008-03-07 100%  CP-080211  Alcatel-Luc 2008-04-15 CT#39 complete No 0 2007-11-19

226 | 226 380005 Maintenance of TISPAN Rz MAINT_R2 2 Rel-8 C1,C 2007-11-09 2008-03-07 100%  CP-080229  Alcatel-Luc 2008-04-15  CT#39 complete No 0 2007-11-19

227 |227 380043 Documentation of TISPAN IMS_Comm_ 2 Rel-8 S2  2008-01-14 2008-06-05 100%  SP-070823  Nokia Sien 2008-05-27  WID approved < No 0 2007-10-02

228 |228 380072 Maintenance of TISPAN rel IMS_Comm_ 2 Rel-7 ' S2,S' 2007-07-02 2007-12-06 100%  SP-080501 BT, Ericssi 2008-09-15  SA#38 WID and No 0 2007-10-02

229 |229 380044 Maintenance of TISPAN rel IMS_Comm_ 2 Rel-8 S2  2007-07-02 2007-12-06 100%  SP-070916  Telecom It 2007-12-13  SA#38 approve No 0 2007-10-02

230 |230 390056 |MS Service Continuity IMS-Cont 1 Rel-8 $2,S' 2008-03-12 2008-12-11 89% SP-080092 LG Electr« 2008-05-27  SA#40 Stage 1/ No 0 2007-10-02

231 | 231 390072 Stage 1 IMS Service Contir IMS-Cont 2 Rel-8 S1  2008-03-12 2008-06-05 100%  SP-080092 LG Electro 2008-05-27  SA#40 complete No 0 2007-10-02

232|232 390057 Stage 2 IMS Service Contit IMS-Cont 2 Rel-8 S2  2008-03-12 2008-06-05 100%  SP-080092 LG Electro 2008-05-27  SA#40 complete No 0 2007-10-02

233 |233 400011 Stage 3 IMS Service Contit IMS-Cont 2 Rel-8 C1  2008-05-30 2008-12-11 80% CP-080491 Huawei  2008-10-27  CT#40 WID app No 0 2007-10-02

234|234 370078  Security Enhancements for IMS-Sec 1 Rel-8 S3,C' 2006-09-19 2008-12-11 65% SP-070496  Ericsson 2007-11-19  SA#36 WID apy No 0 2005-11-04

235 |235 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3  2007-03-01 2008-12-11 70% SP-070496  Ericsson  2008-06-02  SA#39: SA3to 1 No 0 2007-11-21

236 | 236 390054 CTH1 part of Stage 3 for IMS IMS-Sec 2 Rel-8 C1  2006-09-19 2008-12-05 90% Ericsson  2008-09-01 SA#39: SA3to1 No 0 2007-11-21

237 |237 390154 CT4 part of Stage 3 for IMS IMS-Sec 2 Rel-8 C4  2007-06-07 2008-09-12 0% Ericsson  2008-09-17  SA#39: SA3to1 No 0 2007-11-21

238|238 380012 CT1 part of NASS Bundled NBA 2 Rel-8 C1  2007-11-14 2008-12-05 80% CP-070781  Alcatel-Luc 2008-09-01 No 0 2007-11-19

239|239 380013 CT4 part of NASS Bundled NBA-CT4 2 Rel-8 C4  2007-11-14 2008-05-30 100%  CP-070781  Alcatel-Luc 2008-05-14  CT#40 complete No 0 2007-11-19

240 240 34046  |MS initiated and controllec MS_PSS_MI 1 Rel-8 $4,S: 2008-03-12 2008-12-11 60% SP-080201  FT, Ericsst 2008-09-15  SA#39 WID apy No 0 2008-03-18

247|241 713024 Multimedia interworking be MW-MS 1 Rel-8 C3,C 2005-09-23 2008-12-19 93% CP-070729  Vodafone 2008-03-22 No 0 2005-10-03

242|242 7013 Note: Stages 1 and 2 defin MIW-IMS 2 Rel-8 S2  2005-09-23 2005-11-30 100% Vodafone  2008-05-27  SA#31 Moved fr No 0 2006-02-16

243|243 7014 Stage 3 of MW-IMS MIW-IMS-St3 2 Rel-8 C3  2005-09-23 2007-11-30 100%  CP-070096 Vodafone 2008-08-05 Moved from R7 No 0 2006-02-16

244|244 380021 Stage 3 for MW-IMS, MON/ MIW-IMS 2 Rel-8 C3  2007-11-05 2008-12-12 90% CP-070729  Vodafone = 2008-09-01 No 0 2007-11-13

245 |245 380022 Mn interface (MGCF — IM N MIW-IMS 2 Rel-8 C4  2007-11-21 2008-12-19 80% CP-070729  Vodafone = 2008-09-01 No 0 2007-11-21

246|246 360029 |MS Stage 3 IETF Protocol , MSProtoc2 1 Rel8 | C1  2007-06-22 2008-12-15 95% CP-070367  Alcatel-Luc 2008-10-27 No 0 2007-09-05

247|241 380014 |nterworking between User UUSIW 1 Rel-8 C1,C 2007-11-30 2008-12-12 65% CP-070782 Huawei  2008-07-02 No 0 2007-11-13

248 | 248 380015 Stage 3 MGCF UUSIW uusIw 2 Rel-8 C1  2007-11-30 2008-12-05 70% CP-070782 Huawei  2008-07-02 No 0 2007-11-13

249 |249 380016 Stage 3 MGCF UUSIW uusIw 2 Rel-8 C3  2007-11-30 2008-12-12 60% CP-070782 Huawei  2008-09-03 No 0 2007-11-13

250 |250 380018 Support of Overlap signalli Overlap 1 Rel8 C3,C 2007-11-30 2008-12-12 22% CP-070731 Deutsche 2008-05-30 CT#38 WID apg No 0 2007-11-13

251 | 251 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1  2007-11-30 2008-12-05 15% CP-070731  Deutsche = 2008-10-27 No 0 2007-11-13

252|252 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3  2007-11-30 2008-12-12 50% CP-070731  Deutsche = 2008-10-27 No 0 2007-11-13

253|253 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4  2007-11-30 2008-12-05 0% CP-070731  Deutsche = 2008-08-04 No 0 2007-11-13

254|254 380035 AS/MRFC Stage 2 and 3 MRFC_TS 1  Rek8 C1  2007-11-14 2008-12-05 95% CP-070784 HP 2008-10-27  Triggered by St No 0 2007-11-14

255 |255 400012 |MS Restoration Procedure MS_RP 1 Rel8 C4,C 2008-05-30 2008-12-15 43% CP-080447  Ericsson 2008-05-30  CT#41 WID upc No 0 2007-03-29

256 | 256 400026 IMS Restoration Procedure MS_RP 2 Rel-8 C4  2008-05-30 2008-12-15 85% CP-080447  Ericsson  2008-09-01 No 0 2007-03-29

257 | 257 400027 IMS Restoration Procedure MS_RP 2 Rel-8 C1  2008-05-30 2008-12-15 0% CP-080447  Ericsson  2008-05-30 No 0 2007-03-29

258 |258 410003 |MIS Application Server Ser IMSASIO 1 Rel8 C4  2008-09-12 2008-12-05 5% CP-080451  Alcatel-Luc 2008-09-11  Triggered by Ull No 0 2007-09-05
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259 |259 410008 |MS-IBCF — TrGW definitior 'MS_IBCF 1 Rel-8 C4  2008-09-12 2008-12-12 5% CP-080483  Alcatel-Luc 2008-09-11  CT#41 WID apr No 0 2007-09-05 e |
260 |260 410009 |MS-ALGCF — IMA-MGW de MS_AGCF 1 Rel-8 C4  2008-09-12 2008-12-12 5% CP-080448  Alcatel-Luc 2008-09-11  CT#41 WID apr No 0 2007-09-05 E
261 | 261 340030 |.WLAN Network Selection WLANNSP 1 Rel-8 S1,C' 2007-06-14 2008-12-11 64% SP-060932  Telefonic: 2007-09-25 SA#36 Stage 1 No 0 2005-11-04 —_—I
262 | 262 390024 Stage 1 for -'WLAN NSP  IWLANNSP 2 Rel-8 S1  2007-06-14 2007-06-14 100%  SP-060932  Telefonica 2008-03-25 SA#36 complete No 0 2005-11-04
263 |263 390025 Stage 3 for -'WLAN NSP  IWLANNSP 2 Rel-8 C1  2008-03-07 2008-12-05 90% CP-080217 RIM 2008-09-01  08/08 az split C' No 0 2008-03-07
264 | 264 390125 Stage 3 for -'WLAN NSP  IWLANNSP 2 Rel-8 C6  2008-03-07 2008-12-11 20% CP-080217 RIM 2008-09-17  08/08 az create No 0 2008-03-07
265 |265 370049 Mobility between 3GPP-WL WLAN_Mob 1 Rel-8 S2,C 2007-09-14 2008-12-12 94% SP-070701 Orange  2008-05-27 SA#40 Stage 2 No 0 2005-11-04
266 |266 380045 Stage 2: -'WLAN Mobility IWLAN_Mob 2 Rel-8 'S2  2007-09-14 2008-06-05 100%  SP-070701 Orange  2008-05-27  SA#40 complete No 0 2007-11-21
267 |267 400013 CT1 aspects of 'WLAN Mc IWLAN_Mob 2 Rel-8 C1  2008-05-30 2008-12-12 85% CP-080320 Orange  2008-10-27  CT#40 WID apgp No 0 2007-11-21
268 |268 7042 Enhancements for VGCS A EVA 1 Rel-8 S1,C' 2006-03-15 2008-12-05 98% SP-070904  Nortel ~ 2008-05-16  Stage 1/2 comg No 0 2006-03-21 %
269 |269 320021 SA1 aspects of EVA EVA-s1 2 Rel-8 S1  2006-03-15 2006-12-06 100%  SP-070904  Nortel 2008-05-16  SA#38 complete No 0 2006-03-21
270 |270 370019 VGCS/VBS and GPRS Intel EVA 2 Rel-8 'S1  2007-09-03 2008-03-21 100%  SP-070653 Huawei  2008-05-16  SA#39 complete No 0 2007-10-02
271 | 271 320019 CT1 aspects of EVA EVA 2 Rel-8 C1  2006-06-02 2008-12-05 95% CP-060260  Nortel 2008-09-01  06/08=>09/08 No 0 2006-06-21 —
272|272 320020 CT4 aspects of EVA EVA 2 Rel-8 C4  2006-06-02 2007-11-30 100%  CP-060260  Nortel 2008-05-16  CT#38 complete No 0 2006-06-21
273|273 52148 GERAN2 aspects of EVA  EVA-EVGCS 2 Rel-8 G2  2006-06-30 2008-02-22 100%  GP-071855 | Nortel 2008-05-16  GP#37 complet: No 0 2006-07-05
274|274 31081 Ppersonal Network Manager PNM 1 Rel-8 S1,C' 2005-07-11 2008-12-11 83% SP-080327  Vodafone 2008-06-04 Feb 06 moved | No 0 2005-04-21 1
275 |275 7012 Stage 1 for PNM PNM 2 Rel-8 S1  2005-07-11 2006-07-31 100%  SP-080327 Vodafone 2008-06-04 SA#31 complete No 0 2006-02-16
276 |276 350050 Stage 2 for PNM PNM 2 Rel-8 C1  2007-03-26 2008-12-05 96% CP-080065  Vodafone 2008-09-01 No 0 2007-05-04 E
277 (277 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C. 2007-03-26 2008-12-11 67% CP-080065 Vodafone 2007-11-19 Moved from F§ No 0 2006-02-16 I
278 |278 350001 CT1 aspects of Stage 3 PNM  PNM 3 Rel-8 C1 2007-03-26 2008-12-05 85% CP-080065 Vodafone 2008-10-27 No 0 2007-03-29
279 |279 350002 CT4 aspects of Stage 3 PNM  PNM 3 Rel-8 C4 2007-03-26 2008-12-11 50% CP-080065 Vodafone 2008-09-17  CT#41 Targetc No 0 2007-03-29
280 |280 340010 Key establishment betwee PNM 2 Rel-7 'S3  2006-12-06 2007-10-30 100%  SP-060839  Ericsson  2008-07-15  07/08: Moved fn No 0 2006-02-16
281 | 281 350049 Deleted - Actual Requiremer PNM 2 Rel-8 C1  2007-03-26 2007-03-26 100% Ericsson ~ 2008-04-03  SA#37 stopped SP- No 0 2007-05-04
282 |282 330005 @Call Data Transfer Edata 1 Rel-8 S1,C' 2006-09-28 2008-12-12 84% SP-060678  Airbiquity 2008-03-25 SA#39 complet No 0 2006-10-06 _I
283 |283 370081 eData Requirements EData 2 Rel-8 S1  2006-09-28 2008-03-12 100%  SP-060678  Airbiquity 2008-03-20  SA4 to select a No 0 2006-10-06
284 | 284 400014 Transfer of data during an EData 2 Rel-8 C1  2008-05-30 2008-12-12 40% CP-080316  T-Mobile  2008-07-23  CT#40 WID apg No 0 2006-10-06 S
285 (285 34042  eCall data transfer Phase 2 eCall Phase: 1 Rel-8 S4  2007-12-06 2009-06-04 80% SP-070756  Airbiquity | 2008-09-15  Triggered by St No 0 2007-12-09 S
286 |286 380060 |P |nterconnection of Servi IPinterc 1 Rel8 S1,: 2006-08-16 2008-12-12 75% SP-080565  Telefonic: 2008-09-30  Inform GSMA c No 0 2007-12-13 — 1
287 |287 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 ' S1  2007-12-06 2008-03-12 100%  SP-080565 Telefonica 2008-09-30 SA#39 complete No 0 2007-12-13
288 |288 7005 System enhancements for IMS_NNI 2 Rel-8 S2,S! 2006-08-16 2008-12-12 94% SP-080554  Telecom I 2007-07-13  SA#36 Name cl No 0 2006-02-16 |
289 |289 360024 Stage 2 for IMS_NNI IMS_NNI 3 Rel-8 S2  2007-06-22 2007-12-06 100%  SP-080554  Telecom It 2008-05-27  SA#38 complete No 0 2007-06-22
290 |290 360011 IMS inter-operator serv FBI2-IOPSI 3 Rel-8 C3  2007-06-01 2008-12-12 90% CP-080578  Telecom It 2008-10-27  CT#41 updated No 0 2007-06-20 :
291 | 291 330011 Charging harmonizatio FBI2-TISP2-( 3 Rel-8 'S5  2006-09-28 2006-12-07 100%  SP-060545 Amdocs  2008-03-03  SA#33 WID apg No 0 2006-10-09 ;
292 | 292 7007 Deleted - Protocol impac FBI2-TISP2-c 3 Rel-8 C1  2006-08-16 2007-03-15 100% Ericsson  2008-04-03  SA#38 stopped SP- No 0 2006-02-16
293 |293 7006 Deleted (never approved) - St FBI2-TISP2-s 3 Rel-8 S2 2007-11-30 2007-11-30 100% Nokia Sieri 2008-04-03  SA#36 stopped SP- No 0 2006-02-16
204|294 400008 CS-IBCF and CS-TrGW def CS-IBCF 2 Rel-8 C3,C. 2008-05-30 2008-12-12 20% CP-080577 Telecom | 2008-05-30 Stage 1 in Feat No 0 2007-09-05 |
295 (295 400109 CT3 aspects CS-IBCF CS-IBCF 3 Rel-8 C3 2008-05-30 2008-12-12 40% CP-080577 | Telecom It 2008-10-27 No 0 2007-09-05 +
296 |[296 400010 CT4 aspects CS-IBCF CS-IBCF 3 Rel-8 C4 2008-05-30 2008-12-12 0% CP-080577 | Telecom It 2008-05-30 No 0 2007-09-05
207 |27 360025  Sypport of (G)MSC-S — (G)I SIP_Nc 1 Rel-8 C4,C 2007-09-14 2008-12-12 91% CP-080282 Vodafone 2008-05-28 Stage 1 in Feat No 0 2007-09-05 3
298 | 298 410002 Stage 1 for SIP_Nc (covere [Pinterc 2 Rel-8 S1  2007-12-06 2008-03-12 100%  SP-070871  Telefonica 2008-03-20  22/07/08 Create No 0 2007-12-13
299 |299 360026 SIP-1 based circuit-switche SIP_Nc-St2 2 Rel-8 C4  2007-09-14 2008-12-11 95% CP-080282 Vodafone 2008-09-17  CT#41 Target o No 0 2007-09-05 S
300 |300 360027 Application of SIP-1 Protoc SIP_Nc-St3 2 Rel-8 C4  2007-09-14 2008-12-11 85% CP-080282 Vodafone 2008-09-17  CT#41 Target i No 0 2007-09-05
301|301 360028 Interworking between the : SIP_Nc 2 Rel-8 C3  2007-09-14 2008-12-12 90% CP-080282  Nokia Sien 2008-10-27 No 0 2007-09-05 e
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302 [302 370051 Earthquake and Tsunami W\ ETWS 1 Rel-8  S1,Si 2007-09-10 2008-12-05 84% SP-070815 NTT DoCc 2007-11-19  SA#38 WID apf No 0 2007-11-19 —I :

303 |303 370052 Stage 1 for ETWS ETWS 2 Rel-8 'S1  2007-09-10 2008-03-12 100%  SP-070815 NTT DoCo 2008-03-20  SA#39 complete No 0 2007-11-19

304 |304 380056 SA2 aspects of ETWS ETWS 2 Rel-8 'S2  2008-01-14 2008-09-18 100%  SP-070815 NTT DoCo 2008-09-14  SA#40 exceptio No 0 2007-12-13 —

305 |305 400015 CT1 aspects of ETWS ETWS 2 Rel-8 C1  2008-05-30 2008-12-05 66% CP-080659 NTT DoCo 2008-10-27  CT#41 WID upd No 0 2007-12-13

306 |306 410021 CT4 aspects of ETWS ETWS 2 Rel-8 C4  2008-09-26 2008-12-05 0% CP-080659 NTT DoCo 2008-09-18  CT#41 WID apg No 0 2007-12-13

307 [307 380059 Storage and easy access o 'CE 1 Rel-8 $1,Ci 2007-03-13 2008-09-12 100%  SP-070944 Vodafone 2008-09-11 SA#39 Stage 1 No 0 2007-12-13

308 |[308 380159 Stage 1 for ICE ICE 2 Rel-8 | S1 2007-03-13 2008-03-12 100% SP-070944 Vodafone 2008-06-17  SA#39 Stage 1 No 0 2007-12-13

309 |309 380259 CT6 aspects of ICE ICE 2 Rel-8 C6  2007-03-13 2008-09-12 100%  SP-070944 Vodafone 2008-09-11  23/07/08 Create No 0 2007-12-13

310 |310 330006 | ocal Charging Zone Requ LCZR 1 Rel-8 S1  2006-09-28 2008-03-12 100%  SP-060482 | China Mot 2008-03-25 SA#39 Stage 1 No 0 2006-10-06

311|311 340029 Customized Alerting Tone | CAT 1 Rel-8 S1,C' 2006-12-06 2008-12-05 67% SP-070122  China Mol 2008-09-10  Conflict 3GPP - No 0 2005-11-04

312 [312 370028 Stage 1 for CAT CAT 2 Rel-8 | S1 2006-12-06 2007-09-20 100% SP-070122  China Mokt 2008-09-10 No 0 2007-10-02

313|313 370029 TISPAN requirements for ¢ TISCMI 2 Rel-8 S1  2007-09-03 2007-12-10 100%  SP-070880  China Mok 2008-07-24  SA#38 complete No 0 2007-10-02

314|314 390014 IMS CAT Supplementary S CAT-SS 2 Rel-8 C1  2008-04-21 2008-12-05 85% CP-080496  Nortel 2008-10-27  CT#41 WID upd No 0 2008-03-03

315 |315 390071 CAT solution for voice and CAT-SS 2 Rel-8 C3  2008-03-12 2008-12-05 10% CP-080496  Nortel 2008-10-27  Triggered by Stt No 0 2008-03-03

316 |316 410010 CAT Service in 3GPP CS d CAT-3G_CS 2 Rel-8 C4  2008-09-12 2008-12-05 5% CP-080445  China Mok 2008-09-11  Triggered by St No O 2008-09-11

317 |317 410015 CAT Service in 3GPP CS d CAT-3G_CS 2 Rel-8 C1  2008-09-12 2008-12-05 100%  CP-080445 China Mot 2008-10-27  Triggered by St No O 2008-09-11

318 |318 340031 Service-Level Interworking MESSW 1 Rel-8 S1,Si 2007-03-26 2008-12-12 89% SP-070816  Huawei  2008-03-22 SA#39 Stage 2 No 0 2005-11-04

319 319 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1  2007-03-26 2007-03-26 100%  SP-070816 Huawei  2008-03-22  SA#35 complete No 0 2005-11-04

320 320 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2  2007-04-26 2008-03-07 100%  SP-070816 Huawei  2008-03-22  SA#39 complete No 0 2005-11-04

321 |321 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3  2008-05-30 2008-12-12 85% CP-080575 Huawei  2008-10-27  CT#41 WID upd No 0 2006-07-19

322 322 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1  2008-05-30 2008-12-12 75% CP-080575 Huawei  2008-10-27  CT#41 WID upd No 0 2006-07-19

323 |323 340044 Muyltimedia Priority Service PRIOR 1 Rel-8 S1,C' 2006-06-08 2008-12-11 43% SP-060780  Telcordia 2008-06-03 SA#38 Stage 1 No 0 2003-03-28

324 | 324 320023 Service Requirements for | PRIOR-EMR 2 Rel-8 'S1  2006-06-08 2007-12-06 100%  SP-060780 Telcordia 2008-06-03  SA#38 complete No 0 2003-03-28

325 |325 340012 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C1  2006-12-01 2008-12-05 50% CP-070576  Alcatel-Luc 2008-09-01 No 0 2006-12-18

326 |326 370020 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C3  2007-09-21 2008-12-05 0% CP-070576  Alcatel-Luc 2008-05-14 No 0 2007-09-25

327 |327 370021 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C4  2007-09-21 2008-12-11 5% CP-070576  Alcatel-Luc 2008-09-17  CT#41 Target c No 0 2007-09-25

328 (328 360010 QOSA Rel-8 OSA8 1 Rel-8 S$1,C! 2007-08-23 2008-05-30 100% SP-070692 Orange 2008-05-16  TSG#40 compl No 0 2005-03-22

329 329 360004 OSA Stage 1 - Service Req OSA8 2 Rel-8 S1  2007-08-23 2008-03-12 100% Orange, A 2008-05-16  TSG#40 New O No 0 2005-03-22

330 |330 370034 OSA Stage 1 - NGN Servici OSA8-IMS 2 Rel-8 S1  2007-09-03 2008-03-14 100%  SP-070692 Orange  2008-05-16 TSG#40 New O No 0 2007-10-02

331 331 360005 OSA Stage 2/3 enhanceme OSA8 2 Rel-8 C5  2007-10-25 2008-05-30 100% CP-080429 Orange  2008-05-30  CT#40 WID upc No 0 2005-12-14

332 |332 370012 Delete - Ensure Parlay-X com; OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429  Ericsson, I 2008-05-30  CT#40: Workm CP- No 0 2007-09-13

333 (333 370013 Parlay-X Content Managemen OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429 ETRI 2008-05-30  CT#40 complete No 0 2007-09-13

334 (334 370014 Parlay-X Policy web service  OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429 ETRI 2008-05-30  CT#40 complete No 0 2007-09-13

335 (335 370015 Parlay-X Terminal status web = OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429 Orange 2008-05-30  CT#40 complete No 0 2007-09-13

336 |336 370016 Delete - Identify communicatic OSA8 3 Rel-8 C5 2007-10-25 2008-05-30 100% CP-080429  Ericsson  2008-05-30  CT#40: Workm CP- No 0 2007-09-13

337 |337 380047 Delete - Security on User Prof. OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429  Telecom It 2008-05-30  SA#38 SP-070¢ CP- No 0 2007-12-05

338 |338 380048 Delete - Privacy on Subscribei OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429  Telecom It 2008-05-30  SA#38 SP-070¢ CP- No 0 2007-12-05

339 (339 380049 Delete - Topology Hiding (22.1 OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429  Telecom It 2008-05-30  SA#38 SP-070¢ CP- No 0 2007-12-05

340 |340 380050 Delete - Subscriber event notii OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429  Telecom It 2008-05-30  SA#38 SP-070¢ CP- No 0 2007-12-05

341 | 341 380051 Delete - Event notification (22. OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429  Telecom It 2008-05-30  SA#38 SP-070¢ CP- No 0 2007-12-05

342 | 342 380052 Delete - Access policy (22.127 OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429  Telecom It 2008-05-30  SA#38 SP-070¢ CP- No 0 2007-12-05

343 | 343 380053 Delete - APl usage accounting OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429  Telecom It 2008-05-30  SA#38 SP-070¢ CP- No 0 2007-12-05

344 | 344 380054 Presence alignment with OMA  OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429  Ericsson  2008-05-30  CT#40 complete No 0 2007-12-05
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345 | 345 380055 Delete - Service identification . OSA8 3 Rel-8 C5 2007-12-05 2008-05-30 100% CP-080429  Ericsson  2008-05-30  SA#38 SP-070¢ CP- No 0 2007-12-05 :
346 |[346 390067 Framework Enterprise Operatc OSA8 3 Rel-8 C5 2008-01-10 2008-05-30 100% CP-080429 AePONA 2008-05-30  CT#40 complete No 0 2008-03-26
347 |347 390068 Mobility Emergency Location = OSA8 3 Rel-8 C5 2008-01-10 2008-05-30 100% CP-080429 AePONA 2008-05-30  CT#40 complete No 0 2008-03-26
348 (348 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 2008-01-10 2008-05-30 100% CP-080429 AePONA  2008-05-30  CT#40 complete No 0 2008-03-26
349 (349 390070 PAM Presence Agent OSA8 3 Rel-8 C5 2008-01-10 2008-05-30 100% CP-080429 AePONA  2008-05-30  CT#40 complete No 0 2008-03-26
350 |350 360032 Paging Permission with Ac PPACR 1 Rel8 S1,C' 2007-06-12 2008-12-05 98% SP-070501 NTT DoCc 2008-07-30 Triggered by S No 0 2007-10-16 [
351 | 351 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1  2007-06-12 2007-09-14 100%  SP-070501 NTT DoCo 2008-05-16  SA#37 complete No 0 2007-10-16
352 |352 380017 Stage 3 for PPACR (CT1) PPACRCT1 2 Rel-8 C1  2007-11-14 2008-12-05 98% CP-070783 NTT DoCo 2008-10-27  CT#38 WID apg No 0 2007-11-14
353 |353 370026 \/alue-Added Services for § VAS4sMS 1 Rel-8 S1,C. 2007-09-10 2008-12-12 51% SP-070572  China Mol 2008-03-20 SA#39 Stage 1 No 0 2007-10-02 %‘
354 |354 370126 Stage 1 for VAS4SMS VAS4SMS 2 Rel-8 ' S1  2007-09-10 2008-03-12 100%  SP-070572  China Mot 2008-07-24  SA#39 complete No 0 2007-10-02
355 |355 410011 VASA4SMS Interface and Si VAS4SMS 2 Rel-8 C4  2008-09-12 2008-12-12 5% CP-080444  China Mok 2008-09-11  CT#41 WID apg No 0 2008-09-11
356 | 356 410014 VAS4SMS Interface and Si VAS4SMS 2 Rel-8 C1  2008-09-08 2008-12-12 0% CP-080444  China Mok 2008-09-11  CT#41 WID apg No 0 2008-09-11
357 |357 380063 Charging for multi-phases CHRGMPH 1  Rel-8 S15S! 2007-12-06 2008-03-12 100%  SP-080053 Telecom | 2008-03-20 SA#39 complel No 0 2007-12-13
358 | 358 380070 Stage 1 for CHRGMPH CHRGMPH-s 2 Rel-8 S1  2007-12-06 2008-03-12 100%  SP-080053  Telecom It 2008-03-20  SA#39 complete No 0 2007-12-13
359 |359 380065 Home NodeB / eNodeB HomeNB 1 Rel-8 S1,C' 2007-12-06 2008-12-05 59% SP-070952 Vodafone 2008-07-24 SA#39 Stage 1 No 0 2007-12-13 [— ]
360 |360 380066 Stage 1 for HNB_eHNB HomeNB-S1 2 Rel-8 ' S1  2007-12-06 2008-03-12 100%  SP-070952 Vodafone 2008-07-24  SA#39 complete No 0 2007-12-13
361 |361 410012 CSG and Idle Mode Mobilit HomeNB-LTE 2 Rel-8 C1  2008-09-12 2008-12-05 35% CP-080498 Huawei  2008-10-27  CT#41 WID app No 0 2008-09-03
362 |362 410013 CSG and Idle Mode Mobilit HomeNB-3G 2 Rel-8 C1  2008-09-12 2008-12-05 35% CP-080499  Qualcomm 2008-10-27  CT#41 WID app No 0 2008-09-03
363 |33 33025  Access Security Enhancen ACCSEC2 1 Rel8 S3  2007-07-02 2009-06-11 60% SP-040865  Ericsson | 2008-05-14  SA#26 approves No 0 2005-03-24
364 |364 350015 | awful Interception in the 2 L8 1 Rel-8 S3  2007-03-12 2008-12-11 50% SP-070238 | BMWi 2008-09-15  SA#40 exceptio No 0 2007-03-29
365 |365 390046 Generic Bootstrapping Arc GBAPush 1 Rel-8 S3C' 2008-03-12 2008-12-11 30% SP-080133  Ericsson 2008-08-03  SA#39 WID apy No 0 2008-03-22
366 | 366 390146 SA3 part of GBAPush Pus| GBAPush 2 Rel-8 ' S3  2008-03-12 2008-12-11 65% SP-080133  Ericsson  2008-09-11  03/08/08 split S: No 0 2008-03-22
367 |367 390246 CT1 part of GBAPush GBAPush 2 Rel-8 C1  2008-03-12 2008-12-05 0% SP-080133  Ericsson  2008-09-11  03/08/08 split S: No 0 2008-03-22
368 |368 390346 CT4 part of GBAPush GBAPush 2 Rel-8 C4  2008-03-12 2008-12-05 0% SP-080133  Ericsson  2008-09-11  03/08/08 split S: No 0 2008-03-22
369 |369 34045 Requirements and Test me RETEM_WB. 1 Rel8 S4  2008-03-12 2008-12-11 70% SP-080004  FT, Ericsst 2008-08-31  SA#39 WID apr No 0 2008-03-18
370 |370 34043  Extending PSS and MBMS PSS_MBMS_ 1 Rel8 'S4  2007-12:06 2008-12-11 40% SP-070757  Ericsson | 2008-08-31  SA#38 WID apr No 0 2007-12-09
377|371 400028 Epcoding formats, transpo MTSL_eMHI 1 Rel-8 S4C: 2007-12-06 2008-12-12 18% SP-080443  Ericsson, 2008-06-04 SA#40 WID apy No 0 2007-12-09 |
372|372 34041 MTSI Video - Dynamic Rate MTSI_eMHI- 2 Rel-8 'S4  2007-12-06 2008-12-11 30% SP-080246  Qualcomm 2008-08-31  SA#40 Feature= No 0 2007-12-09
373|373 400018 CT3 part of Enhancement « MTSI_eMHI 2 Rel-8 C3  2008-05-30 2008-12-12 30% CP-080422 Huawei  2008-10-27  CT#40 WID apgp No 0 2007-12-09
374 |374 400019 CT1 part of MTSI_eMHI MTSI_eMHI 2 Rel-8 C1  2008-05-30 2008-12-12 0% CP-080422 Huawei  2008-06-04 CT#40 WID app No 0 2007-12-09
375 |375 400020 CT4 part of MTSI_eMHI MTSI_eMHI 2 Rel-8 C4  2008-05-30 2008-12-12 0% CP-080422 Huawei  2008-06-04 CT#40 WID apgp No 0 2007-12-09
376 |376 340063 OQAM&P 8 OAM8 1 Rel-8 S5,C' 2007-06-07 2009-03-12 70% not applicab 2008-03-03 No 0 2007-03-08 ? I
377|317 340064 Network Infrastructure Mai OAM8-NIM 2 Rel-8 S5  2007-06-07 2009-03-12 72% not applicab 2008-06-26 No 0 2007-07-13 1
378 |[378 35051 Telecom Management Methoc  OAM8 3 Rel-8 S5 2007-06-07 2008-12-11 75% SP-070296  Ericsson  2008-08-31 No 0 2005-06-17 e
379 (379 35053 Advanced Alarming on Itf-N OAMS8 3 Rel-8 S5 2007-06-07 2008-06-12 100% SP-070492 | Nokia Sien 2008-06-04 No 0 2005-06-17
380 (380 35056 CN CS Bearer Transport Netw  OAM8 3 Rel-8 S5 2007-06-07 2008-06-12 100% SP-070300 | China Mok 2008-04-28 No 0 2005-06-17
381 |[381 370002 Deleted - End point modelling OAM8 3 Rel-8 S5 2007-09-17 2008-12-11 100% SP-070618  Motorola  2008-08-31  SA#41 Work stc SP- No 0 2007-09-15 1
382 |[382 390016 Alignment with eTOM and M.3 OAM8 3 Rel-8 S5 2008-02-22 2008-12-11 15% SP-080068  TeliaSoner 2008-08-31  SA#39 WID apg No 0 2007-09-15
383 (383 400030 IRP SOAP Solution Sets OAM8 3 Rel-8 S5 2008-06-05 2009-03-12 10% SP-080276  Ericsson  2008-08-31  SA#40 WID apg No 0 2007-09-15
384 |384 340065 Performance Management OAM8-PM 2 Rel-8 S5  2007-06-07 2008-12-11 83% not applicab 2008-06-26 No 0 2007-07-13
385 (385 35061 IP bearer network Performanc  OAM8 3 Rel-8 S5 2007-06-07 2008-12-11 100% SP-070301  China Mokt 2008-06-26  SA#36 Moved F SP- No 0 2005-06-17
386 |[386 360001 HSUPA performance measure OAM8 3 Rel-8 S5 2007-06-07 2008-12-11 80% SP-070835 | China Mok 2008-08-31 No 0 2007-05-28
387 |387 360002 Key Performance Indicators (k OAM8 3 Rel-8 S5 2007-06-07 2008-12-11 70% SP-070299  China Mot 2008-08-31 No 0 2007-05-28 :
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388 388 340066 Trace Management 8 OAMB8-Trace 2 Rel-8 S5,C 2008-03-07 2008-12-19 37% not applicab 2008-06-26 No 0 2007-06-22 — :
389 (389 11067 Service Level Tracing in IMS  OAM8-Trace 3 Rel-8 C1 2008-03-07 2008-12-19 95% CP-080315 Vodafone 2008-10-27  Cannot proceed No 0 2008-03-17
390 (390 400021 Service Level Tracing in IMS  OAM8-Trace 3 Rel-8 C3 2008-03-07 2008-12-19 0% CP-080315 Vodafone 2008-08-05 Cannot proceed No 0 2008-03-17
391 [391 400022 Service Level Tracing in IMS  OAM8-Trace 3 Rel-8 ' C4  2008-03-07 2008-12-19 10% CP-080315 Vodafone 2008-05-29  Cannot proceed No 0 2008-03-17
392 [392 350016  Charging Management sm: CH8 1 Rel-8 S5 2006-03-16 2008-12-11 66% not applicab 2008-03-03 No 0 2006-05-22
393 |393 350038 Online charging correlatiol CH8 2 Rel-8 S5  2006-03-16 2007-12-14 100%  SP-070077 Orange  2008-03-17  WID approved $ No 0 2008-03-17
394 |394 360003 SMS online charging CH8 2 Rel-8 S5  2007-06-07 2007-12-14 100%  SP-070293  Vodafone 2008-03-17 No 0 2007-05-29
395 |395 380046 WLAN Offline Charging CH8 2 Rel-8 'S5  2008-01-07 2008-12-11 0% SP-070750  Alcatel-Luc 2008-09-15  SA#38 WID app No 0 2005-06-17
396 |396 410045 Introduce Online Charging CH8 2 Rel-8 'S5  2008-09-18 2008-12-11 0% SP-080463  Acision  2008-09-17  SA#41 WID app No 0 2008-09-15
397 |397 380024 Conferencing enhancemen eMp 1 Rel-8 C4  2007-11-30 2008-12-11 70% CP-070868 Huawei  2007-11-19 No 0 2007-11-19
398 (398 380025 Stage 2 for eMp eMp 2 Rel-8 C4 2007-11-30 2008-12-11 90% CP-070868  Huawei 2008-09-17  CT#41 Target ¢ No 0 2007-11-19
399 (399 380026 Stage 3 for eMp eMp 2 Rel-8 C4 2007-11-30 2008-12-05 50% CP-070868  Huawei 2008-09-01 No 0 2007-11-19
400 |400 320014 Contact Manager for 3GPP €UPHBOOK 1 Rel-8 C6  2006-06-22 2008-12-05 96% CP-080382 Gemalto 2008-05-29 aka Enhanced No 0 2006-01-24
401|401 320015 Requirements for Contact eUPHBOOK- 2 Rel-8 C6  2006-06-22 2007-12-21 100%  CP-080382 Gemalto  2008-05-29  CT#38 complete No 0 2006-01-24
402|402 350046 External interface for eUP} eUPHBOOK- 2 Rel-8 C6  2007-05-07 2008-03-07 100%  CP-080382 Gemalto  2008-05-29  CT#39 complete No 0 2006-01-24
403|403 370004 Internal interface for eUPH eUPHBOOK- 2 Rel-8 C6  2007-05-07 2008-12-05 90% CP-080382 Gemalto  2008-09-10  CT#37 created. No 0 2006-01-24
404 | 404 320016 Deleted - Implementation of  eUPHBOOK- 2 Rel-8 C6  2007-06-21 2007-06-21 100%  CP-060355 | Giesecke « 2008-04-03  SA#33 stopped SP- No 0 2006-01-24
405 [405 400023 Contact Manager Conform; €UPHBOOK- 1 Rel-8 C6  2006-12-27 2009-03-12 0% CP-080430  Comprion, 2008-09-10  CT#40 WID apr No 0 2006-01-24
406 |406 380086 Definition of 3GPP UICC se UICCHS 1 Rel-8 C6 2007-12-10 2008-12-05 15% CP-070837 Gemalto  2008-09-10  CT#38 WID apr No 0 2008-01-31
407 |407 20068 3G Long Term Evolution - I LTE 1 Rel-8 RP,S 2006-09-25 2009-03-12 65% RP-080747 | NTT DoCc 2008-09-16 RAN#41 WID U No 0 2006-06-21
408|408 330018 LTE - Physical Layer LTE-Phys 2 Rel-8 R1  2006-09-25 2008-03-07 100%  RP-080747 NTT DoCo 2008-09-16 No 0 2006-03-21
409 | 409 330019 LTE — Radio Interface Laye LTE-L23 2 Rel-8 R2  2006-09-25 2008-12-11 95% RP-080747  Nokia Sien 2008-09-17  RAN#41 Target No 0 2006-03-21
410 |410 330020 LTE — eUTRAN Interfaces LTE-interface 2 Rel-8 R3  2006-09-25 2008-12-11 95% RP-080747 Ericsson  2008-09-17  RAN#41 Target No 0 2006-03-21
411|411 330021 LTE — Evolved UTRA and | LTE-RF 2 Rel-8 R4  2006-09-25 2008-12-11 85% RP-080747  Nokia Sien 2008-09-16 No 0 2006-03-21
412|412 370046 LTE — FDD repeaters LTE-Repeate 2 Rel-8 R4  2007-09-14 2008-12-05 55% RP-070749  Powerwav. 2008-09-11  WID in RP-0707 No 0 2007-10-01
413|413 390001 E-UTRAN Data Definitions E-UTRAN-O/ 2 Rel-8 S5  2007-09-17 2009-03-12 39% not applicab 2008-03-03 No 0 2005-06-17
414 | 414 370001 Subscriber and Equipment Tre E-UTRAN-O/ 3 Rel-8 S5 2007-09-17 2008-12-11 60% SP-070617 | Ericsson  2008-08-31 No 0 2007-09-15
415 | 415 380036 E-UTRAN Network Resource | E-UTRAN-O/ 3 Rel-8 S5 2008-01-07 2009-03-12 30% SP-070738  Ericsson  2008-08-31  SA#38 WID apg No 0 2005-06-17
416 |416 390002 Performance measurements fc E-UTRAN-O/ 3 Rel-8 S5 2008-02-22 2008-12-11 30% SP-080062  Motorola, } 2008-08-31  SA#39 WID apg No 0 2005-06-17
417 |417 390003 Key Performance Indicators (¢ E-UTRAN-O/ 3 Rel-8 S5 2008-02-22 2009-03-12 30% SP-080063  Ericsson  2008-08-31  SA#39 WID apg No 0 2005-06-17
418|418 390004 Self-Organizing Networks | LTE_SON-O, 2 Rel-8 S5  2008-02-22 2008-12-11 33% SP-080275 Vodafone 2008-08-31  SA#39 WID apg No 0 2005-06-17
419 |419 390104 Self-Organizing Networks (SO LTE_SON-O: 3 Rel-8 S5 2008-02-22 2008-12-11 60% SP-080275  Vodafone 2008-08-31  SA#39 WID apg No 0 2005-06-17
420 |420 390005 Self-Establishment of eNBs LTE_SON-Os 3 Rel-8 S5 2008-02-22 2008-12-11 30% SP-080065  Nokia Sien 2008-04-28  SA#39 WID apg No 0 2005-06-17
421|421 390006 SON Automatic Neighbour Re LTE_SON-O:/ 3 Rel-8 S5 2008-02-22 2008-12-11 30% SP-080066  Ericsson  2008-04-28  SA#39 WID apg No 0 2005-06-17
422 1422 390007 SON Self-Optimization & Self- LTE_SON-O/ 3 Rel-8 S5 2008-02-22 2008-12-11 10% SP-080067  Huawei 2008-04-28  SA#39 WID app No 0 2005-06-17
423 (423 25029 | TE — Terminal Conforman LTE-UECon1 1 Rel-8 R5  2007-06-01 2009-09-11 19% not applicab 2008-06-01  Testing for Fea No 0 2006-03-21
424|424 25041 LTE — Terminal Protocol C LTE-UEConT 2 Rel-8 R5  2007-06-01 2009-03-13 20% RP-080647 NEC, Motc 2008-09-13  Status Report in No 0 2006-03-21
425 |425 25042 LTE — Terminal Radio Tran LTE-UEConT 2 Rel-8 R5  2007-06-01 2009-03-13 35% RP-080601 Agilent  2008-09-11  RAN#41: Status No 0 2006-03-21
426 |426 410022 LTE — Terminal Radio Tran LTE-UEConT 2 Rel-8 R5  2007-06-01 2009-09-11 5% RP-080601 Agilent  2008-09-16 RAN#41: Status No 0 2006-03-21
427 1421 350040 |mprovements of the Radig Rinimp8 1 Rel-8 RP  2007-03-05 2009-03-13 87% not applicab 2008-06-27 No 0 2005-01-04
428 428 350034 UMTS 1500 MHz RInimp8-UM™ 2 Rel-8 R4 2007-03-05 2007-09-14 100% RP-070078 NTT DoCo 2008-06-27  WID in RP-070C No 0 2004-09-27
429 429 350035 UMTS 700 MHz FDD RInimp8-UM™ 2 Rel-8 R4 2007-03-05 2008-05-30 100% RP-070127  Nokia 2008-06-27  WID in RP-0701 No 0 2004-09-27
430 |430 380074 UMTS 2300 MHz TDD LCR  RInimp8-UM™ 2 Rel-8 R4  2007-12-17 2008-09-12 100%  RP-071016  CATT 2008-09-09  WID in RP-071C No 0 2007-12-17
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431 431 380073 UMTS/LTE 3500 MHz RInimp8-UM™ 2 Rel-8 R4  2007-12-17 2009-03-13 20% RP-071012  Ericsson  2008-09-11 _ WID in RP-071C No 0 2007-12-17 e e
432|432 350037 Further Improved Minimun Rinimp8-2BI( 2 Rel-8 R4  2007-03-05 2008-03-07 100%  RP-070254  AT&T 2008-06-27  WID in RP-070z No 0 2005-12-15 ;
433|433 370032 CS Voice Service over HSF Rinimp8-Cst 2 Rel-8 R2  2007-07-19 2008-03-07 100%  RP-070823  Nokia Sien 2008-06-27 WID in RP-070¢ No 0 2007-10-02
434|434 370033 Performance requirements Rinimp8-Hsd 2 Rel-8 R4  2007-06-11 2008-03-07 100%  RP-070824 Vodafone 2008-06-27  WID in RP-070¢ No 0 2007-10-02
435 | 435 350036 - RInlmp8-UM" 2 Rel-8 R4 2007-03-05 2008-09-12 100% RP-070128 | AT&T 2008-09-09  WID in RP-0701 RP- No 0 2004-09-27
Deleted - UMTS 2300 MHz | P RP-070128
43 |43 25025  |mprovements of the Radig Rinimp-UEC 1 R5  2005-11-11 2008-12-05 94% not applicab 2008-06-01  05/08: Linked t No 0 2006-09-22 i—l
437|437 25007 UE conformance testing fc Rinimp-UMT: 2 Rel-7 R5  2005-11-11 2006-06-02 100%  RAN5 Work  Nokia 2006-03-21  WID in No 0 2002-02-28
438|438 25008 UE Conformance Test for | Rinimp-UMT: 2 Rel-7 R5  2005-11-11 2006-06-02 100%  RAN5 Work Qualcomm 2006-03-21  WID in No 0 2002-02-28
439|439 25013 Conformance Test Aspect: RInimp-HSPe 2 Rel-7 R5  2006-03-10 2006-12-01 100%  RAN5 Work Motorola  2006-03-21  WID in Yes 0  2006-03-21
440|440 25020 UE antenna Over The Air (! Rinlmp-UEAr 2 Rel-7 R5  2006-09-20 2008-09-12 100%  RP-060486  Nokia 2008-09-14  WID in RP-0604 No 0 2006-09-20 —
447|441 25015 UE conformance testing fc Rinimp-intert 2 Rel-7 R5  2006-06-02 2006-12-01 100%  RAN5 Work NEC, Motc 2006-12-01  WID in No 0 2006-03-21
442|442 25028 Conformance Test Aspect: Rinlmp-UECc 2 Rel-7 R5  2006-12-01 2007-06-01 100%  RP-060676 Motorola  2007-06-11  WID in RP-060€ No 0 2006-09-20
443|443 25039 Conformance Test Aspect: Rinlmp-UECc 2 Rel-7 R5  2007-06-01 2007-12-07 100%  RP-070414 Motorola  2007-09-11  WID in RP-0704 No 0 2006-09-20
444|444 25040 Conformance Test Aspect: Rinlmp-UECc 2 Rel-7 R5  2007-06-01 2008-03-07 100%  RP-070381 Ericsson  2008-03-10  WID in RP-0703 No 0 2006-09-20
445|445 25050 Conformance Test Aspect: Rinimp8-Cst 2 Rel-8 R5  2007-06-01 2008-09-12 100%  RP-080160 Huawei  2008-09-09 WID in RP-0801 No 0 2008-03-11
446 | 446 400055 Conformance Test Aspect: Rinimp8-UEC 2 Rel-8 R5  2008-03-07 2008-12-05 30% RP-080311  Ericsson  2008-09-11  WID in RP-0802 No 0 2008-06-03
447|447 360008 MBSFN Downlink Optimize MBSFN-DOB 1 Rel-8 R1  2007-06-04 2008-12-11 0% RP-070493  Ericsson  2008-09-13  WID in RP-0704 No 0 2007-06-21
448|448 370035 RAN improvements RANimp 1  Rel-8 RP  2007-06-04 2009-09-11 65% not applicab 2008-06-03 No 0 2007-10-01
449|449 360013 Combination of 64QAM an RANimp-64Q 2 Rel-8 R1  2007-06-04 2008-09-12 100%  RP-070500 Ericsson  2008-09-13  WID in RP-070% No 0 2007-06-21
450 | 450 370036 Improved L2 for uplink RANimp-Uplii 2 Rel-8 R2  2007-09-14 2008-05-30 100%  RP-070717  Ericsson  2008-09-13  WID in RP-0707 No 0 2007-10-02
451 |451 370037 Enhanced Uplink for CELL RANimp-Uplii 2 Rel-8 R2  2007-09-14 2008-12-12 90% RP-070677  Nokia Sien 2008-09-13  WID in RP-070€ No 0 2007-10-02
452|452 370038 Enhanced UE DRX for FDL RANimp-DR> 2 Rel-8 R2  2007-09-14 2008-09-12 100%  RP-070679  Nokia 2008-09-13  WID in RP-070€ No 0 2007-10-01
453|453 370039 Enhancements for SRNS F RANimp-Sms 2 Rel-8 R3  2007-09-14 2008-09-12 100%  RP-070759  Nokia Sien 2008-06-03 WID in RP-0707 No 0 2007-10-01
454|454 370040 Enhancements for FDD HS RANimp-HSF 2 Rel-8 R3  2007-09-14 2008-12-05 70% RP-070760  Nokia Sien 2008-09-13  WID in RP-0707 No 0 2007-10-01
455 |455 380075 64QAM for 1.28 Mcps TDD RANimp-64Q 2 Rel-8 R1  2007-12-04 2008-12-05 90% RP-070924  ZTE 2008-09-13  WID in RP-070¢ No 0 2007-12-17
456 | 456 380076 Enhanced CELL_FACH stz RANimp-Enh 2 Rel-8 R2  2007-12-04 2008-12-12 70% RP-071038  ZTE 2008-09-14  WID in RP-071C No 0 2007-12-17
457 | 457 380077 1.28 Mcps LCR TDD Repea RANimp-Rep 2 Rel-8 R4  2007-12-04 2009-09-11 35% RP-071003 RITT 2008-09-14  WID in RP-071C No 0 2007-12-17
458 | 458 390028 Continuous Connectivity fi RANimp-LCF 2 Rel-8 R1  2008-03-07 2008-12-05 30% RP-080085 TDTech  2008-09-14  WID in RP-080C No 0 2008-03-17
459 |459 390029 HSPA VolIP to WCDMA/GS| RANimp-HSF 2 Rel-8 R2  2008-03-07 2008-12-12 50% RP-080749  Nokia 2008-09-12  RAN#41 WID u No 0 2008-03-17
460 |460 390030 HS-DSCH Serving Cell Chz RANimp-HSL 2 Rel-8 R2  2008-03-07 2008-12-12 70% RP-080227  Ericsson  2008-09-11  WID in RP-0802 No 0 2008-03-17
461|461 400050 MIMO for 1.28 Mcps TDD  RANimp-MIM 2 Rel-8 R1  2008-05-30 2009-03-12 15% RP-080485 | CATT 2008-09-11  WID in RP-0804 No 0 2008-03-17
462|462 400051 Support for Additional Nay RANimp-ANS 2 Rel-8 R2  2008-05-30 2009-03-12 0% RP-080346  Qualcomm 2008-09-14  WID in RP-0802 No 0 2008-03-17
463|463 400052 Dual-Cell HSDPA operatior RANimp-DCF 2 Rel-8 R1  2008-05-30 2009-06-11 50% RP-080490  Ericsson  2008-09-14  WID in RP-0804 No 0 2008-03-17
464 |464 25026 RAN improvements - UE C( RANimp-UE( 1 R5  2006-09-20 2009-03-13 76% not applicab 2008-06-01  05/08: Linked t No 0 2006-09-22
465 |465 25021 Conformance Test Aspect: RANimp-UEC 2 Rel-7 R5  2006-09-20 2008-09-12 100%  RP-060484  IPWireless 2008-09-14  WID in RP-0604 No 0 2006-09-21
466 | 466 25031 Conformance Test Aspect: RANimp-UEC 2 Rel-7 R5  2007-03-09 2008-03-03 100%  RP-071319  Ericsson  2008-09-09  WID in RP-0712 No 0 2006-09-21
467 |467 25032 Conformance Test Aspect: RANimp-UEC 2 Rel-7 R5  2007-03-09 2008-05-30 100%  RP-070022 Motorola  2008-06-03  WID in RP-070C No 0 2006-09-21
468 | 468 25033 Conformance Test Aspect: RANimp-UEC 2 Rel-7 R5  2007-03-09 2008-05-30 100%  RP-070020 Ericsson  2008-09-09  WID in RP-070C No 0 2006-09-21
469 |469 25034 Conformance Test Aspect: RANimp-UEC 2 Rel-7 R5  2007-03-09 2008-05-30 100%  RP-070023  Nokia 2008-06-03  WID in RP-070C No 0 2006-09-21
470 |470 25035 Conformance Test Aspect: RANimp-UE( 2 Rel-7 R5  2007-03-09 2009-03-13 70% RP-080730  Nokia 2008-09-11  RAN#41: WID L No 0 2006-09-21
471|471 400056 Conformance Test Aspect: RANimp-UEC 2 Rel-8 R5  2008-05-30 2009-03-13 5% RP-080606  Ericsson  2008-09-11  Linked to UID_3 No 0 2008-06-03
472|472 400057 Conformance Test Aspect: RANimp-UEC 2 Rel-8 R5  2008-05-30 2009-03-13 10% RP-080334  ZTE 2008-09-11  WID in RP-0802 No 0 2008-06-03
473|473 410020 Conformance Test Aspect: RANimp-UEC 2 Rel-9 R5  2008-09-12 2009-03-13 0% RP-080759  Ericsson  2008-09-16  RAN#41 WID aj No 0 2008-06-03
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474 | 474 390033 UTRA HNB HNB 1 Rel-8 R2,R 2008-03-07 2008-12-05 40% not applicab 2008-06-03  RAN#40 WID a| No 0 2005-01-04 - 'I
475 |475 400053 Support of UTRA HNB HNB-supp 2 Rel-8 R2  2008-05-30 2008-12-05 40% RP-080752 Huawei  2008-09-14 RAN#41: WID u No 0 2008-06-03
476|476 390034 FDD Home NodeB RF requ HNB-RF 2 Rel-8 R4  2008-03-07 2008-12-05 50% RP-080234 Motorola  2008-09-14  WID in RP-0802 No 0 2004-09-27
477|477 400054 UTRAN Architecture for 3¢ HNB-arch 2 Rel-8 R3  2008-05-30 2008-12-05 25% RP-080487  Alcatel-Luc 2008-09-11  WID in RP-0804 No 0 2008-06-03
478 |478 400058 MBMS - UE Conformance 1 MBMSE_UE( 1 R5  2007-06-01 2009-09-11 49% not applicab 2008-06-03 No 0 2008-03-11
479 |479 25049 Conformance Test Aspect: MBMSE-RAN 2 Rel-7 R5  2007-06-01 2008-09-12 100%  RP-080155  IPWireless 2008-09-09 WID in RP-0801 No 0 2008-03-11
480 |480 400059 Conformance Test Aspect: MBMSE-RAN 2 Rel-8 R5  2008-05-30 2009-09-11 25% RP-080318  CATT 2008-09-09  WID in RP-0802 No 0 2008-06-03
481|481 400060 Conformance Test Aspect: MBMSE-UEC 2 Rel-8 R5  2008-05-30 2009-03-13 5% RP-080336 Huawei  2008-09-14  WID in RP-0802 No 0 2008-06-03
482|482 400025 Test - (Small) Technical En TEB_Test 1 Rel8 R5  2008-05-30 2008-12-11 70% not applicable ALL 2008-09-09 No 0 2005-11-04
483|483 50583 GERAN support for GERAM GELTE 1 Rel8 GP  2006-09-08 2009-02-20 70% GP-061757  Nokia, Nok 2008-08-31  GP#39 completi No 0 2006-09-13
484 484 50586  |J-TDOA Enhancement GUTEN 1 Rel-8 GP 2007-05-18 2007-05-18 100%  GP-070865  TruePositic 2008-06-23 GP#36 complets No 0 2007-05-21
485 (485 50587 GAN Enhancements GANENH 1 Rel-8 GP  2007-08-31 2009-02-20 28% GP-071484 T-Mobile 2008-05-19  GP#37 specific No 0 2007-09-06
486|486 50588 Update to GAN specificatic GANENH-SP 2 Rel-8 GP  2007-08-31 2008-02-22 100%  GP-071560 T-Mobile 2008-05-19 GP#37 complet: No 0 2007-09-06
487 | 487 53089 Update TS 51.010 Mobile S GANENH-MS 2 Rel-8 GP  2007-08-31 2009-02-20 5% GP-071563  T-Mobile  2008-08-31  GP#38 target 0¢ No 0 2007-09-06
488 [488 50591  AolP (A-interface over IP) AolP 1 Rel-8 GP,S 2000-01-03 2008-12-11 84% GP-081361  China Mol 2008-08-31 GP#39 updatec No 0 2008-02-26
489 |489 400041 GERAN aspects of AolP  AolP 2 Rel-8 'GP  2000-01-03 2008-11-21 90% GP-081362  China Mot 2008-08-31  GP#39 updated No 0 2008-05-28
490 |490 400042 Media Requirements for C! AolP-CSolP 2 Rel-8 'S4  2007-12-05 2008-12-11 80% SP-080444  China Mot 2008-08-31  SA#40 WID apg No 0 2007-12-09
491 |491 400024 Core Network Impacts for . AolP-CN 2 Rel-8 C4  2008-05-30 2008-12-05 50% CP-080278  Ericsson  2008-09-11  CT#40 WID app No 0 2007-09-19
492|492 400124 Core Network Impacts for . AolP-CN 2 Rel-8 C1  2008-05-30 2008-12-05 0% CP-080278  Ericsson  2008-09-18  CT#40 WID app No 0 2007-09-19
493|493 400224 Core Network Impacts for . AolP-CN 2 Rel-8 C3  2008-05-30 2008-12-05 50% CP-080278  Ericsson  2008-09-11  CT#40 WID apg No 0 2007-09-19
494|494 51147  New multicarrier BTS class MCBTS 1 Rel-8 G1  2007-08-31 2008-08-29 100%  GP-071542  Alcatel-Luc 2008-08-31  GP#39 complet: No 0 2007-09-06
495 |495 38001  Support for Additional Nav ANSS 1 Rel8 G2  2008-05-16 2008-11-21 80% GP-080776  Qualcomm 2008-09-10  Align with RANil No 0 2008-05-19
496 (496 38002 A-GNSS Performances and AGNSSPTP 1 Rel-8 GP  2008-05-16 2009-09-04 2% GP-080790 Thales  2008-05-19  GP#38 WID apj No 0 2008-05-19
497 |497 38003 A-GNSS Minimum Perform AGNSSPTP- 2 Rel-8 G1  2008-05-16 2009-05-15 5% GP-080791  Thales 2008-05-19  GP#38 WID apf No 0 2008-05-19
498|498 38004 A-GNSS Testing Procedur( AGNSSPTP- 2 Rel-8 G3ne 2008-05-16 2009-09-04 0% GP-080792  Thales 2008-05-19  GP#38 WID apg No 0 2008-05-19
499 |49 51149 Conformance testing for th CTLATRED 1 Rel-8 G1,C 2008-02-22 2008-11-21 68% GP-080367  Ericsson  2008-03-03 No 0 2008-02-26
500 |500 53090 MS conformance testing f¢ CTLATRED-I 2 Rel-8  G3ne 2008-02-22 2008-11-21 40% GP-080368  Ericsson  2008-08-31 No 0 2008-02-26
501 | 501 51150 BTS conformance testing { CTLATRED-t 2 Rel-8 G1  2008-02-22 2008-11-21 95% GP-080369  Ericsson  2008-08-31  GP#39 completi No 0 2008-02-26
502 |502 53091 MS Conformance Tests of ( PSHCT-MSte 1 Rel-8 G3ne 2008-02-22 2008-11-21 90% GP-080411  Rohde & & 2008-08-31 No 0 2008-02-26
503 |503 53092  Mobile Station conformanc SCSAGBCT- 1 Rel-8 G3ne 2008-02-22 2009-05-15 0% GP-080330  Nokia 2008-03-03 No 0 2008-02-26
504|504 320001 (Small) Technical Enhancel TE'8 1 Rel8 Al 2007-01-01 2008-12-11 75% not applicable ALL 2006-04-20 No 0 2005-11-04
505 |505 31067 Deleted - All-IP Network AIPN 1 Rel-8  S1 2004-06-28 2006-03-15 100% SP-050181  NTT DoCc 2008-04-03  SA#38 stopped. SP- Yes 0 2004-08-30
506 |506 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 2004-06-28 2006-03-15 100% SP-050181  NTT DoCc 2008-04-03  22.258 withdranw SP- Yes 0 2004-08-30
507 |507 340032  Deleted - was Rel7 - LCS for 3GPP Inte LCS4_IWLAI 1 Rel-8 S2 2007-09-28 2007-09-28 100% SP-060818 LG Electro 2008-04-03  SP-35 stopped SP- No 0 2006-03-22
508 |508 330010  Deleted - never approved- FBI Phase 2 FBI2 1 Rel-8 S2 2007-09-28 2007-09-28 100% Nokia Sieri 2008-04-03  SA#38 stopped SP- No 0 2003-06-09
509 |509 330007  Deleted -Enhancements to BS30 Beare: BS30 1 Rel-8  S1 2007-03-15 2007-03-15 100% SP-060484 3 2008-04-03  SA#38 stopped SP- No 0 2006-10-06
510 |510 370055  Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8  S1 2007-09-03 2007-12-14 100% Telecom It 2008-04-03  SA#38 stopped SP- No 0 2007-10-30
511|511 0 Release 8 Feasibility Studit 1 Rel8 CP,G 2008-03-20 2008-03-20 0% NA No 0 2004-09-08
512|512 7026 Study on Customised Alert FS_CAT 1 Rel8 S1  2005-10-07 2006-09-14 100%  SP-060474  China Mok 2008-09-03  Spin-off WID Ull No 0 2005-11-04
513|513 7027 Study on Facilitating Mach/ FS-M2M 1 Rel8 'S1  2005-11-04 2007-03-08 100%  SP-050527  Siemens 2008-03-24  SA#35 complete No 0 2005-11-04
514|514 31089 Study on Network Compos FS_NetComg 1 Rel8 'S1  2005-12:07 2007-12-12 100%  SP-060478  Siemens 2008-03-24  SA#38 complete No 0 2005-12-12
515 |515 320024  Study on Requirements of FS_MSconf 1 Rel8 S1  2006-06-08 2007-09-12 100%  SP-060479  China Mot 2008-05-16  SA#37 complete No 0 2006-06-23
516 |516 320025 Study on support of a Publ FS.PWS 1 Rel8 ST 2007-09-03 2008-03-14 100%  SP-080054 T-Mobile 2008-03-20  SA#39 complete No 0 2006-06-23
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517 5177 330016  Study on Paging Permissic FS_PPAC 1  Rel8 S1  2006-0928 2007-09-20 100%  SP-060785 NTTDoCo 2007-11-19  SA#37 complete No 0 2006-10-06 :
518 |518 340033  Study on Non 3GPP access FS_N3GtoNS 1 Rel8 ST 2006-1206 2008-06-05 100%  SP-080318  Telefonica 2008-06-03 SA#38 complete No 0 2006-10-06
519 |519 340034  Study on Value Added Ser FS_VAS4SM 1 Rel8 ST 2006-1206 2007-12-07 100%  SP-060786  China Mok 2008-05-16  SA#38 complete No 0 2006-10-06
520 |520 340035 Study on Service continuit: FS_SMLSWL 1 Rel8 'S1  2006-12-06 2007-12-06 100%  SP-070577 BT 2008-10-27  SA#38 complete No 0 2006-10-06
521 |521 370086  Study on Services Alignme FS_SevAl 1 Rel8 'S1  2006-12-06 2008-03-12 100%  SP-070126  China Mot 2008-03-23  SA#39 complete No 0 2006-10-06
522|522 32085  Study on 3GPP System Arc FS_SAE 1 Rel8 S2,8: 2004-12-03 2008-12-11 98% SP-070163  Vodafone 2008-03-03 SA#41 TR 23.8i No 0 2005-01-31
523 |523 32086 Stage 2 Interim conclusion FS_SAE 2 Rel-8 S2  2004-12-03 2008-09-18 100%  SP-070163  Vodafone 2008-09-14  SA#41 complete No 0 2005-01-31
524 |524 32087 Stage 2 study on 3GPP arc FS_SAE 2 Rel-8 'S2  2006-01-09 2008-09-18 100%  SP-070163 Vodafone 2008-09-14  SA#41 complete No 0 2005-01-31
525 |525 7024 Security study for Inter-act FS_SAE 2 Rel-8 ' S3  2007-09-03 2008-12-11 90% SP-070163  Nokia 2008-09-01  Moved from Rel No 0 2006-02-21
526 |52 320028 Study on Stage 2 aspects ¢ FS_ISB_ST2 1 Rel8 S2  2006-06-19 2008-09-18 100%  SP-060443 Telcordia 2008-09-14  SA#41 complete No 0 2006-07-17
527 |527 320031  Study on Service Continuit FS_-VCCEm 1  Rel8 S2  2006-06-08 2009-03-12 60% SP-080555 | Nortel 2008-09-17  SA#41 WID upd No 0 2006-07-19
528 |528 7049  Study on IMS utilizing mult FS_MLTICAS 1 Rel8 S2  2006-03-22 2007-12-06 100%  SP-060148  Nokia Sien 2008-03-24  SA#38 complete No 0 2006-03-22
529 |529 350017  Study on Mobility between FS_SM3GWI 1 Rel8 S2  2007-03-20 2008-09-18 100%  SP-070106 Orange  2008-09-17  08/08/08 TR 23. No 0 2007-03-29
530 |530 350051 Study on Multimedia Sessii FS_-MMSC 1 Rel8 S2  2007-04-26 2008-06-05 100%  SP-070818 LG Electro 2008-03-24  SA#40 complete No 0 2007-03-29
531 |531 380034  Study on centralized IMS s FS_ICS 1 Rel-8 S2,S' 2006-10-23 2008-03-12 100%  SP-070494  Ericsson 2008-03-20 SA#39 complet No 0 2007-10-31
532 |532 370087 Study on centralized IMS s FS_ICS-S1 2 Rel-8 ' S1  2007-03-05 2008-03-12 100%  SP-070494 Ericsson  2008-03-20  SA#39 complete No 0 2007-11-21
533 |533 330012 Study on centralized IMS s FS_IMS_CS( 2 Rel-8 'S2  2006-10-23 2008-03-12 100%  SP-070494  Alcatel-Luc 2008-03-22  SA#39 complete No 0 2006-02-16
534|534 380078  Study on Architecture of IN FS_CAT-S22 1 Rel8 S2  2007-12:04 2008-09-18 100%  SP-070905  China Mot 2008-09-23  SA#41 complete No 0 2007-12-20
535 |535 320026 Study on Protection agains FS_CPSMal 1 Rel8 'S3  2006-06-08 2008-12-12 30% SP-060446 Orange  2008-05-15  Mechanisms to No 0 2006-06-23 z
536 |53 360015 Study on Transferring of er €CALLIBMS 1 Rel8 'S4  2006-12:07 2007-12-12 100%  SP-060935  Airbiquity 2008-05-16  SA#38 complete No 0 2006-12-10
537 |537 35065  Study on Element Operatio OAM7-NIM-t 1 Rel-8 'S5  2007-06-07 2008-06-12 100%  SP-070307  China Mot 2008-04-28  SID updated SF No 0 2005-09-16
538 |538 35074  Study on SA5 MTOSI XML | OAM7-NIMX 1 Rel-8 S5  2006-05-10 2007-09-12 100%  SP-070305  Nortel 2008-06-26  SID updated SF No 0 2005-11-24
539 |53 320006 Study on Common Profile { OAM7-CPS 1 Rel-8 S5  2006-07-03 2007-06-07 100%  SP-060263 T-Mobile 2008-03-17  SA#36 complete No 0 2006-05-22
540 540 340036  Study on Management for | FS_.OAM_LT 1 Rel8 S5  2006-1207 2008-12-11 95% SP-060753  Ericsson  2008-08-31  Slow progress No 0 2006-12-15
547 |541 350004  Study on Charging Aspect: FS_SAEchan 1 Rel8 S5  2007-04-02 2007-12-06 100%  SP-070174  Nokia Sien 2008-03-17  SA#38 complete No 0 2005-11-24
542|542 360006 Study on System Maintena FS_OAM-Ma 1 Rel8 S5  2007-06-07 2008-12-11 65% SP-070306  ZTE 2008-08-31  Slow progress No 0 2007-05-28
543|543 360007  Study on Self-Organizing N FS_OAM-SO 1 Rel-8 'S5  2007-06-07 2009-03-12 45% SP-080461 Huawei  2008-09-15  SA#41WID upd No 0 2007-05-28
544|544 390017  Study on Self-healing of Se FS_OAM-SO 1 Rel8 S5  2008-02-22 2009-03-12 15% SP-080076 Huawei  2008-08-31 SA#39 SID appi No 0 2007-05-28
545 |545 7048 Study on AS-MRFC media : MRFC 1 Rel8 C1  2006-03-22 2008-06-13 100%  CP-060180 HP 2008-05-13  CT#40 complete No 0 2006-03-22 3
546 |546 350018  Study on IMS Restoration f FSIMS_RP 1 Rel8 C4  2007-03-26 2008-05-30 100%  CP-070031 Ericsson  2008-05-29  CT#40 complete No 0 2007-03-29 3
547 |547 360030  Study on IMS Application § FS_IMS_ASI 1 Rel-8 C4  2007-09-14 2008-09-12 100%  CP-070685 Alcatel-Luc 2008-09-11  CT#41 complete No 0 2007-09-05 ;
548 |548 360031  Study on Customized Alert FS_CAT_Wi 1 Rel8 C4  2007-09-14 2008-09-12 100%  CP-070518  China Mok 2008-09-01  CT#41 complete No 0 2007-09-05
549 |549 380023  Study on InterWorking Fun FS_MAP2Diz 1 Rel8 C4  2007-11-30 2008-12-12 70% CP-070760 Huawei  2008-09-03 CT#41 Spin-off No 0 2007-11-19
550 |550 370041  Study on Scope of future H FS_RAN-LCF 1 Rel-8 R1  2007-09-14 2008-05-30 100%  RP-070748 RITT 2008-06-26  SID in RP-0707: No 0 2007-06-21
557 |551 370042  Study on Synchronized E-[ FS_RAN-Upl 1 Rel8 R1  2007-09-14 2008-03-07 100%  RP-070678  Nokia Sien 2008-06-26  SID in RP-0706 No 0 2007-06-21
552 |552 390032  Study on Dual-Cell HSDPA FS_RAN-DCI 1 Rel8 R1  2007-08-15 2008-12-05 0% RP-080228  Qualcomm 2008-06-26  SID in RP-0802: No 0 2007-12-17 s s
553 |553 360016  Study on Improved networl FS_RAN-ALTE 1 Rel-8 R4  2007-06-04 2007-12-03 100%  RP-070511 Motorola  2008-06-26  SID in RP-0705 No 0 2007-06-21 3
554|554 350039  Study on 3G Home NodeB/ FS_RAN-HNI 1 Rel-8 R4  2007-03-05 2008-05-30 100%  RP-070257 Motorola  2008-06-26  SID in RP-0702: No 0 2007-03-29 ;
555 |555 380079  Study on Evaluation of the FS_RAN-Pat 1 Rel8 R4  2007-12-17 2009-03-13 25% RP-071050  Polaris Wir 2008-09-14  SID in RP-0710: No 0 2007-12-17 g‘!_
556 |556 380080 Study on HS-PDSCH servir FS_RAN-HSI 1 Rel8 R4  2007-12-17 2008-03-07 100%  RP-071044  Qualcomm 2008-06-26  SID in RP-0710. No 0 2007-12-17 :
557 |557 50589  Study on A-interface over | AINTIP 1 Rel-8 GP  2007-08-31 2008-02-22 100%  GP-071562  China Mot 2008-03-03 GP#37 complet: No 0 2007-11-03
558 |558 50590  Study on Multi-User Reusir MUROS 1 Rel-8 GP 2007-11-16 2008-11-21 70% GP-072033  Nokia Sien 2008-08-31  GP#39 completi No 0 2007-11-19
559 |55 51148 Study on Optimized Transr WIDER 1 Rel8 G1 2007-11-16 2008-11-21 50% GP-072026  RIM, Nokic 2008-08-31  GP#38 completi No 0 2008-02-26 E
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560 |560 370044  Deleted - equals 340035 -FS on Service FSSCMobTo 1 Rel-8  S1 2007-09-03 2007-12-14 100% SP-070557 | BT 2008-04-03  SA#39 stopped SP- No 0 2007-10-02 :
561 |561 380068  Deleted - Study on Evaluation of LCS C: FS_LCS_EP: 1 Rel-8 S2 2008-01-14 2008-05-30 100% SP-070819  SiRF 2008-08-31  SA#38 SID appi SP- No 0 2007-10-02
562 |562 0 Release 7 Features 1 Rel7 CP,G 2000-01-03 2000-01-03 0% NA No 0 2004-09-08
563 |563 732097 |dentification of Communic ServiD 1 Rel7 $2,8' 2005-05-02 2007-09-14 100%  SP-060293 Ericsson 2008-07-01 WID approved No 0 2005-06-22
564 |564 32106 TR on ServID ServiD 2 Rel-7 S2 2005-05-02 2006-03-21 100% SP-060293 | Ericsson  2008-07-01 No 0 2005-07-01
565 |565 32107 Stage 1,2 of ServID ServiD 2 Rel-7  S$1,S! 2005-11-11 2006-05-31 100% SP-060293 | Ericsson  2008-07-01 No 0 2005-07-01
566 |566 320010 Stage 3 of ServID ServiD 2 Rel-7 C1 2006-03-31 2007-03-15 100% CP-060259  Ericsson  2008-07-01  CT#32 approver No 0 2006-03-20
567 |567 7035 Charging of ServID ServID 2 Rel-7 | S5 2006-03-31 2007-09-14 100% SP-060293  Orange 2008-07-01 No 0 2006-03-20
568 |568 32116  Supporting Globally Routal GRUU 1 Rel-7 $2,S' 2005-11-14 2007-06-15 100%  SP-050633 RIM 2008-07-01  SA#29 approve No 0 2003-03-28
569 |569 7009 Deleted - TR on GRUU GRUU 2 Rel-7  S2 2005-11-14 2006-09-14 100% SP-050633  RIM 2008-07-01  Abandoned SP- No 0 2006-02-16
570 |[570 7010 Stage 1,2 of GRUU GRUU 2 Rel-7 | S$1,S! 2006-07-03 2006-09-29 100% SP-050633 RIM 2008-07-01  SA#29 approvet No 0 2006-02-16
571 |571 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 2006-06-02 2007-06-15 100% CP-060358  CableLabs 2008-07-01  CT#32 approve: No 0 2006-02-16
572|572 7038  Multimedia Telephony Sery MTSI 1 Rel7 S1,C' 2006-02-01 2007-06-15 100%  SP-060224  Ericsson | 2008-06-25 No 0 2006-03-02
573 |573 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 | S$1 2006-02-01 2006-09-29 100% SP-060224  Ericsson  2008-06-25 No 0 2006-03-21
574 |574 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 2006-03-10 2007-06-15 100% CP-060257 | Ericsson  2008-06-25 No 0 2006-03-22
575 |575 7040 Media handling and interaction in b MTSI-MHI 2 Rel-7 | S4 2006-03-15 2007-03-15 100% SP-060225 | Ericsson  2008-06-25 No 0 2006-03-21
576 |576 7023 Deleted - duplicates UID7039 - IMS MMTEL 2 Rel-7  S1 2007-06-15 2007-06-15 100% SP-050387 | Ericsson  2008-06-25 SP- No 0 2006-03-02
577 |577 350147 Multimedia Telephony Sery MTSFUECon 1 Rel-7 RS 2007-09-19 2009-03-13 70% RP-080605  Ericsson, ! 2008-09-14  UID_350047->3 No 0 2006-03-21
578 |578 377001 TISPAN requirements for N TMMTEL7 1 Rel7 'S1  2007-09-18 2007-12-06 100%  SP-070568 2008-01-10 No 0 2008-01-10
579 |579 387001 Maintenance of TISPAN rel MCIMSTR1 1  Rel-7 S2  2007-09-18 2007-12-06 100%  SP-070915 Ericsson 2008-07-21 No 0 2008-01-10
580 |[580 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-¢ 2 Rel-7  S$1 2007-09-18 2007-12-06 100% SP-070915 | Telecom It 2008-07-21 No 0 2008-01-10
581 |581 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-¢ 2 Rel-7 | S2 2007-09-18 2007-12-06 100% SP-070915  Ericsson  2008-07-21 No 0 2008-01-10
562 582 32045 PS domain and IMS impact EMC1 1 Rel-7 $2,S' 2000-09-18 2007-06-15 100%  SP-050604  Siemens 2003-03-28 No 0 2003-03-27
583 |[583 1314 Service Requirements for IP-based EMC1 2 Rel-7  S1 2000-09-18 2004-06-25 100% SP-050604  Siemens  2004-06-08 No 0 2000-04-19
584 |584 32046 Study on Stage 2 for IMS-level sol.  EMC1 2 Rel-7  S2 2003-02-26 2005-09-16 100% SP-050604  Siemens  2005-12-22 No 0 2003-03-27
585 |[585 32080 Study on Stage 2 for GPRS-level s EMC1 2 Rel-7  S2 2004-10-14 2005-12-08 100% SP-050604  Siemens  2005-12-22 No 0 2004-10-14
586 |[586 32100 Stage 2 Specification Phase - IMS- EMC1 2 Rel-7 S2 2005-09-05 2006-06-09 100% SP-050604  Siemens  2006-09-19 No 0 2004-10-14
587 |587 32101 Deleted - Stage 2 Specification Ph: EMC1 2 Rel-7 S2 2007-03-02 2007-03-02 100% SP-050604 | Siemens  2007-06-22 SP- No 0 2004-10-14
588 |588 1653 Emergency Call Enhancements f EMC1 2 Rel-7 C1 2006-01-09 2007-06-15 100% CP-050529  Ericsson 2005-12-22 No 0 2000-08-08
589 |[589 1315 CT1 IMS aspects to support IN EMC1 3 Rel-7 C1 2006-01-09 2007-06-15 100% CP-050529  Ericsson  2007-09-12 No 0 2000-04-19
590 |590 13028 Deleted - CT3 IMS aspects to  EMC1 3 Rel-7 C3 2006-05-08 2006-09-15 100% CP-050529  Ericsson ~ 2008-07-01  Cancelled for Ri CP- No 0 2000-04-19
591 |591 13031 Deleted - CT3 PS domain asp  EMC1 3 Rel-7 C3 2006-05-08 2006-09-15 100% CP-050529  Ericsson ~ 2008-07-01  Cancelled for Ri CP- No 0 2000-08-08
592 |[592 1646 CT1 PS domain aspects to suj EMC1 3 Rel-7 C1 2006-01-09 2007-06-15 100% CP-050529  Ericsson  2007-09-12 No 0 2000-08-08
593 (593 14026 CT4 PS domain aspects to suj EMC1-GPRS 3 Rel-7 C4 2006-01-09 2007-06-01 100% CP-050529  Ericsson  2007-05-29 No 0 2000-08-08
594|594 11065  |MS Support of Conferencii MSconf 1 Rel-7 C1  2005-11-04 2007-03-15 100%  CP-070120  Alcatel-Luc 2008-07-01  CT#35 revised \ No 0 2005-12-22
595 |595 34033  Performance Characterizat VoIMS-PCVo 1 Rel-7 S4  2005-03-15 2007-12-06 100%  SP-050089  Alcatel-Luc 2008-01-10 No 0 2005-03-21
596 |506 31062  WLAN-UMTS Interworking WLAN2 1 Rel-7 S1  2004-01-05 2005-06-07 100%  SP-030712 Telenor  2006-09-19 Created at TSG No 0 2005-03-09
597 |[597 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7  S1 2004-01-05 2004-06-11 100% 2005-06-07 No 0 2004-06-17
598 |[598 32096 Stage 2 on Session Continuity: cov. WLAN-SC 2 Rel-7 | S2 2005-06-07 2005-06-07 100% 2005-06-07 No 0 2005-06-07
599 |59 32110 WLAN Interworking — Priva WLANPNA 1 Rel-7 2’ 2005-10-10 2006-09-26 100%  SP-050489 NEC 2005-10-07 No 0 2003-03-28
600 [600 32111 WLAN-PNA - Stage 2 WLANPNA-s* 2 Rel-7 S2 2005-10-10 2006-06-23 100% SP-050489 NEC 2006-05-31  Approved at SA No 0 2005-12-20
601 |601 11059 WLAN-PNA - Stage 3 WLANPNA-s 2 Rel-7 C1,C 2006-02-01 2006-09-26 100% CP-060256 NEC 2006-06-23 Approved at C” No 0 2005-03-22
602 |602 11064 CT1 aspets for WLAN-PNA WLANPNA-s* 3 Rel-7 C1 2006-02-01 2006-09-26 100% CP-060256 NEC 2006-05-31  Approved at CT: No 0 2005-12-22
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603 [603 13027 CT3 aspets for WLAN-PNA WLANPNA-s* 3 Rel-7 C3 2006-02-01 2006-09-26 100% CP-060256 NEC 2006-06-23  Approved at CT: No 0 2005-12-22 :
604 |604 14024 Deleted - CT4 aspets for WLA WLANPNA-s. 3 Rel-7 C4 2006-02-01 2006-09-26 100% CP-060256 NEC 2007-03-08  CT4#31; noimp CP- No 0 2005-12-22
605 (605 32092 Ephancements to support ( WLANQOS 1 Rel-7 $2,C. 2005-03-14 2007-03-09 100%  SP-050682 Samsung 2008-07-18 Moved from FS No 0 2005-06-07
606 | 606 7015 Deleted - TR on support of QoS on  WLANQOS 2 Rel-7 S2 2005-03-14 2006-01-31 100% SP-050682  Samsung 2008-07-18  SP-32 stopped SP- No 0 2006-02-16
607 |[607 7016 Stage 2 on support of QoS over 3¢ WLANQOS 2 Rel-7  S2 2006-02-01 2006-06-30 100% SP-050682  Samsung 2008-07-18  SP-30 updated ' No 0 2006-02-16
608 |[608 14028 Stage 3 CT4 on support of QoS ovi| WLANQOS 2 Rel-7 C4 2006-09-22 2007-03-09 100% CP-060418  Huawei 2008-07-18  CP-32 approvec No 0 2006-10-11
609 (609 340005 Stage 3 CT1 on support of QoS ovi| WLANQOS 2 Rel-7 C1 2006-09-04 2006-11-30 100% CP-060418  Huawei 2008-07-18  CP-32 approvec No 0 2006-11-29
610 |610 32079 | ocation Services enhance LCS3 1 Rel-7 S1,Si 2004-06-28 2007-12-17 100%  SP-040682 2008-07-02 No 0 2002-06-21
611 |611 32093 Stage 2 for LCS3 (including IMS er LCS3 2 Rel-7 | S2 2004-12-31 2006-09-15 100% SP-050119  SiRF 2008-07-02  SA#27 approver No 0 2005-03-22
612 [612 50558 LCS Enhancements related to Loc: LCS3-LBS 2 Rel-7 'GP  2005-01-03 2007-08-31 100% GP-050265 @ SiRF 2008-07-02 No 0 2005-02-01
613 (613 14025 CT4 aspects for LCS UEPos-LBS | LCS3-UEPos 2 Rel-7 C4 2006-01-02 2006-12-01 100% CP-050240 SiRF 2008-07-02 No 0 2005-06-20
614 (614 20042 UE positioning - Velocity LCS3-UEPos 2 Rel-7 R2 2005-03-15 2006-09-15 100% RP-050300 @ SiRF 2008-07-02  Completed Sepi No 0 2005-06-20
615 (615 20012 Inclusion of Uplink TDOA UE positi LCS3-UEPos 2 Rel-7 R2 2004-09-15 2007-12-17 100% RP-040387  TruePositic 2008-07-02  Completed Nov No 0 2004-09-27
616 (616 31052 LCS for 3GPP Interworking WLAI LCS3-IWLAMN 2 Rel-7 §1 2004-06-28 2007-03-02 100% SP-060291 Telcordia 2008-07-02 No 0 2004-08-30
617 (617 32077 FS on 3GPP system to WLAN LCS3-IWLAN 3 Rel-7  S1 2004-06-28 2006-06-30 100% SP-060291  Telcordia 2008-07-02 No 0 2004-08-30
618 |6718 32108 Delete - Study of work on an L LCS3-IWLAN 3 Rel-7  S2 2006-06-26 2007-03-02 100% SP-060291 LG Electro 2008-07-02  Updated WID at SP- No 0 2006-02-16
619 (619 340007 Stage 2 for LCS architecture fc LCS3-IWLAN 3 Rel-7 | S2 2006-10-23 2007-03-02 100% SP-060818 | LG Electro 2008-07-02  WID at SA#55 No 0 2006-02-16
620 |620 20030 Deleted - UE positioning Rel-7 LCS3-UEpos 2 Rel-7  RP  2004-09-15 2007-12-17 100% 2008-06-25 RP- No 0 2005-01-04
621 |621 20054 Deleted - RAN2 aspects for LBS LCS3-UEPos 2 Rel-7  R2 2005-06-15 2005-06-15 100% SiRF 2005-12-22 RP- No 0 2005-06-20
622 |622 31084  MBMS Enhancements MBMSE 1 Rel7 S1  2005-07-11 2007-11-30 100%  SP-050389  China Mol 2008-06-25 No 0 2005-06-20
623 (623 340041 Stage 1 of MBMSE MBMSE 2 Rel-7 S1,R 2005-07-11 2005-12-08 100% SP-050389  China Mot 2008-04-15  Structure create No 0 2005-06-20
624 (624 340042 MBMS FDD Physical layer Enhanc  MBMSE-RAN 2 Rel-7 R1 2006-12-15 2007-06-04 100% RP-070226  Ericsson  2008-06-25 Completed May No 0 2005-11-21
625 (625 340043 MBMS TDD Physical layer Enhanc  MBMSE-RAN 2 Rel-7 R1 2006-12-15 2007-06-04 100% RP-070241 | IPWireless 2008-06-25 Completed May No 0 2005-11-21
626 |[626 350022 MBMS Low Chip Rate TDD Physic: MBMSE-RAN 2 Rel-7 R1 2007-03-16 2007-09-10 100% RP-070253 RITT 2008-06-25  Completed May No 0 2007-04-02
627 |[627 340046 MBMS Mz interface MBMSMz 2 Rel-7  C3 2006-12-04 2007-11-30 100% CP-070109  Huawei 2008-07-21 No 0 2007-03-08
628 (628 34038  MBMS User Service Extens MBMSUSE 1 Rel-7 'S4  2005-12-07 2007-06-07 100%  SP-050838  Ericsson  2007-05-29 No 0 2005-12-13
629 |629 31051  Advanced Global Navigatic LCS3-AGNS' 1 Rel-7 S1,G 2004-06-28 2007-08-31 100%  SP-040681 Alcatel  2008-06-25 No 0 2004-08-30
630 (630 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7 GP  2004-06-28 2007-08-31 100% GP 042677 | Alcatel 2007-09-12  GP#36 complett No 0 2004-08-30
631 |631 20050 Global Navigation Satellite System LCS3-GNSS- 2 Rel-7 R2 2005-12-15 2007-06-04 100% RP-060211  France Tel 2008-06-25 Completed Sept No 0 2005-12-15
632 |632 50551 Deleted - Towards A-GNSS Conce, GNSS 2 Rel-7  S1 2007-02-16 2007-02-16 100% GP-042677  Alcatel 2007-01-18 SP- No 0 2004-10-15
633 |633 50581  A.GPS Minimum Performar GAGR 1 Rel-7 GP  2006-04-28 2007-08-31 100%  GP-060834  Spirent  2007-09-12 No 0 2006-05-03
634 |634 31048  USSD message delivery an USSD-USIM 1 Rel-7 S1,Ci 2004-03-05 2005-08-12 100%  SP-040104 Axalto  2008-09-10 No 0 2004-06-08
635 (635 31060 Stage 1 USSD-USIM 2 Rel-7 | S$1 2004-03-18 2004-10-15 100% SP-040104  Axalto 2008-09-10 No 0 2004-06-08
636 [636 43008 Alignment with requirements regarc USSD-USIM 2 Rel-7  C6 2004-03-05 2005-08-12 100% TP-040069  Axalto 2008-09-10 No 0 2004-09-02
637 |637 31063  Combinational Services csics 1 Rel7 $1,8i 2005-01-17 2006-03-06 100%  SP-050228 TeliaSone 2008-07-02 No 0 2004-12-17
638 (638 31064 Stage 1 for CSICS CsIcs 2 Rel-7  S1 2005-01-17 2005-06-09 100% SP-050228 | TeliaSoner 2008-07-02 No 0 2005-02-28
639 (639 32084 Stage 2 for CSICS CsIcs 2 Rel-7 | S2 2005-01-17 2005-07-15 100% SP-050228  TeliaSoner 2008-07-02 No 0 2005-06-07
640 (640 11054 Stage 3 for CSICS CN aspects CsIcs 2 Rel-7 C1 2005-05-02 2006-03-06 100% CP-060105 | Vodafone 2008-07-02 No 0 2005-03-22
641 |641 34031 Stage 3 for codec aspects CSICS-Coder 2 Rel-7 | S4 2005-03-15 2005-12-07 100% SP-050091 Ericsson  2008-07-02 No 0 2005-03-22
642 |642 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C: 2004-12-17 2005-12-05 100%  SP-040743 Nortel  2008-07-18 No 0 2004-12-17
643 (643 31066 Stage 1 for CAMEL Trunk Triggers TTCAMEL 2 Rel-7 | S$1 2004-12-17 2005-12-05 100% SP-040743  Nortel 2008-07-18 No 0 2004-12-17
644 |644 14017 CAMEL Trunk Originated Trigger D CamelR7 2 Rel-7 C4 2004-12-17 2005-12-05 100% NP-040550  Nortel 2008-07-18 No 0 2004-12-17
645 |645 31088 ISB 1 Rel-7  S1 2005-12-07 2006-03-13 100% SP-050830 Telcordia 2008-03-25 No CR submitte No 0 2005-11-04
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646 |646 320027 Stage 1 for ISB 1SB-s1 2 Rel-7  S1 2005-12-07 2006-03-13 100% SP-050830  Telcordia 2008-03-25 No Rel-8 chang: No 0 2005-11-04 :

647 |647 11045  Ephancements of VGCS fo EVGCS 1 Rel-7 S1  2004-08-27 2007-06-15 100% 2006-07-17 No 0 2004-09-03

648 (648 31061 Stage 1 EVGCS 2 Rel-7  S1 2004-08-27 2004-08-27 100% SP-040304  Siemens  2006-09-19 No 0 2004-08-30

649 |649 11056 Architecture and protocol aspeci EVGCS 2 Rel-7 C1 2004-08-27 2007-06-15 100% CP-050528 Siemens 2006-03-09 No 0 2005-09-14

650 (650 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 2004-08-27 2007-06-15 100% Siemens  2007-09-12 No 0 2005-09-14

651 |651 14022 CT4 aspects of EVGCS EVGCS-St23 3 Rel-7 C4 2004-08-27 2006-03-10 100% CP-050528  Siemens  2007-03-08 No 0 2005-09-14

652 [652 752076 GERAN2 aspects EVGCS 2 Rel-7 G2  2004-08-27 2007-02-16 100% GP-071855 | Siemens  2007-03-08 No 0 2004-10-15

653 (653 11055  |mprovements of VGCS for VGCS 1 Rel-7 S1  2005-03-15 2007-03-15 100%  SP-070167 2007-03-26 No 0 2005-03-02

654 |654 31070 Service Requirements for VGCS i IVGCS 2 Rel-7  S1 2005-03-15 2005-06-08 100% SP-070167  T-Mobile  2007-03-29  "completeed" as No 0 2005-03-22

655 |[655 32090 Stage 2 modifications for VGCS im  IVGCS 2 Rel-7 C1 2005-12-01 2007-03-14 100% NP-050141  T-Mobile  2007-03-08 Updated by CT1 No 0 2005-03-22

656 |656 11057 Protocol aspects IVGCS 2 Rel-7 C1 2005-12-01 2007-03-15 100% NP-050141 T-Mobile 2006-05-31 Previous name No 0 2005-09-14

657 |657 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 2005-12-01 2007-03-15 100% CP-070118  T-Mobile  2007-09-12  end date update No 0 2005-09-14

658 |658 14023 Deleted - CT4 aspects of IVG( IVGCS-St3-c. 3 Rel-7 C4 2007-03-09 2007-03-09 100% NP-050141  T-mobile  2007-03-29  CT4#33 stage2 CP- No 0 2005-09-14

659 |[659 31071 OSA Rel-7 OSA7 1 Rel-7 | §1,C! 2005-03-15 2007-06-08 100% SP-050183 AePONA 2005-09-15 No 0 2005-03-22

660 |[660 31072 Service Requirements for OSA Ser OSA7-SB 2 Rel-7  S1 2005-03-15 2005-06-08 100% SP-050183 AePONA  2006-02-16  az: WID URL cc No 0 2005-03-22

661 |661 43011 Stage 2 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 2006-04-28 2006-12-01 100% CP-060607 AePONA  2006-11-29 No 0 2005-03-22

662 |662 7017 Stage 3 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 2006-04-28 2006-12-01 100% AePONA  2006-11-29 No 0 2006-03-01

663 |663 15039 OSA Stage 2/3 enhancements OSA7 2 Rel-7 C5 2006-04-28 2007-06-08 100% CP-070200 AePONA 2007-03-29 CT#34: WID up No 0 2005-12-14

664 |664 7018 Parlay X Message Broadcast' OSA7 3 Rel-7  C5 2006-04-28 2006-12-01 100% ETRI 2006-11-29 No 0 2006-03-01

665 |[665 7019 Parlay X Geocoding Web Sen  OSA7 3 Rel-7  C5 2006-04-28 2006-12-01 100% ETRI 2006-11-29 No 0 2006-03-01

666 |666 7020 Parlay X Application driven Qc OSA7 3 Rel-7  C5 2006-04-28 2007-03-09 100% BT 2007-03-08 No 0 2006-03-01

667 |667 340001 Parlay-X Device Capabilities a  OSA7 3 Rel-7 C5 2006-10-26 2007-06-08 100% Telenor 2007-06-22 No 0 2006-10-26

668 |668 340002 Parlay-X Multimedia Streamin; OSA7 3 Rel-7 C5 2006-10-26 2007-03-09 100% Telenor 2007-03-08 No 0 2006-10-26

669 |669 340003 Parlay-X Multimedia Multicast OSA7 3 Rel-7 C5 2006-10-26 2007-03-09 100% ETRI 2007-03-08 No 0 2006-10-26

670 (670 340004 OSA API Conference Call Cor OSA7 3 Rel-7  C5 2006-10-26 2007-03-09 100% Ericsson  2007-03-08 No 0 2006-10-26

671 |671 31083  Selective Disabling of UE C SDoUE 1 Rel7 S1,8i 2005-01-24 2007-06-15 100%  SP-050182 Motorola |2008-07-17 Moved from FS No 0 2004-08-30

672 |672 32088 Stage 1 of SDoUE SDoUE-CR 2 Rel-7 | S$1 2005-01-24 2006-12-08 100% SP-050182  Motorola  2008-07-17  Moved from FS No 0 2004-08-30

673 |673 32089 Deleted - TR on different possible ¢ SDoUE-FS 2 Rel-7 S2 2005-03-21 2005-12-16 100% SP-050182  Vodafone 2008-07-17  Moved from FS SP- No 0 2005-06-07

674 |674 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 2006-03-10 2007-06-15 100% CP-070121  Ericsson  2008-07-17 No 0 2006-03-22

675 |675 7041 Network selection enhance NSP-CR 1 Rel-7 S1  2006-03-15 2007-06-15 100%  SP-060220 02 2006-03-22 No 0 2005-11-04

676 [676 320012 Stage 1 of NSP NSP-TS 2 Rel-7  S1 2006-03-15 2006-12-06 100% SP-060220 02 2008-04-15 No 0 2006-07-17

677 |677 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 2006-06-02 2007-06-15 100% CP-060357 | Motorola  2007-05-04 No 0 2006-06-21

678 (678 25048  Network selection enhance NSP-CR.LUE 1 Rel-7 R5  2007-06-01 2008-12-05 95% RP-080135  Nokia 2008-09-11  05/08: Linked to No 0 2006-03-21 ——

679 |679 32064  Access Class Barring and ( ACBOP 1 Rel7 $2,C 2004-03-15 2006-09-08 100%  SP-040338 Vodafone 2008-07-15 No 0 2004-04-14

680 |[680 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 2004-03-15 2005-03-31 100% SP-040338  NTT DoCc 2008-07-15 No 0 2004-04-14

681 |681 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 2005-06-06 2006-01-31 100% 2008-07-15  NEW - inserted No 0 2004-09-02

682 |682 20010 Deleted - Potential impact on lu intt. ACBOP 2 Rel-7 RP  2004-03-15 2004-03-15 100% 2004-10-13 RP- No 0 2004-04-14

683 |683 20009 Deleted - Extra ACBOP informatior ACBOP 2 Rel-7 RP  2004-03-15 2004-03-15 100% 2004-10-13 RP- No 0 2004-04-14

684 |684 50117 Deleted - Extra ACBOP informatior ACBOP 2 Rel-7  GP  2006-09-08 2006-09-08 100% 2006-07-20 RP- No 0 2004-04-14

685 |685 32074  System enhancements for  FBI 1 Rel7 $2,8: 2003-11-05 2007-03-15 100% 2004-10-21 No 0 2003-06-09

686 |686 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 | S2 2003-11-05 2007-03-09 100% 2006-02-16 No 0 2006-02-16

687 |687 32075 Stage 2 of FBI for TISPAN R1  FBI-TIS1 3 Rel-7 S2 2004-10-14 2006-03-08 100% 2006-05-31 No 0 2006-02-16

688 |688 11050 Protocol impact of FBI for T FBI-TIS1 3 Rel-7 C1 2003-11-05 2007-03-09 100% NP-040618 Siemens 2006-02-16 No 0 2004-09-03
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689 (689 11060 CT1 aspects of FBI for TI FBI-TIS1 4 Rel-7 C1 2003-11-05 2006-11-30 100% NP-040618 Siemens 2007-01-05 end date update No 0 2004-09-03 :
690 (690 13025 CT3 aspects of FBI for TI  FBI-TIS1 4 Rel-7 C3 2003-11-05 2006-12-08 100% NP-040618  Siemens  2006-10-12 No 0 2004-09-03
691 |691 14020 CT4 aspects of FBI for TI  FBI-TIS1-st3- 4 Rel-7 C4 2006-01-13 2007-03-09 100% NP-040618 Siemens 2007-03-08 CT4#32:aseto No 0 2004-09-03
692 (692 33027 Security Enhancements for FE FBI-ISE 3 Rel-7 ' S3 2005-06-28 2005-12-08 100% SP-050395  Ericsson  2007-05-29  Duplicated entry No 0 2005-06-20
693 (693 7002 Pack able Related FBI-PCBL 2 Rel-7 | §2,S! 2006-02-01 2007-03-15 100% SP-060145 CableLab: 2006-02-16 No 0 2006-02-16
694 |694 7003 Stage 1,2 of FBI for PacketCa FBI-PCBL 3 Rel-7  S2 2006-02-01 2006-12-15 100% SP-060145  CableLabs 2006-09-19 No 0 2006-02-16
695 |[695 7004 Protocol impact of FBI for Pac  FBI-PCBL 3 Rel-7 C1 2006-05-01 2007-03-15 100% 2007-03-08 No 0 2006-02-16
696 |696 7032 SAS5 Charging aspects of FBI1 FBI-PCBL-Ct 3 Rel-7 | S5 2006-03-31 2006-12-07 100% SP-060145 | CableLabs 2007-03-29  03/2006 SA#31 No 0 2006-03-20
697 |697 32081  Support of SMS over gener SMSIP 1 Rel-7 $2,C. 2004-10-14 2007-06-15 100%  SP-060658 Huawei  2008-07-18 SA#33 updatec No 0 2004-10-14
698 (698 32094 FS on SMSIP SMSIP 2 Rel-7 | S2 2004-10-14 2005-06-13 100% SP-060658  Huawei 2008-07-15  SA#33 updated No 0 2005-06-07
699 (699 32095 Stage 2 for SMSIP SMSIP 2 Rel-7  S2 2005-06-08 2006-09-15 100% SP-060658  Huawei 2008-07-15  SA#33 updated No 0 2005-06-07
700 |[700 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 | C4,C 2005-06-08 2007-06-15 100% CP-060697 Nokia 2008-07-15  CT#34 updated No 0 2006-04-13
701 |701 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 2005-06-08 2007-06-15 100% CP-060697  Nokia 2008-07-15  CT#34 updated No 0 2006-04-13
702 [702 310003 CT4 aspects for SMSIP SMSIP-St3-c 3 Rel-7 C4 2005-06-08 2007-06-01 100% CP-060697  Nokia 2008-07-15  CT#34 updated No 0 2006-04-13
703|703 32082 Eyolution of Policy Control PCC 1 Rel-7  $2,S! 2004-10-14 2007-11-30 100%  SP-060217  Nokia 2008-07-18  SP-29 approve: No 0 2004-10-14
704 |704 32102 Deleted - TR for PCC pPCC 2 Rel-7  S2 2004-10-14 2005-12-29 100% SP-060217  Nokia 2008-07-18  SP-30: S2hasr SP- No 0 2005-07-01
705 |[705 32103 Stage 2 for PCC PCC 2 Rel-7 | S2 2005-07-04 2006-09-15 100% SP-060217  Nokia 2008-07-18  SP-29 approvec No 0 2005-07-01
706 |706 32109 Evolution of policy control and flow PCC 2 Rel-7 | S2 2006-08-01 2006-12-29 100% SP-060217  Nokia 2008-07-18  SP-29 approvec No 0 2005-07-01
707 |707 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 2006-03-31 2007-06-15 100% SP-060217  Orange 2008-07-18  SP-31 updated ' No 0 2006-03-20
708 (708 13029 Gx reference point for Policy and C  PCC-Gx 2 Rel-7 C3 2005-12-02 2007-11-30 100% CP-060434  Siemens  2008-07-18 No 0 2005-12-13
709 (709 13030 Rx reference point for PCC CT3 ¢ PCC-Rx 2 Rel-7 C3,C 2005-12-02 2007-11-30 100% CP-060435 Ericsson 2008-07-18 WID approved No 0 2005-12-13
710 (710 310006 PCC-Rx CT3 aspects PCC-Rx-c3 3 Rel-7 C3 2005-12-02 2007-11-30 100% CP-060435 | Ericsson  2008-07-18 No 0 2005-12-13
711|711 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-¢ 3 Rel-7 C1 2005-12-02 2007-06-15 100% CP-060435 | Ericsson  2008-07-18 No 0 2005-12-13
712|712 32001 Voice call continuity betwe VCC 1 Rel-7  $2,S' 2004-12-31 2007-06-15 100%  SP-060292 Alcatel-Lu 2008-07-21 WID approved No 0 2005-06-07
713 713 32104 TR for VCC VCC 2 Rel-7  S2 2004-12-31 2005-12-08 100% SP-060292 | Alcatel-Luc 2008-07-21 No 0 2005-07-01
714 (714 31085 Stage 1 for VCC VCC 2 Rel-7  S$1 2005-03-17 2005-09-28 100% SP-060292  Alcatel-Luc 2008-07-21 No 0 2005-09-19
715 [715 32105 Stage 2 for VCC VCC 2 Rel-7 S2 2005-09-06 2006-09-08 100% SP-060292 | Alcatel-Luc 2008-07-21 No 0 2005-07-01
716 |716 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 2006-03-17 2007-06-14 100% SP-060292  Orange 2008-07-21  03/2006 SA#31 No 0 2006-03-20
77 |77 11058 Stage 3 for VCC vcc 2 Rel-7 C1,C. 2006-02-01 2007-06-15 100% CP-070186  Alcatel-Lu 2008-07-21 No 0 2005-10-04
718 |[718 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 2006-02-01 2007-06-15 100% CP-070186  Alcatel-Luc 2008-07-21 No 0 2005-10-04
719 (719 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 2006-06-09 2007-03-09 100% CP-070186  Alcatel-Luc 2008-07-21 No 0 2005-10-04
720 |720 13032 Deleted - CT3 aspects of VCC VCC 3 Rel-7 C3 2006-11-02 2006-11-02 100% CP-070186  Alcatel-Luc 2008-07-21 CP- No 0 2005-10-04
721|721 7046 QOne Tunnel solution for Og OPTUNEL 1 Rel-7 S2  2006-03-27 2007-10-31 100%  SP-060819  Nokia 2008-07-15 No 0 2006-03-22
722 | 722 320002 Deleted - Study on Stage 2 for One  OPTUNEL-Si 2 Rel-7 S2 2006-03-27 2006-09-15 100% SP-060819  Nokia 2008-07-15  S2#52 CREATE SP- No 0 2004-08-30
723 [723 340013 One Tunnel Deployment Guideline | OPTUNEL-G 2 Rel-7 S2 2006-10-23 2007-10-31 100% SP-060819  Huawei 2008-07-15  S2#55 CREATE No 0 2004-08-30
724 724 320003 Stage 2 specification for One Tunni OPTUNEL-Si 2 Rel-7 | S2 2006-09-11 2006-12-15 100% SP-060819  Nokia 2008-07-15  S2#52 CREATE No 0 2004-08-30
725 |725 320029 CS| Terminating Session h; CSlterms 1 Rel-7 $2,C' 2006-06-08 2007-06-15 100%  SP-060437 Samsung 2008-07-17  Triggered by tt No 0 2006-07-19
726 (726 340014 Stage 2 of CStermS CSltermS 2 Rel-7 | S2 2006-06-08 2007-03-02 100% SP-060437 | Samsung 2008-07-17 No 0 2007-01-05
727 (727 340015 Stage 3 of CStermS CSltermS 2 Rel-7 C1 2006-12-14 2007-06-15 100% CP-070239 Samsung 2008-07-17  CP-34 approvec No 0 2007-01-05
728 |728 340011 Deleted - duplicated with UID 3400 CSltermS 2 Rel-7 C1 2007-03-09 2007-03-09 100% CP-060647  Samsung 2008-07-17  CP-34 approvec CP- No 0 2006-12-18
729|729 33022 Ljberty Alliance and 3GPP LibSec 1 Rel-7 S3  2005-03-10 2006-11-30 100%  SP-050145  Nokia 2008-07-16  WID approved ¢ No 0 2005-03-24
730 |730 33023 Trust Requirements for Op TrustOP 1 Rel-7 S3  2005-01-03 2006-11-30 100%  SP-040863  Nokia 2008-07-16  WID approved ¢ No 0 2005-03-24
731|731 33024 pevelopment of UEA2 and AlGUEA2 1 Rel-7 S3  2004-12-01 2005-12-09 100%  SP-040864  TeliaSoner 2008-07-16  WID approved € No 0 2005-03-24
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732 [732 33026 Lawful Interception in the 2 L-/A 1 Rel-7 S3 20050628 2005-12-08 100%  SP-050237  BMWI 2008-07-16 No 0 2005-06-20 :

733|733 33028 Key establishment betweer KeyEstUTem 1 Rel-7 S3  2005-1207 2006-09-28 100%  SP-050780 Gemalto | 2008-01-10 No 0 2005-12-12

734 |734 330008 NDS Authentication Frame' NDSAFTLS 1 Rel-7 S3  2006-09-28 2006-12-06 100%  SP-060507  Nokia 2008-07-16  TLS profile is m No 0 2006-10-06

735|735 732030  Security enhancements SEC7 1 Rel7 83, 2005-09-12 2006-11-30 100% 2008-07-16 No 0 2005-11-04

736 |736 732031 HTTPS connection between a UIC( SEC7-HSUN 2 Rel-7 | S3,C° 2005-09-12 2005-09-12 100% SP-050573 | Gemalto  2008-07-16 No 0 2005-11-04

737 737 732032 2G GBA: 2G SIM usage in 3GPP C | SEC7-2GGB, 2 Rel-7 S3 2005-09-12 2005-12-05 100% SP-050576  Nokia 2008-07-16 No 0 2005-11-04

738 |[738 732033 Generic Authentication Architecture SEC7-GAA2 2 Rel-7 S3 2005-09-12 2006-11-30 100% SP-060429  Nokia 2008-07-16  33.223 goes to | No 0 2005-11-04

739 |739 32034 SS7 TCAP security Gateway SEC7-NDS-T 2 Rel-7 S3,C: 2005-09-12 2006-08-14 100% SP-050579 Siemens  2008-07-16 No 0 2005-11-04

740 (740 310004 SA3 aspects of SEC7-NDS-T( SEC7-NDS-T 3 Rel-7 | S3 2005-09-12 2006-03-10 100% SP-050579 | Siemens  2008-07-16 No 0 2005-11-04

741 | 741 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 2006-04-03 2006-08-14 100% CP-060170 | Siemens  2008-07-16 No 0 2005-10-07

742|742 711052 |VIS Stage 3 IETF Protocol ; IMSProtoc 1 Rel-7 ' C1  2004-12-10 2007-03-15 100%  CP-060101 2007-05-29 TR 24.930: Sigr No 0 2005-01-05

743|743 7043 |nteroperability between V( VGCSFlex 1 Rel-7 C1,C. 2006-03-22 2007-03-09 100%  CP-060102 Siemens 2008-07-21 No 0 2006-03-22

744 744 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 2006-03-22 2006-10-30 100% CP-060102  Siemens  2008-07-21 No 0 2006-03-22

745 |745 7045 CT4 aspects of VGCSFlex VGCSFlex-c¢ 2 Rel-7 C4 2006-03-22 2007-03-09 100% CP-060102  Siemens  2008-07-21 No 0 2006-03-22

746 |746 13023 DJAMETER on the GGSN G DIAMGI 1 Rel-7 C3  2004-09-10 2006-12-08 100%  CP-060431 Vodafone  2008-07-15 No 0 2005-01-18

747 |747 13022 DJAMETER on the PDG Wi DIAMWi 1 Rel-7 C3  2004-09-10 2006-12-08 100%  CP-060432 Vodafone  2008-07-15 No 0 2005-01-18

748|748 13033 |nterworking between the 3 ExtSIPI 1 Rel-7 C3  2006-09-22 2008-07-22 100%  CP-070101  Siemens  2008-04-17 No 0 2006-10-06

749|749 340047 PDU multiplexing at Nb Int¢ NbPMux 1 Rel-7 | C3  2006-12-04 2008-07-22 100%  CP-070105  Alcatel-Luc 2007-05-04  08/03/2007 08:C No 0 2007-03-08 i

750 |750 14012 Mp (MRFC - MRFP) interfac Mp 1 Rel7 C4C 2006-02-13 2007-06-08 100%  CP-070246  Ericsson | 2008-07-15 No 0 2003-01-13

751 | 751 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 2006-02-13 2006-02-13 100% CP-070246  Ericsson  2008-07-15 No 0 2003-01-13

752 | 752 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 2006-09-22 2006-09-22 100% Ericsson  2008-07-15  CT#34: CT3not CP- No 0 2003-01-13

753 |753 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 2006-06-02 2007-03-09 100% CP-070246  Huawei 2008-07-15 No 0 2006-06-21

754 |754 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 2006-02-13 2007-06-08 100% CP-070246  Ericsson  2008-07-15 No 0 2003-01-13

755 |755 340016  Routeing of MT-SMs via th( SMSviaH 1 Rel7 C4C 2006-12-01 2007-03-09 100%  CP-070032 Vodafone 2007-09-12  WID approved il No 0 2005-10-07

756 |756 350003 Mobile Termination whilst { MTmovMS 1 Rel-7 C4  2007-03-09 2007-05-31 100%  CP-070334  Alcatel-Luc 2007-05-29 No 0 2007-03-29

757 |757 743009 |SIM API for Java Card APIJAVA 1 Rel-7 C6  2005-03-14 2007-07-27 100%  CP-050145  Sun 2007-09-12  reported comple No 0 2005-11-04

758 |758 330001 High speed interface betwe HS! 1 Rel-7 C6  2006-09-22 2007-11-30 100%  CP-070259 Gemalto  2008-01-11  Following ETSI No 0 2006-09-21

759 (759 34030  \ideo Codec Performance VICPer 1 Rel-7 S4  2005-01-03 2007-06-07 100%  SP-040836  Siemens  2007-05-29 No 0 2005-01-13

760 |760 34032 Dynamic and Interactive Mi DIMS 1 Rel-7 S4  2005-03-15 2007-06-07 100%  SP-050195  Streamezz 2007-05-29 No 0 2005-03-21

761|761 34034 3G-324M Video Telephony VTCST 1 Rel-7 S4  2005-06-08 2006-09-27 100%  SP-050404 Vodafone  2006-11-29 No 0 2005-06-16

762 762 34035  QOptimizations for Multimed OMTIMS 1 Rel-7 S4  2005-09-28 2005-09-28 100%  SP-060226  Ericsson  2007-03-29 No 0 2005-10-04

763 | 763 34037 Deleted - Characterisation of Adapi OMTIMS-CA. 2 Rel-7  S4 2005-09-28 2005-09-28 100% SP-050432  Lucent 2007-03-29  SP-35 stopped SP- No 0 2005-10-04

764 764 34036  Epd-to-End Multimedia Ser E2EMSPM 1 Rel-7 'S4  2005-09-28 2007-03-15 100%  SP-050433  China Mot 2007-03-08 No 0 2005-10-04

765 |765 34039  Packet Switched Streaminc PSSe 1 Rel-7 S4  2006-06-08 2007-06-07 100%  SP-060361  Ericsson  2007-05-29 No 0 2006-01-24

766 |766 35041 OAM&P i OAM7 1 Rel-7 S5 2005-09-02 2007-06-26 100% TR 30.817 Huawei 2007-03-29 No 0 2005-03-09

767 | 767 35042 Network Infrastructure Managem OAM7-NIM 2 Rel-7 S5 2005-09-02 2007-06-14 100% 2007-03-29 No 0 2005-06-17

768 |768 35044 Enhance NRM to accommoda OAM7-NIM 3 Rel-7 | S5 2005-09-02 2007-06-14 100% SP-050302 | Motorola  2007-03-29 No 0 2005-06-17

769 |[769 35046 Co-operative Element Manage OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050304  Motorola  2007-03-29 No 0 2005-06-17

770 |770 35047 Network Management (NM) Itf OAM7-NIM 3 Rel-7 | S5 2005-09-02 2007-06-14 100% SP-050305 | China Mok 2007-06-22 No 0 2005-06-17

771|771 35048 Delta synchronization betweer OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050306  Siemens  2007-06-22 No 0 2005-06-17

772|772 35049 Subscription Management (Su OAM7-NIM 3 Rel-7 S5 2005-09-02 2006-12-07 100% SP-060739  Ericsson  2007-03-29 No 0 2005-06-17

773 (773 35050 Integration Reference Point (If OAM7-NIM 3 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050308  Huawei 2007-03-29 No 0 2005-06-17

774 |774 35052 Partial suspension of Itf-N duri OAM7-NIM 3 Rel-7 | S5 2005-09-02 2007-06-14 100% SP-050310 | Siemens  2007-06-22 No 0 2005-06-17
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775 |775 35054 Stopped - Management of Lec OAM7-NIM 3 Rel-7 | S5 2005-09-02 2006-12-15 100% SP-050312  Siemens  2007-03-29 No 0 2005-06-17 :
776 |776 35055 Stopped - Rules for Vendor Sy OAM7-NIM 3 Rel-7 | S5 2005-09-02 2007-03-15 100% SP-050313  Siemens  2007-03-29  Requestto TSG No 0 2005-06-17
777|777 35064 Backward and Forward Comp: OAM7-NIM 3 Rel-7 | S5 2005-09-02 2007-06-14 100% SP-050630  Ericsson  2007-06-22  Submit Exceptic No 0 2005-09-16
778 |778 35071 Repeater Network Resource N OAM7-NIM 3 Rel-7 S5 2006-02-13 2006-12-07 100% SP-050731 | China Mot 2007-03-29 No 0 2005-11-24
779 779 35072 UTRAN radio channel power r  OAM7-NIM 3 Rel-7 S5 2006-02-13 2007-03-15 100% SP-050733 | China Mot 2007-03-29 No 0 2005-11-24
780 (780 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 2006-12-07 2007-03-15 100% SP-060754  Huawei 2007-03-29  12/2006 SA#34 No 0 2006-12-15
781 |781 35043 Performance Management OAM7-PM 2 Rel-7 S5 2005-09-02 2007-06-14 100% 2007-03-29 No 0 2005-06-17
782 |782 35057 Performance measurements d OAM7-PM 3 Rel-7 | S5 2005-09-02 2007-03-15 100% SP-050315 | China Mok 2007-03-29 No 0 2005-06-17
783 |783 35058 Enhancement UTRAN perfornr  OAM7-PM 3 Rel-7 | S5 2005-09-02 2007-06-14 100% SP-050316  China Mot 2007-06-22  Submit Exceptic No 0 2005-06-17
784 (784 35059 Add TDD specific counters in | OAM7-PM 3 Rel-7 | S5 2005-09-02 2006-12-07 100% SP-050317  CATT 2007-03-29 No 0 2005-06-17
785 |785 35060 ATM bearer network Performa OAM7-PM 3 Rel-7 S5 2005-09-02 2007-03-15 100% SP-050318 | ZTE 2007-03-29 No 0 2005-06-17
786 |786 35069 Performance measurements d OAM7-PM 3 Rel-7 S5 2005-09-02 2007-06-14 100% SP-050631  China Mot 2007-06-22  Submit Exceptic No 0 2005-06-17
787 |787 35073 HSDPA performance measure OAM7-PM 3 Rel-7 S5 2006-02-13 2007-06-14 100% SP-060379  China Mot 2007-06-22  Submit Exceptic No 0 2005-11-24
788 |788 35039 Trace Management OAM7-Trace 2 Rel-7 S5 2005-09-02 2007-06-26 100% SP-050628 Vodafone 2007-03-29 No 0 2002-11-08
789 (789 35040 End-to-end Service Level traci OAM7-Trace 3 Rel-7 | S5 2005-11-11 2007-03-15 100% SP-050627  Vodafone 2007-03-29 07/2005: OMA( SP- No 0 2005-03-02
790 (790 35062 Trace record content for UTR/ OAM7-Trace 3 Rel-7 | S5 2005-09-02 2006-12-07 100% SP-050628  Nokia 2007-03-29 No 0 2005-03-02
791 | 791 35063 IRP for Subscriber and Equipn  OAM7-Trace 3 Rel-7 | S5 2005-09-02 2007-06-14 100% SP-050629  Nokia 2007-06-22  Submit Exceptic No 0 2005-03-02
792 | 792 11046 Deleted - SIP enhancements { OAM7-Trace 3 Rel-7 C1 2007-06-15 2007-06-26 100% 2006-11-29  combined with L CP- No 0 2004-03-01
793 | 793 35070 Deleted - duplicated with UID . OAM7-Trace 3 Rel-7 S5 2005-09-02 2006-12-15 100% SP-050629  Nokia 2007-03-29 SP- No 0 2005-03-02
794 |794 320007  Charging Management sm: CH? 1 Rel7 S5  2006-05-22 2007-06-14 100% Orange  2006-06-23 No 0 2006-05-22
795 (795 320008 Alternate Charged Party (ACP) for CH7-IMS-AC 2 Rel-7 S5 2006-05-22 2007-06-14 100% SP-060442  Lucent 2007-06-22 No 0 2006-05-22
796 |[796 330004 Align 3GPP Charging with OMA Pc  CH7-PoC 2 Rel-7 | S5 2006-09-28 2007-06-14 100% SP-060546  Siemens  2007-06-22  09/2006 SA#33 No 0 2006-10-09
797 |797 2468 Multiple Input Multiple Out] MIMO 1 Rel-7 R1  2003-03-14 2007-09-17 100%  RP-0300192 Alcatel-Lu 2008-06-25 Completed Sef No 0 2001-03-20
798 (798 21006 MIMO - Physical layer MIMO-Phys 2 Rel-7 R1 2003-09-12 2007-03-15 100% RP-0300192 Alcatel-Luc 2008-06-24  Completed Sep No 0 2003-03-27
799 (799 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 2003-09-12 2007-03-15 100% RP-0300192 ' Alcatel-Luc 2008-06-24  Completed Sep No 0 2003-03-27
800 (800 23008 MIMO - lub/lur Protocol Aspects MIMO-lurlub 2 Rel-7 R3 2003-03-14 2007-03-15 100% RP-0300192 ' Alcatel-Luc 2008-06-24  Completed Sep No 0 2003-03-27
801 |801 24008 MIMO - RF Radio Transmission/Re MIMO-RF 2 Rel-7 R4 2003-12-12 2007-09-17 100% RP-0300192 ' Alcatel-Luc 2008-06-24  Completed Sep No 0 2003-03-27
802 [802 20028  Rel-7 Improvements of the Rinimp 1 Rel7 RP  2004-09-15 2007-06-04 100% 2008-06-25  Generic feature No 0 2005-01-04
803 (803 20060 Extended UMTS 1.7/2.1 GHz RInimp-UMT: 2 Rel-7 R4 2006-03-15 2006-12-15 100% RP-060180  Ericsson  2007-01-18  Completed Dec No 0 2006-03-21
804 |[804 20067 UMTS 2.6 GHz 7.68 Mcps TDD RInimp-UMT: 2 Rel-7 R4 2006-06-15 2006-09-15 100% RP-060349  IPWireless 2008-06-24  Completed Sep No 0 2006-06-21
805 (805 20021 UMTS 2.6 GHz RInimp-UMT: 2 Rel-7 R4 2004-09-15 2005-06-14 100% RP-040397  Nokia 2008-06-24  Completed Jun No 0 2004-09-27
806 |[806 20025 UMTS 2.6 GHz TDD RInimp-UMT: 2 Rel-7 R4 2004-12-15 2005-12-14 100% RP-040553  IPWireless 2008-06-24  Completed Dec No 0 2005-01-04
807 |[807 20027 UMTS 900 MHz RInimp-UMT! 2 Rel-7 R4 2004-12-15 2005-12-14 100% RP-040541  Nortel 2008-06-24  Completed Dec No 0 2005-01-04
808 (808 20043 UMTS 1700 MHz RInimp-UMT! 2 Rel-7 R4 2005-03-15 2005-12-14 100% RP-050385  NTT DoCo 2008-06-24 Completed Dec No 0 2005-06-20
809 (809 20024 UE Antenna Performance Evaluatic Rinlmp-UEAr 2 Rel-7 R4 2004-12-15 2007-06-04 100% RP-050122  TeliaSoner 2008-06-24 RAN#36 (May 2 Yes 0 2005-01-04
810 (810 20045 Improved Performance Requiremer RInlmp-HSPe 2 Rel-7 R4 2005-03-15 2005-03-15 100% RP-050362  Cingular  2008-06-24  Completed Mar No 0 2005-06-20
811 |811 20062 Additional minimum UE perform: RInlmp-RxDi 2 Rel-7 R4  2005-09-15 2006-12-15 100% Qualcomn 2008-06-24 BB contains 3' No 0 2006-03-21
812 (812 20048 Additional minimum UE perfor RInimp-RxDi+ 3 Rel-7 R4 2005-09-15 2006-06-14 100% RP-060185 Cingular  2008-06-24  Completed Jun No 0 2005-10-05
813 (813 7028 Additional minimum UE perfor RInimp-RxDi+ 3 Rel-7 R4 2006-03-15 2006-12-15 100% RP-060183  Qualcomm 2008-06-24  Completed Dec No 0 2006-03-21
814 (814 7029 Additional minimum UE perfor RInlmp-RxDi' 3 Rel-7 R4 2006-03-15 2006-12-15 100% RP-060184  Qualcomm 2008-06-24 Completed Dec No 0 2006-03-21
815 (815 20049 Deleted Improved support of gamir. RInlmp-Gami 2 Rel-7 R2 2005-12-15 2006-12-15 100% RAN Work | Cingular ~ 2007-04-03 RAN#34 (Dec2 RP- No 0 2005-12-15
816 |816 20047 Deleted (not approved at PCG) - U, RInlmp-UMT. 2 Rel-7 R4 2005-09-15 2005-09-15 100% T-mobile  2005-12-22  This item wasc. RP- No 0 2005-10-05
817 (817 20029  Re|-7 RAN improvements  RANimp 1 Rel-7 RP  2004-12-15 2007-06-15 100% 2008-06-25  Generic feature No 0 2005-01-04
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818 (818 20026 Optimisation of channelisation code RANimp-RAE 2 Rel-7 R1 2004-12-15 2006-12-15 100% RP-040552  UTStarcon 2008-06-25 Completed Dec No 0 2005-01-04 :

819 (819 20031 Delay optimisation for procedures ¢ RANimp-Dele 2 Rel-7 R2 2005-03-15 2006-09-15 100% RP-050386  Nokia 2008-06-25  Completed Sep No 0 2005-03-15

820 (820 20032 Improved support of IMS Realtime = RANimp-IMS 2 Rel-7 R2 2005-03-15 2005-12-14 100% RP-050160  Cingular  2008-06-25 Closed Dec 200 No 0 2005-03-15

821 |[821 20033 UE Performance Requirements for  MBMS-RAN-| 2 Rel-7 R4 2005-03-15 2006-06-15 100% RP-050156  IPwireless 2008-06-25 Completed Sep No 0 2005-03-15

822 (822 20046 Continuous connectivity for packet RANimp-CPC 2 Rel-7 R1 2005-03-14 2007-03-15 100% RP-050870 Siemens 2008-06-25 Completed at M No 0 2005-10-05

823 (823 7030 Extended WCDMA Cell Range RANimp-ExtC 2 Rel-7 R3 2006-03-15 2006-12-15 100% RP-060212  Ericsson  2008-06-25 Completed Dec No 0 2006-03-21

824 (824 7031 7.68 Mcps TDD Enhanced Uplink | RANimp-VHC 2 Rel-7 R1 2006-03-15 2006-12-15 100% RP-060119  IPwireless 2008-06-25 Completed Dec No 0 2006-03-21

825 (825 330009 Enhanced CELL_FACH State in F[L RANimp-Enh 2 Rel-7 R2 2006-09-25 2007-06-04 100% RP-070245  Nokia 2008-06-25  Completed May No 0 2006-10-06

826 (826 340038 64QAM for HSDPA (FDD) RANimp-64Q 2 Rel-7 R1 2006-12-15 2007-06-04 100% RP-070223  Ericsson  2008-06-25 Completed May No 0 2006-10-06

827 |[827 340039 Improved L2 support for high datar RANimp-L2D 2 Rel-7 R2 2006-12-15 2007-06-04 100% RP-070242  Ericsson  2008-06-25 Completed May No 0 2006-10-06

828 (828 340040 Introduction of 16QAM in HSUPA (| RANimp-16Q 2 Rel-7 R1 2006-12-15 2007-06-04 100% RP-060844  Nokia 2008-06-25 Completed May No 0 2006-10-06

829 (829 20066 Interface to control Tower Mount RANImp-TM: 2 Rel-7 R3 2007-01-26 2007-06-15 100% RP-060418 Vodafone 2008-06-25 Completed Mai No 0 2006-06-21

830 (830 340045 OAM aspects to Interface to c¢c. RANImp-TM/ 3 Rel-7 S5 2007-01-26 2007-06-15 100% Vodafone 2008-06-25  SA#36 Jun 200} No 0 2007-03-08

831 [831 20014  7,68Mcps TDD option VHCRTDD 1 Rel-7 RP  2004-09-15 2006-06-15 100%  RP-060119  IPwireless 2008-06-25 Completed Dec No 0 2004-09-27

832 (832 20015 VHCRTDD: Stage 2 VHCRTDD-S 2 Rel-7 R1 2004-09-15 2006-03-15 100% RAN_Work | IPwireless 2006-03-22  Feature complef No 0 2004-09-27

833 (833 20016 VHCRTDD: Physical Layer VHCRTDD-P 2 Rel-7 R1 2004-09-15 2006-03-15 100% RAN_Work | IPwireless 2006-03-22  Feature complef No 0 2004-09-27

834 (834 20017 VHCRTDD: Layer 2 and layer 3 prc VHCRTDD-L: 2 Rel-7 R2 2004-09-15 2006-03-15 100% RAN_Work | IPwireless 2006-03-22  Feature complef No 0 2004-09-27

835 (835 20018 VHCRTDD: UTRAN lub/lur Protocc VHCRTDD-IL 2 Rel-7 R3 2004-09-15 2006-03-15 100% RAN_Work | IPwireless 2006-03-22  Feature complef No 0 2004-09-27

836 |[836 20019 VHCRTDD: RF Radio Transmissiol VHCRTDD-R 2 Rel-7 R4 2004-09-15 2006-06-15 100% RAN_Work | IPwireless 2006-03-22  Feature complef No 0 2004-09-27

837 |837 20035 3,84 Mcps TDD Enhanced | EDCHTDD 1 Rel-7 RP  2005-03-15 2006-09-15 100%  RP-050100 IPwireless 2008-06-25 Completed Sef No 0 2005-03-15

838 (838 20036 EDCHTDD: Stage 2 EDCHTDD-S 2 Rel-7 R2 2005-03-15 2006-06-15 100% RAN_Work |  IPwireless 2006-06-23 No 0 2005-03-15

839 (839 20037 EDCHTDD: Physical Layer EDCHTDD-P 2 Rel-7 R1 2005-03-15 2006-09-15 100% RAN_Work |  IPwireless 2006-06-23 No 0 2005-03-15

840 (840 20038 EDCHTDD: Layer 2 and 3 Protocol EDCHTDD-L: 2 Rel-7 R2 2005-03-15 2006-09-15 100% RAN_Work | ' IPwireless 2006-06-23 No 0 2005-03-15

841 |841 20039 EDCHTDD: UTRAN lub/lur Protocc EDCHTDD-IL 2 Rel-7 R3 2005-03-15 2006-09-15 100% RAN_Work_| | Interdigital 2006-06-23 No 0 2005-03-15

842 (842 20040 EDCHTDD: RF Radio Transmissioi EDCHTDD-R 2 Rel-7 R4 2005-03-15 2006-09-15 100% RAN_Work |  IPwireless 2006-06-23 No 0 2005-03-15

843 |843 20055 1,28 Mcps TDD Enhanced | LCRTDD-ED 1 Rel-7 RP  2006-03-15 2007-06-15 100%  RP-060202 CATT 2008-06-25 Completed May No 0 2006-03-21

844 (844 20056 1.28 Mcps TDD Enhanced Uplink: | LCRTDD-ED' 2 Rel-7 R1 2006-03-15 2007-03-15 100% RAN_ Work | CATT 2007-04-03 No 0 2006-03-21

845 (845 20057 1.28 Mcps TDD Enhanced Uplink: | LCRTDD-ED' 2 Rel-7 R2 2006-03-15 2007-03-15 100% RAN_ Work | CATT 2007-04-03 No 0 2006-03-21

846 |846 20058 1.28 Mcps TDD Enhanced Uplink: | LCRTDD-ED' 2 Rel-7 R3 2006-03-15 2007-03-15 100% RAN_Work | CATT 2007-04-03 No 0 2006-03-21

847 |847 20059 1.28 Mcps TDD Enhanced Uplink: | LCRTDD-ED' 2 Rel-7 R4 2006-03-15 2007-06-15 100% RAN_Work | CATT 2007-06-22 No 0 2006-03-21

848 [848 350146 1,28 Mcps TDD Enhanced | LCRTDD-ED' 1 Rel-7 R5  2007-09-20 2008-09-12 100%  RP-070724 | CATT 2008-09-11  UID_350046->3 No 0 2006-03-21 —

849 (849 50118 S Antenna Performance E APEMR 1 Rel-7 GP  2005-01-28 2007-11-16 100%  GP-050284 TeliaSoner 2008-05-19  GP#36 complets No 0 2007-09-05

850 (850 50119 | ower 700 MHz Inclusion ir GSM710 1 Rel7 GP  2005-01-03 2006-06-30 100%  GP 050543 UTC 2006-09-19 No 0 2005-02-01

851 |851 51138 Inclusion of the 698 — 746 MHz bar  GSM710-core 2 Rel-7  G1 2005-01-03 2005-06-30 100% 2005-09-15  Completed No 0 2005-09-12

852 |[852 53084 G1 aspects of GSM710 GSM-710-tes 2 Rel-7  G1 2005-08-31 2006-06-30 100% 2006-07-20 No 0 2005-09-12

853 |[853 55094 G3 aspects of GSM710 GSM-710-tes 2 Rel-7 ' G3  2005-08-31 2006-06-30 100% 2006-07-17 No 0 2005-12-20

854 (854 50564  Support of Conversational SCSAGB 1 Rel-7 GP  2005-04-08 2007-08-31 100%  GP-061501 Ericsson 2007-05-29  Originally start No 0 2005-04-21

855 |[855 52143 Minimise the transfer delay betwee SCSAGB-MT 2 Rel-7 | GP  2005-04-08 2007-08-31 100% GP-061501 | Ericsson  2008-01-10 No 0 2006-05-03

856 |856 51137 Definition of radio resource manage SCSAGB-RR 2 Rel-7 | G1 2005-04-08 2007-08-31 100% GP-061502 | Ericsson  2008-01-10 No 0 2005-04-21

857 |857 52144 Support of Conversational Services SCSAGB-RL' 2 Rel-7 | G2  2006-06-30 2006-11-17 100% GP-061503  Ericsson  2008-01-10 No 0 2006-07-05

858 |858 52138 Deleted- Radio Channel Support SCSAGB-RC 2 Rel-7 G2  2006-07-17 2006-07-17 100% GP-051166  Ericsson  2006-05-11 SP- No 0 2005-04-21

859 |859 52139 Deleted- Modifications to FLO SCSAGB-FLt 2 Rel-7 G2  2006-07-17 2006-07-17 100% GP-051165  Ericsson  2006-03-09 SP- No 0 2005-04-21

860 | 860 50565  Addition of new frequency TGSM810 1 Rel-7 GP  2005-04-08 2007-08-31 100%  GP-050945 Huawei  2007-05-29 No 0 2005-04-21
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861 |861 50566 Changes to core specification TGSM810-Cc 2 Rel-7 | GP  2005-04-08 2005-09-02 100% GP-050946  Huawei 2005-09-15 No 0 2005-04-21 :
862 |[862 55092 Changes to MS testing specificatior TGSM810-M! 2 Rel-7 | G3  2005-04-08 2007-08-31 100% GP-050947  Huawei 2007-09-12 No 0 2005-04-21

863 (863 53082 Changes to BTS testing specificatic TGSM810-B1 2 Rel-7 | G1 2005-04-08 2005-11-11 100% GP-050948  Huawei 2005-12-22 No 0 2005-04-21

864 (864 50567 Handover of dedicated and HODSRDTM 1 Rel-7 GP  2005-04-08 2006-11-17 100%  GP-050979 Nokia  2006-09-19 Started at GER No 0 2005-04-21

865 |[865 55093 Handover of dedicated and shared HODSRDTM. 2 Rel-7 G2  2005-04-08 2006-06-30 100% GP-050979  Nokia 2006-07-17  Started at GER¢# No 0 2005-04-21

866 |866 55095 MS Conformance Testing HODSRDTM: 2 Rel-7  G3  2005-04-08 2006-11-17 100% GP-050979  Nokia 2006-09-19  Stopped, no wol No 0 2005-11-21

867 |867 53083 BTS conformance testing HODSRDTM: 2 Rel-7  G1 2005-04-08 2006-11-17 100% GP-050979  Nokia 2006-09-19  Stopped, no wol No 0 2005-04-21

868 |868 50569  Mobile Station Receive Div MSRD2 1 Rel-7 GP  2005-11-11 2007-11-16 100%  GP-061491 Nokia 2008-05-19  GP#37 complet No 0 2005-11-21

869 |[869 50571 Performance Requirements for Mol MSRD2-Perfl 2 Rel-7 'GP  2005-11-11 2007-02-16 100% GP-060115  Nokia 2007-03-08 No 0 2005-11-21

870 (870 50572 Capability signalling of Mobile Stati MSRD2-Cap{ 2 Rel-7 'GP  2005-11-11 2007-02-16 100% GP-060116  Nokia 2007-03-08 No 0 2005-11-21

871 |871 50573 Test Scenarios for Mobile Station F MSRD2-Test. 2 Rel-7  GP  2005-11-11 2007-02-16 100% GP-060117  Nokia 2007-03-08 No 0 2005-11-21

872 |872 50570 MS conformance test of DARP Phz  MSRD2-Mscc 2 Rel-7 GP  2005-11-11 2007-11-16 100% GP-060114  Nokia 2007-09-12 No 0 2005-11-21

873 (873 50579  Downlink Dual Carrier GDCDL 1 Rel7 GP  2006-01-20 2008-11-21 69% GP-061331  Nokia Siel 2008-08-31 GP#30 comple No 0 2006-01-24 |
874 (874 51139 Downlink Dual Carrier Stage 2 GDCDL-Stag 2 Rel-7  G1 2006-01-20 2006-06-30 100% GP-060484  Nokia Sien 2008-08-31  GP#35 complet: No 0 2006-01-24

875 |[875 52142 Downlink Dual Carrier Stage 3 GDCDL-Stag 2 Rel-7 | G1 2006-01-20 2007-08-31 100% GP-060485  Nokia Sien 2008-08-31 No 0 2006-01-24

876 |876 53086 Downlink Dual Carrier — MS Confor GDCDL-Stag 2 Rel-7 | G2;G 2006-01-20 2008-11-21 25% GP-060486  Nokia Sien 2008-08-31 No 0 2006-01-24 gg
877 [877 50580  Support of SIGTRAN in GE GDCDL-MSt 1 Rel-7 G3ne 2006-01-20 2006-06-30 100%  GP-060450  Ericsson  2006-07-17 No 0 2006-01-24

878 (878 50582 | atency Reductions LATRED 1  Rel-7 GP  2006-06-30 2007-08-31 100%  GP-061519 Ericsson  2007-09-12 No 0 2006-07-05

879 (879 52145 Improved Ack/Nack reporting LATRED-ACH 2 Rel-7 G2  2006-06-30 2007-08-31 100% GP-061520  Ericsson  2007-09-12 No 0 2006-07-05

880 (880 52146 Reduced TTI LATRED-REI 2 Rel-7 G2  2006-06-30 2007-08-31 100% GP-061521  Ericsson  2007-09-12 No 0 2006-07-05

881 |881 52147  PS Handover between GER GUGAN 1 Rel-7 G2  2006-06-30 2007-02-16 100%  GP-061349  Ericsson  2007-03-08 No 0 2006-07-05

882 |882 50584  Higher Uplink performance HUGE 1 Rel-7 GP  2006-09-08 2009-02-20 1% GP-071083  Nokia Sier 2008-07-24 Exception shee No 0 2006-09-13

883 (883 51140 Stage 2 of HUGE HUGE-Stage 2 Rel-7 | G1 2006-09-08 2007-09-07 100% GP-061902  Nokia Sien 2008-07-24  GP#35 complet No 0 2006-09-13

884 (884 51141 Layer 1 Support of HUGE HUGE-Layer 2 Rel-7 | G1 2006-09-08 2008-02-22 100% GP-061903  Nokia Sien 2008-07-24  GP#37 complet( No 0 2006-09-13

885 (885 52149 Layer 2/3 Support of HUGE HUGE-Layer: 2 Rel-7 G2  2006-09-08 2007-08-31 100% GP-061904  Nokia Sien 2008-07-24  GP#35 complet: No 0 2006-09-13

886 |886 51142 Performance requirements HUGE-Perfre 2 Rel-7 | G1 2006-09-08 2008-08-29 100% GP-061905  Nokia Sien 2008-08-31  GP#39 complet( No 0 2006-09-13

887 |887 53087 MS Conformance Test HUGE-Mstes 2 Rel-7 | G3ne 2006-09-08 2009-02-20 0% GP-061906 | Nokia Sien 2008-07-24  05/08=>02/09 No 0 2006-09-13

888 (888 51143 BTS Conformance Test HUGE-BTSte 2 Rel-7  G1 2006-09-08 2008-11-21 80% GP-061907 | Nokia Sien 2008-08-31  05/08=>11/08 No 0 2006-09-13

889 |889 50121 REduced symbol Duration, REDHOT 1 Rel-7 GP  2006-11-17 2009-02-20 61% GP-071080  Ericsson, 2008-07-24 Exception shee No 0 2006-11-20

890 (890 51144 Stage 2 for REDHOT REDHOT-Ste 2 Rel-7 | G1 2006-11-17 2007-08-31 100% GP-062489  Ericsson, ' 2008-07-24  GP#35 complet No 0 2006-11-20

891 |891 51145 Stage 3 for REDHOT REDHOT-Ste 2 Rel-7 | G1 2006-11-17 2008-05-16 100% GP-062490  Ericsson, I 2008-07-24  GP#38 complet No 0 2006-11-20

892 (892 53088 MS Conformance Tests REDHOT-Ms 2 Rel-7 | G3ne 2006-11-17 2009-02-20 0% GP-062491  Ericsson  2008-07-24  08/08=>02/09 No 0 2006-11-20

893 (893 51146 BTS Conformance Tests REDHOT-BT 2 Rel-7  G1 2006-11-17 2008-11-21 85% GP-062492 | Ericsson, I 2008-08-31  05/08=>11/08 No 0 2006-11-20

894 |894 60110  (Small) Technical Enhancel TE7 1 Rel-7 Al 2007-03-26 2007-03-26 100% 2006-04-20 No 0 2005-11-04

895 |895 32113 Deleted - PS domain and IMS support fc IMS-EMER 1 Rel-7 S2 2006-06-23 2006-09-21 100% SP-050604  Nokia 2005-12-22  Approved at SA SP- No 0 2003-03-28

896 |896 32114 Deleted - IMS aspects to support IN IMS-EMER 2 Rel-7  S2 2006-06-23 2006-09-21 100% SP-050604  Nokia 2005-12-22  Approved at SA SP- No 0 2005-03-22

897 |897 32115 Deleted - PS domain aspects to su, IMS-EMER 2 Rel-7  S2 2006-06-23 2006-09-21 100% SP-050604  Nokia 2005-12-22  Approved at SA SP- No 0 2005-03-22

898 |898 31077 Deleted - Covered by Sl - Personal Netv PNPAN 1 Rel-7  S1 2005-12-08 2005-12-20 100% SP-050386 | Vodafone 2005-12-22 SP- No 0 2005-04-21

899 (899 31078 Deleted - Covered by Sl - Multimedia Te MITE 1 Rel-7  S1 2005-12-08 2005-12-20 100% SP-050387 | Ericsson  2005-12-22 SP- No 0 2005-04-21

900 |900 31079 Deleted - Covered by S| - Transferring ¢ eCALL 1 Rel-7 S1 2005-12-08 2005-12-08 100% SP-050388 | Motorola  2005-12-22 SP- No 0 2005-06-20

901 |901 31080 Deleted - Covered by SI - MBMS Enhan MBMSE 1 Rel-7 S1 2005-12-08 2005-12-08 100% SP-050389 | China Mot 2005-12-22 SP- No 0 2005-06-20

902 |902 32099 Deleted - VoIMS bearer related enhance  VoIMS 1 Rel-7 S2 2006-07-21 2006-07-21 100% 2008-06-25  Created by MC( SP- No 0 2005-09-15

903 |903 32098 Deleted - FS on enhancement of ra VoIMS 2 Rel-7  S2 2006-07-21 2006-07-21 100% SP-050351  Nortel 2006-05-31  WID approved ¢ SP- No 0 2005-06-22
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904 [904 7047  Release 7 Feasibility Studit 1 Rel-7 CP,G 2000-01-03 2000-01-03 0% NA No 0 2004-09-08 :
905 |905 31082  Study on Multimedia Telepl MITE 1 Rel-7 S1  2005-07-11 2006-07-31 100%  SP-050387 Ericsson 2008-07-01  Spin-off Featur No 0 2005-04-21
906 |906 7022 Deleted covered by UID_31082-S MITE 2 Rel-7  S1 2005-07-11 2006-07-31 100% SP-050387 | Ericsson  2008-07-01  Duplicate entry SP- No 0 2006-03-02
907 |907 31050  Study on Behaviour of Mult BMSU 1 Rel7 S1  2004-06-28 2005-12-15 100%  SP-050502  Qualcomm 2008-06-27 No 0 2004-08-30
908 |908 31055  Study on Combining CS ca RTSD-CS_I 1 Rel-7 'S1  2004-06-28 2005-03-17 100%  SP-040467 2008-07-02 No 0 2004-08-30
909 |909 31059  Study on All-IP Network FS_AIPN 1 Rel7 S1  2004-06-28 2005-03-16 100%  SP-040303 NTTDoCo 2008-07-25  25/07/08 Moved No 0 2004-08-30
910 |910 31075  Study on Videotelephony ti VidTel 1 Rel7 S$1  2005-03-01 2006-01-17 100%  SP-050506  T-Mobile  2008-06-27 No 0 2005-03-22
911|911 31073 Study on Network Selectior NetSel 1 Rel7 S1  2005-03-15 2005-12-08 100%  SP-050227 02 2008-06-27  Spin-off Feature No 0 2005-03-22
912|912 31041 Study on Multimedia Priorit PRORMM 1 Rel-7 'S1  2003-03-28 2006-06-30 100%  SP-060329  Telcordia 2008-06-27  Spin-off Feature No 0 2003-03-28
913|913 31083  Study on Transferring of er eCALL 1 Rel7 S$1  2005-07-11 2006-03-31 100%  SP-050388  Motorola  2006-07-20 No 0 2005-06-20
914|914 32073 Study on Enhancement of | QoS7 1 Rel7 S2  2004-06-28 2005-09-15 100%  SP-040326 Huawei  2008-06-30 No 0 2004-08-30
915 |915 7034  Study on Bandwidth Savin( BSNbIP 1 Rel-7 C3  2006-03-10 2007-03-09 100%  CP-060438  Siemens  2008-06-30 Moved to FS at No 0 2006-03-20
916 |916 14019  Study on Routeing of MT-S SMS7 1 Rel-7 C4  2005-10-07 2006-12-01 100%  CP-060701 Vodafone 2008-06-30  Previously know No 0 2005-10-07
917 |917 7025 Study on the TCAPsec Gat SEC7-TCAP 1 Rel7 C4  2005-10-28 2006-03-10 100%  CP-050687  Siemens  2008-07-01 TR 29.800 conte No 0 2005-10-07
918 |918 7050  Study on using M2PA in 3C FS-M2PA 1 Rel7 C4  2006-03-22 2007-06-08 100%  CP-060698  China Mot 2008-07-01 No 0 2006-03-22
919 |919 320018  Study on Support of (G)MS NeSIP 1 Rel-7 C4  2006-05-15 2007-09-14 100%  CP-070034 Vodafone 2008-07-01 No 0 2006-06-21
920 (920 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 2006-05-15 2007-06-01 100% CP-070034 Vodafone 2008-07-01 No 0 2006-09-21
921 921 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 2006-05-15 2007-09-14 100% CP-070034  Ericsson  2008-07-01 No 0 2006-09-21
922|922 35066  Study on SOAP/HTTP IRP § OAM7-NIM-X 1 Rel-7 S5  2005-09-02 2006-12-07 100%  SP-050610  Nortel 2007-03-29  SA#34 complete No 0 2005-09-16
923 |923 35067  Study on Itf-N Implementat OAM7-NIM- 1 Rel-7 'S5  2005-09-02 2007-03-15 100%  SP-050609  China Mot 2007-03-29  SA#35 complete No 0 2005-09-16
924 |924 35068  Study on IRP Information N OAM7-NIM-Il 1 Rel-7 'S5  2005-09-02 2007-03-15 100%  SP-050611 Motorola  2007-03-29  SA#35 complete No 0 2005-09-16
925 |925 20023  Study on Evolved UTRA an RANFS-Evo 1 Rel-7 RP  2004-12-15 2006-09-15 100%  RP-040461 NTTDoCo 2008-06-23 RAN#33 (Sep 2 No 0 2005-01-04
926 |926 20034  Study on Performance Eva RANFSHSTI 1 Rel-7 R4  2005-03-15 2006-06-15 100%  RP-050146 Vodafone 2008-06-23 RAN#32 (Jun 2( No 0 2005-03-15
927 |927 20041 Study on UTRA Tower Mou RANFS-TMA 1 Rel-7 R4 2005-06-15 2006-03-14 100%  RAN Study Ericsson  2008-06-23 RAN#31 (Mar 2! No 0 2005-06-20
928 |928 20044  Study on Continuous conn RANFSwcont 1 Rel-7 R1  2005-03-15 2005-09-15 100%  RP-050391  Siemens 2008-06-23 RAN#29 (Sep 2 No 0 2005-06-20
929 |929 20051  Study on Improvement of t| RANFS-MBV 1 Rel-7 R2  2005-12-15 2006-12-15 100%  RP-050746 LG Electro 2008-06-23 ~RAN#34 (Dec 2 No 0 2005-12-15
930 |930 20052  Study on Performance Imp SMALLCELL 1 Rel7 R4  2005-12-15 2006-06-15 100%  RP-050782 Cingular  2008-06-23 RAN#32 (Jun 2( No 0 2005-12-15
937|931 20053  Study on Further Improved RANFSIC 1 Rel7 R4  2005-12-15 2007-06-04 100%  RP-050880 Cingular  2008-06-23 RAN#36 (May 2 No 0 2005-12-15
932 |932 20065  Study on Scope of future F RANFS-HSP. 1 Rel-7 RP  2006-03-15 2007-09-17 100%  RP-060217  Cingular ~ 2008-06-23 RAN#37 (Sep 2 No 0 2006-03-21
933 |933 330013  Study on Dynamically reco FSUEPow 1 Rel-7 R4  2007-06-22 2007-06-22 100%  RP-060641  Nokia 2008-06-23  RAN#37 (Sep 2 No 0 2006-10-06
934 |934 50568  Study on Future GERAN E\ FGE 1 Rel-7 GP  2005-04-08 2007-02-16 100%  GP-051052  Nokia 2007-03-08 No 0 2005-04-21
935 |935 50120  Study on GAN Enhanceme| EGAN 1 Rel7 GP  2007-08-31 2007-08-31 100%  GP-062298 T-Mobile 2007-05-29  GP#35 complets No 0 2006-11-20
936 |936 732028  Deleted - covered by UID33027 - IMS s¢ IMS-SE 1 Rel-7 S3 2005-12-08 2005-12-08 100% SP-050395 | Ericsson  2005-12-22 SP- No 0 2005-06-20
937 |937 320017  Deleted - covered by 32108 - Study of v IMS-SE 1 Rel-7 S2 2006-12-08 2006-12-08 100% LG Electro 2006-09-19  S2#52: Entrycrn SP- No 0 2006-02-16
938 |938 32029 Deleted: Study on applicability of GALIL = Galileo 1 Rel-7 S2 2005-06-30 2005-06-30 100% SP-020541 2004-09-08 SP- No 0 2002-11-08
939 (939 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7  S2 2005-06-30 2005-06-30 100% 2004-10-21 SP- No 0 2003-07-23
940 |940 50095 Deleted - GERAN review of the TR = Galileo 2 Rel-7  GP  2005-06-30 2005-06-30 100% 2004-12-06 SP- No 0 2003-07-23
941 | 941 32005 Deleted - IMS Local services IMSLocal 1 Rel-7  S2 2006-01-06 2006-01-06 100% 2002-05-30 SP- No 0 2001-10-08
942 | 942 32019 Deleted - Stage 2 IMSLocal 2 Rel-7  S2 2006-01-06 2006-01-06 100% 2004-12-06 DAB - Not yetre SP- No 0 2002-03-25
943 | 943 11035 Deleted - Stage 3 for IMS Local ser IMSLocal 2 Rel-7 C1 2006-01-06 2006-01-06 100% Lucent 2004-09-09 SP- No 0 2003-01-13
944 944 32078 Deleted - IMS Phase 3 1 Rel-7  S2 2006-01-06 2006-01-06 100% 2004-09-09 SP- No 0 2004-09-08
945 |[945 701216  Deleted - Improvements of Radio Interfe RInlmp 1 Rel-7 RP  2004-09-15 2004-09-15 100% RAN_Work | 2004-07-08  Stage 2 descrip. SP- No 0 2000-03-31
946 | 946 14018 Deleted: Generic User Profile Phase 2 1 Rel-7 C4 2005-08-08 2006-06-30 100% 2005-03-09  Created at TSG SP- No 0 2005-03-09
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947 | 947 42003 Deleted - Stage 3 - Common objects 1 Rel-7 C4 2005-08-08 2006-06-30 100% TP-020275 2005-03-09  No progressin (¢ SP- No 0 2001-10-09 :
948 | 948 31087 Delete was duplicated- Study of Custor CAT 1 Rel-7  S1 2006-06-30 2006-06-30 100% SP-050607 2006-03-22  Awaiting MCC ¢ SP- No 0 2005-11-04
949 [949 50552 Deleted - FS of enhanced support of Vic VIDGER 1 Rel-7  GP  2006-06-30 2006-06-30 100% GP-042221  Ericsson  2006-03-09 FS CLOSED at SP- No 0 2004-10-15
950 |950 34040 Deleted (moved to Rel8) - Study on Trar eCALLIBMS 1 Rel-7 S4 2007-06-22 2007-06-22 100% SP-060935  Airbiquity  2007-06-22  SP-38 stopped SP- No 0 2006-12-10
951 |[951 360009 Deleted - covered by UID 20053 - Study RANFS-Interi 1 Rel-7 R4 2007-03-28 2007-03-28 100% 2008-01-10  Deleted. Same: SP- No 0 2007-06-21
9562 |952 7011 Deleted - Study of Personal Network an. PNPAN 1 Rel-7 S1 2006-10-20 2006-10-20 100% 2006-02-16  Moved from FS SP- No 0 2006-02-16
953 |953 31054 Deleted - Study on IMS with real time se IRTSD 1 Rel-7 S1 2004-06-28 2005-09-12 100% SP-040465 2008-06-27 SP- No 0 2004-08-30
954 |954 32076 Deleted - Study on Stage 2 (IMS service IRTSD-IMSC 1 Rel-7  S2 2004-06-28 2005-09-12 100% SP-040479  Nortel 2008-06-26 ~ SP-30: S2hasr SP- No 0 2004-08-30
955 | 955 32112 Deleted - Study on IMS enhancements ¢ IMS-RT 1 Rel-7  S2 2005-10-10 2007-06-01 100% SP-050492  Ericsson  2007-06-22  abandoned at6 SP- No 0 2006-02-16
956 |956 32117 Deleted - Study on Terminating Session CSlterm 1 Rel-7  S2 2006-01-09 2006-12-29 100% SP-050811 | Samsung 2008-06-30  SA#32 Jun 200t SP- No 0 2005-12-20
957 | 957 35045 Deleted - Study on IRP usage scenarios OAM-Study 1 Rel-7 S5 2005-09-02 2006-12-07 100% SP-050303  Lucent 2007-03-29 SP- No 0 2005-06-17
958 |958 0 Release 6 Features 1 Rel-6 CP,G 2000-01-03 2000-01-03 0% NA No 0 2008-07-11
959 [959 1216 Rel-6 Improvements of Rac Rinimp 1 Rel-6 RP  2000-08-14 2005-12-14 100%  RAN Work 2004-07-08  This is a gener No 0 2000-03-31
960 |[960 20032 Improved support of IMS Realtime RInlmp-IMSF 2 Rel-6 R2 2005-03-15 2005-12-14 100% Cingular ~ 2006-01-13 No 0 2005-06-20
961 |961 24006 Improving Receiver Performance R RInlmp-UER¢ 2 Rel-6 R4 2002-03-08 2003-09-19 100% RAN_Work | Intel 2004-07-08 No 0 2003-10-02
962 |962 24004 Base station classification Rinimp-BSC 2 Rel-6 R4  2000-08-14 2002-12-04 100% 2004-07-08 No 0 2002-09-16
963 [963 1476 FDD Base station classificatioi RInimp-BSCI 3 Rel-6 R4 2000-08-14 2002-12-04 100% RAN_Work | Nokia 2004-07-08 No 0 2000-07-26
964 |964 24007 UMTS-850 RInimp-UMT! 2 Rel-6 R4 2002-12-06 2003-12-12 100% RAN_Work | Cingular  2004-07-08 No 0 2003-10-02
965 |[965 24009 DS-CDMA introduction in the 800 N RInlmp-UMT: 2 Rel-6 R4 2003-03-14 2003-12-12 100% RAN_Work | NTT DoCo 2004-07-08 No 0 2003-10-02
966 |966 24010 UMTS 1.7/2.1 GHz RInimp-UMT! 2 Rel-6 R4 2003-03-14 2004-03-12 100% RAN_Work | Nokia 2004-07-08 No 0 2003-10-02
967 |967 24013 Improved Receiver Performance RInlmp-HSP: 2 Rel-6 R4  2003-12-15 2005-06-14 100% RAN Work Nokia 2004-07-08 No 0 2004-01-13
968 |[968 20011 Improved Minimum Performan ' RInlmp-HSP¢ 3 Rel-6 R4 2004-09-15 2005-06-14 100% RAN_Work | Nokia 2006-01-13  Approved at RA No 0 2004-09-27
969 |[969 24014 Performance Requirements of RInlmp-HSPe¢ 3 Rel-6 R4 2003-12-15 2005-03-14 100% RAN_Work | NTT DoCo 2005-03-25 No 0 2004-01-13
970 |970 3 Rel-6 RAN Feasibility Studi 1 Rel-6 RP  2000-08-14 2005-03-14 100%  RAN Work 2003-12-07 No 0 2003-12-07
971 | 971 23007 FS of the improved access to UE r RANimp-RRN 2 Rel-6 R3 2002-12-06 2003-12-18 100% RAN_Study | Interdigital 2004-10-21 No 0 2003-02-13
972 |972 1506 FS on Radio link performance enhz RInimp-Rlper 2 Rel-6 R1 2000-08-14 2004-09-14 100% RAN_Study  Nokia 2004-10-13  Study finished a No 0 2003-10-02
973 [973 21000 FS on Improvement of inter-frequer  RInlmp-IfisMI 2 Rel-6 R1 2001-12-14 2003-09-19 100% RAN_Study Samsung 2004-07-08 No 0 2003-10-02
974 |974 21003 FS for the analysis of OFDM for UT RInlmp-FSOF 2 Rel-6 R1 2002-06-10 2004-06-14 100% RAN_Study  Nortel 2004-07-08 No 0 2003-10-02
975 |975 21004 FS on Uplink Enhancements for De RInlmp-FSUp 2 Rel-6 R1 2002-09-06 2004-03-12 100% RAN_Study  Nokia 2004-07-08 No 0 2003-10-02
976 |[976 21005 FS on Analysis on Higher Chip Rat RInlmp-FSVF 2 Rel-6 R1 2002-09-06 2004-09-14 100% RAN_Study  IPWireless 2004-10-13  Study finished a No 0 2003-10-02
977 |977 24011 FS on Low Output Powers for gene RInlmp-FSLo 2 Rel-6 R3 2003-06-13 2004-03-12 100% RAN_Study | Telefonica 2004-07-08 No 0 2003-10-02
978 (978 21007 FS on Uplink enhancements for UT RInlmp-FSUp 2 Rel-6 R1 2003-06-06 2005-03-14 100% RAN_Study  Interdigital 2005-03-25 No 0 2003-10-02
979 (979 24005 FS on UE antenna efficiency test m Rinlmp-UEAr 2 Rel-6 R4 2002-03-08 2002-09-06 100% RAN_Study  Allgon 2004-07-08  The RInlmp-UE. No 0 2002-05-30
980 |980 23006 Deleted - FS on the evolution of the RANimp-FSE 2 Rel-6 R3 2002-09-09 2004-12-15 100% RAN_Study  Nokia 2005-01-13  Study Closed, w No 0 2002-09-16
981 [981 20003 FDD Enhanced Uplink EDCH 1 Rel-6 RP  2004-03-15 2005-09-15 100%  RAN Work Ericsson  2004-07-08 No 0 2004-03-18
982 |[982 20004 FDD Enhanced Uplink - Stage 2 EDCH-Stage: 2 Rel-6 R2 2004-03-15 2004-12-14 100% RAN_Work | 2005-01-13 No 0 2004-03-21
983 (983 20005 FDD Enhanced Uplink - Physical Li EDCH-Phys 2 Rel-6 R1 2004-03-15 2005-03-14 100% RAN_Work | Nokia 2005-03-25 No 0 2004-03-18
984 (984 20006 FDD Enhanced Uplink - Layer 2 an EDCH-L23 2 Rel-6 R2 2004-03-15 2005-03-14 100% RAN_Work | Ericsson  2005-03-25 No 0 2004-03-18
985 (985 20007 FDD Enhanced Uplink - UTRAN [ul  EDCH-lurlub 2 Rel-6 R3 2004-03-15 2005-03-14 100% RAN_Work_| Nortel 2005-03-25 No 0 2004-03-18
986 |986 20008 FDD Enhanced Uplink - RF Radio © EDCH-RF 2 Rel-6 R4 2004-03-15 2005-09-15 100% RAN_Work | Ericsson  2006-01-13 No 0 2004-03-18
987 (987 9 Rel-6 RAN improvements RANimp 1 Rel-6 RP  2002-09-09 2005-03-14 100%  RAN Work 2004-07-08  Generic feature No 0 2000-03-31
988 (988 624 RAB support enhancement RANimp-RAI 2 Rel-6 R2 2003-03-14 2005-03-14 100% RAN Work  Nokia 2005-01-13  This is a buildil No 0 2000-03-31
989 (989 21008 Optimisation of downlink chan RANimp-RAE 3 Rel-6 R1 2004-03-12 2005-03-14 100% RAN_Work_| Nortel 2005-03-25 No 0 2004-03-18
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990 (990 21009 Optimisation of channelisation RANimp-RAE 3 Rel-6 R1 2004-03-15 2005-03-14 100% RAN_Work | IPWireless 2006-01-13  WIDS modified i No 0 2004-03-18 :
991 |991 20013 HS-DPCCH ACK/NACK Enha RANimp-RAE 3 Rel-6 R1 2004-09-15 2004-12-14 100% Nokia 2005-03-25  Approved at RA No 0 2004-09-27
992 |992 23009 Deleted - lu enhancements for RANimp-RAE 3 Rel-6 R3 2003-03-14 2004-06-03 100% RAN_Work | Nortel 2006-01-13  Closed RAN#24 No 0 2003-03-27
993 |993 23005 Deleted - Improvement of RRN RANimp-RRA 3 Rel-6 R3 2003-12-05 2003-12-05 100% RAN_Work | Nokia 2004-10-21  abandoned RP- RP- No 0 2004-10-19
994 994 20999 Beamforming Enhancements RANimp-BFE 2 Rel-6 R1 2003-09-19 2003-12-19 100% RAN_Work | Nokia 2004-07-08 No 0 2001-11-29
995 (995 23012 Rel6 RRM optimization for lur an RANimp-RRI 2 Rel-6 R3 2003-09-19 2004-03-12 100% RAN Work Ericsson 2004-07-08 No 0 2003-03-27
996 |[996 23014 Improved access to UE meast  RANimp-RRN 3 Rel-6 R3 2003-09-19 2004-03-12 100% RAN_Work | | Interdigital 2005-01-13 RP- No 0 2003-10-02
997 |997 23010 Remote Control of Electrical Tilti RANimp-Tilt. 2 Rel-6 R3 2003-03-14 2004-09-16 100% RAN Work Vodafone 2004-04-14 No 0 2003-03-27
998 (998 23015 Tilting Antenna - RAN aspects RANimp-TiltA 3 Rel-6 R3 2003-03-14 2004-09-14 100% RAN_Work | Vodafone 2004-10-13  Finished at RAN No 0 2003-03-27
999 (999 35023 OAM&P impacts RANimp-TiltA 3 Rel-6 | S5 2004-02-27 2004-09-16 100% S5-048270  Vodafone 2006-01-13  SA#25 09/2004 No 0 2004-03-30
1000 |1000 23011 Network Assisted Cell Change (NA RANimp-NAC 2 Rel-6 R3 2002-09-09 2004-06-15 100% RAN_Work | Vodafone 2004-07-08 No 0 2003-03-27
1001 |1001 32023 | gcation Services enhance LCS2 1 Rel-6 S2  2001-01-15 2004-12-16 100%  SP-030127 2004-07-08 No 0 2002-06-21
1002 |1002 32024 Improvement on Le interface 2 Rel-6 | S2 2002-06-17 2004-12-15 100% 2004-03-12 No 0 2002-06-21
1003 |1003 32051 Stage 2 3 Rel-6  S2 2002-06-17 2003-09-22 100% 2004-03-12 No 0 2003-03-27
1004 | 1004 32053 Stage 3 - impacts MLP (Mobile 3 Rel-6 A OMA 2004-01-01 2004-12-15 100% 2005-03-25  Updated accord No 0 2003-07-23
1005 | 1005 32001 Enhanced support for anonymity 2 Rel-6 S2 2002-07-08 2004-12-15 100% 2004-03-12 No 0 2001-09-19
1006 | 1006 32047 Stage 2 3 Rel-6 | S2 2002-07-08 2003-06-27 100% 2004-03-12 No 0 2003-03-27
1007 |1007 32054 Stage 3 - impacts MLP and R 3 Rel-6  OMA 2004-01-01 2004-12-15 100% 2005-03-25  Updated accord No 0 2003-07-23
1008 |1008 32025 Enhanced inter-GMLC interface 2 Rel-6 | S2 2002-06-24 2004-12-15 100% 2002-01-24 No 0 2001-09-19
1009 |1009 32048 Stage 2 3 Rel-6  S2 2002-06-24 2003-09-05 100% 2003-07-23 No 0 2003-03-27
1010 {1010 32055 Stage 3 - definition of RLP an 3 Rel-6  OMA 2004-01-01 2004-12-15 100% 2005-03-25  Updated accord No 0 2003-07-23
1011 {1011 32012 Location Services support for IM 2 Rel-6 S2 2003-02-24 2004-12-15 100% 2004-03-12 No 0 2002-01-24
1012 [1012 32049 Stage 2 3 Rel-6 | S2 2003-02-24 2004-01-23 100% 2004-03-12 No 0 2003-03-27
1013 [1013 32056 Stage 3 - impacts MLP, RLP ¢ 3 Rel-6  OMA 2004-01-01 2004-12-15 100% 2005-03-25  Updated accord No 0 2003-07-23
1014 (1014 32026 New area event for location servi 2 Rel-6 | S2 2002-06-03 2004-12-15 100% 2004-03-12 No 0 2002-06-21
1015 (1015 32050 Stage 2 3 Rel-6  S2 2002-06-03 2003-06-27 100% 2004-03-12 No 0 2003-03-27
1016 (1016 14015 Stage 3 for UE-CN signalling 3 Rel-6 N4 2003-10-09 2004-08-31 100% 2004-09-08  31/10/2003 worl No 0 2003-07-23
1017 (1017 32057 Stage 3 - impacts MLP, RLP ¢ 3 Rel-6  OMA 2004-01-01 2004-12-15 100% 2005-03-25  Updated accord No 0 2003-07-23
1018 | 1018 20001 UE positioning LCS2-UEpos 2 Rel-6 RP  2001-01-15 2004-09-14 100% 2004-07-08 No 0 2002-09-16
1019 (1019 2475 Open SMLC-SRNC Interface\ LCS-Rel4Pos 3 Rel-6 R2 2001-01-15 2003-09-19 100% RAN_Work | Siemens  2004-07-08 No 0 2001-03-20
1020 |1020 24012 A-GPS minimum performance LCS-UEPos- 3 Rel-6 R4 2003-06-06 2004-09-14 100% RAN_Work | AT&T Wire 2004-10-13  Finished at RAN No 0 2003-07-04
1021 [1021 22002 FS on Enhancements to OTD( LCS2-UEpos 3 Rel-6 R2 2002-07-01 2003-09-19 100% RAN_Study | Cambridge 2004-07-08 No 0 2002-06-21
1022 | 1022 2457 Deleted - UE positioning enha. LCS2-UEpos 3 Rel-6 R2 2003-09-26 2003-09-26 100% RAN_Work | Siemens  2004-10-21  This is a buildiny RP- No 0 2004-10-19
1023 [1023 35035 LCS charging LCS2-CH 2 Rel-6 S5 2003-03-21 2004-12-16 100% SP-040778  France Tel 2006-01-13  SA#26 12/2004 No 0 2004-10-29
1024|1024 1571 Rel-6 Security enhancemer SEC1 1 Rel-6 S3  2001-01-03 2004-11-26 75% SP-000421 Vodafone 2001-12-10 Added BB UE : No 0 2000-04-09
1025 | 1025 2026 Enhanced HE control of security 2 Rel-6 S3 2001-01-03 2003-09-25 47% SP-000421 Vodafone 2005-01-13 Added by SP-0 No 0 2000-09-22
1026 |1026 2027 Stage 2 3 Rel-6 | S3 2001-01-03 2002-06-14 0% 2001-03-12 New end date ¢ No 0 2000-09-22
1027 |1027 33006 Network domain security SEC1-NDS 3 Rel-6 S3 2002-06-17 2003-09-25 100% SP-000513  Telenor 2005-01-13  WID approved " No 0 2002-11-08
1028 |1028 33007 IP network layer security  SEC1-NDS-If 4 Rel-6 | S3 2002-06-17 2003-09-25 100% 2005-01-13  Should be comg No 0 2002-11-08
1029 [1029 33017 Network Domain Security; Authenti SEC1-NDS-A 2 Rel-6 S3 2002-02-15 2004-02-13 100% SP-030108  Nokia 2005-01-13  WID approved £ No 0 2003-03-27
1030 |1030 33019 Key Management of group keys for SECGKYV 2 Rel-6 | S3 2003-09-26 2004-11-26 100% SP-030491  Vodafone 2005-01-13  Approved TSG# No 0 2003-10-14
1031 (1031 32021 IMS Phase 2 IMS2 1 Rel-6 S1 2000-08-28 2005-12-30 100% 2004-07-08 Not yet availab No 0 2002-03-25
1032 |1032 14014 Enhancements to the Cx and Sh in IMS2-CCR 2 Rel-6 N4 2003-06-06 2004-08-31 100% NP-030229 2005-03-25  Shared public u: No 0 2003-06-09
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1033 | 1033 31025 IMS Group Management IMSGM 2 Rel-6 S1 2002-03-14 2004-12-08 100% SP-020065 Nokia 2004-09-08 No 0 2002-03-21 :
1034 | 1034 31026 Stage 1 - TS on IMS group me 3 Rel-6  S1 2002-03-14 2002-12-09 100% Nokia 2003-12-07 No 0 2002-03-21
1035 |1035 32036 Stage 2 3 Rel-6 | S2 2003-05-26 2003-12-31 100% 2004-06-08 No 0 2003-02-27
1036 | 1036 11036 Stage 3 for IMS Group manag 3 Rel-6 N1 2002-12-13 2004-12-08 100% NP-040494  Lucent 2005-03-25 Depends on CN No 0 2003-01-13
1037 (1037 11037 IMS Conferencing 2 Rel-6 N1 2002-11-04 2004-12-08 100% 2003-01-13 No 0 2003-01-13
1038 [1038 32037 Stage 2 3 Rel-6  S2 2002-11-04 2003-12-31 100% 2004-03-12 No 0 2003-02-27
1039 [1039 32038 Stage 3 3 Rel-6 N1 2002-12-13 2004-12-08 100% NP-040494  Lucent 2005-03-25 Depends on CN No 0 2003-02-28
1040 | 1040 31022 IMS Messaging IMSM 2 Rel-6 S1 2002-03-14 2005-12-30 100% SP-020065 Nokia 2004-09-08 No 0 2002-03-21
1041 [1041 31023 TR on support of messaging ir IMSM-TR 3 Rel-6  S1 2002-03-14 2002-12-09 100% Nokia 2003-03-14 No 0 2002-03-21
1042 | 1042 31034 Stage 1 22.340 IMSM-TS 3 Rel-6  S1 2002-11-11 2002-12-11 100% Nokia 2003-07-04 No 0 2003-01-13
1043 [ 1043 31033 CRs t0 22.140 & 22.228 IMSM-CR 3 Rel-6 | S1 2002-03-14 2003-03-17 100% Nokia 2003-12-07 No 0 2003-01-13
1044 | 1044 32700 Stage 2 3 Rel-6  S2 2002-11-04 2004-08-31 100% 2004-09-08 No 0 2002-09-26
1045 | 1045 11039 Stage 3 for IMS Messaging 3 Rel-6 N1 2002-12-13 2004-12-08 100% NP-040494  Lucent 2005-03-25 No 0 2003-01-13
1046 | 1046 60001 SIP/SIMPLE Instant messagin 3 Rel-6  OMA 2004-01-01 2005-12-30 100% 2005-03-25  Updated accord No 0 2004-06-08
1047 | 1047 11040 Additional SIP Capabilities supp: 2 Rel-6 N1 2002-11-11 2005-06-17 100% 2003-01-13 No 0 2003-01-13
1048 |1048 32041 Stage 2 for add SIP cap (e.g. 1 3 Rel-6 | S2 2002-11-11 2004-02-20 100% 2004-03-12 No 0 2003-02-27
1049 |1049 32042 Stage 3 for Additional SIP Cag 3 Rel-6 N1 2002-12-13 2004-09-08 100% NP-040494  Lucent 2005-06-02 No 0 2003-01-13
1050 |1050 11052 Procedured associated with IN 3 Rel-6 N1 2004-09-06 2005-06-17 100% 2005-06-02 No 0 2005-04-20
1051 [1051 11041 Review additional SIP Capabilities 2 Rel-6 N1 2002-12-13 2004-09-08 100% NP-040494  Lucent 2005-03-25 No 0 2003-01-13
1052 |1052 2048 Interworking between IMS and IP  IMS-CCR-IW 2 Rel-6 N3 2000-08-28 2004-12-08 100% NP-020091 BT 2003-01-13  [DAB 14.02.02] No 0 2000-10-09
1053 [1053 13004 Interworking for 3GPP_SIP an 3 Rel-6 N3 2000-08-28 2003-06-13 100% Siemens  2003-09-15  [DAB - 20.08.03 No 0 2002-02-28
1054 | 1054 13005 Interworking for IPv6 to IPv4 3 Rel-6 N3 2000-08-28 2004-12-08 100% 2005-03-09 No 0 2002-02-28
1055 |1055 11044 Interworking for IPv6 to IPv4 (! 3 Rel-6 N1 2004-05-11 2004-09-08 100% 2004-09-08 No 0 2004-03-01
1056 | 1056 11017 stage 3 of interworking with nc 3 Rel-6 N1 2001-03-14 2004-09-08 100% 2004-09-08 No 0 2001-10-08
1057 [1057 2047 Interworking between IMS and CS  IMS-CCR-IW 2 Rel-6 N3 2000-08-28 2004-03-18 100% NP-030292 Vodafone 2004-09-09 [DAB - 25.05.04 No 0 2002-01-24
1058 |1058 14001 Mn interface (IM-MGW to MGCF) € IMS-CCR-Mn 2 Rel-6 N4 2001-08-07 2004-09-01 100% 2005-03-09  TISPAN issue is No 0 2001-10-08
1059 [1059 31036 Study of subscriber and operators 1 2 Rel-6 | S1 2002-11-15 2002-12-12 100% Nokia 2003-07-04 No 0 2003-01-13
1060 |1060 33012 Lawful Interception in the 3GPP Re SEC1-LI 2 Rel-6 S3 2002-12-09 2003-12-18 100% SP-030106 Reg TP 2005-01-13 No 0 2003-01-15
1061 [ 1061 31042 IMS Subscription and access scen: 2 Rel-6  S1 2002-12-16 2003-06-13 100% 2004-03-12 No 0 2003-03-28
1062 | 1062 35032 IMS charging IMS2-CH 2 Rel-6 | S5 2003-03-21 2004-12-16 100% SP-030049 2006-01-13  SA#26 12/2004 No 0 2004-10-29
1063 |1063 11051 IMS Management objects 2 Rel-6 N1 2004-09-03 2005-11-05 100% NP-040494 2005-03-09 No 0 2004-12-06
1064 | 1064 32027 Deleted - Stage 2 of IMS Phase 2 2 Rel-6 S2 2003-09-19 2003-09-19 100% SP-020544 2004-10-21 SP- No 0 2004-10-19
1065 (1065 32063 3GPP Enablers for services PoC 1 Rel6 S2  2003-09-08 2005-06-09 100%  SP-030384  Ericsson | 2004-07-08 No 0 2003-10-15
1066 | 1066 32068 Feasibility Study PoC 2 Rel-6  S2 2003-09-08 2004-11-30 100% SP-030384  Ericsson  2004-12-06 No 0 2003-10-15
1067 |1067 60002 Dependencies on OMA PoC PoC 2 Rel-6  OMA 2004-01-01 2005-02-28 100% 2005-03-25  Updated accord No 0 2003-10-15
1068 | 1068 34029 Selection of one or more PoC code PoC 2 Rel-6 | S4 2004-09-13 2004-12-16 100% 2004-12-06  Completed No 0 2004-10-01
1069 |1069 35036 PoC charging PoC-CH 2 Rel-6 S5 2004-09-27 2005-06-09 100% SP-050032 2006-01-13  SA#28 06/2005 No 0 2004-10-29
1070|1070 32062 |nterworking aspects and n IPv4IMs 1 Rel6 S2  2003-09-08 2004-06-25 100%  SP-040327  Siemens  2004-07-08 No 0 2003-10-15
1071|1071 11032 |nteroperability and Comm: IMSCOOP 1 Rel-6 S2  2002-09-16 2003-12-12 100% 2004-07-08 No 0 2002-09-26
1072 1072 32028 Stage 2 for Interoperability 2 Rel-6  S2 2002-09-16 2003-09-30 100% SP-020543  Nokia 2004-07-08  No contributions No 0 2002-11-08
1073 (1073 32061 Stage 2 for commonality 2 Rel-6  S2 2002-09-16 2003-09-19 100% SP-020543  Nokia 2004-07-08 No 0 2003-09-15
1074 |1074 11033 Stage 3 2 Rel-6 N1 2002-10-14 2003-12-12 100% NP-020572  Lucent 2004-03-12 No 0 2002-11-08
1075 | 1075 1365 PUSH 1 Rel-6 S1 2001-01-03 2004-02-27 100% SP-000669 NTT Com 2005-01-19  AS: Changed fi No 0 2000-04-19
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1076 |[1076 31004 Stage 1 2 Rel-6  S1 2001-01-03 2002-06-14 100% 2003-07-04 No 0 2001-09-19 :
1077 (1077 32701 TR 23.976 on Push Architecture 2 Rel-6 | S2 2002-11-11 2004-02-27 100% SP-030126 RIM 2004-07-08 No 0 2002-09-26
1078 |1078 42009  Multimedia Messaging (MN MMS6 1 Rel-6 T2  2002-08-15 2005-12-07 100%  TP-030175 Siemens 2004-12-06 No 0 2002-09-26
1079 (1079 42010 Definition of service requirement MMS6-SR 2 Rel-6 S1 2002-11-15 2003-12-19 100% 2004-03-12 No 0 2002-09-26
1080 |1080 31031 Definition of service requireme 3 Rel-6  S1 2002-11-15 2003-12-19 100% Siemens  2004-03-12 No 0 2003-01-13
1081 [1081 42011 Technical realization 2 Rel-6 T2 2002-09-06 2004-12-10 100% Siemens  2004-12-06 No 0 2002-09-26
1082 |1082 42012 OMA dependencies 2 Rel-6  OMA 2003-08-15 2005-04-29 100% 2005-03-25 No 0 2002-09-26
1083 |1083 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 | S4 2002-08-15 2005-12-07 100% Nokia 2006-01-13 No 0 2002-09-26
1084 | 1084 42014 Handling of private addressing scht 2 Rel-6 T2 2003-12-10 2004-12-10 100% TP-030299  T-Mobile  2004-12-06 No 0 2003-12-01
1085 |1085 35034 MMS charging MMS6-CH 2 Rel-6 S5 2003-03-21 2004-09-16 100% SP-040778 2006-01-13  SA#25 09/2004 No 0 2004-10-29
1086 | 1086 42015 Deleted - FS Multiple MMS Relay/$ 2 Rel-6 T2 2004-12-10 2004-12-10 100% TP-030301 Telefonica 2004-09-08  originally it was No 0 2003-12-01
1087 |1087 42005 Rel-6 MEXE enhancements MEXE6 1 Rel-6 T2  2002-03-08 2003-06-06 100% 2002-03-21 No 0 2002-03-21
1088 |1088 42006 MEXE Rel-6 Improvements and Inv. MEXEG-ENH. 2 Rel-6 T2 2002-03-08 2003-03-12 100% T TTPCom  2003-03-27 No 0 2002-03-21
1089 [1089 42007 MEXE Run-Time Independent Fran  MEXEG6-RTIF 2 Rel-6 T2 2002-03-08 2003-06-06 100% T Intel 2003-01-13 No 0 2002-03-21
1090 1090 2062 Subscription Management SuM 1 Rel-6 S5  2002-09-20 2005-03-17 100%  SP-040763 | T-Mobile 2006-01-13  SA#27 03/2005 No 0 2000-10-09
1091 (1091 2499 Presence Capability PRESNC 1 Rel-6 S1  2001-03-19 2005-12-07 99% SP-010064  Motorola 2004-09-08 A Sultan merge No 0 2001-03-30
1092 | 1092 2501 Stage 1 2 Rel-6  S1 2001-03-19 2003-07-18 100% 2004-03-12 No 0 2001-03-30
1093 [1093 2502 Stage 2 2 Rel-6  S2 2001-09-12 2002-09-20 100% SP-010517  Nokia 2004-03-12 No 0 2001-03-30
1094 | 1094 2503 Stage 3 2 Rel-6 N1 2002-04-01 2004-12-08 100% NP-040492  Lucent 2005-03-09  Dependency to No 0 2001-03-30
1095 [1095 13018 Stage 3 (CN3 Part Pk interface) 2 Rel-6 N3 2002-04-01 2005-03-11 100% 2005-03-09  No Contribution: No 0 2004-06-08
1096 | 1096 34025 Media Codecs and Formats for IMS¢ PRESNC-CO 2 Rel-6 S4 2003-06-12 2005-12-07 100% SP-030212  Nokia 2006-01-13 No 0 2003-07-04
1097 [1097 2504 Security issues 2 Rel-6 | S3 2002-08-26 2002-12-12 90% SP-020514 2004-12-06  LSs handled in No 0 2001-03-30
1098 |1098 60003 SIMPLE Presence 2 Rel-6 A OMA 2004-01-01 2005-03-31 100% 2005-03-25  Updated accord No 0 2004-06-08
1099 1099 5005  Ephanced A/Gb feasibility : AGbEnFS 1 Rel-6 GP  2002-08-30 2002-11-08 100%  GP-022565 Vodafone 2003-03-27 Closed No 0 2002-05-23
1100 |[1100 50057 Feasibility study on A/Gb enhanc AGbENnFS-F¢ 2 Rel-6 G2  2002-08-30 2002-11-08 100% 2003-03-27 No 0 2002-05-23
1101 {1101 50080 Requirements for the support « 3 Rel-6 GP  2002-08-30 2002-11-08 100% 2003-02-13 No 0 2002-09-26
1102 1102 50084 Identification of the different bt 3 Rel-6 GP  2002-08-30 2002-11-08 100% 2003-02-13 No 0 2003-01-13
1103 1103 50093 Outline of impact and feasibilit 3 Rel-6 GP  2002-08-30 2002-11-08 100% 2003-02-13 No 0 2003-01-13
1104 [ 1104 50081 Impact on 3GPP architecture ¢ 3 Rel-6 'GP  2002-08-30 2002-11-08 100% 2003-02-13 No 0 2002-09-26
1105 [ 1105 50082 Standardisation effort 3 Rel-6 'GP  2002-08-30 2002-11-08 100% 2003-02-13 No 0 2002-09-26
1106 | 1106 50083 Dependency to other features 3 Rel-6 'GP  2002-08-30 2002-11-08 100% 2003-02-13 No 0 2002-09-26
107 |1107 50063  Flexible Layer One for GER FLOGER 1 Rel-6 GP  2000-01-03 2004-06-25 100%  GP-021018 Nokia 2003-09-16  Nokia, Ericssol No 0 2002-05-23
1108 (1108 50064 Realisation of a Flexible Layer O FLOGER-Re: 2 Rel-6 GP  2000-01-03 2004-04-23 100% GP-021019  Nokia 2004-07-08 Completed No 0 2002-05-23
1109 [1109 50065 Technical Report 3 Rel-6  GP  2002-04-19 2004-02-06 100% 2004-03-12 No 0 2002-05-23
1110 {1110 51002 Architecture in 45.001 and 43. 3 Rel-6  G1 2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23
1111 (1111 51003 Multiplexing in 45.002 3 Rel-6 | G1 2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23
1112 [ 1112 51004 Channel Coding in 45.003 3 Rel-6 | G1 2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23
1113 [1113 51005 Performance Requirements in 3 Rel-6 | G1 2000-01-03 2004-04-23 100% 2004-03-12 No 0 2002-05-23
1114 [1114 51006 Radio subsystem link control il 3 Rel-6 | G1 2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23
1115 (1115 52071 Requirements in 44.004 3 Rel-6 G2  2002-04-19 2004-04-23 100% 2004-03-12 No 0 2002-05-23
1116 (1116 52072 Signalling and protocol support ¢ FLOGER-Si¢ 2 Rel-6 G2  2002-04-19 2004-06-25 100% GP-021020 Nokia 2004-12-06 Completed No 0 2002-05-23
1117 (1117 52073 Modifications to RLC/MAC in ¢ 3 Rel-6 G2  2002-04-19 2004-06-25 100% 2004-07-08 No 0 2002-05-23
1118 (1118 52074 Modifications to RRC in 44.11: 3 Rel-6 | G2  2002-04-19 2004-06-25 100% 2004-07-08 No 0 2002-05-23
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1119 |1119 52075 Security for a Flexible Layer One FLOGER-Se: 2 Rel-6 S3,C 2002-04-19 2003-08-29 100% GP-021021 | Nokia 2004-01-14  Started No 0 2002-05-23 :
1120 1120 52076 Ciphering in 44.160,44.118, 4« 3 Rel-6 | S3, C 2002-04-19 2003-08-29 100% 2003-09-16 No 0 2002-05-23
1121 | 1121 55077 Deleted at TSG#27 - GERAN MS ¢ FLOGER-Ms: 2 Rel-6  G4;G 2004-02-06 2004-02-06 100% GP-021022  Nokia 2005-03-09 DELETE No 0 2002-05-23
1122 1122 55078 deleted at TSG #27 - MS Test 3 Rel-6  G4,G 2004-02-06 2004-02-06 100% 2005-03-09 DELETE No 0 2002-05-23
1123 [ 1123 55079 Deleted at TSG#27 - GERAN BTS FLOGER-BT. 2 Rel-6  G3  2004-02-06 2004-02-06 100% GP-021023  Nokia 2005-03-09 DELETE No 0 2002-05-23
1124 [ 1124 53080 Deleted at TGS #27 - BTS Te: 3 Rel-6  G3  2004-02-06 2004-02-06 100% 2005-03-09 DELETE No 0 2002-09-26
725 1125 50041 Yplink TDOA feasibility stu TDOAF 1 Rel6 GP  2001-11-30 2002-06-28 100%  GP-012794  TruePositic 2003-04-24 No 0 2001-12-10
1126 (1126 2544 Multimedia Broadcast and MBMS 1 Rel-6 S1  2001-05-11 2008-03-07 100% 2001-11-24  Title renamed : No 0 2001-05-28
1127 1127 2545 Stage 1 2 Rel-6  S1 2001-05-11 2002-04-01 100% 2003-07-04  This may or ma) No 0 2001-03-30
1128 | 1128 32002 Stage 2 2 Rel-6 S2 2001-09-24 2004-03-17 100% SP-010516 2004-03-12 No 0 2001-09-19
1129 [1129 32702 TR on Architectural Study 3 Rel-6  S2 2001-09-24 2002-08-23 100% 2004-07-08 No 0 2002-09-26
1130 [1130 32703 Stage 2 Specification Work 3 Rel-6  S2 2002-08-19 2004-03-17 100% 2004-10-21 No 0 2002-09-26
1131 (1131 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 2002-01-01 2005-09-15 100% RAN Work Nokia 2004-07-08 No 0 2001-03-20
1132 [1132 20022 Introduction of MBMS in RAN  MBMS-RAN 3 Rel-6 R2 2002-01-01 2004-12-14 100% Nokia 2005-01-13  Was "Introducti No 0 2004-09-27
1133 [1133 20020 UE Performance Requirement MBMS-RAN-| 3 Rel-6 R4 2004-09-15 2005-09-15 100% RAN_Work | Ericsson  2006-01-13  Approved at RA No 0 2004-09-27
1134 [1134 11030 Support of the MBMS in CN protoc 2 Rel-6 N1 2002-06-18 2004-12-08 100% NP-040493 2008-08-31 No 0 2002-06-21
1135 (1135 13015 Gmb interface for MBMS (CN3 part 2 Rel-6 N3 2003-08-29 2004-12-08 100% 2005-03-09 No 0 2003-10-13
1136 [ 1136 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 2002-07-01 2005-03-18 100% SP-020514 3 2008-08-31  WID approved £ No 0 2002-11-08
1137 (1137 50085 Support of MBMS in GERAN MBMS-GER/ 2 Rel-6 GP  2001-08-30 2005-01-28 100% GP-022566 2005-03-09 Completed No 0 2002-09-26
1138 [1138 50086 Impact on the logical and phys 3 Rel-6 GP  2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26
1139 [1139 52085 Re-synchronisation at cell cha 3 Rel-6 G2  2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26
1140 [1140 50098 Simultaneous support of MBM 3 Rel-6 'GP  2002-08-30 2005-01-28 100% 2005-03-09 No 0 2003-12-01
1141 (1141 50099 Simultaneous support of MBM 3 Rel-6 | GP  2001-08-30 2005-01-28 100% 2005-03-09 No 0 2003-12-01
1142 [ 1142 50100 Resynchronisation at cell char 3 Rel-6 | GP  2001-08-30 2005-01-28 100% 2005-03-09 No 0 2003-12-01
1143 (1143 50087 Decision making process betw 3 Rel-6 GP  2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26
1144 1144 50088 MBMS channel allocations prc 3 Rel-6 GP  2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26
1145 [ 1145 50089 Changes to the Gb interface 3 Rel-6 GP  2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26
1146 | 1146 50090 GERAN specific changes to th 3 Rel-6 GP  2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26
1147 1147 50091 Interaction between MBMS an 3 Rel-6 'GP  2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26
1148 [1148 50092 Security aspects 3 Rel-6 'GP  2002-08-30 2005-01-28 100% 2005-03-09 No 0 2002-09-26
1149 [1149 53081 MS conformance tests- G3 3 Rel-6 | G3  2002-01-25 2005-01-28 100% 2005-03-25  Under evaluatio No 0 2003-12-01
1150 | 1150 55091 Deleted - MS conformance tes 3 Rel-6 G5  2003-06-27 2003-06-27 100% 2004-10-21 GP- No 0 2004-10-20
1151 (1151 31045 MBMS User Services 2 Rel-6 S1 2003-05-13 2006-03-16 100% 2004-09-08 No 0 2001-03-30
1152 1152 31044 MBMS User Services Stage 1 3 Rel-6 | S1 2003-05-13 2004-04-01 100% 2003-12-07 No 0 2001-03-30
1153 1153 34026 Definition of MBMS user servic MBMS-TSME 3 Rel-6 S4 2003-06-12 2006-03-16 100% SP-030674  Nokia 2006-01-13  TR26.946 tbc by No 0 2003-07-04
1154 1154 35038 MBMS charging MBMS-CH 2 Rel-6 S5 2005-01-11 2005-06-09 100% SP-040779 2006-01-13  SA#28 06/2005 No 0 2004-10-29
1155 | 1155 25024 MBMS UE Conformance Testing MBMS-UECc 2 Rel-6 RS 2006-03-10 2008-03-07 100% RAN5 Work 2008-05-06 BB place holde No 0 2006-09-22
1156 | 1156 25014 RF/RRM Conformance Test A’ MBMS-RAN-| 3 Rel-6 R5 2006-06-02 2008-03-07 100% RAN5_Work_ Ericsson  2008-05-06 TS 34.109 is un No 0 2002-02-28
1157 1157 25022 Conformance Test Aspects - N MBMS-UECc 3 Rel-6 R5 2006-09-20 2007-12-07 100% RANS5_Work_ | IPWireless 2008-05-06 No 0 2006-09-21
1158 [1158 25023 Signalling Conformance Test/ MBMS-UECc 3 Rel-6 R5 2006-09-20 2007-12-07 100% RAN5 Work DATANG  2008-05-06 No 0 2006-09-21
1159 [1159 25011 Conformance Test Aspects —| MBMS_Test 3 Rel-6 R5 2006-03-10 2007-09-14 100% RAN5_Work ' Qualcomm 2008-05-06 No 0 2006-03-21
1160 [1160 25038 Conformance Test Aspects - 1 MBMS-UECc 3 Rel-6 R5 2007-06-01 2007-12-07 100% RAN5_ Work ' Datang Mc 2008-05-06 No 0 2002-02-28
1161 [1161 31006 SRSES 1 Rel-6 S1 2001-10-08 2005-12-30 100% SP-010572 2004-09-08 No 0 2001-10-09
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1162 1162 31007 Speech Enabled Services Based o DSR 2 Rel-6  S1 2001-10-08 2002-03-15 100% SP-010581 | Qualcomn 2004-03-12 No 0 2001-10-09 :
1163 [ 1163 32999 TR on Architectural impacts 2 Rel-6 | S2 2003-05-12 2004-03-02 100% 2004-07-08 No 0 2001-11-29
1164 1164 34700 Codec Work to Support Speech Re  SRSES-Code 2 Rel-6 | S4 2002-10-15 2004-12-16 100% SP-020687  Motorola  2004-12-06  Completed No 0 2003-01-13
1165 [ 1165 60004 Multimodal support 2 Rel-6  OMA 2004-01-01 2005-12-30 100% 2005-03-25 No 0 2004-06-08
1166 | 1166 11021 Deleted - SES codec negotiation at 2 Rel-6 N1 2003-06-04 2003-06-04 100% 2004-10-21  Abandoned NP- NP- No 0 2004-10-20
1167 |1167 31008  Generic User Profile Rel-6 GUP 1 Rel-6 S1  2001-10-08 2005-03-03 100%  SP-040515 2003-03-28 No 0 2001-10-09
1168 [1168 31009 Stage 1 - Requirements 2 Rel-6 | S1 2001-10-08 2003-05-30 100% T-Mobile  2005-03-25 No 0 2001-10-09
1169 [ 1169 32008 Stage 2 - Architecture 2 Rel-6 | S2 2002-01-28 2003-06-06 100% SP-020539  Nokia 2004-03-12 No 0 2001-10-09
1170 (1170 42002 Stage 2 - Data Description Method 2 Rel-6 N4 2002-12-05 2005-03-03 100% TP-020275  T-Mobile  2005-03-09 TR approved in No 0 2001-10-09
1171 (1171 14008 Stage 3 - Network 2 Rel-6 N4 2003-05-19 2005-03-03 100% 2005-03-09 17 May no activ No 0 2002-03-21
1172 [ 1172 33009 Security Aspects 2 Rel-6 S3 2002-07-16 2003-09-18 100% SP-030109  Lucent 2005-01-13  WID approved £ No 0 2002-11-08
173 |1173 31010 pjgital Rights Management DRM 1 Rel-6 S1  2001-10-08 2004-05-28 100%  SP-010577 2001-10-11  Foreseen start No 0 2001-10-11
1174 |1174 31011 Requirements 2 Rel-6 | S1 2001-10-08 2002-06-13 100% Openwave 2003-07-04 No 0 2001-10-11
1175 (1175 60005 Stage 2 2 Rel-6  OMA 2004-01-01 2004-05-28 100% 2005-03-25 No 0 2004-06-08
1176 (1176 60006 Stage 3 2 Rel-6  OMA 2004-01-01 2004-05-28 100% 2005-03-25 No 0 2004-06-08
1177 [1177 33001 Security 2 Rel-6 | OMA 2002-06-17 2003-03-03 100% 2005-03-25  SA3 acknowleds No 0 2001-10-11
1178 [ 1178 31037 Deleted - Monitoring of Stages 2 ar 2 Rel-6  S1 2003-03-21 2003-03-21 100% 2004-09-08  Replaced by Ull No 0 2003-01-15
79 [1179 31012 WL AN-UMTS Interworking WLAN 1 Rel-6 S1  2000-01-03 2005-09-22 100%  SP-030712 Telenor  2004-03-12 No 0 2001-10-11
1180 [1180 31020 Technical Report WLAN-TR 2 Rel-6 | S1 2000-01-03 2003-06-13 100% SP-030712  Telenor 2004-06-08 No 0 2002-02-28
1181 (1181 31035 Stage 1 WLAN-TS 2 Rel-6 S1 2003-01-06 2004-06-11 100% SP-030712 Telenor 2004-06-08 No 0 2003-01-13
1182 1182 31058 Global stage 1 WLAN-TS 3 Rel-6 | S1 2003-01-06 2004-06-11 100% SP-030712  Telenor 2005-01-19 No 0 2004-06-17
1183 [ 1183 32018 Architecture Definition for scenarii £ 2 Rel-6 | S2 2002-03-25 2004-05-31 100% SP-020542 2004-07-08 No 0 2002-03-25
1184 [ 1184 32704 Security 2 Rel-6 | S3 2002-09-30 2003-03-21 100% SP-020514  Ericsson  2005-01-13  Active contributi No 0 2002-09-26
1185 1185 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 2003-05-23 2004-09-01 100% NP-030490  Nokia 2005-03-09  WID approved & No 0 2003-03-27
1186 | 1186 13019 Stage 3 - CN3 aspects (Wi Interfac WLAN 2 Rel-6 N3 2003-05-23 2004-09-30 100% 2005-03-09 No 0 2004-06-08
1187 1187 11042 Stage 3 for scenario 2 2 Rel-6 N1 2003-05-23 2004-09-08 100% NP-030490 2005-03-09 No 0 2003-06-09
1188 [1188 11047 Stage 3 for scenario 3 2 Rel-6 N1 2003-05-23 2004-12-08 100% 2005-03-09 No 0 2004-06-08
1189 [1189 35033 WLAN charging WLAN-CH 2 Rel-6 S5 2003-03-21 2005-09-22 100% SP-030048  Nokia 2006-01-13  SA#28: delayed No 0 2004-10-29
1190 [ 1190 43010 USIM enhancements for WLAN Int 2 Rel-6 T3 2003-09-05 2005-03-04 100% TP-030185  Axalto 2005-01-19 No 0 2004-12-06
9T |1191 31015 Priority Service NTShar 1 Rel-6 S1  2002-05-30 2003-09-26 100%  SP 010739 2004-09-08 No 0 2002-02-27
1192 1192 31016 Feasibility Study PRIOR-FS 2 Rel-6  S1 2002-06-14 2002-06-14 100% SP-010523  Telcordia 2003-07-04 No 0 2002-02-27
1193 [1193 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6  S1 2002-05-30 2003-09-17 100% Telcordia  2004-06-08 No 0 2002-02-27
1194 (1194 31043 Priority service implementation guic 2 Rel-6  S1 2003-03-28 2003-09-26 100% Telcordia  2004-06-08 No 0 2003-07-04
795 [1195 31018 Network Sharing NTShar 1 Rel6 S1  2003-01-20 2004-12-15 100%  SP 010739 2004-03-12 No 0 20020227
1196 [ 1196 31019 Technical Report NTShar-TR 2 Rel-6 | S1 2003-01-20 2003-12-19 100% 2004-03-12 No 0 2002-02-27
1197 (1197 31038 Stage 1 - CRs to implement Netwoi NTShar-CR 2 Rel-6  S1 2003-01-20 2003-12-19 100% 2004-03-12 No 0 2003-03-14
1198 [1198 32044 Stage 2 2 Rel-6 | S2 2003-02-27 2004-07-30 100% SP-030123 2004-09-08 No 0 2003-03-27
1199 [1199 11043 Network sharing - stage 3 2 Rel-6 N1 2003-05-23 2004-12-08 100% NP-040429 2004-12-06 No 0 2003-06-09
1200 |1200 22004 Enhancement of the support of neb NTShar-UTR 2 Rel-6 R2 2003-09-19 2004-12-15 100% RAN_Work | TeliaSoner 2005-01-13 No 0 2003-10-02
1201 {1201 32016 QoS Improvements Qos1 1 Rel-6 S2  2002-07-15 2004-12-08 100%  SP-010719 Nokia  2002-01-24 No 0 20020124
1202 |1202 32017 FS on Dynamic Policy control enha QoS1 2 Rel-6  S2 2002-07-15 2004-04-23 100% SP-020540 2004-07-08 No 0 2002-01-24
1203 [1203 32059 Definition of the Gq interface 2 Rel-6  S2 2003-07-01 2004-04-23 100% SP-030306 2004-07-08 No 0 2003-07-23
1204 | 1204 13016 Gq interface specification for Dynar 2 Rel-6 N3 2003-08-29 2004-12-08 100% NP-030198  Nokia 2005-03-09 [DAB - 25.05.04 No 0 2003-10-13
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1205 [1205 33002  Subscriber certificates SEC1-SC 1 Rel-6 S3  2002-02-25 2004-12-08 100%  SP-010622 Nokia 2005-01-13  Approved at S/ No 0 2002-01-24 :
1206 |1206 32705 Stage 1 2 Rel-6 | S3 2002-02-25 2002-09-12 100% 2002-11-08  Contribution rec No 0 2002-09-26
1207 [1207 32706 Architecture review 2 Rel-6 | S2 2002-10-14 2002-11-14 100% 2004-03-12 No 0 2002-09-26
1208 |1208 14504 Stage 3 SEC1-SC 2 Rel-6 N4 2003-09-19 2004-11-30 100% NP-030399  Nokia 2005-03-09  Finished in CN4 No 0 2003-10-15
1209 [1209 11049 Stage 3 Ua & Ub interfaces 2 Rel-6 N1 2003-11-03 2004-12-08 100% 2005-03-09 No 0 2004-03-01
1210 (1210 60007 OMA dependencies on Subscriber 2 Rel-6  OMA 2004-01-01 2004-06-08 100% 2005-03-25  Updated accord No 0 2004-06-08
1211 (1211 15010 Rel-6 OSA enhancements OSA3 1 Rel6 N5  2002-10-31 2005-03-10 100%  NP-040351 Alcatel  2005-01-13 CN#25: Update No 0 2002-03-20
1212 1212 31040 Scope of the Open Service Access 2 Rel-6  S1 2003-03-28 2003-06-27 100% SP-030038 2004-03-12 No 0 2003-03-28
1213 (1213 15038 OSA Stage 2 2 Rel-6 N5 2004-08-13 2005-03-10 100% 2005-03-25  Inherited by CN: No 0 2004-09-03
1214 1214 15026 Multi Media Messaging function 2 Rel-6 N5 2002-10-31 2004-09-10 100% 2005-01-13 No 0 2003-01-13
1215 (1215 15028 Policy management extensions 2 Rel-6 N5 2002-10-31 2003-12-12 100% 2005-01-13 No 0 2003-01-13
1216 (1216 15029 TS on Presence and Availability Mz 2 Rel-6 N5 2002-10-31 2004-03-26 100% 2005-01-13  N5#26: Split WI No 0 2003-01-13
1217 (1217 15032 OSA interfaces at different levels o 2 Rel-6 N5 2003-07-14 2004-09-10 100% 2005-01-13 No 0 2003-03-27
1218 (1218 15033 Introduction of migration support m 2 Rel-6 N5 2002-10-31 2003-12-10 100% 2005-01-13 No 0 2003-03-27
1219 (1219 15036 Framework Function for Federation 2 Rel-6 N5 2003-02-03 2003-12-12 100% 2005-01-13 No 0 2003-03-27
1220 [1220 60008 OMA potential overlaps with 3GPP 2 Rel-6 | OMA 2003-12-18 2004-09-16 100% 2005-03-25  TSG#25 Approv No 0 2004-06-08
1221 | 1221 15037 Deleted - TR on Presence and Ava 2 Rel-6 N5 2004-09-17 2004-09-17 100% 2004-10-21  N5#26:TR Com; NP- No 0 2004-10-20
1222|1222 50401  Addition of frequency banc TAPS 1 Rel6 GP  2002-06-28 2005-01-28 100%  GP-022072 Nokia  2005-03-09 No 0 2002-07-31
1223 (1223 50094 Addition of frequency bands to ¢ TAPS-Specs 2 Rel-6 G1 2002-11-15 2002-12-20 100% GP-022073 Nokia 2003-02-13 Ready No 0 2002-07-31
1224 1224 51102 Changes to core specs 3 Rel-6  G1 2002-11-15 2002-12-20 100% 2003-02-13 No 0 2002-07-31
1225 | 1225 54102 Deleted at TSG #27 - Addition of TAPS-Conf 2 Rel-6 G4  2002-06-28 2005-01-28 100% GP-022074 Nokia 2005-03-09 DELETE No 0 2002-07-31
1226 | 1226 54103 Deleted at TSG #27 - 51.010- 3 Rel-6 G4  2002-06-28 2005-01-28 100% 2005-03-09 DELETE No 0 2002-07-31
1227 |1227 50130  Seamless support of strear SSStrea 1 Rel-6 GP  2000-01-03 2005-06-17 100%  GP-022561 Vodafone 2004-01-14 No 0 2002-09-26
1228 | 1228 51131 Identification of requirements foi 2 Rel-6 G1 2003-06-27 2003-08-29 100% GP-022564 2003-09-16  Started No 0 2002-09-26
1229 (1229 51133 Requirements 3 Rel-6  G1 2003-06-27 2003-08-29 100% 2003-09-16 No 0 2003-02-13
1230 1230 51132 Performance study of cell chang 2 Rel-6 G1 2000-01-03 2003-08-29 100% GP-022562 2003-09-16  Started No 0 2002-09-26
1231 (1231 51134 Performance of NACC 3 Rel-6  G1 2000-01-03 2003-08-29 100% 2003-09-16 No 0 2003-02-13
1232 1232 51135 Performance of cell change in 3 Rel-6  G1 2000-01-03 2003-08-29 100% 2003-09-16 No 0 2003-02-13
1233 [1233 51136 Handover 3 Rel-6 | G1 2000-01-03 2003-08-29 100% 2003-09-16 No 0 2003-02-13
1234 |1234 52131 Reduction of service interruptior 2 Rel-6 G2  2003-06-27 2005-06-17 100% GP-022563 2003-09-16 Completed at C No 0 2002-09-26
1235 [1235 52133 Optimisations of existing mect 3 Rel-6 | G2  2003-06-27 2003-11-21 100% 2003-09-16 No 0 2003-02-13
1236 |1236 52134 Inter-system NACC 3 Rel-6 | G2  2003-06-27 2003-11-21 100% 2003-09-16 No 0 2003-02-13
1237 1237 52135 PS Handover (within GERAN : 3 Rel-6 G2  2003-06-27 2005-06-17 100% 2003-09-16 No 0 2003-02-13
1238 [1238 52136 Dependency to other features 3 Rel-6 G2  2003-06-27 2003-11-21 100% 2003-09-16 No 0 2003-02-13
1239 (1239 54131 MS conformance testing 2 Rel-6 G3  2003-12-19 2004-01-30 100% GP-023424 2004-03-12 Closed, no wor No 0 2002-09-26
1240 |1240 54132 MS conformance tests 3 Rel-6 | G4,G 2003-12-19 2004-01-30 100% 2003-12-01  Closed, no work No 0 2003-02-13
1241 (1241 33013 GERAN A/Gb mode security enhar 2 Rel-6 | S3 2002-09-26 2005-01-28 100% SP-030107  Vodafone 2005-01-13  Possible change No 0 2003-01-15
1242 (1242 34300  Performance characterisati CODCAR 1 Rel6 S4  2002-09-13 2004-06-10 100%  SP-020433  Nokia 2004-09-08 No 0 2002-09-26
2437|1243 31030 Study on Privacy Capabilit PrivCap 1 Rel6 S1  2003-11-10 2004-03-03 100%  SP-020579 Lucent  2005-03-09 No 0 2002-11-08
1244 (1244 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 2002-09-12 2005-03-11 100% SP-040766 Motorola 2005-01-13  SA#26: Update No 0 2002-11-08
1245 [1245 35011 Principles, high level Requirements OAM-AR 2 Rel-6 S5 2002-09-12 2004-09-16 100% SP-040767  Motorola  2006-01-13  SA#25 09/2004 No 0 2002-11-08
1246 | 1246 35012 Performance Management OAM-PM 2 Rel-6 S5 2002-09-12 2004-12-16 100% SP-040782  Nortel 2006-01-13  SA#26 12/2004 No 0 2002-11-08
1247 |1247 35014 Network Infrastructure Managemer OAM-NIM 2 Rel-6 S5 2002-09-12 2004-12-16 100% SP-040789  Ericsson  2006-01-13  SA#26 12/2004 No 0 2002-11-08
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1248 | 1248 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 2002-09-20 2005-03-11 100% SP-040782  Nokia 2005-03-09 SA#26 12/2004 No 0 2002-11-08 :
1249 [1249 35022 Subscriber and UE trace man: OAM-Trace 3 Rel-6 S5 2002-09-20 2004-12-16 100% Nokia 2006-01-13  SA#26 12/2004 No 0 2003-10-03
1250 |1250 23013 Subscriber and equipment trac OAM-Trace-F 3 Rel-6 R3 2003-06-06 2004-06-15 100% RAN_Work_| Nortel 2005-01-13 No 0 2003-07-04
1251 1251 14016 Trace Management, Stage3  OAM-Trace 3 Rel-6 N4 2004-06-09 2005-03-11 100% NP-040411  Nokia 2005-03-09 No 0 2004-03-01
1252 1252 35016  Charging Management CH 1 Rel6 S5  2002-11-21 2005-06-09 100%  SP-040773 T-Mobile 2006-01-13  SA#28 Target ( No 0 2003-01-13
1253 [1253 35037 Charging architecture and principle CH 2 Rel-6 S5 2003-03-21 2004-09-16 100% 2006-01-13  SA#25 09/2004 No 0 2004-10-29
1254 1254 35024 Charging Data Record (CDR) file fc CH 2 Rel-6 S5 2003-03-21 2004-03-18 100% 2006-01-13  SA#23 03/2004 No 0 2004-10-29
1255 |1255 35025 CDR parameter description CH 2 Rel-6 S5 2003-03-21 2005-06-09 100% 2006-01-13  SA#28 06/2005 No 0 2004-10-29
1256 |1256 35026 Diameter charging applications CH 2 Rel-6 S5 2003-03-21 2004-09-16 100% 2006-01-13  SA#25 09/2004 No 0 2004-10-29
1257 [1257 35027 Online Charging System (OCS) arc CH 2 Rel-6 | S5 2003-03-21 2003-09-18 100% 2006-01-13  SA#21 09/2003 No 0 2004-10-29
1258 |1258 35028 OCS: Applications and interfaces  CH 2 Rel-6 S5 2003-03-21 2004-12-16 100% 2006-01-13  SA#26 12/2004 No 0 2004-10-29
1259 [1259 35017 Charging Management for Beare CH-BC 2 Rel-6 S5 2003-03-21 2004-09-16 100% SP-030048  Nokia 2006-01-13  SA#28 Target ( No 0 2003-01-13
1260 |1260 35029 CS domain charging CH 3 Rel-6 S5 2003-03-21 2004-03-18 100% 2006-01-13  SA#23 03/2004 No 0 2004-10-29
1261 [1261 35030 PS domain charging CH 3 Rel-6 S5 2003-03-21 2004-09-16 100% 2006-01-13  SA#25 09/2004 No 0 2004-10-29
1262 | 1262 35031 CDR transfer CH 3 Rel-6 S5 2003-03-21 2004-09-16 100% 2006-01-13  SA#25 09/2004 No 0 2004-10-29
1263 [1263 35018 Charging Management for the IMS  IMS2-CH 2 Rel-6 S5 2003-03-21 2004-12-16 100% SP-030049  Ericsson  2006-01-13  SA#26 12/2004 No 0 2003-01-13
1264 | 1264 35019 Charging Management for the Serv CH 2 Rel-6 | S5 2003-03-21 2005-06-09 100% SP-040778  Siemens  2006-01-13  SA#26: Updatec No 0 2003-01-13
1265 |1265 32030 Overall architectural aspects of | CH-FBC 2 Rel-6 | S2 2002-11-21 2005-03-11 100% SP-040041 2004-07-08 No 0 2003-01-15
1266 | 1266 32069 Overall definition of FBC archi 3 Rel-6  S2 2002-11-21 2004-03-02 100% 2005-03-09 No 0 2004-05-20
1267 [1267 32070 Study on providing policy cont 3 Rel-6  S2 2004-02-02 2004-07-30 100% 2004-10-21 No 0 2004-05-20
1268 |1268 13020 Gx interface for flow based chi CH-FBC 3 Rel-6 N3 2004-02-02 2004-12-08 100% NP-040245  Nokia 2005-03-09 No 0 2004-05-20
1269 |1269 13021 Rx interface for flow based chi CH-FBC 3 Rel-6 N3 2004-02-02 2005-03-11 100% NP-040339  Nortel 2005-03-25 No 0 2004-05-20
1270 (1270 1800 Rel-6 UICC/USIM enhancen USAT1 1 Rel-6 T3  2000-09-25 2005-03-10 100%  not needed 2000-12-01 No 0 2000-09-14
1271 [1271 1802 UiCC API USAT1-API 2 Rel-6 T3 2002-03-20 2005-03-10 100% 2001-03-12  8/3/2001: test s No 0 2000-09-14
1272 1272 43001 Java API Test specification 3 Rel-6 T3 2002-03-20 2002-06-10 100% TP-020029  Microelecti NA No 0 2002-05-30
1273 (1273 43006 2G/3G Java Card™ API basec USAT1-API 3 Rel-6 T3 2003-03-17 2004-03-05 100% TP-030031 Oberthur C 2005-01-19 No 0 2003-09-08
1274 1274 43007 (U)SIM API for Java Card Tes 3 Rel-6 T3 2003-03-17 2005-03-10 100% TP-040186  Axalto 2005-06-02 No 0 2003-09-08
1275 | 1275 43003 Deleted - Java API Test specii 3 Rel-6 T3 2002-05-30 2003-06-09 100% TP-020122  Microelecti NA MOVED to Rel-: No 0 2002-09-26
1276 |1276 43004 Rel-6 USIM toolkit enhancements 2 Rel-6 T3 2000-09-25 2005-03-04 100% 2005-01-19 No 0 2002-11-29
1277 |1277 502031 C SIM API USAT1-API-I 3 Rel-6 T3 2000-09-25 2002-09-27 100% TP-000155 NA No 0 2000-09-27
1278 [1278 502032 Specification 4 Rel-6 T3 2000-09-25 2002-09-27 100% TP-000155  Aspects St NA No 0 2000-04-09
1279 1279 502033 Test specification 4 Rel-6 T3 2001-01-01 2001-09-28 100% TP-000155  Aspects St NA No 0 2000-09-14
1280 |1280 43009 USIM application toolkit Confo 3 Rel-6 T3 2003-12-05 2005-03-04 100% TP-030259  Gemplus  2005-06-02 No 0 2004-12-06
1281 (1281 34022  Packet Switched Streaming PSSrel6 1 Rel6 S4  2002-11-18 2005-12-07 100%  SP-020685 Ericsson | 2005-03-09 No 0 2002-11-28
1282 [1282 31039 Stage 1 i 2 Rel-6 | S1 2002-11-18 2003-03-17 100% 2004-03-12  2nd resp SA4 No 0 2003-03-14
1283 [1283 34024 Stage 3 PSSrel6-Stac 2 Rel-6 | S4 2002-12-13 2005-12-07 100% Ericsson  2006-01-13 TR tbc by Sept. No 0 2003-03-27
2847|1284 34023  AMR-WB extension for higl AMRWB+ 1 Rel6 5S4  200212-13 2005-12-07 100%  SP-030083  Nokia 2006-01-13 TR the by Sept. No 0 2002-11-28
1285 (1285 34027 Codec Enhancements for E CEPSCM 1 Rel6 S4  2004-03-16 2004-12-16 100%  SP 040066  Nokia 2004-12-06  Completed No 0 2004-03-02
1286 1286 34028  3G-324M Improvements 3G-324MI 1 Rel6 S4  2004-03-16 2004-12-16 100%  SP-040067  Ericsson  2004-12-06  Completed No 0 2004-03-02
1287 1287 51101 Gingle Antenna Receiver In SAIC 1 Rel6 GPG 2002-11-15 2004-08-27 100%  GP-023400  Cingular  2004-12-06 No 0 2003-02-13
1288 (1288 12006 Ephancement of dialled sel EDCAMEL 1 Rel-6 S1  2003-03-28 2003-12-31 100%  SP-020818 Samsung  2004-03-12 No 0 2003-03-14
1289 [1289 12007 Stages 2 and 3 2 Rel-6 N4 2003-03-28 2003-12-31 100% NP-030153 2005-03-09 No 0 2003-03-27
1290 (1290 32060 Bandwidth and resource s: BARS 1 Rel6 S2  2003-06-01 2004-06-16 100%  SP-030308 2004-07-08 No 0 2003-07-23
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1297|1297 33018 FS on (U)SIM Security Reu: 1 Rel6 S3  2003-07-03 2003-12-26 100%  SP-030341 Toshiba  2004-12-06  Approved TSGH No 0 2003-07-25 :
1202 [1292 50600  Multiple TBF in A/Gb mode MULTBF 1 Rel-6  GP;C 2002-04-05 2005-01-28 100%  GP-021263 Ericsson 2006-01-13 No 0 2003-07-31
1293 |1293 50601 Multiple TBF in A/Gb mode MULTBF-Agl 2 Rel-6 GP;G 2002-04-05 2003-08-29 100% GP-021263  Ericsson 2003-09-16 No 0 2003-07-31
1294 1294 50602 Multiple TBF Concept paper 3 Rel-6  GP;C 2002-04-05 2003-08-29 100% 2003-09-16 No 0 2003-07-31
1295 [1295 50603 Multiple TBF Stage 2 (43.064) 3 Rel-6  GP;C 2002-04-05 2003-08-29 100% 2003-09-16 No 0 2003-07-31
1296 |1296 50604 Multiple TBF Stage 3 (44.060) 3 Rel-6  GP;C 2002-04-05 2003-08-29 100% 2004-12-06 No 0 2003-07-31
1297 | 1297 50605 Deleted at TGS # 27 - Multiple TBF  MULTBF-Tes 2 Rel-6 G3  2005-01-28 2005-01-28 100% GP-022098  Ericsson  2005-03-09 DELETE No 0 2003-07-31
1298|1298 5009  Alignment between the tes! ALTERE 1 Rel-6 G3  2003-08-29 2005-09-02 100%  GP-032236 Ericsson 2006-01-13 No 0 2003-09-16
1299 [1299 50097 Determine the controversial test ca  ALTERE-TC 2 Rel-6 | G3  2003-08-29 2005-09-02 100% 2006-01-13  Completed No 0 2003-09-16
1300 (1300 50444  Addition of U-TDOA in the ' UTDOACS 1 Rek6 GP  2003-11-21 2004-04-23 100%  GP-032773  TruePositic 2004-03-12  Completed, exc: No 0 2003-12-01
1301 |1301 50445  Addition of U-TDOA in the | UTDOAPS 1 Rel-6 GP  2003-06-27 2004-11-12 100%  GP-032774  TruePositic 2004-12-06 No 0 2003-12-01
1302 (1302 50101  Downlink Advanced Receiy DARP 1 Rel6 GP  2003-11-21 2005-09-02 100%  GP-041966 Nokia  2006-01-13 No 0 2003-12-01
1303 [1303 50102 DARP test scenarios DARP-TS 2 Rel-6  GP  2003-11-21 2004-08-27 100% GP-041967  Nokia 2004-12-06 No 0 2003-12-01
1304 [1304 50103 DARP for GMSK modulated voicc DARP-GMSk 2 Rel-6 GP  2004-02-06 2004-11-12 100% GP-041968 Nokia 2006-01-13 No 0 2003-12-01
1305 |1305 50104 Performance requirements in « DARP-GMSK 3 Rel-6 'GP  2004-02-06 2004-11-12 100% 2004-12-06 No 0 2003-12-01
1306 |1306 50105 Radio subsystem link control i DARP-GMSK 3 Rel-6 | GP  2004-02-06 2004-11-12 100% 2004-12-06 No 0 2003-12-01
1307 |1307 50106 DARP for GPRS and EGPRS MC¢ DARP-GPRS 2 Rel-6 GP  2004-02-06 2004-11-12 100% GP-041969  Nokia 2005-03-09 No 0 2003-12-01
1308 |1308 50107 Performance requirements in « DARP-GPRS 3 Rel-6  GP  2004-02-06 2004-11-12 100% 2004-12-06 No 0 2003-12-01
1309 [1309 50108 Radio subsystem link control il DARP-GPRS 3 Rel-6 GP  2004-02-06 2004-11-12 100% 2004-12-06 No 0 2003-12-01
1310 (1310 50115 DARP Capability signalling DARP-CAPS 2 Rel-6 GP  2003-11-21 2004-11-12 100% GP-041970  Nokia 2004-12-06 No 0 2003-12-01
1311 (1311 50116 GERAN MS Conformance test for [ ARP-ConfTes 2 Rel-6  G3  2004-08-27 2005-09-02 100% GP-041971  Nokia 2006-01-13  Started No 0 2003-12-01
1312 (1312 50109 Reduction of PS service inf PSintbT™M 1 Rel-6 G2  2003-11-21 2005-06-24 59% GP-032548  Siemens  2006-01-13 No 0 2003-12-01
1313 [1313 50110 Use case and requirement definitio  PSintDTM-Re 2 Rel-6 G2  2003-11-21 2004-04-23 100% GP-032549  Siemens  2006-01-13 No 0 2003-12-01
1314 [1314 50111 Performance Study of Current Proc  PSintDTM-Pe 2 Rel-6 G2  2003-11-21 2004-04-23 100% GP-032550 | Siemens  2006-01-13 No 0 2003-12-01
1315 [1315 50112 Reduction of service interruption tin  PSintDTM-Re 2 Rel-6 G2  2004-04-23 2004-11-12 100% GP-032551 | Siemens  2006-01-13 No 0 2003-12-01
1316 (1316 50113 MS Conformance testing PSintDTM-Cc 2 Rel-6  G3  2004-06-25 2005-06-24 0% 2006-01-13  On-going No 0 2003-12-01
1317 1317 50114 Deleted - BTS Conformance testing PSintDTM-Cc¢ 2 Rel-6 G3  2005-06-24 2005-06-24 100% 2006-01-13 No 0 2003-12-01
1318|1318 12008 CAMEL prepay interworkin SCCAMEL 1 Rel6 N4  2003-12-08 2004-10-05 100%  NP-030584 2005-03-09 No 0 2004-03-03
1319 (1319 31046  Circuit Switched Video and €S_VSs 1 Rel-6 S1  2004-01-12 2005-09-02 100%  SP-040331 Vodafone 2004-07-08 No 0 2003-03-14
1320 [1320 31047 Stage 1 - Requirements CS_Vss 2 Rel-6  S1 2004-01-12 2004-10-14 100% Vodafone 2004-06-08 No 0 2004-01-27
1321 [1321 32071 Stage 2 Study on architecture alterr CS_VSS 2 Rel-6 | S2 2004-01-12 2004-08-13 100% 2004-12-06 No 0 2004-05-20
1322 1322 32072 Stage 2 description on Redial CS_Vss 2 Rel-6 | S2 2004-05-03 2004-12-16 100% 2005-03-09 No 0 2004-05-20
1323 1323 11053 Switching between voice and video CS_VSS 2 Rel-6  C1 2005-01-03 2005-06-17 100% 2005-06-02 No 0 2005-04-20
1324 | 1324 52137 Deleted - GERAN2 Part CS_VSS 2 Rel-6 G2  2005-09-02 2005-09-02 100% 2005-04-21 No 0 2004-01-28
1325 | 1325 13017 Deleted - CN3 Part CS_VSS 2 Rel-6 N3 2004-10-14 2004-10-14 100% 2004-10-21 No 0 2004-10-20
1326|1326 33020  Network Domain Security; MAPSEC 1 Rel6 S3  2004-07-06 2004-12-29 20% SP-040280  Vodafone 2004-12-06  Approved TSG# No 0 2003-07-25
1327|1327 33021 FS on Security for early IM! SECIMS 1 Rel6 S3  2004-10-01 2005-03-28 100%  SP-040691 Vodafone 2005-03-25 Approved TSGH No 0 2003-07-25
3287|1328 13024  Reorganisation of CS Data CS Data 1 Rel6 N3  2004-11-19 2004-12-08 100% NP 040563 Siemens 2005-03-09  Created at TSG No 0 2005-03-02
1329 (1329 50553  Generic Access to A/Gb Ini GAAI 1 Rel-6 GP  2004-06-25 2006-01-20 95% GP-042247  Motorola  2006-01-13 No 0 2004-10-15
1330 [1330 50544 FS on GAAI GAAG 2 Rel-6 GP  2004-06-25 2004-08-27 100% GP-041592  Motorola  2005-03-25  Feasibility Study No 0 2004-06-30
1331 [1331 50554 GAAI - Stage 2 GAAIl-Stage2 2 Rel-6  GP  2004-08-27 2005-04-08 100% Ericsson  2005-03-25 Completed No 0 2004-10-15
1332 1332 50555 GAAI - Stage 3 GAAI-Stage3 2 Rel-6 GP  2004-08-27 2005-04-08 100% 2006-01-13  Completed No 0 2004-10-15
1333 [1333 50556 MS Conformance Test for GAAI GAAI-CT 2 Rel-6 'GP  2004-08-27 2006-01-20 90% 2006-01-13  Started No 0 2004-10-15
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1334 (1334 50559  Support of PS Handover fo SPSHAGB 1 Rel-6 GP-CG 2003-11-03 2005-08-24 100%  GP-051160 Ericsson 2006-01-13 Replaces SCS/ No 0 2005-04-20 :
1335 [ 1335 50560 Stage 2 SPSHAGB-S 2 Rel-6 | GP-C 2003-11-03 2005-08-24 100% GP-051161  Ericsson  2006-01-13  Replaces SCSA No 0 2005-04-20
1336 |1336 50561 PS handover SPSHAGB-P 2 Rel-6 | GP-C 2003-11-03 2005-08-24 100% GP-051162  Ericsson  2006-01-13  Replaces SCSA No 0 2005-04-20
1337 1337 50562 Definition of radio resource manage SPSHAGB-R 2 Rel-6 | GP-C 2003-11-03 2005-08-24 100% GP-051163  Ericsson  2006-01-13  Replaces SCSA No 0 2005-04-20
1338 |1338 60111 Small Technical Enhancem TEI6 1 Rel6 Gene 2006-06-02 2008-05-06 100% 2008-05-06  “Joker" W, to | No 0 2006-09-21
1339 [1339 25019 Small Technical Enhancements ani TEI6_Test 2 Rel-6 R5 2006-06-02 2008-05-06 100% RAN5_Work 2008-05-06  "Joker" WI, to b¢ No 0 2006-09-21
1340 | 1340 31029 Deleted - Study of Feature Interactions | FINTER 1 Rel-6 S1 2004-10-01 2004-10-01 100% SP-020578 2004-10-21  SP-23-Tobe a No 0 2004-10-20
1341 | 1341 50563 Deleted (moved to Rel7) - Enhancemen EVGCS 1 Rel-6  GP-C 2005-08-24 2005-08-24 100% GP-041837  Siemens  2005-04-21  Started No 0 2005-04-20
1342 | 1342 50500 Deleted - Support of Conversational Ser SCSAGB 1 Rel-6 GP  2003-11-21 2004-02-19 100% GP-030443  Ericsson  2004-03-12 No 0 2003-02-13
1343 [ 1343 50501 Delete - Creation of a TR SCSAGB-TR 2 Rel-6 GP  2003-11-21 2003-11-21 100% GP-030444  Ericsson  2003-12-01 No 0 2003-02-13
1344 | 1344 50502 Delete - Stage 2 SCSAGB-Sts 2 Rel-6 GP  2003-11-21 2003-11-21 100% GP-030445  Ericsson  2004-12-06  Started No 0 2003-02-13
1345 | 1345 50503 Delete - Radio Channel Support SCSAGB-RC 2 Rel-6 GP  2003-11-21 2003-11-21 100% GP-030446  Ericsson  2004-12-06  Not started No 0 2003-02-13
1346 | 1346 50504 Delete - Definition of radio resource SCSAGB-RR 2 Rel-6  GP;,G 2003-11-21 2003-11-21 100% GP-030447  Ericsson  2004-12-06  Not started No 0 2003-02-13
1347 | 1347 50505 Delete, replaced by 50561 - PS Ha SCSAGB-PS 2 Rel-6  GP;,G 2003-11-21 2004-02-19 100% GP-030448  Ericsson  2005-03-25  Started No 0 2003-02-13
1348 | 1348 50506 Delete - Modifications to FLO SCSAGB-FLt 2 Rel-6  GP;GC 2003-11-21 2003-11-21 100% GP-030449  Ericsson  2004-12-06  Not started RP- No 0 2003-02-13
1349 | 1349 2 Deleted - Rel-6 Evolutions of the transpc ETRAN 1 Rel-6 RP  2003-12-31 2003-12-31 100% RAN_Work | Alcatel 2004-07-08  Generic feature No 0 2003-10-02
1350 |1350 0 Release 5 Features 1 Rel-5 CP,G 2000-01-03 2000-01-03 0% NA No 0 2008-07-11
1351 (1351 625 IP transport in the UTRAN ETRAN-IPtra 1 Rel-5 R3  2000-07-17 2002-03-29 100%  RANWis  Alcatel  2001-12-12 No 0 2000-03-31
1352 {1352 2455  FS on Usage of SUA ss7IP 1 Rel-5 N4  2001-03-12 2001-12-21 100%  NP-010460 2001-12-12  update WID... No 0 2001-03-12
1353 (1353 2476 High Speed Downlink Pack HSDPA 1 Rel5 R2  2001-04-02 2003-06-06 100%  RAN Wis  Motorola 2001-12-10 No 0 2001-03-20
1354 [1354 2477 Physical Layer HSDPA-Phys 2 R1 2001-04-05 2002-03-29 100% RP-010262  Motorola  2002-03-25 No 0 2001-03-20
1355 [ 1355 2478 Layer 2 and 3 aspects HSDPA-L23 2 R2 2001-04-05 2002-03-29 100% RAN_Wis Motorola  2002-02-28 30 November: C No 0 2001-03-20
1356 | 1356 2479 lub/lur protocol aspects HSDPA-lublu 2 R3 2001-04-02 2002-03-29 100% RP-010262  Motorola  2002-03-01 No 0 2001-03-20
1357 [1357 2480 RF Radio Transmission/ Reception HSDPA-RF 2 R4 2001-04-09 2003-06-06 100% RP-010262  Motorola  2003-03-27 No 0 2001-03-20
1358 |1358 501216  Rel-5 Improvements of Rac Rinimp 1 NA RP  2000-08-14 2002-08-30 89% RAN Wis 2001-10-11 Yes 0  2000-03-31
1359 [1359 1471 Base station classification Rinimp-BSC 2 Rel-5 R4  2000-08-14 2002-06-14 100% RAN Wis Nokia 2001-10-03 No 0 2000-04-26
1360 |1360 1477 TDD Base station classificatiol RInlmp-BSCI 3 R4 2000-08-14 2002-03-08 100% RAN_Wis Nokia 2002-06-21 No 0 2000-07-26
1361 [1361 24002 Base Station Classification for RInlmp-BSCI 3 R4 2001-06-15 2002-06-14 100% Siemens  2002-06-21 No 0 2001-07-05
1362 |1362 2469 Enhancement on the DSCH hard s| RInlmp-DSCI 2 Rel-5 R1 2001-03-16 2002-03-29 100% Samsung  2002-03-25 No 0 2001-03-20
1363 [ 1363 1217 Hybrid ARQ 1I/111 RInimp-HAR( 2 Rel-5 R2 2000-08-21 2001-12-28 100% RAN_Wis Siemens  2002-01-24  Stopped at RAN No 0 2000-04-26
1364 |1364 1221 FS on USTS RInlmp-USTS 2 Rel-5 R1 2000-08-14 2001-12-21 100% RAN_Sis SK Teleco 2002-02-28 No 0 2000-04-26
1365 |1365 1997 FS on UE antenna efficency test m  RInlmp-UEAr 2 Rel-5 R4 2000-09-25 2001-09-14 100% RAN_Sis Allgon 2001-10-03 No 0 2000-09-26
1366 | 1366 2494 FS on the re-introduction of the dov RInlmp-SIR 2 Rel-5 R4 2001-03-12 2001-12-14 100% Ericsson  2001-11-29 No 0 2001-03-27
1367 [1367 2493 FS on mitigating the effect of CPIC RInlmp-CPIC 2 Rel-5 R4 2001-03-19 2002-03-08 100% Intel 2002-03-01 No 0 2001-03-27
1368 |1368 1839 Conformance Test Spec. improv: 2 T 2002-02-18 2002-08-30 0% 2001-10-11 No 0 2000-09-14
1369 |1369 2210 Testing improvement of inter-f 3 Rel-5 T1 2002-02-18 2002-08-30 0% 2002-02-28  start/finish dates No 0 2000-11-16
1370 1370 221 Testing Hybrid ARQ 1I/11l 3 Rel-5 T1 2002-02-18 2002-08-30 0% 2002-02-28  start/finish dates No 0 2000-11-16
1371|1371 500009 Rel-5 RAN improvements  RANimp 1 NA RP  2001-03-16 2004-03-01 87% RAN Wis 2002-06-21 Yes 0 2000-03-31
1372 |1372 656 RRM optimization for lur and lub RANimp-RRI 2 Rel-5 R3 2001-03-16 2002-06-04 100% RAN Wis Ericsson  2001-03-12 No 0 2000-04-26
1373 1373 23000 lur common transport channel RANimp-RRN 3 R3 2001-03-16 2002-03-29 100% Ericsson  2002-03-21 No 0 2001-09-19
1374 1374 23001 lur neighbouring cell reporting  RANimp-RRN 3 R3 2001-03-16 2002-03-29 100% Ericsson  2002-03-01 No 0 2001-09-19
1375 1375 23002 FS Introduction of direct transf  RAN-imp-RR 3 R3 2001-06-15 2002-06-04 100% Ericsson  2002-11-08  FS was closed ¢ No 0 2001-09-19
1376 | 1376 2488 RL Timing Adjustment RANimp-RLT 2 Rel-5 R3 2001-03-16 2002-03-29 100% Ericsson  2002-03-01 No 0 2001-03-20
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1377 1377 2489 Separation of resource reservation RANimp-Sep 2 Rel-5 R3 2001-03-16 2002-03-29 100% Ericsson  2002-03-01 No 0 2001-03-20 :
1378 [1378 23003 FS SRNS Relocation Procedure Er  RANimp-SRMN 2 Rel-5 R3 2001-06-15 2002-09-03 100% Nokia 2002-11-08 No 0 2001-09-19
1379 [1379 2490 FS Improvement of Radio Resourci RANimp-Impl 2 Rel-5 R3 2001-03-16 2001-12-21 100% Nokia 2002-11-08  FS was closed ¢ No 0 2001-03-20
1380 |1380 2491 Re-arrangements of lub transport £ RANimp-TTP 2 Rel-5 R3 2001-03-16 2002-03-29 100% Nokia 2002-03-01 No 0 2001-03-20
1381 [1381 22000 RAB support enhancement for Rel- RANimp-RAE 2 Rel-5 R2 2001-04-02 2002-06-28 100% RAN Wis Nokia 2002-06-21  RFC 3095 conte No 0 2002-05-30
1382 [1382 21001 Beamforming requirements for UE  RANimp-BFF 2 Rel-5 R1 2001-09-21 2001-12-14 100% Nokia 2002-02-28 No 0 2002-02-28
1383 [1383 21002 Support of Site Selection Diversity ' RANimp-SSC 2 Rel-5 R1 2001-12-14 2002-06-04 100% NEC 2002-06-21  RP-020356 No 0 2002-02-28
1384 | 1384 2472 Node B Synchronisation for 1.28 M RANimp-NBS 2 Rel-5 R1 2001-03-16 2002-03-29 100% CATT 2002-03-25 No 0 2001-03-20
1385 |1385 1912 Start Testing 2 MLST 2001-12-03 2001-12-03 0% 2000-04-01 No 0 2000-09-14
1386 | 1386 2102 Conformance Test Aspects - RAI 2 T 2002-01-01 2004-03-01 0% 2000-04-01 No 0 2000-11-01
1387 1387 2222 Testing Radio access bearer ¢ 3 T 2002-01-01 2002-09-02 0% 2001-12-10  duration set to € No 0 2000-11-16
1388 |1388 41010 General changes to TS34.121 RANimp-test 3 Rel-5 T1 2003-03-03 2004-03-01 0% 2003-03-14 No 0 2003-03-14
1389 {1389 23004  UTRAN Sharing in Conneci NETSHARE 1 Rel-5 R3  2001-12-03 2002-09-03 100% Ericsson  2002-11-08  Formerly 'Share No 0 2002-03-21
1390 {1390 1273 Provisioning of IP-based m MS 1 NA  S1  2000-01-03 2004-03-03 92% SP-000216  Openwave 2002-02-28  S1WI propose: No 0 2000-04-09
1391 [1391 1274 Call control and roaming to supg IMS-CCR 2 Rel-5 82 2000-01-03 2002-06-14 98% SP-010339  Lucent 2002-01-24 No 0 2000-04-09
1392 [1392 1633 Stage 1 3 S1 2000-02-21 2000-12-15 100% Motorola  2001-03-30  Issues include e No 0 2000-08-08
1393 [1393 1514 Stage 2 (Architecture and Mail 3 S2 2000-04-14 2001-03-23 100% SP-000289  Lucent 2001-02-08  Issues include € No 0 2000-07-28
1394 1394 1296 Impact on MM/CC/SM IMS-CCR-IW 3 N1 2000-08-28 2002-03-08 100% NP-010434  Lucent 2002-03-25  Per 26/2-02: Thi No 0 2000-04-19
1395 1395 2233 SIP Call Control protocol for 3 N1 2000-01-03 2002-06-14 98% NP-010643 Lucent 2002-01-24 TSGN_10 appr No 0 2000-12-11
1396 | 1396 1998 IMS signalling flows 4 N1 2000-10-02 2002-03-22 100% 2003-03-14 TS 24.228... No 0 2000-08-25
1397 1397 1278 IMS stage 3 4 N1 2000-10-02 2002-03-22 100% 2003-03-14 TS 24.229... No 0 2000-04-19
1398 [1398 2255 IMS Session Handling; st 4 N1 2000-10-02 2002-03-22 100% 2002-02-28 TS 23.218... No 0 2001-02-08
1399 | 1399 10004 Main IETF dependencie: 4 NP  2000-01-03 2002-06-07 99% 2003-03-28 No 0 2002-01-25
1400 |1400 2521 IETF: RFC 3261 (Se 5 N1 2000-11-24 2002-03-22 100% 2003-03-14 No 0 2001-05-06
1401 [1401 2523 IETF: RFC 3262 (Re 5 N1 2000-11-24 2002-03-22 100% 2003-03-14 No 0 2002-03-25
1402 |1402 2522 IETF: RFC 3312 (Wi 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2001-05-06
1403 |1403 2524 IETF: RFC 3323 (St 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2001-05-06
1404 | 1404 2525 IETF: RFC 3313 (St 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2001-05-06
1405 | 1405 11000 IETF: RFC 3265 (sp 5 N1 2000-11-24 2002-03-22 100% 2003-03-14 No 0 2001-10-08
1406 | 1406 11001 IETF: RFC editor Qu 5 N1 2000-11-24 2002-06-07 100% 2003-03-14 No 0 2001-10-08
1407 |1407 11002 IETF: RFC editor Qu 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2001-10-08
1408 |1408 11004 IETF: RFC 3267 (AN 5 N1 2000-11-24 2002-03-22 100% 2003-03-14 No 0 2001-10-08
1409 |1409 11005 IETF: RFC 3266 (IP\ 5 N1 2000-01-03 2002-03-22 100% 2003-03-14 No 0 2001-10-08
1410 [ 1410 11022 IETF: RFC 3311 (Th 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21
1411 (1411 11023 IETF: RFC 3324 (Ne 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21
1412 1412 11024 IETF: RFC editor Qu 5 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21
1413 |1413 1290 Addressing 4 S2 2000-10-09 2002-03-22 100% 2000-04-01 No 0 2000-04-19
1414 1414 1291 Architectural issues 5 S2 2000-10-09 2001-08-31 100% 2001-02-08 No 0 2000-04-19
1415 1415 1292 Impact on HSS 5 N4 2000-11-15 2002-03-22 100% 2002-05-30  17th May, KK: T No 0 2000-04-19
1416 (1416 2530 Service Examples (Worl IMS-Sex 4 S$1 2001-04-17 2002-06-14 50% Motorola 2003-07-25 Yes 0 2001-05-28
1417 (1417 2531 IMS Framework Reg  IMS-FrWk 5 S1 2001-04-17 2002-06-14 50% SBC 2003-07-25 Yes 0 2001-05-28
1418 (1418 1298 Access Security for IMS IMS-ASEC 2 Rel-5 S3 2001-10-08 2002-06-28 100% SP-010323 Ericsson 2002-11-08 TS33.203 will b No 0 2000-04-18
1419 [ 1419 43000 IMS impacts on UICC (ISIM & 3 T3 2001-10-08 2002-06-21 100% TP-010251 Vodafone 2002-09-26 No 0 2001-10-08
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1420 |1420 11014 SIP extensions for Integrity prc 3 N1 2001-12-17 2002-06-28 100% 2002-06-21  Per 26/2-02: CN No 0 2001-10-05 :
1421 [1421 2574 Security Aspects of Requirement fc SEC1-NCI 2 Rel-5 ' S3 2001-07-02 2001-12-28 100% SP-010324  AT&T Wire 2002-11-08  Incorporated int: No 0 2001-06-09
1422 | 1422 1299 Lawful interception IMS-LI 2 Rel-5 ' S3 2000-09-04 2002-03-29 100% SP-010621 Reg TP 2002-11-08  Rel-533.106 an Yes 0 2000-04-09
1423 [1423 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 2000-12-25 2002-06-12 100% SP-010461 | VoiceStrez 2002-06-21 No 0 2000-04-19
1424 (1424 2036 Multimedia codecs and protocol: IMS-CODEC 2 Rel-5 S4 2000-07-26 2002-09-27 100% SP-000398 Toshiba, ! 2003-03-27 No 0 2000-09-27
1425 [1425 2039 Codecs 3 S4 2000-07-26 2002-03-14 100% SP-000398 2002-03-25 No 0 2000-09-28
1426 |1426 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 2002-03-12 2002-03-12 100% Nokia 2002-03-25 No 0 2002-03-25
1427 |1427 34006 recommendation for QoS para 3 S4 2001-12-31 2002-09-27 100% 2003-01-13 No 0 2000-09-28
1428 [1428 11025 IETF: RFC 3310 (HTTP Diges 3 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21
1429 [1429 11026 IETF: RFC 3329 (Security met 3 N1 2000-11-24 2002-05-13 100% 2003-03-14 No 0 2002-06-21
1430 |1430 32003 SIP message compression 2 Rel-5 S2 2001-09-24 2002-06-07 100% 2002-03-25 No 0 2001-10-08
1431 (1431 32004 Stage 2 3 S2 2001-09-24 2001-10-26 100% 2001-11-24 No 0 2001-10-08
1432 1432 11015 Compression signalling 3 N1 2001-09-28 2002-06-07 100% 2003-03-14 No 0 2001-10-08
1433 [1433 10001 Stage 3 description of IMS interf: 2 Rel-5 NP  2001-03-14 2002-08-30 99% 2002-01-24 No 0 2001-10-08
1434 1434 1286 Cx interface (HSS to CSCF) 3 N4 2001-03-14 2002-06-07 100% NP-010626 2002-05-30  DAB 12/12/01 tc No 0 2000-04-19
1435 |1435 14997 Mp interface (MRFC - MRFP) 3 N4 2001-03-14 2002-03-08 100% 2002-05-30  [DAB 08-03-02] Yes 0 2001-10-08
1436 |1436 11016 Mw interface (CSCF to P-CSC 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-08
1437 [1437 11018 Mr interface (CSCF to MRF) 3 N1 2001-03-14 2002-03-29 100% 2002-02-28 No 0 2001-10-08
1438 [1438 14003 Dx interface (I-CSCF to SLF) 3 N4 2001-03-14 2002-06-07 100% 2002-05-30  CN4#11 30/11/C Yes 0 2001-10-08
1439 [1439 13001 Go interface (GGSN to PCF) 3 N3 2001-03-14 2002-06-07 100% 2003-07-25  [DAB - 23/05/03 No 0 2001-10-08
1440 |1440 11019 ISC (IMS Service Control) Inte 3 N1 2001-03-14 2002-06-07 100% 2002-05-30 No 0 2001-10-08
1441 [1441 14006 Sh interface (HSS to AS) 3 N4 2002-02-14 2002-06-07 100% 2002-05-30  CN4#11 30/11/C Yes 0 2001-10-11
1442 | 1442 14998 Si interface (HSS to IM-SSF) 3 N4 2002-01-16 2002-08-30 2% 2002-05-30  SA16: Part of R Yes 0 2002-03-25
1443 [1443 11020 Gm interface (UE to CSCF) 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-11
1444 | 1444 11027 Mi interface (CSCF to BGCF) 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-11
1445 | 1445 11028 Mj interface (BGCF to MGCF) 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-11
1446 | 1446 11029 Mk interface (BGCF to BGCF) 3 N1 2001-03-14 2002-06-07 100% 2003-03-14 No 0 2001-10-11
1447 |1447 1310 Support of VHE/OSA by entities an | IMS-ONOSA 2 Rel-5 N5 2001-09-21 2002-06-07 100% NP-010692  Ericsson  2002-06-21 Yes 0 2000-04-19
1448 | 1448 12000 CAMEL control of IMS services | IMS-CAMEL 2 Rel-5 N2 2001-04-16 2002-09-06 91% NP-020305 Lucent 2002-06-21 SA16: Part of F Yes 0 2000-04-19
1449 |1449 12001 Stage2 work 'general’' 3 N2 2001-04-16 2002-09-06 100% 2003-01-13 DAB 12.12.01s Yes 0 2001-10-08
1450 |1450 12002 Stage3 work 'CAP' 3 N2 2002-01-07 2002-09-06 100% 2003-01-13 DAB 12.12.01s Yes 0 2002-01-24
1451 [1451 12003 Stage2 work 'Si interface’ 3 N2 2002-01-07 2002-09-06 100% 2003-01-13 DAB 12.12.01s Yes 0 2002-01-24
1452 | 1452 12004 Stage3 work 'Si interface' 3 N4 2002-02-14 2002-06-07 100% 2002-05-30  [DAB 08-03-02] Yes 0 2002-01-24
1453 [1453 14004 SDM issues for CAMEL contrc 3 N4 2002-02-14 2002-06-07 0% 2002-03-25  [DAB 08-03-02] Yes 0 2001-10-08
1454 | 1454 31002 Pre-pay/real-time charging in IMS 2 TBD 1 2001-06-15 2002-03-15 60% 2002-02-28 No 0 2001-07-11
1455 | 1455 35005 Charging OAM-CH 2 Rel-5 S5 2001-08-06 2002-09-12 100% SP-010631 T-Mobile 2003-01-13 Changed Rapp No 0 2001-10-08
1456 | 1456 32006 Charging Implications of IMS ¢ 3 S2 2001-08-06 2001-11-16 100% SP-010519 2002-02-28 No 0 2001-10-08
1457 |1457 35006 Charging management for IMS  OAM-CH 3 Rel-5 S5 2001-11-19 2002-09-12 100% 2002-11-08 No 0 2001-10-08
1458 | 1458 10002 Other IETF depencies 2 Rel-5 NP  2000-11-24 2002-06-07 70% 2002-03-25 Was introduce: No 0 2001-10-11
1459 [1459 11011 |IETF: draft-ietf-aaa-diameter - 3 NP 2000-11-24 2002-06-07 90% 2001-10-10 No 0 2001-10-08
1460 |1460 11999 |IETF: draft-johansson-aaa-dia 3 NP 2000-11-24 2002-06-07 50% 2001-10-10 No 0 2001-10-08
1461 [1461 1913 Start Testing 2 Rel-5 MLS1 2002-03-18 2002-03-18 0% 2001-10-08 No 0 2000-09-14
1462 | 1462 1844 Conformance Test Aspects - Provis IMS-TEST 2 T 2002-03-18 2002-12-27 0% 2001-12-10  The task is a bu No 0 2000-09-14
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1463 | 1463 41004 Testing of support for IMS - prose 2 Rel-5 T1 2002-09-18 2003-09-30 0% TP-030052  Anritsu 2003-03-14 No 0 2002-09-26 :
1464 | 1464 41005 Testing of support for IMS - TTCN 2 Rel-5 T1 2002-09-18 2004-03-03 0% TP-030052  Anritsu 2003-03-14 No 0 2002-09-26
1465 |1465 34001  Extended Transparent End PSS-E 1 Rel-5 S4  2002-01-03 2003-03-17 86% SP-010392  Ericsson  2002-02-28 No 0 2001-06-28
1466 | 1466 34002 Stage 1 2 S$1 2002-11-18 2003-03-17 65% SP-010392 Vodafone 2002-03-25 2nd resp SA4 No 0 2001-06-28
1467 | 1467 31032 Interaction with other services 3 S1 2002-11-18 2003-03-17 65% Vodafone 2003-01-13  2nd resp SA4 No 0 2003-01-13
1468 |1468 34003 Stage 2 (version Rel5 of TS 26.234 2 S4 2002-01-03 2002-03-14 100% SP-010392 2002-03-25  2nd resp SA2 No 0 2001-06-28
1469 |1469 34019 RTP usage model 2 S4 2002-01-03 2002-12-06 90% 2003-01-13 No 0 2002-03-25
1470 (1470 501637 Rel-5 OSA enhancements OSA1 1 Rel-5 S1  2000-07-11 2002-12-20 96% SP-000216  Siemens  2003-07-25 Yes 0 2000-08-08
1471 [ 1471 32010 General Stage 2 for Rel5 2 Rel-5 | S2 2001-09-11 2002-06-07 47% 2002-05-30 No 0 2000-11-21
1472 | 1472 1429 OSA APIs for Multimedia Call Co  OSA1-CSCF 2 Rel-5 82 2000-07-11 2002-06-07 100% 2002-01-24 For Rel5even i No 0 2000-04-19
1473 (1473 1430 Stage 1 3 S1 2000-07-11 2002-03-14 100% Siemens  2002-05-30 No 0 2000-04-19
1474 1474 15002 (Multimedia) Call Control - Sta 3 N5 2001-09-11 2002-06-07 100% 2002-06-21 No 0 2002-02-28
1475 1475 15003 Generic user interaction - Stage 3 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-06-21 No 0 2002-02-28
1476 | 1476 15004 Charging - Stage 3 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-06-21 No 0 2002-02-28
1477 1477 15007 Call Control Service Mapping; Multi 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-06-21 No 0 2002-02-28
1478 [ 1478 15999 WSDL APIs for SOAP/HTTP - Stag 2 Rel-5 N5 2000-09-11 2002-06-07 100% 2002-06-21 No 0 2002-03-25
1479 | 1479 1419 OSA security OSA1-SEC 2 Rel-5 S3 2000-07-11 2002-12-20 93% SP-000302 BT 2002-11-08 CRto corrects No 0 2000-04-19
1480 |1480 2121 Stage 1 3 S1 2000-07-11 2001-11-09 100% Siemens  2002-02-28 No 0 2000-11-22
1481 [1481 1421 Stage 3 3 S3 2000-10-23 2002-06-14 80% 2002-11-08  ?? No 0 2000-04-19
1482 | 1482 1422 security related SCF(s) definiti 3 N5 2001-09-21 2002-06-07 100% NP-010692  Ericsson  2002-06-21 No 0 2000-04-19
1483 [1483 1423 (possibly) changes required fr 3 S3 2000-09-11 2000-12-14 100% 2002-11-08 No 0 2000-04-19
1484 | 1484 15017 Security (moved from Rel-6) 3 S3 2002-03-14 2002-12-20 100% 2003-07-25  Contribution at ¢ No 0 2002-03-20
1485 | 1485 401424 Interactions OSA - e-commerce OSA1-ECOM 2 Rel-5 S2 2000-07-11 2002-06-07 96% 2002-06-21 No 0 2000-04-19
1486 |1486 1425 Stage 1 3 S1 2000-07-11 2002-03-14 95% Siemens  2002-02-28 No 0 2000-04-19
1487 |1487 1529 Stages 2 and 3 3 N5 2001-09-21 2002-06-07 100% NP-010692  Ericsson  2002-06-21 No 0 2000-07-28
1488 |1488 15005 Policy Management - Stage 3 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-09-26 No 0 2002-02-28
1489 |[1489 15006 Presence and Availability Managen 2 Rel-5 N5 2001-09-11 2002-06-07 100% 2002-09-26 No 0 2002-02-28
1490 |1490 1786 CHECK STATUS - LCS - OSA intc OSA1-LCSI 2 Rel-5 §1 2000-09-11 2002-06-07 99% Siemens  2001-10-08  az: CN#13 - ch: No 0 2000-04-19
1491 [ 1491 1787 Stage 1 3 S1 2000-09-11 2000-12-08 100% Siemens  2002-05-30 No 0 2000-04-19
1492 | 1492 2124 Stage 2 3 S2 2000-12-11 2000-12-11 100% Ericsson  2001-06-06  az 24/05/01: Re No 0 2000-11-22
1493 [1493 1788 Stage 3 3 N5 2001-09-21 2002-06-07 100% NP-010692  Ericsson  2002-06-21 No 0 2000-04-19
1494 | 1494 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 2001-06-01 2001-12-20 100% 2003-07-25 No 0 2001-05-28
1495 |1495 1433 Retrieval of Terminal capabilities OSA2-TC 2 Rel-5 S2 2000-07-11 2002-12-13 100% 2003-07-25 No 0 2000-04-19
1496 | 1496 1434 Stage 1 3 Rel-5  S1 2000-07-11 2001-01-10 100% Siemens  2003-07-25 No 0 2000-04-19
1497 [1497 1436 Stages 2 and 3 3 Rel-5 N5 2001-09-21 2002-12-13 100% NP-010692  Ericsson  2003-07-25 No 0 2000-04-19
1498 |1498 2122 Provisionning of the terminal ¢ 3 Rel-5 T2 2001-04-02 2002-12-13 100% 2003-07-25  According to T2 No 0 2000-11-22
1499 | 1499 1638 CAMEL phase 4 CAMEL4 1 Rel-5 $1 2000-04-17 2002-09-06 99% NP-020486 Nokia 2002-02-28 No 0 2000-08-08
1500 |1500 1461 Service requirements 2 S1 2000-04-17 2002-06-14 100% 2002-02-28 No 0 2000-04-09
1501 [1501 2012 Call Party Handling CAMEL4-CPI 2 N2 2000-07-10 2002-06-07 100% 2002-05-30 No 0 2000-09-15
1502 |1502 2013 Mid call procedure for MO and MT CAMEL4-MC 2 N2 2000-07-17 2002-06-07 100% 2002-05-30 No 0 2000-04-09
1503 [1503 2014 Interactions with Optimal Routing  CAMEL4-IOF 2 N2 2000-07-17 2002-03-08 100% 2002-02-28 No 0 2000-04-09
1504 | 1504 2015 Inclusion of flexible tone injection  CAMEL4-IFT 2 N2 2000-07-17 2002-03-08 100% 2002-02-28 No 0 2000-04-09
1505 | 1505 2016 CSE control over MT SMS CAMEL4-CC. 2 N2 2000-07-17 2002-03-08 100% 2002-02-28 No 0 2000-04-09
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1506 | 1506 2460 Notification of GPRS mobility mana  CAMEL4-NM 2 N2 2001-03-02 2002-06-07 100% 2002-05-30 No 0 2001-03-13 :
1507 |1507 2458 Provision of location information of CAMEL4-LO( 2 N2 2001-03-02 2002-03-08 100% 2002-02-28 No 0 2001-03-13
1508 |1508 2514 Inclusion of ODB data in the CSE_| CAMEL4-OD 2 N2 2001-07-09 2002-03-08 100% 2002-02-28  Added on May Z No 0 2001-05-29
1509 [1509 2515 Location information during an ong: CAMEL4-HO 2 N2 2001-05-14 2002-06-07 100% 2002-05-30 No 0 2001-05-29
1510 [1510 2516 GPRS Any Time Interrogation CAMEL4-ATI 2 N2 2001-07-09 2002-06-07 100% 2002-05-30 No 0 2001-05-29
1511 [1511 2599 Transfer of IMEI (with SW version) CAMEL4-ATI 2 N2 2001-07-09 2002-06-07 100% 2002-05-30 No 0 2002-03-25
1512 [1512 12005 Handling of partial implementations CAMEL4-SUI 2 N2 2002-03-08 2002-09-06 100% 2002-09-26  stage2 and stag No 0 2002-05-30
1513 (1513 2464 Rel-5 MEXE enhancements MEXE5 1 Rel-5 T2  2001-03-26 2002-03-08 100% 2001-03-13 No 0 2000-04-09
1514 [1514 2466 MEXE Rel-5 Improvements and Inv . MEXE5-ENH. 2 T2 2001-03-26 2002-03-08 100% TP-010071 Motorola  2002-03-21 No 0 2000-09-14
1515|1515 1625  Wideband Telephony Servi AMRWB 1 Rel-5 S4  2000-01-01 2003-12-19 83% SP-99354  Siemens  2003-03-27 No 0 2000-08-08
1516 (1516 62 Specification 2 Rel-5 S4 2000-01-01 2002-09-12 99% 2003-03-27 No 0 2000-04-05
1517 (1517 31005 Stage 1 3 Rel-5  S1 2001-10-01 2002-03-22 100% 2002-03-01 No 0 2001-10-05
1518 (1518 32007 Stage 2 3 Rel-5 S4 2000-01-03 2000-04-17 100% 2002-02-28 No 0 2001-10-05
1519 [1519 1459 Design Constraints 4 Rel-5 S4 2000-01-03 2000-02-07 100% 2002-02-28 No 0 2000-04-05
1520 |1520 1460 General Description 4 Rel-5 'S4 2000-02-07 2000-04-17 100% 2002-02-28 No 0 2000-04-05
1521 [1521 1626 Feasibility Study 3 Rel-5 'S4 2000-04-28 2000-06-02 100% SP-000024 2002-02-28 S4,TD SP-000(C No 0 2000-08-08
1522 | 1522 1656 N1 Aspects 3 Rel-5 N1 2001-09-21 2001-12-21 100% 2002-09-26  Some of N1 tasl| No 0 2000-08-08
1523 [1523 14005 N4 work 3 Rel-5 N4 2002-02-13 2002-06-07 100% N4-010538 2002-05-30  CN4#11 30/11/C No 0 2000-08-08
1524 (1524 67 Codec issues 3 Rel-5 S4 2000-01-03 2002-09-12 99% 2002-02-28 No 0 2000-04-05
1525 [1525 1627 Codec qualification 4 Rel-5 S4 2000-02-01 2000-05-30 100% 2002-02-28 No 0 2000-08-08
1526 |1526 74 Codec selection tests 4 Rel-5 S4 2000-06-01 2000-10-20 100% 2002-02-28 No 0 2000-04-05
1527 [1527 891 Codec selection 4 Rel-5 'S4 2000-10-23 2000-10-27 100% 2002-02-28 No 0 2000-04-05
1528 [1528 34007 TFO AMR-WB AMRWB-TFC 4 Rel-5 'S4 2001-12-18 2002-03-14 100% 2002-09-26 Yes 0 2001-10-09
1529 [1529 890 Other codec issues (verif. 4 Rel-5 'S4 2000-09-29 2002-06-07 100% 2003-01-13  ANSI C-Code , * No 0 2000-04-05
1530 |1530 34008 AMR-WB and narrrowbar  AMRWB-IWC 4 Rel-5 S4 2001-09-27 2002-03-14 100% 2002-02-28 No 0 2001-10-09
1531 [1531 34009 Interworking with fixed bri 4 Rel-5 S4 2001-09-27 2002-03-14 100% 2002-02-28 No 0 2001-10-09
1532 [ 1532 34010 Tones and announcemer 4 Rel-5 S4 2001-09-27 2002-03-14 100% 2002-02-28 No 0 2001-10-09
1533 [ 1533 34011 WB Conferencing and WI 4 Rel-5  S1 2000-01-03 2000-01-03 0% 2003-07-25 No 0 2001-10-09
1534 | 1534 34012 Billing, accounting and cz 4 Rel-5 S5 2001-09-27 2002-09-12 100% SP-010631 | T-Mobile  2002-11-08 No 0 2001-10-09
1535 [ 1535 1989 Start Testing 3 Rel-5 'MLST 2002-02-25 2002-02-25 0% 2000-04-01 No 0 2000-09-26
1536 | 1536 1855 Conformance tests (CRs to : 3 Rel-5 T1 2000-01-01 2000-04-12 100% 2003-01-13 No 0 2000-09-14
1537 | 1537 76 Terminal Acoustic Char 4 Rel-5 S4 2000-01-01 2000-04-12 100% 2000-04-01 No 0 2000-04-05
1538 [1538 1628 Definition 5 Rel-5 S4 2000-01-01 2000-01-31 100% 2002-02-28 No 0 2000-08-08
1539 [1539 1629 Test specification 5 Rel-5 S4 2000-02-01 2000-04-12 100% 2001-03-20 No 0 2000-08-08
1540 |1540 34004 Floating-point ANSI-C code for the AMRWB-FP 2 Rel-5 S4 2001-09-25 2002-03-14 100% SP-010459  Nokia 2002-02-28 No 0 2001-10-08
1541 | 1541 80 Support of AMR-WB in GERAN: ¢ GAMRWB 2 Rel-5 GP  2000-01-03 2002-06-28 100% GP-000453 2002-07-31 No 0 2000-04-05
1542 | 1542 50298 Channel coding in 45.003 3 Rel-5 'GP  2000-01-03 2002-04-05 100% 2008-05-06 50098 -> 50298 No 0 2001-02-01
1543 [ 1543 2266 Signalling for the A interface 3 Rel-5 'GP  2000-01-03 2001-06-29 100% 2001-09-12 No 0 2001-02-01
1544 | 1544 2267 Signalling for lu 3 Rel-5 'GP  2000-01-03 2002-06-28 100% 2002-07-31 No 0 2001-02-01
1545 | 1545 2268 Receiver performance in TS 4 3 Rel-5 GP  2001-04-02 2002-06-28 100% 2002-07-31 No 0 2001-02-01
1546 | 1546 50000 Link Adaptation in 45.009 3 Rel-5 GP  2001-03-26 2002-06-28 100% 2002-07-31 No 0 2001-10-09
1547 | 1547 2269 GERAN MS conformance test for 2 Rel-5 GP  2000-01-03 2003-12-19 0% GP-000454 2003-02-13  Not started No 0 2001-02-01
1548 | 1548 2270 MS test 3 Rel-5 'GP  2000-01-03 2003-12-19 0% 2003-02-13 No 0 2001-02-01
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1549 | 1549 2271 GERAN BTS conformance test fc 2 Rel-5 GP  2000-01-03 2002-12-02 100% GP-000455 2003-02-13 No 0 2001-02-01 :
1550 |1550 2272 BTS test 3 Rel-5 'GP  2000-01-03 2002-12-02 100% 2003-02-13 No 0 2001-02-01
1551 (1551 1826  Terminal interfaces Tl 1 Rel-5 T2  2001-05-14 2002-03-20 100%  not needed 2001-03-13 Yes 0 2000-09-14
1552 | 1552 2573 Terminal local model enhancement TLM5 2 Rel-5 T2 2001-05-14 2002-03-20 100% TP-010224 2003-03-27 No 0 2000-09-14
| 1553 (1553 1536  Rel-5 Location Services en LCS1 1 Rel5 S2  2000-04-03 2003-06-27 81% SP-010518 Nokia  2000-04-01 No 0 2000-07-28
| 1554 | 1554 1600 UE positioning LCS1-UEpos 2 NA RP  2001-01-15 2002-03-29 100% RAN Wis 2001-03-20 No 0 2000-07-26
[ 1555 | 1555 2474 UE positioning enhancements LCS-128Pos 3 Rel-5 R2 2001-04-09 2002-03-29 100% RAN_Wis CATT 2002-02-28 No 0 2001-03-20
1556 | 1556 2125 Open SMLC-SRNC Interface\ LCS-INTF 3 Rel-5 R2 2001-01-15 2001-10-12 100% RAN_Wis Qualcomm 2002-01-24  Finished at RAN No 0 2000-11-27
1557 | 1557 1171 Event based and Periodic LCS LCS1-EBP 2 Rel-5 S1 2000-05-22 2002-06-07 88% 2003-07-25 No 0 2000-04-19
1558 |1558 1641 Stage 1 3 S1 2000-05-22 2000-11-17 100% Pacific Bel 2000-04-01  Evaluate Event No 0 2000-08-08
1559 [1559 1538 Stage 2 specification 3 S2 2000-11-06 2001-01-26 51% 2000-11-17 No 0 2000-07-28
1560 | 1560 1179 Impact on MAP 3 N4 2002-03-15 2002-06-07 100% 2002-05-30  Possible impact No 0 2000-04-19
1561 [1561 2436 Location Services for GERAN in LCS-GERAN 2 Rel-5 GP  2000-04-03 2002-02-08 100% GP-011925 2001-09-12 No 0 2001-02-02
1562 | 1562 2437 GERAN LCS Stage 2 (first rele 3 GP;S 2000-04-03 2002-02-08 100% 2002-02-28 No 0 2001-02-02
1563 | 1563 2438 Gb interface support for LCS 3 GP  2000-04-03 2001-08-31 100% 2001-09-12 No 0 2001-02-02
1564 | 1564 2440 L3 protocol support for LCS 3 GP  2000-04-03 2001-06-01 100% 2001-09-12 No 0 2001-02-02
1565 | 1565 2441 Stage 3 specifications 3 GP  2000-04-03 2001-06-01 100% 2001-09-12 No 0 2001-02-02
1566 |1566 2442 Location Services for GERAN in 2 Rel-5 GP  2000-04-03 2002-06-28 100% GP-011926 2002-07-31 No 0 2001-02-02
1567 | 1567 2443 GERAN LCS Stage 2 3 GP;R 2000-04-03 2002-06-28 100% 2002-07-31 No 0 2001-02-02
1568 |1568 2444 lu-ps interface support for LCE 3 GP;R 2000-04-03 2002-06-28 100% 2002-07-31 No 0 2001-02-02
1569 |1569 2445 lu-cs interface support for LCE 3 GP;R 2000-04-03 2002-06-28 100% 2002-07-31 No 0 2001-02-02
1570 [1570 2446 lur-g interface support for LCS 3 GP;R 2002-01-23 2002-04-19 100% 2002-07-31  FFS No 0 2001-02-02
1571 [1571 2447 RRC protocol support for LCS 3 GP;R 2001-08-20 2001-11-30 100% 2002-07-31 No 0 2001-02-02
1572 1572 2448 Additional impacts on Broadce 3 GP;R 2001-08-20 2001-12-05 100% 2002-07-31 No 0 2001-02-02
1573 [1573 2449 Stage 3 specifications 3 GP;R 2002-03-25 2002-06-28 100% 2002-07-31 No 0 2001-02-02
1574 (1574 50068 GERAN MS Conformance test for LCS-GERAN 2 GP  2002-06-03 2003-06-27 60% GP-000458 2003-02-13  On-going No 0 2002-05-23
1575 (1575 55069 Develop LCS MS test case wc 3 G4;G 2002-06-03 2003-06-27 60% 2003-02-13 No 0 2002-05-23
1576 1576 55070 Develop LCS MS test cases 3 G4;G 2002-06-03 2003-06-27 60% 2003-02-13 No 0 2002-05-23
1577 | 1577 50069 GERAN BTS Conformance test fc LCS-GERAN 2 GP  2002-06-03 2003-06-27 0% GP-000459 2003-02-13  Not started No 0 2002-05-23
1578 1578 55071 Develop LCS BTS test case w 3 G4;G 2002-06-03 2003-06-27 0% 2003-02-13 No 0 2002-05-23
1579 [1579 55072 Develop LCS BTS test cases 3 G4;G 2002-06-03 2003-06-27 0% 2003-02-13 No 0 2002-05-23
1580 |1580 544 LCS interoperation stage 2 aspects 2 S2 2000-08-28 2002-06-28 17% 2000-11-17 No 0 2000-04-19
1581 [1581 2434 LCS interoperability aspects to ¢ LCS-GERAN 2 Rel-5 GP  2000-08-28 2002-06-28 100% GP-000456 2002-07-31 No 0 2001-02-01
1582 |1582 2435 Co-ordinated development of ¢ LCS-GERAN 3 GP;S 2000-08-28 2002-06-28 100% 2002-07-31 No 0 2001-02-01
1583 [ 1583 1183 FS on LCS support in the IMS 2 S1 2001-02-12 2002-01-18 75% 2003-07-25 No 0 2000-04-19
1584 | 1584 35008 Charging and OAM&P for LCS enh LCS1-OAM 2 Rel-5 S5 2001-09-21 2002-06-28 100% SP-010461  VoiceStree 2002-06-21 No 0 2000-04-19
1585 |1585 521 New security aspects of LCS (notic LCS1-SEC 2 Rel-5 ' S3 2000-04-14 2001-12-28 100% SP-000421 Nokia 2002-11-08  14/09/00: End d No 0 2000-04-19
1586 | 1586 32011 Specification for the Le Interface LCS1-Le 2 Rel-5 | S2 2002-01-14 2002-03-15 100% SP-020180 2002-01-24 No 0 2002-01-24
1587 |1587 32022 CHECK STATUS - Inter-GMLC inte 2 S2 2002-05-30 2002-12-30 0% 2002-05-30 No 0 2002-05-30
1588 (1588 501571 Rel-5 Security enhancemer SEC1 1 Rel5 S3  2000-02-21 2002-06-28 99% SP-000421  Vodafone 2003-03-27 Added BB UE: No 0 2000-04-09
1589 [1589 1576 Network domain security SEC1-NDS 2 Rel-5 83 2000-02-21 2002-06-28 99% SP-000420 Telenor 2003-01-15  S3#17: All due No 0 2000-04-18
1590 |1590 1577 Control plane protection in ¢ 3 S3 2000-05-12 2002-06-07 99% 2002-11-08 No 0 2000-04-18
1591 [1591 1578 Main aspects 4 S3 2000-05-12 2001-06-21 100% 2002-11-08 TO BE DELETE No 0 2000-04-09
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1592 |1592 1579 Integration of GTP signall 4 N4 2001-09-14 2002-06-07 100% 2002-05-30  Waiting for inpuf No 0 2000-04-09 :
1593 | 1593 1580 User plane protection in cor 3 S3 2000-02-21 2002-06-28 98% 2002-11-08 TO BE DELETE No 0 2000-04-18
1594 | 1594 1581 Main aspects 4 S3 2000-02-21 2001-06-21 100% 2002-11-08 ?? No 0 2000-04-09
1595 | 1595 1582 Integration of GTP signall 4 N4 2001-09-14 2002-06-28 95% 2002-02-28  14/02/2002 requ No 0 2000-04-09
1596 | 1596 2576 IP network layer security (ND:  SEC1-NDS-If 3 S3 2000-06-15 2002-03-15 100% SP-010326  Telenor 2003-01-15 TS 33.210 willb No 0 2001-06-09
1597 (1597 2243 |ntra Domain Connection o IUFLEX 1 Rel5 S2  2000-10-02 2002-06-28 100%  SP-000619  Ericsson  2002-01-24  No clear indica No 0 2000-12-13
1598 |1598 2244 Overall System Architecture 2 S2 2001-01-03 2001-09-21 100% 2001-09-19 No 0 2000-12-13
1599 |[1599 20000 Stage 3: RAN node selecting CN ni 2 R3 2001-09-24 2002-03-22 100% Vodafone 2002-03-01  Not identified No 0 2001-09-19
1600 | 1600 2248 N1 work 2 N1 2001-09-17 2002-06-28 100% NP-010693 2002-09-26 No 0 2000-12-13
1601 [1601 2249 N4 work 2 N4 2000-10-02 2002-03-08 100% NP-000737 2002-03-25 DAB 12.12.01 - No 0 2000-12-13
1602 |1602 50067 GERAN work for Intra Domain C¢ IDCRAN-GEI 2 Rel-5 GP  2002-02-08 2002-06-28 100% GP-020492 Ericsson 2002-09-26  Accept change No 0 2002-05-23
1603 | 1603 51068 Stage 2 (changes to ) 3 G1 2002-02-08 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1604 | 1604 51069 43.051 Introduction of support 3 G1 2002-02-08 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1605 | 1605 52070 Stage 3 (changes to ) 3 G2 2002-02-08 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1606 | 1606 52077 48.016 Use of Gb interface co 3 G2  2002-02-08 2002-06-28 100% 2002-07-31  Closed, accept No 0 2002-05-23
1607 |1607 52078 48.018 Include MSC/VLR iden 3 G2  2002-02-08 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1608 (1608 2320 GERAN improvements 3 (n GEIMP3 1 Rel-5 GP  2001-04-06 2002-12-20 0% GP-010909 2003-01-13  TERMINATED - No 0 2001-02-01
1609 |1609 2321 Evolution of the transport for A GEIMP3-EtA 2 GP  2001-04-06 2002-12-20 0% GP-010910 2003-01-13 TERMINATED - No 0 2001-02-01
1610 [1610 2322 Definition of a new A/Ater intel 3 GP  2001-04-06 2002-12-20 0% 2003-01-13  TERMINATED - No 0 2001-02-01
1611 (1611 2323 Adaptation of the Layer 3 BSS 3 GP  2001-04-06 2002-12-20 0% 2003-01-13  TERMINATED - No 0 2001-02-01
1612 [1612 501142 Rel-5 Charging and OAM&F OAM 1 Rel5 S5  2001-09-10 2002-09-12 100%  SP-010461 VoiceStre 2002-06-21 No 0 2000-04-26
1613 [1613 35002 Rel5 Principles, high level Requirer OAM-AR/PR 2 Rel-5 S5 2001-09-17 2002-06-28 100% SP-010461 Motorola  2002-06-21 No 0 2000-04-26
1614 | 1614 35003 Rel5 Performance Management OAM-PM 2 Rel-5 S5 2001-09-17 2002-09-12 100% SP-010631 Nortel 2002-11-08 No 0 2000-04-26
1615 (1615 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 2001-09-10 2002-09-12 100% SP-010631 | T-Mobile  2002-11-08 No 0 2000-04-26
1616 (1616 35001 Rel5 Network Infrastructure Manag  OAM-NIM 2 Rel-5 S5 2001-09-21 2002-09-12 100% SP-010461 Ericsson  2002-11-08 No 0 2001-10-08
1617 (1617 2392  GERAN enhancements for 1 Rel5 GP  2000-11-06 2002-06-28 100%  GP--010429 2002-07-31 No 0 2001-02-01
1618 1618 2394 Concept 2 GP  2000-11-06 2001-10-31 100% 2002-07-31 No 0 2001-02-01
1619 [1619 2395 RLC protocol enhancement (SDU [ 2 GP  2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01
1620 (1620 2396  GERAN enhancements for 1 Rel-5 GP  2000-11-06 2002-06-28 100%  GP-010430 Ericsson 2002-07-31 AWS, Nokia, E1 No 0 2001-02-01
1621 [1621 2398 Usage of ECSD Concept 2 GP  2000-11-06 2002-04-19 100% 2002-07-31 No 0 2001-02-01
1622 | 1622 2399 Stage 2 2 GP  2000-11-06 2002-04-19 100% 2002-07-31 No 0 2001-02-01
1623 [1623 2400 Stage 3 2 GP  2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01
1624 | 1624 2401 RLC PDU formats 2 GP  2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01
1625 [1625 2402 MAC header 2 GP  2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01
1626 (1626 2412  GERAN/UTRAN interface e GERUEVI 1 Rel-5 GP;R 2000-09-01 2002-06-28 100%  GP-010481 SBC 2002-07-31  SBC, Motorola, No 0 2001-02-02
1627 | 1627 2413 Evolution of lu ps GERUEV1-lu 2 GP;R 2000-09-01 2002-06-28 100% 2002-07-31 No 0 2001-02-02
1628 |1628 2414 Identification of GERAN requir 3 GP;R 2000-09-01 2001-11-30 100% 2002-05-21 No 0 2001-02-02
1629 |1629 2415 Update of specifications 3 GP;R 2001-12-03 2002-06-28 100% 2002-07-31 No 0 2001-02-02
1630 (1630 2416  GERAN/UTRAN interface e GERUEV2 1 Rel-5 GP;R 2000-09-01 2002-06-28 100%  GP-010417 2002-07-31 No 0 2001-02-02
1631 (1631 2417 Evolution of lu cs GERUEV2-lu 2 GP;R 2000-09-01 2002-06-28 100% GP-000430 Lucent 2002-07-31  Lucent, Ericss¢ No 0 2001-02-02
1632 | 1632 2418 Identification of GERAN requir 3 GP;R 2000-09-01 2002-04-19 100% 2002-07-31 No 0 2001-02-02
1633 [ 1633 2419 Update of specifications 3 GP;R 2000-09-01 2002-06-28 100% 2002-07-31 No 0 2001-02-02
1634 (1634 2556 End to End QoS for PS Dor E2EQoS 1 Rel-5 S2  2000-08-28 2002-06-28 97% SP-010343  Ericsson  2003-07-25 No 0 2001-06-08
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1635 | 1635 2557 E2E QoSConcept and Architecture 2 S2 2001-01-03 2001-09-07 100% 2001-11-24 No 0 2001-06-08 :
1636 | 1636 2558 E2E QoS interworking E2EQoS-IW 2 N3 2000-08-28 2002-06-07 95% NP-010528  Lucent 2002-09-26  [DAB - 30/07/02 No 0 2001-06-08
1637 |1637 2559 QoS Management (Provisioning an E2EQo0S-OAl 2 Rel-5 S5 2001-09-21 2002-06-28 100% SP-010461 | VoiceStree 2002-11-08 No 0 2001-06-08
1638 |1638 2569  Messaging enhancements MESS5 1 Rel5 T2  2001-06-15 2003-03-31 93% 2001-03-13  support of UAF No 0 2000-09-14
1639 [1639 2571 Multimedia Messaging (MMS) enl MESS5-MMS 2 T2 2001-06-15 2003-03-31 91% TP-010130 Siemens 2003-03-27 No 0 2000-09-14
1640 |1640 31000 Definition of service requireme MESS5-SR 3 Rel-5  S1 2001-06-15 2002-03-15 100% Siemens  2003-07-25 No 0 2001-07-04
1641 [ 1641 42000 Technical realization 3 T2 2001-06-15 2002-06-07 100% Siemens  2003-03-27  stage 3 MM7 is No 0 2001-07-04
1642 | 1642 42008 WAP Forum dependency: MM 3 T2 2001-06-15 2003-03-31 80% 2003-03-27 No 0 2002-05-30
1643 [ 1643 34018 MMS formats and codecs 3 S4 2001-12-03 2002-03-15 100% 2002-02-28 No 0 2002-01-24
1644 | 1644 2572 Enhanced Messaging Service (El MESS5-EMS 2 T2 2001-06-15 2002-03-08 99% TP-010153  Ericsson 2003-03-27 No 0 2000-09-14
1645 | 1645 31001 Definition of service requireme 3 S1 2001-06-15 2001-09-14 100% Ericsson  2002-02-28 No 0 2001-07-04
1646 | 1646 42001 Technical realization 3 T2 2001-06-15 2002-03-08 100% Ericsson  2002-02-28 No 0 2001-07-04
1647 |1647 50001  GERAN Inter BSC NACC in GERNACC 1 Rel5 GP  2001-09-03 2002-06-28 100%  GP-012313 2002-07-31 No 0 2001-09-19
1648 |1648 14501 Modification of core network pro GERNACC-C 2 N4;S. 2001-09-03 2002-04-19 100% GP-011877 2002-07-31 No 0 2001-09-19
1649 |1649 32502 Stage 2 - Concept 3 N4;S: 2001-09-03 2001-10-31 100% 2002-07-31 No 0 2001-09-19
1650 |1650 14502 Stage 2 - 23.060 change - Det 3 N4;S: 2001-09-03 2002-04-19 100% 2002-07-31 No 0 2001-09-19
1651 [ 1651 14503 Stage 3 (changes to TS 29.06' 3 N4 2001-09-03 2002-03-08 100% 2002-07-31 1P 30/11/01: Inp No 0 2001-09-19
1652 |1652 50002 Modification of Gb protocols for GERNACC-C 2 GP  2001-11-30 2002-06-28 100% GP-012314 2002-07-31 No 0 2001-09-19
1653 | 1653 50003 Stage 3 (changes to TS 48.01 3 GP  2001-11-30 2002-06-28 100% 2002-07-31 No 0 2001-09-19
1654 |1654 50033  Ephanced Power Control EPC 1 Rel5 GP 2001-11-26 2003-12-19 0% GP-012748 2003-02-13 No 0 2001-12-10
[ 1655 | 1655 50034 Realization of Enhanced power cor 2 GP  2001-11-26 2001-11-30 100% GP-012749 2003-02-13  Ready No 0 2001-12-10
1656 | 1656 50035 GERAN MS Conformance test for 2 GP  2001-12-10 2003-12-19 0% GP-012750 2003-02-13  Not started No 0 2001-12-10
1657 | 1657 50036 GERAN BTS Conformance test for 2 GP  2001-12-10 2003-12-19 0% GP-012751 2003-02-13  Not started No 0 2001-12-10
1658 | 1658 50037 8PSK AMR HR 8PSK-AH 1 Rel-5 GP  2001-12-10 2003-12-19 73% GP-012752 2003-01-13  Completed for No 0 2001-12-10
1659 |1659 50038 Definition of channel coding, per 2 GP  2001-12-10 2002-06-28 100% GP-012753 2002-07-31 No 0 2001-12-10
1660 | 1660 50061 Concept 3 GP  2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1661 [1661 52004 Changes to 44.018 3 G2 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1662 | 1662 51025 Changes to 45.001 3 G1 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1663 | 1663 51026 Changes to 45.002 3 G1 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1664 | 1664 51027 Changes to 45.003 3 G1 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1665 | 1665 51028 Changes to 45.005 3 G1 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1666 | 1666 52005 Changes to 24.008 3 G2  2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1667 | 1667 52006 Changes to 48.058 3 G2 2001-12-10 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1668 | 1668 50039 GERAN MS Conformance test for ¢ 2 GP  2001-12-10 2003-12-19 0% GP-012754 2003-02-13 No 0 2001-12-10
1669 |1669 50040 GERAN BTS Conformance test for 2 GP  2001-12-10 2002-12-20 100% GP-012755 2003-01-13 No 0 2001-12-10
1670 1670 13000  Service Change and UDI Fz SCUDIF 1 Rel-5 N3  2001-10-08 2002-06-07 100%  NP-020164  Ericsson  2003-07-25  [DAB - 23/05/03 No 0 2001-09-19
1671 (1671 501800 Rel-5 USIM toolkit enhance USAT1 1 Rel-5 T3  2000-06-05 2003-09-26 51% not needed 2003-01-13 No 0 2000-09-14
1672 | 1672 43002 Test specification for USIM toolkit s 2 Rel-5 T3 2002-05-28 2003-09-26 0% TP-020028  Gemplus  2003-01-13 No 0 2002-05-30
1673 | 1673 1801 Protocol Standardisation of a SIl' USAT1-Inter, 2 Rel-5 T3 2000-06-05 2003-01-22 64% TP-000116 G&D 2001-05-28  28/5/2001: T3-1 No 0 2000-09-14
1674 |1674 2497 Stage 1 3 T3 2000-06-05 2001-03-16 100% 2001-10-05  5/10/2001: Stag No 0 2001-03-30
1675 [ 1675 2496 Stage 2 and 3 3 T3 2001-01-03 2002-03-08 100% 2002-06-04  5/10/2001: TS 3 No 0 2001-03-30
1676 1676 2518 Test specification 3 T3 2001-09-03 2003-01-22 12% TP-010111 Gemplus  2002-06-04  5/10/2001: Wort No 0 2001-03-30
1677 | 1677 501802 (U)SIM API USAT1-API 2 NA T3 2002-03-20 2002-09-20 100% 2002-09-26  8/3/2001: test s Yes 0 2000-09-14
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1678 [ 1678 5043001 Java API Test specification 3 T3 2002-03-20 2002-09-20 100% TP-020029  Microelecti 2002-09-26 No 0 2002-05-30 : :
1679 (1679 30001  gmall Technical Enhancem TEI5 1 Rel-5 Al 2000-01-03 2008-12-31 100% 2000-04-01  “"Joker" W, to | No 0 2000-09-26
1680 |1680 25018 Small Technical Enhancements ani TEI5_Test 2 Rel-5 R5 2000-01-03 2008-12-31 100% RANS5_Work 2008-05-06  "Joker" WI, to b¢ No 0 2006-03-21
7687 1681 31013 Technical Report on UE Fu UESPLIT 1 Rel5 S1  2000-01-03 2000-05-01 0% SP-010484  Motorola  2003-07-25 No 0 2001-10-11
1682 1682 2520  User Equipment Managem( UEM 1 Rel5 S5  2001-06-21 2002-06-28 99% SP-010286  Vodafone 2002-06-21 az: Rel-5->NA ( No 0 2001-06-06
1683 | 1683 35000 FS on User Equipment (UE) Mana¢ OAM-UEM 2 Rel-5 S5 2001-06-21 2002-06-28 100% SP-010286  Vodafone 2002-06-21 No 0 2001-07-03
1684 1684 50201  Flow control supporting an FlowCon 1 Rel-5 GP  2002-06-24 2002-08-30 100%  GP-021767 Ericsson 2008-05-06 50101 -> 50201 No 0 2002-07-31
1685 | 1685 50202 Update of stage 2 specifications 2 GP  2002-06-24 2002-08-30 100% 2008-05-06 50102 -> 50202 No 0 2002-07-31
1686 | 1686 32097 Concept document 23.060 (ch 3 S2 2002-06-28 2002-08-30 100% 2002-09-26 No 0 2002-07-31
1687 |1687 50203 Flow Control 3 GP  2002-06-24 2002-06-28 100% 2008-05-06 50103 -> 50203 No 0 2002-07-31
1688 |1688 50104 Modification of BSSGP protocol 2 GP  2002-06-24 2002-06-28 100% GP-021508 Ericsson 2002-09-26 No 0 2002-07-31
1689 |1689 52095 Stage 3 (changes to 48.018) 3 G2 2002-06-24 2002-06-28 100% 2002-09-26 No 0 2002-07-31
1690 (1690 50058  Multiple TBF in A/Gb mode MULTBF 1 Rel-5 GP  2002-04-19 2003-11-28 17% GP-021263  Ericsson  2003-02-13 No 0 2002-05-23
1691 1691 50059 Multiple TBF in A/Gb mode MULTBF-Agl 2 GP  2002-04-19 2003-08-22 26% GP-021263 2003-02-13  Started No 0 2002-05-23
1692 |1692 50060 Multiple TBF Concept paper 3 GP  2002-04-19 2003-08-22 50% 2003-02-13 No 0 2002-05-23
1693 |1693 51001 Multiple TBF Stage 2 (43.064) 3 G1 2002-04-19 2002-11-22 0% 2002-09-26 No 0 2002-05-23
1694 | 1694 50062 Multiple TBF Stage 3 (44.060) 3 G2  2002-04-19 2002-11-22 0% 2002-09-26 No 0 2002-05-23
1695 |1695 50206 Multiple TBF in A/Gb mode — MS 2 GP  2002-06-24 2003-11-28 0% GP-022098 Ericsson 2008-05-06 50106 -> 50206 No 0 2002-07-31
1696 | 1696 54101 MS conformance tests 3 G4  2002-06-24 2003-11-28 0% 2003-02-13  Not started No 0 2002-07-31
1697 (1697 2345  Alignment of 3G functional GER3GAL 1 Rel-5 GP  2000-06-08 2003-12-19 85% GP-021256  Ericsson 2002-09-26 AWS, Nokia, E1 No 0 2001-02-01
1698 |1698 2346 GERAN user / control plane GER3GAL-G 2 GP  2000-08-07 2002-08-30 99% GP-021255 Ericsson 2003-02-13 AWS, Nokia, Ei No 0 2001-02-01
1699 | 1699 2347 Alignment with UMTS beare! 3 GP  2000-08-07 2002-08-30 99% 2003-02-13 No 0 2001-02-01
1700 |1700 50300 Enhanced power control 4 GP  2001-08-31 2001-08-31 100% 2001-09-12 No 0 2001-09-19
1701 [1701 2423 Stage 2 4 GP  2000-08-07 2001-06-29 100% 2002-05-21 No 0 2001-02-01
1702 1702 2348 Adoption of the UTRAN F 4 GP  2000-11-06 2001-12-21 100% 2002-03-01  Responsible is ( No 0 2001-02-01
1703 [1703 50043 Development of RLC / M/ 4 GP  2001-08-31 2002-08-30 100% 2003-01-13 No 0 2002-05-23
1704 1704 50044 Development of GERAN 4 GP  2001-06-22 2002-06-28 100% 2002-07-31 No 0 2002-05-23
1705 [1705 50045 Ciphering and integrity pr 4 GP  2001-08-31 2002-04-19 100% 2002-05-21 No 0 2002-05-23
1706 | 1706 50046 Multiple TBF or equivaler 4 GP  2001-08-31 2002-02-08 100% 2002-05-21 No 0 2002-05-23
1707 1707 50047 Paging concept 4 GP  2001-08-31 2002-04-19 100% 2002-05-21 No 0 2002-05-23
1708 [1708 50048 Dedicated Physical subct 4 GP  2001-08-31 2001-11-30 100% 2002-05-21 No 0 2002-05-23
1709 [1709 50049 lu support and broadcast 4 GP  2001-08-31 2002-04-19 100% 2002-05-21 No 0 2002-05-23
1710 {1710 50050 Impact of using RLC inste 4 GP  2001-08-31 2002-02-08 100% 2002-05-21 No 0 2002-05-23
1711 (1711 50051 Contention resolution, mc 4 GP  2001-08-31 2001-11-30 100% 2002-05-21 No 0 2002-05-23
1712 [1712 50052 PDCP concept 4 GP  2001-08-31 2002-04-19 100% 2002-05-21 No 0 2002-05-23
1713 [1713 50053 Downlink delayed TBF re 4 GP  2001-08-31 2002-08-30 100% 2002-09-26 No 0 2002-05-23
1714|1714 50054 Add transparent RLC Co 4 GP  2001-08-31 2002-02-08 100% 2002-05-21 No 0 2002-05-23
1715 (1715 50055 Handover concept 4 GP  2001-08-31 2002-02-08 100% 2002-05-21 No 0 2002-05-23
1716 |1716 2424 Physical layer alignment wit 3 GP  2000-11-06 2001-11-30 100% 2001-09-12 No 0 2001-02-01
1717 (1717 2356 PDTCH/TCH in 45.003 4 GP  2000-11-06 2001-06-08 100% 2001-02-13 No 0 2001-02-01
1718 (1718 2357 Control channels in 45.0C 4 GP  2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01
1719 (1719 2358 Receiver performance in 4 GP  2000-11-06 2001-11-30 100% 2001-09-12 No 0 2001-02-01
1720 |1720 2359 lu rg interface GER3GAL-lu 2 GP;R 2000-11-06 2002-06-28 100% GP-010428 Ericsson 2003-02-13 AWS, Nokia, Ei No 0 2001-02-01
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1721 (1721 2425 Inter BSS interface 3 GP;R 2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01 :
1722 1722 2360 Identification of requireme 4 GP  2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1723 (1723 2361 Stage 2 4 GP  2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1724 1724 2362 Adoption of relevant parts 4 GP  2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1725 (1725 2363 Complementation with GI 4 GP  2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1726 (1726 2364 Stage 3 4 GP  2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1727 (1727 2426 Inter BSS-RNS interface 3 GP;R 2000-11-06 2002-06-28 100% 2002-07-31 No 0 2001-02-01
1728 1728 2365 Identification of requireme 4 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1729 1729 2366 Stage 2 4 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1730 [1730 2367 Adoption of relevant part 4 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1731 (1731 2368 Complementation with GI 4 GP;R 2002-01-30 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1732 1732 2369 Stage 3 4 GP;R 2002-01-30 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1733 (1733 2370 Voice over GERAN PS and CS cc 2 GP;R 2000-11-06 2002-06-28 100% GP-011252 2002-07-31 No 0 2001-02-01
1734 1734 2371 Architecture for A, lucs and It 3 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1735 (1735 2372 Transcoder position/operation 3 GP  2000-11-06 2001-04-13 100% 2002-11-08 No 0 2001-02-01
1736 1736 2373 Handover 3 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1737 (1737 2374 RTP payload 3 GP;R 2000-11-06 2002-06-28 100% 2002-11-08 No 0 2001-02-01
1738 [1738 2375 Codec renegotiation concept 3 GP;R 2000-11-06 2002-03-29 100% 2002-11-08 No 0 2002-11-08
1739 [1739 2376 LA 3 GP  2000-11-06 2001-04-13 100% 2002-11-08 No 0 2002-11-08
1740 [1740 2388 GERAN MS Conformance test fol 2 GP  2001-06-11 2003-12-19 0% GP-021253 2003-02-13  Not started No 0 2001-02-01
1741 (1741 2389 MS test 3 GP  2001-06-11 2003-12-19 0% 2003-02-13  Not started No 0 2001-02-01
1742 | 1742 2390 GERAN BSS Conformance test fi 2 GP  2000-06-08 2003-12-19 0% GP-021254 2003-02-13  Not started No 0 2001-02-01
1743 (1743 2391 BSS test 3 GP  2000-06-08 2003-12-19 0% 2003-02-13  Not started No 0 2001-02-01
1744 (1744 2330 GERAN support for IMS GERIMS 1 Rel-5 GP  2000-05-01 2002-12-20 59% GP-010420  Nokia 2002-05-21 AWS, Nokia, E1 No 0 2001-02-01
1745 (1745 2331 GERAN Header adaptation GERIMS-HE; 2 GP;S 2000-05-01 2002-12-20 100% GP-010421  Nokia 2003-01-13  AWS, Nokia, Ei No 0 2001-02-01
1746 1746 2332 Definition of compression and 3 GP;S 2000-05-01 2000-11-10 100% 2001-09-12 No 0 2001-02-01
1747 (1747 2333 Conceptual description in stag 3 GP;S 2000-05-01 2001-10-31 100% 2002-05-21 No 0 2001-02-01
1748 1748 2334 Necessary changes on stage 3 GP;S 2000-11-06 2002-12-20 100% 2003-01-13 No 0 2001-02-01
1749 | 1749 2335 GERAN Radio access bearer des GERIMS-RAI 2 GP;S 2000-11-06 2002-06-28 89% GP-010422  Nokia 2003-01-13 TERMINATED - No 0 2001-02-01
1750 | 1750 2422 MuM control signalling for ¢ 3 GP;S 2000-11-06 2002-06-28 89% 2003-01-13 TERMINATED - No 0 2001-02-01
1751 [1751 2431 Identification of requireme 4 GP;S 2000-11-06 2002-02-08 100% 2003-01-13  TERMINATED - No 0 2001-02-13
1752 1752 2337 Necessary modifications 1 4 GP;S 2002-05-06 2002-06-28 0% 2003-01-13  TERMINATED - No 0 2001-02-01
1753 (1753 2341 GERAN MS Conformance test for GERIMS-MS: 2 GP  2001-06-11 2002-12-20 0% GP-010424 Nokia 2003-01-13 TERMINATED - No 0 2001-02-01
1754 1754 2342 MS test 3 G4 2001-06-11 2002-12-20 0% 2003-01-13  TERMINATED - No 0 2001-02-01
[ 1755 | 1755 2343 GERAN BTS Conformance test fc GERIMS-BT¢ 2 GP  2001-06-11 2002-12-20 0% GP-010425 Nokia 2003-01-13 TERMINATED - No 0 2001-02-01
1756 | 1756 2344 BTS test 3 G3  2001-06-11 2002-12-20 0% 2003-01-13  TERMINATED - No 0 2001-02-01
1757|1757 54001 MS Conformance Testing ¢ MSCTDTM 1 NA  G4G 2002-11-11 2003-02-07 100%  GP-023236 Vodafone 2003-02-13  Needed to comy No 0 2003-01-13
1758 |1758 32033 Handling of early UEs LATE_UE 1 Rel-5 S2  2000-01-03 2003-06-27 100%  SP-030125 2003-01-15 No 0 2003-01-15
1759 [1759 32031 Feasibility Study 2 S2 2002-10-07 2002-12-13 100% 2003-01-15 No 0 2003-01-15
1760 [ 1760 32032 Stage 2 2 S2 2003-01-06 2003-06-27 100% 2003-07-23 No 0 2003-01-15
1761 [1761 22001 FS for the Early Mobile Handling in FSEarlyUE 2 Rel-5 R2 2002-09-09 2003-06-06 100% RAN_SIs Vodafone  2003-07-04 No 0 2002-09-16
1762 1762 96 Note: Stage 3 RAN part not shown 2 2000-01-03 2000-01-03 100% 2001-10-11 No 0 2000-10-09
1763 (1763 0 Release 4 Features 1 Rel4 CP,G 2000-01-03 2000-01-03 0% NA No 0 2008-07-11
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1764 (1764 1861 Miscelleneous UE Conform MISTSTT 1 NA~ T1  2001-04-02 2004-12-01 50% not needed 2003-01-13 Yes 0 2000-09-14 :
1765 1765 1862 Optimisation of Test Time, RF Asp¢ MISTST1-Op 2 Rel Inc T1 2001-09-24 2003-09-03 70% TP-030052 2003-03-14  ltis believed the No 0 2000-09-14
1766 | 1766 1863 Optimisation of Test Time, RF Asp¢ MISTST1-Op 2 Rel Inc T1 2001-09-24 2003-09-03 70% TP-030052 2003-03-14  ltis believed the No 0 2000-09-14
1767 1767 1907 Extensions to R99 Test cases MISTST1-Exi 2 T 2001-04-02 2003-12-02 70% TP-030052 2003-03-14  Further test cov No 0 2000-08-24
1768 [1768 2564 Extension to R99 Test cases - TTC 2 T 2002-06-28 2004-03-03 50% TP-030052 2003-03-14 No 0 2001-06-01
1769 [1769 2565 Creation of R99 TCs for TDD - pros MISTST1-TD 2 T 2001-10-01 2004-07-01 50% TP-030052 2003-03-14 No 0 2001-06-01
1770 (1770 2566 Creation of R99 TCs for TDD - TTC 2 T 2002-09-03 2004-12-01 0% TP-030052 2003-03-14 No 0 2001-06-01
1771 (1771 1908 Review all other work items for imp MISTST1 2 T 2002-07-02 2002-12-27 0% 2001-12-10  Can't start until | No 0 2000-09-06
1772 |1772 1340 Facsimile FAX 1 Rel-4 S1 2000-02-22 2000-06-23 100% SP-000169 2000-04-01 No 0 2000-04-09
1773 |1773 1341 Real Time Fax FAX-RT 2 S2 2000-02-22 2000-06-23 100% 2000-11-15 postponed fror No 0 2000-04-09
1774 |1774 1808 Terminal capabilities, AT comr 3 T2 2000-02-22 2000-06-23 100% 2000-04-01 No 0 2000-09-14
1775 (1775 1343 Signalling aspects (e.g. ICM) 3 N1 2000-02-22 2000-06-23 100% 2000-11-15 No 0 2000-04-09
1776 (1776 1648 Service provision 3 N3 2000-02-22 2000-06-23 100% 2000-11-15 No 0 2000-08-08
1777 (1777 1345 Review whether service/stage 3 S1 2000-04-14 2000-06-23 100% 2000-04-01 No 0 2000-04-09
1778 (1778 1346 Review whether architecture/s 3 S2 2000-04-14 2000-06-23 100% 2000-04-01 No 0 2000-04-09
1779|1779 1539 Transparent End-to-End PS PSTREAM 1 Rel4 'S4 2000-04-03 2001-03-21 100%  SP-000345 2001-03-20 No 0 2000-07-28
1780 (1780 1818 Multimedia Messaging MMS 1 Rel-4 T2  2000-02-22 2001-03-14 99% TP-000078  Siemens 2001-09-14 No 0 2000-09-14
1781 (1781 136 Definition of service requirements = MMS 2 S1 2000-02-22 2000-05-31 100% 2000-04-01 No 0 2000-04-06
1782 1782 1819 Review of definition of service requ 2 T2 2000-06-01 2001-03-14 100% TP-000078  Siemens  2001-09-14 No 0 2000-09-14
1783 (1783 1820 Technical Realisation 2 T2 2000-04-10 2001-03-14 100% TP-000078 Siemens 2001-09-14 No 0 2000-09-14
1784 1784 1821 Review of definition of referen: 3 T2 2000-04-10 2001-03-14 100% TP-000078  Siemens  2001-09-14 No 0 2000-09-14
1785 (1785 1822 "Fulfill Requirements of Stage 3 T2 2000-04-10 2001-03-14 100% TP-000078  Siemens  2001-09-14  e.g. minimum s¢ No 0 2000-09-14
1786 | 1786 1823 Definition of MMS primitives in 3 T2 2000-04-10 2001-03-14 100% TP-000078  Siemens  2001-09-14 No 0 2000-09-14
1787 (1787 1541 Transcoder-Free Operation TrFO 1 Rel-4 N4  2000-01-03 2001-03-30 100% 2002-03-25  Lead given to ( No 0 2000-07-28
1788 (1788 112 OoBTC solution TRFO-OOBT 2 N4  2000-01-03 2001-03-30 100% N4-000531 NEC 2000-04-01 No 0 2000-04-06
1789 [1789 1512 implementation in UTRAN TRFO-OOBT 3 R3 2000-09-11 2001-03-30 100% RAN_Wis Siemens  2001-03-20  moved accordin No 0 2000-07-26
1790 [ 1790 896 Impact on architecture, Princig 3 S2 2000-01-03 2000-10-20 100% 2000-12-13  e.g. study casce No 0 2000-04-06
1791 (1791 1657 Codec Negotiation between U 3 N1 2000-08-14 2001-02-02 100% Motorola  2000-12-04  the link to NP-0( No 0 2000-08-08
1792 (1792 115 Codec Negotiation inter MSC 3 N4 2000-07-03 2000-12-22 100% 2001-03-12  Bearer establist No 0 2000-04-06
1793 [1793 894 Bearer establishment inter MS 3 N4 2000-07-03 2000-12-22 100% NP-000127 2001-03-12  Bearer establist No 0 2000-04-06
1794 | 1794 905 Sp h Trar der: L tion an TRFO-STLC 2 S2 2000-04-10 2000-09-29 100% $2-99352 2000-04-01  WI description No 0 2000-04-06
1795 (1795 124 Transcoder at Edge 3 NP 2000-04-10 2000-09-29 100% 2001-03-12  WI description a No 0 2000-04-06
1796 (1796 2310 GERAN improvements 1 (G GEIMP1 1 Rel-4 GP  2000-05-09 2001-03-19 100%  GP-000433 2001-02-13 No 0 2001-02-01
1797 (1797 2311 Gb over IP (Ip-fication of Gb) GbIP 2 GP  2000-05-09 2001-03-19 100% GP-000434 2001-02-13 No 0 2001-02-01
1798 1798 2312 Concept 3 GP  2000-05-09 2000-11-10 100% 2001-02-13 No 0 2001-02-01
1799 [1799 2313 Changes to 08.16, 08.18 3 GP  2000-05-09 2001-03-19 100% 2001-02-13 No 0 2001-02-01
1800 1800 2314  GERAN improvements 2 (N GEIMP2 1 Rel-4 GP  2000-11-06 2003-12-19 80% GP-012812 2001-12-10 No 0 2001-02-01
1801 1801 2315 Gb enhancements Gben 2 GP  2000-11-06 2001-06-08 100% GP-000436 2001-09-12 No 0 2001-02-01
1802 | 1802 2316 Intra BSC NACC (Network A 3 GP  2000-11-06 2001-06-08 100% 2002-05-21 No 0 2001-02-01
1803 |1803 2420 Concept 4 GP  2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01
1804 | 1804 2317 Changes in 03.64 4 GP  2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01
1805 | 1805 2318 Changes in 04.60 4 GP  2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01
1806 | 1806 2319 Changes in 44.008 4 GP  2000-11-06 2001-06-08 100% 2001-09-12 No 0 2001-02-01
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1807 |1807 0 Start Testing 2 2001-06-04 2001-06-04 0% 2003-03-28 No 0 2002-03-01 :
1808 | 1808 50030 MS conformance test for Intra B$ GEIMP2-Msc 2 GP  2001-11-30 2003-12-19 50% GP-012811 2003-02-13  Started No 0 2001-12-10
1809 |1809 50299 Changes in 51.010 3 G5;G 2001-11-30 2003-12-19 50% 2008-05-06 50099 -> 50299 No 0 2002-05-23
7810 (1810 2324  GERAN improvements 4 (D GEIMP4 1 Rel4 GP  2001-01-15 2001-06-08 100%  GP-010363 2002-05-21 No 0 2001-02-01
1811 (1811 2325 Gb enhancements 2 GEIMP4-Gbe 2 GP  2001-01-15 2001-06-08 100% GP-010363 2002-05-21 No 0 2001-02-01
1812 (1812 2429 stage 2 3 GP  2001-01-15 2001-06-08 100% 2002-03-01 No 0 2001-02-13
1813 (1813 2421 Stage 3 (changes in 44.060) 3 G2  2001-01-15 2001-04-06 100% 2002-03-01 No 0 2001-02-01
1814 1814 2327 Definition of enhanced co 4 G2  2001-01-15 2001-04-06 100% 2002-03-01 No 0 2001-02-01
1815 (1815 2328 Definition of enhanced TE 4 G2  2001-01-15 2001-04-06 100% 2002-03-01 No 0 2001-02-01
1816 [1816 2329 Definition of USF=FREE ! 4 G2  2001-01-15 2001-04-06 100% 2002-03-01 No 0 2001-02-01
817 (1817 1222 | ow Chip Rate TDD option LCRTDD 1 Rel4 R1  2000-07-19 2003-12-02 76% RAN Wis CWTS  2003-01-13 No 0 2000-04-26
1818 [1818 1223 Physical layer LCRTDD-Phy 2 R1 2000-07-19 2001-03-30 100% RAN_Wis CWTS 2001-03-12 No 0 2000-04-26
1819 [1819 1224 Layer 2 and layer 3 protocol aspect LCRTDD-L2Z 2 R2 2000-07-19 2001-03-30 100% RAN_Wis CWTS 2001-03-12 No 0 2000-04-26
1820 |1820 1225 RF radio transmission/reception, sy LCRTDD-RF 2 R4 2000-08-14 2001-03-30 100% RAN_Wis CWTS 2001-03-30 No 0 2000-04-26
1821 [1821 1227 UE radio access capability LCRTDD-UEI 2 R2 2000-08-14 2001-03-30 100% RAN_Wis CWTS 2001-03-12 No 0 2000-04-26
1822 | 1822 1228 lub/lur protocol aspects LCRTDD-lub 2 R3 2000-08-14 2001-03-30 100% RAN_Wis CWTS 2001-03-20 No 0 2000-04-26
1823 | 1823 2262 Low chiprate TDD interworking v 2 2000-09-01 2001-01-19 100% GP-000432 2001-02-13 No 0 2001-02-01
1824 | 1824 2263 Handover and Cell Selection / 3 2000-09-01 2001-01-19 100% 2001-02-13 No 0 2001-02-01
1825 [1825 1911 Start Testing 2 MLST 2001-09-03 2001-09-03 0% 2000-04-01 No 0 2000-09-14
1826 |1826 2103 Conformance Test Aspects - Lov 2 T 2001-09-17 2003-12-02 52% 2000-04-01 No 0 2000-11-01
1827 [1827 2217 Testing Layer 2 and layer 3 pr 3 T 2001-09-17 2003-07-02 60% TP-030052 2003-03-14  duration set to € No 0 2000-11-16
1828 |1828 2562 Testing Layer 2 and layer 3 pr 3 T 2002-12-03 2003-12-02 0% TP-030052 2003-03-14 No 0 2001-05-31
1829 |[1829 2218 Testing RF Radio Transmissic 3 T 2001-09-17 2002-06-28 100% TP-030052 2003-01-13  duration set to € No 0 2000-11-16
1830 (1830 1322 Enable bearer independent CSSPLIT 1 Rel-4 S2  2000-01-03 2002-03-01 80% SP-000288  Siemens  2000-04-01 No 0 2000-04-09
1831 1831 1323 Enable bearer-independent call ¢ 2 N4  2000-01-03 2001-08-16 100% N4-000512  Ericsson 2002-01-24 DAB 12.12.01s No 0 2000-04-09
1832 [ 1832 1516 Architecture and Stage 2 desc 3 S2 2000-01-03 2000-09-08 100% 2000-04-01  ROO stage 2 at | No 0 2000-07-28
1833 [1833 1325 Standardisation of protocols (c 3 N3 2001-01-02 2001-03-30 100% N4-000512 2001-05-30 No 0 2000-04-09
1834 | 1834 1326 Standardisation of protocols o' 3 N4 2000-09-25 2001-03-23 100% N4-000512 2001-03-12 No 0 2000-04-09
1835 |1835 1616 Standardisation of detailed sta 3 N4 2000-07-17 2001-03-23 100% N4-000512 2001-03-12 No 0 2000-08-08
1836 | 1836 1327 Bearer control between MSC 3 N4 2000-09-01 2001-08-16 100% N4-000512 2001-03-12 No 0 2000-04-09
1837 [1837 1328 stage 3 - protocol issues 4 N4 2000-09-01 2001-08-16 100% 2001-03-12 No 0 2000-04-09
1838 |1838 1329 stage 3 - parameter value 4 N3 2001-01-02 2001-03-30 100% 2001-05-30 No 0 2000-04-09
1839 [1839 1331 Lawful interception 2 S3 2000-08-21 2001-03-23 100% 2002-11-08  Requirements ¢ No 0 2000-04-09
1840 |1840 1918 Start Testing 2 MLST 2001-03-05 2001-03-05 0% 2000-04-01 No 0 2000-09-14
1841 [1841 2052 Conformance Test Aspects - Enabl CSSPLIT-TE. 2 T 2001-03-05 2002-03-01 0% 2000-04-01 No 0 2000-10-09
1842 (1842 1445 MEXE enhancements Rel-4 MEXE 1 Rel-4 T2  2000-01-03 2001-12-14 100%  TP-030052 2001-09-14 No 0 2000-04-09
1843 | 1843 1447 MEXE Security Analysis Activity MEXE-SEC 2 S3 2000-02-22 2001-12-14 100% SP-010327 BT 2001-12-10 Presentation t: No 0 2000-04-18
1844 | 1844 2045 Stage 3 MEXE1-SEC 3 S3 2000-07-17 2001-12-14 100% 2002-11-08  Analysis undert: No 0 2000-10-09
1845 |1845 1448 Terminal aspects 3 T2 2000-02-22 2000-12-15 100% 2001-03-13 No 0 2000-04-09
1846 |1846 1810 MEXE Rel4 Improvements and In. MEXE-ENHA 2 T2 2000-01-03 2000-12-15 100% Motorola 2001-03-13 No 0 2000-09-14
1847 [1847 1812 3rd MEXE classmark 3 T2 2000-01-03 2000-12-15 100% Motorola  2001-03-13  Additional featul No 0 2000-09-14
1848 |1848 1814 FS on Secure download mech 3 T2 2000-02-07 2000-12-15 100% Motorola  2001-03-13 No 0 2000-09-14
1849 |1849 1815 FS on Support of MP3/MPEG¢ 3 T2 2000-02-07 2000-12-15 100% Motorola  2001-03-13 No 0 2000-09-14
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1850 (1850 1631 Tandem Free aspects for 3 TFO 1 Rel-4 S4  2000-02-22 2001-06-15 100% 2001-03-30 RAN and CN to No 0 2000-08-08 :
1851 1851 1632 Tandem Free AMR TFO-AMR 2 S4 2000-02-22 2001-06-15 100% 2001-03-30 RAN and CN to No 0 2000-08-08
1852 | 1852 130 Specification 3 S4 2000-02-22 2001-03-23 100% 2001-03-20 No 0 2000-04-06
1853 [1853 907 Impact on: 3 NP  2001-01-08 2001-06-15 100% 2000-04-01  "Implementatic No 0 2000-04-06
1854 | 1854 131 CN 4 NP 2001-03-26 2001-06-15 100% 2001-03-30  RAN and CN to No 0 2000-04-06
| 1855 | 1855 132 GERAN 4 GP  2001-01-08 2001-04-06 100% 2002-02-28  End date Modifit No 0 2000-04-06
1856 1856 2230  Advanced Speech Call Iten ASCI 1 Rel4 N1 2000-12-03 2002-03-14 100%  NP-000730 Nortel ~ 2001-10-10  Approved in T¢ No 0 2000-12-11
1857 |1857 2232 Stage 2 2 N4 2000-12-03 2002-03-14 100% Sagem 2001-12-12  CN4#11 30/11/C No 0 2000-12-11
1858 |1858 2231 Stages 2 and 3 on A interface 2 N1 2000-12-03 2001-03-23 100% Nortel 2001-05-30 No 0 2000-12-11
1859 |1859 2403 700 MHz spectrum support 700SS 1 Rel-4 GP  2000-01-03 2002-12-20 100%  GP-000449 2003-01-13 No 0 2001-02-01
1860 |1860 2404 GERAN support for the 700 MHz 2 GP  2000-01-03 2001-01-19 100% 2001-02-13 No 0 2001-02-01
1861 [1861 2405 Signalling support 3 GP  2000-01-03 2001-01-19 100% 2001-02-13 No 0 2001-02-01
1862 |1862 2406 Physical layer definitions 3 GP  2000-01-03 2001-01-19 100% 2001-02-13 No 0 2001-02-01
1863 |1863 2407 Receiver performance and RF 3 GP  2000-01-03 2001-01-19 100% 2001-02-13 No 0 2001-02-01
1864 | 1864 2408 GERAN MS Conformance test foi 2 GP  2001-04-02 2001-11-30 100% GP-000451 2002-07-31 No 0 2001-02-01
1865 |1865 2409 MS test 3 GP  2001-04-02 2001-11-30 100% 2002-07-31 No 0 2001-02-01
1866 | 1866 2410 GERAN BTS Conformance test fi 2 GP  2001-04-02 2002-12-20 100% GP-000452 2003-01-13 No 0 2001-02-01
1867 |1867 2411 BTS test 3 GP  2001-04-02 2002-12-20 100% 2003-01-13 No 0 2001-02-01
1868 1868 2463  QOperator Determined Barrii ODB 1 Rel4 NP  2000-06-01 2001-03-19 100%  NP-010089 NEC 2001-03-20  Completed Wi n No 0 2001-03-20
1869 (1869 2546  UMTS QoS Architecture foi QoSPS 1 Rel4 S2  2000-01-03 2002-11-27 61% SP-010342  Ericsson  2002-01-24 No 0 2001-06-08
1870 [1870 2548 Architecture 2 S2 2000-06-05 2001-01-03 100% 2002-01-24 No 0 2001-06-08
1871 1871 2550 Charging and OAM&P for QoS Mar QoSPS-OAM 2 S5 2001-09-21 2002-06-28 100% SP-010461  VoiceStree 2002-06-21 No 0 2001-06-08
1872 | 1872 1681 RAB Quality of Service (re)Negol QoSPS-MAP 2 R3 2000-08-21 2001-03-23 99% RAN Wis Ericsson  2001-02-16 No 0 2000-07-26
1873 [ 1873 1991 RAB Quality of Service Negoti QoSPS-MAP 3 R3 2000-08-21 2001-03-23 100% RAN_Wis Ericsson  2001-03-12 No 0 2000-09-26
1874 | 1874 2456 RAB Quality of Service Negoti QoSPS-MAP 3 R3 2001-03-02 2001-03-23 100% 2001-03-12 No 0 2001-03-09
1875 (1875 1992 RAB Quality of Service Re-Ne QoSPS-MAP 3 R3 2000-09-25 2001-03-23 100% RAN_Wis Motorola  2001-03-12 No 0 2000-09-26
1876 1876 1553 GERAN QoS Aspects - Handover GERQoS 2 GP  2000-01-03 2001-11-30 99% GP-010431 2003-01-13 No 0 2000-04-26
1877 (1877 2306 Handover Concept for the P: 3 GP  2000-01-03 2001-11-30 99% 2001-12-10 No 0 2001-02-01
1878 [ 1878 2309 Stable RT handover repo 4 GP  2000-01-03 2000-01-19 100% 2002-01-24 No 0 2001-02-08
1879 [1879 2307 Update of stage 2 4 GP  2000-01-03 2001-02-13 100% 2002-01-24 No 0 2001-02-01
1880 |1880 2308 Update of relevant stage 4 G2  2000-01-03 2001-11-30 100% 2001-12-10 No 0 2001-02-01
1881 | 1881 50010 GERAN MS Conformance test fo GERQoS-Ms 2 G4;R 2001-08-31 2002-11-27 0% GP-012287 2001-09-12  Still exist? To t No 0 2001-09-19
1882 |1882 50011 Handover for the PS domain 3 G4;R 2001-08-31 2002-11-27 0% 2001-09-12 No 0 2001-09-19
1883 [1883 50012 Stable RT handover repo 4 G4;R 2001-08-31 2002-11-27 0% 2001-09-12 No 0 2001-09-19
1884 | 1884 50013 Update of stage 2 4 G4;R 2001-08-31 2002-11-27 0% 2001-09-12 No 0 2001-09-19
1885 |1885 50014 Update of relevant stage 4 G4;R 2001-08-31 2002-11-27 0% 2001-09-12 No 0 2001-09-19
1886 |1886 1685 PS-domain handover for real-time ¢ QoSPS-PSdc¢ 2 R3 2000-08-28 2001-03-30 100% RAN_Wis Nokia 2001-03-12 No 0 2000-04-19
1887 |1887 2554 RAB QoS Renegotiation at Relocat 2 R3 2001-01-03 2001-03-23 0% 2001-08-06 No 0 2001-06-08
1888 (1888 1993  gmall Technical Enhancem TEM 1 Rel-4 Gene 2000-01-03 2008-05-06 100% 2000-04-01  "Joker" W, to | No 0 2000-09-26
1889 |1889 25017 Small Technical Enhancements ani TEI4_Test 2 Rel-4 R5 2000-01-03 2008-05-06 100% RAN5_Work 2008-05-06  "Joker" WI, to b¢ No 0 2006-03-21
1890 (1890 400002 Rel-4 Evolutions of the trar ETRAN 1 NA RP  2000-08-21 2002-08-23 69% RAN Wis  Alcatel  2000-11-17 Yes 0  2000-03-31
1891 (1891 12 QoS optimisation for AAL2 connect  ETRAN-QoS, 2 Rel-4 R3 2000-08-21 2001-03-30 100% RAN Wis Japan Tele 2001-03-20 No 0 2000-03-31
1892 |1892 1995 Transport bearer modification proce. ETRAN-Migrl 2 Rel-4 R3 2000-10-02 2001-03-30 100% RAN Wis Japan Tele 2001-03-20 No 0 2000-09-26
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1893 | 1893 401834 Conformance Test Aspects of Re 2 T 2002-02-25 2002-08-23 0% 2000-04-01 No 0 2000-09-14 :
1894 |1894 2208 Testing RAB support enhance CT-RABS? 3 T1 2002-02-25 2002-08-23 0% 2001-12-10  Requires suppo No 0 2000-11-16
1895 (1895 400004 Rel-4 Evolutions of the trar CNTRSP 1 NA N4  2000-05-29 2001-03-23 100%  not needed 2001-03-20 Wi formulation Yes 0 2000-03-31
1896 |1896 859 IP Transport of CN protocols (e.c SS7IP 2 Rel-4 N4  2000-12-07 2001-03-23 100% 2001-03-20  AS: corrected { No 0 2000-04-26
1897 [1897 1679 Stage 3 3 N4  2000-12-07 2001-03-23 100% 2001-03-13 No 0 2000-08-25
1898 |1898 2018 CAP 4 N2 2000-12-07 2001-03-23 100% 2001-03-13 Yes 0 2000-08-25
1899 [1899 2019 MAP 4 N4 2000-12-07 2001-03-23 100% 2001-03-12 No 0 2000-08-25
1900 |1900 2253 BSSAP+ SS7IP-BSSA 4 N1 2001-01-15 2001-03-14 100% 2001-03-12 No 0 2001-02-08
1901 [1901 1513 FS on Transport and control sep 2 Rel-4 | S2 2000-05-29 2001-03-23 100% SP-000293  Ericsson 2001-09-19 Rel4 added No 0 2000-07-28
1902 |1902 1615 Architectural impacts 3 S2 2000-05-29 2001-03-23 100% 2001-02-08 No 0 2000-08-08
1903 |1903 401216  Rel-4 Improvements of Rac Rinimp 1 NA  RP  2000-07-10 2003-03-14 83% RAN Wis 2001-10-11 Yes 0  2000-03-31
1904 | 1904 1509 UTRA repeater specification (mast¢ RInlmp-REP 2 Rel-4 R4 2000-07-10 2001-03-21 100% RAN_Wis Mikom, All. 2001-03-30 No 0 2000-07-26
1905 | 1905 1994 DSCH power control improvement = RInlmp-DSCH 2 Rel-4 R1 2000-09-11 2001-03-23 100% RAN_Wis Nokia 2001-03-12 No 0 2000-09-26
1906 | 1906 1996 UMTS 1800 RInimp-UMT! 2 Relinc R4 2000-09-25 2001-12-14 100% RAN_Wis Motorola  2001-11-29 No 0 2000-09-26
1907 |1907 2467 UMTS 1900 RInimp-UMT: 2 Relinc R4 2001-03-19 2001-12-14 100% Motorola  2001-11-29 No 0 2001-03-19
1908 |1908 1219 FS on High Speed downlink packe RInlmp-HSDI 2 R2 2000-08-21 2001-03-23 100% RAN_Sis Motorola  2001-03-12 No 0 2000-04-26
1909 |1909 1510 FS on improved common DL chanr RInlmp-DLCF 2 R2 2000-09-11 2001-12-28 100% RAN_Sis GBT 2002-01-24  Stopped at RAN No 0 2000-04-26
1910 (1910 401839 Conformance Test Spec. Rel-4 in 2 T 2001-10-08 2003-03-14 64% 2001-10-11 No 0 2000-09-14
1911 [1911 2212 Testing Improved usage of do' 3 T 2002-02-18 2002-08-30 0% 2001-12-10  start/finish dates No 0 2000-11-16
1912 (1912 2213 Testing Terminal Power saving 3 T 2002-02-18 2002-08-30 0% 2001-12-10  start/finish dates No 0 2000-11-16
1913 [1913 2214 Testing DSCH power control it 3 Rel-4 | T1 2002-02-18 2002-08-30 0% 2002-02-28  start/finish dates No 0 2000-11-16
1914 (1914 2215 Testing UMTS 1800 3 Relinc T1 2001-10-08 2002-06-14 100% TP-030052 2003-01-13 finish date set No 0 2000-11-16
1915 (1915 41000 Testing UMTS 1900 3 Relinc T1 2001-10-08 2002-06-14 100% TP-030052 2003-01-13 finish date set No 0 2000-11-16
1916 (1916 2561 Testing UMTS 1800 - TTCN 3 Relinc T1 2002-06-17 2003-03-14 100% TP-030052 2003-01-13 finish date set No 0 2001-05-31
1917 (1917 41001 Testing UMTS 1900 - TTCN 3 Relinc T1 2002-06-17 2003-03-14 100% TP-030052 2003-01-13 finish date set No 0 2001-05-31
1918 {1918 400009 Rel-4 RAN improvements RANimp 1 NA  RP  2000-08-14 2004-03-17 17% RAN Wis 20001117 Yes 0  2000-03-31
1919 [1919 655 Node B synchronisation for TDD RANimp-NBs 2 Rel-4 R1 2000-08-14 2001-03-23 100% RAN_Wis Siemens  2001-03-12 No 0 2000-04-26
1920 |1920 2206 RAB support enhancement for Rel- RANimp-RAE 2 Rel-4 ' R2 2000-08-21 2001-03-23 100% RAN Wis Ericsson  2002-02-28 29 Nov 2000: sf No 0 2000-12-04
1921 (1921 401912 Start Testing 2 MLST 2001-12-03 2001-12-03 0% 2002-04-09  UID changed No 0 2000-09-14
1922 1922 402102 Conformance Test Aspects - Rel: 2 T 2002-01-01 2004-03-17 2% 2000-04-01 No 0 2000-11-01
1923 (1923 402222 Testing Radio access bearer ¢ 3 T 2002-01-01 2002-09-02 0% 2002-04-09  duration set to € No 0 2000-11-16
1924 1924 402461 Testing RAB support enhance RABimp-RoC 3 Rel-4 T1 2002-05-28 2003-09-03 0% TP-030052 2003-03-14  UID changed Yes 0 2001-03-20
1925 [1925 41006 Testing RAB support enhance 3 Rel-4  T1 2002-05-28 2004-03-17 0% TP-030052 2003-03-14  UID changed Yes 0 2002-09-26
1926 |1926 41007 Testing of Extended Robut He Ext-RoHC 3 Rel-4 | T1 2002-09-18 2003-09-30 15% TP-030052 2003-03-14 No 0 2002-09-26
1927 (1927 41008 Testing of Extended Robut He 3 Rel-4 | T1 2002-09-18 2003-12-16 0% TP-030052 2003-03-14 No 0 2002-09-26
1928 [1928 41009 General changes to TS34.121 RANimp-test 3 Rel-4 T1 2003-03-03 2004-03-03 0% 2003-03-14 No 0 2003-03-14
1929 1920 401652 Rel-4 Emergency call enha EMC1 1 NA N1 2000-01-03 2002-05-28 64% Ericsson | 2001-05-30 Yes 0 2000-08-08
1930 | 1930 1654 For CS based calls EMC1-CS 2 Rel-4 N1 2000-01-03 2002-05-28 64% NP-010136 Ericsson 2001-05-30 WI approved in No 0 2000-08-08
1931 [1931 1320 Distinction in CS domain of en 3 Rel-4  S1 2000-05-01 2000-06-23 100% 2008-07-21 No 0 2000-04-19
1932 1932 1999 Distinction in CS domain of en 3 Rel-4 N1 2000-08-28 2000-09-26 100% 2008-07-21  Calls to different No 0 2000-09-23
1933 [ 1933 402224 Conformance Test Aspects - E 3 T 2000-01-03 2000-07-28 0% 2002-04-09  UID changed No 0 2000-11-16
1934 1934 2226 Testing CS based emergency 3 T 2002-02-25 2002-05-28 100% TP-030052 2003-01-13 No 0 2000-11-28
1935 [1935 2563 Testing CS based emergency 3 T 2001-11-22 2002-05-28 100% TP-030052 2003-01-13 No 0 2001-05-31
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1936 (1936 401826 Rel-4 Terminal interfaces T 1 NA~ T2  2000-01-03 2001-03-15 99% not needed 2001-03-13 Yes 0 2000-09-14 :
1937 | 1937 1827 AT commands enhancements TI-ATC 2 Rel-4 T2 2000-01-03 2001-03-14 100% 2001-03-13 No 0 2000-09-14
1938 | 1938 1828 Specification of AT commands 3 T2 2000-01-03 2001-03-14 100% 2001-03-20  goal not comple No 0 2000-09-14
1939 | 1939 1829 Wide Area Data Synchronisation TI-WADS 2 NA T2 2000-01-03 2001-03-14 99% 2000-12-19  AS: Rel5 chang Yes 0 2000-09-14
1940 | 1940 1830 Continues evolution of Synchr TI-SYNC-EV( 3 Rel-4 T2 2000-01-03 2001-03-14 100% 2001-03-20 No 0 2000-09-14
1941 | 1941 1832 Terminal local model TLM 2 Rel-4 T2 2000-05-16 2001-03-15 100% TP-000080  Ericsson  2001-09-14 No 0 2000-09-14
1942|1942 401536 Rel-4 Location Services en LCS1 1 NA 82 2000-04-03 2001-12-28 99% SP-010518  Nokia 2000-04-01 Yes 0 2000-07-28
1943 | 1943 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 2000-04-03 2001-12-28 100% 2001-12-10 No 0 2000-09-14
1944 11944 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 2000-05-15 2001-01-19 100% 2000-11-17  Only MAP impar No 0 2000-04-19
1945 | 1945 525 LCS support in the PS domain LCS1-PS 2 Rel-4 S2 2000-05-01 2001-12-28 99% 2000-04-01 No 0 2000-04-19
1946 | 1946 1642 Stage 1 3 S1 2000-07-03 2000-08-25 100% Pacific Bel 2000-04-01  To be also cons No 0 2000-08-08
1947 | 1947 1181 Stage 2 3 S2 2000-05-01 2001-01-19 100% 2000-12-13  AS:23.271 com No 0 2000-04-19
1948 | 1948 1180 Stage 3 3 N1 2000-08-21 2001-12-28 100% 2001-10-10 No 0 2000-04-19
1949 | 1949 526 Layer 3 LCS signaling UE 4 N1 2000-08-21 2001-12-28 100% Nokia 2002-03-25 No 0 2000-04-19
1950 | 1950 2462 MAP impacts of LCS 4 N4 2000-08-21 2001-03-30 100% 2001-03-20  Missing work tat No 0 2001-03-20
1951 | 1951 527 GTP signaling for LCS 4 N4 2000-08-21 2001-03-30 100% 2001-03-12 No 0 2000-04-19
1952 | 1952 401600 UE positioning Rel-4 LCS1-UEpos 2 NA RP  2000-04-03 2001-03-30 100% RAN Wis 2002-04-09  UID changed No 0 2000-07-26
1953 | 1953 1601 lub/lur interfaces for methods  LCS1-UEpos 3 Rel-4 R3  2000-04-03 2001-03-30 100% RAN_Wis Ericsson  2001-03-20  27/11: WG corre No 0 2000-07-26
1954 (1954 1602 UE positioning enhancements LCS1-UEpos 3 Rel-4 ' R2 2000-08-28 2001-03-23 100% RAN_Wis Siemens  2001-03-12 5 Mar 2001: spli No 0 2000-07-26
71955 |1955 401560 Rel-4 UICC/(U)SIM enhance UICC1 1 NA T3 2000-07-24 2001-03-23 100%  not needed 2003-01-13 No 0 2000-04-09
1956 | 1956 1799 Common PCN Handset Specificatic UICC1-CPHS 2 Rel-4 T3 2000-07-24 2001-03-23 100% TP-000116  One20ne 2001-05-28  28/5/2001: CRs No 0 2000-09-14
1957 |1957 401800 Rel-4 (U)SIM toolkit enhanc USAT! 1 NA T3  2000-06-05 2001-03-23 100%  not needed 2003-01-13 No 0 2000-09-14
1958 | 1958 2034 USAT local link USAT1-LocLi 2 Rel-4 T3 2000-06-05 2001-03-23 100% TP-000155  Gemplus  2001-05-28  25/5/2001:CR w No 0 2000-09-27
1959 |1950 401571 Rel-4 Security enhancemer SEC1 1 NA  S3  2000-01-03 2002-03-15 87% SP-000421  Vodafone 2003-03-27 Added BB UE : No 0 2000-04-09
1960 | 1960 1587 Evolution of GSM CS algorithms (e SEC1-CSAL( 2 Rel-4 | S3 2000-01-03 2001-01-15 100% SP-000306 2002-11-08  Algorithm develc No 0 2000-04-09
1961 | 1961 1588 Evolution of GSM PS algorithms SEC1-PSAL( 2 Rel-4 S3 2000-02-22 2000-12-22 100% SP-000307 2001-12-10  A5/3 developm No 0 2000-04-09
1962 | 1962 1589 Main aspects 3 S3 2000-02-22 2000-11-24 100% 2001-12-10  Complete TSG# No 0 2000-04-09
1963 | 1963 1618 Impact on GTP 3 N4 2000-03-20 2000-12-22 100% 2000-12-13 No 0 2000-08-08
1964 | 1964 1661 GEA capability indication in M: SEC1-PSALC 3 N1 2000-06-19 2000-12-22 100% Vodafone. 2000-11-15 No 0 2000-08-08
1965 | 1965 401583 MAP application layer security =~ SEC1-MAPA 2 Rel-4 S3 2000-01-03 2002-03-15 76% 2002-11-08 TO DELETE: Rl Yes 0 2000-04-09
1966 | 1966 401584 Main aspects 3 S3 2000-02-21 2001-03-29 100% 2002-04-09  UID changed No 0 2000-04-09
1967 | 1967 402025 Other stage 3 aspects 3 N4 2000-02-22 2000-11-24 100% 2002-04-09  UID changed No 0 2000-04-09
1968 | 1968 401594 CHECK STATUS - Visibility ar SEC1-VCS 3 Rel-5 S3 2000-01-03 2002-03-15 60% SP-000305  France Tel 2002-04-09 CR approved at No 0 2000-04-09
1969 (1969 401142  Rel-4 Charging and OAM&} OAM 1 NA S5  2000-12-01 2001-10-05 100%  SP-010461 VoiceStre 2002-01-24 az: WID appr.S No 0 2000-04-26
1970 | 1970 2089 Rel4 Principles, high level Requirer OAM-AR/PR 2 Rel-4 S5 2000-12-01 2001-06-21 100% SP-010461  Motorola, * 2003-01-13 No 0 2000-04-26
1971 1971 2088 Rel4 Performance Management 2 Rel-4 S5 2000-12-01 2001-09-28 100% SP-010238 | T-Mobile  2003-01-13  Changed Rapp No 0 2000-04-26
1972 | 1972 2081 Fault Management 2 Rel-4 S5 2000-12-01 2001-10-05 100% SP-000524  Lucent 2003-01-13 No 0 2000-04-26
1973 | 1973 2082 Configuration Management OAM-CM 2 Rel-4 S5 2000-12-01 2001-06-21 100% SP-000524  Ericsson  2003-01-13 No 0 2000-04-26
1974 11974 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 2000-12-01 2001-09-28 100% SP-000524 | T-Mobile  2003-01-13  Changed Rapp No 0 2000-04-26
1975 | 1975 2071 UTRAN Operations and Maintenan UOAM 2 Rel-4 S5 2000-12-01 2001-06-21 100% SP-000524  Mannesm:z 2003-01-13 No 0 2000-10-09
1976 (1976 1517  Global Text Telephony GTT 1 Rellni 82 2000-01-03 2008-12-31 99% SP-010340  Ericsson  2002-02-28  SP-000162 agre No 0 2000-07-28 _—
1977 | 1977 1634 Stage 1 2 S1 2000-06-28 2001-03-16 100% 2000-04-01 No 0 2000-08-08 :
1978 | 1978 1519 Stage 2 2 S2 2000-09-11 2001-06-22 100% 2002-01-24 No 0 2000-07-28
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1979 |1979 2234 Specification of Cellular Text tele GTT-CTM 2 S4 2000-09-11 2001-03-19 100% 2002-02-28 No 0 2000-12-13 : :
1980 |1980 2238 General description and C-coc 3 S4 2000-09-11 2000-12-11 100% 2002-02-28 No 0 2000-12-13
1981 [1981 2237 Minimum Performance require 3 S4 2000-09-11 2001-03-19 100% 2002-02-28 No 0 2000-12-13
1982 |1982 1915 Start Testing 2 MLST 2002-02-18 2002-02-18 100% 2002-01-24 No 0 2000-09-14
1983 [1983 1852 Conformance Test Aspects - Glo 2 T 2000-01-03 2008-12-31 99% 2003-01-13  Bearer service: No 0 2000-09-14
1984 | 1984 25017 Small Technical Enhancement TEI4_Test 3 Rel-4 R5 2000-01-03 2008-12-31 100% RAN5_Work 2008-03-10  "Joker" WI, to b¢ No 0 2006-03-21
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