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	ID
	UID
	Name
	Acronym
	Level
	Release
	Resource
	Start
	Finish
	Comp
	Hyperlink
	Status_Report
	WI_rapporteur
	WI_rapporteur_email
	Notes
	TS_TR

	1
	0
	Version 2013 Mar 17
	-
	1
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	2
	0
	Rel-12 Stage 1 frozen 03/2013
	-
	1
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	3
	0
	Rel-12 Stage 2 freeze 12/2013
	-
	1
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	4
	0
	Rel-12 Stage 3 freeze 06/2014
	-
	1
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	5
	0
	-
	-
	1
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-
	

	6
	0
	Release 13 Studies
	-
	1
	Rel-13
	SP
	06/03/2013
	25/12/2015
	0%
	-
	-
	-
	-
	-
	

	7
	540028
	Study on RAN Sharing Enhancements
	FS_RSE
	1
	Rel-13
	S1
	14/12/2011
	19/06/2013
	95%
	SP-110820
	-
	NEC
	joerg.swetina@nw.neclab.eu
	SP#59 completion 03/13=>06/13 (moved to Rel-13). Extend Rel-6 Network Sharing UID_31018 (basic scenarios of network/RAN sharing) to cover more complex scenarios that arise due to recent needs for more dynamic co-operation among operators
	

	8
	570034
	Study on Application specific Congestion control for Data Communication
	FS_ACDC
	1
	Rel-13
	S1
	13/09/2012
	11/12/2013
	30%
	SP-120546
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#59 completion 06/13=>12/13 (moved to Rel-13). ACDC is applicable to UTRAN and E-UTRAN. SP#59 pin-off Normative work ASAC
	

	9
	520035
	Study on Usage Monitoring Control enhancement
	FS_UMONC
	1
	Rel-13
	S2,S1
	08/06/2011
	25/12/2014
	79%
	SP-120554
	-
	ZTE
	bi.yifeng@zte.com.cn
	SP#59 normative Stage 2 completed; Hence, this Study FS_UMONC is on hold and moved to Rel-13
	

	10
	520335
	SA1 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	2
	Rel-13
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120554
	-
	ZTE
	Li.Mian@zte.com.cn
	SP#56 completed
	

	11
	520135
	SA2 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	2
	Rel-13
	S2
	08/06/2011
	25/12/2014
	70%
	SP-120554
	-
	ZTE
	bi.yifeng@zte.com.cn
	SP#59 normative Stage 2 completed; Hence, this Study FS_UMONC is on hold and moved to Rel-13
	

	12
	520235
	Deleted - SA5 part of Study on Usage Monitoring Control enhancement
	FS_UMONC
	2
	Rel-13
	S5
	08/06/2011
	16/12/2011
	100%
	SP-120554
	-
	Huawei
	Hui Cai (Sarah.Cai@huawei.com)
	SP#57 stopped
	

	13
	0
	Release 12 Features
	-
	1
	Rel-12
	SP,CP,RP,GP
	28/09/2011
	12/03/2014
	0%
	-
	-
	-
	-
	-
	

	14
	0
	Stage 1 - ONLY Features
	-
	1
	Rel-12
	SP,CP
	27/09/2011
	11/03/2014
	0%
	-
	-
	-
	-
	-
	

	15
	490030
	SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	1
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#57 moved to Rel-12 (Reason: Stage 2 for requirements in TS 22.101 clause 4.3.5 have not been implemented in Rel-11). Linked to Rel-10 Local IP Access and Selected Internet IP Traffic Offload (LIPA_SIPTO)
	

	16
	490130
	Stage 1 for SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	2
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#57 moved to Rel-12. SP#53 completed
	

	17
	500031
	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	MOSAP
	1
	Rel-12
	S1,S2
	16/12/2010
	12/12/2012
	100%
	SP-120427
	-
	Cisco
	Vojislav Vucetic (vvucetic@cisco.com)
	SP#58 Stage 2 stopped (TR only, no normative work done)
	

	18
	500131
	Stage 1 for MOSAP
	MOSAP
	2
	Rel-12
	S1
	16/12/2010
	21/09/2011
	100%
	SP-120427
	-
	Cisco
	Vojislav Vucetic (vvucetic@cisco.com)
	SP#53 completed
	

	19
	520025
	TR on Stage 2 for MOSAP
	MOSAP
	2
	Rel-12
	S2
	06/06/2011
	12/12/2012
	100%
	SP-120427
	-
	Intel
	chang.hong.shan@intel.com
	SP#58 completed. TR 23.862 v100 for Information (no further work needed)
	

	20
	520026
	Deleted - Stage 2 for MOSAP
	MOSAP
	2
	Rel-12
	S2
	14/06/2011
	12/12/2012
	100%
	SP-120427
	-
	Intel
	chang.hong.shan@intel.com
	SP#58 stopped (no normative work done)
	

	21
	520027
	IMS Network-Independent Public User Identities
	INIPUI
	1
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120425
	-
	Vodafone
	mona.mustapha@vodafone.com
	Triggered by Rel-11 TR 22.894 (FS_INIPUI)
	

	22
	520127
	Stage 1 for IMS Network-Independent Public User Identities
	INIPUI
	2
	Rel-12
	S1
	08/06/2011
	20/06/2012
	100%
	SP-120425
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 re-completed. Updated WID SP-110381=>SP-120425 (Re-opened & moved to Rel-12 by adding new reqs & removing reqs from Rel-11). SP#53 Rel-11 Stage 1 completed
	

	23
	530043
	Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	1
	Rel-12
	S1
	21/09/2011
	20/06/2012
	100%
	SP-110653
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 Stage 1 completed
	

	24
	530143
	Stage 1 for Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	2
	Rel-12
	S1
	21/09/2011
	20/06/2012
	100%
	SP-110653
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#56 completed
	

	25
	550024
	Advanced IP Interconnection of Services (IPXS) for national interconnect
	IPXSNAT
	1
	Rel-12
	S1
	06/03/2012
	12/09/2012
	100%
	SP-120428
	-
	KPN
	toon.norp@tno.nl
	SP#57 Stage 1 completed. Linked to Rel-11 Feature Advanced IP Interconnection of Services (IPXS) UID_470051.
	

	26
	550124
	Stage 1 for Advanced IP Interconnection of Services (IPXS) for national interconnect
	IPXSNAT
	2
	Rel-12
	S1
	06/03/2012
	12/09/2012
	100%
	SP-120428
	-
	KPN
	toon.norp@tno.nl
	SP#57 completed
	

	27
	550025
	Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	SSO_Int
	1
	Rel-12
	S1
	08/03/2012
	12/09/2012
	100%
	SP-120184
	-
	InterDigital
	christopher.wallace@interdigital.com
	SP#57 Stage 1 completed. Triggered by Rel-12 TR 22.895. Linked to SA3 33.8xy (Study on Security aspects of SSO_Int), 33.914 (SSO application security for common IMS based on SIP Digest), 33.924 (i/w GBA and OpenID), 33.980 (i/w GBA and Liberty Alliance)
	

	28
	550125
	Stage 1 for Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	SSO_Int
	2
	Rel-12
	S1
	08/03/2012
	12/09/2012
	100%
	SP-120184
	-
	InterDigital
	christopher.wallace@interdigital.com
	SP#57 completed
	

	29
	560019
	Explicit Communication Transfer Blind (ECT Blind) service interactions
	ECTB
	1
	Rel-12
	S1
	18/06/2012
	20/06/2012
	100%
	SP-120301
	-
	Orange
	philippe.lottin@orange.com
	SP#56 WID approved & Stage 1 completed
	

	30
	560119
	Stage 1 for Explicit Communication Transfer Blind (ECT Blind) service interactions
	ECTB
	2
	Rel-12
	S1
	18/06/2012
	20/06/2012
	100%
	SP-120301
	-
	Orange
	Philippe Lottin
	SP#56 new WID approved & work completed. Clarify the service interactions between ECT Blind and other MMTEL Supplementary Services
	

	31
	570027
	IMS access via Digital Video Broadcast - Return Channel via Satellite (DVB-RCS2)
	IMSSat
	1
	Rel-12
	S1
	02/02/2012
	12/09/2012
	100%
	SP-120543
	-
	KPN
	toon.norp@tno.nl
	SP#57 Stage 1 completed.  Integrate Satcom access with IMS. Specify DVB-RCS2 as an IP Connectivity Access Network for IMS
	

	32
	570127
	Stage 1 for IMS access via DVB-RCS2
	IMSSat
	2
	Rel-12
	S1
	02/02/2012
	12/09/2012
	100%
	SP-120543
	-
	KPN
	toon.norp@tno.nl
	SP#57 completed. Definition of DVB-RCS2 as a non-3GPP IP Connectivity Access Network for IMS
	

	33
	580060
	Sequential Flexible Alerting
	SEQ_FA
	1
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	SP-120895
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#58 approved WID & Stage 1 completed. Currently Flexible Alerting (FA) group members are simultaneously alerted by the incoming call. Add the possibility to alert FA group members sequentially.
	

	34
	580160
	Stage 1 for Sequential Flexible Alerting
	SEQ_FA
	2
	Rel-12
	S1
	10/12/2012
	12/12/2012
	100%
	SP-120895
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#58 approved WID & Stage 1 completed
	

	35
	580061
	Language and Modality Information for communications
	LangInfo
	1
	Rel-12
	S1
	11/12/2012
	06/03/2013
	100%
	SP-130108
	-
	Orange
	philippe.lottin@orange.com
	SP#59 Stage 1 completed. Triggered by Rel-11 Study on Non Voice Emergency Services (FS_NOVES) TR 22.871 use case 10
	

	36
	580161
	Stage 1 for Language and Modality Information for communications
	LangInfo
	2
	Rel-12
	S1
	11/12/2012
	06/03/2013
	100%
	SP-130108
	-
	Orange
	philippe.lottin@orange.com
	SP#59 completed. Updated WID SP-120937=>SP-130108
	

	37
	580062
	Web Real Time Communication access to IMS
	IMS_WebRTC
	1
	Rel-12
	S1
	13/12/2012
	19/06/2013
	0%
	SP-120892
	SP-130117
	China Mobile
	lulu@chinamobile.com
	IETF RTCWEB and W3C WEBRTC groups are specifying a browser-based client to support communication services. Interoperability for WebRTC clients to access 3GPP IMS is needed.
	

	38
	580162
	Stage 1 for Web Real Time Communication access to IMS
	IMS_WebRTC
	2
	Rel-12
	S1
	13/12/2012
	19/06/2013
	0%
	SP-120892
	SP-130117
	China Mobile
	lulu@chinamobile.com
	SP#59 completion 03/13=>06/13 (Exception in SP-130117)
	

	39
	590040
	Emergency Session Identification
	ESID
	1
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130126
	-
	Telecom Italia
	carmen.catalano@telecomitalia.it
	SP#59 Stage 1 completed. 
	

	40
	590140
	Stage 1 for Emergency Session Identification 
	ESID
	2
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130126
	-
	Telecom Italia
	carmen.catalano@telecomitalia.it
	SP#59 completed (22.101 CR#0445)
	

	41
	590041
	Application and Service Access Control
	ASAC
	1
	Rel-12
	S1
	06/03/2013
	19/06/2013
	0%
	SP-130124
	SP-130125
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#59 Exception in SP-130125. Triggered by TR 22.806 Study on Application specific Congestion control for Data Communication (FS_ACDC) UID_570034
	

	42
	590141
	Stage 1 for Application and Service Access Control
	ASAC
	2
	Rel-12
	S1
	06/03/2013
	19/06/2013
	0%
	SP-130124
	SP-130125
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#59 Exception in SP-130125. Allow/prohibit for E-UTRAN idle mode UE initiation of particular applications defined by operator and subject to regional regulations. Prevent/mitigate overload of AN/CN defined by operator (congestion or disaster)
	

	43
	590042
	Prevention of Mobile-Originating signalling and/or data traffic of UE in Connected mode
	PMOC
	1
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130111
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#59 Stage 1 completed
	

	44
	590142
	Stage 1 for Prevention of Mobile-Originating signalling and/or data traffic of UE in Connected mode
	PMOC
	2
	Rel-12
	S1
	04/03/2013
	06/03/2013
	100%
	SP-130111
	-
	NTT DOCOMO
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#59 completed
	

	45
	0
	SA1/SA2 Features
	-
	1
	Rel-12
	SP,CP
	27/09/2011
	11/03/2014
	0%
	-
	-
	-
	-
	-
	

	46
	530042
	IMS-based Telepresence
	IMS_TELEP
	1
	Rel-12
	S1,C1,C3
	22/09/2011
	07/03/2014
	19%
	SP-110588
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#56 Stage 1 completed. This feature does not introduce any changes to the IMS architecture, and no stage 2 impacts are identified
	

	47
	530142
	Stage 1 for IMS-based Telepresence
	IMS_TELEP
	2
	Rel-12
	S1
	22/09/2011
	20/06/2012
	100%
	SP-110588
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#56 completed
	

	48
	580001
	Stage 3 for IMS Telepresence
	IMS_TELEP
	2
	Rel-12
	C1,C3
	07/12/2012
	07/03/2014
	1%
	CP-120906
	-
	Huawei
	lili.yang@huawei.com
	-
	

	49
	580002
	TR on Stage 3 for IMS Telepresence
	IMS_TELEP
	3
	Rel-12
	C1
	07/12/2012
	06/12/2013
	5%
	CP-120906
	-
	Huawei
	lili.yang@huawei.com
	-
	

	50
	580003
	CT1 part of Stage 3 for IMS Telepresence
	IMS_TELEP
	3
	Rel-12
	C1
	10/12/2012
	07/03/2014
	0%
	CP-120906
	-
	Huawei
	lili.yang@huawei.com
	-
	

	51
	580004
	CT3 part of Stage 3 for IMS Telepresence
	IMS_TELEP
	3
	Rel-12
	C3
	10/12/2012
	07/03/2014
	0%
	CP-120906
	-
	Huawei
	lili.yang@huawei.com
	-
	

	52
	560020
	Group Communication System Enablers for LTE
	GCSE_LTE
	1
	Rel-12
	S1,S2
	18/06/2012
	06/12/2013
	19%
	SP-130158
	SP-130114
	Nokia Siemens Networks
	Juergen Merkel
	Linked to Rel-12 FS_ProSe TR 22.803 Study on Proximity-based Services. External requirements: NIST, MESA, APCO Global Alliance, TCCA. Specify 3GPP system enablers to support group communication over LTE for Public Safety
	

	53
	560120
	Stage 1 for Group Communication System Enablers for LTE
	GCSE_LTE
	2
	Rel-12
	S1
	18/06/2012
	19/06/2013
	47%
	SP-130158
	SP-130114
	Nokia Siemens Networks
	Juergen Merkel
	SA#59 completion 03/13=>06/13 (Exception in SP-130114)
	

	54
	590037
	TR on Architecture Enhancements to Support Group Communication System Enablers for LTE
	GCSE_LTE
	2
	Rel-12
	S2
	06/03/2013
	06/12/2013
	0%
	SP-130158
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#59 updated WID SP-120876=>SP-130158 (added SA2 part)
	

	55
	590038
	Stage 2 for Group Communication System Enablers for LTE
	GCSE_LTE
	2
	Rel-12
	S2
	06/03/2013
	06/12/2013
	0%
	SP-130158
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#59 updated WID SP-120876=>SP-130158 (added SA2 part)
	

	56
	570028
	IMS Registration Control
	IMS_RegCon
	1
	Rel-12
	S1,S2
	31/01/2012
	19/06/2013
	64%
	SP-120735
	-
	China Mobile
	lulu@chinamobile.com
	Specify for fixed line the requirement of controlling user registration to IMS based on network information related to user location (e.g. IP address, DSLAM information)
	

	57
	570128
	Stage 1 for IMS Registration Control
	IMS_RegCon
	2
	Rel-12
	S1
	31/01/2012
	12/09/2012
	100%
	SP-120735
	-
	China Mobile
	lulu@chinamobile.com
	SP#57 completed
	

	58
	580056
	Stage 2 for IMS Registration Control
	IMS_RegCon
	2
	Rel-12
	S2
	13/12/2012
	19/06/2013
	20%
	SP-120735
	-
	China Mobile
	Jiang Yi (jiangyi@chinamobile.com)
	-
	

	59
	570029
	User Plane Congestion management
	UPCON
	1
	Rel-12
	S1,S2
	02/02/2012
	11/09/2013
	45%
	SP-120890
	-
	KDDI
	John Visser (xjo-visser@kddi.com)
	Triggered by Rel-12 TR 22.805 Study on User Plane Congestion management (FS_UPCON)
	

	60
	570129
	Stage 1 for User Plane Congestion management
	UPCON
	2
	Rel-12
	S1
	02/02/2012
	06/03/2013
	100%
	SP-120890
	-
	KDDI
	John Visser (xjo-visser@kddi.com)
	SP#59 completed. Convert TR 22.805 clause 6 consolidated requirements to normative requirements in 22.101
	

	61
	580057
	TR on Stage 2 for User Plane Congestion management
	UPCON
	2
	Rel-12
	S2
	12/12/2012
	11/09/2013
	10%
	SP-120890
	-
	NEC
	stefan.schmid@neclab.eu
	-
	

	62
	580058
	Stage 2 for User Plane Congestion management
	UPCON
	2
	Rel-12
	S2
	13/12/2012
	11/09/2013
	0%
	SP-120890
	-
	NEC
	stefan.schmid@neclab.eu
	-
	

	63
	500028
	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	1
	Rel-12
	S2,C4,C1,R3
	15/10/2010
	14/03/2014
	62%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility). Linked to UID_450035 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO)
	

	64
	500128
	TR on Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	2
	Rel-12
	S2
	15/10/2010
	06/03/2013
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#59 completed. TR 23.859 v100 for Information and Approval
	

	65
	500328
	BB1: Stage 2 for SIPTO at the Local Network
	LIMONET-SIPTO
	2
	Rel-12
	S2
	22/10/2010
	19/06/2013
	95%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#59 completion 03/13=>06/13
	

	66
	530015
	BB1: Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	2
	Rel-12
	C4,C1
	24/09/2011
	06/12/2013
	0%
	CP-110801
	-
	Huawei
	caixia.qi@huawei.com
	-
	

	67
	530115
	CT4 part of  Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C4
	24/09/2011
	06/12/2013
	0%
	CP-110801
	-
	Huawei
	caixia.qi@huawei.com
	-
	

	68
	530215
	CT1 part of  Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C1
	24/09/2011
	06/12/2013
	0%
	CP-110801
	-
	Huawei
	caixia.qi@huawei.com
	-
	

	69
	590020
	RAN aspects for SIPTO at the Local Network
	LIMONET-RAN
	2
	Rel-12
	R3
	01/03/2013
	14/03/2014
	0%
	RP-130372
	-
	Huawei
	zheng.zhou@huawei.com
	-
	

	70
	590120
	Core part: RAN aspects for SIPTO at the Local Network
	LIMONET-RAN-Core
	3
	Rel-12
	R3
	01/03/2013
	14/03/2014
	0%
	RP-130372
	-
	Huawei
	zheng.zhou@huawei.com
	-
	

	71
	500228
	Deleted - BB2: Stage 2 for stand-alone L-GW and associated Mobility for LIPA and SIPTO at the Local Network
	LIMONET-LIPA
	2
	Rel-12
	S2
	22/10/2010
	12/12/2012
	100%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility)
	

	72
	530016
	Deleted - BB2: Stage 3 CN aspects of LIPA Mobility
	LIMONET-LIPA
	2
	Rel-12
	C1,C4
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	

	73
	530116
	Deleted - CT1 part of CN aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C1
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	

	74
	530216
	Deleted - CT4 part of CN aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C4
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	

	75
	510049
	Operator Policies for IP Interface Selection
	OPIIS
	1
	Rel-12
	S2
	23/03/2011
	06/03/2013
	100%
	SP-120738
	-
	LG Electronics
	taehyeon.kim@lge.com
	SP#59 Stage 2 completed. Linked to Rel-10 IFOM IP Flow Mobility and seamless WLAN offload (non-seamless WLAN offload aspects) & Rel-11 LIMONET (support traffic offload at local network)
	

	76
	510149
	TR on Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-12
	S2
	23/03/2011
	12/12/2012
	100%
	SP-120738
	-
	LG Electronics
	taehyeon.kim@lge.com
	SP#58 completed
	

	77
	510249
	Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-12
	S2
	04/04/2011
	06/03/2013
	100%
	SP-120738
	-
	LG Electronics
	taehyeon.kim@lge.com
	SP#59 completed (23.402 CR#152: Introduction of Inter-APN Routing Policies)
	

	78
	520029
	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	1
	Rel-12
	S2,C1,C4
	08/06/2011
	13/09/2013
	74%
	SP-120321
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed. Linked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access), Rel-11 SIMTC, Rel-12 TR 22.988 SA1 Study on alternatives to E.164 for MTC
	

	79
	520129
	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-12
	S2
	08/06/2011
	12/12/2012
	100%
	SP-120321
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed
	

	80
	520229
	Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-12
	S2
	13/06/2011
	12/12/2012
	100%
	SP-120321
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed
	

	81
	590013
	Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	2
	Rel-12
	C1,C4
	01/03/2013
	13/09/2013
	0%
	CP-130090
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	Address scenario IMS client to IMS client SMS (comprises SMS receive and send SMS without requiring an MSISDN associated as part of their subscription record in HSS
	

	82
	590113
	CT1 part of Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	3
	Rel-12
	C1
	01/03/2013
	13/09/2013
	0%
	CP-130090
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	-
	

	83
	590213
	CT4 part of Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	3
	Rel-12
	C4
	01/03/2013
	13/09/2013
	0%
	CP-130090
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	-
	

	84
	560022
	Machine-Type and other mobile data applications Communications enhancements
	MTCe
	1
	Rel-12
	S2,S1,S3
	10/12/2009
	11/12/2013
	49%
	SP-120540
	-
	Intel
	Puneet Jain
	SP#58 stopped BB2 and BB4. Split BB1 and BB3 into TR and Stage 2 work.
	

	85
	560021
	Stage 1 for Support for Interworking with M2M Service Enablement
	MTCe-SIMSE
	2
	Rel-12
	S1
	18/06/2012
	06/03/2013
	100%
	SP-120436
	-
	KPN
	toon.norp@tno.nl
	SP#59 completed. Define requirements for interworking with M2M service enablement layer specified by ETSI TC M2M in TS 102 689 (Source of specifications for Service Enablement layer)
	

	86
	570030
	Stage 1 for Machine-Type and other mobile data applications Communications – Service Requirement Maintenance
	MTCe-SRM
	2
	Rel-12
	S1
	13/09/2012
	06/03/2013
	100%
	SP-130105
	-
	KPN
	toon.norp@tno.nl
	SP#59 completed. Updated WID SP-120541=>SP-130105
	

	87
	560122
	BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	2
	Rel-12
	S2
	18/06/2012
	18/09/2013
	28%
	SP-120450
	-
	Intel
	Puneet Jain
	SP#58 split BB1 into TR and Stage 2 work
	

	88
	560622
	TR on Stage 2 BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	3
	Rel-12
	S2
	18/06/2012
	18/09/2013
	55%
	SP-120450
	-
	Intel
	Puneet Jain
	Studies solutions for Stage 2 meeting requirements in 22.368, 22.101
	

	89
	562122
	Stage 2 for BB1: Small Data and Device Triggering Enhancements (SDDTE)
	MTCe-SDDTE
	3
	Rel-12
	S2
	20/06/2012
	18/09/2013
	0%
	SP-120450
	-
	Intel
	Puneet Jain
	-
	

	90
	560322
	BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	2
	Rel-12
	S2
	18/06/2012
	18/09/2013
	30%
	SP-120442
	-
	Ericsson
	Peter Hedman
	SP#58 split BB3 into TR and Stage 2 work
	

	91
	561622
	TR on Stage 2 BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	3
	Rel-12
	S2
	18/06/2012
	18/09/2013
	60%
	SP-120442
	-
	Ericsson
	Peter Hedman
	Studies solutions for Stage 2 meeting requirements in 22.368, 22.101
	

	92
	562322
	Stage 2 for BB3: UE Power Consumptions Optimizations (UEPCOP)
	MTCe-UEPCOP
	3
	Rel-12
	S2
	20/06/2012
	18/09/2013
	0%
	SP-120442
	-
	Ericsson
	Peter Hedman
	-
	

	93
	560722
	TR on Security aspects of Machine-Type Communications
	NIMTC
	2
	Rel-12
	S3
	10/12/2009
	18/09/2013
	65%
	SP-120540
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	Was Rel-10 UID_460023 (Security for NIMTC). Was Rel-11 UID_490028 (TR on Security aspects of Machine-Type Communications). SP#56 activity transferred to Rel-12 Feature MTCe
	

	94
	560522
	Security and Privacy aspects for Machine-Type and other mobile data applications Communications enhancements (Stage 2)
	MTCe
	2
	Rel-12
	S3
	22/06/2012
	11/12/2013
	0%
	SP-120540
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	Stage 2
	

	95
	560222
	Deleted - BB2: Monitoring Enhancements (MONTE)
	MTCe-MONTE
	2
	Rel-12
	S2
	18/06/2012
	12/12/2012
	100%
	SP-120438
	-
	Intel
	Puneet Jain
	SP#58 stopped
	

	96
	560422
	Deleted - BB4: Group based MTC feature (GROUP)
	MTCe-GROUP
	2
	Rel-12
	S2
	20/06/2012
	12/12/2012
	100%
	SP-120267
	-
	KPN
	Annemieke Kips
	SP#58 stopped
	

	97
	560024
	Policy and Charging Control for supporting fixed broadband access networks
	P4C
	1
	Rel-12
	S2,S1
	20/06/2012
	11/12/2013
	53%
	SP-120443
	-
	Huawei
	marco.spini@huawei.com
	Linked to BBF, IETF work. SP#58 stopped BB3 to BB6. Split BB1 and BB2 into TR and Stage 2 work
	

	98
	570031
	Stage 1 for Policy and Charging Support for Fixed Mobile Convergence
	P4C-FMC
	2
	Rel-12
	S1
	10/09/2012
	12/09/2012
	100%
	SP-120542
	-
	Huawei
	amar.deol@huawei.com
	SP#57 completed
	

	99
	560124
	BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	2
	Rel-12
	S2
	20/06/2012
	11/12/2013
	35%
	SP-120275
	-
	Huawei
	marco.spini@huawei.com
	-
	

	100
	560724
	TR on Stage 2 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	3
	Rel-12
	S2
	20/06/2012
	11/12/2013
	70%
	SP-120275
	-
	Huawei
	marco.spini@huawei.com
	SP#59 TR 23.896 v100 for Information. TR only studies solutions for BB1. Was TR on Stage 2 on Support for fixed broadband access networks convergence
	

	101
	562124
	Stage 2 for BB1: Policy and Charging Control for supporting traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (P4C-F)
	P4C-F
	3
	Rel-12
	S2
	20/06/2012
	11/12/2013
	0%
	SP-120275
	-
	Huawei
	marco.spini@huawei.com
	-
	

	102
	560224
	BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	2
	Rel-12
	S2
	20/06/2012
	11/12/2013
	23%
	SP-120444
	-
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	-
	

	103
	560824
	TR on Stage 2 for BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	3
	Rel-12
	S2
	20/06/2012
	11/12/2013
	45%
	SP-120444
	-
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	SP#58 was TR on Stage 2 for Support for BBF Accesses Interworking. TR studies solutions only for BB2. TR not Approved in Rel-11 (was TR on Stage 2 for BBAI UID_470022)
	

	104
	562224
	Stage 2 for BB2: Policy and Charging Control for 3GPP UEs connected to BroadBand Forum access network as Trusted network in Interworking scenario (P4C-TI)
	P4C-TI
	3
	Rel-12
	S2
	20/06/2012
	11/12/2013
	0%
	SP-120444
	-
	Alcatel-Lucent
	konstantin.livanos@alcatel-lucent.com
	-
	

	105
	560324
	Deleted - BB3: Policy and Charging Control for 3GPP UEs connected to fixed broadband access network via S2b and S2c reference points for EPC routed traffic (P4C-S2bc)
	P4C-S2bc
	2
	Rel-12
	S2
	21/06/2012
	12/12/2012
	100%
	SP-120445
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#58 stopped
	

	106
	560424
	Deleted - BB4: Policy and Charging Control for EPC routed traffic over fixed broadband access networks of 3GPP UEs connected via H(e)NB in convergent scenarios (P4C-HeNB)
	P4C-HeNB
	2
	Rel-12
	S2
	21/06/2012
	12/12/2012
	100%
	SP-120278
	-
	NEC
	Stefan.Schmid@neclab.eu
	SP#58 stopped
	

	107
	560524
	Deleted - BB5: Policy and Charging Control for supporting Layer 2 traffic in fixed broadband access network (P4C-FL2)
	P4C-FL2
	2
	Rel-12
	S2
	21/06/2012
	12/12/2012
	100%
	SP-120279
	-
	Huawei
	marco.spini@huawei.com
	SP#58 stopped
	

	108
	560624
	Deleted - BB6: Policy and Charging Control for 3GPP UEs connected to fixed broadband access networks via S2a reference point for EPC routed traffic in convergence (P4C-TC)
	P4C-TC
	2
	Rel-12
	S2
	20/06/2012
	12/12/2012
	100%
	SP-120280
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#58 stopped
	

	109
	560025
	IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	1
	Rel-12
	S2,S1
	28/09/2011
	11/12/2013
	38%
	SP-120862
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	Linked to Rel-11 IPXS Feature UID_470051 Advanced IP Interconnection of Services. This WI defines a generic framework for interconnecting with any type of IMS based network including IP-PBXs.
	

	110
	560125
	TR on IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	Rel-12
	S2,S1
	18/06/2012
	19/06/2013
	79%
	SP-120862
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#59 completion 03/13=>06/13
	

	111
	560325
	Stage 1 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	Rel-12
	S1
	28/09/2011
	12/09/2012
	100%
	SP-120862
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	SP#57 completed. 22.228CR#0171 
	

	112
	560225
	Stage 2 for IMS Business Trunking for IP-PBX in Static Mode of Operation
	BusTI
	2
	Rel-12
	S2
	22/06/2012
	11/12/2013
	0%
	SP-120862
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#59 completion 06/13=>12/13
	

	113
	560026
	WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	1
	Rel-12
	S2,S1,S3
	18/06/2012
	11/12/2013
	12%
	SP-120847
	-
	Intel
	vivek.g.gupta@intel.com
	-
	

	114
	560126
	TR on WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	Rel-12
	S2,S1
	18/06/2012
	11/12/2013
	30%
	SP-120847
	-
	Intel
	vivek.g.gupta@intel.com
	SP#59 completion 03/13=>12/13
	

	115
	560226
	Stage 2 for WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	Rel-12
	S2
	18/06/2012
	11/12/2013
	0%
	SP-120847
	-
	Intel
	vivek.g.gupta@intel.com
	SP#59 completion 03/13=>12/13
	

	116
	580055
	TR on Security Aspects of WLAN Network Selection for 3GPP Terminals
	WLAN_NS
	2
	Rel-12
	S3
	13/12/2012
	11/12/2013
	5%
	SP-120847
	-
	Huawei
	Lydia Xu (xuyixian@huawei.com)
	-
	

	117
	580059
	Proximity-based Services
	ProSe
	1
	Rel-12
	S1,S2,S3
	13/12/2012
	19/03/2014
	11%
	SP-130030
	SP-130115
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	SP#59 updated WID SP-120935=>SP-130030 (added SA3 part). Triggered by Rel-12 TR 22.803 Study on Proximity-based Services (FS_ProSe) UID_530044
	

	118
	580159
	Stage 1 for Proximity-based Services
	ProSe
	2
	Rel-12
	S1
	13/12/2012
	19/06/2013
	85%
	SP-130030
	SP-130115
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	SP#59 completion 03/13=>06/13 (exception in SP-130115)
	

	119
	580259
	TR on Stage 2 for Proximity-based Services
	ProSe
	2
	Rel-12
	S2
	13/12/2012
	11/09/2013
	3%
	SP-130030
	-
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	-
	

	120
	580359
	Stage 2 for Proximity-based Services
	ProSe
	2
	Rel-12
	S2
	13/12/2012
	11/12/2013
	0%
	SP-130030
	-
	Qualcomm
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	-
	

	121
	590035
	TR on Security for Proximity-based Services
	ProSe
	2
	Rel-12
	S3
	06/03/2013
	19/03/2014
	0%
	SP-130030
	-
	Qualcomm
	Adrian Escott (aescott@qti.qualcomm.com)
	SP#59 updated WID SP-120935=>SP-130030 (added SA3 part)
	

	122
	590036
	Security for Proximity-based Services
	ProSe
	2
	Rel-12
	S3
	06/03/2013
	19/03/2014
	0%
	SP-130030
	-
	Qualcomm
	Adrian Escott (aescott@qti.qualcomm.com)
	SP#59 updated WID SP-120935=>SP-130030 (added SA3 part)
	

	123
	580063
	Usage Monitoring Control PCC enhancement
	UMONC
	1
	Rel-12
	S2
	13/12/2012
	06/03/2013
	100%
	SP-120928
	-
	ZTE
	bi.yifeng@zte.com.cn   
	SP#59 Stage 2 completed. Triggered by Rel-12 TR 23.858 Study on Usage Monitoring Control enhancement (UID_520035)
	

	124
	580163
	Stage 2 for Usage Monitoring Control PCC enhancement
	UMONC
	2
	Rel-12
	S2
	13/12/2012
	06/03/2013
	100%
	SP-120928
	-
	ZTE
	bi.yifeng@zte.com.cn   
	SP#59 completed. 23.203 CR#0782 (Time Based Usage Monitoring), CR#0784 (Usage Monitoring via Online Charging System)
	

	125
	590039
	Application Based Charging
	ABC
	1
	Rel-12
	S2
	06/03/2013
	06/12/2013
	0%
	SP-130099
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	Triggered by TR 23.800 Study on Application Based Charging (FS_ABC) UID_560038
	

	126
	590139
	Stage 2 for Application Based Charging
	ABC
	2
	Rel-12
	S2
	06/03/2013
	06/12/2013
	0%
	SP-130099
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	-
	

	127
	560028
	Rel-12 Security small Enhancements
	SEC12
	1
	Rel-12
	S3
	23/03/2011
	18/06/2014
	50%
	not applicable
	-
	-
	-
	SEC12 is an umbrella Feature for Security related TEI12 type of changes that are not part of any other dedicated feature
	

	128
	510054
	Security aspects of Public Warning System
	PWS_Sec
	1
	Rel-12
	S3,S1
	23/03/2011
	11/12/2013
	61%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#57 Stage 1 completed
	

	129
	560029
	Stage 1 for Protection against false PWS Warning Notifications
	PWS_Sec
	2
	Rel-12
	S1
	15/06/2012
	12/09/2012
	100%
	SP-120433
	-
	Vodafone
	adrian.neal@vodafone.com
	SP#57 completed. Specify reqs to protect against false PWS Warning Notifications (Optional as not all regions/countries require this functionality). WID covers all objectives in SA3 PWS_Sec Feature-level WID replacing the original Stage 1 UID_510154
	

	130
	510354
	TR on SA3 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S3
	23/03/2011
	11/12/2013
	70%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	-
	

	131
	511354
	SA3 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S3
	24/03/2011
	11/12/2013
	0%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	-
	

	132
	510154
	Deleted - Stage 1 for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S1
	23/03/2011
	20/06/2012
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	Completed in Rel-9 under PWS. SP#55 stopped, Stage 1 requirements removed from Rel-9 onwards (SP-120172). AP 55/1: SA1 to align Stage 1 PWS security for Rel-12. SA1 new WID PWS Security UID_560029. 
	

	133
	510254
	Deleted - Stage 2 for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	S2
	23/03/2011
	21/09/2011
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	SP#53 work stopped as already done in previous releases
	

	134
	510454
	Deleted - CT1 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	C1
	25/03/2011
	20/06/2012
	100%
	SP-120434
	-
	ST-Ericsson
	mikael.wass@ericsson.com
	TSG#56 work stopped. SP#56 updated WID SP-110223=>SP-120334 (removed all but SA3 impacted specs)
	

	135
	510554
	Deleted - RAN2 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	R2
	25/03/2011
	16/09/2011
	100%
	SP-120434
	-
	ST-Ericsson
	john.mattsson@ericsson.com
	RP#53 work stopped as no WI in RAN
	

	136
	520031
	Security enhancements for usage of Generic Bootstrapping Architecture (GBA) from the browser (Stage 2)
	Web_GBA
	1
	Rel-12
	S3
	08/06/2011
	19/06/2013
	90%
	SP-120890
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#59 completion 03/13=>06/13
	

	137
	560030
	Extended IMS media plane security features
	eMEDIASEC
	1
	Rel-12
	S3,C4,C1,C3
	20/06/2012
	11/12/2013
	18%
	SP-120447
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	Triggered by Rel-11 TR 33.829 Study on Extended IMS media plane security features (FS_eMEDIASEC)
	

	138
	560130
	SA3 part of Extended IMS media plane security features (Stage 2)
	eMEDIASEC
	2
	Rel-12
	S3
	20/06/2012
	06/03/2013
	85%
	SP-120447
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	-
	

	139
	580005
	CT aspects of Extended IMS media plane security features (Stage 2/3)
	eMEDIASEC-CT
	2
	Rel-12
	C4,C1,C3
	12/12/2012
	11/12/2013
	2%
	CP-120759
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	Stage 2/3
	

	140
	580006
	CT4 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C4
	13/12/2012
	11/12/2013
	5%
	CP-120759
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	

	141
	580007
	CT1 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C1
	12/12/2012
	10/12/2013
	0%
	CP-120759
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	

	142
	580008
	CT3 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C3
	12/12/2012
	10/12/2013
	0%
	CP-120759
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	

	143
	570032
	Lawful Interception in the 3GPP Rel-12
	LI12
	1
	Rel-12
	S3
	17/09/2012
	06/12/2013
	5%
	SP-130159
	-
	PIDS, Alcatel-Lucent
	Koen Jaspers (k.b.jaspers@minjus.nl), terry.jacobson@alcatel-lucent.com   
	SP#59 update WID SP-120851=>SP-130159
	

	144
	580064
	Tunnelling of UE Services over Restrictive Access Networks (Stage 2/3)
	TURAN
	1
	Rel-12
	S3
	13/12/2012
	11/09/2013
	5%
	SP-120850
	-
	Acme Packet
	Prashant Kumar (PKumar@acmepacket.com)
	Linked to Rel-12 SMURFs. Related to TS 22.278 (EPS) cl.7.1.8 Service Reachability (Firewall traversal for IP based services for non-3GPP access), TS 22.228 (IMS) cl.5 (support Firewall traversal), TR 33.830 (Study on Firewall traversal)
	

	145
	470030
	Codec for Enhanced Voice Services
	EVS_codec
	1
	Rel-12
	S4,S1
	25/03/2010
	17/09/2014
	65%
	SP-100202
	-
	Huawei
	anisse.taleb@huawei.com
	SP#47 Stage 1 completed. Triggered by UID_370045 Study on enhanced voice service requirements for EPS (TR 22.813)
	

	146
	470031
	Stage 1 for Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100202
	-
	Huawei
	anisse.taleb@huawei.com
	SP#47 completed
	

	147
	470032
	Stage 2/3 for Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S4
	25/03/2010
	17/09/2014
	65%
	SP-100202
	-
	Huawei
	anisse.taleb@huawei.com
	SP#58 completion 12/13=>09/14
	

	148
	560040
	Coordination of Video Orientation
	CVO
	1
	Rel-12
	S4
	07/06/2012
	06/03/2013
	100%
	SP-120228
	-
	Ericsson
	frederic.gabin@ericsson.com
	SP#59 completed. Resolve backward compatible video orientation mis-alignment in MTSI real-time video communication via interaction between MTSI video clients at call setup & during mid-call of the video orientation for correct local rendering
	

	149
	570033
	High Efficiency Video Coding
	HEVC
	1
	Rel-12
	S4
	12/09/2012
	05/03/2014
	5%
	SP-120510
	-
	Qualcomm
	Ye-Kui Wang (yekuiw@qualcomm.com)
	Specify the support of HEVC in 3GPP services (PSS, DASH, MTSI, MMS, MBMS)
	

	150
	570133
	TR on Evaluation of High Efficiency Video Coding for 3GPP Services
	HEVC
	2
	Rel-12
	S4
	12/09/2012
	11/12/2013
	10%
	SP-120510
	-
	Qualcomm
	Ye-Kui Wang (yekuiw@qualcomm.com)
	-
	

	151
	570233
	High Efficiency Video Coding in 3GPP services PSS, MBMS, DASH, MMS, MTSI
	HEVC
	2
	Rel-12
	S4
	17/09/2012
	05/03/2014
	0%
	SP-120510
	-
	Qualcomm
	Ye-Kui Wang (yekuiw@qualcomm.com)
	-
	

	152
	580065
	Mobile stereoscopic 3D services extensions
	M3DV_Ext
	1
	Rel-12
	S4
	12/12/2012
	11/09/2013
	30%
	SP-120768
	-
	Huawei
	lukasz.kondrad@huawei.com
	Related to Rel-11 Study On Mobile 3D Video Coding (FS_M3DVC) TR 26.905 and Rel-11 Mobile 3D Video Coding (M3DVC)
	

	153
	580066
	IMS-based Streaming and Download Delivery Enhancements
	IMS_SDE
	1
	Rel-12
	S4
	12/12/2012
	12/03/2014
	2%
	SP-120767
	-
	Intel
	ozgur.oyman@intel.com
	Provide an extension of IMS based PSS and MBMS user services
	

	154
	580166
	TR on IMS-based Streaming and Download Delivery Enhancements
	IMS_SDE
	2
	Rel-12
	S4
	12/12/2012
	11/12/2013
	5%
	SP-120767
	-
	Intel
	ozgur.oyman@intel.com
	Identify use cases and requirements based on Rel-10/11 PSS and MBMS functionality to be addressed for IMS-based streaming and download enhancements. Document the adopted use cases
	

	155
	580266
	Specification on IMS-based Streaming and Download Delivery Enhancements specification
	IMS_SDE
	2
	Rel-12
	S4
	13/12/2012
	12/03/2014
	0%
	SP-120767
	-
	Intel
	ozgur.oyman@intel.com
	Develop procedures towards enabling the IMS-based extensions of the identified use cases in TS 26.237. Refine existing MBMS download procedures to enable IMS-based MBMS file repair with the use of conventional HTTP web servers.
	

	156
	580067
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE
	ART_LTE
	1
	Rel-12
	S4
	12/12/2012
	18/06/2014
	9%
	SP-120769
	-
	Qualcomm
	Andre Schevciw (aschevci@qualcomm.com)
	Triggered by Rel-12 Feature Codec for Enhanced Voice Services (EVS_codec) UID_470030. Need for super wideband acoustic requirements and test methods
	

	157
	580167
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - NarrowBand and WideBand aspects
	ART_LTE-NBWB
	2
	Rel-12
	S4
	12/12/2012
	12/06/2013
	30%
	SP-120771
	-
	Sony Mobile Communications
	peter.isberg@sonymobile.com
	-
	

	158
	580267
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - UE Delay aspects
	ART_LTE-UED
	2
	Rel-12
	S4
	12/12/2012
	11/12/2013
	5%
	SP-120770
	-
	AT&T, Orange
	luisa.marchetto@att.com, stephane.ragot@orange.com
	-
	

	159
	580367
	Acoustic Requirements and Test methods for IMS-based conversational speech services over LTE - Super wideband and fullband aspects
	ART_LTE-SUPER
	2
	Rel-12
	S4
	12/12/2012
	18/06/2014
	5%
	SP-120772
	-
	Sony Mobile Communications
	peter.isberg@sonymobile.com
	-
	

	160
	590043
	MBMS Improvements
	MI
	1
	Rel-12
	S4
	06/03/2013
	18/06/2014
	0%
	SP-130024
	-
	Ericsson
	eric.turcotte@ericsson.com
	Stage 3
	

	161
	590143
	Enhanced MBMS Operation
	MI-EMO
	2
	Rel-12
	S4
	06/03/2013
	18/06/2014
	0%
	SP-130025
	-
	Huawei
	Zhiming Li (lizhiming@huawei.com)
	Stage 3 based on existing Stage 2 in TS 23.246 (Multimedia Broadcast/Multicast Service (MBMS); Architecture and functional description)
	

	162
	590243
	MBMS operation on Demand
	MI-MooD
	2
	Rel-12
	S4
	06/03/2013
	18/06/2014
	0%
	SP-130026
	-
	Qualcomm
	Edward Hal (edhall@qualcomm.com)
	Stage 3 based on existing Stage 2 in TS 23.246 (Multimedia Broadcast/Multicast Service (MBMS); Architecture and functional description)
	

	163
	590044
	End-to-End Multimedia Telephony Service for IMS (MTSI) extensions
	E2EMTSI
	1
	Rel-12
	S4
	06/03/2013
	11/12/2013
	0%
	SP-130160
	-
	Ericsson
	tomas.frankkila@ericsson.com
	Linked to SA4 Rel-7 Media handling and interaction in MTSI (MTSI-MHI) UID_7040. Coordination with CT1,CT3,CT4
	

	164
	560031
	Rel-12 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM12
	1
	Rel-12
	S5
	21/09/2011
	12/09/2014
	17%
	not applicable
	-
	-
	-
	OAM12 is an umbrella Feature also for OAM&P related TEI12 type of changes that are not part of any other dedicated feature/WI
	

	165
	560131
	Rel-12 Self-Organizing Networks (SON) - OAM aspects
	OAM12-SON
	2
	Rel-12
	S5
	20/06/2012
	18/06/2014
	32%
	not applicable
	-
	-
	-
	OAM12-SON is an umbrella BB also for SON related TEI12 type of changes that are not part of any other dedicated feature/WI
	

	166
	560032
	TR Study on Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	SON-NM-CCO
	3
	Rel-12
	S5
	20/06/2012
	11/09/2013
	30%
	SP-130045
	-
	Ericsson
	per.elmdahl@ericsson.com
	SP#59 updated WID SP-120347=>SP-130045. Split into TR and Normative Work
	

	167
	560132
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	SON-NM-CCO
	3
	Rel-12
	S5
	20/06/2012
	18/06/2014
	30%
	SP-130045
	-
	Ericsson
	per.elmdahl@ericsson.com
	SP#59 updated WID SP-120347=>SP-130045. Split into TR and Normative Work. Changed impacted TSs and completion 09/13=>06/14.
	

	168
	560033
	Multi-vendor Plug and Play eNB connection to the network
	SON-NM-MUPPET
	3
	Rel-12
	S5
	20/06/2012
	11/12/2013
	35%
	SP-120777
	-
	Nokia Siemens Networks
	anatoly.andrianov@nsn.com
	-
	

	169
	560034
	Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	OAM-NGMN_OPE
	2
	Rel-12
	S5
	20/06/2012
	13/09/2013
	20%
	SP-120349
	-
	Huawei
	christian.toche@huawei.com
	Stage 1/2/3. Source of external requirements: NGMN Top OPE Recommendations 1.0
	

	170
	560035
	Compliance of 3GPP SA5 specifications to the NGMN Next Generation Converged Operations Requirements (NGCOR)
	OAM-NGMN_NGCOR
	2
	Rel-12
	S5
	20/06/2012
	12/09/2014
	19%
	SP-120350
	-
	Huawei
	christian.toche@huawei.com
	Stage 1/2/3. Source of external requirements: NGMN NGCOR v1.3
	

	171
	560435
	TR on Compliance of 3GPP SA5 specifications to the NGMN NGCOR
	OAM-NGMN_NGCOR
	3
	Rel-12
	S5
	20/06/2012
	12/09/2014
	5%
	SP-120350
	-
	Huawei
	christian.toche@huawei.com
	-
	

	172
	560335
	3GPP Fault Management Solution Profile for NGMN NGCOR
	OAM-FMSP
	3
	Rel-12
	S5
	20/06/2012
	17/09/2013
	65%
	SP-120778
	-
	Ericsson
	thomas.tovinger@ericsson.com
	SP#58 updated WID SP-120353=>SP-120778. TS 28.390 v100 for Information
	

	173
	560235
	Converged management Performance Management Interface Definitions
	OAM-PMID
	3
	Rel-12
	S5
	20/06/2012
	11/12/2013
	10%
	SP-130043
	-
	China Mobile
	liangshuangchun@cmdi.chinamobile.com
	SP#59 updated WID SP-120352=>SP-130043
	

	174
	560135
	Converged Management Model Alignment (Phase 2)
	OAM-MODAL
	3
	Rel-12
	S5
	20/06/2012
	14/03/2014
	10%
	SP-120351
	-
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	-
	

	175
	560036
	WLAN Management
	WLAN-OAM
	2
	Rel-12
	S5
	20/06/2012
	18/06/2014
	5%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	SP#59 WID updated WID SP-120354=>SP-130042
	

	176
	560336
	TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager
	WLAN-OAM
	3
	Rel-12
	S5
	20/06/2012
	18/09/2013
	20%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	SP#59 WID updated WID SP-120354=>SP-130042
	

	177
	560136
	WLAN Network Resource Model for Type-2 interface
	WLAN-OAM
	3
	Rel-12
	S5
	21/06/2012
	18/06/2014
	0%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	SP#59 completion 09/13=>06/14
	

	178
	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface
	WLAN-OAM
	3
	Rel-12
	S5
	21/06/2012
	18/06/2014
	0%
	SP-130042
	-
	Intel
	joey.chou@intel.com
	SP#59 completion 09/13=>06/14
	

	179
	580053
	Rel-12 Network Infrastructure Management
	OAM12-NIM
	2
	Rel-12
	S5
	21/09/2011
	18/06/2014
	25%
	not applicable
	-
	-
	-
	-
	

	180
	530050
	Network Management for 3GPP Interworking WLAN (NIM part)
	OAM-IWLAN
	3
	Rel-12
	S5
	21/09/2011
	18/06/2014
	25%
	SP-120779
	-
	China Mobile
	Chengang@chinamobile.com, lijian@chinamobile.com
	SP#58 moved to Rel-12. Updated WID SP-11052=>SP-120779. Stage 2 in Rel-6 WLAN-UMTS Interworking 23.234, Rel-7 WLAN Interworking – Private Network access from WLAN 3GPP IP Access 23.234, Rel-8 Mobility between 3GPP-WLAN Interworking and 3GPP Systems 23.327
	

	181
	580054
	Rel-12 Performance Management
	OAM12-PM
	2
	Rel-12
	S5
	22/09/2011
	18/06/2014
	0%
	not applicable
	-
	-
	-
	-
	

	182
	530150
	Network Management for 3GPP Interworking WLAN (Performance measurements part)
	OAM-IWLAN
	3
	Rel-12
	S5
	22/09/2011
	18/06/2014
	0%
	SP-120779
	-
	China Mobile
	Chengang@chinamobile.com, lijian@chinamobile.com
	SP#58 moved to Rel-12. Updated WID SP-11052=>SP-120779. Stage 2 in Rel-6 WLAN-UMTS Interworking 23.234, Rel-7 WLAN Interworking – Private Network access from WLAN 3GPP IP Access 23.234, Rel-8 Mobility between 3GPP-WLAN Interworking and 3GPP Systems 23.327
	

	183
	570037
	Rel-12 Charging Management small Enhancements
	CH12
	1
	Rel-12
	S5
	12/12/2012
	12/03/2014
	10%
	not applicable
	-
	-
	-
	CH12 is an umbrella Feature also for OAM&P related TEI12 type of changes that are not part of any other dedicated feature/WI
	

	184
	580051
	Short Message Service - Service Center (SMS-SC) Offline Charging
	SMS-SC-CH
	2
	Rel-12
	S5
	12/12/2012
	12/03/2014
	10%
	SP-120775
	-
	Alcatel-Lucent
	Maryse.Gardella@alcatel-lucent.fr
	Stage 2/3. Rel-11 Stage 1 for SIMTC 22.368 UID_480130
	

	185
	530018
	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	1
	Rel-12
	C1,C3,IETF
	21/09/2011
	14/06/2013
	18%
	CP-110725
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#59 moved to Rel-12. Stage 3 (Dependency IETF ECRIT on PSAP call back). Fulfil SA1/2 Rel-7 EMC1 reqs UID_32045 PS domain and IMS impacts for supporting IMS Emergency calls (related to BB UID_1653 Emergency Call Enhancements for IP& PS Based Calls
	

	186
	530118
	CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-12
	C1
	22/09/2011
	14/06/2013
	5%
	CP-110725
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#59 moved to Rel-12
	

	187
	531004
	(IETF) IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	2
	Rel-12
	C1-IETF
	21/09/2011
	14/06/2013
	50%
	CP-110725
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Draft not referred by 3GPP yet
	

	188
	530218
	CT3 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-12
	C3
	24/09/2011
	14/06/2013
	0%
	CP-110725
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#59 moved to Rel-12
	

	189
	570008
	Interworking between a PLMN with WLAN to access the EPC and a PDN (Stage 3)
	SAES_WLAN_EPC_intwk
	1
	Rel-12
	C3
	10/09/2012
	06/12/2013
	80%
	CP-120540
	-
	Huawei
	Christian.Herrero@huawei.com
	Linked to Rel-8 Feature SAES: System Architecture Evolution specification - Evolved Packet System (non RAN aspects) UID_320005, Rel-11 Feature S2a Mobility based On GTP and WLAN access to EPC (SaMOG_WLAN) UID_530046
	

	190
	580009
	Reporting Enhancements in Warning Message Delivery
	REP_WMD
	1
	Rel-12
	C1,C4,R3
	07/12/2012
	13/06/2014
	32%
	CP-120701
	-
	one2many
	peter.sanders@one2many.eu
	Stage 1 for Cell Broadcast does not exist. This WID enhances the reporting capabilities of Warning Message Delivery. Introduce LTE functionality requested by regulators, equivalent to existing 2G/3G functionality.  
	

	191
	580010
	CT1 part of Reporting Enhancements in Warning Message Delivery (Stage 2)
	REP_WMD
	2
	Rel-12
	C1
	07/12/2012
	13/06/2014
	40%
	CP-120701
	-
	one2many
	peter.sanders@one2many.eu
	CP#59 completion 03/13=>06/14
	

	192
	580011
	CT4 part of Reporting Enhancements in Warning Message Delivery (Stage 3)
	REP_WMD
	2
	Rel-12
	C4
	10/12/2012
	13/06/2014
	40%
	CP-120701
	-
	one2many
	peter.sanders@one2many.eu
	CP#59 completion 03/13=>06/14
	

	193
	590021
	Public Warning System - Reset/Failure/Restart in Warning Message Delivery in LTE
	REP_WMD-RFR_PWS
	2
	Rel-12
	R3
	01/03/2013
	06/12/2013
	0%
	RP-130398
	-
	one2many, Huawei
	peter.sanders@one2many.eu, Dai Mingzeng (daimingzeng@huawei.com)
	-
	

	194
	590121
	Core part: PWS - Reset/Failure/Restart in Warning Message Delivery in LTE
	REP_WMD-RFR_PWS-Core
	3
	Rel-12
	R3
	01/03/2013
	06/12/2013
	0%
	RP-130398
	-
	one2many, Huawei
	peter.sanders@one2many.eu, Dai Mingzeng (daimingzeng@huawei.com)
	-
	

	195
	580012
	SRVCC before ringing
	bSRVCC
	1
	Rel-12
	C1
	07/12/2012
	14/06/2013
	75%
	CP-120707
	-
	NTT DOCOMO
	keisuke.sasada.kx@nttdocomo.com
	CP#59 completion 03/13=>06/13. Stage 3. Linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056. TS 23.237 Rel-12 CR#0444 under TEI12
	

	196
	580013
	IMS Stage 3 IETF Protocol Alignment - Phase 6
	IMSProtoc6
	1
	Rel-12
	C1,C3
	07/12/2012
	06/06/2014
	10%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	

	197
	580014
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C1
	07/12/2012
	06/06/2014
	10%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	

	198
	580015
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C3
	06/06/2014
	06/06/2014
	0%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	

	199
	580016
	SAE Protocol Development - Phase 3
	SAES3
	1
	Rel-12
	C1
	07/12/2012
	12/06/2014
	10%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	

	200
	580017
	SAE Protocol Development (Stage 3) - Phase 3
	SAES3
	2
	Rel-12
	C1
	07/12/2012
	12/06/2014
	10%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	

	201
	580018
	CS Fallback in EPS - Phase 3
	SAES3-CSFB
	2
	Rel-12
	C1
	07/12/2012
	12/06/2014
	10%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	

	202
	580019
	SAE for support for non-3GPP accesses - Phase 3
	SAES3-non3GPP
	2
	Rel-12
	C1
	07/12/2012
	12/06/2014
	10%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	

	203
	580020
	IM-SSF Application Server Service Data Descriptions (Stage 2/3)
	IMS_SSFDD
	1
	Rel-12
	C4,C1
	07/12/2012
	14/06/2013
	79%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#59 Stage 2 completed. Linked to Rel-8 Feature IMS Application Server Service Data Descriptions for AS interoperability (IMS_ASIO) UID_410003. Add new services to be described for AS Interoperability
	

	204
	580021
	Stage 2 for IM-SSF Application Server Service Data Descriptions
	IMS_SSFDD
	2
	Rel-12
	C1
	07/12/2012
	01/03/2013
	100%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#59 completed
	

	205
	580022
	Stage 3 for IM-SSF Application Server Service Data Descriptions
	IMS_SSFDD
	2
	Rel-12
	C4
	10/12/2012
	14/06/2013
	70%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	-
	

	206
	580023
	Diameter based interface between SGSN and SMS central functions (Stage 2/3)
	Dia_SGSN_SMS
	1
	Rel-12
	C4,C1
	10/12/2012
	13/09/2013
	9%
	CP-130035
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	Stage 2/3. CP#59 updated WID CP-130035=>CP-130035 (added CT1 Stage 2)
	

	207
	590015
	Stage 2 for Diameter based interface between SGSN and SMS central functions
	Dia_SGSN_SMS
	2
	Rel-12
	C1
	01/03/2013
	13/09/2013
	0%
	CP-130035
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#59 added CT1 Stage 2 options of deploying Diameter based interfaces between SGSN and central SMS functions, in addition to existing MAP based Gd interfaces
	

	208
	580123
	Stage 3 for Diameter based interface between SGSN and SMS central functions
	Dia_SGSN_SMS
	2
	Rel-12
	C4
	10/12/2012
	13/09/2013
	15%
	CP-130035
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	-
	

	209
	580024
	Diameter based interface between SGSN-GMLC (Stage 3)
	Dia_SGSN_GMLC
	1
	Rel-12
	C4
	10/12/2012
	13/09/2013
	50%
	CP-120909
	-
	Cisco
	Nirav Salot (nsalot@cisco.com)
	No Stage 2 impact. Define a Diameter variant for the protocol used over existing reference points between SGSN and GMLC for LCS (replace the use of MAP by Diameter protocol)
	

	210
	590009
	IMS impacts on UICC Application Aspects
	IMS_UApAs
	1
	Rel-12
	C6
	01/03/2013
	14/03/2014
	0%
	CP-130169
	-
	Giesecke & Devrient
	pedro.hernandez@gi-de.com)
	Stage 3. Linked to Rel-11 CT1 WI ATURI (AT commands for Universal Resource Identifier support)
	

	211
	590012
	eMBMS restoration procedures
	eMBMS_Rest
	1
	Rel-12
	C4
	01/03/2013
	14/06/2013
	0%
	CP-130036
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	Linked to Rel-9 MBMS support in EPS (MBMS_EPS) UID_400039. Rel-10 CT Features EPC Node Restoration with/out Idle mode Signalling Reduction (ISR) activated (EPC_NR/EPC_NR_ISR) UID_510008/510108
	

	212
	590014
	Dual Radio VCC enhancements (Stage 2/3)
	eDRVCC
	1
	Rel-12
	S2,C1,C3
	19/09/2012
	13/09/2013
	50%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	Stage 2 in Rel-12 TEI12 TS 23.237 CR#0431, CR#0440, CR#0441, CR#0453 (pre-alerting).  This is Stage 3 linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056 (Stage 2 in TS 23.237)
	

	213
	590114
	Stage 2 for Dual Radio VCC enhancements
	TEI12
	2
	Rel-12
	S2
	19/09/2012
	01/03/2013
	100%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	Stage 2 in Rel-12 TEI12 TS 23.237 CR#0431, CR#0440, CR#0441, CR#0453 (pre-alerting)
	

	214
	590214
	Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	2
	Rel-12
	C1,C3
	01/03/2013
	13/09/2013
	34%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	-
	

	215
	590314
	CT1 part of Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	3
	Rel-12
	C1
	01/03/2013
	13/09/2013
	45%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	-
	

	216
	590414
	CT3 part of Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	3
	Rel-12
	C3
	01/03/2013
	13/09/2013
	0%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	-
	

	217
	530002
	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	1
	Rel-12
	G1,C1
	16/09/2011
	17/05/2013
	40%
	GP-111468
	-
	Kapsch Carriercom
	thomas.chatelet@kapsch.net
	Use of band 870-876/915-921 MHz for land mobile service on national possibilities/market demand - as per ECC/DEC/(04)06
	

	218
	530102
	GERAN1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-12
	G1
	16/09/2011
	17/05/2013
	70%
	GP-111468
	-
	Kapsch Carriercom
	thomas.chatelet@kapsch.net
	GP#51 approved WID. Introduction of ERGSM band, Performance requirements and Deployment scenarios 
	

	219
	530202
	CT1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-12
	C1
	23/09/2011
	07/12/2012
	0%
	GP-111468
	-
	Kapsch Carriercom
	thomas.chatelet@kapsch.net
	ERGSM capability indication
	

	220
	570002
	Downlink Multi Carrier GERAN
	DMCG
	1
	Rel-12
	G2,G1,C1,G3new
	01/09/2012
	28/02/2014
	10%
	GP-121158
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#55 approved WIDs. Linked to Rel-7 Downlink Dual Carrier UID_50579 (Previous work on multiple carriers on the downlink was limited to two). Ref: TR 45.912 Feasibility study for evolved GERAN, TS 43.064 GPRS Stage 2
	

	221
	570102
	Core part: Downlink Multi Carrier GERAN
	DMCG
	2
	Rel-12
	G2,G1
	01/09/2012
	15/11/2013
	30%
	GP-121158
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#57 completion 08/13=>11/13
	

	222
	570202
	CT part: Downlink Multi Carrier GERAN
	DMCG
	2
	Rel-12
	C1
	04/09/2012
	30/08/2013
	0%
	GP-121158
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	-
	

	223
	570302
	Test part: Downlink Multi Carrier GERAN
	DMCG-MStest
	2
	Rel-12
	G3new
	04/09/2012
	28/02/2014
	0%
	GP-120930
	-
	ST-Ericsson
	hakan.e.grunditz@stericsson.com
	GP#55 approved WID
	

	224
	590033
	Mobile Station Receive Diversity (MSRD) for Voice Services over Adaptive Multiuser channels on One Slot (VAMOS)
	MSRD_VAMOS
	1
	Rel-12
	G1,G2,C1,G3new
	01/03/2013
	21/02/2014
	0%
	GP-130285
	-
	Nokia Siemens Networks, Nokia
	Khairul Hasan (Nokia Siemens Networks), Markku Tarkiainen (Nokia)
	Linked to Rel-7 Mobile Station Receive Diversity (DARP Phase II) UID_50569, Rel-9 Voice Services over Adaptive Multiuser channels on One Slot (VAMOS) UID_420002
	

	225
	590333
	CT1 introduction of MS capability support for MS supporting MSRD for VAMOS
	MSRD_VAMOS
	2
	Rel-12
	C1
	01/03/2013
	22/11/2013
	0%
	GP-130286
	-
	Nokia Siemens Networks, Nokia
	Khairul Hasan (Nokia Siemens Networks), Markku Tarkiainen (Nokia)
	-
	

	226
	590133
	MSRD for VAMOS - Performance Requirements
	MSRD_VAMOS-PerfReq
	2
	Rel-12
	G1,G2
	01/03/2013
	22/11/2013
	0%
	GP-130286
	-
	Nokia Siemens Networks, Nokia
	Khairul Hasan (Nokia Siemens Networks), Markku Tarkiainen (Nokia)
	-
	

	227
	590233
	MSRD for VAMOS - MS Conformance Test
	MSRD_VAMOS-Test
	2
	Rel-12
	G3new
	01/03/2013
	21/02/2014
	0%
	GP-130289
	-
	Nokia
	Markku Tarkiainen
	-
	

	228
	550016
	Verification of radiated multi-antenna reception performance of UEs in LTE/UMTS
	HSPA_LTE_measRP_MIMO
	1
	Rel-12
	R4
	05/03/2012
	14/06/2013
	45%
	RP-120368
	-
	Vodafone
	Luis Anaya
	RP#59 moved to Rel-12. Triggered by FS_HSPA_LTE_measRP_MIMO_multi-antenna. Core functionality exists since Rel-6 & Rel-7 (MIMO). Adds a very generic test method to test UEs with 2 or more Rx antennas
	

	229
	550116
	Perf. part: Verification of radiated multi-antenna reception performance of UEs in LTE/UMTS
	HSPA_LTE_measRP_MIMO-Perf
	2
	Rel-12
	R4
	05/03/2012
	14/06/2013
	45%
	RP-120368
	RP-130055
	Vodafone
	Luis Anaya
	RP#59 moved to Rel-12. TR 37.977 v100 for Information. Rx diversity  (defined as Rel-6 HSDPA RAN4 enhanced type 1 req.) &  MIMO (defined as Rel-7 HSDPA MIMO for HSPA). Rx diversity & MIMO (defined as part of Rel-8 basic LTE WI)
	

	230
	570021
	Further enhancements to H(e)NB mobility - Part 3 (Stage 2/3)
	EHNB_enh3
	1
	Rel-12
	R3,R2
	12/09/2012
	14/06/2013
	20%
	RP-121444
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Triggered by FS_EHNB_enh (TR 37.803)
	

	231
	570121
	Core part: Further enhancements to H(e)NB mobility - Part 3
	EHNB_enh3-Core
	2
	Rel-12
	R3,R2
	12/09/2012
	14/06/2013
	20%
	RP-121444
	RP-130066
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	-
	

	232
	580037
	LTE UE Total Radiated Power (TRP) and Total Radiated Sensitivity (TRS) and UTRA Hand Phantom related UE TRP and TRS Requirements
	LTE_UTRA_TRP_TRS
	1
	Rel-12
	R4
	15/03/2013
	13/06/2014
	5%
	RP-130217
	-
	Nokia
	petri.j.vasenkari@nokia.com 
	Triggered by Rel-11 TR 37.902 Study on Measurements of radio performances for LTE terminals - TRP and TRS test methodology (FS_LTE_OTA) UID_550022
	

	233
	580137
	Core part: LTE UE TRP and TRS and UTRA Hand Phantom related UE TRP and TRS Requirements
	LTE_UTRA_TRP_TRS-Core
	2
	Rel-12
	R4
	15/03/2013
	13/06/2014
	5%
	RP-130217
	RP-130067
	Nokia
	petri.j.vasenkari@nokia.com 
	RP#59 updated WID RP-122030=>RP-130217 (added New TS 37.1xy, new TR 37.8xy)
	

	234
	590019
	Support for BeiDou Navigation Satellite System (BDS) for UTRA and LTE
	LCS_BDS
	1
	Rel-12
	R2,R3,R4
	01/03/2013
	13/06/2014
	0%
	RP-130416
	-
	CATR
	Ying Du (duying1@catr.cn)
	BeiDou = Chinese Navigation Satellite System. Location Services (LCS) TS 22.071 Stage 1, TS 23.271 Stage 2
	

	235
	590119
	Core part: Support for BeiDou Navigation Satellite System (BDS) for UTRA
	LCS_BDS-UTRA_Core
	2
	Rel-12
	R2,R3
	01/03/2013
	14/03/2014
	0%
	RP-130416
	-
	ZTE
	Huang He (huang.he4@zte.com.cn)
	-
	

	236
	590219
	Perf. part: Support for BeiDou Navigation Satellite System (BDS) for UTRA
	LCS_BDS-UTRA_Perf
	2
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130416
	-
	ZTE
	Ling Soonleh (soonleh.ling@zte.com.cn)
	-
	

	237
	590319
	Core part: Support for BeiDou Navigation Satellite System (BDS) for LTE
	LCS_BDS-LTE_Core
	2
	Rel-12
	R2
	01/03/2013
	14/03/2014
	0%
	RP-130416
	-
	CATR
	Ying Du (duying1@catr.cn)
	-
	

	238
	590419
	Perf. part: Support for BeiDou Navigation Satellite System (BDS) for LTE
	LCS_BDS-LTE_Perf
	2
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130416
	-
	ZTE
	Ling Soonleh (soonleh.ling@zte.com.cn)
	-
	

	239
	590030
	Base Station (BS) RF requirements for Active Antenna System (AAS)
	AAS_BS_LTE_UTRA
	1
	Rel-12
	R4
	01/03/2013
	05/12/2014
	0%
	RP-130373
	-
	Huawei
	ronnie.zhang@huawei.com
	Triggered by FS_AAS_BS_LTE_UTRA
	

	240
	590130
	Core part: Base Station (BS) RF requirements for Active Antenna System (AAS)
	AAS_BS_LTE_UTRA-Core
	2
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130373
	-
	Huawei
	ronnie.zhang@huawei.com
	-
	

	241
	590230
	Perf. part: Base Station (BS) RF requirements for Active Antenna System (AAS)
	AAS_BS_LTE_UTRA-Perf
	2
	Rel-12
	R4
	01/03/2013
	05/12/2014
	0%
	RP-130373
	-
	Huawei
	ronnie.zhang@huawei.com
	-
	

	242
	510033
	Carrier based HetNet ICIC for LTE (on hold till 06/13)
	LTE_CA_HetNet_ICIC
	1
	Rel-12
	R3,R1,R2
	18/03/2011
	06/12/2013
	40%
	RP-121198
	-
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	Stage 2/3
	

	243
	510133
	Core part: Carrier based HetNet ICIC for LTE (on hold till 06/13)
	LTE_CA_HetNet_ICIC-Core
	2
	Rel-12
	R3,R1,R2
	18/03/2011
	06/12/2013
	40%
	RP-121198
	RP-130068
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	-
	

	244
	550017
	LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US
	1
	Rel-12
	R4,R2,R3
	05/03/2012
	13/06/2014
	10%
	RP-121397
	-
	LightSquared
	Masoud.Olfat@LightSquared.com
	-
	

	245
	550117
	Core part: LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US-Core
	2
	Rel-12
	R4,R2,R3
	05/03/2012
	14/03/2014
	15%
	RP-121397
	RP-130114
	LightSquared
	Masoud.Olfat@LightSquared.com
	RP#59 completion 09/13=>03/14
	

	246
	550217
	Perf. part: LTE in the 1670-1675 MHz Band for US
	LTE_FDD_1670_US-Perf
	2
	Rel-12
	R4
	05/03/2012
	13/06/2014
	5%
	RP-121397
	RP-130115
	LightSquared
	Masoud.Olfat@LightSquared.com
	RP#59 completion 09/13=>06/14
	

	247
	570017
	LTE in the US Wireless Communications Service (WCS) Band
	LTE_WCS_band
	1
	Rel-12
	R4,R2
	12/09/2012
	13/09/2013
	13%
	RP-121419
	-
	AT&T
	marc.grant@att.com
	RP#58 RP-121701 work can start based on FCC Order (FCC-12-130) http://hraunfoss.fcc.gov/edocs_public/attachmatch/FCC-12-130A1.pdf
	

	248
	570117
	Core part: LTE in the US Wireless Communications Service (WCS) Band
	LTE_WCS_band-Core
	2
	Rel-12
	R4,R2
	12/09/2012
	14/06/2013
	30%
	RP-121419
	RP-130118
	AT&T
	marc.grant@att.com
	-
	

	249
	570217
	Perf. part: LTE in the US Wireless Communications Service (WCS) Band
	LTE_WCS_band-Perf
	2
	Rel-12
	R4
	12/09/2012
	13/09/2013
	0%
	RP-121419
	RP-130119
	AT&T
	marc.grant@att.com
	-
	

	250
	570019
	Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil
	1
	Rel-12
	R4
	11/09/2012
	14/06/2013
	15%
	RP-121414
	-
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	

	251
	570119
	Core part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-Core
	2
	Rel-12
	R4
	11/09/2012
	14/06/2013
	30%
	RP-121414
	RP-130116
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	

	252
	570219
	Perf. part: Introduction of LTE 450 MHz band in Brazil
	LTE450_Brazil-Perf
	2
	Rel-12
	R4
	12/09/2012
	14/06/2013
	0%
	RP-121414
	RP-130117
	Huawei
	Liehai Liu (liuliehai@huawei.com)
	-
	

	253
	570020
	Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh
	1
	Rel-12
	R1,R4
	11/09/2012
	13/09/2013
	8%
	RP-121416
	-
	Alcatel-Lucent
	Min Zhang (min.hs.zhang@alcatel-lucent.com)
	Stage 3
	

	254
	570120
	Core part: Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh-Core
	2
	Rel-12
	R1
	11/09/2012
	14/06/2013
	19%
	RP-121416
	RP-130069
	Alcatel-Lucent
	Min Zhang (min.hs.zhang@alcatel-lucent.com)
	-
	

	255
	570220
	Perf. part: Further Downlink MIMO Enhancement for LTE Advanced
	LTE_eDL_MIMO_enh-Perf
	2
	Rel-12
	R4
	12/09/2012
	13/09/2013
	0%
	RP-121416
	RP-130070
	Alcatel-Lucent
	ren.da@alcatel-lucent.com
	-
	

	256
	570025
	New Carrier Type for LTE
	LTE_NCT
	1
	Rel-12
	R1,R2,R4
	11/09/2012
	13/06/2014
	3%
	RP-122028
	-
	Ericsson
	daniel.n.larsson@ericsson.com
	Stage 2/3
	

	257
	570125
	Core part: New Carrier Type for LTE
	LTE_NCT-Core
	2
	Rel-12
	R1,R2,R4
	11/09/2012
	06/12/2013
	8%
	RP-122028
	RP-130071
	Ericsson
	daniel.n.larsson@ericsson.com
	-
	

	258
	570225
	Perf. part: New Carrier Type for LTE
	LTE_NCT-Perf
	2
	Rel-12
	R4
	12/09/2012
	13/06/2014
	0%
	RP-122028
	RP-130072
	Ericsson
	daniel.n.larsson@ericsson.com
	-
	

	259
	580027
	Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA
	1
	Rel-12
	R1,R2,R3,R4
	10/12/2012
	13/06/2014
	2%
	RP-121772
	-
	CATT
	Zukang Shen (shenzukang@catt.cn)
	Stage 3. Triggered by Rel-11 TR 36.828 Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation (FS_LTE_TDD_eIMTA) UID_510039
	

	260
	580127
	Core part: Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA-Core
	2
	Rel-12
	R1,R2,R3,R4
	10/12/2012
	06/12/2013
	5%
	RP-121772
	RP-130073
	CATT
	Zukang Shen (shenzukang@catt.cn)
	-
	

	261
	580227
	Perf. part: Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	LTE_TDD_eIMTA-Perf
	2
	Rel-12
	R4
	10/12/2012
	13/06/2014
	0%
	RP-121772
	RP-130074
	CATT
	Zukang Shen (shenzukang@catt.cn)
	-
	

	262
	580029
	Hetnet Mobility Enhancements for LTE
	HetNet_eMOB_LTE
	1
	Rel-12
	R2,R4
	10/12/2012
	07/03/2014
	5%
	RP-122007
	-
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	Stage 3. Triggered by Rel-11 TR 36.839 Study on HetNet mobility enhancements for LTE (FS_HetNet_eMOB_LTE)
	

	263
	580129
	Core part: Hetnet Mobility Enhancements for LTE
	HetNet_eMOB_LTE-Core
	2
	Rel-12
	R2,R4
	10/12/2012
	07/03/2014
	5%
	RP-122007
	RP-130075
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	-
	

	264
	580030
	Further enhancements for HeNB mobility-X2-GW
	EHNB_enh2_X2GW
	1
	Rel-12
	R3
	10/12/2012
	13/09/2013
	10%
	RP-122006
	-
	Alcatel-Lucent
	Philippe.Godin@alcatel-lucent.com
	Rel-10 H(e)NB Mobility Enhancements adds signalling via horizontal RAN interfaces (Iurh, X2) to support H(e)NB to H(e)NB mobility. Rel-11 TR37.803 triggered WI UID_560014 partly completed in Rel-11; remaining work including solution definition is Rel-12
	

	265
	580130
	Core part: Further enhancements for HeNB mobility-X2-GW
	EHNB_enh2_X2GW-Core
	2
	Rel-12
	R3
	10/12/2012
	13/09/2013
	10%
	RP-122006
	RP-130076
	Alcatel-Lucent
	Philippe.Godin@alcatel-lucent.com
	-
	

	266
	580031
	8 Rx Antennas for LTE UL
	LTE_UL_8Rx
	1
	Rel-12
	R4
	10/12/2012
	06/12/2013
	20%
	RP-121709
	-
	China Telecom
	Shan Yang (yangshan@ctbri.com.cn)
	WI has perf. part only (as change from 4Rx to 8Rx has no Core spec impact) 
	

	267
	580231
	Performance Requirements of 8 Rx Antennas for LTE UL
	LTE_UL_8Rx-Perf
	2
	Rel-12
	R4
	10/12/2012
	06/12/2013
	20%
	RP-121709
	RP-130077
	China Telecom
	Shan Yang (yangshan@ctbri.com.cn)
	WI has perf. part only (as change from 4Rx to 8Rx has no Core spec impact) 
	

	268
	580068
	Rel-12 LTE Carrier Aggregation
	LTE_CA_Rel-12
	1
	Rel-12
	RP
	19/09/2011
	05/12/2014
	21%
	not applicable
	-
	-
	-
	LTE_CA_Rel-12
	

	269
	580168
	Rel-12 inter-band Carrier Aggregation
	LTE_CA_Rel-12
	2
	Rel-12
	RP
	19/09/2011
	13/06/2014
	22%
	not applicable
	-
	-
	-
	LTE_CA_Rel-12
	

	270
	530025
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7
	3
	Rel-12
	R4
	19/09/2011
	13/09/2013
	40%
	RP-122018
	-
	Ericsson
	christian.bergljung@ericsson.com    
	-
	

	271
	530125
	Core part: LTE Advanced  inter-band Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Core
	4
	Rel-12
	R4
	19/09/2011
	13/09/2013
	80%
	RP-122018
	RP-130078
	Ericsson
	christian.bergljung@ericsson.com    
	RP#59 pdated WID RP-122018=>RP-130350 (changed impacted specs)
	

	272
	530225
	Perf. part: LTE Advanced  inter-band Carrier Aggregation of Band 1 and Band 7
	LTE_CA_B1_B7-Perf
	4
	Rel-12
	R4
	24/09/2011
	13/09/2013
	0%
	RP-122018
	RP-130079
	Ericsson
	christian.bergljung@ericsson.com    
	RP#59 pdated WID RP-122018=>RP-130350 (changed impacted specs)
	

	273
	550010
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL
	3
	Rel-12
	R4
	05/03/2012
	14/06/2013
	15%
	RP-120867
	-
	SK Telecom
	Seungpyo Hong
	Stage 3. Complementary to 1UL existing Rel-11 WI LTE_CA_B3_B5 UID_530026
	

	274
	550110
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL-Core
	4
	Rel-12
	R4
	05/03/2012
	14/06/2013
	30%
	RP-120867
	RP-130098
	SK Telecom
	Seungpyo Hong
	-
	

	275
	550210
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 5 with 2UL
	LTE_CA_B3_B5_2UL-Perf
	4
	Rel-12
	R4
	09/03/2012
	14/06/2013
	0%
	RP-120867
	RP-130099
	SK Telecom
	Seungpyo Hong
	-
	

	276
	560017
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4
	3
	Rel-12
	R4
	18/06/2012
	14/06/2013
	15%
	RP-130175
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	-
	

	277
	560117
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4-Core
	4
	Rel-12
	R4
	18/06/2012
	14/06/2013
	30%
	RP-130175
	RP-130084
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#59 updated WID RP-121145=>RP-130175 (impacted specs)
	

	278
	560217
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 4
	LTE_CA_B2_B4-Perf
	4
	Rel-12
	R4
	21/06/2012
	14/06/2013
	0%
	RP-130175
	RP-130085
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#59 updated WID RP-121145=>RP-130175 (impacted specs)
	

	279
	570012
	LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29
	3
	Rel-12
	R4
	12/09/2012
	14/06/2013
	5%
	RP-130170
	-
	DISH Network
	Mariam Sorond, Dominic Tolli
	Stage 3. On hold until Band 29 is introduced in 3GPP specs (Band 29 = LTE_DL_FDD700)
	

	280
	570112
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29-Core
	4
	Rel-12
	R4
	12/09/2012
	14/06/2013
	5%
	RP-130170
	RP-130094
	DISH Network
	Mariam Sorond, Dominic Tolli
	RP#59 updated WID RP-121421=>RP-130170 (impacted specs) 
	

	281
	570212
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 23 and Band 29
	LTE_CA_B23_B29-Perf
	4
	Rel-12
	R4
	12/09/2012
	14/06/2013
	5%
	RP-130170
	RP-130095
	DISH Network
	Mariam Sorond, Dominic Tolli
	RP#59 updated WID RP-121421=>RP-130170 (impacted specs) 
	

	282
	570013
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	80%
	RP-130199
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	-
	

	283
	570113
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26-Core
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	80%
	RP-130199
	RP-130090
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#59 updated WID RP-121161=>RP-130199
	

	284
	570213
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 26
	LTE_CA_B3_B26-Perf
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	80%
	RP-130199
	RP-130091
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#59 updated WID RP-121161=>RP-130199
	

	285
	570014
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	45%
	RP-130198
	-
	NTT DOCOMO
	Kei ANDO
	-
	

	286
	570114
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19-Core
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	90%
	RP-130198
	RP-130088
	NTT DOCOMO
	Kei ANDO
	RP#59 updated WID RP-121174=>RP-130198
	

	287
	570214
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 19
	LTE_CA_B3_B19-Perf
	4
	Rel-12
	R4
	12/09/2012
	14/06/2013
	0%
	RP-130198
	RP-130089
	NTT DOCOMO
	Kei ANDO
	RP#59 updated WID RP-121174=>RP-130198
	

	288
	570015
	Deleted - LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39
	3
	Rel-12
	R4
	11/09/2012
	07/12/2012
	100%
	RP-121178
	-
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#58 stopped following regulatory decisions (see instead new WI LTE_CA_B39_B41)
	

	289
	570115
	Deleted - Core part: LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39-Core
	4
	Rel-12
	R4
	11/09/2012
	07/12/2012
	100%
	RP-121178
	RP-121624
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#58 stopped at 10% completion following regulatory decisions (see instead new WI LTE_CA_B39_B41)
	

	290
	570215
	Deleted - Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39
	LTE_CA_B38_B39-Perf
	4
	Rel-12
	R4
	11/09/2012
	07/12/2012
	100%
	RP-121178
	RP-121625
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#58 stopped at 0% completion following regulatory decisions (see instead new WI LTE_CA_B39_B41)
	

	291
	570018
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8
	3
	Rel-12
	R4
	02/02/2012
	14/06/2013
	90%
	RP-130181
	-
	Softbank Mobile
	Kenichi Kihara
	RP#59 updated WID RP-121829=>RP-130181
	

	292
	570118
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8-Core
	4
	Rel-12
	R4
	02/02/2012
	14/06/2013
	90%
	RP-130181
	RP-130080
	Softbank Mobile
	Kenichi Kihara
	-
	

	293
	570218
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 8
	LTE_CA_B1_B8-Perf
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	90%
	RP-130181
	RP-130081
	Softbank Mobile
	Kenichi Kihara
	-
	

	294
	570026
	LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28
	3
	Rel-12
	R4
	11/09/2012
	14/06/2013
	90%
	RP-130189
	-
	eAccess
	FukumotoShiro@eaccess.net
	RP#59 updated WID RP-121169=>RP-130189
	

	295
	570126
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28-Core
	4
	Rel-12
	R4
	11/09/2012
	14/06/2013
	90%
	RP-130189
	RP-130092
	eAccess
	FukumotoShiro@eaccess.net
	RP#59 updated WID RP-121169=>RP-130092 (impacted specs)
	

	296
	570226
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 3 and Band 28
	LTE_CA_B3_B28-Perf
	4
	Rel-12
	R4
	12/09/2012
	14/06/2013
	90%
	RP-130189
	RP-130093
	eAccess
	FukumotoShiro@eaccess.net
	RP#59 updated WID RP-121169=>RP-130092
	

	297
	580032
	LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 26
	LTE_CA_B1_B26
	3
	Rel-12
	R4
	10/12/2012
	13/09/2013
	45%
	RP-130297
	-
	KDDI
	Masaaki Obara
	Stage 3 for 2DL/1UL
	

	298
	580132
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 26
	LTE_CA_B1_B26-Core
	4
	Rel-12
	R4
	10/12/2012
	13/09/2013
	90%
	RP-130297
	RP-130082
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#59 updated WID RP-121750=>RP-130297 (impacted specs)
	

	299
	580232
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 1 and Band 26
	LTE_CA_B1_B26-Perf
	4
	Rel-12
	R4
	10/12/2012
	13/09/2013
	0%
	RP-130297
	RP-130083
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#59 updated WID RP-121750=>RP-130297 (impacted specs)
	

	300
	580033
	LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41
	LTE_CA_B39_B41
	3
	Rel-12
	R4
	10/12/2012
	06/12/2013
	15%
	RP-130292
	-
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	Stage 3 for 2DLs/1UL with up to 40MHz/20MHz. Relpaces the Stopped WI - LTE Advanced inter-band Carrier Aggregation of Band 38 and Band 39 (LTE_CA_B38_B39) UID_570015
	

	301
	580133
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41
	LTE_CA_B39_B41-Core
	4
	Rel-12
	R4
	10/12/2012
	06/12/2013
	30%
	RP-130292
	RP-130096
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	RP#59 updated WID RP-121834=>RP-130292
	

	302
	580233
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 39 and Band 41
	LTE_CA_B39_B41-Perf
	4
	Rel-12
	R4
	10/12/2012
	06/12/2013
	0%
	RP-130292
	RP-130097
	China Mobile
	Pan Qun (panqun@chinamobile.com)
	-
	

	303
	580034
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 12
	LTE_CA_B2_B12
	3
	Rel-12
	R4
	10/12/2012
	07/03/2014
	4%
	RP-130174
	-
	US Cellular
	sebastian.thalanany@uscellular.com  
	Stage 3
	

	304
	580134
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 12
	LTE_CA_B2_B12-Core
	4
	Rel-12
	R4
	10/12/2012
	06/12/2013
	10%
	RP-130174
	RP-130086
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#59 updated WID RP-122024=>RP-130174
	

	305
	580234
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 12
	LTE_CA_B2_B12-Perf
	4
	Rel-12
	R4
	10/12/2012
	07/03/2014
	0%
	RP-130174
	RP-130087
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#59 updated WID RP-122024=>RP-130174
	

	306
	590022
	LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 13
	LTE_CA_B2_B13
	3
	Rel-12
	R4
	01/03/2013
	13/09/2013
	0%
	RP-130196
	-
	Ericsson
	christian.bergljung@ericsson.com    
	-
	

	307
	590122
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 13
	LTE_CA_B2_B13-Core
	4
	Rel-12
	R4
	01/03/2013
	13/09/2013
	0%
	RP-130196
	-
	Ericsson
	christian.bergljung@ericsson.com    
	-
	

	308
	590222
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 2 and Band 13
	LTE_CA_B2_B13-Perf
	4
	Rel-12
	R4
	01/03/2013
	13/09/2013
	0%
	RP-130196
	-
	Ericsson
	christian.bergljung@ericsson.com    
	-
	

	309
	590024
	LTE Advanced inter-band Carrier Aggregation of Band 19 and Band 21
	LTE_CA_B19_B21
	3
	Rel-12
	R4
	01/03/2013
	13/09/2013
	0%
	RP-130197
	-
	NTT DOCOMO
	Kei ANDO
	-
	

	310
	590124
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 19 and Band 21
	LTE_CA_B19_B21-Core
	4
	Rel-12
	R4
	01/03/2013
	13/09/2013
	0%
	RP-130197
	-
	NTT DOCOMO
	Kei ANDO
	-
	

	311
	590224
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 19 and Band 21
	LTE_CA_B19_B21-Perf
	4
	Rel-12
	R4
	01/03/2013
	13/09/2013
	0%
	RP-130197
	-
	NTT DOCOMO
	Kei ANDO
	-
	

	312
	590025
	LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 26
	LTE_CA_B8_B26
	3
	Rel-12
	R4
	01/03/2013
	06/12/2013
	0%
	RP-130201
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	-
	

	313
	590125
	Core part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 26
	LTE_CA_B8_B26-Core
	4
	Rel-12
	R4
	01/03/2013
	06/12/2013
	0%
	RP-130201
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	-
	

	314
	590225
	Perf. part: LTE Advanced inter-band Carrier Aggregation of Band 8 and Band 26
	LTE_CA_B8_B26-Perf
	4
	Rel-12
	R4
	01/03/2013
	06/12/2013
	0%
	RP-130201
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	-
	

	315
	590029
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A1
	LTE_CA_2UL-A1
	3
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130371
	-
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	

	316
	590129
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A1
	LTE_CA_2UL-A1-Core
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130371
	-
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	Class A1: Low-high band combination without harmonic relation between bands or intermodulation problem
	

	317
	590229
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A1
	LTE_CA_2UL-A1-Perf
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130371
	-
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	-
	

	318
	590028
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A2
	LTE_CA_2UL-A2
	3
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130327
	-
	Qualcomm
	Gene Fong
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	

	319
	590128
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A2
	LTE_CA_2UL-A2-Core
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130327
	-
	Qualcomm
	Gene Fong
	Class A2: Low-high band combination with harmonic relation between bands
	

	320
	590228
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A2
	LTE_CA_2UL-A2-Perf
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130327
	-
	Qualcomm
	Gene Fong
	-
	

	321
	590023
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A3
	LTE_CA_2UL-A3
	3
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130309
	-
	Ericsson
	christian.bergljung@ericsson.com    
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	

	322
	590123
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A3
	LTE_CA_2UL-A3-Core
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130309
	-
	Ericsson
	christian.bergljung@ericsson.com    
	Class A3: Low-low or high-high band combination without intermodulation problem (low order IM)
	

	323
	590223
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A3
	LTE_CA_2UL-A3-Perf
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130309
	-
	Ericsson
	christian.bergljung@ericsson.com    
	-
	

	324
	590031
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A4
	LTE_CA_2UL-A4
	3
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130401
	-
	Nokia
	petri.j.vasenkari@nokia.com
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	

	325
	590131
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A4
	LTE_CA_2UL-A4-Core
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130401
	-
	Nokia
	petri.j.vasenkari@nokia.com
	Class A4: Low-low, low-high or high-high band combination with intermodulation problem (low order IM)
	

	326
	590231
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A4
	LTE_CA_2UL-A4-Perf
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130401
	-
	Nokia
	petri.j.vasenkari@nokia.com
	-
	

	327
	590026
	LTE Advanced dual uplink inter-band Carrier Aggregation Class A5
	LTE_CA_2UL-A5
	3
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130289
	-
	Renesas
	Antti Immonen
	Current CA (generic & band-specific) defined for inter-band CA with 1UL CC & 2 DL CCs. Work needed on band-specific basis for 2UL/2DL inter-band CA. 2UL inter-band CA WIs according to 5 CA classes A1 to A5 according to Operator need
	

	328
	590126
	Core part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A5
	LTE_CA_2UL-A5-Core
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130289
	-
	Renesas
	Antti Immonen
	Class A5: Combinations not classified in A1-A4
	

	329
	590226
	Perf. part: LTE Advanced dual uplink inter-band Carrier Aggregation Class A5
	LTE_CA_2UL-A5-Perf
	4
	Rel-12
	R4
	01/03/2013
	13/06/2014
	0%
	RP-130289
	-
	Renesas
	Antti Immonen
	-
	

	330
	580268
	Rel-12 intra-band Carrier Aggregation
	LTE_CA_Rel-12
	2
	Rel-12
	RP
	19/09/2011
	05/12/2014
	19%
	not applicable
	-
	-
	-
	LTE_CA_Rel-12
	

	331
	530029
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25
	3
	Rel-12
	R4
	19/09/2011
	06/12/2013
	37%
	RP-130179
	-
	Sprint
	George.Cummings@sprint.com
	-
	

	332
	530129
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25-Core
	4
	Rel-12
	R4
	19/09/2011
	13/09/2013
	40%
	RP-130179
	RP-130112
	Sprint
	George.Cummings@sprint.com
	RP#59 updated WID RP-121143=>RP-130179 (impacted specs)
	

	333
	530229
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 25
	LTE_CA_NC_B25-Perf
	4
	Rel-12
	R4
	19/09/2011
	06/12/2013
	35%
	RP-130179
	RP-130113
	Sprint
	George.Cummings@sprint.com
	RP#59 updated WID RP-121143=>RP-130179 (impacted specs)
	

	334
	550011
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3
	3
	Rel-12
	R4
	05/03/2012
	06/12/2013
	25%
	RP-130222
	-
	SK Telecom
	Haesung PARK
	Stage 3
	

	335
	550111
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3-Core
	4
	Rel-12
	R4
	05/03/2012
	06/12/2013
	50%
	RP-130222
	RP-130106
	SK Telecom
	Haesung PARK
	RP#59 updated WID RP-120383=>RP-130222 (impacted specs). Completion 06/13=>12/13
	

	336
	550211
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 3
	LTE_CA_NC_B3-Perf
	4
	Rel-12
	R4
	09/03/2012
	06/12/2013
	0%
	RP-130222
	RP-130107
	SK Telecom
	Haesung PARK
	RP#59 updated WID RP-120383=>RP-130222 (impacted specs). Completion 06/13=>12/13
	

	337
	560015
	LTE Advanced intra-band Contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1
	3
	Rel-12
	R4
	18/06/2012
	06/12/2013
	5%
	RP-130298
	-
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	-
	

	338
	560115
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1-Core
	4
	Rel-12
	R4
	18/06/2012
	06/12/2013
	10%
	RP-120826
	RP-130100
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#59 completion 03/13=>12/13. Updated WID RP-120826=>RP-130298
	

	339
	560215
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 1
	LTE_CA_C_B1-Perf
	4
	Rel-12
	R4
	21/06/2012
	06/12/2013
	0%
	RP-120826
	RP-130101
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#59 completion 03/13=>12/13. Updated WID RP-120826=>RP-130298
	

	340
	560016
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4
	3
	Rel-12
	R4
	18/06/2012
	06/12/2013
	13%
	RP-130176
	-
	T-Mobile USA
	nelson.ueng@t-mobile.com
	Stage 3
	

	341
	560116
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4-Core
	4
	Rel-12
	R4
	18/06/2012
	06/12/2013
	25%
	RP-130176
	RP-130108
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#59 updated WID RP-120593=>RP-130176 (impacted specs)
	

	342
	560216
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4
	LTE_CA_NC_B4-Perf
	4
	Rel-12
	R4
	21/06/2012
	06/12/2013
	0%
	RP-130176
	RP-130109
	T-Mobile USA
	nelson.ueng@t-mobile.com
	RP#59 updated WID RP-120593=>RP-130176
	

	343
	570016
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3
	3
	Rel-12
	R4
	11/09/2012
	06/12/2013
	59%
	RP-130294
	-
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	Stage 3
	

	344
	570116
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3-Core
	4
	Rel-12
	R4
	11/09/2012
	13/09/2013
	70%
	RP-130294
	RP-130102
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	RP#59 updated WID RP-121352=>RP-130294 (impacted specs)
	

	345
	570216
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 3
	LTE_CA_C_B3-Perf
	4
	Rel-12
	R4
	11/09/2012
	06/12/2013
	50%
	RP-130294
	RP-130103
	China Unicom
	Fei CUI (cuifei1@chinaunicom.cn)
	RP#59 updated WID RP-121352=>RP-130294 (impacted specs)
	

	346
	580035
	LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 7
	LTE_CA_NC_B7
	3
	Rel-12
	R4
	10/12/2012
	05/12/2014
	2%
	RP-130389
	-
	Ericsson
	christian.bergljung@ericsson.com
	Stage 3
	

	347
	580135
	Core part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 7
	LTE_CA_NC_B7-Core
	4
	Rel-12
	R4
	10/12/2012
	06/12/2013
	5%
	RP-130389
	RP-130110
	Ericsson
	christian.bergljung@ericsson.com
	RP#59 updated WID RP-121988=>RP-130180 (impacted specs)
	

	348
	580235
	Perf. part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 7
	LTE_CA_NC_B7-Perf
	4
	Rel-12
	R4
	10/12/2012
	05/12/2014
	0%
	RP-130389
	RP-130111
	Ericsson
	christian.bergljung@ericsson.com
	RP#59 updated WID RP-121988=>RP-130389 (impacted specs). Completion 03/14=>12/14
	

	349
	580036
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 27
	LTE_CA_C_B27
	3
	Rel-12
	R4
	10/12/2012
	14/03/2014
	2%
	RP-130173
	-
	NII Holdings
	bill.shvodian@nii.com
	Stage 3
	

	350
	580136
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 27
	LTE_CA_C_B27-Core
	4
	Rel-12
	R4
	10/12/2012
	06/12/2013
	5%
	RP-130173
	RP-130104
	NII Holdings
	bill.shvodian@nii.com
	RP#59 updated WID RP-122020=>RP-130173. Completion 09/13=>12/13
	

	351
	580236
	Perf part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 27
	LTE_CA_C_B27-Perf
	4
	Rel-12
	R4
	10/12/2012
	14/03/2014
	0%
	RP-130173
	RP-130105
	NII Holdings
	bill.shvodian@nii.com
	RP#59 updated WID RP-122020=>RP-130173. Completion 12/13=>03/14
	

	352
	590027
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 39
	LTE_CA_C_B39
	3
	Rel-12
	R4
	01/03/2013
	06/12/2013
	0%
	RP-130293
	-
	China Mobile
	Li Nan (linan@chinamobile.com)
	-
	

	353
	590127
	Core part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 39
	LTE_CA_C_B39-Core
	4
	Rel-12
	R4
	01/03/2013
	06/12/2013
	0%
	RP-130293
	-
	China Mobile
	Li Nan (linan@chinamobile.com)
	-
	

	354
	590227
	Perf. part: LTE Advanced intra-band contiguous Carrier Aggregation in Band 39
	LTE_CA_C_B39-Perf
	4
	Rel-12
	R4
	01/03/2013
	06/12/2013
	0%
	RP-130293
	-
	China Mobile
	Li Nan (linan@chinamobile.com)
	-
	

	355
	580028
	HSPA signalling enhancements for more efficient resource usage for LCR
	LCR_TDD_HSPA_sign_enh
	1
	Rel-12
	R1,R2,R3,R4
	10/12/2012
	06/12/2013
	7%
	RP-121984
	-
	CATT
	Yanping Xing (xingyanping@catt.cn)
	Stage 2/3. Triggered by Rel-11 TR 25.874 Study on HSPA feedback and signalling efficiency enhancements for LCR TDD (FS_LCRTDD_HSPAenh) UID_540026
	

	356
	580128
	Core part: HSPA signalling enhancements for more efficient resource usage for LCR TDD
	LCR_TDD_HSPA_sign_enh-Core
	2
	Rel-12
	R1,R2,R3
	10/12/2012
	14/06/2013
	20%
	RP-121984
	RP-130064
	CATT
	Yanping Xing (xingyanping@catt.cn)
	-
	

	357
	580228
	Perf. part: HSPA signalling enhancements for more efficient resource usage for LCR TDD
	LCR_TDD_HSPA_sign_enh-Perf
	2
	Rel-12
	R4
	10/12/2012
	06/12/2013
	0%
	RP-121984
	RP-130065
	CATT
	Yanping Xing (xingyanping@catt.cn)
	-
	

	358
	560018
	(Small) Technical Enhancements and Improvements for Rel-12
	TEI12
	1
	Rel-12
	All
	26/06/2012
	20/12/2013
	0%
	not applicable
	-
	-
	-
	-
	

	359
	0
	Release 12 Studies
	-
	1
	Rel-12
	SP,CP,GP,RP
	28/09/2011
	12/03/2014
	0%
	-
	-
	-
	-
	-
	

	360
	470020
	Study on Alternatives to E.164 for Machine-Type Communications
	FS_AMTC
	1
	Rel-12
	S1
	25/03/2010
	07/03/2012
	100%
	SP-100198
	-
	T-Mobile USA
	gary.jones@T-Mobile.com
	SP#55 completed. Determine an alternative to E.164 for identifying individual devices and route messages between those devices
	

	361
	480032
	Study on enhancements for Machine-Type Communications (MTC)
	FS_MTCe
	1
	Rel-12
	S1
	10/06/2010
	06/03/2013
	100%
	SP-100448
	-
	Huawei
	laurence.meriau@huawei.com
	SP#59 completed. TR 22.888 v100 for Information & Approval. Study addition of new MTC-related use cases and functionality and improvements to existing requirements in TS 22.368
	

	362
	490035
	Study on Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int
	1
	Rel-12
	S1
	23/09/2010
	07/03/2012
	100%
	SP-100640
	-
	InterDigital
	christopher.wallace@interdigital.com 
	SP#55 completed. Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 (LibSec)
	

	363
	500035
	Study on Continuity of Data Sessions to Local Networks
	FS_CSN
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100885
	-
	NEC
	joerg.swetina@nw.neclab.eu
	SP#54 completed. Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)
	

	364
	500036
	Study on non-MTC Mobile Data Applications Impacts
	FS_MODAI
	1
	Rel-12
	S1
	16/12/2010
	14/12/2011
	100%
	SP-100889
	-
	Huawei, China Mobile
	Amar Deol (adeol@huawei.com), Gang Li
	SP#54 completed. Linked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)
	

	365
	530044
	Study on Proximity-based Services
	FS_ProSe
	1
	Rel-12
	S1
	22/09/2011
	05/03/2013
	100%
	SP-110638
	-
	Qualcomm
	Rich Hovey (rhovey@qualcomm.com)
	SP#59 completed
	

	366
	540027
	Study on User Plane Congestion management
	FS_UPCON
	1
	Rel-12
	S1
	14/12/2011
	12/09/2012
	100%
	SP-110819
	-
	KDDI
	John Visser (xjo-visser@kddi.com)
	SP#57 completed. Linked to SAPP (Service Awareness and Privacy Policies), FS_UMONC (Study on Usage Monitoring Control Enhancement), QoS_SSL (QoS Control Based on Subscriber Spending Limits)
	

	367
	460025
	Deleted - Study on UICC/USIM enhancements
	FS_U2e
	1
	Rel-12
	S1
	10/12/2009
	07/03/2012
	100%
	SP-090903
	-
	Giesecke & Devrient
	ilario.macchi@gi-de.com  
	SP#55 work stopped. Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server
	

	368
	490034
	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	1
	Rel-12
	S2,S1,S3
	23/09/2010
	12/12/2012
	100%
	SP-120622
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047
	

	369
	490134
	SA1 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	Rel-12
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120622
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#53 completed
	

	370
	490234
	SA2 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	Rel-12
	S2
	23/09/2010
	20/06/2012
	100%
	SP-120622
	-
	China Mobile
	Yu Qing (yuqing@chinamobile.com)
	SP#56 completed. TR 23.844v100 for Information and Approval
	

	371
	570036
	SA3 part of Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	2
	Rel-12
	S3
	12/09/2012
	12/12/2012
	100%
	SP-120622
	-
	China Mobile
	Zhu Judy(zhuhongru@chinamobile.com)
	SP#58 completed. TR 33.844 v100 for Information and Approval
	

	372
	490036
	Study on Core Network Overload solutions
	FS_CNO
	1
	Rel-12
	S2
	23/09/2010
	11/12/2013
	53%
	SP-120490
	-
	Huawei
	john.kaippallimalil@huawei.com
	Linked to CT4 TR 23.857 Study on EPC Nodes Restoration (UID_490014)
	

	373
	490136
	Study on Core Network Overload solutions - Phase 1
	FS_CNO
	2
	Rel-12
	S2
	23/09/2010
	12/12/2012
	100%
	SP-120490
	-
	Huawei
	john.kaippallimalil@huawei.com
	Phase 1: complete study of overload control related to MAP /Diameter signalling, other 3GPP Core Network signalling optimization
	

	374
	490236
	Study on Core Network Overload solutions - Phase 2
	FS_CNO
	2
	Rel-12
	S2
	23/09/2010
	11/12/2013
	20%
	SP-120490
	-
	Huawei
	john.kaippallimalil@huawei.com
	Phase 2: overload prevention for 3GPP Core Network interfaces
	

	375
	500037
	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	1
	Rel-12
	S2
	16/12/2010
	20/06/2012
	100%
	SP-100888
	-
	Huawei
	frank.mademann@huawei.com
	SP#56 completed
	

	376
	510061
	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	1
	Rel-12
	S2
	23/03/2011
	11/12/2013
	66%
	SP-120426
	-
	ZTE
	Chunhui Zhu (zhu.chunhui@zte.com.cn)
	SP#59 completion 03/13=>09/13 (for UE impact). TR 23.852 for 2nd time for Information. Covers generic non-3GPP access (e.g. WLAN, WIMAX, CDMA/HRPD). Spin-off Feature SaMOG_WLAN. Linked to Rel-8 Support for non-3GPP accesses, Rel-10 SMOG, Rel-11 BBAI
	

	377
	560037
	Study on Optimized Offloading to WLAN in 3GPP-RAT mobility
	FS_WORM
	1
	Rel-12
	S2
	18/06/2012
	19/06/2013
	20%
	SP-120261
	-
	RIM
	Stephen Barrett (sbarrett@rim.com)
	Linked to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP), UID_410043 MAPIM, UID_450041 IFOM, UID_530046 SaMOG
	

	378
	560038
	Study on Application Based Charging
	FS_ABC
	1
	Rel-12
	S2
	18/06/2012
	06/03/2013
	100%
	SP-120271
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#59 completed. Linked to Rel-11 Feature UID_500032 Service Awareness and Privacy Policies (SAPP)
	

	379
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-12
	S2,S1
	08/08/2008
	12/12/2012
	100%
	SP-110452
	-
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	Spin-off Features MAPCON, IFOM. SP#58 completed FS_MAPIM part of 23.861 (continued under FS_NBIFOM)
	

	380
	410143
	SA1 part of Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	2
	Rel-12
	S1
	08/08/2008
	21/09/2011
	100%
	SP-110452
	-
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#53 completed
	

	381
	410243
	SA2 part of Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	2
	Rel-12
	S2
	18/09/2008
	12/12/2012
	100%
	SP-110452
	-
	Qualcomm
	Gerardo Giaretta (gerardog@qualcomm.com)
	SP#43 TR 23.861v100 for Information. SP#56 Rel-9 TR 23.861v130 renamed & progressed under new Study FS_NBIFOM. SP#58 completed the FS_MAPIM part of TR 23.861 (TR continued under FS_NBIFOM).
	

	382
	560039
	Deleted - Study on IP Flow Mobility support for S2a and S2b Interfaces
	FS_NBIFOM
	1
	Rel-12
	S2
	18/06/2012
	06/03/2013
	100%
	SP-120742
	-
	ZTE
	Tricci So (tso@zteusa.com)
	SP#59 stopped at 40% completion. SP#56 revives dormant Study FS_MAPIM. TR 23.861 title changed from (Multi Access PDN connectivity and IP flow mobility) to (Network based IP flow mobility)
	

	383
	480043
	Study on Extended IMS Media Plane Security features
	FS_eMEDIASEC
	1
	Rel-12
	S3
	10/06/2010
	06/03/2013
	100%
	SP-100256
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	SP#59 completed. Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328
	

	384
	500034
	Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int_Sec
	1
	Rel-12
	S3
	16/12/2010
	11/09/2013
	25%
	SP-100734
	-
	Ericsson
	vesa.lehtovirta@ericsson.com
	SP#58 completion 12/12=>09/13
	

	385
	530047
	Study on Firewall traversal (Stage 2)
	FS_Fire
	1
	Rel-12
	S3
	17/06/2011
	18/09/2013
	75%
	SP-120849
	-
	Acme Packet
	Prashant Kumar (PKumar@acmepacket.com)
	SP#59 completion 03/13=>09/13. Linked to Rel-12 Service and Media Reachability for Users over Restrictive Firewalls (SMURFs) UID_530043
	

	386
	550026
	Study on Security on spoofed call detection and prevention (Stage 2)
	FS_SPOOF
	1
	Rel-12
	S3
	07/03/2012
	14/06/2013
	25%
	SP-120030
	-
	China Mobile
	lixiangjun@chinamobile.com
	Linked to Rel-11 SPUCI TR 33.838
	

	387
	570035
	Study on Security Assurance Methodology for 3GPP Network Elements
	FS_SECAM
	1
	Rel-12
	S3
	13/09/2012
	19/06/2013
	60%
	SP-120654
	-
	Orange
	loic.habermacher@orange.com
	Study methodologies for specifying product security assurance and hardening requirements on 3GPP network elements (with associated test cases when feasible)
	

	388
	540033
	Study on Improved Support for Dynamic Adaptive Streaming over HTTP in 3GPP
	FS_IS_DASH
	1
	Rel-12
	S4
	14/12/2011
	11/09/2013
	40%
	SP-110887
	-
	Qualcomm
	c_tstock@qualcomm.com
	SP#59 completion 03/13=>09/13. Linked to Feature UID_470034 HTTP-based Streaming and Download Services
	

	389
	590045
	Study of Enhanced Acoustic Test Specifications
	FS_SEATS
	1
	Rel-12
	S4
	06/03/2013
	11/12/2013
	0%
	SP-130028
	-
	Audience, Intel
	Chris Steck (Audience), David Isherwood (Intel)
	Address existing items designated as “for further study” in TS 26.131/2. Coordinate with other SDOs (e.g. ITU-T SG 12, ETSI TC STQ) to leverage each other’s work and minimize overlap
	

	390
	470050
	Study on version handling
	FS_OAM_VH
	1
	Rel-12
	S5
	25/03/2010
	12/12/2012
	100%
	SP-100082
	-
	Ericsson
	thomas.tovinger@ericsson.com
	SP#58 completed
	

	391
	510046
	Study on management of Heterogeneous Networks
	FS_OAM_HetNet
	1
	Rel-12
	S5
	23/03/2011
	11/09/2013
	60%
	SP-130046
	-
	Ericsson
	ulf.hubinette@ericsson.com
	SP#59 updated WID SP-110140=>SP-130046. TR 32.835 v100 for Information
	

	392
	540032
	Study on OAM aspects of Network Sharing
	FS_OAM_SHARE
	1
	Rel-12
	S5
	07/12/2011
	11/12/2013
	50%
	SP-130044
	-
	Alcatel-Lucent, Huawei
	Padma.Sudarsan@alcatel-lucent.com, zoulan@huawei.com
	SP#59 updated WID SP-110888=>SP-130044. Linked to Network Sharing  UID_31018, SA1 22.951 (Service aspects and requirements for network sharing), SA2 23.251 (Network Sharing; Architecture)
	

	393
	580052
	Study on Alarm Management
	FS_OAM_AM
	1
	Rel-12
	S5
	07/12/2012
	13/09/2013
	30%
	SP-120774
	-
	TeliaSonera
	tommy.berggren@teliasonera.com
	-
	

	394
	580025
	Study on Indication of Network to Network Interface (NNI) Routeing scenarios in SIP requests
	FS_NNI_RS
	1
	Rel-12
	C3
	10/12/2012
	13/09/2013
	5%
	CP-130166
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#59 updated WID CP-120907=>CP-130166 (changed responsibility from CT1 to CT3)
	

	395
	580026
	Study on Diameter Overload Control Mechanisms
	FS_DOCME
	1
	Rel-12
	C4
	10/12/2012
	13/09/2013
	0%
	CP-120917
	-
	Orange
	lionel.morand@orange.com
	Triggered by Rel-12 TR 23.843 Study on Core Network Overload solutions (FS_CNO) UID_490036. Coordinate with CT3 and SA5
	

	396
	590010
	Study on Review of dedicated 3GPP UICC features
	FS_Red_UCe
	1
	Rel-12
	C6
	01/03/2013
	11/12/2013
	0%
	CP-130168
	-
	RIM
	Ian Doig (IDoig@rim.com)
	-
	

	397
	590011
	Study on XML based access of AF to the PCRF
	FS_XML_AF_PCRF
	1
	Rel-12
	C3
	01/03/2013
	06/12/2013
	0%
	CP-130167
	-
	Alcatel-Lucent
	horst.brinkman@alcatel-lucent.com
	Investigate introducing an XML-based protocol (e.g. SOAP, Restful HTTP, etc.) between AF and PCRF for non-IMS applications
	

	398
	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_NIMTC_GERAN
	1
	Rel-12
	G1,G2
	24/05/2010
	23/11/2012
	100%
	GP-092418
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#56 completed. GP#44 approved WID
	

	399
	490006
	Study on Solutions for GSM/EDGE BTS Energy Saving
	FS_Energy_BTS
	1
	Rel-12
	G1,G2
	03/09/2010
	17/05/2013
	85%
	GP-101638
	-
	Nokia Siemens Networks, Vodafone
	juergen.hofmann@nsn.com, leo.patanapongpibul@vodafone.com
	GP#56 completion 11/12=>05/13. GP#47 approved WID
	

	400
	520001
	Study on Voice services over Adaptive Multi-user channels on One Slot (VAMOS) enhancements
	FS_eVAMOS
	1
	Rel-12
	GP,G2,G1
	20/05/2011
	17/05/2013
	60%
	GP-110991
	-
	China Mobile, Huawei
	Chao Luo (chluo@huawei.com), dengjuan@chinamobile.com
	GP#56 completion 11/12=>05/13. GP#50 approved WID. Triggered by Rel-8 TR 45.914 Study Multi-User-Reusing One Timeslot (MUROS) UID_50590 and Rel-9 VAMOS UID_420002
	

	401
	520002
	Study on GERAN enhancements for Mobile Data Applications
	FS_GERAN_eMDA
	1
	Rel-12
	G2,G1
	24/05/2011
	17/05/2013
	50%
	GP-110999
	-
	Huawei
	ming.fang@huawei.com  
	GP#55 TR 43.802 v100 for Information (mobile coucou). GP#50 approved WID. Triggered by RAN#51 (Mar 2011) WID in RP-110454 (LTE RAN Enhancements for Diverse Data Applications) UID_510031
	

	402
	590034
	Study on Downlink MIMO
	FS_DOMIMO
	1
	Rel-12
	G1,G2
	01/03/2013
	21/02/2014
	0%
	GP-130288
	-
	Nokia Siemens Networks
	Khairul Hasan
	GP#59 approved WID
	

	403
	500016
	Study on Inclusion of RF Pattern Matching Technologies as a positioning method in the E-UTRAN
	FS_LCS_LTE_RFPMT
	1
	Rel-12
	R4
	10/12/2010
	14/06/2013
	75%
	RP-120885
	RP-130131
	Polaris Wireless
	Scot Gordon (sgordon@polariswireless.com) 
	Linked to Rel-10 WI on Inclusion of RF Pattern Matching Technologies as a positioning method in the UTRAN (LCS_UMTS_RFPMT) UID_460005
	

	404
	530052
	Study on Provision of low-cost MTC UEs based on LTE
	FS_LC_MTC_LTE
	1
	Rel-12
	R1,R2,R4
	19/09/2011
	14/06/2013
	93%
	RP-121441
	RP-130132
	Vodafone
	prakash.bhat@vodafone.com
	RP#55 TR 36.888 v100 submitted for Information. RP#56 TR 36.888 v200 submitted for Approval but postponed (RAN1 to only look at coverage aspects).
	

	405
	530054
	Study on Mobile Relay for E-UTRA
	FS_LTE_mobRelay
	1
	Rel-12
	R3,R1
	21/07/2009
	14/06/2013
	80%
	RP-121443
	RP-130133
	CATT
	Haijing Hu (huhaijing@catt.cn)
	-
	

	406
	570022
	Study on LTE FDD in the bands 1980-2010 MHz and 2170-2200 MHz
	FS_LTE_1980_2170_Korea
	1
	Rel-12
	R4
	11/09/2012
	06/12/2013
	20%
	RP-130200
	RP-130135
	KT
	Chungwoo Hwang (cwhwang@kt.com)
	RP#59 updated WID RP-121420=>RP-130200. Completion 06/13=>12/13. Study only for Region 3 (so far)
	

	407
	570023
	Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN
	FS_LTE_SC_enh_req
	1
	Rel-12
	RP
	11/09/2012
	07/12/2012
	100%
	RP-121418
	RP-121651
	China Mobile
	Hai TANG (tanghai@chinamobile.com)
	RP#58 completed. TR 36.932 v100 for Information and Approval
	

	408
	580038
	Study on LTE Device to Device Proximity Services - Radio Aspects
	FS_LTE_D2D_Prox
	1
	Rel-12
	R1,R2,R3,R4
	10/12/2012
	07/03/2014
	3%
	RP-122009
	RP-130136
	Qualcomm
	Shailesh Patil (patil@qti.qualcomm.com)
	Linked to Rel-12 TR 22.803 Study on Proximity-based Services (FS_ProSe) and new Rel-12 Proximity-based Services (ProSe) Stage 1/2 work
	

	409
	580041
	Study on Small Cell Enhancements for E-UTRA and E-UTRAN – Physical-layer aspects
	FS_LTE_SC_enh_L1
	1
	Rel-12
	R1,R2,R4
	10/12/2012
	13/09/2013
	10%
	RP-122032
	RP-130137
	Huawei
	Elean Fan (fanxiaoan@huawei.com)
	Triggered by Rel-12 TR 36.932 Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN UID_570023
	

	410
	580042
	Study on 3D-channel model for Elevation Beamforming and FD-MIMO studies for LTE
	FS_LTE_3D_channel
	1
	Rel-12
	R1
	10/12/2012
	13/09/2013
	5%
	RP-122034
	RP-130138
	Nokia Siemens Networks
	Bishwarup Mondal
	Rel-8/-10/11 MIMO support antenna configurations at eNB capable to adaptat in azimuth only. Enhance performance with 3D-beamforming or with FD-MIMO. Study new channel modelling in both vertical and horizontal dimensions awa user locations in the network
	

	411
	580044
	Study on Small Cell Enhancements for E-UTRA and E-UTRAN – Higher-layer aspects
	FS_LTE_SC_enh_hilayer
	1
	Rel-12
	R2,R3
	10/12/2012
	13/09/2013
	10%
	RP-122033
	RP-130139
	NTT DOCOMO
	Hideaki Takahashi (h-takahashi@nttdocomo.co.jp)
	Triggered by Rel-12 TR 36.932 Study on Scenarios and Requirements of LTE Small Cell Enhancements for E-UTRA and E-UTRAN UID_570023
	

	412
	580046
	Study on Energy Saving Enhancement for E-UTRAN
	FS_Netw_Energy_enh_LTE
	1
	Rel-12
	R3
	10/12/2012
	06/12/2013
	5%
	RP-122035
	RP-130140
	China Mobile
	Kimba Dit Adamou, Boubacar (jinba@chinamobile.com)
	Identify potential solutions for energy saving in E-UTRAN non-overlapping scenario. Evaluate possible enhancements in overlapping scenario, so that a subset can be used for further investigation/standardization
	

	413
	590016
	Study on Expansion of LTE_FDD_1670_US to include 1670-1680MHz Band for LTE in the US
	FS_LTE_FDD_1670_US
	1
	Rel-12
	R4
	01/03/2013
	13/09/2013
	0%
	RP-130202
	-
	LightSquared
	Masoud.olfat@lightsquared.com
	-
	

	414
	590017
	Study on Cell-specific Reference Signals (CRS) Interference Cancellation for homogenous deployments for LTE
	FS_LTE_CRSIC
	1
	Rel-12
	R4
	01/03/2013
	13/09/2013
	0%
	RP-130393
	-
	Ericsson
	Shaohua Li
	-
	

	415
	590018
	Study on Network-Assisted Interference Cancellation and Suppression for LTE
	FS_LTE_NAICS
	1
	Rel-12
	R1,R4
	01/03/2013
	06/12/2013
	0%
	RP-130404
	-
	MediaTek
	jeff.zhuang@mediatek.com
	-
	

	416
	530056
	Study on RF and EMC requirements for active Antenna Array System (AAS) Base Station
	FS_AAS_BS_LTE_UTRA
	1
	Rel-12
	R4,R1
	19/09/2011
	01/03/2013
	100%
	RP-111349
	RP-130124
	Huawei
	Ronnie.zhang@huawei.com
	RP#59 completed
	

	417
	550020
	Study on LTE-HRPD (High Rate Packet Data in 3GPP2) inter-RAT SON
	FS_LTE_HRPD_SON
	1
	Rel-12
	R3
	02/03/2012
	14/06/2013
	90%
	RP-121982
	RP-130134
	China Telecom
	Wu Jinlian (wujl@gsta.com)
	RP#58 TR 37.813 v100 for Information
	

	418
	550021
	Study on Passive InterModulation (PIM) handling for UTRA and LTE Base Stations
	FS_BS_PIM
	1
	Rel-12
	R4,G1
	05/03/2012
	14/06/2013
	90%
	RP-120268
	RP-130125
	Ericsson
	johan.skold@ericsson.com
	RP#59 completion 03/13=>06/13. Linked to Rel-10 WI on Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments (MSR_NC) UID_480025
	

	419
	580045
	Study on WLAN/3GPP Radio Interworking
	FS_UTRA_LTE_WLAN_interw
	1
	Rel-12
	R2
	10/12/2012
	13/09/2013
	10%
	RP-122038
	RP-130126
	Intel
	sasha.sirotkin@intel.com
	Evaluate LTE-WLAN & UTRA-WLAN interworking procedures while improving seamless & non-seamless mobility (Operator deployed WLAN networks often under-utilized; User experience suboptimal when UE connects to overloaded WLAN network: Unnecessary WLAN scannin
	

	420
	580047
	Study on RAN Enhancements for UMTS/HSPA and LTE Interworking
	FS_HSPA_LTE_interw
	1
	Rel-12
	R3
	10/12/2012
	06/12/2013
	10%
	RP-122036
	RP-130127
	China Unicom
	Meng Zhang (zhangmeng68@chinaunicom.cn)
	-
	

	421
	580048
	Study on Next-Generation SON for UTRA and LTE
	FS_NG_SON
	1
	Rel-12
	R3
	10/12/2012
	06/12/2013
	5%
	RP-122037
	RP-130128
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	The study of SON features for small cell functionality covered by the Rel-12 small cell enhancement SIs (e.g. dual connectivity) is not in the scope of this study item
	

	422
	580049
	Study on 2GHz FDD for UTRA and LTE in Region 1 (1980-2010MHz and 2170-2200MHz Bands)
	FS_UTRA_LTE_1980_2170_REG1
	1
	Rel-12
	R4
	10/12/2012
	13/09/2013
	0%
	RP-122031
	RP-130129
	Solaris Mobile
	alexander.geurtz@solarismobile.com
	Within EU these bands can be used for terrestrial mobile as a complement to mobile satellite services. Study adding an FDD band into UTRA/E-UTRA in applicable countries of Region 1. Study coexistence and identify regulatory issues. 
	

	423
	580050
	Study on Base Station specification structure
	FS_BSspec_struc
	1
	Rel-12
	R4
	10/12/2012
	14/06/2013
	15%
	RP-122039
	RP-130130
	Ericsson
	johan.skold@ericsson.com
	Study new BS spec structure to avoid duplicate spec work for new RF features (in case of identical features among different RATs) and to avoid future discussions on how to implement the new features in single-RAT and/or multi-RAT specifications
	

	424
	590032
	Study on RAN aspects of Machine Type and other mobile data applications Communications enhancements
	FS_MTCe_RAN
	1
	Rel-12
	R2
	01/03/2013
	13/09/2013
	0%
	RP-130396
	-
	ZTE
	sergio.parolari@zteitaly.com
	-
	

	425
	570024
	Study on UMTS Heterogeneous Networks
	FS_UTRA_hetnet
	1
	Rel-12
	R1,R2,R3
	11/09/2012
	14/06/2013
	35%
	RP-121436
	RP-130120
	Huawei
	carmela.cozzo@huawei.com
	-
	

	426
	580039
	Study on scalable UMTS FDD bandwidth
	FS_UTRA_SCAL
	1
	Rel-12
	R1,R4
	10/12/2012
	13/09/2013
	10%
	RP-130221
	RP-130121
	China Unicom
	Han Xiao (hanxiao91@chinaunicom.cn)
	RP#59 updated WID RP-122017=>RP-130221
	

	427
	580040
	Study on Dedicated Channel (DCH) enhancements for UMTS
	FS_UTRA_DCHenh
	1
	Rel-12
	R1
	10/12/2012
	13/09/2013
	25%
	RP-130216
	RP-130122
	Qualcomm
	Arjun Bharadwaj (arjunb@qti.qualcomm.com)
	RP#59 updated WID RP-122029=>RP-130216
	

	428
	580043
	Study on Further Enhanced Uplink (EUL) enhancements
	FS_EDCH_enh
	1
	Rel-12
	R2,R1,R3
	10/12/2012
	06/12/2013
	2%
	RP-130347
	RP-130123
	Ericsson
	alessandro.caverni@ericsson.com  
	RP#59 updated WID RP-122019=>RP-130347. Identify potential solutions to increase the uplink capacity, coverage and end-user performance (e.g. latency, achievable rates, etc.)
	

	429
	0
	Release 11 Features
	-
	1
	Rel-11
	SP,CP,GP,RP
	29/03/2010
	07/12/2012
	85%
	-
	-
	-
	-
	-
	

	430
	470051
	Advanced IP Interconnection of Services
	IPXS
	1
	Rel-11
	S1,S2,C1,C3
	25/03/2010
	12/09/2012
	100%
	SP-100876
	-
	Telefónica
	chris.friel@O2.com
	CP#58 completed. Triggered by Rel-10 TR 22.893 UID_380083 Study on advanced requirements for IP interconnect (FS_IPXS)
	

	431
	470052
	Stage 1 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	SP-100876
	-
	Telefónica
	chris.friel@O2.com
	SP#53 completed
	

	432
	500025
	Stage 2 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S2
	16/12/2010
	14/12/2011
	100%
	SP-100876
	-
	Ericsson
	fredrik.lindholm@ericsson.com
	SP#54 completed
	

	433
	530004
	Stage 3 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	C1,C3
	13/09/2011
	12/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	

	434
	530104
	CT1 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C1
	16/09/2011
	12/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	

	435
	530204
	CT3 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C3
	13/09/2011
	07/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#57 completed
	

	436
	480030
	System Improvements to Machine-Type Communications
	SIMTC
	1
	Rel-11
	S1,S2,S5,C1,C3,C4,C6,R2,R3
	10/12/2009
	12/12/2012
	100%
	SP-120848
	-
	KPN
	toon.norp@tno.nl
	SP#58 completed. Updated WID SP-110877=>SP-120848. Enhancements to Rel-10 Feature UID_410031 (NIMTC) based on Rel-11 Study on enhancements to MTC
	

	437
	480130
	Stage 1 for SIMTC
	SIMTC
	2
	Rel-11
	S1
	10/06/2010
	21/09/2011
	100%
	SP-120848
	-
	KPN
	toon.norp@tno.nl
	SP#53 completed. SP#57 added MTC definitions in 21.905
	

	438
	480230
	TR on Stage 2 for SIMTC
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	12/09/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#57 completed. TR 23.888v200 for Approval. Was Rel-10 UID_450028 (TR on Stage 2 for NIMTC)
	

	439
	520021
	BB1: Stage 2 Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#56 completed. SP#58 updated WID SP-110877=>S3-121111 (SA3 normative work on Security aspects of SIMTC incorporated in SA2 TS 23.682)
	

	440
	520121
	Deleted - MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)
	SIMTC-Reach
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	

	441
	520221
	On-line device trigger
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#56 completed
	

	442
	520321
	MTC Addressing
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 completed
	

	443
	520421
	Identifiers – especially removal of MSISDN dependencies in the architecture
	SIMTC-Reach
	3
	Rel-11
	S2
	09/06/2011
	20/06/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#56 completed
	

	444
	520521
	MSISDN-less / PS-Only
	SIMTC-Reach
	3
	Rel-11
	S2
	13/06/2011
	07/03/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#55 completed
	

	445
	540014
	MTC related interfaces and functional entities to support above features (MTCsp, etc.)
	SIMTC-Reach
	3
	Rel-11
	S2
	14/12/2011
	07/03/2012
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#55 completed
	

	446
	530006
	BB1: Stage 3 (CS+PS) Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	C1,C3,C4,C6
	19/09/2011
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	SP#58 completed
	

	447
	530106
	CT1 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	

	448
	530206
	CT3 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. TS 29.368 v200 for Approval
	

	449
	530306
	CT4 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C4
	19/09/2011
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	

	450
	530406
	CT6 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C6
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	

	451
	530005
	Stage 2/3 for CS aspects for SIMTC 
	SIMTC-CS
	2
	Rel-11
	C4,C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	

	452
	530105
	Deleted - Stage 2 CS aspects for SIMTC 
	SIMTC-CS
	3
	Rel-11
	C4
	16/09/2011
	06/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	

	453
	530205
	Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	

	454
	530305
	CT1 part of Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	4
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	

	455
	530405
	Deleted - CT6 part of Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	4
	Rel-11
	C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	

	456
	560002
	Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	2
	Rel-11
	C1,C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	

	457
	560102
	CT1 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	3
	Rel-11
	C1
	15/06/2012
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	

	458
	560202
	CT4 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	3
	Rel-11
	C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed. TS 29.338 v200 for Approval
	

	459
	540019
	BB5: Charging of SIMTC (Stage 2/3)
	SIMTC-CH
	2
	Rel-11
	S5
	07/12/2011
	12/12/2012
	100%
	SP-120848
	-
	Ericsson
	patrik.teppo@ericsson.com
	SP#58 completed
	

	460
	530009
	RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC
	2
	Rel-11
	R2,R3,C1,C6
	16/09/2011
	07/09/2012
	100%
	RP-111373
	-
	Huawei
	Jeff Gao (gaoyongqiang@huawei.com)
	Stage 2,3. TSG#57 completed
	

	461
	530109
	Core part: RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC-Core
	3
	Rel-11
	R2,R3
	19/09/2011
	07/09/2012
	100%
	RP-111373
	-
	Huawei
	Jeff Gao (gaoyongqiang@huawei.com)
	RP#57 completed
	

	462
	530209
	Stage 3 (CS+PS) Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	

	463
	530309
	CT1 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#56 completed
	

	464
	530409
	CT6 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C6
	20/09/2011
	07/09/2012
	100%
	CP-120617
	-
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	

	465
	520022
	Deleted - BB2: Stage 2 Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped. SP#58 updated WID SP-110877=>SP-120848
	

	466
	520122
	Deleted - Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	

	467
	520222
	Deleted - Small Data Transmissions (TS 22.368, 7.2.5)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	

	468
	530107
	Deleted - BB2: Stage 3 (CS+PS) Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#54 work stopped
	

	469
	530207
	Deleted - CT1 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	-
	

	470
	530307
	Deleted - CT6 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	ST Ericsson
	Andrzej Winiarski
	-
	

	471
	520023
	Deleted - BB3: Stage 2 CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	S2
	08/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	

	472
	520123
	Deleted - Charging Requirements (TS 22.368, 7.1.5)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	

	473
	520223
	Deleted - Lower Power Consumption (TS 22.368, 7.1.1)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	

	474
	520323
	Deleted - MTC Monitoring (TS 22.368, 7.2.8)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	08/06/2011
	14/12/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#54 work stopped
	

	475
	530008
	Deleted - BB3: Stage 3 (CS+PS) CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#54 work stopped
	

	476
	530108
	Deleted - CT1 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	-
	

	477
	530208
	Deleted - CT6 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	ST Ericsson
	Andrzej Winiarski
	-
	

	478
	490028
	Deleted - TR on Security aspects of Machine-Type Communications
	NIMTC
	2
	Rel-11
	S3
	10/12/2009
	20/06/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	Was Rel-10 UID_460023 (Security for NIMTC). SP#56 stopped (activity transferred to Rel-12 Feature MTCe under UID_560722). 
	

	479
	540019
	Deleted - BB4: Secure Connection and Privacy of SIMTC
	SIMTC-Sec
	2
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe under UID_560522)
	

	480
	520124
	Deleted - Secure Connection MTC Feature (TS 22.368, 7.2.10)
	SIMTC-Sec
	3
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe
	

	481
	530058
	Deleted - MTC Location Privacy
	SIMTC-Priv
	3
	Rel-11
	S3
	19/09/2011
	12/09/2012
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#57 stopped (activity transferred to Rel-12 Feature MTCe
	

	482
	480330
	Deleted - Stage 2 on SA2 part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-120848
	-
	Intel
	puneet.jain@intel.com  
	SP#52 stopped
	

	483
	480430
	Deleted - Stage 2 on Security part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S3
	10/06/2010
	08/06/2011
	100%
	SP-120848
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#52 stopped
	

	484
	480031
	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	1
	Rel-11
	S1,C1,C3
	10/06/2010
	07/12/2012
	100%
	SP-100408
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	CP#58 completed
	

	485
	480131
	Stage 1 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	S1
	10/06/2010
	10/06/2010
	100%
	SP-100408
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	SP#48 completed. Specify a CS domain USSD like service over IMS (see GSM Mobile User Initiated USSD)
	

	486
	520003
	Stage 3 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	C1,C3
	03/06/2011
	07/12/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	SP#58 completed. No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	

	487
	520103
	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at, TS 24.390 Rapp: lili.yang@huawei.com
	CP#58 completed
	

	488
	520203
	CT3 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	CP#57 completed
	

	489
	490031
	QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	1
	Rel-11
	S1,S2,S5,C3
	23/09/2010
	20/06/2012
	100%
	SP-110519
	-
	Vodafone
	mona.mustapha@vodafone.com
	TSG#56 completed
	

	490
	490131
	Stage 1 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110519
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#53 completed. Use cases & service requirements to allow: 1) modification of QoS based on subscriber’s spending limits 2) enforcing of spending limits for roaming subscribers without having dedicated support in the visited network
	

	491
	510043
	Stage 2 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S2
	23/03/2011
	21/09/2011
	100%
	SP-110519
	-
	Huawei
	Xu Xia (xiatony@huawei.com)
	SP#53 completed
	

	492
	500029
	Charging for QoS Control Based on Subscriber Spending Limits (Stage 2)
	QoS_SSL
	2
	Rel-11
	S5
	16/12/2010
	20/06/2012
	100%
	SP-110519
	-
	Nokia Siemens Networks, Huawei
	Gerald.Goermer@nsn.com, shan.mingjun@huawei.com
	SP#56 completed
	

	493
	520004
	CT3 aspects of QoS Control Based on Subscriber Spending Limits (Stage 3)
	QoS_SSL-CT3
	2
	Rel-11
	C3
	03/06/2011
	15/06/2012
	100%
	CP-120203
	-
	Huawei
	QiaoWeihua@huawei.com
	CP#56 completed
	

	494
	490032
	Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	1
	Rel-11
	S1,S2
	23/09/2010
	07/03/2012
	100%
	SP-110347
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#55 completed (Stage 2/3 specified under CT1 Rel-11 Feature MRB (Inclusion of Media Resource Broker) UID_530021. Triggered by S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GPP on Optimal Media Routing drawbacks)
	

	495
	490132
	TR on Stage 2 aspects of Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	23/09/2010
	07/03/2012
	100%
	SP-110347
	-
	Vodafone
	Susana.Sabater@vodafone.com 
	SP#55 completed
	

	496
	490232
	Stage 1 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110347
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#53 completed
	

	497
	490332
	Deleted - Stage 2 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	100%
	SP-110347
	-
	Vodafone
	Susana.Sabater@vodafone.com 
	SP#55 no normative work in SA2. Stage 2/3 to be done in under CT1 Rel-11 Feature MRB (Inclusion of Media Resource Broker) UID_530021
	

	498
	530021
	Inclusion of Media Resource Broker (Stage 2/3)
	MRB
	1
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/06/2013
	89%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	Stage 1 and TR on Stage 2 in Rel-11 Feature OSCAR UID_490032
	

	499
	530121
	Stage 2 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	

	500
	530221
	Stage 3 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/06/2013
	85%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	-
	

	501
	530321
	CT1 part of Stage 3 for Inclusion of Media Resource Broker
	MRB
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	

	502
	531005
	(IETF) Inclusion of Media Resource Broker (Stage 3)
	MRB
	3
	Rel-11
	C1-IETF
	16/09/2011
	14/06/2013
	75%
	CP-120277
	-
	Keith Drage
	-
	Submitted for publication
	

	503
	560003
	CT3 part of Stage 3 for Inclusion of Media Resource Broker
	MRB
	3
	Rel-11
	C3
	15/06/2012
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	

	504
	500030
	Non Voice Emergency Services
	NOVES
	1
	Rel-11
	S1,S2
	16/12/2010
	07/03/2012
	100%
	SP-100884
	-
	Qualcomm
	dwilliams@qualcomm.com
	SP#55 Stage 2 completed. Triggered by SA1 Rel-11 TR 22.871 Study on Non Voice Emergency Services (FS_NOVES)
	

	505
	500130
	Stage 1 for Non Voice Emergency Services
	NOVES
	2
	Rel-11
	S1
	16/12/2010
	21/09/2011
	100%
	SP-100884
	-
	Qualcomm
	dwilliams@qualcomm.com
	SP#53 completed
	

	506
	530045
	Stage 2 for Non Voice Emergency Services (Support of IMS Emergency Sessions with Other Media on UTRAN and E-UTRAN)
	NOVES-IMSESOM
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	100%
	SP-110644
	-
	Alcatel-Lucent
	Deb.Barclay@alcatel-lucent.com
	SP#55 completed
	

	507
	510047
	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	1
	Rel-11
	S1,C1
	23/03/2011
	01/03/2013
	100%
	SP-110176
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#53 Stage 1 completed. CP#59 completed. Triggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_VINE) UID_480033
	

	508
	510147
	Stage 1 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	2
	Rel-11
	S1
	23/03/2011
	21/09/2011
	100%
	SP-110176
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#53 completed 
	

	509
	530010
	Stage 2 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110641
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	

	510
	530110
	Stage 3 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	20/09/2011
	01/03/2013
	100%
	CP-110641
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#59 completed
	

	511
	520028
	Anonymous Call Rejection in the CS domain
	ACR_CS
	1
	Rel-11
	S1,C4,C3
	07/06/2011
	02/12/2011
	100%
	SP-110421
	-
	Alcatel-Lucent
	Betsy.Covell@alcatel-lucent.com
	CP#54 completed
	

	512
	520128
	Stage 1 for Anonymous Call Rejection in the CS domain
	ACR_CS
	2
	Rel-11
	S1
	07/06/2011
	08/06/2011
	100%
	SP-110421
	-
	Alcatel-Lucent
	Betsy.Covell@alcatel-lucent.com
	SP#52 completed under TEI11. Approved WID and CRs in SP-110376 (22.082 CR#0005, 22.085 CR#0004, 22.081 CR#0007, 22.088 CR#0003, 22.004 CR#0013)
	

	513
	530011
	Core Network aspects of Anonymous Call Rejection in the CS domain
	ACR_CS-CN
	2
	Rel-11
	C4,C3
	14/09/2011
	02/12/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	

	514
	530111
	CT4 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 2/3)
	ACR_CS-CN
	3
	Rel-11
	C4
	14/09/2011
	02/12/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	

	515
	530211
	CT3 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 3)
	ACR_CS-CN
	3
	Rel-11
	C3
	14/09/2011
	16/09/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#53 completed
	

	516
	460026
	Support for BroadBand Forum Accesses Interworking
	BBAI
	1
	Rel-11
	S2,S1,C1,C3,C4,IETF
	10/12/2009
	12/12/2012
	100%
	SP-120539
	-
	Ericsson
	peter.bleckert@ericsson.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#56 completed. Triggered by BBF WT 203, WT-134 (interworking btw 3GPP EPS and BBF's fixed broadband accesses)
	

	517
	460126
	Stage 1 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S1
	10/12/2009
	25/03/2010
	100%
	SP-120539
	-
	Ericsson
	Olle.Eriksson@ericsson.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#47 completed. Provide service requirements for supporting interworking between 3GPP EPS and the fixed broadband accesses defined by BBF
	

	518
	470022
	TR on Stage 2 for BBAI
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	20/06/2012
	100%
	SP-120539
	-
	Ericsson
	marco.spini@huawei.com
	SP#56 updated WID SP-110647=>SP-120382 (TR 23.839 not Approved in Rel-11; moved to Rel-12 Feature P4C)
	

	519
	470023
	Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	20/06/2012
	100%
	SP-120539
	-
	Ericsson
	stefan.rommer@ericsson.com
	SP#56 completed
	

	520
	541001
	(IETF) Stage 2 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI
	2
	Rel-11
	S2-IETF
	12/12/2011
	12/12/2012
	100%
	SP-120539
	-
	Lionel Morand
	Lionel Morand
	Solved by IANA-registration. No RFC needed
	

	521
	530012
	Stage 3 BB I - Core Network impacts: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed
	

	522
	530112
	TR on Stage 3 BB I for BBAI; UE to network protocols
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed. Identify additional FMC specific procedures in addition to those in 24.302 (on access authentication & authorization and tunnel management; IP mobility mode selection; security aspects)
	

	523
	550005
	TR on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	BBAI_BBI-CT
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed
	

	524
	551002
	Deleted - (IETF) on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	BBAI_BBI-CT
	3
	Rel-11
	C4-IETF
	02/03/2012
	15/06/2012
	100%
	CP-120419
	-
	Lionel Morand
	-
	Draft removed from 3GPP documentation
	

	525
	530212
	CT1 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	

	526
	530312
	CT3 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	

	527
	530412
	CT4 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed
	

	528
	490026
	Stage 1 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120419
	-
	Ericsson
	Olle.Eriksson@ericsson.com
	SP#53 completed
	

	529
	470024
	Stage 2 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI
	2
	Rel-11
	S2
	28/09/2010
	20/06/2012
	100%
	SP-120419
	-
	Ericsson
	stefan.rommer@ericsson.com
	SP#56 completed
	

	530
	530013
	Stage 3 BB II - Core Network impacts: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	

	531
	530113
	TR on Stage 3 BB II for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#56 completed 
	

	532
	530213
	CT1 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	

	533
	530313
	CT3 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	

	534
	530413
	CT4 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#55 completed
	

	535
	490027
	Deleted - Stage 1 BB III: BBF convergence and network based mobility 
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-120539
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	SP#57 stopped. Updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#53 completed
	

	536
	470025
	Deleted - Stage 2 BB III: BBF convergence and network based mobility 
	BBAI
	2
	Rel-11
	S2
	28/09/2010
	07/03/2012
	100%
	SP-120539
	-
	Huawei
	marco.spini@huawei.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#55 stopped
	

	537
	530014
	Deleted - Stage 3 BB III - Core Network impacts: BBF convergence and network based mobility 
	BBAI_BBIII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	

	538
	530114
	Deleted - TR on Stage 3 BB III for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	

	539
	530214
	Deleted - CT1 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	

	540
	530314
	Deleted - CT3 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C3
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	

	541
	530414
	Deleted - CT4 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	

	542
	480035
	Single Radio Voice Call Continuity (SRVCC) aspect of enhancements for Multimedia Priority Service
	eMPS_SRVCC
	1
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#54 completed. Analyze and if needed specify mechanisms for the priority handling of SRVCC with regard to LTE/EPC
	

	543
	480135
	TR on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#52 completed
	

	544
	480235
	Stage 2 on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	Atsushi Minokuchi (minokuchi@nttdocomo.co.jp)
	SP#54 completed
	

	545
	500026
	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	1
	Rel-11
	S2,C1,C3,C4
	15/10/2010
	15/06/2012
	100%
	SP-100704
	-
	Samsung
	xiaowan.ke@samsung.com
	CP#56 completed. Provide Single Radio VIDEO Call Continuity from E-UTRAN to UTRAN-CS based on the agreed architecture alternative in TR 23.886
	

	546
	500126
	Stage 2 for Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100704
	-
	Samsung
	xiaowan.ke@samsung.com
	SP#53 completed. Triggered by Feasibility Study on video call handover capability in TR 23.886 UID_470048 Study on Single Radio Video Call Continuity for 3G-CS (FS_vSRVCC)
	

	547
	520005
	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	03/06/2011
	15/06/2012
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	Stage 3. CP#56 completed
	

	548
	520105
	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C1
	03/06/2011
	15/06/2012
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#56 completed
	

	549
	520205
	CT3 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C3
	03/06/2011
	02/12/2011
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	

	550
	520305
	CT4 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C4
	03/06/2011
	02/12/2011
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	

	551
	480038
	Network Provided Location Information for IMS (NETLOC)
	NWK-PL2IMS
	1
	Rel-11
	S2,S1,S5,C3,C4,C1
	10/06/2010
	01/03/2013
	100%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	Architecture solutions making Cell/PLMN ID (the UE is camped on) available to IMS nodes when the mobile operator needs to record this information either to fulfil legal obligations or for charging purposes.
	

	552
	500027
	Stage 1 for Network Provided Location Information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S1
	15/12/2010
	21/09/2011
	100%
	-
	-
	n/a
	n/a
	SP#53 completed
	

	553
	480138
	TR on Stage 2 for network provided location information to the IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	100%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#54 completed
	

	554
	480238
	Stage 2 for Network Provided Location Information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	15/06/2010
	07/03/2012
	100%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#55 completed
	

	555
	490029
	Charging for Network Provided Location Information for IMS
	NWK-PL2IMS_CH
	2
	Rel-11
	S5
	23/09/2010
	12/09/2012
	100%
	SP-110700
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#57 completed
	

	556
	550008
	CT aspects of Network Provided Location Information for IMS (Stage 3)
	NWK-PL2IMS_CT
	2
	Rel-11
	C3,C4,C1
	02/03/2012
	01/03/2013
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	Stage 3
	

	557
	550108
	CT3 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#57 completed
	

	558
	550208
	CT4 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#56 completed
	

	559
	550308
	CT1 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C1
	02/03/2012
	01/03/2013
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#59 completed
	

	560
	500032
	Service Awareness and Privacy Policies
	SAPP
	1
	Rel-11
	S2,S1,C3
	12/10/2010
	02/12/2011
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047
	

	561
	500132
	Stage 1 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S1
	12/10/2010
	15/12/2010
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	For deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) 
	

	562
	500232
	Stage 2 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	SP#53 completed
	

	563
	510003
	CT3 part of Service Awareness and Privacy Policies
	SAPP-CT3
	2
	Rel-11
	C3
	18/03/2011
	02/12/2011
	100%
	CP-110136
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Stage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenarios
	

	564
	500033
	VPLMN Autonomous CSG Roaming
	VCSG
	1
	Rel-11
	S2,C4
	15/10/2010
	14/12/2011
	100%
	SP-100706
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#56 completed. Linked to Rel-10 UID_450053 Enhanced Home NodeB / eNodeB (EHNB). Implements Rel-9 requirements for CSG support in SA1 TS 22.220
	

	565
	500133
	Stage 2 for VPLMN Autonomous CSG Roaming
	VCSG
	2
	Rel-11
	S2
	15/10/2010
	14/12/2011
	100%
	SP-100706
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#54 completed
	

	566
	530017
	CT aspects of VPLMN Autonomous CSG Roaming
	VCSG-St3
	2
	Rel-11
	C4
	07/12/2011
	07/12/2011
	100%
	CP-120196
	-
	ZTE
	Fei Lu (lu.fei1@zte.com.cn)
	CP#57 completed
	

	567
	510048
	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	1
	Rel-11
	S2,C1
	23/03/2011
	07/12/2012
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#58 completed. Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041. Defines IP flow mobility, seamless and non seamless WLAN offload and respective ANDSF extensions
	

	568
	510148
	TR on Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#54 completed
	

	569
	510248
	Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	24/03/2011
	07/03/2012
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#55 completed
	

	570
	550003
	CT aspects of Data Identification in Access Network Discovery and Selection Function (ANDSF) Stage 3
	DIDA-CT
	2
	Rel-11
	C1
	02/03/2012
	07/12/2012
	100%
	CP-120089
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#58 completed
	

	571
	510050
	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	1
	Rel-11
	S2,C4
	23/03/2011
	15/06/2012
	100%
	SP-110752
	-
	ZTE
	zhu.chunhui@zte.com.cn
	CP#56 completed. Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c based on UE location
	

	572
	510150
	Stage 2 for LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	2
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110752
	-
	ZTE
	zhu.chunhui@zte.com.cn
	SP#54 completed
	

	573
	540010
	CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	Stage 3. CP#56 completed
	

	574
	540110
	CT4 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 completed
	

	575
	540210
	Deleted - CT1 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 stopped
	

	576
	530001
	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	1
	Rel-11
	S2,C1,C3,C4,G2,R2,R3
	12/09/2011
	17/05/2013
	98%
	SP-110475
	-
	Orange
	antoine.mouquet@orange-ftgroup.com
	Stage 1 in Rel-8 TS 22.278 clause 7.1.4.2. Triggered by Rel-11 TR 23.885 Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (FS_rSRVCC) UID_460030
	

	577
	530101
	Stage 2 for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	2
	Rel-11
	S2
	22/09/2011
	20/06/2012
	100%
	SP-110475
	-
	Orange
	antoine.mouquet@orange-ftgroup.com   
	SP#56 completed
	

	578
	530201
	CT aspects for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	

	579
	530301
	CT1 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	

	580
	530401
	CT3 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	

	581
	530501
	CT4 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C4
	19/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	

	582
	530601
	GERAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-GERAN
	2
	Rel-11
	G2
	12/09/2011
	17/05/2013
	90%
	GP-111290
	GP-121116
	ZTE
	li.jing4@zte.com.cn
	GP#57 completion 03/13=>05/13. 3rd Exception. GP#51 approved WID
	

	583
	530701
	UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA
	2
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-111334
	-
	Huawei
	liwei.qiu@huawei.com
	RP#58 completed
	

	584
	530801
	Core part: UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-RAN_UTRA-Core
	3
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-111334
	RP-121553
	Huawei
	liwei.qiu@huawei.com
	RP#58 completed
	

	585
	530046
	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	1
	Rel-11
	S2,C4,C1,C3,IETF
	22/09/2011
	14/06/2013
	93%
	SP-110642
	-
	ZTE
	Chunhui Zhu (zhu.chunhui@zte.com.cn)
	Triggered by Rel-11 TR 23.852 FS_SaMOG UID_510061, Rel-8 UID_350027 SAE for support for non-3GPP accesses (defines PMIP-S2a)
	

	586
	530146
	Stage 2 for S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	2
	Rel-11
	S2
	22/09/2011
	07/03/2012
	100%
	SP-110642
	-
	ZTE
	zhu.chunhui@zte.com.cn
	SP#55 completed
	

	587
	540011
	CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	2
	Rel-11
	C4,C1,C3,IETF
	02/12/2011
	14/06/2013
	92%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	

	588
	540111
	CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#57 completed
	

	589
	561010
	(IETF) CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C4-IETF
	23/04/2012
	14/06/2013
	80%
	CP-110802
	-
	Lionel Morand
	-
	Not completed internet-draft
	

	590
	540211
	Deleted - CT1 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 stopped (no CT1 impact)
	

	591
	540311
	CT3 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C3
	02/12/2011
	15/06/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 completed
	

	592
	540029
	Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	1
	Rel-11
	S2,S5,C1,C3
	28/11/2011
	07/12/2012
	100%
	SP-110885
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	CP#58 completed. Triggered by Rel-11 TR 23.850 Study on Roaming Architecture for Voice over IMS with Local Breakout (FS_RAVEL). GSMA CPWP LS_in S5-102806 asked 3GPP SA5 to check if CS voice charging principles also apply to voice over IMS
	

	593
	540129
	Stage 2 for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	2
	Rel-11
	S2
	28/11/2011
	14/12/2011
	100%
	SP-110885
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#54 completed
	

	594
	540030
	Charging for Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CH
	2
	Rel-11
	S5
	14/12/2011
	12/09/2012
	100%
	SP-110886
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	Stage 2/3. SP#57 completed
	

	595
	550004
	CT aspects of Roaming Architecture for Voice over IMS with Local Breakout (Stage 3)
	RAVEL-CT
	2
	Rel-11
	C1,C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	

	596
	550104
	CT1 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	3
	Rel-11
	C1
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	

	597
	550204
	CT3 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	3
	Rel-11
	C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	

	598
	560027
	IMS Overload Control
	IOC
	1
	Rel-11
	S2,C1,C3
	18/06/2012
	14/06/2013
	81%
	SP-120273
	-
	Orange, China Mobile
	Antoine MOUQUET, YU Qing
	SP#57 Stage 2 completed. Moved Rel-12=>Rel-11 as CT finished Stage 3. Linked to UID_410041 Study on IMS Evolution (TR 23.812). Solutions from IETF SOC WG and existing 3GPP procedures to be re-used if possible & backward compatibility ensured
	

	599
	560127
	Stage 2 for IMS Overload Control
	IOC
	2
	Rel-11
	S2
	18/06/2012
	12/09/2012
	100%
	SP-120273
	-
	Orange, China Mobile
	antoine.mouquet@orange-ftgroup.com, YU Qing
	SP#57 completed. Moved Rel-12=>Rel-11 as CT finished Stage 3. 
	

	600
	570007
	Stage 3 for IMS Overload Control
	IOC
	2
	Rel-11
	C1,C3
	05/09/2012
	14/06/2013
	80%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	-
	

	601
	570107
	CT1 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1
	05/09/2012
	07/12/2012
	100%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	

	602
	570207
	CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C3
	05/09/2012
	07/12/2012
	100%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	

	603
	571001
	(IETF) CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	14/06/2013
	75%
	CP-120561
	-
	Keith Drage
	-
	In WGLC
	

	604
	571002
	(IETF) CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	14/06/2013
	75%
	CP-120561
	-
	Keith Drage
	-
	Not completed internet-draft
	

	605
	571003
	(IETF) CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	14/06/2013
	75%
	CP-120561
	-
	Keith Drage
	-
	Not completed internet-draft
	

	606
	520030
	Rel-11 Security small Enhancements
	SEC11
	1
	Rel-11
	S3
	08/06/2011
	12/09/2012
	100%
	not applicable
	-
	-
	-
	SEC11 is an umbrella Feature for Security related TEI11 type of changes that are not part of any other dedicated feature
	

	607
	520032
	Lawful Interception in the 3GPP Rel-11
	LI11
	1
	Rel-11
	S3
	10/06/2011
	20/06/2012
	100%
	SP-110424
	-
	PIDS, Alcatel-Lucent
	Koen Jaspers (k.b.jaspers@minjus.nl), terry.jacobson@alcatel-lucent.com   
	Stage 1/2/3. SP#56 completed
	

	608
	440055
	ZUC EEA3 and EIA3 (new Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3
	1
	Rel-11
	S3,R5
	04/06/2009
	07/09/2012
	100%
	SP-090457
	-
	CATR
	Yuan Qi (yuanqi@catr.cn)
	RP#57 completed testing
	

	609
	440155
	ZUC EEA3 and EIA3
	EEA3_EIA3
	2
	Rel-11
	S3
	04/06/2009
	14/12/2011
	100%
	SP-090457
	-
	CATR
	Yuan Qi (yuanqi@catr.cn)
	SP#53 completed new EPS algorithms e.g. for China
	

	610
	560009
	Conformance Test Aspects – ZUC (EEA3 and EIA3 Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3_UEConTest
	2
	Rel-11
	R5
	18/06/2012
	07/09/2012
	100%
	RP-120631
	RP-120968
	CATR
	Ms Jun Chen (chenjun@catr.cn)
	RP#57 completed. Testing for SA3 TSs 33.401, new (35.221, 35.222, 35.223)
	

	611
	480039
	Specification of Protection against Unsolicited Communication for IMS (produced TR-only)
	SPUCI
	1
	Rel-11
	S3
	10/06/2010
	07/03/2012
	100%
	SP-100428
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#55 completed (No normative work). TR 33.838v200 for Approval & abandoned new TS 33.237. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI
	

	612
	510053
	H(e)NB security features for UE mobility scenarios (Stage 2)
	HNB_mob_Sec
	1
	Rel-11
	S3
	23/03/2011
	07/03/2012
	100%
	SP-110025
	-
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#55 completed. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	

	613
	540012
	Generic Bootstrapping Architecture (GBA) extensions for re-use of SIP Digest credentials
	GBA-ext
	1
	Rel-11
	S3,C4,C1
	02/12/2011
	07/09/2012
	100%
	SP-110884
	-
	Nokia
	Silke.Holtmanns@nokia.com
	Stage 2/3. CP#57 completed
	

	614
	540112
	Stage 2 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext
	2
	Rel-11
	S3
	14/12/2011
	07/03/2012
	100%
	SP-110884
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#55 completed
	

	615
	540212
	Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	2
	Rel-11
	C4,C1
	02/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	

	616
	540312
	CT4 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	

	617
	540412
	CT1 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	3
	Rel-11
	C1
	05/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	

	618
	520033
	Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132
	Ext_ATS
	1
	Rel-11
	S4
	08/06/2011
	12/09/2012
	100%
	SP-110309
	-
	Orange, Qualcomm
	stephane.ragot@orange-ftgroup.com, Andre Schevciw (aschevci@qualcomm.com)
	SP#57 completed
	

	619
	530048
	Enhancements to Multimedia: PSS, MMS, and MBMS Enhancements and Performance Improvements
	EMM
	1
	Rel-11
	S4
	07/09/2011
	06/03/2013
	100%
	SP-120025
	-
	Qualcomm
	Nikolai Leung (nleung@qualcomm.com)
	Stage 3. SP#59 completed
	

	620
	530148
	Enhancement to FEC for MBMS
	EMM-EFEC
	2
	Rel-11
	S4
	21/09/2011
	06/03/2013
	100%
	SP-120182
	-
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#59 completed
	

	621
	530248
	Download Delivery Enhancements for MBMS
	EMM-DDE
	2
	Rel-11
	S4
	21/09/2011
	12/12/2012
	100%
	SP-120025
	-
	Qualcomm
	Nikolai Leung (nleung@qualcomm.com)
	SP#58 completed
	

	622
	530348
	IMS-based PSS and MBMS Streaming Synchronization Enhancements
	EMM-IPME
	2
	Rel-11
	S4
	07/09/2011
	12/09/2012
	100%
	SP-120025
	-
	InterDigital Communications
	hang.liu@interdigital.com
	SP#58 completed
	

	623
	560041
	Mobile 3D Video Coding
	M3DV
	1
	Rel-11
	S4
	07/06/2012
	12/09/2012
	100%
	SP-120229
	-
	Orange
	gilles.teniou@orange.com
	SP#57 completed. Triggered by UID_520036 Rel-11 Study on Mobile 3D Video Coding (FS_M3DVC) TR 26.905.
	

	624
	510051
	Rel-11 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM11
	1
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	not applicable
	-
	-
	-
	OAM11 is an umbrella Feature also for OAM&P related TEI11 type of changes that are not part of any other dedicated feature/WI
	

	625
	510151
	Rel-11 Network Infrastructure Management
	OAM11-NIM
	2
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	not applicable
	-
	-
	-
	-
	

	626
	510056
	IRP framework enhancements to support Management of Converged Networks
	OAM-FMC-IRP
	3
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	SP-120652
	-
	Nokia Siemens Networks, Ericsson
	thomas.tovinger@ericsson.com, olaf.pollakowski@nsn.com
	SP#59 completed. Triggered by SA5 Studies TR 32.833, 32.828, 32.831
	

	627
	510251
	Rel-11 Performance Management
	OAM11-PM
	2
	Rel-11
	S5
	23/03/2011
	12/12/2012
	100%
	not applicable
	-
	-
	-
	-
	

	628
	510057
	IMS Performance Management enhancements
	OAM-ePM-IMS
	3
	Rel-11
	S5
	23/03/2011
	07/03/2012
	100%
	SP-110134
	-
	ZTE
	guo.wenjie1@zte.com.cn
	SP#55 completed
	

	629
	510058
	Enhanced Management of UE based network performance measurements
	OAM-ePM-UE
	3
	Rel-11
	S5
	23/03/2011
	12/12/2012
	100%
	SP-110135
	-
	Huawei, Ericsson, Nokia Siemens Networks
	Zou Lan (zlan@huawei.com), ulf.hubinette@ericsson.com, gyula.bodog@nsn.com
	SP#58 completed
	

	630
	520034
	CN performance measurements enhancement
	OAM-ePM-CN
	3
	Rel-11
	S5
	08/06/2011
	12/09/2012
	100%
	SP-110275
	-
	China Mobile
	Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com), Li Jian (lijian@chinamobile.com)
	SP#57 completed
	

	631
	530049
	Management of Carrier Aggregation for LTE
	OAM-CA
	3
	Rel-11
	S5
	21/09/2011
	12/12/2012
	100%
	SP-120776
	-
	Nokia Siemens Networks, Ericsson
	yizhi.yao@nsn.com, per.elmdahl@ericsson.com
	SP#58 completed. Updated WID SP-110636=>SP-120776. Stage 2 in Rel-10 RAN Feature UID_460007 Carrier Aggregation for LTE (LTE_CA)
	

	632
	510351
	Rel-11 Self-Organizing Networks (SON) - OAM aspects
	OAM11-SON
	2
	Rel-11
	S5
	23/03/2011
	06/03/2013
	100%
	not applicable
	-
	-
	-
	-
	

	633
	510059
	UTRAN Self-Organizing Networks (SON) management
	OAM-SON-UTRAN
	3
	Rel-11
	S5
	23/03/2011
	12/09/2012
	100%
	SP-120552
	-
	Huawei
	kai.zhangkai@huawei.com
	SP#57 completed. Updated WID SP-110518=>SP-120552
	

	634
	530051
	LTE Self-Organizing Networks (SON) coordination management
	OAM-SON-LTE_COORD
	3
	Rel-11
	S5
	21/09/2011
	06/03/2013
	100%
	SP-110637
	-
	Huawei, Nokia Siemens Networks
	kai.zhangkai@huawei.com, clemens.suerbaum@nsn.com
	SP#59 completed
	

	635
	540031
	Inter-RAT Energy Saving Management
	OAM-IRAT-ESM
	3
	Rel-11
	S5
	07/12/2011
	12/12/2012
	100%
	SP-110701
	-
	Nokia Siemens Networks, Huawei
	clemens.suerbaum@nsn.com, xiahaitao@huawei.com
	SP#58 completed. Triggered by Rel-11 TR 32.834 (Study on OAM aspects of inter-RAT Energy Saving) UID_510045. Needs coordination with RAN WGs
	

	636
	510052
	Rel-11 Charging Management small Enhancements
	CH11
	1
	Rel-11
	S5
	25/03/2010
	12/12/2012
	100%
	not applicable
	-
	-
	-
	CH11 is an umbrella Feature also for OAM&P related TEI11 type of changes that are not part of any other dedicated feature/WI
	

	637
	470045
	Add solutions for Rc - reference point within the Online Charging System (OCS)
	CH-Rc
	2
	Rel-11
	S5
	25/03/2010
	21/09/2011
	100%
	SP-110129
	-
	Huawei
	shan.mingjun@huawei.com
	SP#53 completed. Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (UID_410044)
	

	638
	510060
	Charging for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Data Bases
	PEST-CH
	2
	Rel-11
	S5
	21/03/2011
	21/09/2011
	100%
	SP-110126
	-
	Ericsson
	patrik.teppo@@ericsson.com
	SP#53 completed. Stage 3
	

	639
	550019
	Unification of Charging session from SIP AS and SRVCC functions in IMS
	UCHIMS_AS-SRVCC
	2
	Rel-11
	S5
	07/03/2012
	12/12/2012
	100%
	SP-120042
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	Stage 2/3. SP#58 completed
	

	640
	510029
	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	1
	Rel-11
	S5,S1,C1
	27/10/2010
	15/06/2012
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	Stage 2/3. CP#56 completed. Stage 1 in SA1 22.115
	

	641
	510129
	Stage 1 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S1
	27/10/2010
	21/09/2011
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#53 completed under IPXS
	

	642
	510229
	Stage 2/3 SA5 part of Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S5
	27/10/2010
	07/12/2011
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#54 completed
	

	643
	520006
	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	C1
	07/06/2011
	15/06/2012
	100%
	CP-110440
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de]
	CP#56 completed
	

	644
	480011
	User Data Convergence - Data Model
	UDC_DM
	1
	Rel-11
	C4,S1
	25/03/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed. SP#48 Stage 1 completed as Rel-10
	

	645
	480036
	Stage 1 for UDC Data Model
	UDC_DM
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	not applicable
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	SP#53 completed under Rel-10 UDC
	

	646
	480111
	TR on User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	

	647
	480211
	User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	

	648
	510004
	Definition of the UICC Application for Hosting Party Module
	HPM_UICC
	1
	Rel-11
	C6
	18/03/2011
	15/06/2012
	100%
	CP-110289
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#56 completed
	

	649
	520007
	Usability improvement of Inter-IMS Network to Network Interface (II-NNI) specification for inter-connection by means of Option Item list
	NNI_OI
	1
	Rel-11
	C3
	07/06/2011
	15/06/2012
	100%
	CP-110533
	-
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#56 completed. Stage 3 (No architectural change, specify the list of selectable items related to control plane signalling directly for the same architecture)
	

	650
	520008
	enhanced Nodes Restoration for EPC (Stage 2/3)
	eNR_EPC
	1
	Rel-11
	C4,C1,C3,IETF
	03/06/2011
	14/06/2013
	95%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration UID_490014 
	

	651
	520108
	CT4 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C4
	03/06/2011
	07/12/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	

	652
	581001
	(IETF) CT4 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C4-IETF
	07/12/2012
	14/06/2013
	75%
	CP-120449
	-
	Lionel Morand
	Lionel Morand
	Not completed internet-draft
	

	653
	540013
	CT1 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C1
	02/12/2011
	02/03/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#55 completed
	

	654
	570009
	CT3 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C3
	10/09/2012
	07/12/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	

	655
	520009
	Reference Location Information (Stage 3)
	RLI
	1
	Rel-11
	C4,C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed. Stage 2 clause C.1.1 of SA2 TS 23.167 CR#0182 (WI code: TEI11)
	

	656
	520109
	CT4 part of Reference Location Information (Stage 3)
	RLI
	2
	Rel-11
	C4
	03/06/2011
	03/06/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#52 completed
	

	657
	520209
	CT1 part of Reference Location Information (Stage 3)
	RLI
	2
	Rel-11
	C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed
	

	658
	520010
	IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	1
	Rel-11
	C1,C3,IETF
	07/06/2011
	14/06/2013
	95%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	

	659
	520110
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C1
	07/06/2011
	07/09/2012
	100%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	

	660
	591001
	(IETF) CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C1-IETF
	01/03/2013
	14/06/2013
	75%
	CP-110437
	-
	Roland Jesske
	Roland Jesske
	Not completed internet-draft
	

	661
	520210
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	

	662
	581002
	(IETF) CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C3-IETF
	07/12/2012
	14/06/2013
	75%
	CP-110437
	-
	Andrew Allen
	Andrew Allen
	Not completed internet-draft
	

	663
	530003
	Service Identification for RRC Improvements in GERAN (Stage 2/3)
	SIRIG
	1
	Rel-11
	S2,C4,C3,G2
	19/09/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	TSG#57, GP#55 completed. CT defined a generic solution (not only for GERAN)
	

	664
	560008
	Stage 2 for Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	S2
	18/06/2012
	07/09/2012
	100%
	not applicable
	-
	-
	-
	SP#57 completed
	

	665
	540018
	CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	

	666
	540118
	CT4 part of CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	

	667
	550009
	Deleted - CT3 part of CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	3
	Rel-11
	C3
	02/03/2012
	15/06/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#56 stopped (SA2 decided NO CT3 impact)
	

	668
	530103
	GERAN2 part of Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	G2
	19/09/2011
	31/08/2012
	100%
	GP-111876
	-
	China Mobile, Huawei
	Juan Deng, Yang Zhao
	GP#55 completed. GP#51 approved WID
	

	669
	530019
	SAE Protocol Development - Phase 2
	SAES2
	1
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	

	670
	530119
	SAE Protocol Development (Stage 3) - Phase 2
	SAES2
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	

	671
	530219
	CS Fallback in EPS - Phase 2
	SAES2-CSFB
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	

	672
	530020
	GCSMSC and GCR Redundancy for VGCS/VBS (Stage 2/3)
	RT_VGCS_Red
	1
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 2/3 adding a CN internal functionality, not affecting Voice Group Call Service (VGCS)/VBS as perceived by service subscriber. Hence, no Stage 1 impact for VGCS/VBS (42.068, 42.069)
	

	673
	530120
	CT1 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	

	674
	530220
	Deleted - CT4 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C4
	19/09/2011
	15/06/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#56 stopped (no CT4 impact)
	

	675
	540015
	Support of RFC 6140 in IMS
	GINI
	1
	Rel-11
	C1
	02/12/2011
	07/09/2012
	100%
	CP-110760
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#57 completed. Stage 3. Support procedures and protocol extensions in RFC6140 "Registration for Multiple Phone Numbers in SIP" to IMS for complex UEs. Ensure co-existence with NGCN IP-PBX registration procedures already defined in IMS.
	

	676
	540017
	Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	1
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed. Stage 3. Stage 1 for MPS in 22.153. Details of any MGW actions for priority needs to be further studied within the scope of this WI.
	

	677
	540117
	CT4 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed
	

	678
	540217
	CT3 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed
	

	679
	550007
	Inter-IMS Network to Network Interface (II-NNI) enhancements: SIP timers applicability (Stage 3)
	NNI_timers
	1
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120082
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#57 completed
	

	680
	560005
	AT commands for Universal Resource Identifier (URI) support
	ATURI
	1
	Rel-11
	C1
	15/06/2012
	01/03/2013
	100%
	CP-120275
	-
	Intel
	frank.kowalewski@intel.com
	CP#59 completed. Define new AT cmd for URI addresses for IMS services (eg VoLTE). 27.007(AT cmd to control MT functions and GSM/UMTS/LTE network services from TE), 27.005(AT commands for SMS). Currently address types for AT cmd based on dialling#
	

	681
	560006
	PS Additional Number (Stage 3)
	PSAN
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120253
	-
	Deutsche Telekom
	Yvette.koza@t-mobile.at
	CP#57 completed. Stage 1 in Rel-11 SA1 TS 22.101 clause 17.7.3 (No Stage 2 needed since no architecture impact)
	

	682
	560007
	Generic IMS User Group Over Sh
	GenUG_Sh
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120254
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	

	683
	570010
	IMS Operator Determined Call Barring
	IODB
	1
	Rel-11
	C1,C4
	07/09/2012
	14/06/2013
	93%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	LS_in C4-121615 GSMA IREG RILTE concluded that TS 22.041 clause 5.4 Stage 1 requirements are not covered by stage 3 specifications
	

	684
	570110
	CT1 part of IMS Operator Determined Call Barring
	IODB
	2
	Rel-11
	C1
	10/09/2012
	14/06/2013
	90%
	CP-120685
	CP-120670
	Orange
	Youssef.Chadli@Orange.com
	CP#59 3rd exception 06/13 (1st exception in CP-120670)
	

	685
	570210
	CT4 part of IMS Operator Determined Call Barring
	IODB
	2
	Rel-11
	C4
	07/09/2012
	12/03/2013
	100%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	CP#58 completed
	

	686
	570011
	Enhanced T.38 FAX support (Stage 3)
	MMTel_T.38_FAX
	1
	Rel-11
	C3,C1,C4
	06/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed. Linked to Rel-8 Feature: IMS Multimedia Telephony Service (IMS-MMTel) UID_7038. SA1 added FAX stage 1 requirement only in Rel-10 under TEI10 to TS 22.173 (CR#0064)
	

	687
	570111
	CT3 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C3
	07/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	

	688
	570211
	CT1 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C1
	07/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	

	689
	570311
	CT4 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C4
	06/09/2012
	07/09/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#57 completed
	

	690
	540016
	Deleted - Enhancement of the Protocols for SMS over SGs (Stage 3)
	PROTOC_SMS_SGs
	1
	Rel-11
	C4,C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped. Reason: Protocols for SMS over SGs is replaced by the SIMTC SMS in MME solution (as solution not only for MTC user but for general subscribers)
	

	691
	540116
	Deleted - TR Study on enhancement of protocols for SMS service over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TR 29.818)
	

	692
	540216
	Deleted - CT4 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TS 29.218 Diameter based protocols for SMS  service over SGs)
	

	693
	540316
	Deleted - CT1 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped
	

	694
	510001
	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	1
	Rel-11
	G2,S2,C1
	04/03/2011
	07/06/2013
	99%
	GP-121090
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#49 approved WID. Standardization of management of MOCN supporting MSs/UEs in GERAN. Continuation of Rel-10 MOCN-GERAN UID_490001
	

	695
	510101
	GERAN part of Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	G2
	04/03/2011
	07/06/2013
	98%
	GP-121090
	GP-121177
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#57 3rd exception 06/13 (1st exception in GP-121177). GP#49 approved WID
	

	696
	510201
	Stage 2 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	S2
	08/06/2011
	07/03/2012
	100%
	SP-110390
	-
	Alcatel-Lucent
	nicolas.drevon@alcatel-lucent.com
	SP#55 completed
	

	697
	510301
	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	C1,C4
	03/06/2011
	07/12/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	

	698
	510401
	CT1 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	

	699
	560004
	CT4 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	3
	Rel-11
	C4
	13/06/2012
	07/09/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#57 completed
	

	700
	560042
	Stage 2 for Gateway Core Network Sharing for GERAN
	Full_MOCN-GERAN-GWCN
	2
	Rel-11
	S2
	18/06/2012
	06/03/2013
	100%
	SP-120268
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#59 completed. (23.251CR0062R2 as TEI11. TS 23.251 specifies both MOCN and GWCN for E-UTRAN and UTRAN, but GWCN is not yet supported on GERAN. Extend Full_MOCN-GERAN to also cover GWCN GERAN
	

	701
	540003
	Medium range/local area requirements for multicarrier BTS
	MRLA
	1
	Rel-11
	G1
	25/11/2011
	23/11/2012
	100%
	GP-111780
	-
	Ericsson
	Eric Nordström
	GP#56 completed. GP#52 approved WID
	

	702
	540103
	Core part: Medium range/local area requirements for multicarrier BTS
	MRLA-Core
	2
	Rel-11
	G1
	25/11/2011
	23/11/2012
	100%
	GP-111899
	-
	Ericsson
	Eric Nordström
	Stage 3. GP#56 completed. GP#52 approved WID
	

	703
	540203
	Perf. part: Medium range/local area requirements for multicarrier BTS
	MRLA-Perf
	2
	Rel-11
	G1
	28/11/2011
	23/11/2012
	100%
	GP-111782
	-
	Ericsson
	Eric Nordström
	Test spec. GP#56 completed. GP#52 approved WID
	

	704
	550023
	Domain Specific Access Control in GERAN
	GDSAC
	1
	Rel-11
	G2
	05/03/2012
	31/08/2012
	100%
	GP-120452
	-
	Vodafone
	chris.pudney@vodafone.com
	GP#55 completed. GP#53 approved WID. Work is dependent upon Full_MOCN-GERAN (UID_510001)
	

	705
	500020
	Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB
	1
	Rel-11
	R4,R2,R3,R5
	10/12/2010
	01/03/2013
	100%
	RP-111396
	-
	Sprint
	John.J.Humbert@Sprint.com
	Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)
	

	706
	500120
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	2
	Rel-11
	R4,R2,R3
	10/12/2010
	02/03/2012
	100%
	RP-111396
	RP-120075
	Sprint
	John.J.Humbert@Sprint.com
	RP#55 completed
	

	707
	500220
	Perf. part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Perf
	2
	Rel-11
	R4
	10/12/2010
	02/03/2012
	100%
	RP-111396
	RP-120076
	Sprint
	John.J.Humbert@Sprint.com
	RP#55 completed
	

	708
	510016
	Test part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-UEConTest
	2
	Rel-11
	R5
	18/03/2011
	01/03/2013
	100%
	RP-110377
	RP-130043
	Sprint
	John.J.Humbert@Sprint.com
	RP#59 completed
	

	709
	530030
	Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA
	1
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-120314
	-
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	Stage 1/2/3. RP#58 Core completed
	

	710
	530130
	Core part: Further Self Optimizing Networks (SON) enhancements
	SONenh2_LTE_UTRA-Core
	2
	Rel-11
	R3,R2
	19/09/2011
	07/12/2012
	100%
	RP-120314
	RP-121557
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#58 completed
	

	711
	530033
	Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE
	1
	Rel-11
	R2,R1,R3,R4,R5
	19/09/2011
	06/12/2013
	62%
	RP-121204
	-
	MediaTek
	Johan Johansson
	Stage 2/3. RP#58 Core completed
	

	712
	530133
	Core part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE-Core
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-121204
	RP-121556
	MediaTek
	Johan Johansson
	RP#58 completed
	

	713
	590001
	Test part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE-UEConTest
	2
	Rel-11
	R5
	01/03/2013
	06/12/2013
	0%
	RP-130172
	-
	NTT DoCoMo
	masahiro.tamaoki.eu@nttdocomo.com
	-
	

	714
	530036
	Network Energy Saving for E-UTRAN
	Netw_Energy_LTE
	1
	Rel-11
	R3,GP
	19/09/2011
	07/09/2012
	100%
	RP-120620
	-
	China Mobile
	yangning@chinamobile.com
	Stage 2,3. RP#56 updated WID RP-111376=>RP-120620
	

	715
	530136
	Core part: Network Energy Saving for E-UTRAN
	Netw_Energy_LTE-Core
	2
	Rel-11
	R3
	19/09/2011
	07/09/2012
	100%
	RP-120620
	RP-121016
	China Mobile
	yangning@chinamobile.com
	RP#57 completed. Inter-RAT aspect can affect UTRA and GERAN as well
	

	716
	570001
	GERAN part: Network Energy Saving for E-UTRAN
	Netw_Energy_LTE
	2
	Rel-11
	GP
	27/08/2012
	31/08/2012
	100%
	GP-121178
	-
	Alcatel-Lucent
	marguerite.woch@alcatel-lucent.com
	GP#55 approved WID and completed. Stage 3. Changes in RIM protocol and in SON Transfer RIM application to provide support for Energy Savings Indication feature
	

	717
	530037
	E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR
	1
	Rel-11
	R4,G1
	19/09/2011
	07/12/2012
	100%
	RP-111383
	-
	Ericsson
	johan.skold@ericsson.com
	Stage 3. RP#58 completed. GP#56 completed. GERAN BS RF requirements specs need aligned with RAN4 ongoing Rel-11 Feature UID_530037 E-UTRA medium range and MSR medium range/local area BS class requirements (medBS_class_LTE_MSR)
	

	718
	530137
	Core part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Core
	2
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-111383
	RP-121558
	Ericsson
	johan.skold@ericsson.com
	RP#58 completed. TR 37.809 v200 for Approval
	

	719
	530237
	Perf. part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-Perf
	2
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-111383
	RP-121559
	Ericsson
	johan.skold@ericsson.com
	RP#58 completed
	

	720
	540002
	GERAN part: E-UTRA medium range and MSR medium range/local area BS class requirements
	medBS_class_LTE_MSR-GERAN
	2
	Rel-11
	G1
	28/11/2011
	23/11/2012
	100%
	GP-111779
	-
	Ericsson
	Eric Nordström
	GP#56 completed. GP#52 approved WID
	

	721
	550015
	RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF
	1
	Rel-11
	R4,G1
	06/02/2012
	14/06/2013
	53%
	RP-120857
	-
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	-
	

	722
	550115
	Core part: RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF-Core
	2
	Rel-11
	R4,G1
	06/02/2012
	07/12/2012
	100%
	RP-120857
	RP-121985
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	RP#58 completed
	

	723
	550215
	Perf. part: RF Requirements for Multi-Band and Multi-Standard Radio (MB-MSR) Base Station
	MB_MSR_RF-Perf
	2
	Rel-11
	R4,G1
	08/03/2012
	14/06/2013
	25%
	RP-120857
	RP-130054
	Huawei
	Liu Ye (leo.liuye@huawei.com)
	RP#59 completion 03/13=>06/13
	

	724
	560013
	Further enhancements to H(e)NB mobility - Part 1
	EHNB_enh1
	1
	Rel-11
	R3,R2
	15/06/2012
	07/12/2012
	100%
	RP-121427
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Stage 2/3. RP#58 completed. Triggered by FS_EHNB_enh (UTRA, LTE TR 37.803 under AI 12.3.2). Compare also Rel-10 WI HNB_HENB_mob_enh RP-110183
	

	725
	560113
	Core part: Further enhancements to H(e)NB mobility - Part 1
	EHNB_enh1-Core
	2
	Rel-11
	R3,R2
	15/06/2012
	07/12/2012
	100%
	RP-121427
	RP-121563
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#58 completed
	

	726
	560014
	Further enhancements to H(e)NB mobility - Part 2
	EHNB_enh2
	1
	Rel-11
	R3,R2
	19/06/2012
	07/12/2012
	100%
	RP-121712
	-
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	Stage 2/3. RP#58 completed Legacy UE Handling (X2-GW, 20% complete, moved to Rel-12 UID_580030). Triggered by FS_EHNB_enh (UTRA, LTE TR 37.803 under AI 12.3.2)
	

	727
	560114
	Core part: Further enhancements to H(e)NB mobility - Part 2
	EHNB_enh2-Core
	2
	Rel-11
	R3,R2
	19/06/2012
	07/12/2012
	100%
	RP-121712
	RP-121564
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#58 completed Legacy UE Handling (X2-GW, 20% complete, moved to Rel-12 UID_580030). Updated WID RP-121147=>RP-121712
	

	728
	430011
	Network-Based Positioning Support in LTE
	LCS_LTE-NBPS
	1
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	13/09/2013
	40%
	RP-120859
	-
	TruePosition
	terri.brooks@trueposition.com
	-
	

	729
	430111
	Core part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Core
	2
	Rel-11
	R2,R1,R3,R4
	09/03/2009
	14/06/2013
	95%
	RP-120859
	RP-130056
	TruePosition
	terri.brooks@trueposition.com
	RP#59 3rd exception RAN4 till 06/13 in RP-130388. TS 36.111 v100 for Information
	

	730
	430211
	Perf. part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Perf
	2
	Rel-11
	R4
	19/03/2009
	13/09/2013
	0%
	RP-120859
	RP-130057
	TruePosition
	terri.brooks@trueposition.com
	RP#59 completion 06/13=>09/13
	

	731
	480026
	Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC
	1
	Rel-11
	R2,R3,R5
	04/06/2010
	13/09/2013
	81%
	RP-120258
	-
	Huawei
	David.Lecompte@huawei.com 
	-
	

	732
	480126
	Core part: Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC-Core
	2
	Rel-11
	R2,R3
	04/06/2010
	07/09/2012
	100%
	RP-120258
	RP-121001
	Huawei
	David.Lecompte@huawei.com 
	RP#57 completed
	

	733
	590002
	Test part: Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC-UEConTest
	2
	Rel-11
	R5
	01/03/2013
	13/09/2013
	0%
	RP-130296
	-
	Ericsson
	leif.mattisson@ericsson.com
	Testing for MBMS_LTE_SC-Core
	

	734
	510021
	Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE
	1
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	13/09/2013
	82%
	RP-121999
	-
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#58 Core completed
	

	735
	510121
	Core part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Core
	2
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	07/12/2012
	100%
	RP-121999
	RP-121986
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#58 completed. Updated WID RP-120860=>RP-121999
	

	736
	510221
	Perf. part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Perf
	2
	Rel-11
	R4
	23/03/2011
	13/09/2013
	70%
	RP-121999
	RP-130058
	China Mobile
	ShenXiaodong@chinamobile.com
	RP#58 completion 06/13=>09/13
	

	737
	510028
	New Band LTE Downlink FDD 716-728 MHz (Band 29, Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29)
	LTE_DL_FDD700
	1
	Rel-11
	R4
	22/03/2011
	07/12/2012
	100%
	RP-110435
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	

	738
	510128
	Core part: New Band LTE Downlink FDD 716-728 MHz (Band 29), Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29
	LTE_DL_FDD700-Core
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	100%
	RP-110710
	RP-121604
	AT&T
	marc.grant@att.com  
	RP#58 completed
	

	739
	510228
	Perf. part: New Band LTE Downlink FDD 716-728 MHz (Band 29), Carrier Aggregation of Band 2 and Band 29 and of Band 4 and Band 29
	LTE_DL_FDD700-Perf
	2
	Rel-11
	R4
	29/03/2011
	07/12/2012
	100%
	RP-110435
	RP-121605
	AT&T
	marc.grant@att.com  
	RP#58 completed
	

	740
	510031
	LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA
	1
	Rel-11
	R2,R5
	18/03/2011
	13/09/2013
	76%
	RP-120256
	-
	Research In Motion
	Gordon Young (gyoung@rim.com)
	Stage 2/3. RP#58 completed
	

	741
	510131
	Core part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-Core
	2
	Rel-11
	R2
	18/03/2011
	07/12/2012
	100%
	RP-120256
	RP-121571
	Research In Motion
	Gordon Young (gyoung@rim.com)
	RP#58 completed
	

	742
	590003
	Test part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-UEConTest
	2
	Rel-11
	R5
	01/03/2013
	13/09/2013
	0%
	RP-130338
	-
	Research In Motion
	Eniko Sokondár (esokondar@rim.com)
	-
	

	743
	510032
	LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB
	1
	Rel-11
	R1,R2,R4,R5
	22/03/2011
	01/03/2013
	100%
	RP-120602
	-
	NII Holdings
	bill.shvodian@nii.com
	Stage 3
	

	744
	510132
	Core part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-Core
	2
	Rel-11
	R1,R2,R4
	22/03/2011
	15/06/2012
	100%
	RP-120602
	RP-120570
	NII Holdings
	bill.shvodian@nii.com
	RP#56 completed
	

	745
	510232
	Perf. part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-Perf
	2
	Rel-11
	R4
	23/03/2011
	15/06/2012
	100%
	RP-120602
	RP-120571
	NII Holdings
	bill.shvodian@nii.com
	RP#56 completed
	

	746
	560010
	Test part: LTE E850 - Lower Band for Region 2 (non-US), Band 27
	LTE_e850_LB-UEConTest
	2
	Rel-11
	R5
	18/06/2012
	01/03/2013
	100%
	RP-120603
	RP-130045
	NII Holdings
	bill.shvodian@nii.com
	RP#59 completeted
	

	747
	520017
	LTE for 700 MHz Digital Dividend
	LTE_APAC700
	1
	Rel-11
	R4,R2,R3,R5
	07/06/2011
	14/06/2013
	93%
	RP-110875
	-
	Ericsson
	olav.queseth@ericsson.com
	RP#56 Core & Perf completed. Stage 3 . Asian Pacific American Caucus (APAC) Asia-Pacific Telecommunity (APT) Wireless Forum
	

	748
	520117
	Core part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Core
	2
	Rel-11
	R4,R2,R3
	07/06/2011
	15/06/2012
	100%
	RP-110875
	RP-120572
	Ericsson
	olav.queseth@ericsson.com
	RP#56 completed. TR 36.820 v100 for Information and Approval
	

	749
	520217
	Perf. part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Perf
	2
	Rel-11
	R4
	09/06/2011
	15/06/2012
	100%
	RP-110875
	RP-120573
	Ericsson
	olav.queseth@ericsson.com
	RP#56 completed
	

	750
	560011
	Test part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-UEConTest
	2
	Rel-11
	R5
	18/06/2012
	14/06/2013
	80%
	RP-120600
	RP-130046
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#59 completion 03/13=>06/13
	

	751
	520019
	Relays for LTE (part 2)
	LTE_Relay2
	1
	Rel-11
	R4
	04/12/2009
	14/06/2013
	96%
	RP-110914
	-
	Ericsson
	christian.hoymann@ericsson.com    
	Continuation of Rel-10 (open RAN4 Core & Perf parts)
	

	752
	520119
	Core part: Relays for LTE (part 2)
	LTE_Relay2-Core
	2
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110914
	RP-121008
	Ericsson
	christian.hoymann@ericsson.com    
	RP#57 completed. TS 36.116, TR 36.826 v100 for Information & Approval. RP#52 Core part not completed in Rel-10
	

	753
	520219
	Perf. part: Relays for LTE (part 2)
	LTE_Relay2-Perf
	2
	Rel-11
	R4
	04/12/2009
	14/06/2013
	95%
	RP-110914
	RP-130061
	Ericsson
	christian.hoymann@ericsson.com    
	RP#59 completion 03/13=>06/13. RP#52 transferred completely from Rel-10 UID_460213
	

	754
	530031
	Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE
	1
	Rel-11
	R2,R4
	19/09/2011
	07/12/2012
	100%
	RP-111355
	-
	China Mobile
	Zhenping HU
	Stage 2/3. RP#58 completed
	

	755
	530131
	Core part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Core
	2
	Rel-11
	R2,R4
	19/09/2011
	07/12/2012
	100%
	RP-111355
	RP-121573
	China Mobile
	Zhenping HU
	RP#58 completed
	

	756
	530231
	Perf. part: Signalling and Procedure for Interference Avoidance for in-device coexistence
	SPIA_IDC_LTE-Perf
	2
	Rel-11
	R4
	20/09/2011
	07/12/2012
	100%
	RP-111356
	RP-121574
	China Mobile
	Zhenping HU
	RP#58 completed
	

	757
	530032
	Coordinated Multi-Point Operation for LTE
	COMP_LTE
	1
	Rel-11
	R1,R2,R3,R4,R5
	19/09/2011
	06/12/2013
	67%
	RP-111365
	-
	Huawei, Samsung
	Juho Lee (juho95.lee@samsung.com), david.mazzarese@huawei.com
	Stage 3. Triggered by Rel-11 TR 36.819 Study on Coordinated Multi-Point Operation for LTE (FS_CoMP_LTE)
	

	758
	530132
	Core part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111365
	RP-121575
	Huawei
	david.mazzarese@huawei.com
	RP#58 completed
	

	759
	530232
	Perf. part: Coordinated Multi-Point Operation for LTE – Uplink
	COMP_LTE_UL-Perf
	2
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-111365
	RP-121576
	Huawei
	Xinwei Zhi (zhixinwei@huawei.com)
	RP#58 completed
	

	760
	530332
	Core part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111365
	RP-121577
	Samsung
	Juho Lee (juho95.lee@samsung.com)
	RP#58 completed
	

	761
	530432
	Perf. part: Coordinated Multi-Point Operation for LTE – Downlink
	COMP_LTE_DL-Perf
	2
	Rel-11
	R4
	23/09/2011
	14/06/2013
	25%
	RP-111365
	RP-130062
	Samsung
	xutao.zhou@samsung.com
	-
	

	762
	590004
	Test part: Coordinated Multi-Point Operation for LTE
	COMP_LTE-UEConTest                                
	2
	Rel-11
	R5
	01/03/2013
	06/12/2013
	0%
	RP-130376
	-
	Samsung
	Stoyan.Baev@partner.samsung.com
	Testing for COMP_LTE_UL-Core and COMP_LTE_DL-Core
	

	763
	540025
	Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl
	1
	Rel-11
	R1,R2,R4,R5
	09/12/2011
	14/03/2014
	31%
	RP-120871
	-
	Alcatel-Lucent
	sigen.ye@alcatel-lucent.com
	Stage 3. RP#58 Core completed. Triggered by UID_510037 Rel-11 TR 36.871 Study on further Downlink MIMO enhancements for LTE-Advanced (FS_LTE_eDL_MIMO_enh)
	

	764
	540125
	Core part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Core
	2
	Rel-11
	R1,R2,R4
	09/12/2011
	07/12/2012
	100%
	RP-120871
	RP-121579
	Alcatel-Lucent
	sigen.ye@alcatel-lucent.com
	RP#58 completed
	

	765
	540225
	Perf. part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-Perf
	2
	Rel-11
	R4
	16/12/2011
	13/09/2013
	10%
	RP-120871
	RP-130063
	Alcatel-Lucent
	teck.hu@alcatel-lucent.com
	RP#59 completion 03/13=>09/13
	

	766
	590005
	Test part: Enhanced downlink control channel(s) for LTE Advanced
	LTE_enh_dl_ctrl-UEConTest
	2
	Rel-11
	R5
	01/03/2013
	14/03/2014
	0%
	RP-130304
	-
	Huawei
	Xu Kai (xk.xukai@huawei.com)
	-
	

	767
	550012
	Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE
	1
	Rel-11
	R4
	05/03/2012
	06/12/2013
	50%
	RP-120362
	-
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	Stage 3. RP#58 completed
	

	768
	550112
	Core part: Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE-Core
	2
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120362
	RP-121581
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	RP#58 completed. TR 36.837 v100 for Information and Approval
	

	769
	590006
	Test part: Public Safety Broadband High Power UE for Band 14 for Region 2
	LTE_B14_PSBB_HPUE-UEConTest
	2
	Rel-11
	R5
	01/03/2013
	06/12/2013
	0%
	RP-130169
	-
	Motorola Solutions
	xiaowei.jin@motorolasolutions.com
	-
	

	770
	550013
	Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej
	1
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120382
	-
	Renesas Mobile
	Timo Roman
	RP#58 completed. Triggered by FS_enh_perf_UE_LTE. Adds Perf. requirements for demodulation of the already specified PDSCH with the transmission modes defined in Rel-8 to Rel-10
	

	771
	550113
	Perf. part: Improved Minimum Performance Requirements for E-UTRA: Interference Rejection
	LTE_Interf_Rej-Perf
	2
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-120382
	RP-121582
	Renesas Mobile
	Timo Roman
	RP#58 completed
	

	772
	550014
	Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe
	1
	Rel-11
	R4,R2,R3,R5
	05/03/2012
	13/09/2013
	49%
	RP-120384
	-
	China Mobile
	Xiaodong Shen
	Stage 3. Exists already for 1UL a WI LTE_CA_B3_B5
	

	773
	550114
	Core part: Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe-Core
	2
	Rel-11
	R4,R2,R3
	05/03/2012
	07/09/2012
	100%
	RP-120384
	RP-121019
	China Mobile
	Xiaodong Shen
	RP#57 completed
	

	774
	590007
	Test part: Additional special subframe configuration for LTE TDD
	LTE_TDD_add_subframe-UEConTest
	2
	Rel-11
	R5
	01/03/2013
	13/09/2013
	0%
	RP-130305
	-
	Huawei
	Li Xiang (tricia.li@huawei.com)
	-
	

	775
	580058
	Rel-11 LTE Carrier Aggregation
	LTE_CA_Rel-11
	1
	Rel-11
	RP
	10/12/2010
	13/09/2013
	97%
	not applicable
	-
	-
	-
	LTE_CA_Rel-11
	

	776
	510030
	LTE Carrier Aggregation Enhancements
	LTE_CA_enh
	2
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	14/06/2013
	73%
	RP-121999
	-
	Nokia
	lars.e.lindh@nokia.com
	Stage 3
	

	777
	510130
	Core part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Core
	3
	Rel-11
	R1,R2,R4,R3
	22/03/2011
	01/03/2013
	100%
	RP-121999
	RP-130059
	Nokia
	lars.e.lindh@nokia.com
	RP#59 completed. New TR 36.823 v100 for Information and Approval
	

	778
	510230
	Perf. part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Perf
	3
	Rel-11
	R4
	29/03/2011
	14/06/2013
	50%
	RP-121999
	RP-130060
	Nokia
	lars.e.lindh@nokia.com
	RP#59 completion 03/13=>06/13
	

	779
	580158
	Rel-11 inter-band Carrier Aggregation
	LTE_CA_Rel-11
	2
	Rel-11
	RP
	10/12/2010
	07/12/2012
	100%
	not applicable
	-
	-
	-
	LTE_CA_Rel-11
	

	780
	480023
	LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-120830
	-
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed. In Europe Band 3,7,20 are interesting for LTE and LTE-Advanced deployment. Different CA combinations for these bands are of high priority for Region 1
	

	781
	480123
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-120830
	RP-121022
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	782
	480223
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Perf
	4
	Rel-11
	R4
	17/12/2010
	07/12/2012
	100%
	RP-120830
	RP-121023
	TeliaSonera
	Ralf.Schuh@TeliaSonera.com
	RP#57 completed
	

	783
	500017
	LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-121458
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	

	784
	500117
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-121458
	RP-121024
	AT&T
	marc.grant@att.com  
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	785
	500217
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Perf
	4
	Rel-11
	R4
	17/12/2010
	07/12/2012
	100%
	RP-121458
	RP-121595
	AT&T
	marc.grant@att.com  
	RP#58 completed
	

	786
	500018
	LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13
	3
	Rel-11
	R4
	10/12/2010
	07/12/2012
	100%
	RP-120905
	-
	Ericsson
	christian.bergljung@ericsson.com    
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	

	787
	500118
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Core
	4
	Rel-11
	R4
	10/12/2010
	07/09/2012
	100%
	RP-120905
	RP-121026
	Ericsson
	christian.bergljung@ericsson.com    
	RP#57 completed
	

	788
	500218
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Perf
	4
	Rel-11
	R4
	21/12/2010
	07/12/2012
	100%
	RP-120905
	RP-121594
	Ericsson
	christian.bergljung@ericsson.com    
	RP#58 completed
	

	789
	510022
	LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12
	3
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120877
	-
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	Stage 3. RP#58 completed
	

	790
	510122
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Core
	4
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120877
	RP-121592
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	791
	510222
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Perf
	4
	Rel-11
	R4
	29/03/2011
	07/12/2012
	100%
	RP-120877
	RP-121593
	Leap Wireless
	Bill Chandler (bchandler@cricketcommunications.com)
	RP#58 completed
	

	792
	510023
	LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12
	3
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120221
	-
	US Cellular
	sebastian.thalanany@uscellular.com  
	Stage 3. RP#58 completed
	

	793
	510123
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Core
	4
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	100%
	RP-120221
	RP-121596
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	794
	510223
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-120221
	RP-121597
	US Cellular
	sebastian.thalanany@uscellular.com  
	RP#58 completed
	

	795
	510024
	LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20
	3
	Rel-11
	R4
	22/03/2011
	07/09/2012
	100%
	RP-120889
	-
	Huawei
	Steven Chen
	Stage 3. RP#57 completed
	

	796
	510124
	Core part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Core
	4
	Rel-11
	R4
	22/03/2011
	07/09/2012
	100%
	RP-120889
	RP-121032
	Huawei
	Steven Chen
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	797
	510224
	Perf. part: LTE Advanced Carrier Aggregation of Band 7 and Band 20
	LTE_CA_B7_B20-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/09/2012
	100%
	RP-120889
	RP-121033
	Huawei
	Steven Chen
	RP#57 completed
	

	798
	510025
	LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110432
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#57 Core completed. RP#58 Perf completed
	

	799
	510125
	Core part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Core
	4
	Rel-11
	R4
	23/03/2011
	07/09/2012
	100%
	RP-110432
	RP-121034
	AT&T
	marc.grant@att.com  
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	800
	510225
	Perf. part: LTE Advanced Carrier Aggregation of Band 2 and Band 17
	LTE_CA_B2_B17-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110432
	RP-121585
	AT&T
	marc.grant@att.com  
	RP#58 completed
	

	801
	510026
	LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110433
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	

	802
	510126
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Core
	4
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110433
	RP-121757
	AT&T
	marc.grant@att.com  
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	803
	510226
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 5
	LTE_CA_B4_B5-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110433
	RP-121589
	AT&T
	marc.grant@att.com  
	RP#58 completed
	

	804
	510027
	LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17
	3
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110434
	-
	AT&T
	marc.grant@att.com  
	Stage 3. RP#58 completed
	

	805
	510127
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Core
	4
	Rel-11
	R4
	23/03/2011
	07/12/2012
	100%
	RP-110434
	RP-121598
	AT&T
	marc.grant@att.com  
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	806
	510227
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 17
	LTE_CA_B5_B17-Perf
	4
	Rel-11
	R4
	25/03/2011
	07/12/2012
	100%
	RP-110434
	RP-121599
	AT&T
	marc.grant@att.com  
	RP#58 completed
	

	807
	530023
	LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120887
	-
	Vodafone
	tim.frost@vodafone.com
	Stage 3. RP#57 completed
	

	808
	530123
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120887
	RP-121046
	Vodafone
	tim.frost@vodafone.com
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	809
	530223
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 20
	LTE_CA_B3_B20-Perf
	4
	Rel-11
	R4
	20/09/2011
	07/09/2012
	100%
	RP-120887
	RP-121047
	Vodafone
	tim.frost@vodafone.com
	RP#57 completed
	

	810
	530024
	LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20
	3
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-120888
	-
	Vodafone
	Luis.Anaya@vodafone.com
	Stage 3. RP#58 completed
	

	811
	530124
	Core part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Core
	4
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-120888
	RP-121600
	Vodafone
	Luis.Anaya@vodafone.com
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	812
	530224
	Perf. part: LTE Advanced Carrier Aggregation of Band 8 and Band 20
	LTE_CA_B8_B20-Perf
	4
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-120888
	RP-121601
	Vodafone
	Luis.Anaya@vodafone.com
	RP#58 completed
	

	813
	530026
	LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120899
	-
	SK Telecom
	Haesung Park
	Stage 3. RP#57 completed
	

	814
	530126
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-120899
	RP-121042
	SK Telecom
	Haesung Park
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	815
	530226
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 5
	LTE_CA_B3_B5-Perf
	4
	Rel-11
	R4
	21/09/2011
	07/09/2012
	100%
	RP-120899
	RP-121043
	SK Telecom
	Haesung Park
	RP#57 completed
	

	816
	530027
	LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7
	3
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-121152
	-
	Rogers Wireless
	takwing.wan@rci.rogers.com
	Stage 3. RP#58 completed
	

	817
	530127
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Core
	4
	Rel-11
	R4
	19/09/2011
	07/12/2012
	100%
	RP-121152
	RP-121590
	Rogers Wireless
	takwing.wan@rci.rogers.com
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	818
	530227
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 7
	LTE_CA_B4_B7-Perf
	4
	Rel-11
	R4
	23/09/2011
	07/12/2012
	100%
	RP-121152
	RP-121591
	Rogers Wireless
	takwing.wan@rci.rogers.com
	RP#58 completed
	

	819
	540020
	LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18
	3
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-120898
	-
	KDDI
	Masaaki Obara
	Stage 3. RP#58 completed
	

	820
	540120
	Core part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-120898
	RP-121602
	KDDI
	Masaaki Obara
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	821
	540220
	Perf. part: LTE Advanced Carrier Aggregation of Band 11 and Band 18
	LTE_CA_B11_B18-Perf
	4
	Rel-11
	R4
	15/12/2011
	07/12/2012
	100%
	RP-120898
	RP-121603
	KDDI
	Masaaki Obara
	RP#58 completed
	

	822
	540021
	LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18
	3
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-120892
	-
	KDDI
	Masaaki Obara
	Stage 3. RP#57 completed
	

	823
	540121
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-120892
	RP-121052
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	824
	540221
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 18
	LTE_CA_B1_B18-Perf
	4
	Rel-11
	R4
	13/12/2011
	07/09/2012
	100%
	RP-120892
	RP-121053
	KDDI
	Masaaki Obara (ms-obara@kddi.com)
	RP#57 completed
	

	825
	540022
	LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19
	3
	Rel-11
	R4,R2
	09/12/2011
	15/06/2012
	100%
	RP-120866
	-
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	Stage 3. RP#56 completed. Updated WID RP-111765=>RP-120866
	

	826
	540122
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	15/06/2012
	100%
	RP-120866
	RP-120552
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#56 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	827
	540222
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 19
	LTE_CA_B1_B19-Perf
	4
	Rel-11
	R4
	12/12/2011
	15/06/2012
	100%
	RP-120866
	RP-120553
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#56 completed
	

	828
	540023
	LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21
	3
	Rel-11
	R4,R2
	09/12/2011
	07/12/2012
	100%
	RP-121173
	-
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	Stage 3. RP#57 completed. Updated WID RP-111764=>RP-121173
	

	829
	540123
	Core part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Core
	4
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-121173
	RP-121054
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#57 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	830
	540223
	Perf. part: LTE Advanced Carrier Aggregation of Band 1 and Band 21
	LTE_CA_B1_B21-Perf
	4
	Rel-11
	R4
	13/12/2011
	07/12/2012
	100%
	RP-121173
	RP-121055
	NTT DoCoMo
	Hiromasa Umeda (umedah@nttdocomo.co.jp)
	RP#57 completed
	

	831
	550018
	LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8
	3
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-121162
	-
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	Stage 3. RP#58 completed
	

	832
	550118
	Core part: LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8-Core
	4
	Rel-11
	R4
	05/03/2012
	07/12/2012
	100%
	RP-121162
	RP-121586
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#58 completed. RP#59 new generic TR 36.850v100 for Information and Approval
	

	833
	550218
	Perf. part: LTE Advanced Carrier Aggregation of Band 3 and Band 8
	LTE_CA_B3_B8-Perf
	4
	Rel-11
	R4
	06/03/2012
	07/12/2012
	100%
	RP-121162
	RP-121587
	KT
	Chungwoo HWANG (cwhwang@kt.com)
	RP#58 completed
	

	834
	580258
	Rel-11 intra-band Carrier Aggregation
	LTE_CA_Rel-11
	2
	Rel-11
	RP
	07/06/2011
	07/09/2012
	100%
	not applicable
	-
	-
	-
	LTE_CA_Rel-11
	

	835
	520015
	LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38
	3
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110862
	-
	Huawei
	ronnie.zhang@huawei.com
	Stage 3. RP#57 completed. WI only covers intra-band contiguous and not non-contiguous aspects
	

	836
	520115
	Core part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Core
	4
	Rel-11
	R4
	07/06/2011
	07/09/2012
	100%
	RP-110862
	RP-121060
	Huawei
	ronnie.zhang@huawei.com
	RP#57 completed. TR 36.830 v100 for Information & Approval
	

	837
	520215
	Perf. part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Perf
	4
	Rel-11
	R4
	08/06/2011
	07/09/2012
	100%
	RP-110862
	RP-121061
	Huawei
	ronnie.zhang@huawei.com
	RP#57 completed
	

	838
	520016
	LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41
	3
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	-
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed. WI only covers intra-band contiguous and not non-contiguous aspects.
	

	839
	520116
	Core part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Core
	4
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	RP-120126
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed. Updated WID RP-110673=>RP-120249. TR 36.827 v100 for Information + Approval
	

	840
	520216
	Perf. part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Perf
	4
	Rel-11
	R4
	07/06/2011
	02/03/2012
	100%
	RP-120249
	RP-120127
	Clearwire
	michael.hart@clearwire.com
	RP#55 completed
	

	841
	530028
	LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7
	3
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-121193
	-
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	Stage 3. RP#57 completed. Updated WID RP-111356=>RP-121193. WI only covers intra-band contiguous and not non-contiguous aspects
	

	842
	530128
	Core part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Core
	4
	Rel-11
	R4
	19/09/2011
	07/09/2012
	100%
	RP-121193
	RP-121062
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	RP#57 completed. TR 36.831 v100 for Information & Approval
	

	843
	530228
	Perf. part: LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7-Perf
	4
	Rel-11
	R4
	20/09/2011
	07/09/2012
	100%
	RP-121193
	RP-121063
	China Unicom
	Zhangchao Ma (mazc@chinaunicom.cn), Zhonghao Zhang (zhangzh306@chinaunicom.cn)
	RP#57 completed
	

	844
	570006
	UE Conformance Test Aspects for LTE Advanced Carrier Aggregation of Intra-band contiguous and Inter-band configurations
	LTE_CA_intraC_inter_UEConTest
	2
	Rel-11
	R5
	11/09/2012
	13/09/2013
	15%
	RP-121814
	RP-130047
	Nokia
	jussi.kuusisto@nokia.com
	Testing for LTE_CA_B7/B38/B41/B1_B18/B1_B19/B1_B21/B2_B17/B3_B5/B3_B7/B3_B8/B3_B20/B4_B5/B4_B7/B4_B12/B4_B13/B4_B17/B5_B12/B5_B17/B7_B20/B8_B20/B11_B18, LTE_DL_FDD700-Core
	

	845
	450016
	UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	1
	Rel-11
	R4,R5
	18/09/2009
	06/12/2013
	97%
	RP-111381
	-
	CATR
	Guo Lin (guolin@emcite.com)
	RP#54 Core completed
	

	846
	450116
	Core part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	2
	Rel-11
	R4
	18/09/2009
	09/12/2011
	100%
	RP-111381
	RP-111456
	CATR
	Guo Lin (guolin@emcite.com)
	RP#54 completed
	

	847
	520011
	Test part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest-UEConTest
	2
	Rel-11
	R5
	07/06/2011
	06/12/2013
	94%
	RP-110629
	RP-130044
	ZTE
	carolyn.tayl@zte.com.cn
	RP#59 completion 03/13=>12/13
	

	848
	500019
	Eight carrier HSDPA
	8C_HSDPA
	1
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	07/12/2012
	100%
	RP-101419
	-
	Ericsson
	johan.hultell@ericsson.com
	Stage 3. RP#57 completed
	

	849
	500119
	Core part: Eight carrier HSDPA
	8C_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	10/09/2012
	100%
	RP-101419
	RP-120971
	Ericsson
	johan.hultell@ericsson.com
	RP#57 completed
	

	850
	500219
	Perf. part: Eight carrier HSDPA
	8C_HSDPA-Perf
	2
	Rel-11
	R4
	15/12/2010
	07/12/2012
	100%
	RP-101419
	RP-120972
	Ericsson
	johan.hultell@ericsson.com
	RP#57 completed
	

	851
	500021
	UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc
	1
	Rel-11
	R4,R5
	10/12/2010
	02/03/2012
	100%
	RP-111244
	-
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#53 Perf completed. Stage 3
	

	852
	500121
	Perf. part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-Perf
	2
	Rel-11
	R4
	10/12/2010
	16/09/2011
	100%
	RP-111244
	RP-110996
	China Mobile
	Li Nan (linan@chinamobile.com)
	RP#53 completed. TR 25.873v100 for Approval
	

	853
	530038
	Test part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-UEConTest
	2
	Rel-11
	R5
	19/09/2011
	02/03/2012
	100%
	RP-111181
	RP-120052
	China Mobile
	Ma Shuai (mashuai@chinamobile.com)
	RP#55 completed
	

	854
	500022
	Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv
	1
	Rel-11
	R1,R4,R2,R3,R5
	10/12/2010
	13/06/2014
	84%
	RP-120367
	-
	Huawei
	zongjie.wang@huawei.com
	Stage 2/3
	

	855
	500122
	Core part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Core
	2
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	07/12/2012
	100%
	RP-120367
	RP-121542
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	

	856
	500222
	Perf. part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Perf
	2
	Rel-11
	R4
	14/12/2010
	14/06/2013
	90%
	RP-120367
	RP-130048
	Huawei
	zongjie.wang@huawei.com
	RP#59 completion 03/13=>06/13 
	

	857
	500322
	Core part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Core
	2
	Rel-11
	R4,R1,R2,R3
	10/12/2010
	07/12/2012
	100%
	RP-120367
	RP-121544
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	

	858
	500422
	Perf. part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Perf
	2
	Rel-11
	R4
	14/12/2010
	07/12/2012
	100%
	RP-120367
	RP-121545
	Huawei
	zongjie.wang@huawei.com
	RP#58 completed
	

	859
	590008
	Test part: Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv-UEConTest
	2
	Rel-11
	R5
	01/03/2013
	13/06/2014
	0%
	RP-130351
	-
	Qualcomm
	Shubhang Vora (svora@qti.qualcomm.com)
	-
	

	860
	510018
	Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config
	1
	Rel-11
	R4,R2
	22/03/2011
	15/06/2012
	100%
	RP-110308
	-
	Telus Communications
	jorge.delrio@telus.com     
	RP#56 Perf completed
	

	861
	510118
	Core part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Core
	2
	Rel-11
	R4,R2
	22/03/2011
	09/12/2011
	100%
	RP-110308
	RP-111463
	Telus Communications
	jorge.delrio@telus.com     
	RP#54 completed
	

	862
	510218
	Perf. part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Perf
	2
	Rel-11
	R4
	24/03/2011
	15/06/2012
	100%
	RP-110308
	RP-120475
	Telus Communications
	jorge.delrio@telus.com     
	RP#56 completed
	

	863
	510019
	Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA
	1
	Rel-11
	R4,R2,R3
	22/03/2011
	01/03/2013
	100%
	RP-110416
	-
	Ericsson
	muhammad.kazmi@ericsson.com
	-
	

	864
	510119
	Core part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Core
	2
	Rel-11
	R4,R2,R3
	22/03/2011
	15/06/2012
	100%
	RP-110416
	RP-120842
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#56 completed
	

	865
	510219
	Perf. part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Perf
	2
	Rel-11
	R4
	23/03/2011
	01/03/2013
	100%
	RP-110416
	RP-130049
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#59 completed
	

	866
	510020
	Further Enhancements to CELL_FACH
	Cell_FACH_enh
	1
	Rel-11
	R1,R2,R3,R4
	18/03/2011
	14/06/2013
	80%
	RP-111321
	-
	Qualcomm
	Ravi Agarwal
	-
	

	867
	510120
	Core part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Core
	2
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	07/12/2012
	100%
	RP-111321
	RP-121547
	Qualcomm
	Ravi Agarwal
	RP#58 completed
	

	868
	510220
	Perf. part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Perf
	2
	Rel-11
	R4
	24/03/2011
	14/06/2013
	65%
	RP-111321
	RP-130050
	Qualcomm
	Heechoon Lee
	-
	

	869
	530034
	HSDPA Multiflow Data Transmission
	HSDPA_MFTX
	1
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	14/06/2013
	82%
	RP-111375
	-
	Nokia Siemens Networks
	Alexander Sayenko
	Stage 2,3
	

	870
	530134
	Core part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Core
	2
	Rel-11
	R2,R1,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111375
	RP-121551
	Nokia Siemens Networks
	Alexander Sayenko
	RP#58 completed
	

	871
	530234
	Perf. part: HSDPA Multiflow Data Transmission
	HSDPA_MFTX-Perf
	2
	Rel-11
	R4
	20/09/2011
	14/06/2013
	70%
	RP-111375
	RP-130052
	Nokia Siemens Networks
	Kamil Bechta
	-
	

	872
	530035
	Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA
	1
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	14/06/2013
	59%
	RP-111393
	-
	Ericsson
	johan.hultell@ericsson.com
	Stage 3. RP#58 Core completed
	

	873
	530135
	Core part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	19/09/2011
	07/12/2012
	100%
	RP-111393
	RP-121549
	Ericsson
	johan.hultell@ericsson.com
	RP#58 completed
	

	874
	530235
	Perf. part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Perf
	2
	Rel-11
	R4
	21/09/2011
	14/06/2013
	30%
	RP-111393
	RP-130051
	Ericsson
	johan.hultell@ericsson.com
	-
	

	875
	540009
	MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA
	1
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	14/06/2013
	70%
	RP-121794
	-
	Nokia Siemens Networks
	Karri Ranta-aho
	Specified UE and BS performance requirements for uplink MIMO together with QPSK and 16QAM modulations for E-DCH/HSUPA. 64QAM is for future releases
	

	876
	540109
	Core part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	09/12/2011
	07/12/2012
	100%
	RP-121794
	RP-121554
	Nokia Siemens Networks
	Karri Ranta-aho
	RP#58 completed
	

	877
	540209
	Perf. part: MIMO with 64QAM for HSUPA
	MIMO_64QAM_HSUPA-Perf
	2
	Rel-11
	R4
	13/12/2011
	14/06/2013
	50%
	RP-121794
	RP-130053
	Nokia Siemens Networks
	Kamil Bechta
	-
	

	878
	540024
	HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC
	1
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-111746
	-
	Ericsson
	muhammad.kazmi@ericsson.com
	Stage 3. RP#57 completed
	

	879
	540124
	Core part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Core
	2
	Rel-11
	R4,R2
	09/12/2011
	07/09/2012
	100%
	RP-111746
	RP-120987
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#57 completed
	

	880
	540224
	Perf. part: HSDPA Dual-Band Multi-Carrier combinations
	HSDPA_DB_MC-Perf
	2
	Rel-11
	R4
	09/12/2011
	07/09/2012
	100%
	RP-111746
	RP-120988
	Ericsson
	muhammad.kazmi@ericsson.com
	RP#57 completed
	

	881
	480004
	(Small) Technical Enhancements and Improvements for Rel-11
	TEI11
	1
	Rel-11
	All
	10/06/2010
	12/09/2012
	100%
	not applicable
	-
	-
	-
	SP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#
	

	882
	560001
	Test - (Small) Technical Enhancements and Improvements for Rel-11
	TEI11_Test 
	1
	Rel-11
	R5,G3new
	15/06/2012
	11/12/2013
	100%
	not applicable
	-
	-
	-
	-
	

	883
	571004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-11 (draft-krishnan-netext-update-notifications)
	TEI11
	1
	Rel-11
	C4-IETF
	07/09/2012
	14/06/2013
	75%
	not applicable
	-
	Lionel Morand
	-
	Not completed internet-draft
	

	884
	0
	Release 11 Studies
	-
	1
	Rel-11
	SP,CP,GP,RP
	10/12/2009
	14/09/2012
	100%
	-
	-
	-
	-
	-
	

	885
	450047
	Study on IMS based Peer-to-Peer Content Distribution Services
	FS_IMS_P2P
	1
	Rel-11
	S1,S2
	12/05/2009
	10/06/2010
	100%
	SP-090491
	-
	China Mobile
	Li Gang (ligangyf@chinamobile.com)
	SP#48 completed
	

	886
	460024
	Study on Non Voice Emergency Services
	FS_NOVES
	1
	Rel-11
	S1
	10/12/2009
	21/09/2011
	100%
	SP-090897
	-
	Qualcomm
	dwilliams@qualcomm.com
	SP#53 completed. Spin-off Feature UID_500030 Non Voice Emergency Services (NOVES) 
	

	887
	480033
	Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX
	FS_VINE
	1
	Rel-11
	S1,S2
	23/09/2010
	23/03/2011
	100%
	SP-100411
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#51 completed. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devices
	

	888
	490033
	Study on IMS Network-Independent Public User Identities
	FS_INIPUI
	1
	Rel-11
	S1
	23/09/2010
	08/06/2011
	100%
	SP-100652
	-
	Vodafone
	mona.mustapha@vodafone.com
	SP#52 completed
	

	889
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-11
	S2
	18/09/2008
	14/12/2011
	100%
	SP-100360
	-
	China Mobile
	Li Gang (ligangyf@chinamobile.com), Yu Qing (yuqing@chinamobile.com)
	SP#54 completed
	

	890
	440047
	Study on Policy solutions and enhancements
	FS_PP
	1
	Rel-11
	S2,S1
	04/06/2009
	08/06/2011
	100%
	SP-090895
	-
	AT&T
	farooq.bari@att.com
	SP#52 completed
	

	891
	440048
	Study on IPv6 Migration
	FS_IP6M
	1
	Rel-11
	S2
	04/06/2009
	08/06/2011
	100%
	SP-090362
	-
	China Mobile
	Li Lianyuan (lilianyuan@chinamobile.com), Liu Hong (liuhongyfw@chinamobile.com)
	SP#52 completed
	

	892
	460030
	Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	FS_rSRVCC
	1
	Rel-11
	S2
	10/12/2009
	14/12/2011
	100%
	SP-090806
	-
	Orange
	delphin.barankanira@orange-ftgroup.com
	SP#54 completed. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)
	

	893
	510044
	Study on Roaming Architecture for Voice over IMS with Local Breakout
	FS_RAVEL
	1
	Rel-11
	S2
	23/03/2011
	14/12/2011
	100%
	SP-110087
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	SP#54 completed. Linked to Rel-11 OSCAR (Optimized Service Charging and Allocation of Resources in IMS whilst Roaming) UID_490032. Related to LBO/home routing decision
	

	894
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-11
	S3
	20/12/2007
	07/03/2012
	100%
	SP-090283
	-
	Ericsson
	karl.norrman@ericsson.com
	SP#55 completed
	

	895
	480048
	Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest
	FS_SSO_APS
	1
	Rel-11
	S3
	10/06/2010
	20/06/2012
	100%
	SP-100639
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#56 completed. SP#55 TR 33.914v200 approved (converted 33.804). Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for access to applications. Provide reference material for IMS based non-UICC based SSO to applications
	

	896
	520036
	Study on Mobile 3D Video Coding
	FS_M3DVC
	1
	Rel-11
	S4
	08/06/2011
	20/06/2012
	100%
	SP-110310
	-
	Orange
	gilles.teniou@orange-ftgroup.com
	SP#56 completed. Extends Rel-10 work on 3D video formats UID_480044 Improved Video Coding Support for PSS and MBMS
	

	897
	480047
	Study on Management of Converged Networks
	FS_ManCon
	1
	Rel-11
	S5
	10/06/2010
	12/09/2012
	100%
	SP-100377
	-
	Nokia Siemens Networks
	Jörg Schmidt (J.Schmidt@nsn.com)
	SP#57 completed. TR 32.833v200 for Approval
	

	898
	490039
	Study on User Data Convergence (UDC) information model handling and provisioning: Example Use Cases
	FS_UDC_AppUseCase
	1
	Rel-11
	S5
	23/09/2010
	14/12/2011
	100%
	SP-110127
	-
	Alcatel-Lucent
	Nick Mazzarella (njmazzarella@alcatel-lucent.com)
	SP#54 completed
	

	899
	510045
	Study on OAM aspects of inter-RAT Energy Saving
	FS_OAM_ES_iRAT
	1
	Rel-11
	S5
	23/03/2011
	14/12/2011
	100%
	SP-110138
	-
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#54 completed. Triggered by Rel-10 UID_430044 TR 32.826 Study on Energy Savings Management (FS_OAM_ESM) and UID_470037 OAM aspects of Energy Saving in Radio Networks (OAM-ES)
	

	900
	480015
	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	1
	Rel-11
	C1
	04/06/2010
	03/06/2011
	100%
	CP-100330
	-
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#52 completed. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)
	

	901
	490014
	Study on EPC Nodes Restoration
	FS_EPC_NR
	1
	Rel-11
	C4
	17/09/2010
	07/12/2012
	100%
	CP-100700
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed. Continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutions
	

	902
	480003
	Study on Signal Precoding enhancements for EGPRS2 DL
	FS_SPEED
	1
	Rel-11
	G1,G2
	03/09/2010
	02/03/2012
	100%
	GP-111281
	-
	Ericsson
	marten.sundberg@ericsson.com
	GP#53 completed (03/12). GP#46 approved WID. 
	

	903
	470014
	Study on Coordinated Multi-Point operation for LTE
	FS_CoMP_LTE
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101425
	RP-111343
	Samsung
	bruno.clerckx@samsung.com
	RP#53 completed
	

	904
	480028
	Study on Signalling and procedure for interference avoidance for in-device coexistence
	FS_SPIA_IDC
	1
	Rel-11
	R2,R4
	04/06/2010
	16/09/2011
	100%
	RP-100671
	RP-111057
	China Mobile
	Zhenping Hu (huzhenping@chinamobile.com)
	RP#53 completed. Studied coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies
	

	905
	510034
	Study on HetNet mobility enhancements for LTE
	FS_HetNet_eMOB_LTE
	1
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	07/09/2012
	100%
	RP-110709
	RP-121085
	Alcatel-Lucent
	sudeep.palat@alcatel-lucent.com
	RP#57 completed. TR 36.839 v100 for Information & Approval
	

	906
	510037
	Study on further Downlink MIMO enhancements for LTE-Advanced
	FS_LTE_eDL_MIMO_enh
	1
	Rel-11
	R1
	18/03/2011
	09/12/2011
	100%
	RP-111366
	RP-111550
	Alcatel-Lucent
	federico.boccardi@alcatel-lucent.com
	RP#54 completed
	

	907
	510039
	Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	FS_LTE_TDD_eIMTA
	1
	Rel-11
	R1,R4
	22/03/2011
	15/06/2012
	100%
	RP-110450
	RP-120587
	CATT
	Zukang Shen (shenzukang@catt.cn)
	RP#56 completed. TR 36.828 for Information and Approval
	

	908
	530053
	Study on LTE Coverage Enhancements
	FS_Cov_Enh_LTE
	1
	Rel-11
	R1,R2
	19/09/2011
	15/06/2012
	100%
	RP-120225
	RP-120589
	China Telecom
	Peng Chen (chenpeng@ctbri.com.cn)
	RP#56 completed. TR 36.824 v200 for Approval
	

	909
	530055
	Study on Enhanced performance requirement for LTE UE
	FS_enh_perf_UE_LTE
	1
	Rel-11
	R4,R1
	19/09/2011
	02/03/2012
	100%
	RP-111378
	RP-120167
	NTT DoCoMo
	Yuta Sagae
	RP#55 completed. TR 36.829 v100 for Information + Approval
	

	910
	550022
	Study on Measurements of radio performances for LTE terminals - Total Radiated Power (TRP) and Total Radiated Sensitivity (TRS) test methodology
	FS_LTE_OTA
	1
	Rel-11
	R4
	05/03/2012
	07/09/2012
	100%
	RP-120412
	RP-121083
	CATR
	Xudong An (anxudong@emcite.com)
	RP#57 completed
	

	911
	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-11
	R4
	06/03/2009
	02/03/2012
	100%
	RP-111754
	RP-120154
	Vodafone
	Tim.frost@vodafone.com
	RP#55 completed. TR 37.976 v200 for Approval
	

	912
	440016
	Study on Extending 850 MHz
	FS_e850
	1
	Rel-11
	R4
	30/05/2009
	07/09/2012
	100%
	RP-090666
	RP-121080
	Ericsson
	christian.bergljung@ericsson.com    
	RP#57 completed. TR 37.806 v200 for Approval
	

	913
	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC_RAN
	1
	Rel-11
	R2,R1,R3,R4
	18/09/2009
	16/09/2011
	100%
	RP-100330
	RP-111052
	Huawei
	Jeff Gao (gaoyq@huawei.com)
	RP#53 completed. TR 37.868v100 for Approval (No WID change: RAN overload only). Triggered by TR 22.868 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) UID_7027 and Rel-10 NIMTC UID_410030
	

	914
	500002
	Study on UE Application Layer Data Throughput Performance
	FS_UE_App_Data_Perf
	1
	Rel-11
	R5,R4
	10/12/2010
	09/12/2011
	100%
	RP-101422
	RP-111543
	Spirent
	ron.borsato@spirent.com
	RP#54 completed
	

	915
	510036
	Study on further enhancements for HNB and HeNB
	FS_EHNB_enh
	1
	Rel-11
	R3,R2
	18/03/2011
	15/06/2012
	100%
	RP-120373
	RP-120579
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#56 completed. TR 37.803 v200 for Approval
	

	916
	510038
	Study on Interference analysis between 800~900 MHz bands
	FS_B800_B900_Interf_LTE
	1
	Rel-11
	R4
	23/03/2011
	15/06/2012
	100%
	RP-111752
	RP-120586
	LG Uplus
	Koo Yeon Sang (yskoo@lguplus.co.kr)
	RP#56 completed. Impacts TR 37.804 Study on UMTS/LTE in 900 MHz band (Japan, Korea) UID_520018 
	

	917
	520018
	Study on UMTS/LTE in 900 MHz band (Japan, Korea)
	FS_UTRA_LTE_900MHz
	1
	Rel-11
	R4
	07/06/2011
	15/06/2012
	100%
	RP-120617
	RP-120580
	NTT DoCoMo
	Masahiro Fujii (fujiima@nttdocomo.co.jp)
	RP#56 completed. Updated WID RP-111751=>RP-120617. TR 37.804 v100 for Information and Approval. Linked to Study on Interference analysis between 800~900 MHz bands UID_510038
	

	918
	500014
	Study on Uplink MIMO
	FS_UTRA_UL_MIMO
	1
	Rel-11
	R1
	10/12/2010
	16/09/2011
	100%
	RP-101432
	RP-111048
	Qualcomm
	Sharad Sambhwani
	RP#53 completed (1-step Approval)
	

	919
	500015
	Study on HSDPA Multipoint Transmission
	FS_HSDPA_MP_TX
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101439
	RP-111049
	Nokia Siemens Networks
	karri.ranta-aho@nsn.com  
	RP#53 completed
	

	920
	530057
	Study on UE Over The Air (OTA) test method with Head and Hand Phantoms
	FS_OTA_phantoms_UTRA
	1
	Rel-11
	R4,R5
	19/09/2011
	07/09/2012
	100%
	RP-120208
	RP-121078
	Nokia
	petri.j.vasenkari@nokia.com
	RP#57 completed
	

	921
	540026
	Study on HSPA feedback and signalling efficiency enhancements for LCR TDD
	FS_LCRTDD_HSPAenh
	1
	Rel-11
	R1
	07/12/2011
	07/09/2012
	100%
	RP-111766
	RP-121079
	TD Tech
	limei.wei@td-tech.com
	RP#57 completed. TR 25.874 v100 for Information & Approval
	

	922
	510035
	Deleted - Study on Enhanced Uplink Transmission for LTE
	FS_eUL_TX_LTE
	1
	Rel-11
	R1
	22/03/2011
	15/06/2012
	100%
	RP-120259
	RP-120585
	Huawei
	Yongxing Zhou
	RP#56 stopped. RP-120856 discussion: most content moved to Rel-11 Coordinated Multi-Point Operation for LTE – Uplink (COMP_LTE_UL) and RAN1 has no time to look at it
	

	923
	0
	Release 10 Features
	-
	1
	Rel-10
	CP,GP,RP,SP
	11/12/2008
	21/09/2011
	100%
	-
	-
	-
	-
	-
	

	924
	390073
	Enhancements for Multimedia Priority Service
	eMPS
	1
	Rel-10
	S1,S2,C4,C3,C1
	13/03/2006
	18/03/2011
	100%
	SP-080051
	-
	Telcordia
	jgarraha@telcordia.com
	CP#51 completed. SP#49 moved Stage 1 from Rel-9 & Completed Stage 2. SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR (UID_340044)
	

	925
	390074
	Stage 1 on enhancements for Multimedia Priority Service
	ePRIOR
	2
	Rel-10
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	-
	Telcordia
	jgarraha@telcordia.com
	ePRIOR started Mar 2006 as a Rel-8 Feature. It was delayed to Rel-9 (completed at SP#40), then moved to Rel-10 at SP#49 and demoted to Building Block level.
	

	926
	460029
	Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed. Updated WID SP-100166=>SP-100647
	

	927
	460329
	Stage 2 on eMPS for CSFB
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	

	928
	460429
	Stage 2 on eMPS for EPS Bearer Service
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	

	929
	460529
	Stage 2 on eMPS for IMS Aspects
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 completed
	

	930
	460229
	Deleted - TR 23.854 on Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	16/12/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	Vijay Varma, Katsutoshi Nishida
	SP#49 TR 23.854 v100 for Information. SP#50 moved to Rel-11 SRVCC aspect of enhancements for Multimedia Priority Service UID_480135 (place holder for solution alternatives and agreed functions to be reflected in affected existing TS)
	

	931
	490008
	Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	

	932
	490108
	CT4 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	

	933
	490208
	CT3 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	

	934
	490308
	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	

	935
	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	1
	Rel-10
	S1,S2,S5,C1,C4,C6,G2,R2,R3,R5,G3new
	18/09/2008
	14/06/2013
	92%
	SP-100863
	-
	KPN
	toon.norp@tno.nl
	Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	

	936
	410031
	Stage 1 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-100863
	-
	KPN
	toon.norp@tno.nl
	SA#47 completed
	

	937
	450028
	Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	24/09/2009
	16/12/2010
	100%
	SP-100863
	-
	Samsung
	erik.guttman@partner.samsung.com
	SP#50 updated WID SP-090832=>SP-100863 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)
	

	938
	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	30/08/2010
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	erik.guttman@partner.samsung.com
	SP#49 completed
	

	939
	460023
	Deleted - Security for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S3
	10/12/2009
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	Rajavelsamy R (rajvel@samsung.com)
	SP#49 stopped (activity transferred to Rel-11 Feature SIMTC under UID_490028 "TR on Security aspects of Machine-Type Communications".
	

	940
	510040
	Charging for Network Improvements for Machine-Type Communication
	NIMTC-CH
	2
	Rel-10
	S5
	21/03/2011
	23/03/2011
	100%
	SP-110136
	-
	Ericsson
	patrik.teppo@@ericsson.com
	SP#51 completed
	

	941
	480005
	CN part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	C1,C4,C6
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	

	942
	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C1
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	

	943
	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 stopped (SA2 decided to move impact from CT3 to CT4).  Updated WID CP-110147=>CP-110442 (no CT3 impact)
	

	944
	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C4
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	

	945
	510005
	CT6 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C6
	18/03/2011
	03/06/2011
	100%
	not applicable
	-
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#52 completed
	

	946
	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	NIMTC
	2
	Rel-10
	G2
	03/09/2010
	02/09/2011
	100%
	GP-101647
	-
	Vodafone, Ericsson
	leo.patanapongpibul@vodafone.com, john.diachina@ericsson.com
	GP#51 completed. GP#47 approved WID
	

	947
	570003
	MS Conformance Test Aspects for GERAN - Network Improvements for Machine-Type Communications
	NIMTC_GERAN-MSTest
	2
	Rel-10
	G3new
	27/08/2012
	17/05/2013
	10%
	GP-121141
	-
	ST-Ericsson
	hakan.e.grunditz@stericsson.com
	GP#57 completion 03/13=>05/13. GP#55 approved WID. Testing for CT1 part of Stage 3 for NIMTC UID_480105, GERAN part of NIMTC (Stage 3) UID_490003
	

	948
	490024
	RAN mechanisms to avoid CN overload due to Machine-Type Communications
	NIMTC-RAN_overload
	2
	Rel-10
	R2,R3
	17/09/2010
	18/03/2011
	100%
	RP-101026
	RP-110063
	Huawei
	Jeff Gao (gaoyq@huawei.com)
	RP#51 completed
	

	949
	570004
	UE Conformance Test Aspects - Network Improvements for Machine-Type Communications
	NIMTC-UEConTest
	2
	Rel-10
	R5
	11/09/2012
	14/06/2013
	80%
	RP-121124
	RP-130041
	Ericsson
	calle.hagenfeldt@ericsson.com
	RP#59 completion 03/13=>06/13. Testing for CT1 part of Stage 3 UID_480105, RAN mechanisms to avoid CN overload due to MTC UID_490024
	

	950
	430035
	Multi Access PDN Connectivity
	MAPCON
	1
	Rel-10
	S2,C4,C1,C3
	13/03/2009
	18/03/2011
	100%
	SP-090659
	-
	Telecom Italia
	ivano.guardini@telecomitalia.it
	CP#51 completed. SP#49 Stage 2 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	

	951
	430135
	Stage 2 for Multi Access PDN Connectivity
	MAPCON
	2
	Rel-10
	S2
	13/03/2009
	23/09/2010
	100%
	SP-090659
	-
	Telecom Italia
	ivano.guardini@telecomitalia.it
	SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	

	952
	500004
	CT aspects of Multi Access PDN Connectivity
	MAPCON-St3
	2
	Rel-10
	C4,C1,C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	

	953
	500104
	CT4 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C4
	15/11/2010
	10/12/2010
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#50 completed
	

	954
	500204
	CT1 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	

	955
	500304
	CT3 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	

	956
	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	1
	Rel-10
	S1,S2,C1,IETF
	04/06/2009
	07/12/2012
	100%
	SP-090452
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	CP#51 completed. SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adds IDT scenarios and requirements
	

	957
	440152
	Stage 1 - IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S1
	04/06/2009
	25/03/2010
	100%
	SP-090452
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	SA#47 completed
	

	958
	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100167
	-
	Huawei
	Lee Valerius (lvalerius@huawei.com)
	SP#49 completed
	

	959
	470001
	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-110285
	-
	Huawei
	georg.mayer@huawei.com 
	CP#51 completed. WID updated CP-100334=>CP-110285
	

	960
	521001
	(IETF) Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1-IETF
	19/03/2010
	07/12/2012
	100%
	CP-110285
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#58 completed
	

	961
	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	1
	Rel-10
	S1,S2,C3
	24/09/2009
	17/09/2010
	100%
	SP-090615
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	CP#49 completed. SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM
	

	962
	450031
	Stage 1 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	China Mobile
	Qing Huang
	SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	

	963
	450032
	Stage 2 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S2
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	Orange
	antoine.mouquet@orange-ftgroup.com  
	SP#47 completed
	

	964
	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	2
	Rel-10
	C3
	04/12/2009
	17/09/2010
	100%
	CP-090859
	-
	Ericsson
	Jan Holm
	CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	

	965
	450033
	Completion of Communications on Not Logged-in
	CCNL
	1
	Rel-10
	S1,C1,C3
	24/09/2009
	18/03/2011
	100%
	SP-090493
	-
	Deutsche Telekom
	Kurt Bischinger
	CP#51 completed. SP#45 Stage 1 completed
	

	966
	450034
	Stage 1 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	S1
	24/09/2009
	24/09/2009
	100%
	SP-090493
	-
	Deutsche Telekom
	Kurt Bischinger
	SP#45 completed
	

	967
	470002
	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100335
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#51 completed
	

	968
	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C3
	04/06/2010
	17/09/2010
	100%
	CP-100335
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#49 completed
	

	969
	450035
	Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	1
	Rel-10
	S2,S1,S3,S5,C4,C1
	24/09/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	TSG#51 completed. Updated WID SP-100696=>SP-110131. SP#49 Stage 2 & Security completed. UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB
	

	970
	450037
	Stage 1 for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	Amar Deol (adeolf@huawei.com), Gang Li (ligangyf@chinamobile.com)
	SP#47 completed
	

	971
	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S2
	24/09/2009
	18/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#51 completed. TR 23.829 for Approval
	

	972
	450039
	Security for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S3
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, Qualcomm
	Marcus Wong (mwong@huawei.com), Brian Rosenberg (bmr@qualcomm.com)
	SP#49 completed
	

	973
	450040
	OAM&P for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	24/09/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	Zou Lan (zlan@huawei.com), Chen Gang (chengang@chinamobile.com)
	SP#51 completed. Updated WID SP-100696=>SP-110131
	

	974
	460039
	Charging for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	shan.mingjun@huawei.com, Ai Chen (chenai@chinamobile.com)
	SP#51 completed. Updated WID SP-100696=>SP-110131
	

	975
	450138
	Stage 2 for Local IP Access
	LIPA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#49 completed (has impacts to RAN)
	

	976
	480008
	Stage 3 for Local IP Access
	LIPA
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	

	977
	480108
	CT4 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	

	978
	480208
	CT1 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	

	979
	450038
	Stage 2 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	SP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)
	

	980
	480007
	Stage 3 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	

	981
	480107
	CT4 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	

	982
	480207
	CT1 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C1
	04/06/2010
	10/12/2010
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#50 completed
	

	983
	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	1
	Rel-10
	S2,S1,S5,C1,C3
	24/09/2009
	23/03/2011
	100%
	SP-100089
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#51 completed. Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)
	

	984
	450042
	Stage 1 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S1
	24/09/2009
	10/12/2009
	100%
	SP-100089
	-
	Qualcomm
	David Williams (dwilliam@qualcomm.com)
	SP#46 completed
	

	985
	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100089
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#49 completed
	

	986
	470021
	Charging for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100089
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#51 completed
	

	987
	480009
	Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	2
	Rel-10
	C1,C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	

	988
	480109
	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	

	989
	480209
	CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	

	990
	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	1
	Rel-10
	S2,S4,C4,C3,C1,IETF
	15/07/2009
	07/09/2012
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#52 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE
	

	991
	450045
	TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2,S4
	24/09/2009
	10/06/2010
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#48 completed
	

	992
	450145
	SA4 review of TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	24/09/2009
	15/12/2010
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#50 completed
	

	993
	450046
	Stage 2 for Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#49 completed
	

	994
	490038
	SA4 aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	23/09/2010
	23/03/2011
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#51 completed
	

	995
	490007
	CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	2
	Rel-10
	C4,C3,C1
	15/07/2009
	07/09/2012
	100%
	CP-100702
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	

	996
	490107
	CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C4
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	

	997
	531006
	(IETF) CT3, CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3-IETF, C4-IETF
	15/07/2009
	07/09/2012
	100%
	CP-100702
	-
	Lionel Morand
	-
	CP#57 completed
	

	998
	490207
	CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	

	999
	490307
	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	

	1000
	450053
	Extended H(e)NB features
	EHNBF
	1
	Rel-10
	S1,S2,S3
	11/12/2008
	23/09/2010
	100%
	SP-100407
	-
	NEC
	joerg.swetina@nw.neclab.eu
	SP#49 completed. Adds extensions to Rel-9 functionality in UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	

	1001
	450153
	Stage 1 of Extended H(e)NB features
	EHNBF
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-100407
	-
	NEC
	joerg.swetina@nw.neclab.eu
	SP#47 completed
	

	1002
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080799
	-
	Alcatel-Lucent
	Nicolas Drevon
	SP#47 completed. Chosen solution has no normative impacts
	

	1003
	480034
	Extended H(e)NB Security features (Stage 2)
	EHNBF-Sec
	2
	Rel-10
	S3
	10/06/2010
	23/09/2010
	100%
	SP-100257
	-
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#49 completed
	

	1004
	460028
	Optimal Media Routing
	OMR
	1
	Rel-10
	S2,S5,C3,C1
	25/03/2010
	08/06/2011
	100%
	SP-090803
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com
	CP#52 completed. SP#47 Stage 2 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	

	1005
	460128
	Stage 2 for Optimal Media Routing
	OMR
	2
	Rel-10
	S2
	25/03/2010
	25/03/2010
	100%
	SP-090803
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com
	SP#47 completed
	

	1006
	480010
	Stage 3 for Optimal Media Routing
	OMR
	2
	Rel-10
	C3,C1,C4
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completion 03/11=>06/11. WID updated CP-100327=>CP-110134
	

	1007
	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#52 completed
	

	1008
	480210
	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completed. WID updated CP-100327=>CP-110134
	

	1009
	480310
	Deleted - CT4 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134
	

	1010
	500013
	Charging for Optimal Media Routing
	OMR
	2
	Rel-10
	S5
	16/12/2010
	08/06/2011
	100%
	SP-100772
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SP#52 completed. Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)
	

	1011
	470026
	IMS Emergency Session Enhancements
	IESE
	1
	Rel-10
	S1,S2,C1
	25/03/2010
	03/06/2011
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	michele.zarri@t-mobile.co.uk 
	CP#52 completed. SP#49 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	

	1012
	470027
	Stage 1 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	Kurt Bischinger
	SP#47 completed
	

	1013
	470028
	Stage 2 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	michele.zarri@t-mobile.co.uk 
	SP#49 completed
	

	1014
	500005
	Stage 3 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-100880
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at    
	CP#52 completed
	

	1015
	480037
	S2b Mobility based on GTP
	SMOG
	1
	Rel-10
	S2,C4,C3,C1
	10/06/2010
	18/03/2011
	100%
	SP-100357
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. SP#49 Stage 2 completed. Related to Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non-3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)
	

	1016
	480137
	Stage 2 for S2b Mobility based on GTP
	SMOG
	2
	Rel-10
	S2
	10/06/2010
	23/09/2010
	100%
	SP-100357
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	SP#49 completed
	

	1017
	490009
	Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 Stage 3 completed
	

	1018
	490109
	CT4 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	

	1019
	490209
	CT3 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	

	1020
	490309
	CT1 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C1
	17/09/2010
	10/12/2010
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#50 completed
	

	1021
	500006
	Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	1
	Rel-10
	S2,C3
	12/10/2010
	18/03/2011
	100%
	SP-110196
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#51 completed. SP#50 Stage 2 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047. Provides Video Call seamless service continuity for 3G/LTE terminal user
	

	1022
	500106
	Stage 2 for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	2
	Rel-10
	S2
	12/10/2010
	15/12/2010
	100%
	SP-110196
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#51 updated WID SP-100702=>SP-110196. SA#49 work completed as SA2 CRs approved under TEI10 (SP-10557)
	

	1023
	500206
	CT3 aspects of Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST-CT3
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100860
	-
	ZTE
	zhou.xiaoyun@zte.com.cn
	CP#51 completed
	

	1024
	470029
	Lawful Interception in the 3GPP Rel-10
	LI10
	1
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	

	1025
	470129
	LI for CAT (Customer Alerting Tones)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	

	1026
	470229
	LI for CRS (Customized Ringing Signal)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	

	1027
	470329
	LI for EPS enhancements
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#52 completed
	

	1028
	470429
	LI for VCC (Voice Call Continuity)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	

	1029
	470529
	LI for MEDIASEC (IMS Media security)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	

	1030
	470629
	LI for H(e)NB also with Local IP Access and Selected IP Traffic Offload (LIPA, SIPTO)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	

	1031
	470729
	LI for MBMS enhancements
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	

	1032
	470829
	LI for LCLS (Local Call Local Switch)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	Koen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com
	SP#51 completed
	

	1033
	470033
	Optimization of IMS based PSS and MBMS User Service
	OPT_IMS_PSS_MBMS_US
	1
	Rel-10
	S4
	25/03/2010
	23/03/2011
	100%
	SP-100031
	-
	Ericsson
	markus.kampmann@ericsson.com
	SP#51 completed. Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT
	

	1034
	470034
	HTTP-based Streaming and Download Services
	HTTP_SDS
	1
	Rel-10
	S4,IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	-
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#52 completed. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions
	

	1035
	470134
	HTTP-based Streaming and Download Services in 3GPP
	HTTP_SDS
	2
	Rel-10
	S4
	25/03/2010
	08/06/2011
	100%
	SP-100032
	-
	Qualcomm
	Thomas Stockhammer (c_tstock@qualcomm.com)
	SP#52 completed
	

	1036
	521002
	(IETF) HTTP-based Streaming and Download Services in 3GPP
	HTTP_SDS
	2
	Rel-10
	S4-IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	-
	-
	-
	SP#53/IETF#81: Draft not included in 3GPP documentation
	

	1037
	480040
	PSS and MBMS enhancements
	MBS_Enh
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100305
	-
	Ericsson
	Markus.Kampmann@ericsson.com
	SP#51 completed. Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 
	

	1038
	480041
	Enhancements and Addition of Audio Tests to 26.131 and 26.132
	EAAT
	1
	Rel-10
	S4
	10/06/2010
	08/06/2011
	100%
	SP-100306
	-
	Vodafone
	ramin.afchar@vodafone.com
	SP#52 completed. Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec
	

	1039
	510055
	Video Coding Enhancements in MTSI
	VCEM
	1
	Rel-10
	S4
	21/03/2011
	23/03/2011
	100%
	SP-110050
	-
	Ericsson
	frederic.gabin@ericsson.com
	SP#51 completed. Linked to Rel-7 UID_7040 Multimedia Telephony Service for IMS - Media handling and interaction in MTSI (MTSI-MHI)
	

	1040
	460031
	Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM10
	1
	Rel-10
	S5,C4
	10/12/2009
	21/09/2011
	100%
	TR 30.820
	-
	-
	-
	OAM10 is an umbrella Feature also for OAM&P related TEI10 type of changes that are not part of any other dedicated feature/WI
	

	1041
	460032
	Rel-10 Network Infrastructure Management
	OAM10-NIM
	2
	Rel-10
	S5
	10/12/2009
	21/09/2011
	100%
	not applicable
	-
	-
	-
	umbrella BB
	

	1042
	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-100293
	-
	Ericsson
	robert.petersen@ericsson.com 
	SP#52 completed. Share equipment btw several RATs (RET,TMA,repeaters) to reduce costs. With existing modelling is difficult to see that several cells are affected when an antenna tilt is changed etc
	

	1043
	470035
	IRP Solution Set specification organisation improvements
	OAM-IRP-SS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100774
	-
	Nokia Siemens Networks, Huawei
	Jörg Schmidt (J.Schmidt@nsn.com), Lan Zou (zlan@huawei.com) 
	SP#51 completed
	

	1044
	470036
	Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9
	OAM-SOA-IRP
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100076
	-
	Nokia Siemens Networks, Ericsson
	Jörg Schmidt (J.Schmidt@NSN.com), edwin.tse@ericsson.com
	SP#51 work stopped (Reason: lack of progress). Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilities
	

	1045
	480042
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU
	3
	Rel-10
	S5
	10/06/2010
	08/06/2011
	100%
	SP-110277
	-
	Nokia Siemens Networks
	Jörg Schmidt (J.Schmidt@NSN.com)
	SP#52 completed. Updated WID SP-100777=>SP-110277
	

	1046
	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	3
	Rel-10
	S5
	23/03/2011
	21/09/2011
	100%
	SP-110137
	-
	Ericsson
	brendan.hassett@ericsson.com
	SP#53 completed. Triggered by Rel-10 TR 32.832 Study on Alarm Correlation and Alarm Root Cause Analysis UID_480045 & TR 32.829 Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program Fault Management UID_460038
	

	1047
	510042
	Inventory Management Network Resource Model enhancements
	OAM-IM-NMR
	3
	Rel-10
	S5
	23/03/2011
	08/06/2011
	100%
	SP-110141
	-
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	SP#52 completed. Inventory NRM specified in Rel-6 is mainly hardware related. Rel-10 TR 32.828 recommends extending the scope of inventory NRM. Additionally, NGMN Top OPE Recs, v1.0 sets inventory enhancements as one of top 10 priority items
	

	1048
	460034
	Rel-10 Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON
	2
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	not applicable
	-
	-
	-
	umbrella BB
	

	1049
	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-110130
	-
	Huawei
	Lan Zou (zlan@huawei.com)
	SP#52 completed. Cont'd Rel-9 SON self-optimization management UID_390007
	

	1050
	460036
	SON Self-healing management
	LTE-SON-OAM_SH
	3
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110150
	-
	ZTE
	zhu.weihong@zte.com.cn
	SP#51 completed. WID updated SP-100776=>SP-110150. Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)
	

	1051
	470037
	OAM aspects of Energy Saving in Radio Networks
	OAM-ES
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-110128
	-
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#51 completed. WID updated SP-100226=>SP-110128. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044
	

	1052
	470038
	Rel-10 Subscription Management (SuM) evolution
	OAM10-SuM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100086
	-
	Ericsson
	leo.yang@ericsson.com
	SP#51 completed
	

	1053
	470039
	Rel-10 Performance Management
	OAM10-PM
	2
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	not applicable
	-
	-
	-
	umbrella BB
	

	1054
	470040
	Key Performance Indicators (KPIs) for IMS
	OAM-PM-KPI_IMS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100083
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#51 completed
	

	1055
	470041
	Key Performance Indicators (KPIs) for EPC
	OAM-PM-KPI_EPC
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100084
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#51 completed
	

	1056
	470042
	Management of UE based network performance measurements
	OAM-PM-UE
	3
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	Zou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com
	SP#52 completed. Stage 2/3. Linked to UID_460003 Minimization of drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)
	

	1057
	470142
	SA5 aspects of Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	S5
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	Zou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com
	SP#52 completed
	

	1058
	510006
	CN aspects of Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	C4
	21/02/2011
	18/03/2011
	100%
	not applicable
	-
	Nokia Siemens Networks
	ulrich.wiehe@nsn.com 
	CP#51 completed under the SA5 WI code
	

	1059
	470043
	3G HNB and LTE HeNB Subsystem performance measurements
	OAM-PM-HeNS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100081
	-
	China Mobile
	Chen Gang (chengang@chinamobile.com)
	SP#51 completed
	

	1060
	470044
	Rel-10 Charging Management small Enhancements
	CH10
	1
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	TR 30.820
	-
	-
	-
	CH10 is an umbrella Feature also for OAM&P related TEI10 type of changes that are not part of any other dedicated feature/WI
	

	1061
	440063
	IWLAN mobility charging
	eIWLAN_Mob
	2
	Rel-10
	S5
	04/06/2009
	23/03/2011
	100%
	SP-100090
	-
	Orange
	Jean-Luc Garcia (jl.garcia@orange-ftgroup.com)
	SP#51 completed. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems. Cooperation with CT1,CT3 on affected protocols
	

	1062
	470046
	Advice of Charge (AoC) service support enhancements
	eAoC
	1
	Rel-10
	S5,C1
	25/03/2010
	03/06/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	CP#52 completed. SP#51 completed SA5. Continuation of Rel-8 BB UID_80042: Advice of Charge (AoC) support in IMS Charging (IMSTSS). Stage 2/3 work
	

	1063
	470047
	SA5 part - AoC enhancements
	eAoC
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	SP#51 completed. SA1 Stage 1 in 22.115
	

	1064
	490010
	CT1 part - AoC enhancements (Stage 3)
	eAoC
	2
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100645
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at
	CP#52 completed. SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XML
	

	1065
	470003
	IMS Stage 3 IETF Protocol Alignment - phase 4
	IMSProtoc4
	1
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100099
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not
	

	1066
	480012
	Enhanced User Data Convergence (UDC) Model
	eUDC
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100295
	-
	China Mobile
	Lan Sizhong (lansizhong@chinamobile.com)
	CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations
	

	1067
	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	1
	Rel-10
	C3
	04/06/2010
	01/03/2013
	100%
	CP-100326
	-
	Orange
	beata.dobrowolska@orange-ftgroup.com
	Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	

	1068
	480114
	Further improvements of II-NNI Stage 3
	II-NNI2
	2
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100326
	-
	Orange
	beata.dobrowolska@orange-ftgroup.com
	CP#51 completed
	

	1069
	561001
	(IETF) Further improvements of II-NNI Stage 3 (RFC 6794)
	II-NNI2
	2
	Rel-10
	C3-IETF
	20/04/2012
	01/03/2013
	100%
	CP-100326
	-
	Lionel Morand
	Lionel Morand
	CP#59 completed AUTH 48 RFC-to-be-6794
	

	1070
	561002
	(IETF) Further improvements of II-NNI Stage 3 (RFC 6809)
	II-NNI2
	2
	Rel-10
	C3-IETF
	20/04/2012
	07/12/2012
	100%
	CP-100326
	-
	Christer Holmberg
	Christer Holmberg
	CP#58 completed
	

	1071
	480013
	AT Commands for IMS-configuration
	AT_IMS
	1
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100376
	-
	Ericsson
	atle.monrad@ericsson.com
	CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user
	

	1072
	490011
	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	1
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100646
	-
	ST-Ericsson
	magnus.mk.karlsson@stericsson.com    
	CP#51 completed
	

	1073
	490012
	Communication Control for IMS by USIM (Stage 3)
	CC_IMS_USIM
	1
	Rel-10
	C6
	17/09/2010
	18/03/2011
	100%
	CP-100647
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CT#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)
	

	1074
	500003
	Dynamic view of SIP message for Inter-IMS Network to Network Interface (II-NNI) (Stage 3)
	NNI_DV
	1
	Rel-10
	C3
	10/12/2010
	03/06/2011
	100%
	CP-100795
	-
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#52 completed. Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)
	

	1075
	500007
	Introduction of Smart Card Web Server launch functionality
	SCWS_L
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100883
	-
	Telecom Italia
	davide.pratone@telecomitalia.it
	CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner
	

	1076
	500008
	USAT using AT Commands
	USAT_AT
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100884
	-
	Giesecke & Devrient
	enric.fort@gi-de.com  
	CP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display)
	

	1077
	500010
	Single Radio Voice Call Continuity (SRVCC) enhancements (Stage 3)
	eSRVCC
	1
	Rel-10
	C1,C4,IETF
	10/12/2010
	07/12/2012
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	Triggered by SA2 TR 23.856 Study on Single Radio Voice Call Continuity enhancements (FS_eSRVCC) UID_440049
	

	1078
	500110
	CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	

	1079
	500210
	CT4 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	

	1080
	521003
	(IETF) CT1 part of Stage 3 for SRVCC enhancements (RFC 6809)
	eSRVCC
	2
	Rel-10
	C1-IETF
	10/12/2010
	07/12/2012
	100%
	CP-100881
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#58 completed
	

	1081
	500011
	Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	1
	Rel-10
	C1,R5
	10/12/2010
	01/03/2013
	100%
	CP-110145
	-
	ZTE
	li.shitao@zte.com.cn
	Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)
	

	1082
	500111
	CT aspects of Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-110145
	-
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed
	

	1083
	570005
	Conformance test aspects  SRVCC in alerting phase
	aSRVCC-UEConTest
	2
	Rel-10
	R5
	11/09/2012
	01/03/2013
	100%
	RP-121700
	RP-130042
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#59 completed
	

	1084
	500012
	PCRF failure and restoration
	PCRF_FR
	1
	Rel-10
	C4,C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed. Triggered by CT3 TR 29.816 Study on Policy and Charging Rules Function (PCRF) failure and restoration (FS_PCRF-FR) UID_450013 
	

	1085
	500112
	CT4 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	

	1086
	500212
	CT3 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	

	1087
	510002
	Formalization of WLAN Files
	FoWF
	1
	Rel-10
	C1
	23/02/2011
	18/03/2011
	100%
	CP-110288
	-
	Deutsche Telekom
	dieter.jacobsohn@telekom.de 
	CP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structure
	

	1088
	510007
	CS and IMS Interworking for CAT service - Early Session model
	CIIC_ES
	1
	Rel-10
	C3
	16/03/2011
	03/06/2011
	100%
	CP-110283
	-
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networks
	

	1089
	510008
	EPC Node Restoration without Idle mode Signalling Reduction (ISR) activated
	EPC_NR
	1
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110092
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	

	1090
	510108
	EPC Node Restoration with Idle mode Signalling Reduction (ISR) activated
	EPC_NR_ISR
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110287
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#52 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	

	1091
	510009
	Mobile Terminating Roaming Forwarding with pre-paging
	MTRF
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110093
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements exist
	

	1092
	510010
	UICC access to IMS Specification
	IMS-UICC-S
	1
	Rel-10
	C6,C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed. Triggered by Rel-10 TR 31.828 Study on UICC access to IMS (FS_IMS-UICC) UID_480017. Specify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an ISIM is present b) no ISIM is present in UICC
	

	1093
	510110
	CT6 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	

	1094
	510210
	CT1 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed
	

	1095
	550006
	Testing for Terminal support of Rel-10 USIM, ISIM and USAT features
	USIM_R10_Test
	1
	Rel-10
	C6
	05/03/2012
	12/06/2013
	50%
	CP-120396
	-
	Gemalto
	Denis.Praca@gemalto.com
	CP#58 completion 12/12=>06/13. Testing for New features in Rel-10 specifications for USIM, ISIM applications and USIM Application Toolkit (USAT) in TS 31.102, 31.103, 31.111
	

	1096
	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	1
	Rel-10
	C4
	29/05/2009
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	

	1097
	440022
	TR on CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	29/05/2009
	16/09/2010
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CT#49 completed
	

	1098
	490013
	Stage 2/3 for CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	

	1099
	440023
	Deleted - CT3 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C3
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT3 specification impact
	

	1100
	440024
	Deleted - CT1 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C1
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT1 specification impact
	

	1101
	430001
	Local Call Local Switch
	LCLS
	1
	Rel-10
	GP,G2
	07/05/2007
	20/05/2011
	100%
	GP-101989
	-
	Huawei
	wang_zhixi@huawei.com  
	GP#50 completed. GP#41 WID approved
	

	1102
	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	1
	Rel-10
	G1,G2,C1,G3new
	03/09/2010
	01/03/2013
	100%
	GP-101083
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#46 approved WID
	

	1103
	480102
	CT1 part for TIGHTER
	TIGHTER
	2
	Rel-10
	C1
	03/09/2010
	03/06/2011
	100%
	GP-101083
	-
	Renesas Mobile
	marko.niemi@renesasmobile.com
	CP#52 completed
	

	1104
	480202
	TIGHTER Performance Requirements
	TIGHTER
	2
	Rel-10
	G1,G2
	03/09/2010
	20/05/2011
	100%
	GP-101084
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#50 completed
	

	1105
	480302
	TIGHTER Testing
	TIGHTER
	2
	Rel-10
	G3new
	08/09/2010
	01/03/2013
	100%
	GP-101085
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	GP#57 completed
	

	1106
	490001
	Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	1
	Rel-10
	G2,S2,C1
	21/05/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#47 approved WID. 900 MHz spectrum re-farming to other RATs lead operators to reduce GSM capacity and therefore share their GSM networks. Hence the need for the most suitable (GE)RAN sharing method
	

	1107
	490101
	Stage 2 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	S2
	21/05/2010
	16/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	SP#50 completed
	

	1108
	490201
	CT1 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	C1
	21/05/2010
	10/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#50 completed
	

	1109
	490301
	GERAN2 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	G2
	30/08/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#49 completed
	

	1110
	490002
	Enhancements of Iur-g interface
	eIurg
	1
	Rel-10
	G2,R3
	03/09/2010
	03/06/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	Ms Juan Deng (dengjuan@chinamobile.com), Xinhui Wang (wangxinhui@zte.com.cn)
	GP#47 approved WID
	

	1111
	490102
	GERAN part for Enhancements of Iur-g interface (Stage 2/3)
	eIurg-GERAN
	2
	Rel-10
	G2
	03/09/2010
	04/03/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	Ms Juan Deng (dengjuan@chinamobile.com), Xinhui Wang (wangxinhui@zte.com.cn)
	GP#49 completed. GP#48 updated WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved WID
	

	1112
	490021
	Core part: Enhancements of Iur-g interface (Stage 2/3)
	eIurg-RAN
	2
	Rel-10
	R3
	03/09/2010
	03/06/2011
	100%
	RP-101232
	RP-110526
	ZTE
	Liu Junqiang (liu.junqiang@zte.com.cn)
	RP#52 completed
	

	1113
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	1
	Rel-10
	R4
	04/12/2007
	19/03/2010
	100%
	RP-071003
	RP-100039
	RITT
	qinyan@chinattl.com
	RP#47 completed
	

	1114
	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	1
	Rel-10
	R1,R2,R3,R4
	18/09/2009
	10/12/2010
	100%
	RP-090990
	RP-101079
	CATR
	Aihui Song (songaihui@mail.ritt.com.cn)
	RP#50 completed
	

	1115
	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF
	1
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	-
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	

	1116
	460114
	Core part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	04/06/2010
	100%
	RP-100607
	RP-100446
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#48 completed
	

	1117
	460214
	Perf. part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Perf
	2
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	RP-101081
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#50 completed. TR 25.968 v100 for Approval
	

	1118
	470012
	Multi-User Multiple-Input and Multiple-Output (MU-MIMO) for 1.28Mcps TDD
	MUMIMO_LCR_TDD
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	-
	CATT
	Yanping Xing (xingyanping@datangmobile.cn)
	RP#52 completed
	

	1119
	470112
	Core part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Core
	2
	Rel-10
	R1,R2,R3
	19/03/2010
	10/12/2010
	100%
	RP-100347
	RP-101085
	CATT
	Yanping Xing (xingyanping@datangmobile.cn)
	RP#50 completed
	

	1120
	470212
	Perf. part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	RP-110520
	CATT
	Sanjun Feng (fengsanjun@datangmobile.cn)
	RP#52 completed
	

	1121
	450027
	AGNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	1
	Rel-10
	R4,R5
	18/09/2009
	16/09/2011
	100%
	RP-100363
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#53 completed. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (AGNSS Performances and Testing Procedures)
	

	1122
	450127
	AGNSS Minimum Performance Specification Development
	AGNSSPerf_UTRAN
	2
	Rel-10
	R4
	18/09/2009
	10/12/2010
	100%
	RP-100363
	RP-101078
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#50 completed
	

	1123
	480018
	AGNSS test case development for UMTS
	AGNSSTest_UTRAN
	2
	Rel-10
	R5
	04/06/2010
	16/09/2011
	100%
	RP-101405
	RP-110979
	Thales
	Michel.monnerat@thalesaleniaspace.com
	RP#53 completed
	

	1124
	460005
	Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT
	1
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#51 completed. Triggered by Study UID_380079 Evaluation of the inclusion of Path Loss Based Technology in the UTRAN (25.907)
	

	1125
	460105
	Core part: Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT-Core
	2
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#51 completed
	

	1126
	460015
	Four carrier HSDPA
	4C_HSDPA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	14/06/2013
	97%
	RP-100991
	-
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#53 completed
	

	1127
	460115
	Core part: Four carrier HSDPA
	4C_HSDPA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	18/03/2011
	100%
	RP-100991
	RP-110046
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#51 completed. RP#52 TR 25.864 v200 for Approval
	

	1128
	460215
	Perf. part: Four carrier HSDPA
	4C_HSDPA-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100991
	RP-110986
	Qualcomm
	Arjun Bharadwaj (arjunb@qualcomm.com)
	RP#53 completed
	

	1129
	540006
	Test part: Four carrier HSDPA
	4C_HSDPA-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	14/06/2013
	90%
	RP-111565
	RP-130037
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#59 completetion 03/13=>06/13
	

	1130
	470013
	Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD
	1
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	-
	TD Tech
	dafei.wang@td-tech.com
	Stage 3. RP#52 completed
	

	1131
	470113
	Core part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Core
	2
	Rel-10
	R4
	19/03/2010
	04/06/2010
	100%
	RP-100168
	RP-100454
	TD Tech
	dafei.wang@td-tech.com
	RP#48 completed
	

	1132
	470213
	Perf. part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	RP-110521
	TD Tech
	dafei.wang@td-tech.com
	RP#52 completed
	

	1133
	480020
	Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN
	1
	Rel-10
	R3,R2,R5
	04/06/2010
	07/12/2012
	99%
	RP-100688
	-
	ZTE
	Zhai.hengxing@zte.com.cn
	RP#52 Core completed. Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from the burden of manually managing the Neighbour cell Relations (NRs)
	

	1134
	480120
	Core part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-Core
	2
	Rel-10
	R3,R2
	04/06/2010
	03/06/2011
	100%
	RP-100688
	RP-110522
	ZTE
	Zhai.hengxing@zte.com.cn
	RP#52 completed
	

	1135
	530039
	Test part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/12/2012
	100%
	RP-120599
	RP-121529
	Ericsson
	leif.mattisson@ericsson.com
	RP#58 completed
	

	1136
	480021
	Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA
	1
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	-
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#52 completed. Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support for different bands for Dual-Cell HSDPA) has one combination per region in principle. This work adds additional combinations: Band I and XI (Region 3) and Band II and V (Region 2)
	

	1137
	480121
	Core part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	RP-110523
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#52 completed
	

	1138
	480221
	Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	17/09/2010
	100%
	RP-100657
	RP-100759
	AT&T
	Vince Spatafora (vs5785@att.com)
	RP#49 stopped (Reason: no need for Performance work)
	

	1139
	480022
	MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA
	1
	Rel-10
	R4,R5
	04/06/2010
	02/03/2012
	100%
	RP-100993
	-
	Qualcomm
	Heechoon Lee
	RP#52 completed. RP#49 updated WID RP-100687=>RP-100993 (changed Title: MIMO Testing in HSDPA => MIMO operation with non-MIMO coexistence in HSDPA)
	

	1140
	490023
	Core part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Core
	2
	Rel-10
	R4
	17/09/2010
	03/06/2011
	100%
	RP-100993
	RP-110524
	Qualcomm
	Heechoon Lee
	RP#52 completed
	

	1141
	480122
	Perf. part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Perf
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-100993
	RP-110525
	Qualcomm
	Heechoon Lee
	RP#52 completed
	

	1142
	510017
	Test part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	02/03/2012
	100%
	RP-110244
	RP-120042
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#55 completed
	

	1143
	490022
	Interfrequency detected set measurements for UMTS
	Interf_dset_meas_UMTS
	1
	Rel-10
	R2,R4
	17/09/2010
	10/12/2010
	100%
	RP-101015
	RP-101093
	Nokia
	Chris.callender@nokia.com
	RP#50 completed
	

	1144
	460007
	Carrier Aggregation for LTE
	LTE_CA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	07/12/2012
	100%
	RP-100661
	-
	Nokia
	Asbjorn.grovlen@nokia.com
	-
	

	1145
	460107
	Core part: Carrier Aggregation for LTE
	LTE_CA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	03/06/2011
	100%
	RP-100661
	RP-110535
	Nokia
	lars.e.lindh@nokia.com
	RP#52 completed. RP#56 new RAN4 TR (36.807, 36.808) v200 for Approval
	

	1146
	460207
	Perf. part: Carrier Aggregation for LTE
	LTE_CA-Perf
	2
	Rel-10
	R4
	04/12/2009
	09/12/2011
	100%
	RP-100661
	RP-111452
	Nokia
	lars.e.lindh@nokia.com
	RP#54 completed
	

	1147
	530040
	Test part: Carrier Aggregation for LTE
	LTE_CA-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	07/12/2012
	100%
	RP-121246
	RP-121528
	Nokia
	jussi.kuusisto@nokia.com
	RP#58 completed
	

	1148
	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO
	1
	Rel-10
	R1,R2,R4,R5
	04/12/2009
	14/06/2013
	98%
	RP-100196
	-
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	-
	

	1149
	460108
	Core part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	18/03/2011
	100%
	RP-100196
	RP-110067
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	RP#51 completed. RP#56 new RAN4 TR 36.807 v200 for Approval
	

	1150
	460208
	Perf. part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	02/03/2012
	100%
	RP-091429
	RP-120053
	NTT DoCoMo
	Hidekazu Taoka (taoka@nttdocomo.com)
	RP#55 completed
	

	1151
	560012
	Test part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-UEConTest
	2
	Rel-10
	R5
	18/06/2012
	14/06/2013
	90%
	RP-120612
	RP-130040
	ZTE
	Carolyn Taylor (carolyn.tayl@zte.com.cn)
	Testing for 36.101, 36.133
	

	1152
	460009
	Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO
	1
	Rel-10
	R1,R2,R4,R5
	04/12/2009
	01/03/2013
	100%
	RP-100959
	-
	Huawei
	Mattias.wennstrom@huawei.com
	-
	

	1153
	460109
	Core part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-100959
	RP-110537
	Huawei
	Mattias.wennstrom@huawei.com
	RP#52 completed. TR 36.817 v110 for Approval. RP#56 new TR 36.807 v200 for Approval
	

	1154
	460209
	Perf. part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100959
	RP-110992
	Huawei
	Mattias.wennstrom@huawei.com
	RP#53 completed
	

	1155
	540007
	Test part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	01/03/2013
	100%
	RP-111614
	RP-130038
	Huawei
	Zhang Xin (suzanna.zhang@huawei.com)
	RP#59 completed
	

	1156
	460013
	Relays for LTE
	LTE_Relay
	1
	Rel-10
	R1,R2,R4,S2,S3,C4,C6
	04/12/2009
	08/06/2011
	100%
	RP-110911
	-
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 completed (open RAN4 Core & Perf parts moved to new Rel-11)
	

	1157
	460113
	Core part: Relays for LTE
	LTE_Relay-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-110911
	RP-110540
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 completed. Updated WID RP-101417=>RP-101911 (contains only Core part completed in Rel-10). Open RAN4 Core & Perf parts moved to new Rel-11
	

	1158
	460213
	Deleted - Perf. part: Relays for LTE
	LTE_Relay-Perf
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-101417
	RP-110541
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 stopped at 30% (no CRs so far) . Transferred completely to Rel-11 together with remaining core part
	

	1159
	520020
	Stage 2 for Relays for LTE
	LTE_Relay
	2
	Rel-10
	S2
	06/06/2011
	08/06/2011
	100%
	not applicable
	-
	Vodafone
	Chris Pudney
	SP#52 SP-110338 (S2-85/S2-112851) 23.401 Cat F CR#2128 Completion of Relay procedure overview
	

	1160
	500038
	TR on LTE Relay Nodes Security
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	Adrian Escott (aescott@qualcomm.com)
	SP#51 completed
	

	1161
	500138
	Security for LTE Relay Nodes (Stage 2)
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	Adrian Escott (aescott@qualcomm.com)
	SP#51 completed (impacting Stage 3 in CT and RAN)
	

	1162
	510011
	CT6 aspects of LTE Relay Node Security
	LTE_Relay-Sec
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	not applicable
	-
	n/a
	n/a
	CP#51 completed
	

	1163
	510012
	Core Network Impacts for Relay Nodes
	LTE_Relay-CN
	2
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110094
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	

	1164
	470007
	Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE
	1
	Rel-10
	R1,R2,R3,R4,R5
	19/03/2010
	14/06/2013
	82%
	RP-100383
	-
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#56 completed
	

	1165
	470107
	Core part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-Core
	2
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100383
	RP-110543
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#52 completed
	

	1166
	470207
	Perf. part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-Perf
	2
	Rel-10
	R4
	19/03/2010
	15/06/2012
	100%
	RP-100383
	RP-120461
	China Mobile
	Xiaodong XU (xuxiaodong@chinamobile.com)
	RP#56 completed
	

	1167
	550001
	Test part: Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE-UEConTest
	2
	Rel-10
	R5
	05/03/2012
	14/06/2013
	35%
	RP-120217
	RP-130039
	Qualcomm
	Anjali Mishra (ajha@qualcomm.com)
	-
	

	1168
	470008
	LTE TDD in 2600MHz for US
	LTE_TDD_2600_US
	1
	Rel-10
	R4,R2,R3,R5
	19/03/2010
	10/12/2010
	100%
	RP-101003
	-
	Clearwire
	michael.hart@clearwire.com
	RP#50 Testing completed. RP#49 Core+Perf completed
	

	1169
	470108
	Core part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Core
	2
	Rel-10
	R4,R2,R3
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100782
	Clearwire
	michael.hart@clearwire.com
	RP#49 completed
	

	1170
	470208
	Perf. part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100783
	Clearwire
	michael.hart@clearwire.com
	RP#49 completed
	

	1171
	480019
	UE conformance test part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-UEConTest
	2
	Rel-10
	R5
	04/06/2010
	10/12/2010
	100%
	RP-100615
	RP-101071
	Clearwire
	michael.hart@clearwire.com
	RP#50 completed
	

	1172
	470009
	Adding 2 GHz band LTE FDD (Band 23) for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	S_Band_LTE_ATC_MSS
	1
	Rel-10
	R2,R4,R5
	19/03/2010
	09/12/2011
	100%
	RP-110775
	-
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed. Updated WID RP-101401=>RP-110775 (changed in Title "LTE" to "LTE FDD (Band 23)"
	

	1173
	470109
	Core part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110545
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed
	

	1174
	470209
	Perf. part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110546
	DBSD
	Mariam.Sorond@ico.com
	RP#52 completed
	

	1175
	520012
	Test part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	09/12/2011
	100%
	RP-110623
	RP-111444
	DBSD
	Mariam.Sorond@ico.com
	RP#54 completed
	

	1176
	470010
	Adding L-Band (Band 24) LTE for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	L_Band_LTE_ATC_MSS
	1
	Rel-10
	R4,R2,R5
	19/03/2010
	16/09/2011
	100%
	RP-101284
	-
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#53 completed
	

	1177
	470110
	Core part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	18/03/2011
	100%
	RP-101284
	RP-101117
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#51 completed
	

	1178
	470210
	Perf. part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-101284
	RP-110548
	LightSquared
	Eric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com
	RP#52 completed
	

	1179
	510015
	Test part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	16/09/2011
	100%
	RP-110777
	RP-110980
	LightSquared
	Masoud.olfat@LightSquared.com
	RP#53 completed
	

	1180
	470011
	LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE
	1
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	-
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#52 completed
	

	1181
	470111
	Core part: LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE-Core
	2
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	RP-110547
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#52 completed (Stage 1,2,3) 
	

	1182
	480027
	Further enhancements to MBMS for LTE
	MBMS_LTE_enh
	1
	Rel-10
	R2,R3,R5
	04/06/2010
	02/03/2012
	100%
	RP-101244
	-
	Huawei
	Ms Zhao Junhui (zhaojh@huawei.com)
	RP#51 completed. SA2 decided not to support MBR>GBR in Rel-10 MBMS. For SA2, MBR=GBR in Rel-10 MBMS. Hence RAN removed “enabling statistical multiplexing gains for variable bit rate services” in Objectives
	

	1183
	480127
	Core part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-Core
	2
	Rel-10
	R2,R3
	04/06/2010
	18/03/2011
	100%
	RP-101244
	RP-110083
	Huawei
	Ms Zhao Junhui (zhaojh@huawei.com)
	RP#51 completed
	

	1184
	540008
	Test part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-UEConTest
	2
	Rel-10
	R5
	02/12/2011
	02/03/2012
	100%
	RP-111615
	RP-120049
	Huawei
	Zhang Xin (suzanna.zhang@huawei.com)
	RP#55 completed
	

	1185
	380173
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	1
	Rel-10
	R4,R2,R3,R5
	30/11/2007
	14/06/2013
	97%
	RP-091380
	-
	Ericsson
	johan.skold@ericsson.com
	-
	

	1186
	380073
	Core part: UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-10
	R4,R2,R3
	30/11/2007
	16/09/2011
	100%
	RP-091380
	RP-110987
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed. TR 37.801v200 for Approval
	

	1187
	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	2
	Rel-10
	R5
	05/12/2008
	14/06/2013
	91%
	RP-080859
	RP-130035
	Ericsson
	fredrik.sundstrom@ericsson.com
	-
	

	1188
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-10
	R5
	05/12/2008
	15/06/2012
	100%
	RP-110386
	RP-120450
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#56 completed
	

	1189
	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE
	1
	Rel-10
	R2,R4,R3,R5
	04/12/2009
	01/03/2013
	100%
	RP-100360
	-
	Nokia Siemens Networks
	malgorzata.tomala@nsn.com
	Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)
	

	1190
	460103
	Core part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-Core
	2
	Rel-10
	R2,R4,R3
	04/12/2009
	03/06/2011
	100%
	RP-100360
	RP-110528
	Nokia Siemens Networks
	malgorzata.tomala@nsn.com
	RP#52 completed
	

	1191
	530041
	Test part: Minimization of Drive Tests for E-UTRAN
	MDT_UMTSLTE-UEConTest
	2
	Rel-10
	R5
	19/09/2011
	01/03/2013
	100%
	RP-120598
	RP-130036
	Ericsson
	leif.mattisson@ericsson.com
	RP#59 completed. Testing for LTE only
	

	1192
	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	1
	Rel-10
	R3,R2,R5
	19/03/2010
	07/12/2012
	100%
	RP-110183
	-
	Alcatel-Lucent
	Martin,Warner@alcatel-lucent.com
	-
	

	1193
	470105
	Core part: HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh-Core
	2
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	RP-110058
	Alcatel-Lucent
	Martin.Warner@alcatel-lucent.com
	RP#51 completed
	

	1194
	550002
	Test part: HeNB Mobility Enhancements
	HNB_HENB_mob_enh-UEConTest_LTE
	2
	Rel-10
	R5
	05/03/2012
	07/12/2012
	100%
	RP-120218
	RP-121533
	Qualcomm
	Anjali Mishra (ajha@qualcom.com)
	RP#58 completed
	

	1195
	480024
	Expanded 1900 MHz Band for UTRA and LTE
	E1900
	1
	Rel-10
	R4,R2,R5
	04/06/2010
	07/09/2012
	100%
	RP-100676
	-
	Sprint
	nick.j.baustert@sprint.com
	Expand UTRA and E-UTRA band 2 to include frequencies between 1910 – 1915 MHz and 1990-1995 MHz (US FCC allocation)
	

	1196
	480124
	Core part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110529
	Sprint
	nick.j.baustert@sprint.com
	RP#52 completed
	

	1197
	480224
	Perf. part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110530
	Sprint
	nick.j.baustert@sprint.com
	RP#52 completed
	

	1198
	520013
	Test part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	07/09/2012
	100%
	RP-110712
	RP-120957
	Sprint
	nick.j.baustert@sprint.com
	RP#57 completed
	

	1199
	480025
	Multi-Standard Radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC
	1
	Rel-10
	R4,G1
	04/06/2010
	25/11/2011
	100%
	RP-101402
	-
	Ericsson
	johan.skold@ericsson.com
	-
	

	1200
	480125
	Core part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-101402
	RP-110531
	Ericsson
	johan.skold@ericsson.com
	RP#52 completed
	

	1201
	480225
	Perf. part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-Perf
	2
	Rel-10
	R4
	04/06/2010
	16/09/2011
	100%
	RP-101402
	RP-110988
	Ericsson
	johan.skold@ericsson.com
	RP#53 completed
	

	1202
	490004
	GERAN Core part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	03/09/2010
	02/09/2011
	100%
	GP-101618
	-
	Ericsson
	mats.y.samuelsson@ericsson.com 
	GP#51 completed. GP#47 approved WID
	

	1203
	540001
	GERAN BS Test part: Multi-Standard Radio BS RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	02/09/2011
	25/11/2011
	100%
	GP-101618
	-
	Ericsson
	mats.y.samuelsson@ericsson.com 
	GP#52 completed
	

	1204
	440044
	(Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	All
	04/06/2009
	23/03/2011
	100%
	not applicable
	-
	-
	-
	-
	

	1205
	521004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (draft-atarius)
	TEI10
	1
	Rel-10
	C1-IETF
	04/06/2009
	14/06/2013
	75%
	not applicable
	-
	Andrew Allen
	Andrew Allen
	CP#59 expired
	

	1206
	531001
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (RFC6275)
	TEI10
	1
	Rel-10
	C1-IETF
	04/06/2009
	29/07/2011
	100%
	not applicable
	-
	-
	-
	SP#53/IETF#81: RFC 6275 completed
	

	1207
	540004
	Test - (Small) Technical Enhancements and Improvements for Rel-10
	TEI10_Test 
	1
	Rel-10
	R5,G3new
	01/12/2011
	07/12/2012
	100%
	not applicable
	-
	n/a
	-
	-
	

	1208
	350014
	Deleted - Registration in Densely-populated area (RED)
	RED
	1
	Rel-10
	S1
	12/03/2007
	24/09/2009
	100%
	SP-070133
	-
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned
	

	1209
	370030
	Deleted - Stage 1 for RED
	RED
	2
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	-
	NTT DoCoMo
	takakurat@s1.nttdocomo.co.jp
	SP#35 completed. SP#46 work stopped/abandoned
	

	1210
	370031
	Deleted - Stage 2 for RED
	RED
	2
	Rel-10
	S2
	25/09/2007
	24/09/2009
	100%
	SP-070694
	-
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#45 Stage 2 work stopped
	

	1211
	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	

	1212
	380162
	Deleted - Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	

	1213
	380262
	Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	

	1214
	420025
	Deleted - GTP-based S8 chaining
	GTPchaining
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	Haining Wang (wanghaining@huawei.com)
	SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	

	1215
	420026
	Deleted - Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	Haining Wang (wanghaining@huawei.com)
	SP#47 work stopped
	

	1216
	430017
	Deleted - UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	1
	Rel-10
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090333
	RP-100040
	Nokia Siemens Networks
	Karri Ranta-aho (karri.ranta-aho@nsn.com)
	RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	

	1217
	440043
	Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	Alcatel-Lucent
	Nicolas Drevon
	SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)
	

	1218
	460010
	Deleted - Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF
	1
	Rel-10
	R4,R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	-
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped (lack of contributions). Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power
	

	1219
	460110
	Deleted - Core part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110539
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped at 55% (lack of contributions)
	

	1220
	460210
	Deleted - Test part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-UEConTest
	2
	Rel-10
	R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110504
	Verizon Wireless
	zheng.zhao@verizonwireless.com
	RP#52 work stopped (lack of contributions)
	

	1221
	460012
	Deleted - Latency reductions for LTE
	LTE_LATRED
	1
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	-
	Ericsson
	henrik.enbuske@ericsson.com
	RP#50 work stopped (RP-101266)
	

	1222
	460112
	Deleted - Core part: Latency reductions for LTE
	LTE_LATRED-Core
	2
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	RP-101112
	Ericsson
	henrik.enbuske@ericsson.com
	RP#50 work stopped (RP-101266)
	

	1223
	470006
	Deleted - Enhanced Interference Management for Home NodeBs
	HNB_IM
	1
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	Andrei Radulescu (aradules@qualcomm.com)
	RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs
	

	1224
	470106
	Deleted - Core part: Enhanced Interference Management for Home NodeBs
	HNB_IM-Core
	2
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	Andrei Radulescu (aradules@qualcomm.com)
	RP#49 stopped (no further standardization needed)
	

	1225
	0
	Release 10 Studies
	-
	1
	Rel-10
	CP,GP,RP,SP
	12/03/2009
	23/03/2011
	100%
	-
	-
	-
	-
	-
	

	1226
	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	1
	Rel-10
	S1,S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	France Telecom
	LOTTIN, Philippe
	SP#47 completed. TR 22.813-100 for Approval. Spin-off Feature UID_470030 Codec for Enhanced Voice Services
	

	1227
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-10
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	-
	France Telecom
	LOTTIN, Philippe
	SP#47 completed. TR 22.813-100 for Approval
	

	1228
	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	2
	Rel-10
	S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	Ericsson
	stefan.bruhn@ericson.com
	SP#47 completed. TR 22.813-100 for Approval
	

	1229
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-10
	S1
	04/12/2007
	10/12/2009
	100%
	SP-070878
	-
	Telefónica O2
	chris.friel@O2.com
	SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of Services
	

	1230
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080504
	-
	ETRI
	Jaihyung Cho
	SP#47 completed
	

	1231
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080648
	-
	SK Telecom
	jinhan.song@sktelecom.com 
	SP#47 completed
	

	1232
	430030
	Study on Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	25/03/2010
	100%
	SP-090664
	-
	SK Telecom
	jinhan.song@sktelecom.com 
	SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	

	1233
	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	1
	Rel-10
	S2
	01/10/2007
	10/12/2009
	100%
	SP-080556
	-
	Telecom Italia, BT
	mario.madella@telecomitalia.it, victor.kueh@bt.com
	SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011
	

	1234
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-10
	S2
	12/03/2008
	25/03/2010
	100%
	SP-080094
	-
	China Mobile
	LIU HONG (liuhongyfw@chinamobile.com)
	SP#47 completed. Concluded no further normative work expected. Linked to 23.236
	

	1235
	440049
	Study on Single Radio Voice Call Continuity enhancements
	FS_eSRVCC
	1
	Rel-10
	S2
	04/06/2009
	23/09/2010
	100%
	SP-090363
	-
	China Mobile
	Hou zhiqiang (houzhiqiang@chinamobile.com), Jiang Yi (jiangyi@chinamobile.com)
	SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN
	

	1236
	470048
	Study on Single Radio Video Call Continuity for 3G-CS
	FS_vSRVCC
	1
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100168
	-
	Samsung
	Haris Zisimopoulos (haris.z@samsung.com)
	SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user
	

	1237
	470049
	Study on S2b Mobility based on GTP
	FS_SMOG
	1
	Rel-10
	S2
	25/03/2010
	10/06/2010
	100%
	SP-100169
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101
	

	1238
	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-10
	S4
	12/03/2009
	23/03/2011
	100%
	SP-090019
	-
	Fraunhofer Gesellschaft
	jan.plogsties@iis.franhofer.de
	SP#51 completed. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)
	

	1239
	480044
	Study on Improved Video Coding Support
	FS_IVCS
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100304
	-
	Nokia, ETRI
	imed.bouazizi@nokia.com, jaihyung@etri.re.kr
	SP#51 completed. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)
	

	1240
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-10
	S5
	18/09/2008
	25/03/2010
	100%
	SP-080464
	-
	Huawei
	shan.mingjun@huawei.com
	SP#47 completed
	

	1241
	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM
	1
	Rel-10
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090048
	-
	Orange, Vodafone
	Jean-Michel Cornilly (Orange)
	SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)
	

	1242
	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-100088
	-
	Motorola
	Yizhi Yao (yzyao@motorola.com)
	SP#47 completed
	

	1243
	460037
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090759
	-
	Nokia Siemens Networks
	olaf.pollakowski@nsn.com
	SP#51 completed
	

	1244
	460038
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090760
	-
	Nokia Siemens Networks, Alcatel-Lucent
	olaf.pollakowski@nsn.com, Padma.Sudarsan@alcatel-lucent.com 
	SP#51 completed
	

	1245
	480045
	Study on Alarm Correlation and Alarm Root Cause Analysis
	FS_AC_ARCA
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100775
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#51 completed
	

	1246
	480046
	Study on Alignment of 3GPP PM IRP and TMF Interface Program (TIP) PM
	FS_3G_TMF_PM
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100291
	-
	Alcatel-Lucent
	Padma.Sudarsan@alcatel-lucent.com 
	SP#51 completed
	

	1247
	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	1
	Rel-10
	C3
	18/08/2009
	17/09/2010
	100%
	CP-090861
	-
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#49 completed
	

	1248
	480016
	Study on User Data Convergence (UDC) evolution 
	FS_UDCe
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100296
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model
	

	1249
	480017
	Study on UICC access to IMS
	FS_IMS-UICC
	1
	Rel-10
	C6
	04/06/2010
	18/03/2011
	100%
	CP-100424
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	

	1250
	450014
	Study on Uplink Tx Diversity for HSPA
	FS_UL-TxDiv-HSPA
	1
	Rel-10
	R4
	18/08/2009
	04/06/2010
	100%
	RP-090987
	RP-100499
	Qualcomm
	Heechoon Lee (heechoon@qualcomm.com)
	RP#48 completed
	

	1251
	460016
	Study on Solutions for Energy Saving within UTRA Node B
	FS_Energy_UMTS
	1
	Rel-10
	R1,R3
	04/12/2009
	17/09/2010
	100%
	RP-091439
	RP-100796
	Vodafone
	Prakash.bhat@vodafone.com
	RP#49 completed. Based on ETSI EE TS 102 706.
	

	1252
	470015
	Study on Potential solutions for energy saving for E-UTRAN
	FS_Energy_LTE
	1
	Rel-10
	R3,R2
	02/02/2010
	03/06/2011
	100%
	RP-100674
	RP-110597
	China Mobile
	Yang Ning (yangning@chinamobile.com)
	RP#52 completed
	

	1253
	470016
	Study on Improvements of distributed antenna for 1.28Mcps TDD
	FS_distr_ant_LCR_TDD
	1
	Rel-10
	R1,R2,R3
	05/03/2010
	10/12/2010
	100%
	RP-100178
	RP-101287
	ZTE
	huang.he4@zte.com.cn
	RP#50 completed. TR 25.865 v101 for Approval
	

	1254
	400037
	Deleted - Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-10
	S1
	05/06/2008
	25/03/2010
	100%
	SP-080320
	-
	Nokia Siemens Networks
	Juergen Merkel
	SP#47 work stopped/abandoned
	

	1255
	410042
	Deleted - Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-10
	S2
	18/09/2008
	15/12/2010
	100%
	SP-090809
	-
	Starent Networks
	Rajat Ghai (rghai@starentnetworks.com)
	SP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (IPXS)
	

	1256
	440050
	Deleted - Study on EPC Charging enhancement
	FS_EPCcharg
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090318
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 
	

	1257
	450012
	Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	1
	Rel-10
	C4
	18/09/2009
	04/06/2010
	100%
	CP-090517
	-
	NTT DoCoMo
	takaaki.matsuura.sp@s1.nttdocomo.com
	CP#48 work stopped/abandoned
	

	1258
	0
	Release 9 Features
	-
	1
	Rel-9
	CP,GP,RP,SP
	05/06/2008
	05/06/2008
	100%
	-
	-
	-
	-
	-
	

	1259
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5,C1,C6,R2,R3,R4,R5,GP
	05/06/2008
	09/12/2011
	100%
	SP-090214
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	RP#54 Testing completed
	

	1260
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	04/06/2009
	100%
	SP-080791
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) 
	

	1261
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	24/09/2009
	100%
	SP-080636
	-
	T-Mobile
	sebastian.speicher@telekom.de 
	SP#45 completed
	

	1262
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080879
	-
	Huawei
	Marcus Wong (mwong@huawei.com)
	SP#46 completed
	

	1263
	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	2
	Rel-9
	C1
	18/09/2009
	10/12/2010
	100%
	CP-090741
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)
	

	1264
	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	2
	Rel-9
	C6
	18/09/2009
	19/03/2010
	100%
	CP-090741
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#47 completed. Storing of CSG related data items on the USIM
	

	1265
	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-100087
	-
	China Mobile
	GangChen (chengang@chinamobile.com)
	SP#47 completed
	

	1266
	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090208
	-
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#47 completed
	

	1267
	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	2
	Rel-9
	S5
	15/05/2009
	25/03/2010
	100%
	SP-090315
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#47 completed
	

	1268
	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091300
	RP-100035
	Motorola 
	Ying Cai (yingcai@motorola.com)
	RP#47 completed
	

	1269
	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	19/03/2010
	100%
	RP-091386
	RP-100036
	China Mobile
	Nan Li (linan@chinamobile.com)
	RP#47 completed
	

	1270
	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	2
	Rel-9
	R3
	06/03/2009
	04/12/2009
	100%
	RP-090349
	RP-091050
	Alcatel-Lucent
	Martin Warner (mw15@alcatel-lucent.com)
	RP#46 completed (based on high priority items specified in RP-090995)
	

	1271
	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	2
	Rel-9
	R2
	06/03/2009
	19/03/2010
	100%
	RP-091392
	RP-100037
	Huawei
	Yang Xudong (yangxudong@huawei.com)
	RP#47 completed
	

	1272
	490020
	Conformance Test Aspects – Home NB enhancements for FDD
	EHNB-UTRA_FDD_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	09/12/2011
	100%
	RP-111315
	RP-111679
	Huawei
	trica_li@huawei.com
	UTRA. RP#54 completed. Testing for UID_430026 Support of Home NB and Home eNB enhancements RAN2 aspects (25.304, 25.331, 25.367)
	

	1273
	500023
	Conformance Test Aspects – Home eNB enhancements
	EHNB-LTE_UEConTest
	2
	Rel-9
	R5
	10/12/2010
	16/09/2011
	100%
	RP-101191
	RP-110972
	Qualcomm
	Mrs Lena Chaponniere (lchaponn@qualcomm.com)
	RP#53 completed
	

	1274
	440001
	Home NB and Home eNB enhancements - GERAN aspects
	EHNB-GERAN
	2
	Rel-9
	GP
	18/05/2009
	03/09/2010
	100%
	GP-090975
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk   
	GP#47 completed. GP#42 WID approved
	

	1275
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	

	1276
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	SP#39 completed. SP#43 Feature moved to Rel-9
	

	1277
	410011
	CT4 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	

	1278
	410014
	CT1 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C1
	09/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	

	1279
	370027
	Definition of End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	Juergen.Merkel@nsn.com
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	

	1280
	410024
	Stage 1 for Definition of End-User Identity
	EUI
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	Juergen.Merkel@NSN.com
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	

	1281
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1,C1
	06/12/2007
	03/12/2009
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	Donghee Shim (SK Telecom), Jianping Zheng (China Mobile)
	CP#48 completed
	

	1282
	410025
	Stage 1 for Customized Ringing Signal
	CRS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	Donghee Shim (SK Telecom), Jianping Zheng (China Mobile)
	SP#42 completed. 
	

	1283
	440041
	Stage 3 for IMS Customized Ringing Signal (CRS) Service
	CRS
	2
	Rel-9
	C1
	29/05/2009
	03/12/2009
	100%
	CP-090444
	-
	China Mobile
	wangzhao
	CP#48 completed
	

	1284
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1,C1,C4,R2,R3,R5
	06/12/2007
	07/12/2012
	100%
	SP-070876
	-
	T-Mobile
	Mark.Younge@t-mobile.com
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	

	1285
	380058
	Stage 1 for Public Warning System
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	-
	T-Mobile
	Mark.Younge@t-mobile.com
	SP#42 completed
	

	1286
	440029
	Stage 3 for Public Warning System
	PWS-St3
	2
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	RP#46 completed
	

	1287
	440030
	CT1 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	

	1288
	440031
	CT4 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	

	1289
	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	2
	Rel-9
	R2,R3
	30/05/2009
	04/12/2009
	100%
	RP-090649
	RP-091052
	AT&T
	don.zelmer@att.com
	RP#46 completed
	

	1290
	540005
	Conformance Test Aspects – Public Warning System (PWS) – RAN aspects for LTE
	PWS-RAN_UEConTest
	2
	Rel-9
	R5
	02/12/2011
	07/12/2012
	100%
	RP-111564
	RP-121525
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#58 completed
	

	1291
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1,C1
	05/06/2008
	04/06/2010
	100%
	SP-080430
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#48 completed
	

	1292
	400043
	Stage 1 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	-
	Vodafone
	armin.toepfer@vodafone.com
	SP#40 completed 
	

	1293
	430002
	Stage 2 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	100%
	CP-090435
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#46 completed
	

	1294
	430102
	Stage 3 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	C1
	09/03/2009
	04/06/2010
	100%
	CP-090435
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#48 completed
	

	1295
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5,C1
	05/06/2008
	25/03/2010
	100%
	SP-080503
	-
	France Telecom
	Philippe Lottin
	SP#47 completed
	

	1296
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	-
	France Telecom
	Philippe Lottin
	SP#42 completed
	

	1297
	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090196
	-
	Alcatel-Lucent
	maryse.gardella@alcatel-lucent.com
	SA#47 completed
	

	1298
	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090306
	-
	Orange
	Jean-Luc Garcia (jl.garcia@orange-ftgroup.com)
	SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	

	1299
	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	2
	Rel-9
	C1
	30/05/2009
	04/12/2009
	100%
	CP-090490
	-
	France Telecom
	Youssef.chadli@orange-ftgroup.com
	CP#46 completed
	

	1300
	400034
	User Data Convergence (UDC)
	UDC
	1
	Rel-9
	S1,S5,C4
	05/06/2008
	10/06/2010
	100%
	SP-080448
	-
	Nokia Siemens Networks
	juergen.merkel@nsn.com   
	SP#48 completed. Triggered by Rel-8 SA5 Study of Common Profile Storage Framework of User Data for network services and management (UID_320006) TR 32.808
	

	1301
	400046
	Stage 1 for User Data Convergence (UDC)
	UDC
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	-
	Nokia Siemens Networks
	juergen.merkel@nsn.com   
	SP#42 completed
	

	1302
	430003
	User Data Convergence (UDC) Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	19/03/2010
	100%
	CP-090017
	-
	Ericsson
	emiliano.merino@ericsson.com
	CP#47 completed
	

	1303
	450002
	User Data Convergence (UDC) Protocol Description
	UDC-CN
	2
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090516
	-
	China Mobile, Ericsson
	Lan Si Zhong (lansizhong@chinamobile.com), emiliano.merino@ericsson.com
	CP#47 completed
	

	1304
	440060
	User Data Convergence (UDC) Modelling and Management
	UDC-MMAN
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090309
	-
	T-Mobile, China Mobile, Ericsson
	istvan.aba@t-mobile.at, lansizhong@chinamobile.com, miguel.a.garcia@ericsson.com
	SP#48 completed
	

	1305
	440062
	UDC – Framework for Model Handling and Management
	UDC-MMAN-MFRM
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090311
	-
	T-Mobile
	istvan.aba@t-mobile.at
	SP#48 completed
	

	1306
	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090310
	-
	China Mobile, Ericsson
	Lan Si Zhong, Miguel Garcia
	SP#47 completed
	

	1307
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080633
	-
	NEC
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	CP#47 completed
	

	1308
	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	-
	NEC
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	SP#42 completed
	

	1309
	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080561
	-
	Huawei
	HengLiang Zhang (hl_zhang@huawei.com)
	SP#57 Removal of the MSC server assisted mid-call feature from Rel-9 by 23.237CR#0433 (CT1 proposed moving this feature to Rel-10). SP#44 completed. TR 23.838 for Approval
	

	1310
	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090440
	-
	Qualcomm
	Roozbeh Atarius (ratarius@qualcomm.com)
	CP#47 completed
	

	1311
	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080634
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	SP#44 completed. TR 23.883 for Information + Approval
	

	1312
	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090883
	-
	Nokia Siemens Networks
	Peter.Leis@nsn.com
	CP#47 completed
	

	1313
	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	19/03/2010
	100%
	CP-090640
	-
	Huawei
	Lili Yang(kadyyang@huawei.com)
	CP#47 completed
	

	1314
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1,C1,R5
	11/12/2008
	15/06/2012
	100%
	SP-080882
	-
	NTT DoCoMo
	Frederic Thepot (thepot@docomolab-euro.com)
	CP#47 completed. Triggered by TR 22.986 Study on Service Specific Access Control in EPS. As EPS is a PS-Domain only system, Domain Specific Access Control (DSAC) doesn't apply, hence SSAC allows restriction of voice and non-voice calls separately
	

	1315
	420021
	Stage 1 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	-
	NTT DoCoMo
	Frederic Thepot (thepot@docomolab-euro.com)
	SP#42 completed. If UE supports E-UTRA and IMS, SSAC is a mandatory Rel-9 function (during congestion in emergency case earthquake/tsunami improves mobile communications).
	

	1316
	440040
	Stage 3 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090885
	-
	NTT DoCoMo
	Hideyuki Yamashita (yamashitahi@s1.nttdocomo.co.jp)
	CP#47 completed
	

	1317
	520014
	Conformance Test Aspects - Service Specific Access Control
	SSAC_UEConTest
	2
	Rel-9
	R5
	07/06/2011
	15/06/2012
	100%
	RP-110765
	RP-120447
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#56 completed. Testing for Stage 3 for Service Specific Access Control in EPS (24.173, 27.007) UID_440040
	

	1318
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3,R5,IETF
	14/01/2008
	14/06/2013
	98%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	RP#56 completed testing. CP#47 completed. SP#48 completed
	

	1319
	410036
	Stage 1 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	SP#42 completed
	

	1320
	410037
	Stage 2 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	04/06/2009
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	SP#44 completed
	

	1321
	420022
	Security aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	12/12/2008
	10/06/2010
	100%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	SP#48 completed
	

	1322
	440035
	Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	C1,C3,C4,R5
	29/05/2009
	15/06/2012
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	RP#56 completed testing. CP#47 completed
	

	1323
	440036
	CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#47 completed
	

	1324
	480029
	Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS_UEConTest
	3
	Rel-9
	R5
	04/06/2010
	15/06/2012
	100%
	RP-100567
	RP-120445
	Samsung
	stoyan.baev@partner.samsung.com
	RP#56 completed
	

	1325
	440037
	CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#45 completed
	

	1326
	440038
	CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#46 completed
	

	1327
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-081140
	RP-090698
	Alcatel-Lucent
	Sudeep Palat (spalat@alcatel-lucent.com) 
	RP#45 completed
	

	1328
	470017
	Conformance Test Aspects – Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE_UEConTest
	2
	Rel-9
	R5
	25/03/2010
	10/12/2010
	100%
	RP-100118
	RP-101068
	Ericsson
	leif.mattisson@ericsson.com
	RP#50 completed
	

	1329
	410038
	Single Radio Voice Call Continuity (SRVCC) support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2,C1,C4,C3,IETF
	18/09/2008
	14/06/2013
	92%
	SP-090099
	-
	China Mobile
	Yu Qing (Yuqing@chinamobile.com)
	CP#56 added IETF dependency
	

	1330
	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	S2
	18/09/2008
	10/12/2009
	100%
	SP-090099
	-
	China Mobile
	Yu Qing (Yuqing@chinamobile.com)
	SP#46 completed
	

	1331
	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C1,C4,C3,IETF
	29/05/2009
	14/06/2013
	87%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	

	1332
	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	

	1333
	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	

	1334
	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C3
	04/12/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	

	1335
	561003
	(IETF) CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS_SRVCC
	4
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090882
	-
	Andrew Allen
	-
	Not completed internet-draft, (29.163)
	

	1336
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,C1,C4,R2,R1,R3,R4,R5
	05/06/2008
	02/03/2012
	100%
	not applicable
	-
	-
	-
	-
	

	1337
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2,C4,C1
	05/06/2008
	19/03/2010
	100%
	SP-080445
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature UID_380064 Support for IMS Emergency Calls over GPRS and EPS
	

	1338
	400048
	Stage 2 for LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	3
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080445
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	SP#44 completed
	

	1339
	440020
	CT4 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	

	1340
	440120
	CT1 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed
	

	1341
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R1,R3,R4
	05/12/2008
	04/06/2010
	100%
	RP-091389
	RP-100442
	Qualcomm
	Nathan Tenny (ntenny@qualcomm.com)
	RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI
	

	1342
	470018
	Conformance Test Aspects – Positioning Support for LTE
	LCS_LTE_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	02/03/2012
	100%
	RP-111209
	RP-120034
	Qualcomm
	Shubhang Vora (svoral@qualcomm.com)
	RP#55 completed. RP#56 TS 37.571-4 v200 for Approval
	

	1343
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4,R5
	05/06/2008
	09/12/2011
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	RP#47 completed. SP#46, CP#46 completed
	

	1344
	400040
	Stage 2 for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	SP#44 completed
	

	1345
	420023
	Security for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	SP#46 completed
	

	1346
	430033
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	100%
	SP-090052
	-
	ZTE
	guo.wenjie1@zte.com.cn
	SP#46 completed
	

	1347
	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090325
	-
	China Mobile, ZTE
	wangjingyf@chinamobile.com, lu.fei1@zte.com.cn
	CP#46 completed
	

	1348
	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090330
	-
	ZTE, China Mobile
	zhou.xiaoyun@zte.com.cn, wangjingyf@chinamobile.com
	CP#46 completed
	

	1349
	430007
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-091457
	RP-100033
	Huawei
	arnaud.meylan@huawei.com
	RP#47 completed
	

	1350
	500024
	Conformance Test Aspects – MBMS support in LTE
	MBMS_LTE-UEConTest
	2
	Rel-9
	R5
	10/12/2010
	09/12/2011
	100%
	RP-101245
	RP-111437
	Huawei
	Zhang Xin (zhangxin0208@huawei.com)
	RP#54 completed
	

	1351
	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	1
	Rel-9
	S2,C1
	11/12/2008
	19/03/2010
	100%
	SP-080887
	-
	Motorola
	Apostolis Salkintzis (salki@motorola.com)
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	

	1352
	420040
	Stage 2 for Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	04/06/2009
	100%
	SP-080887
	-
	Motorola
	Apostolis Salkintzis (salki@motorola.com)
	SP#44 completed
	

	1353
	450006
	CT1 aspects of Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090742
	-
	Panasonic
	benjamin.limck@sg.panasonic.com
	CP#47 completed
	

	1354
	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	1
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	100%
	SP-090098
	-
	Samsung
	erik.guttman@partner.samsung.com
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	

	1355
	430134
	Stage 2 for Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	S2
	13/03/2009
	04/06/2009
	100%
	SP-090098
	-
	Samsung
	erik.guttman@partner.samsung.com
	SP#44 completed
	

	1356
	450007
	CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	-
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#46 completed
	

	1357
	450008
	CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090515
	-
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#47 completed
	

	1358
	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	1
	Rel-9
	S2,S4,C1,C3,R2,IETF
	07/05/2007
	12/09/2012
	100%
	SP-090653
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	

	1359
	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090653
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	SP#45 completed (CR adding support for Explicit Congestion Notification)
	

	1360
	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090653
	-
	Qualcomm
	Nikolai Leung
	SP#46 completed
	

	1361
	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	R2
	30/05/2009
	18/09/2009
	100%
	RP-090978
	RP-090704
	Alcatel-Lucent
	Sudeep Palat (spalat@alcatel-lucent.com)
	RP#45 completed
	

	1362
	521005
	(IETF) SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4-IETF
	04/06/2009
	12/09/2012
	100%
	SP-090653
	-
	Lionel Morand
	-
	SP#57 completed
	

	1363
	521006
	(IETF) CT aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	C1-IETF,C3-IETF,C4-IETF
	07/05/2007
	07/09/2012
	100%
	SP-090653
	-
	Lionel Morand
	-
	CP#57 completed
	

	1364
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	04/06/2009
	100%
	SP-040865
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)
	

	1365
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S3,S1
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#46 TR 33.937 completed but no specification work done in Rel-9. Related work in OMA Categorization Based Content Screening
	

	1366
	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#42 completed
	

	1367
	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	Anand R. Prasad (anand@bq.jp.nec.com)
	SP#46 completed. No normative work done in Rel-9
	

	1368
	430036
	IMS Media Plane Security
	MEDIASEC
	1
	Rel-9
	S3,C1,C4,C3,IETF
	13/03/2009
	12/09/2012
	100%
	SP-090128
	-
	Vodafone
	Peter.Howard@vodafone.com
	-
	

	1369
	430136
	SA3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3
	13/03/2009
	25/03/2010
	100%
	SP-090128
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#47 completed
	

	1370
	521007
	(IETF) SA3, CT1, CT3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3-IETF,C1-IETF,C3-IETF
	16/03/2009
	12/09/2012
	100%
	SP-090128
	-
	Peter Dawes
	-
	CP#57 completed, ietf-draft discontinued, documented within 3GPP
	

	1371
	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	2
	Rel-9
	C1,C4,C3
	18/09/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	

	1372
	450010
	CT1 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	

	1373
	450021
	CT4 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	

	1374
	460021
	CT3 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C3
	04/12/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	

	1375
	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	Rolf Blom
	SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed
	

	1376
	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	Rolf Blom
	SP#47 completed
	

	1377
	440054
	Extended Identity Management
	GBA-IdM
	1
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090284
	-
	Nokia
	Silke.Holtmanns@nokia.com
	SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)
	

	1378
	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	1
	Rel-9
	S3,IETF
	04/06/2009
	07/12/2012
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	

	1379
	440156
	SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#47 completed
	

	1380
	521008
	(IETF) SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3-IETF
	04/06/2009
	07/12/2012
	100%
	SP-090286
	-
	Bengt Sahlin
	-
	CP#58 completed
	

	1381
	440256
	Deleted - CT4 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	C4
	04/06/2009
	04/12/2009
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	CP#46 completed. No impact on CT4 specs
	

	1382
	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	1
	Rel-9
	S3,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	

	1383
	440157
	SA3 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	SP#46 completed
	

	1384
	440357
	CT1 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	CP#45 completed
	

	1385
	440457
	CT4 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C4
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060
	

	1386
	440557
	GERAN2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G2
	04/06/2009
	04/09/2009
	100%
	GP-091212
	-
	Ericsson
	Karl Norrman
	GP#43 WID approved + completed
	

	1387
	440657
	GERAN3new (testing) part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G3new
	04/06/2009
	20/11/2009
	100%
	GP-091212
	-
	Ericsson
	Karl Norrman
	GP#44 completed. GP#43 WID approved
	

	1388
	440257
	Deleted - SA2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	SP#45 work stopped/abandoned
	

	1389
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	25/03/2010
	100%
	SP-080683
	-
	Ericsson
	clinton.priddle@ericsson.com
	SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	

	1390
	430037
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090021
	-
	Samsung
	kyunghun.jung@samsung.com
	SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	

	1391
	440046
	PSS and MBMS Aspects
	PMA
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090261
	-
	Ericsson, Nokia
	Clinton.Priddle@ericsson.com, imed.bouazizi@nokia.com
	Umbrella WI
	

	1392
	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090262
	-
	Ericsson
	Clinton.Priddle@ericsson.com
	SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)
	

	1393
	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090263
	-
	Nokia
	imed.bouazizi@nokia.com
	SP#47 completed
	

	1394
	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090225
	-
	Ericsson
	Markus Kampmann
	SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	

	1395
	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	1
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090260
	-
	Ericsson
	Thorsten.Lohmar@ericsson.com
	SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.
	

	1396
	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	1
	Rel-9
	S4
	24/09/2009
	25/03/2010
	100%
	SP-090575
	-
	Motorola
	Stephen Kendall (wcsk01@motorola.com)
	SP#47 completed
	

	1397
	420029
	Rel-9 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM9
	1
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	TR 30.819
	-
	-
	-
	OAM9 is an umbrella Feature also for OAM&P related TEI9 type of changes that are not part of any other dedicated feature/WI
	

	1398
	420030
	Rel-9 Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	

	1399
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-080756
	-
	Huawei, Nokia Siemens Networks
	Bidipta Das (bidipta@huawei.com), Clemens Suerbaum (clemens.suerbaum@nsn.com)
	SP#47 completed
	

	1400
	440064
	Service Oriented Architecture (SOA) for IRP
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090313
	-
	Ericsson, Nokia Siemens Networks 
	edwin.tse@ericsson.com, Jörg Schmidt (joerg@cox.net)
	SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	

	1401
	440065
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090314
	-
	Ericsson
	John Power
	SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	

	1402
	420032
	Rel-9 Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	not applicable
	-
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	

	1403
	440059
	Enhancement of UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/12/2009
	100%
	SP-090308
	-
	China Mobile
	Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com), Li Jian (lijian@chinamobile.com), Bao Haitao
	SP#46 completed
	

	1404
	430041
	Enhancement of E-UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	SP-090053
	-
	Motorola, Huawei
	Yizhi Yao (yzyao@motorola.com),Lan Zou (zlan@huawei.com)
	SP#48 completed
	

	1405
	430042
	Enhancement of EPC Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	100%
	SP-090049
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#46 completed
	

	1406
	430043
	Rel-9 Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	not applicable
	-
	-
	-
	SP#43 umbrella BB created to host OAM WIs
	

	1407
	390007
	SON self-optimization management
	LTE_SON-OAM
	3
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	SP-100091
	-
	Huawei
	Lan Zou (zlan@huawei.com)
	SP#48 completed
	

	1408
	440067
	Automatic Radio Network Configuration Data Preparation
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090869
	-
	Nokia Siemens Networks
	clemens.suerbaum@nsn.com
	SP#48 completed
	

	1409
	440058
	Rel-9 Subscription Management (SuM) evolution
	OAM9-SuM
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090307
	-
	Ericsson
	frode.nergard@ericsson.com
	SP#48 completed
	

	1410
	420033
	Deleted - Rel-9 Trace
	OAM9-Trace
	2
	Rel-9
	S5
	13/03/2009
	10/12/2009
	100%
	not applicable
	-
	-
	-
	SP#46 stopped (no work in Rel-9)
	

	1411
	440068
	Rel-9 Charging Management small Enhancements
	CH9
	1
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	TR 30.819
	-
	-
	-
	CH9 is an umbrella Feature also for OAM&P related TEI9 type of changes that are not part of any other dedicated feature/WI
	

	1412
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	

	1413
	400109
	CT3 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C3
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed
	

	1414
	400010
	CT4 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C4
	30/05/2008
	04/12/2009
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#46 completed
	

	1415
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	

	1416
	410108
	CT4 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	

	1417
	410208
	CT3 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	

	1418
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed 
	

	1419
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	Jiang Yi
	CP#48 completed. Stage 1 in 22.182
	

	1420
	420017
	Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	Jiang Yi
	CP#48 completed
	

	1421
	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	1
	Rel-9
	C3, C4,C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed. Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	

	1422
	440018
	CT4 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	

	1423
	440019
	CT1 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	

	1424
	460022
	CT3 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C3
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	

	1425
	440039
	IMS Stage 3 IETF Protocol Alignment - phase 3
	IMSProtoc3
	1
	Rel-9
	C1,IETF
	29/05/2009
	14/06/2013
	78%
	CP-090491
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	

	1426
	440139
	CT1 aspects of IMS Stage 3 - IETF Protocol Alignment - phase 3
	IMSProtoc3
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090491
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	

	1427
	521009
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (draft-kaplan)
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	29/05/2009
	14/06/2013
	75%
	CP-090491
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Expired, work continue in draft-jones-insipid-session-id, but this is not referenced in our specifications yet
	

	1428
	531007
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (rfc4244bis)
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	13/09/2011
	14/06/2013
	75%
	CP-090491
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	AD Followup 
	

	1429
	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	1
	Rel-9
	C3,IETF
	29/05/2009
	14/06/2013
	78%
	CP-090331
	-
	Orange
	sebastien.daudet@orange-ftgroup.com
	CP#56 added IETF dependency
	

	1430
	440170
	Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3
	29/05/2009
	04/06/2010
	100%
	CP-090331
	-
	Orange
	-
	CP#48 completed
	

	1431
	561004
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Christer Holmberg
	Christer Holmberg
	Expired, work continue in draft-jones-insipid-session-id (29.165)
	

	1432
	561005
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Keith Drage
	Keith Drage
	Expired,  (29.165)
	

	1433
	561006
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Roland Jesske
	Roland Jesske
	Not completed internet-draft, (29.165)
	

	1434
	561007
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Roland Jesske
	Roland Jesske
	Submitted to IESG for publication
	

	1435
	561008
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Keith Drage
	Keith Drage
	expired
	

	1436
	561009
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Peter Dawes
	peter.dawes@vodafone.com
	Removed from Rel-8, Rel-9 and Rel-10. Not completed internet-draft
	

	1437
	591002
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	01/03/2013
	14/06/2013
	75%
	CP-090331
	-
	Andrew Allen
	Andrew Allen
	Not completed internet-draft
	

	1438
	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	1
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090746
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	

	1439
	450009
	PCC enhancements
	PCC-Enh
	1
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#46 completed
	

	1440
	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	1
	Rel-9
	C1
	03/12/2009
	04/12/2009
	100%
	CP#46 Report
	-
	-
	-
	CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)
	

	1441
	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	1
	Rel-9
	C6
	17/03/2010
	19/03/2010
	100%
	CP-100178
	-
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	

	1442
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	12/09/2008
	19/03/2010
	100%
	not applicable
	-
	-
	-
	RP#41 umbrella Feature created to host Rel-9 WIs
	

	1443
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	29/05/2009
	100%
	RP-080744
	RP-090389
	RITT
	Wu Xiang  (wuxiang@chinattl.com)
	RP#44 completed technical work (RAN4 internal TR abandoned)
	

	1444
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	21/11/2008
	19/03/2010
	100%
	RP-091381
	-
	Ericsson
	Johan.skold@ericsson.com
	RP#47 completed. RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	

	1445
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti
	3
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091381
	RP-100027
	Ericsson
	johan.skold@ericsson.com
	RP#48 completed
	

	1446
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	100%
	GP-081945
	-
	Ericsson
	mats.y.samuelsson@ericsson.com
	GP#44 Core spec completed. GP#40 WID approved
	

	1447
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4,R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-080884
	RP-090687
	NTT DoCoMo
	Shingo Suwa (suwas@nttdocomo.co.jp)
	RP#45 completed
	

	1448
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	19/03/2010
	100%
	RP-090156
	RP-100028
	Ericsson
	olav.queseth@ericsson.com
	RP#47 completed
	

	1449
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-090258
	RP-091035
	CATT
	Yuexia Song (songyuexia@datangmobile.cn)
	RP#46 completed
	

	1450
	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	2
	Rel-9
	R4,R2,R3
	30/05/2009
	19/03/2010
	100%
	RP-090470
	RP-100029
	NTT DoCoMo
	Shingo Suwa (suwas@nttdocomo.co.jp)
	RP#47 completed. For potential deployment in Japan
	

	1451
	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	not applicable
	-
	-
	-
	-
	

	1452
	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	2
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	RP-090485
	RP-100736
	Ericsson
	fredrik.sundstrom@ericsson.com
	RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	

	1453
	450017
	Conformance Test Aspects – Extended UMTS/LTE 1500 MHz
	UMTSLTE1500_UEConTest
	2
	Rel-9
	R5
	18/09/2009
	04/06/2010
	100%
	RP-091366
	RP-100487
	NTT DoCoMo
	Nguyen Dung Dao (dao@nttdocomo.co.jp)
	RP#48 completed
	

	1454
	440012
	TDD UE Over The Air (Antenna) conformance testing methodology
	UEAnt_TDDTest
	2
	Rel-9
	R5
	30/05/2009
	18/09/2009
	100%
	RP-090621
	RP-090727
	CATR
	Qu Yan (quyan@emcite.com)
	RP#45 completed. Finalized TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	

	1455
	470019
	Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	04/06/2010
	100%
	RP-100167
	RP-100496
	CATT
	Xiaozhong  Chen (chexiaozhong@datangmobile.cn)
	RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h
	

	1456
	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	1
	Rel-9
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090959
	RP-100072
	Alcatel-Lucent
	Nidal Khrais (khrais@alcatel-lucent.com)
	RP#47 completed
	

	1457
	430013
	Rel-9 RAN improvements
	RANimp
	1
	Rel-9
	RP
	06/03/2009
	19/03/2010
	100%
	not applicable
	-
	-
	-
	RP#47 completed
	

	1458
	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090014
	RP-100030
	Nokia Siemens Networks
	Karri Ranta-aho (karri.ranta-aho@nsn.com)
	RP#47 completed
	

	1459
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	04/12/2009
	100%
	RP-090973
	RP-091038
	Nokia Siemens Networks
	Tuomo Säynäjäkangas (tuomo.saynajakangas@nsn.com)
	RP#46 completed
	

	1460
	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090332
	RP-091039
	Ericsson
	johan.bergman@ericsson.com
	RP#46 completed
	

	1461
	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090013
	RP-091040
	Nokia
	Arto Lehti (arto.lehti@nokia.com)
	RP#46 completed
	

	1462
	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	2
	Rel-9
	R3,R1,R4
	30/05/2009
	04/12/2009
	100%
	RP-090659
	RP-091041
	CATT
	Ying Zhang (zhangying2@datangmobile.cn)
	RP#46 completed
	

	1463
	490025
	Rel-9 RAN improvements - UE Conformance Testing
	-
	1
	Rel-9
	R5
	17/09/2010
	07/12/2012
	100%
	not applicable
	-
	-
	-
	-
	

	1464
	490019
	Conformance Test Aspects – Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-101001
	RP-110510
	Ericsson
	leif.mattisson@ericsson.com
	UTRA. RP#52 completed. Testing for Rel-9 UID_430016 Combination of DC-HSDPA with MIMO
	

	1465
	510014
	Conformance Test Aspects – Dual-Cell HSUPA
	RANimp-DC_HSUPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	07/12/2012
	100%
	RP-110116
	RP-121524
	Ericsson
	leif.mattisson@ericsson.com
	RP#58 completed. Testing for Rel-9 UID_430014 Dual-Cell HSUPA
	

	1466
	510013
	Conformance Test Aspects – Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	02/03/2012
	100%
	RP-110115
	RP-120036
	Ericsson
	leif.mattisson@ericsson.com
	RP#55 completed. Testing for Rel-9 UID_430015 Support for different bands for Dual-Cell HSDPA
	

	1467
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	R1,R2,R4,R5
	06/03/2009
	03/06/2011
	100%
	not applicable
	-
	-
	-
	-
	

	1468
	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-091155
	RP-091045
	Huawei
	Liyan Yin (yinliyan@huawei.com)
	RP#46 completed
	

	1469
	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1,R2,R4
	06/03/2009
	19/03/2010
	100%
	RP-091385
	RP-100034
	China Mobile
	Xu Xiaodong (xuxiaodong@chinamobile.com)
	RP#47 completed
	

	1470
	490018
	UE Conformance Test Aspects – Enhanced Dual-layer transmission for LTE TDD
	LTEimp-eDL_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-100868
	RP-110509
	China Mobile
	Shanpeng Xiao (xiaoshanpeng@chinamobile.com)
	RP#52 completed. Testing for UID_430029 (Enhanced Dual-Layer transmission for LTE)
	

	1471
	420011
	Rel-9 Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,R2
	06/03/2009
	19/03/2010
	100%
	RP-090162
	RP-100038
	Nokia Siemens Networks
	krzysztof.kordybach@nsn.com
	RP#47 completed
	

	1472
	38002
	AGNSS Performances and Testing Procedures
	AGNSSPTP
	1
	Rel-9
	G1,G3new
	16/05/2008
	20/05/2011
	100%
	GP-092342
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#46 still ongoing MS testing. Linked to Rel-10 RAN4 UID_450027 (AGNSS Minimum Performance for UTRAN)
	

	1473
	38003
	AGNSS Minimum Performances
	AGNSSPTP-Perfreq
	2
	Rel-9
	G1
	16/05/2008
	05/03/2010
	100%
	GP-081786
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#45 completed (open performance requirements alignment GPS/Galileo)
	

	1474
	38004
	AGNSS Testing Procedures
	AGNSSPTP-MStest
	2
	Rel-9
	G3new
	16/05/2008
	20/05/2011
	100%
	GP-092343
	-
	Thales
	Michel.monnerat@thalesaleniaspace.com
	GP#50 completed
	

	1475
	420002
	Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	1
	Rel-9
	GP,G1,G2,G3new
	21/11/2008
	02/03/2012
	100%
	GP-081949
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	Triggered by UID_50590 (MUROS) Study on Multi-User Reusing-One-Slot
	

	1476
	420003
	Stage 2 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	21/11/2008
	21/05/2010
	100%
	GP-081964
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#46 completed. GP#40 WID approved
	

	1477
	420004
	Stage 3 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	04/03/2011
	100%
	GP-081965
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#49 completed. GP#40 WID approved
	

	1478
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	20/05/2011
	100%
	GP-081966
	-
	Nokia Siemens Networks, China Mobile
	juergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com
	GP#50 completed. GP#40 WID approved
	

	1479
	490005
	VAMOS - MS conformance testing
	VAMOS_MStest
	2
	Rel-9
	G3new
	03/09/2010
	02/03/2012
	100%
	GP-101604
	-
	Research In Motion
	Raveendra Seetharam (rseetharam@rim.com)
	GP#53 completed. GP#47 WID approved
	

	1480
	500001
	VAMOS - BTS conformance testing
	VAMOS_BTStest
	2
	Rel-9
	G1
	26/11/2010
	02/09/2011
	100%
	GP-102005
	-
	Nokia Siemens Networks
	eddie.riddington@nsn.com
	GP#51 completed. GP#48 WID approved
	

	1481
	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	1
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed. GP#45 completed. GP#42 WID approved
	

	1482
	440102
	GERAN part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	GP
	15/05/2009
	05/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	GP#45 completed. GP#42 WID approved
	

	1483
	440202
	CT1 part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed
	

	1484
	440003
	Hybrid Location
	HILT
	1
	Rel-9
	GP
	18/05/2009
	20/11/2009
	100%
	GP-091075
	-
	TruePosition
	Matt Ward (mward@trueposition.com)
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	

	1485
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	15/09/2008
	10/12/2009
	100%
	not applicable
	-
	-
	-
	SP#46 completed
	

	1486
	460002
	Test - (Small) Technical Enhancements and Improvements for Rel-9
	TEI9_Test 
	1
	Rel-9
	R5,G3new
	20/11/2009
	24/12/2010
	100%
	not applicable
	-
	-
	-
	GP#44 created
	

	1487
	330017
	Deleted - Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	chris.friel@O2.com
	SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) 
	

	1488
	410001
	Deleted - Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	chris.friel@O2.com
	SP#41 closed (no tangible result of this work; no CR against TR 22.983)
	

	1489
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	-
	Alcatel-Lucent
	geoffrey.cristallo@alcatel-lucent.be
	SP#43 stopped. LS_out to TISPAN informs about stopping this activity 
	

	1490
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Samsung
	-
	RP#39: No agreed WID
	

	1491
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Intel
	-
	RP#39: No agreed WID
	

	1492
	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	19/03/2010
	19/03/2010
	100%
	CP-070837
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#47 work stopped/abandoned
	

	1493
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#39 created to host Rel-9 Wis. BUT no agreed WID
	

	1494
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	

	1495
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	1496
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	1497
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	1498
	440071
	Deleted - Lawful Interception in the 3GPP Rel-9
	LI9
	1
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090831
	-
	PIDS, Nortel
	Koen Jaspers, Ronald Ryan
	SP#47 stopped. WI + new topics moved to Rel-10
	

	1499
	0
	Release 9 Studies
	-
	1
	Rel-9
	CP,RP,SP
	05/06/2008
	19/03/2010
	100%
	-
	-
	-
	-
	-
	

	1500
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	-
	NTT DoCoMo
	Shin-ichi Isobe (isobes@nttdocomo.co.jp)
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)
	

	1501
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	-
	T-Mobile
	Karl-Heinz.Nenner@T-Mobile.net
	SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208
	

	1502
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	-
	Qualcomm
	Stephen Edge 
	SP#42 completed
	

	1503
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	-
	Nortel
	Ricky Kaura (rkaura@nortel.com)
	SP#43 completed
	

	1504
	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	06/04/2004
	10/12/2009
	100%
	SP-070702
	-
	Ericsson
	vesa.lehtovirta@ericsson.com
	SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.
	

	1505
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	24/09/2009
	100%
	SP-070306
	-
	ZTE
	Shuqiang Huang (huangsq@zte.com.cn)
	SP#45 completed
	

	1506
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	04/06/2009
	100%
	SP-080461
	-
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	

	1507
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	24/09/2009
	100%
	SP-080076
	-
	ZTE
	zhu.weihong@zte.com.cn
	SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	

	1508
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	04/06/2009
	100%
	SP-080281
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP
	

	1509
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	04/12/2009
	100%
	RP-071050
	RP-091080
	Polaris Wireless
	Norman Shaw (nshaw@polariswireless.com)
	RP#46 completed
	

	1510
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1,R2,R3,R4
	23/03/2007
	19/03/2010
	100%
	RP-091360
	RP-100080
	NTT DoCoMo
	Tetsushi Abe
	RP#47 completed
	

	1511
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	04/12/2009
	100%
	RP-080767
	RP-091081
	TD Tech
	Li Rong (lirong@td-tech.com)
	RP#46 completed
	

	1512
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	100%
	RP-081137
	RP-090426
	Qualcomm
	Rajat Prakash (rprakash@qualcomm.com)
	RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)
	

	1513
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	06/03/2009
	04/12/2009
	100%
	RP-090341
	RP-091084
	Qualcomm
	Masato Kitazoe (mkitazoe@qualcomm.com)
	RP#46 completed
	

	1514
	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	1
	Rel-9
	R4
	06/03/2009
	29/05/2009
	100%
	RP-090361
	RP-090429
	Qualcomm
	Farhad Meshkati (fmeshkat@qualcomm.com)
	RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs
	

	1515
	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	1
	Rel-9
	R3
	30/05/2009
	18/09/2009
	100%
	RP-090667
	RP-090733
	Qualcomm
	Farhad Meshkati (fmeshkat@qualcomm.com)
	RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs
	

	1516
	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	24/09/2009
	100%
	SP-060446
	-
	Orange
	eric.gauthier@orange.ch
	SP#45 work stopped/abandoned
	

	1517
	0
	Release 8 Features
	-
	1
	Rel-8
	CP,GP,RP,SP
	19/09/2006
	19/03/2010
	100%
	-
	-
	-
	-
	-
	

	1518
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6,IETF
	12/04/2006
	15/06/2012
	100%
	SP-080132
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	Role model for SAE/LTE system wide project management by SA2 in SP-060166
	

	1519
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	SP#38 completed
	

	1520
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	29/05/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#44 completed
	

	1521
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	

	1522
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	marc.blommaert.ext@nsn.com
	SP#42 completed
	

	1523
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1524
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#42 completed
	

	1525
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1526
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	

	1527
	340023
	Stage 3 EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#44 completed
	

	1528
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#44 completed
	

	1529
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1530
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	-
	Huawei
	Javier Gonzalez Gallego
	CP#42 completed
	

	1531
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	

	1532
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1533
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	

	1534
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	

	1535
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1536
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	

	1537
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	

	1538
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1539
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Motorola
	Lewis Milton
	CP#42 completed
	

	1540
	340020
	Stage 3 for UE Non-Access-Stratum (NAS) mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1541
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1542
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1543
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#42 completed
	

	1544
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1545
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	

	1546
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#41 completed
	

	1547
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1548
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#41 completed
	

	1549
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#41 completed
	

	1550
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1551
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1552
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1553
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola, Vodafone
	Irfan.Ali@motorola.com, chris.pudney@vodafone.com
	SP#41 completed (except: Handover of multiple PDNs=>Rel-9)
	

	1554
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1555
	340061
	Stage 3 for MME - SGSN signalling free protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1556
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4,IETF
	02/01/2007
	15/06/2012
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	

	1557
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	

	1558
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#41 completed
	

	1559
	360022
	Stage 3 for Mobility management based on DSMIPv6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	

	1560
	521011
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (draft-ietf-mip6-hiopt)
	SAES
	3
	Rel-8
	C1-IETF
	05/02/2007
	15/06/2012
	100%
	CP-080493
	-
	Mark Jones
	-
	CP#56 RFC 6610 completed
	

	1561
	521012
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (RFC6275)
	SAES
	3
	Rel-8
	C1-IETF
	05/02/2007
	29/07/2011
	100%
	CP-080493
	-
	-
	-
	SP#53/IETF#81: RFC 6275 completed
	

	1562
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	

	1563
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1564
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#40 completed
	

	1565
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	marc.blommaert.ext@nsn.com
	SP#42 completed
	

	1566
	370010
	Stage 3 security aspects for DSMIPv6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	

	1567
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	

	1568
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1569
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1570
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	

	1571
	521013
	(IETF) Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4-IETF
	05/02/2007
	15/06/2012
	100%
	CP-090247
	-
	Lionel Morand
	-
	CP#56 RFC6611 completed
	

	1572
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	

	1573
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	

	1574
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#37 stopped
	

	1575
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	-
	Nokia Siemens Networks
	curt.c.wong@nokia.com
	CP#43 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	

	1576
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	-
	Nokia Siemens Networks
	curt.c.wong@nokia.com
	SP#41 completed. SP#38 WID approved
	

	1577
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1578
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	Giorgi Gulbani
	CP#43 completed
	

	1579
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	

	1580
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	SP#40 completed
	

	1581
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	sabine.demel@t-mobile.at, chris.pudney@vodafone.com
	CP#43 completed
	

	1582
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	sabine.demel@t-mobile.at, chris.pudney@vodafone.com
	SP#40 completed
	

	1583
	400102
	CT1 part of Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	-
	NEC
	yannick.lair@nectech.fr
	CP#43 completed
	

	1584
	400003
	CT4 part of Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	-
	NEC
	yannick.lair@nectech.fr
	CP#42 completed
	

	1585
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	-
	Telecom Italia
	mario.madella@telecomitalia.it
	SP#40 completed
	

	1586
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	-
	-
	-
	SP#43 completed
	

	1587
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	-
	Huawei
	WANG, Xuelong
	SP#43 completed
	

	1588
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#43 completed
	

	1589
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#43 completed
	

	1590
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	-
	TeliaSonera
	jouni.korhonen@teliasonera.com
	CP#43 completed
	

	1591
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	-
	Huawei
	liming49985@huawei.com
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	

	1592
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	03/06/2011
	100%
	CP-080164
	-
	Nokia
	Rune Lindholm
	CP#44 completed core specification
	

	1593
	390121
	Core specification for CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	-
	Nokia
	Rune Lindholm
	CP#44 completed (specified Network Measurement Results collection via USAT)
	

	1594
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	10/12/2010
	100%
	CP-100598
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)
	

	1595
	490015
	Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)
	SAES-ISIM_IMS_Test
	3
	Rel-8
	C6
	17/09/2010
	03/06/2011
	100%
	CP-100602
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#52 completed. Linked to R5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), R8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, R UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).
	

	1596
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	

	1597
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#41 completed
	

	1598
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	-
	Huawei
	-
	CP#41 Work stopped and continued in Normative specifications
	

	1599
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#37 stopped
	

	1600
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#37 stopped
	

	1601
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	

	1602
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	

	1603
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	

	1604
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	-
	-
	-
	SP#37 stopped
	

	1605
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	-
	-
	-
	SP#37 stopped
	

	1606
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	

	1607
	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	-
	-
	-
	SP#37 stopped
	

	1608
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	-
	Motorola
	Irfan.Ali@motorola.com
	SP#34 stopped. Replaced by UID_350027 and its children
	

	1609
	320030
	Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	-
	Vodafone
	chris.pudney@vodafone.com
	SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)
	

	1610
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	-
	-
	-
	-
	SP#34 stopped
	

	1611
	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090754
	RP-100738
	Qualcomm
	Lena Chaponniere (lchaponn@qualcomm.com)
	RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	

	1612
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4,IETF
	03/09/2007
	14/06/2013
	83%
	SP-070924
	-
	AT&T
	Randolph Wohlert (rwohlert@tri.sbc.com)
	CP#46 completed
	

	1613
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	-
	AT&T
	Randolph Wohlert (rwohlert@tri.sbc.com)
	SP#39 completed
	

	1614
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	-
	Alcatel-Lucent
	-
	SP#40 completed
	

	1615
	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1,C3,C4,IETF
	30/05/2008
	14/06/2013
	82%
	CP-091046
	-
	Ericsson
	sean.schneyer@ericsson.com
	CP#46 completed
	

	1616
	400005
	CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Ericsson
	Sean Schneyer
	CP#46 completed
	

	1617
	521014
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-salud-alert-info-urns)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	14/06/2013
	75%
	CP-091046
	-
	Roland Jesske
	-
	Not completed internet-draft
	

	1618
	521015
	(IETF) CT1 aspects - Stage 3 for ICSRA (RFC 6871)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	01/03/2013
	100%
	CP-091046
	-
	Andrew Allen
	-
	CP#59 completed
	

	1619
	521016
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-mmusic-sdp-cs)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	14/06/2013
	75%
	CP-091046
	-
	Andrew Allen
	-
	Submitted to IESG for publication
	

	1620
	521017
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-garcia-mmusic-sdp-miscellaneous-caps)
	ICSRA
	3
	Rel-8
	C1-IETF
	03/06/2008
	14/06/2013
	75%
	CP-091046
	-
	Andrew Allen
	-
	Write-Up
	

	1621
	400006
	CT3 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Mavenir
	Brett Wallis ( brett@mavenir.com)
	CP#43 completed
	

	1622
	400007
	CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-091046
	-
	Ericsson
	Sean Schneyer
	CP#42 completed
	

	1623
	521018
	(IETF) CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1-IETF,C4-IETF
	30/05/2008
	14/06/2013
	75%
	CP-091046
	-
	Andrew Allen
	-
	Not completed internet-draft
	

	1624
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	-
	Huawei
	xupeili@huawei.com
	CP#41 work stopped
	

	1625
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4,IETF
	02/05/2007
	01/08/2014
	95%
	not applicable
	-
	-
	-
	SP#43 completed
	

	1626
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	-
	Ericsson
	Susana Sabater
	CP#43 completed
	

	1627
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	-
	Ericsson
	Susana Sabater
	SP#39 completed
	

	1628
	380001
	Documentation of TISPAN R1 and R2 in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	

	1629
	380002
	Documentation of TISPAN R1 and R2 in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#43 completed
	

	1630
	380003
	Documentation of TISPAN R1 and R2 in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	

	1631
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	-
	SP#43 completed
	

	1632
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	-
	Nokia Siemens Networks
	-
	SP#38 completed
	

	1633
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	-
	Alcatel-Lucent
	Maryse.Gardella@alcatel.fr
	CP#43 completed
	

	1634
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3,IETF
	02/05/2007
	01/08/2014
	98%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	

	1635
	380007
	CT1 part of Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	

	1636
	380008
	CT3 part of Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	

	1637
	521019
	(IETF) Stage 3 CCBS_CCNR (draft-ietf-bliss-call-completion)
	CCBS_CCNR
	3
	Rel-8
	C1-IETF,C3-IETF
	02/05/2007
	01/08/2014
	95%
	CP-080215
	-
	Roland Jesske
	-
	RFC Ed queue
	

	1638
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	milanpa@nortel.com
	CP#43 completed
	

	1639
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	-
	-
	Telecom Italia
	-
	SP#40 completed 
	

	1640
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	milanpa@nortel.com
	CP#43 completed
	

	1641
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3,IETF
	22/06/2007
	14/06/2013
	85%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	

	1642
	380010
	CT1 part of Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	

	1643
	521020
	(IETF) Stage 3 CW-IMS (draft-ietf-salud-alert-info-urns)
	CW_IMS
	3
	Rel-8
	C1-IETF
	22/06/2007
	14/06/2013
	75%
	CP-080214
	-
	Roland Jesske
	-
	Not completed internet-draft
	

	1644
	380011
	CT3 part of Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	

	1645
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#43 completed
	

	1646
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	-
	Alcatel-Lucent
	Maryse.Gardella@alcatel.fr
	SP#39 completed
	

	1647
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	TSG#42 completed
	

	1648
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#40 completed
	

	1649
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#40 completed
	

	1650
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	

	1651
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	

	1652
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	

	1653
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	

	1654
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	

	1655
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	

	1656
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	SP#38 completed
	

	1657
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	

	1658
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	-
	Cablelabs
	B.McKibben@CableLabs.com
	CP#39 completed
	

	1659
	350012
	Architecture aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	-
	Cablelabs
	B.McKibben@CableLabs.com
	SP#37 completed
	

	1660
	350013
	CT1,CT3 aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	

	1661
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	-
	Cablelabs
	s.dotson@cablelabs.com
	CP#40 completed
	

	1662
	350033
	SA3 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	-
	Cablelabs
	s.dotson@cablelabs.com
	SP#39 completed
	

	1663
	350006
	CT1 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	

	1664
	380029
	CT3 aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#38 completed
	

	1665
	350007
	CT4 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	

	1666
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	14/06/2013
	92%
	SP-080095
	-
	Orange
	Delphin Barankanira
	CP#47 completed
	

	1667
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	-
	Telecom Italia
	-
	SP#40 completed
	

	1668
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	-
	Orange
	Delphin Barankanira
	no Stage 2 impacts
	

	1669
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	19/03/2010
	100%
	CP-080220
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	

	1670
	531002
	(IETF) CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1-IETF
	29/06/2011
	14/06/2013
	75%
	CP-080220
	-
	Keith Drage
	Keith Drage (drage@alcatel-lucent.com)
	Expired
	

	1671
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#42 completed
	

	1672
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4,IETF
	02/07/2007
	14/06/2013
	82%
	not applicable
	-
	-
	-
	SP#40 completed
	

	1673
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	

	1674
	521021
	(IETF) Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1-IETF
	09/11/2007
	14/06/2013
	75%
	CP-080229
	-
	Andrew Allen
	-
	Not completed internet-draft
	

	1675
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	-
	Nokia Siemens Networks
	jozsef.varga@nsn.com
	SP#40 completed
	

	1676
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	SP#38 completed
	

	1677
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	CP#44 completed
	

	1678
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	SP#40 completed
	

	1679
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	SP#40 completed
	

	1680
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#44 completed
	

	1681
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	CP#43 completed
	

	1682
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwards
	

	1683
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	-
	-
	Ericsson
	-
	CP#42 completed
	

	1684
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	-
	-
	Ericsson
	-
	CP#43 completed
	

	1685
	380012
	CT1 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	

	1686
	380013
	CT4 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	-
	Alcatel-Lucent
	-
	CP#40 completed
	

	1687
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3,IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	-
	FT, Ericsson
	olle.franceschi@ericsson.com
	SP#39 WID approved
	

	1688
	34146
	SA4, SA3 part of IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	2
	Rel-8
	S4,S3
	12/03/2008
	12/03/2008
	100%
	SP-080201
	-
	FT, Ericsson
	olle.franceschi@ericsson.com
	SP#43 completed
	

	1689
	521022
	(IETF) IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	2
	Rel-8
	S4-IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	-
	-
	-
	SP#53/IETF#81: RFC 6080 included in 26.237
	

	1690
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	nico.gabriele@vodafone.com
	CP#42 completed
	

	1691
	7013
	Stage 1 and 2 defined in earlier Releases
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	-
	-
	Vodafone
	nico.gabriele@vodafone.com
	SP#31 Moved from FS section Feb 2006
	

	1692
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	-
	Vodafone
	nico.gabriele@vodafone.com
	Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021
	

	1693
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	

	1694
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	

	1695
	360029
	IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	1
	Rel-8
	C1,IETF
	22/06/2007
	14/06/2013
	92%
	CP-080794
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	

	1696
	360129
	CT1 aspects of IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	2
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	

	1697
	521023
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-bakker-sipping-3gpp-ims-xml-body-handling)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	07/12/2012
	100%
	CP-080794
	-
	Andrew Allen
	-
	CP#58 completed. ietf-draft discontinued. Documented within 3GPP
	

	1698
	521024
	(IETF) IMS Stage 3 IETF Protocol Alignment (RFC 6544)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	15/06/2012
	100%
	CP-080794
	-
	Keith Drage
	-
	CP#56 RFC 6544 completed
	

	1699
	521025
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-ietf-salud-alert-info-urns)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	14/06/2013
	75%
	CP-080794
	-
	Roland Jesske
	-
	Not completed internet-draft, CT3 has used the WI IMS-CCR-IWCS
	

	1700
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3,IETF
	30/11/2007
	14/06/2013
	80%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	

	1701
	380015
	CT1 part of Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#42 completed
	

	1702
	521026
	(IETF) Stage 3 MGCF UUSIW (sip-uui)
	UUSIW
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	14/06/2013
	75%
	CP-070782
	-
	Roland Jesske
	-
	Publication requested
	

	1703
	551001
	(IETF) Stage 3 MGCF UUSIW (sip-uui-isdn)
	UUSIW
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	14/06/2013
	75%
	CP-070782
	-
	Keith Drage
	-
	CP#59 Expired
	

	1704
	380016
	CT3 part of Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	

	1705
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	

	1706
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	

	1707
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	

	1708
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#42 completed
	

	1709
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1,IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	Triggered by Study UID_7048 (MRFC)
	

	1710
	380135
	AS/MRFC Stage 2
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	

	1711
	380235
	AS/MRFC Stage 3
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	

	1712
	521027
	(IETF) AS/MRFC Stage 2 and 3
	MRFC_TS
	2
	Rel-8
	C1-IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	-
	Keith Drage
	-
	CP#56 RFC 6505 completed
	

	1713
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	

	1714
	400026
	IMS Restoration Procedures (CT4)
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	

	1715
	400027
	IMS Restoration Procedures (CT1)
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	

	1716
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	-
	Alcatel-Lucent
	nhberry@alcatel-lucent.com
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	

	1717
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	-
	Telefónica O2
	chris.friel@O2.com
	CP#43 completed
	

	1718
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	-
	Telefónica O2
	chris.friel@O2.com
	SP#36 completed
	

	1719
	390025
	CT1 part of Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#43 completed
	

	1720
	390125
	CT6 part of Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#42 completed
	

	1721
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	-
	Orange
	xiaobao.chen@orange-ftgroup.com
	CP#43 completed
	

	1722
	380045
	Stage 2 for Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	-
	Orange
	xiaobao.chen@orange-ftgroup.com
	SP#40 completed
	

	1723
	400013
	CT1 aspects of Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	-
	Orange
	reina.nader@orange-ftgroup.com
	CP#43 completed
	

	1724
	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConTest
	1
	Rel-8
	R5
	04/12/2009
	17/09/2010
	100%
	RP-091349
	RP-100740
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	

	1725
	7042
	Enhancements for Voice Group Call Service (VGCS) Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	CP#45 completed
	

	1726
	320021
	SA1 aspects of EVA
	EVA
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	SP#38 completed
	

	1727
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	-
	Huawei
	Ling Liu
	SP#39 completed
	

	1728
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	18/09/2009
	100%
	CP-060260
	-
	Nortel
	milanpa@nortel.com
	CP#45 completed
	

	1729
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	-
	Nortel
	-
	CP#38 completed
	

	1730
	52148
	GERAN2 aspects of EVA
	EVA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	-
	Nortel
	frank.billenkamp@nortel.com
	GP#37 completed
	

	1731
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed
	

	1732
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	-
	Vodafone
	armin.toepfer@vodafone.com
	SP#31 completed
	

	1733
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#42 completed
	

	1734
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	

	1735
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	

	1736
	350002
	Deleted - CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#42 no impact on CT4 specs
	

	1737
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	-
	Ericsson
	Vesa.Lehtovirta@ericsson.com
	SP#37 completed
	

	1738
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	-
	-
	Ericsson
	-
	SP#37 stopped
	

	1739
	330005
	eCall Data Transfer
	EData
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	-
	Airbiquity
	rrobinson@airbiquity.com
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2)
	

	1740
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	-
	Airbiquity
	rrobinson@airbiquity.com
	SP#39 completed
	

	1741
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	-
	T-Mobile
	Dieter Jacobsohn
	CP#43 completed
	

	1742
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	24/09/2009
	100%
	SP-070756
	-
	Airbiquity
	lhong@airbiquity.com & rrobinson@airbiquity.com
	SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	

	1743
	450001
	eCall Conformance Testing
	eCall_MSTest
	1
	Rel-8
	G3new
	04/09/2009
	03/09/2010
	100%
	GP-091098
	-
	Ericsson, Qualcomm
	Vikrant Jain (vikrantj@qualcomm.com)
	GP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
	

	1744
	450023
	Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-090952
	RP-100489
	Ericsson, Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)
	

	1745
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	-
	Telefónica O2
	chris.friel@O2.com
	SP#43 completed
	

	1746
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	-
	Telefónica O2
	chris.friel@O2.com
	SP#39 completed. 
	

	1747
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	-
	Telecom Italia
	Mario Madella (mario.madella@telecomitalia.it)
	CP#43 completed
	

	1748
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	-
	Telecom Italia
	Mario Madella (mario.madella@telecomitalia.it)
	SP#38 completed
	

	1749
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#43 completed
	

	1750
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	-
	Amdocs
	yishai.brown@amdocs.com  
	SP#34 completed
	

	1751
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	-
	-
	Ericsson
	-
	SP#38 stopped
	

	1752
	7006
	Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#36 stopped
	

	1753
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	

	1754
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	-
	Telefónica O2
	chris.friel@O2.com
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	

	1755
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	

	1756
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	

	1757
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Nokia Siemens Networks
	Thomas.Belling@nsn.com
	CP#43 completed. CP#42 target 12/08=>03/09
	

	1758
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1,C4,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	-
	NTT DoCoMo
	kitaharar@nttdocomo.co.jp
	SP#43 Larger scope Feature UID_380057 (PWS) moved to Rel-9
	

	1759
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	kitaharar@nttdocomo.co.jp
	SP#39 completed
	

	1760
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	tanakai@nttdocomo.co.jp
	SP#41 completed
	

	1761
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	

	1762
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	

	1763
	430045
	ETWS primary notification message definition in GERAN
	ETWS
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	100%
	SP-090154
	-
	Ericsson
	claes-goran.persson@ericsson.com
	SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)
	

	1764
	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	1
	Rel-8
	R5
	29/05/2009
	12/03/2010
	100%
	RP-090467
	RP-100068
	NTT DoCoMo
	Makoto Ito (itohm@nttdocomo.co.jp)
	RP#47 completed. Testing for Rel-8 ETWS UID_370051
	

	1765
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not included in Rel-8)
	

	1766
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	SP#39 Stage 1 completed
	

	1767
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	

	1768
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	-
	China Mobile
	liuhongyfw@chinamobile.com
	SP#39 Stage 1 completed
	

	1769
	340029
	Customized Alerting Tone (CAT) service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	-
	China Mobile
	fenglingjuan@chinamobile.com
	CP#45 completed
	

	1770
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	-
	China Mobile
	fenglingjuan@chinamobile.com
	-
	

	1771
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	-
	China Mobile
	fenglingjuan@chinamobile.com
	SP#38 completed
	

	1772
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	-
	Nortel
	milanpa@nortel.com
	CP#42 completed
	

	1773
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	-
	Nortel
	milanpa@nortel.com
	CP#45 completed. Triggered by Study UID_360031 (TR 29.882)
	

	1774
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4,C1
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	

	1775
	410110
	CT4 part of CAT Service in 3GPP CS domain
	CAT-3G_CS
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#43 completed. Triggered by Study UID_360031 (TR 29.882) 
	

	1776
	410015
	CT1 part of CAT Service in 3GPP CS domain
	CAT-3G_CS
	3
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#42 completed. Triggered by Study UID_360031 (TR 29.882)
	

	1777
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	-
	Huawei
	ling.liu@huawei.com; duanxiaoqin@huawei.com
	CP#43 completed
	

	1778
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	-
	Huawei
	ling.liu@huawei.com
	SP#35 completed
	

	1779
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	-
	Huawei
	patrice.hede@huawei.com
	SP#39 completed
	

	1780
	400016
	CT3 part of Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	-
	Huawei
	xupeili@huawei.com
	CP#43 completed
	

	1781
	400017
	CT1 part of Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	-
	Huawei
	xupeili@huawei.com
	CP#42 completed
	

	1782
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	-
	Telcordia
	jgarraha@telcordia.com
	CP#45 completed
	

	1783
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	-
	Telcordia
	jgarraha@telcordia.com
	SP#38 completed
	

	1784
	340012
	CT1 part of Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#45 completed
	

	1785
	370021
	CT4 part of Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	

	1786
	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	

	1787
	360010
	Open Service Access (OSA) Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	-
	Orange
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	

	1788
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	-
	-
	Orange, AePONA
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	

	1789
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	-
	Orange
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA
	

	1790
	360005
	Rel-8 OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	SP#40 maintenance & new OSA work moved to OMA
	

	1791
	370012
	Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	

	1792
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	

	1793
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	

	1794
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	

	1795
	370016
	Deleted - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	

	1796
	380047
	Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	

	1797
	380048
	Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	

	1798
	380049
	Deleted - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	

	1799
	380050
	Deleted - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	

	1800
	380051
	Deleted - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	

	1801
	380052
	Deleted - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	

	1802
	380053
	Deleted - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	

	1803
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	

	1804
	380055
	Deleted - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	

	1805
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	

	1806
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	

	1807
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	

	1808
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	

	1809
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	-
	NTT DoCoMo
	Morita Takashi
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	

	1810
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	-
	NTT DoCoMo
	Morita Takashi
	SP#37 completed
	

	1811
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	-
	NTT DoCoMo
	-
	CP#42 completed
	

	1812
	490017
	Conformance Test  Aspects – Paging Permission with Access Control (PPAC)
	PPAC_UEConTest
	1
	Rel-8
	R5
	17/09/2010
	10/12/2010
	100%
	RP-100806
	RP-101074
	NTT DoCoMo
	Takao.Shimizu.rp@nttdocomo.com
	RP#50 completed
	

	1813
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	SP#39 Stage 1 completed
	

	1814
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	SP#39 completed
	

	1815
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	-
	Vodafone
	John Watson
	CP#43 completed
	

	1816
	380066
	Stage 1 for Home NodeB / eNodeB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	-
	Vodafone
	John Watson
	SP#39 completed
	

	1817
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	-
	-
	CT#42
	Hannu Hietalahti
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	

	1818
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	-
	Huawei
	zhang.peng@huawei.com
	CP#43 completed
	

	1819
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	-
	Qualcomm
	Osok Song
	CP#43 completed
	

	1820
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	100%
	not applicable
	-
	-
	-
	SP#44 completed
	

	1821
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	Yang Xudong (yangxudong@huawei.com)
	RP#43 completed
	

	1822
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	Martin Warner (mw15@alcatel-lucent.com)
	RP#42 completed
	

	1823
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	Ying Cai (yingcai@motorola.com)
	RP#43 completed
	

	1824
	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	04/06/2009
	100%
	SP-080708
	-
	Huawei
	Zou Lan (zlan@huawei.com)
	SP#44 completed. Complements work in BroadBand Forum
	

	1825
	430022
	UTRA HNB – UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	not applicable
	-
	-
	-
	RP#48 FDD completed. Testing for Feature UID_390033 UTRA HNB
	

	1826
	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090023
	RP-100482
	Huawei
	Trica Li (trica_li@huawei.com)
	RP#48 completed
	

	1827
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	-
	BMWI, Verizon
	berthold.wilhelm@bnetza.de, ron_ryan@verizon.net 
	SP#43 completed
	

	1828
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	

	1829
	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	-
	Ericsson
	Rolf Blom
	SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	

	1830
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	

	1831
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	

	1832
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	-
	FT, Ericsson
	stephane.ragot@orange-ftgroup.com, wanqing.shi@sonyericsson.com
	SP#42 completed. SP#39 WID approved. 
	

	1833
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	-
	Ericsson
	thorsten.lohmar@ericsson.com
	SP#42 completed. SP#38 WID approved. 
	

	1834
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	-
	Ericsson, Qualcomm
	olle.franceschi@ericsson.com, nleung@qualcomm.com
	TSG#43 completed
	

	1835
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	-
	Qualcomm, Samsung
	nleung@qualcomm.com & kyunghun.jung@samsung.com
	SP#43 completed
	

	1836
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	

	1837
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	

	1838
	400019
	Deleted - CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774
	

	1839
	340063
	Rel-8 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM8
	1
	Rel-8
	S5,C1,C4,IETF
	07/06/2007
	14/06/2013
	95%
	TR 30.818
	-
	-
	-
	OAM8 is an umbrella Feature also for OAM&P related TEI8 type of changes that are not part of any other dedicated feature/WI
	

	1840
	340064
	Rel-8 Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	-
	

	1841
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	-
	Ericsson 
	thomas.tovinger@ericsson.com
	SP#43 completed
	

	1842
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	-
	Nokia Siemens Networks
	SUERBAUM, Clemens
	SP#40 completed
	

	1843
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	-
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#40 completed
	

	1844
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	-
	TeliaSonera
	tommy.berggren@teliasonera.com
	SP#42 completed
	

	1845
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	-
	Ericsson
	edwin.tse@ericsson.com
	SP#43 completed
	

	1846
	450052
	Create missing specifications for IRP XML definitions
	OAM8
	3
	Rel-8
	S5
	24/09/2009
	04/12/2009
	100%
	SP-090553
	-
	ZTE
	Shuqiang Huang (huangsq@zte.com.cn)
	SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)
	

	1847
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	-
	Motorola
	Yizhi Yao (yzyao@motorola.com)
	SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	

	1848
	340065
	Rel-8 Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	-
	-
	Li Jian (lijian@chinamobile.com)
	-
	

	1849
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	-
	China Mobile
	lilianyuan@chinamobile.com
	SP#42 completed
	

	1850
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	-
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#42 completed
	

	1851
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	-
	China Mobile
	Li Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com)
	SP#43 completed
	

	1852
	340066
	Rel-8 Trace Management
	OAM8-Trace
	2
	Rel-8
	C1,C4,IETF
	07/03/2008
	14/06/2013
	86%
	not applicable
	-
	-
	-
	-
	

	1853
	11067
	CT1 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	

	1854
	521028
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug)
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	07/03/2008
	14/06/2013
	75%
	CP-080315
	-
	Peter Dawes
	peter.dawes@vodafone.com
	CP#58 Removed from Rel-8, Rel-9 and Rel-10 (Not completed internet-draft)
	

	1855
	531003
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug-event)
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	07/03/2008
	09/12/2011
	100%
	CP-080315
	-
	Peter Dawes
	peter.dawes@vodafone.com
	CP#54 Draft removed from 3GPP documentation, covered by draft-dawes-sipping-debug
	

	1856
	400022
	CT4 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	

	1857
	400021
	Deleted - CT3 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 stopped (No CT3-impact)
	

	1858
	350016
	Rel-8 Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	TR 30.818
	-
	-
	-
	CH8 is an umbrella Feature also for OAM&P related TEI8 type of changes that are not part of any other dedicated feature/WI
	

	1859
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	-
	Orange
	Chahine, Rony 
	SP#38 completed
	

	1860
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	-
	Vodafone
	Gavin.Wong@vodafone.com
	SP#38 completed
	

	1861
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	-
	Acision
	erik.gebler@acision.com
	SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	

	1862
	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	-
	Alcatel-Lucent
	Maryse.Gardella@alcatel.fr
	SP#42 stopped
	

	1863
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	

	1864
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	

	1865
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	

	1866
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	

	1867
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#38 completed
	

	1868
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#39 completed
	

	1869
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed
	

	1870
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	-
	Giesecke & Devrient
	Claus Dietze
	SP#33 stopped
	

	1871
	20068
	Rel-8 LTE – 3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#43 completed. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	

	1872
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	Sadayuki Abeta
	RP#39 completed
	

	1873
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	benoist.sebire@nokia.com
	RP#42 completed
	

	1874
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Ericsson
	Martin Israelsson
	RP#42 completed
	

	1875
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	Tuomo Saynajakangas
	RP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804
	

	1876
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	ralf.michanikl@andrew.com, Alf.Ahlstrom@pwav.com
	RP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)
	

	1877
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	-
	SP#43 completed
	

	1878
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	-
	Ericsson
	robert.petersen@ericsson.com 
	SP#43 completed
	

	1879
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	-
	Ericsson 
	ELMDAHL, Per
	SP#43 completed
	

	1880
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	-
	Motorola, Huawei
	Yizhi Yao (yzyao@motorola.com)
	SP#43 completed
	

	1881
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	-
	Ericsson 
	ulf.hubinette@ericsson.com 
	SP#43 completed
	

	1882
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	GOMPAKIS, Panagiotis
	SP#42 completed (WT UID_390007 moved to Rel-9)
	

	1883
	390104
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	GOMPAKIS, Panagiotis
	SP#42 completed
	

	1884
	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	-
	Nokia Siemens Networks
	SUERBAUM, Clemens
	SP#42 completed
	

	1885
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	-
	Ericsson 
	edwin.tse@ericsson.com
	SP#42 completed
	

	1886
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	Testing for Feature UID_20068 (LTE)
	

	1887
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080647
	RP-091060
	NEC, Motorola
	david.lecompte@nectech.fr, Jacob.John@motorola.com
	RP#46 completed
	

	1888
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080601
	RP-091059
	Agilent
	andrea_leonardi@agilent.com
	RP#46 completed. RP#50 TR 36.903 v100 for Approval
	

	1889
	410022
	Deleted - LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	12/12/2008
	100%
	RP-080601
	RP-091059
	Agilent
	andrea_leonardi@agilent.com
	RP#41 stopped
	

	1890
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	06/03/2009
	100%
	not applicable
	-
	-
	-
	-
	

	1891
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#37 completed
	

	1892
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	Tuomo Saynajakangas
	RP#40 completed
	

	1893
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	RP-090044
	CATT
	Yuexia Song (songyuexia@datangmobile.cn)
	RP#43 completed
	

	1894
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	songyuexia@datangmobile.cn
	RP#41 completed. RP#47 abandoned draft 25.828
	

	1895
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	Marc Grant
	RP#39 completed
	

	1896
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070765
	RP-080042
	Nokia Siemens Networks
	woonhee.hwang@nsn.com
	RP#39 completed
	

	1897
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070745
	RP-080043
	Vodafone
	tim.frost@vodafone.com
	RP#39 completed
	

	1898
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	Marc Grant
	RP#41 stopped
	

	1899
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	05/12/2008
	100%
	not applicable
	-
	-
	-
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	1900
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	baoyi@huawei.com
	RP#41 completed
	

	1901
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	Mikael.Ziren@Ericsson.com
	RP#42 completed
	

	1902
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	29/05/2009
	100%
	not applicable
	-
	-
	-
	-
	

	1903
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	Johan.Bergman@ericsson.com
	RP#41 completed
	

	1904
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	Janne.Peisa@ericsson.com
	RP#40 completed. Linked to UID_370037 Enhanced Uplink for CELL_FACH State in FDD
	

	1905
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	markus.wimmer@nsn.com
	RP#42 completed. Linked to UID_370036 Improved L2 for uplink
	

	1906
	370038
	Enhanced UE Discontinuous Reception (DRX) for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	luis.barreto@nokia.com
	RP#41 completed. Continuation of Rel-7 work item "Continuous connectivity for packet data users"  UID_20046.
	

	1907
	370039
	Enhancements for Serving Radio Network Subsystem (SRNS) Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	masatoshi.nakamata@nsn.com
	RP#41 completed. Linked to UID_370040  Enhancements for FDD HSPA Evolution
	

	1908
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	masatoshi.nakamata@nsn.com
	RP#42 completed. Triggered by Rel-7 Study on Scope of future FDD HSPA Evolution (UID_20065) TR 25.999
	

	1909
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	zfmail@zte.com.cn
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	

	1910
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	zhang.yincheng@zte.com.cn
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	

	1911
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	29/05/2009
	100%
	RP-080085
	RP-090394
	TD Tech
	chenying@td-tech.com
	RP#44 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	

	1912
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	Simone.Provvedi@nokia.com
	RP#43 completed
	

	1913
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	henrik.enbuske@ericsson.com
	RP#42 completed
	

	1914
	400050
	MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	06/03/2009
	100%
	RP-080485
	RP-090313
	CATT
	wangke@datangmobile.cn
	RP#43 completed
	

	1915
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	RP-080814
	Ericsson
	johan.bergman@ericsson.com
	RP#42 completed. Triggered by UID_390032  Study on Dual-Cell HSDPA (withdrawn TR 25.825 v100).
	

	1916
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	17/09/2010
	100%
	not applicable
	-
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	

	1917
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	04/12/2009
	100%
	RP-080759
	RP-091058
	Ericsson
	leif.mattisson@ericsson.com
	RP#46 completed. Testing for UID_360013
	

	1918
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080606
	RP-090712
	Ericsson
	leif.mattisson@ericsson.com
	RP#45 completed. Testing for UID_370036
	

	1919
	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	2
	Rel-8
	R5
	29/05/2009
	17/09/2010
	100%
	RP-090491
	RP-100737
	CATT
	Xiaozhong Chen (chenxiaozhong@datangmobile.cn)
	RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	

	1920
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	100%
	RP-080334
	RP-090415
	ZTE
	ma.zijiang@zte.com.cn
	RP#44 completed. Testing for UID_380075
	

	1921
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	04/06/2010
	100%
	RP-080996
	RP-100479
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#48 completed. Testing for UID_400052
	

	1922
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090152
	RP-100483
	Nokia
	jarkko.hellsten@nokia.com
	RP#48 completed. Testing for UID_370037
	

	1923
	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp-UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	06/03/2009
	04/12/2009
	100%
	RP-090010
	RP-091066
	Qualcomm
	Ashok Kumar Narayanaswamy (anarayan@qualcomm.com)
	RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD
	

	1924
	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	2
	Rel-8
	R5
	30/05/2009
	17/09/2010
	100%
	RP-090490
	RP-100735
	CATT
	Xiaozhong Chen (chenxiaozhong@datangmobile.cn)
	RP#49 completed. Testing for UID_380076
	

	1925
	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090751
	RP-100739
	ZTE
	huang.he4@zte.com.cn
	RP#49 completed. Testing for UID_390028
	

	1926
	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-100120
	RP-100660
	ZTE
	huang.chun2@zte.com.cn
	PR#48 completed. Testing for UID_400050
	

	1927
	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	2
	Rel-8
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090756
	RP-100077
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	RP#47 completed. Testing for UID_390030
	

	1928
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	Lars.Lindbom@ericsson.com
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). 
	

	1929
	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	1
	Rel-8
	R5
	30/05/2009
	19/03/2010
	100%
	RP-090583
	RP-100070
	IPwireless
	Phil Young (pyoung@ipwireless.com)
	RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008
	

	1930
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP,G1,C1,G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed. GP#52 completed MS conformance testing
	

	1931
	51583
	G1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed
	

	1932
	52583
	G2 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G2
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed
	

	1933
	53583
	CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	C1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	-
	

	1934
	54583
	Testing for GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	-
	Renesas Mobile
	deepa.kamath@renesasmobile.com
	GP#52 completed
	

	1935
	55586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	16/11/2007
	100%
	GP-070865
	-
	TruePosition
	Terry Brooks (terri.brooks@trueposition.com)
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	

	1936
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	04/09/2009
	100%
	GP-071484
	-
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#37 completed. GP#43 completed Testing
	

	1937
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	-
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#37 completed
	

	1938
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	04/09/2009
	100%
	GP-071563
	-
	T-Mobile
	mohammed.versi@t-mobile.com
	GP#43 completed
	

	1939
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	-
	China Mobile, Ericsson
	wangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	

	1940
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	-
	China Mobile, Ericsson
	wangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	

	1941
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	-
	China Mobile, Ericsson
	Karl.Hellwig@Ericsson.com
	SP#42 completed
	

	1942
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4,C1,C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	

	1943
	400324
	CT4 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	

	1944
	400124
	CT1 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	

	1945
	400224
	CT3 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	

	1946
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	-
	Alcatel-Lucent
	thomas.bitzer@alcatel-lucent.de
	GP#39 completed
	

	1947
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	S1,G2,R2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	-
	Qualcomm
	Mungal Dhanda
	GP#40 completed
	

	1948
	420038
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	-
	-
	-
	SP#42 completed by 22.071 CR0077
	

	1949
	38101
	GERAN2 part of Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	-
	Qualcomm
	Mungal Dhanda
	GP#40 completed
	

	1950
	400051
	RAN2 part of Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	Etienne Chaponniere (echaponn@qualcomm.com)
	RP#42 WI closed at 95%. Considers Rel-9 performance requirements
	

	1951
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	05/03/2010
	100%
	GP-080367
	-
	Ericsson
	mats.y.samuelsson@ericsson.com, hakan.e.grunditz@ericsson.com
	GP#45 completed
	

	1952
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	05/03/2010
	100%
	GP-080368
	-
	Ericsson
	hakan.e.grunditz@ericsson.com
	GP#45 completed
	

	1953
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	-
	Ericsson
	mats.y.samuelsson@ericsson.com
	GP#41 completed
	

	1954
	53091
	MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb mode"
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	-
	Rohde & Schwarz
	Franz.Segerer@ROHDE-SCHWARZ.COM
	GP#40 completed
	

	1955
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	-
	-
	-
	SP#42 completed
	

	1956
	521029
	(IETF) (Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	C1-IETF
	01/01/2007
	07/09/2012
	100%
	not applicable
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#57 completed
	

	1957
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test
	1
	Rel-8
	R5,G3new
	07/03/2007
	24/12/2010
	100%
	not applicable
	-
	-
	-
	-
	

	1958
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	c.masyu@nttdocomo.co.jp
	SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	

	1959
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	c.masyu@nttdocomo.co.jp
	22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped
	

	1960
	340032
	Deleted - was Rel-7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	-
	LG Electronics
	dhshim@lge.com
	SP#35 stopped
	

	1961
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	-
	-
	Nokia Siemens Networks
	-
	SP#38 stopped
	

	1962
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	-
	3
	andre.jarvis@three.co.uk
	SP#38 stopped (no support)
	

	1963
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	-
	-
	Telecom Italia
	-
	SP#38 stopped
	

	1964
	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion, Gemalto
	Udo Willenbrink, Jacques Seif
	CP#47 work stopped/abandoned
	

	1965
	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#47 work stopped/abandoned
	

	1966
	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Gemalto
	jacques.seif@gemalto.com
	CP#47 work stopped/abandoned
	

	1967
	53092
	Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	25/02/2008
	04/09/2009
	100%
	GP-080330
	-
	Nokia
	arsi.heino@nokia.com
	GP#43 work stopped/abandoned (completion 0%)
	

	1968
	0
	Release 8 Studies
	-
	1
	Rel-8
	CP,GP,RP,SP
	07/10/2005
	12/11/2010
	100%
	-
	-
	-
	-
	-
	

	1969
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029
	

	1970
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	-
	Siemens
	Juergen Merkel
	SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)
	

	1971
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	-
	Nokia Siemens Networks
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	SP#38 completed
	

	1972
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)
	

	1973
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	-
	T-Mobile
	mark.younge@t-mobile.com
	SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	

	1974
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	-
	NTT DoCoMo
	Katsuhiro NOGUCHI (noguchi@nttdocomo.co.jp)
	SP#37 completed. Spin-off new Feature UID_370084 (PPACR)
	

	1975
	340033
	Study on Non-3GPP access Network Selection Principles (NSP)
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	-
	Telefónica O2
	chris.friel@O2.com
	SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	

	1976
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	

	1977
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	-
	NEC
	joerg.swetina@neclab.eu
	SP#38 completed
	

	1978
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	-
	Telefónica O2
	chris.friel@O2.com
	SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)
	

	1979
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	-
	Vodafone
	Chris Pudney
	SP#43 completed
	

	1980
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	Chris Pudney
	SP#41 completed
	

	1981
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	Chris Pudney
	SP#41 completed
	

	1982
	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	-
	Nokia
	dajiang.zhang@nokia.com
	SP#43 completed
	

	1983
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	-
	Telcordia
	raquel@research.telcordia.com
	SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	

	1984
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	-
	Nokia Siemens Networks
	-
	SP#38 completed
	

	1985
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	-
	LG Electronics
	-
	SP#40 completed
	

	1986
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Ericsson
	peter.bleckert@ericsson.com
	SP#39 completed
	

	1987
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	-
	NEC
	joerg.swetina@neclab.eu
	SP#39 completed
	

	1988
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	SP#39 completed
	

	1989
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	-
	China Mobile
	WANG, Jing (wangjing@chinamobilecom)
	SP#41 completed as Rel-8
	

	1990
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	-
	Huawei
	yangyanmei@huawei.com
	SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)
	

	1991
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	-
	Airbiquity
	lhong@airbiquity.com
	SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	

	1992
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	-
	China Mobile
	Li Jian (lijian@chinamobile.com)
	SP#40 completed. WID updated SP-050608=>SP-070307
	

	1993
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM8-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	-
	Nortel
	jduguay@nortel.com
	SP#37 completed. WID updated SP-050295=>SP-070305
	

	1994
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	-
	T-Mobile
	istvan.aba@t-mobile.at
	SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)
	

	1995
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	-
	Ericsson
	robert.petersen@ericsson.com 
	SP#42 completed
	

	1996
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	-
	Nokia Siemens Networks
	Gerald.Goermer@nsn.com
	SP#38 completed
	

	1997
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	

	1998
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	-
	Ericsson
	german.blanco@ericsson.com
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	

	1999
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	-
	Alcatel-Lucent
	Jean-Jacques Trottin
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	

	2000
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	

	2001
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	-
	Huawei
	liming49985@huawei.com
	CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005
	

	2002
	370041
	Study on Scope of future HSPA Evolution for 1.28 Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	Xu Fei
	RP#40 completed
	

	2003
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	Karri.Ranta-aho@nsn.com
	RP#39 completed
	

	2004
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	hao.bi@Motorola.com
	RP#38 completed
	

	2005
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	howard.thomas@motorola.com
	RP#40 completed
	

	2006
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	-
	China Mobile, Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	

	2007
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	12/11/2010
	100%
	GP-072033
	-
	Nokia Siemens Networks
	juergen.hofmann@nsn.com
	GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	

	2008
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	21/05/2010
	100%
	GP-072026
	-
	Research In Motion, Nokia Siemens Networks
	jdwyer@RIM.COM and eddie.riddington@nsn.com
	GP#46 completed
	

	2009
	350017
	Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	-
	Orange
	-
	SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.
	

	2010
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	-
	BT
	mike.meyerstein@bt.com
	SP#39 stopped
	

	2011
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	-
	SiRF
	-
	SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped
	

	2012
	380080
	Deleted - Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm
	-
	RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)
	

	2013
	390032
	Deleted - Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	RP-090066
	Qualcomm
	Josef Blanz
	RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)
	

	2014
	0
	Release 7 Features
	-
	1
	Rel-7
	CP,GP,RP,SP
	02/05/2005
	06/12/2007
	100%
	-
	-
	-
	-
	-
	

	2015
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	WID approved SP#28. WID updated SP#32
	

	2016
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	-
	

	2017
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	-
	

	2018
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#32 approved WID
	

	2019
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	-
	Orange
	alain.bibas@orange-ft.com
	-
	

	2020
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	SP#29 approved WID
	

	2021
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	Abandoned
	

	2022
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	SP#29 approved WID
	

	2023
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#32 approved WID
	

	2024
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	

	2025
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	

	2026
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	-
	Ericsson
	christer.holmberg@ericsson.com
	-
	

	2027
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	

	2028
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	

	2029
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	Leif.Mattisson@ericsson.com, Jacob.John@motorola.com
	RP#43 completed. Linked UID_7038 (MTSI)
	

	2030
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	-
	-
	-
	-
	

	2031
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	02/07/2007
	07/03/2008
	100%
	SP-070915
	-
	Ericsson
	Raymond Forbes
	-
	

	2032
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Telecom Italia
	Marco.DeLuca1@telecomitalia.it
	-
	

	2033
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Ericsson
	Raymond Forbes
	-
	

	2034
	380072
	SA1,SA2 part of Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	-
	BT, Ericsson
	Dick Knight, Raymond Forbes
	SP#38 completed
	

	2035
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	

	2036
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1,C1,C4,IETF
	18/09/2000
	09/12/2011
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	

	2037
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	

	2038
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	

	2039
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	

	2040
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	

	2041
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	

	2042
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1,C4,IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	

	2043
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	

	2044
	521030
	(IETF) CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1-IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	-
	Keith Drage
	-
	CP#54 completed
	

	2045
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	

	2046
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	

	2047
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	

	2048
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	

	2049
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#35 revised WID
	

	2050
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	-
	Alcatel-Lucent
	mcgowan@alcatel-lucent.com
	-
	

	2051
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1,S2
	05/01/2004
	07/06/2005
	100%
	SP-030712
	-
	Telenor
	frederic.paint@telenor.com
	Created at SP#27 because of WLAN items belonging to Rel-7
	

	2052
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	-
	-
	-
	-
	-
	

	2053
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	-
	-
	-
	-
	-
	

	2054
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	-
	

	2055
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	Approved at SP#29
	

	2056
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	

	2057
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	

	2058
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	

	2059
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	

	2060
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	-
	Samsung
	-
	Moved from FS section Feb 06. SP-30 updated WID
	

	2061
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	-
	Samsung
	-
	SP#32 stopped
	

	2062
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	-
	Samsung
	-
	SP#30 updated WID
	

	2063
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	-
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	

	2064
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	-
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	

	2065
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	-
	-
	-
	-
	

	2066
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	-
	SiRF
	brodilitz@sirf.com
	SP#27 approved WID
	

	2067
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	-
	SiRF
	kjudge@sirf.com
	-
	

	2068
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	-
	SiRF
	brodilitz@sirf.com
	-
	

	2069
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	BRodilitz@SiRF.com
	-
	

	2070
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Robert Gross (rgross@polariswireless.com)
	-
	

	2071
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1,S2
	28/06/2004
	02/03/2007
	100%
	SP-060291
	-
	Telcordia
	Mike Loushine
	-
	

	2072
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	-
	Telcordia
	Mike Loushine
	-
	

	2073
	32108
	Deleted - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	-
	LG Electronics
	dhshim@lge.com ; phede@lge.com
	SP#41 TR withdrawn. All work transferred to specs
	

	2074
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	-
	LG Electronics
	dhshim@lge.com ; phede@lge.com
	-
	

	2075
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	-
	-
	-
	-
	-
	

	2076
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	-
	-
	SiRF
	BRodilitz@SiRF.com
	-
	

	2077
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1,R1,C3
	11/07/2005
	30/11/2007
	100%
	SP-050389
	-
	China Mobile
	liuhongyfw@chinamobile.com
	-
	

	2078
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1
	11/07/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	liuhongyfw@chinamobile.com
	-
	

	2079
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Lars.Lindbom@ericsson.com
	-
	

	2080
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Nicholas Anderson
	-
	

	2081
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Lin Hui
	-
	

	2082
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	-
	Huawei
	Deng Tingting (ttdeng@huawei.com)
	-
	

	2083
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	Linked to Rel-7 Feature UID_31084 (MBMSE)
	

	2084
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	tspeight@ipwireless.com
	RP#41 completed
	

	2085
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-7
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080318
	RP-090715
	CATT
	chenxiaozhong@datangmobile.cn
	RP#45 completed
	

	2086
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-7
	R5
	30/05/2008
	04/12/2009
	100%
	RP-080336
	RP-091214
	Huawei
	Xiang Li (trica_li@huawei.com)
	RP#46 completed
	

	2087
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	-
	Ericsson
	Thorsten.Lohmar@ericsson.com
	-
	

	2088
	31051
	Advanced Global Navigation Satellite System (AGNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,S2,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	-
	Alcatel
	Michel.monnerat@thalesaleniaspace.com
	-
	

	2089
	50551
	Stage 1/2 for Towards AGNSS Concept
	AGNSS
	2
	Rel-7
	S1,S2
	16/02/2007
	16/02/2007
	100%
	SP-040681
	-
	Alcatel
	richard.couty@space.alcatel.fr
	-
	

	2090
	50548
	Towards AGNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP-042677
	-
	Alcatel
	richard.couty@space.alcatel.fr
	GP#36 completed
	

	2091
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	alain.abinakhoul@francetelecom.com
	-
	

	2092
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	G1,G3
	28/04/2006
	31/08/2007
	100%
	GP-060834
	-
	Spirent
	richard.catmur@spirentcom.com 
	-
	

	2093
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	

	2094
	31060
	Stage 1 for USSD message delivery and transfer to USIM
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	

	2095
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	

	2096
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	

	2097
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	

	2098
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	

	2099
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	-
	Vodafone
	peter.dawes@vodafone.com
	-
	

	2100
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	-
	Ericsson
	Per.Frojdh@ericsson.com
	-
	

	2101
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	-
	

	2102
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	-
	

	2103
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	-
	Nortel
	David Hutton (dhutton@nortel.com)
	-
	

	2104
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	jbakker@telcordia.com
	No CR submitted in rel-8 (according to CR database). 
	

	2105
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	jbakker@telcordia.com
	No Rel-8 changes
	

	2106
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1,C1,C4,G2
	27/08/2004
	15/06/2007
	100%
	SP-040304
	-
	-
	-
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	

	2107
	31061
	Stage 1 for Enhancements of VGCS for public authority officials
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	Voice Group Call Service
	

	2108
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1,C4
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	

	2109
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	

	2110
	14022
	CT4 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	

	2111
	752076
	GERAN2 aspects of EVGCS
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	-
	Siemens
	kenneth.isaacs@roke.co.uk
	-
	

	2112
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	-
	-
	-
	Voice Group Call Service
	

	2113
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	

	2114
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	

	2115
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	-
	T-Mobile
	Dieter Jacobsohn
	Previous name (before CT32) was Architecture and protocol aspects
	

	2116
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	-
	T-Mobile
	-
	-
	

	2117
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	-
	T-mobile
	-
	CT4#33 stage 2 solution is still open. ...
	

	2118
	31071
	Open Service Access (OSA) Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	-
	AePONA
	eamonn.murray@aepona.com
	-
	

	2119
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	-
	AePONA
	eamonn.murray@aepona.com
	-
	

	2120
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	-
	

	2121
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	-
	

	2122
	15039
	Rel-7 OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	CP#34 updated WID CP-060607=>CP-070200
	

	2123
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	ETRI
	-
	-
	

	2124
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	ETRI
	-
	-
	

	2125
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	CP-070200
	-
	BT
	-
	-
	

	2126
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	CP-070200
	-
	Telenor
	-
	-
	

	2127
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	Telenor
	-
	-
	

	2128
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	ETRI
	-
	-
	

	2129
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	Ericsson
	-
	-
	

	2130
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	-
	Motorola
	-
	Moved from FS section Feb 06
	

	2131
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	-
	Motorola
	-
	Moved from FS section Feb 06
	

	2132
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	-
	Vodafone
	Gavin.Wong@vodafone.com
	Moved from FS section Feb 06. Abandoned at SP-30
	

	2133
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	-
	Ericsson
	christian.herrero@ericsson.com
	-
	

	2134
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	-
	O2
	chris.friel@O2.com
	-
	

	2135
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	-
	O2
	chris.friel@O2.com
	-
	

	2136
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	-
	Motorola
	Andrew Howell
	-
	

	2137
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	jarkko.hellsten@nokia.com
	RP#42 completed. Testing for Feature UID_7041 (NSP-CR)
	

	2138
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	-
	Vodafone
	Chris Pudney
	-
	

	2139
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	-
	NTT DoCoMo
	Jean-Jacques Davidian (davidian@docomo.fr)
	-
	

	2140
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	-
	-
	-
	-
	-
	

	2141
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	-
	

	2142
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	-
	

	2143
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	-
	-
	-
	-
	-
	

	2144
	32074
	System enhancements for Fixed Broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	SP-060145
	-
	-
	-
	-
	

	2145
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2,S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	-
	-
	-
	-
	-
	

	2146
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	-
	-
	-
	-
	-
	

	2147
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	

	2148
	521031
	(IETF) CT aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1-IETF, C3-IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	-
	Roland Jesske
	-
	CP#54 completed
	

	2149
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	

	2150
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	

	2151
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	CT4#32: a set of CRs on FBI for cable labs
	

	2152
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	

	2153
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	-
	

	2154
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	-
	

	2155
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	-
	-
	-
	-
	-
	

	2156
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	03/2006 SP#31 WID approved
	

	2157
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID (removed MMS)
	

	2158
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID
	

	2159
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID
	

	2160
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	

	2161
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	

	2162
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	

	2163
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	

	2164
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-30: S2 has no intention for TR completion
	

	2165
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	

	2166
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	

	2167
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	-
	Orange
	alain.bibas@orange-ft.com
	SP-31 updated WID with SA5 charging. 
	

	2168
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	-
	Siemens
	Thomas.Belling@nsn.com
	-
	

	2169
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	

	2170
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	-
	

	2171
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	-
	

	2172
	32091
	Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	WID approved SP#27; updated SP#28; updated SP#32
	

	2173
	32104
	TR for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	

	2174
	31085
	Stage 1 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	

	2175
	32105
	Stage 2 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com  
	-
	

	2176
	35079
	SA5 Charging for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	-
	Orange
	alain.bibas@orange-ft.com
	03/2006 SP#31 WID approved
	

	2177
	11058
	Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2178
	11066
	CT1 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2179
	14027
	CT4 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2180
	13032
	Deleted - CT3 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2181
	7046
	One Tunnel solution for optimization of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	-
	Nokia
	antti.j.pasanen@nokia.com
	-
	

	2182
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	-
	Nokia
	antti.j.pasanen@nokia.com
	TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	

	2183
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	-
	Huawei
	lan.liu@huawei.com
	-
	

	2184
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	-
	Nokia
	antti.j.pasanen@nokia.com
	-
	

	2185
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	-
	Samsung
	Osok Song
	Triggered by the abandoned Study UID_32117 
	

	2186
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	-
	Samsung
	Osok Song
	-
	

	2187
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	-
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID. CP-35 updated WID 
	

	2188
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	-
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID 
	

	2189
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	-
	Nokia
	Silke.Holtmanns@nokia.com
	WID approved SP#27.
	

	2190
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	-
	Nokia
	Silke.Holtmanns@nokia.com
	WID approved SP#26. 
	

	2191
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	-
	TeliaSonera
	per.christoffersson@teliasonera.com
	WID approved SP#26, Dependant on Funding Availability. 
	

	2192
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	-
	BMWI
	berthold.wilhelm@regtp.de
	-
	

	2193
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	-
	Gemalto
	mireille.pauliac@gemplus.com
	-
	

	2194
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	-
	Nokia
	tiina.s.koskinen@nokia.com
	TLS profile is moved to Rel-8
	

	2195
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	-
	-
	-
	-
	-
	

	2196
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	-
	Gemalto
	JSeif@axalto.com, mireille.pauliac@gemplus.com
	-
	

	2197
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	-
	Nokia
	Silke.Holtmanns@nokia.com
	-
	

	2198
	732033
	Generic Authentication Architecture usage extensions and optimizations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	-
	Nokia
	Silke.Holtmanns@nokia.com
	33.223 goes to R8
	

	2199
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	-
	Siemens
	marc.blommaert.ext@nsn.com
	-
	

	2200
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	-
	Siemens
	marc.blommaert.ext@nsn.com
	-
	

	2201
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	-
	Siemens
	Ulrich.wiehe@gksag.de
	-
	

	2202
	711052
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	-
	-
	-
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	

	2203
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	Voice Group Call Service
	

	2204
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	-
	

	2205
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	-
	

	2206
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	-
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	

	2207
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	-
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	

	2208
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	-
	Siemens
	Thomas.Belling@nsn.com
	-
	

	2209
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	-
	Alcatel-Lucent
	Jean.Rzeznik@alcatel-lucent.fr
	-
	

	2210
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	

	2211
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	

	2212
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	-
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#34: CT3 not involved in Mp interface definition
	

	2213
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	-
	Huawei
	Chencheng@huawei.com
	-
	

	2214
	14021
	Stage 3 for Mp (MRFC - MRFP) interface
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	

	2215
	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	-
	Vodafone
	Nick.Russell@vodafone.com
	WID approved in CP#34
	

	2216
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	-
	

	2217
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	-
	Sun
	Sebastian Hans
	-
	

	2218
	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_Test
	1
	Rel-7
	C6
	30/05/2009
	19/03/2010
	100%
	CP-090450
	-
	Sagem Orga
	gerrit.hartbrod@sagem-orga.com
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	

	2219
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	-
	Gemalto
	jacques.seif@GEMALTO.COM
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	

	2220
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	-
	Siemens
	juergen.pandel@siemens.com
	-
	

	2221
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	-
	Streamezzo
	gaelle.martin-cocher@streamezzo.com
	-
	

	2222
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	-
	Vodafone
	edward.hall@vodafone.co.uk
	-
	

	2223
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	

	2224
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	-
	Lucent
	dhuo@lucent.com
	SP-35 stopped
	

	2225
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	-
	China Mobile
	zhangyanyf@chinamobile.com
	-
	

	2226
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	

	2227
	35041
	Rel-7 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	-
	Huawei
	Christian.Toche@huawei.com
	OAM7 is an umbrella Feature also for OAM&P related TEI7 type of changes that are not part of any other dedicated feature/WI
	

	2228
	35042
	Rel-7 Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-
	

	2229
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	-
	Motorola
	-
	-
	

	2230
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	-
	Motorola
	-
	-
	

	2231
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	-
	China Mobile
	-
	-
	

	2232
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	-
	Siemens
	-
	-
	

	2233
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	-
	Ericsson 
	-
	-
	

	2234
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	-
	Huawei
	Christian.Toche@huawei.com
	-
	

	2235
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	-
	Siemens
	-
	-
	

	2236
	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	-
	Siemens
	-
	Request to TSG#35 to STOP the WI
	

	2237
	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	-
	Siemens
	-
	Request to TSG#35 to STOP the WI
	

	2238
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	-
	Ericsson 
	-
	-
	

	2239
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	-
	China Mobile
	-
	-
	

	2240
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	-
	China Mobile
	-
	-
	

	2241
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	-
	Huawei
	Christian.Toche@huawei.com
	12/2006 SP#34 WID approved
	

	2242
	35043
	Rel-7 Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-
	

	2243
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	-
	China Mobile
	-
	-
	

	2244
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	-
	China Mobile
	-
	-
	

	2245
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	-
	CATT
	-
	-
	

	2246
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	-
	ZTE
	-
	-
	

	2247
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	-
	China Mobile
	-
	-
	

	2248
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	-
	China Mobile
	-
	-
	

	2249
	35039
	Rel-7 Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	-
	Vodafone
	-
	-
	

	2250
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	-
	Vodafone
	-
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	

	2251
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	-
	Nokia
	-
	-
	

	2252
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	-
	Nokia
	-
	-
	

	2253
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	-
	-
	-
	-
	combined with UID 11067
	

	2254
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	-
	Nokia
	-
	-
	

	2255
	320007
	Rel-7 Charging Management small Enhancements
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	TR 30.817
	-
	Orange
	alain.bibas@orange-ft.com
	CH7 is an umbrella Feature also for OAM&P related TEI7 type of changes that are not part of any other dedicated feature/WI
	

	2256
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	-
	Lucent
	njmazzarella@alcatel-lucent.com
	-
	

	2257
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	-
	Siemens
	Gerald.Goermer@nsn.com
	09/2006 SP#33 WID approved
	

	2258
	2468
	Multiple-Input Multiple-Output (MIMO) antennas
	MIMO
	1
	Rel-7
	R1,R5
	14/03/2003
	07/03/2008
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037and RP-070531
	

	2259
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	

	2260
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	

	2261
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	hchuang@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070037
	

	2262
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	ngm@Alcatel-Lucent.com
	Completed Sep 2007; SR in RP-070531
	

	2263
	25036
	UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)
	MIMO-UEConTest
	2
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_WI
	-
	Qualcomm
	svora@qualcomm.com
	BB place holder for a number of RAN5 Tasks
	

	2264
	25037
	Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDD
	MIMO-UEConTest_FDD
	3
	Rel-7
	R5
	09/03/2007
	07/03/2008
	100%
	RAN5_WI
	-
	Qualcomm
	svora@qualcomm.com
	-
	

	2265
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP,GP
	15/09/2004
	04/06/2007
	100%
	-
	-
	-
	-
	Generic feature
	

	2266
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	johan.skold@ericsson.com
	RP#34 completed. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307
	

	2267
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#33 completed
	

	2268
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	jussi.numminen@nokia.com
	RP#28 completed
	

	2269
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#30 completed
	

	2270
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	Yannick Li (yli@nortelnetworks.com)
	RP#30 completed
	

	2271
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	RP#30 completed
	

	2272
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4,GP
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	Christian.Bergljung@TeliaSonera.com
	RP#36 completed
	

	2273
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	Marc Grant
	RP#27 completed
	

	2274
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	-
	-
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	-
	

	2275
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	Marc Grant
	RP#32 completed
	

	2276
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	RP#34 completed
	

	2277
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	Serge Willenegger (sergew@qualcomm.com)
	RP#34 completed
	

	2278
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_WI
	RP-060680
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#34 stopped. SR in RP-060680
	

	2279
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	-
	-
	T-mobile
	han.van.bussel@t-mobile.de
	This item was conditionnaly approved pending decision of PCG#16 who decided not to approve it
	

	2280
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	-
	-
	-
	Linked to Feature UID_20028 (RInImp) 
	

	2281
	25007
	UE Conformance Test for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_WI
	-
	Nokia
	Aleksi.Heino@nokia.com
	RP#32 completed
	

	2282
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_WI
	-
	Qualcomm
	hanye@qualcomm.com
	RP#32 completed
	

	2283
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	RP#34 completed
	

	2284
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	Aleksi.Heino@nokia.com
	RP#41 completed (GERAN aspects might need to be included later)
	

	2285
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_WI
	-
	NEC, Motorola
	Jacob.John@motorola.com
	RP#34 completed
	

	2286
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	RP-070312
	Motorola
	carolyn.taylor@motorola.com
	RP#36 completed
	

	2287
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	RP-070810
	Motorola
	carolyn.taylor@motorola.com
	RP#38 completed
	

	2288
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	leif.mattisson@ericsson.com
	RP#39 completed
	

	2289
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP,S5
	15/12/2004
	15/06/2007
	100%
	-
	-
	-
	-
	Generic feature
	

	2290
	20026
	Optimization of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	Ka Leong Lo (kaleong.lo@UTSTAR.COM)
	RP#34 completed
	

	2291
	20031
	Delay optimization for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	juho.pirskanen@nokia.com
	RP#33 completed
	

	2292
	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#30 completed
	

	2293
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	shwong@ipwireless.com
	RP#32 completed
	

	2294
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	Joern.Krause@siemens.com 
	RP#35 completed
	

	2295
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	Muhammad Kazmi
	RP#34 completed
	

	2296
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	nanderson@ipwireless.com
	RP#34 completed
	

	2297
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	juho.pirskanen@nokia.com
	RP#36 completed
	

	2298
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	Johan.Bergman@ericsson.com
	RP#36 completed
	

	2299
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	Janne.Peisa@ericsson.com
	RP#36 completed
	

	2300
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	Karri.Ranta-aho@nsn.com
	RP#36 completed
	

	2301
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3,S5
	02/06/2006
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	alexej.kulakov@vodafone.com
	RP#35 completed
	

	2302
	20166
	RAN3 part of Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	3
	Rel-7
	R3
	02/06/2006
	16/03/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	alexej.kulakov@vodafone.com
	RP#35 completed
	

	2303
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	not applicable
	-
	Vodafone
	Adrian.Neal@vodafone.com
	SP#36 completed
	

	2304
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	18/09/2009
	100%
	not applicable
	-
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	

	2305
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	tspeight@ipwireless.com
	RP#41 completed
	

	2306
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	leif.mattisson@ericsson.com
	RP#39 completed
	

	2307
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	carolyn.taylor@motorola.com
	RP#40 completed
	

	2308
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	leif.mattisson@ericsson.com
	RP#40 completed
	

	2309
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	jarkko.hellsten@nokia.com
	RP#40 completed
	

	2310
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp-UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	18/09/2009
	100%
	RP-080730
	RP-090711
	Nokia
	jarkko.hellsten@nokia.com
	RP#45 completed
	

	2311
	20014
	7.68 Mcps TDD option
	VHCRTDD
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/09/2004
	14/09/2007
	100%
	RP-060119
	RP-060684
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	

	2312
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	

	2313
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Martin Beale (mbeale@ipwireless.com)
	RP#31 completed
	

	2314
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	drichards@ipwireless.com
	RP#31 completed
	

	2315
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Peter Legg (plegg@ipwireless.com)
	RP#31 completed
	

	2316
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#32 completed
	

	2317
	25027
	Conformance Test Aspects - 7.68 Mcps TDD
	VHCRTDD-UEConTest
	2
	Rel-7
	R5
	20/09/2006
	14/09/2007
	100%
	RP-060482
	RP-070307
	IPWireless
	tspeight@ipwireless.com
	RP#37 completed
	

	2318
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060462
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	

	2319
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_WI_History
	RP-060462
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	

	2320
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	RP-060462
	IPwireless
	nanderson@ipwireless.com
	RP#33 completed
	

	2321
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	RP-060462
	IPwireless
	drichards@ipwireless.com
	RP#33 completed
	

	2322
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	RP-060462
	Interdigital
	jim.miller@interdigital.com
	RP#33 completed
	

	2323
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_WI_History
	RP-060462
	IPwireless
	Shin Horng Wong (shwong@ipwireless.com)
	RP#33 completed
	

	2324
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	R1,R2,R3,R4,R5
	15/03/2006
	12/09/2008
	100%
	RP-060202
	RP-070296
	CATT
	Haijing Hu
	RP#35 completed
	

	2325
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_WI
	RP-070038
	CATT
	Ke Wang 
	RP#35 completed
	

	2326
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_WI
	RP-070038
	CATT
	Haiyang Quan
	RP#35 completed
	

	2327
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_WI
	RP-070038
	CATT
	Yincheng Zhang
	RP#35 completed
	

	2328
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_WI
	RP-070296
	CATT
	Yuexia Song 
	RP#36 completed
	

	2329
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	2
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	chenxiaozhong@datangmobile.cn
	RP#41 completed
	

	2330
	490016
	Conformance Test  Aspects – Multiple Band and Multiple Frequency operation for LCR TDD
	LCRTDD_MB_MF_UEConTest
	1
	Rel-7
	R5
	17/09/2010
	16/09/2011
	100%
	RP-100805
	RP-110968
	CATR
	Ms Jun Chen (chenjun@catr.cn)
	RP#53 completed. Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.
	

	2331
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	-
	TeliaSonera
	Ulf.Tegth@teliasonera.com
	GP#36 completed for R7
	

	2332
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP-050543
	-
	UTC
	dcotton@mtview.union-tel.com
	-
	

	2333
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	-
	-
	-
	-
	Completed
	

	2334
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	-
	

	2335
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	-
	

	2336
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Originally started Nov. 2003 as GP-030443
	

	2337
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	

	2338
	51137
	Definition of radio resource management functionality for Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	

	2339
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	

	2340
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	

	2341
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	-
	Ericsson
	gunnar.hedby@ericsson.com
	-
	

	2342
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	-
	Huawei
	chende@huawei.com
	-
	

	2343
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	-
	Huawei
	chende@huawei.com
	-
	

	2344
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	-
	Huawei
	chende@huawei.com
	-
	

	2345
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	-
	Huawei
	chende@huawei.com
	-
	

	2346
	50567
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	GP#30 completed. Started at GP#24
	

	2347
	55093
	GERAN2 part of Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	GP#30 completed
	

	2348
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-MStest
	2
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	

	2349
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	rami.vaittinen@nokia.com
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	

	2350
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	-
	Nokia
	kent.pedersen@nokia.com
	GP#36 completed
	

	2351
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	-
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	

	2352
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	-
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	

	2353
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	-
	Nokia
	kent.pedersen@nokia.com
	GP#33 completed
	

	2354
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	-
	Nokia
	kent.pedersen@nokia.com
	GP#36 completed
	

	2355
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	04/09/2009
	100%
	GP-061331
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#35 completed
	

	2356
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#30 completed
	

	2357
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#35 completed
	

	2358
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	2
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	-
	Nokia Siemens Networks
	leonardo.provvedi@roke.co.uk
	GP#43 completed
	

	2359
	50580
	Support of SIGTRAN in GERAN
	GSIGT
	1
	Rel-7
	GP
	20/01/2006
	30/06/2006
	100%
	GP-060450
	-
	Ericsson
	peter.ostrup@ericsson.com
	GP#30 completed
	

	2360
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	-
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	

	2361
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	-
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	

	2362
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	-
	Ericsson
	Hakan.Persson@Ericsson.com
	GP#35 completed
	

	2363
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	-
	Ericsson
	John.Diachina@Ericsson.com
	GP#33 completed
	

	2364
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	20/05/2011
	100%
	GP-071083
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#39 completed
	

	2365
	51140
	Stage 2 for HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#35 completed
	

	2366
	51141
	Layer 1 Support for HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#37 completed
	

	2367
	52149
	Layer 2/3 Support for HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#35 completed
	

	2368
	51142
	Performance requirements for HUGE
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#39 completed
	

	2369
	51143
	BTS Conformance Test for HUGE
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	04/09/2009
	100%
	GP-061907
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#43 completed
	

	2370
	53087
	MS Conformance Test for HUGE
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	20/05/2011
	100%
	GP-061906
	-
	Nokia Siemens Networks, Ericsson
	eddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com
	GP#50 completed
	

	2371
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	20/05/2011
	100%
	GP-071080
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#38 completed
	

	2372
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#35 completed
	

	2373
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#38 completed
	

	2374
	51146
	BTS Conformance Tests for REDHOT
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#42 completed
	

	2375
	53088
	MS Conformance Tests for REDHOT
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	20/05/2011
	100%
	GP-062491
	-
	Ericsson, Nokia Siemens Networks, Marvell
	stefan.g.eriksson@ericsson.com
	GP#50 completed
	

	2376
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	not applicable
	-
	-
	-
	-
	

	2377
	25030
	Test - (Small) Technical Enhancements and Improvements for Rel-7
	TEI7_Test
	1
	Rel-7
	R5
	02/06/2006
	28/11/2007
	100%
	not applicable
	-
	-
	-
	-
	

	2378
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	

	2379
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	

	2380
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	curt.c.wong@nokia.com
	Approved at SP#29
	

	2381
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	-
	

	2382
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	DAB - Not yet required in SA2 as it exists in previous releases
	

	2383
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	-
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2384
	32078
	Deleted - IMS Phase 3
	-
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	-
	

	2385
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_WI
	-
	-
	-
	Stage 2 description of Interim conclusion
	

	2386
	14018
	Deleted: Generic User Profile Phase 2
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	

	2387
	42003
	Deleted - Stage 3 - Common objects
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	-
	-
	-
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	

	2388
	0
	Release 7 Studies
	-
	1
	Rel-7
	CP,GP,RP,SP
	28/06/2004
	17/09/2007
	100%
	-
	-
	-
	-
	-
	

	2389
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	-
	Ericsson
	peter.bleckert@ericsson.com
	Spin-off Feature UID_7038 (MTSI)
	

	2390
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	-
	Qualcomm
	dwilliams@qualcomm.com
	-
	

	2391
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	-
	TeliaSonera
	robert.frank@teliasonera.com
	-
	

	2392
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	-
	NTT DoCoMo
	Shin-ichi Isobe (isobes@nttdocomo.co.jp)
	07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)
	

	2393
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	-
	T-Mobile
	michael.kurz@t-mobile.at  
	-
	

	2394
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	-
	O2
	chris.friel@O2.com
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	

	2395
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	Spin-off Feature PRIOR UID_340044
	

	2396
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	-
	Motorola
	jian.j.wu@motorola.com   
	-
	

	2397
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	-
	Huawei
	Robert Jaksa
	-
	

	2398
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	-
	Nortel
	Suzèle Lariven (lariven@nortel.com)
	SP#34 completed
	

	2399
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	-
	China Mobile
	Li Yewen (liyewen@chinamobile.com)
	SP#35 completed
	

	2400
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	-
	Motorola
	trevor.pirt@motorola.com   
	SP#35 completed
	

	2401
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	-
	Siemens
	Thomas.Belling@siemens.com
	Moved to FS at CT32 (in line with slides)
	

	2402
	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	-
	Vodafone
	Nick.Russell@vodafone.com
	Previously known as "Study of a SMS Centre for MT SMS"
	

	2403
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	-
	Siemens
	Ulrich.wiehe@gksag.de
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	

	2404
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	

	2405
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4,C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Vodafone
	david.hutton@vodafone.com
	-
	

	2406
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	-
	Vodafone
	david.hutton@vodafone.com
	-
	

	2407
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Ericsson
	ragnar.huslende@ericsson.com
	-
	

	2408
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	nakamurata@NTTDOCOMO.CO.JP
	RP#33 (Sep 2006) completed. SR in RP-060472
	

	2409
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	Mike.vogel@vodafone.com,tim.frost@vodafone.com
	RP#32 (Jun 2006) completed. SR in RP-060412
	

	2410
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RP-050387
	RP-060035
	Ericsson
	Klas.Sjerling@ericsson.com
	RP#31 (Mar 2006) completed. SR in RP-060035
	

	2411
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	joerg.gustrau@siemens.com
	RP#29 (Sep 2006) completed. SR in RP-050427
	

	2412
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	leego@lge.com
	RP#34 completed
	

	2413
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	Marc Grant
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	

	2414
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	RP-070499
	Cingular
	Marc Grant
	RP#36 (May 2007) completed. SR in RP-070499
	

	2415
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	Don Zelmer (dz1069@att.com)
	RP#37 (Sep 2007) completed. SR in RP-070533
	

	2416
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	RP-070534
	Nokia
	Chris.callender@nokia.com, tiina.s.koskinen@nokia.com
	RP#37 (Sep 2007) completed. SR in RP-070534
	

	2417
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	-
	Nokia
	eddie.riddington@nokia.com
	GP#33 completed
	

	2418
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	-
	T-Mobile
	janne.linkola@t-mobile.com
	GP#35 completed
	

	2419
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	-
	-
	-
	-
	

	2420
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	-
	Vodafone
	armin.toepfer@vodafone.com
	-
	

	2421
	7011
	Deleted - Study on Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	-
	-
	-
	-
	Moved from FS section Feb 06
	

	2422
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	

	2423
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	-
	Motorola
	steven.vardy@motorola.com
	-
	

	2424
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	liuhongyfw@chinamobile.com
	-
	

	2425
	31087
	Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated)
	CAT
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	-
	-
	-
	Awaiting MCC SA3 input
	

	2426
	320017
	Deleted - Study on LCS architecture for I-WLAN (covered by 32108)
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	-
	-
	LG Electronics
	Donghee Shim dhshim@lge.com ; phede@lge.com
	-
	

	2427
	732028
	Deleted - IMS security extensions (covered by UID33027)
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	-
	

	2428
	32029
	Deleted - Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	-
	-
	-
	-
	

	2429
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-
	

	2430
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-
	

	2431
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	-
	Nortel
	Mark Watson
	SP-30: S2 has no intention for TR completion
	

	2432
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	-
	-
	-
	-
	Created by MCC to group all VoIMS related items, after consultation of chairs
	

	2433
	32098
	Deleted - Study on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	-
	Nortel
	Laurence Lautier (lautierl@nortel.com)
	WID approved SP#28. SA2#52 stopped
	

	2434
	32112
	Deleted - Study on IMS enhancements and optimizations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	-
	Ericsson
	stephen.terrill@ericsson.com
	abandoned at 65%
	

	2435
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	-
	Samsung
	-
	SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	

	2436
	34040
	Deleted - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) 
	eCALLIBMS
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	-
	Airbiquity
	lhong@airbiquity.com
	SP-38 stopped
	

	2437
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	-
	Lucent
	-
	-
	

	2438
	360009
	Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053)
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	-
	-
	-
	-
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	

	2439
	50552
	Deleted - Study on enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	-
	Ericsson
	stefan.g.eriksson@ericsson.com
	FS CLOSED at G#28 (no input)
	

	2440
	0
	Release 6 Features
	-
	1
	Rel-6
	NP,GP, RP,SP,TP
	28/06/2002
	30/12/2005
	100%
	-
	-
	-
	-
	-
	

	2441
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	R2,R4,R5
	14/08/2000
	01/12/2006
	100%
	RAN_WI
	-
	-
	-
	-
	

	2442
	20032
	Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	-
	-
	Cingular
	Don Zelmer (dz1069@att.com)
	-
	

	2443
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_WI_History
	-
	Intel
	shimon.moshavi@INTEL.COM
	-
	

	2444
	24004
	Base station classification for FDD
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	-
	-
	-
	-
	-
	

	2445
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_WI_History
	-
	Nokia
	antti.toskala@nokia.com
	-
	

	2446
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_WI_History
	-
	Cingular
	Don Zelmer (dz1069@att.com)
	Introduction of UMTS850 (Band V) in 25.307
	

	2447
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_WI_History
	-
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	Introduction of UMTS800 in 25.307
	

	2448
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	14/03/2003
	100%
	RAN_WI_History
	-
	Nokia
	jussi.numminen@NOKIA.COM
	Introduction of UMTS1700/2100 (Band IV)
	

	2449
	25010
	Conformance Test Aspects – UMTS 1.7/2.1 GHz Band
	RInImp-UMTS1721_Test
	2
	Rel-6
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	

	2450
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4,R5
	19/09/2003
	09/06/2006
	100%
	RAN_WI
	-
	Nokia
	jussi.numminen@NOKIA.COM
	-
	

	2451
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	09/06/2006
	100%
	RAN_WI_History
	-
	Nokia
	jussi.numminen@nokia.com
	Approved at RP#25 as RP-040375
	

	2452
	25001
	Testing of Improved Minimum Performance for HSDPA
	RInImp-HSPerf-10Code_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	

	2453
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	07/06/2005
	100%
	RAN_WI_History
	-
	NTT DoCoMo
	Takehiro Nakamura (nakamurata@nttdocomo.co.jp)
	-
	

	2454
	25002
	Testing of Performance of Receiver diversity for HSDPA
	RInImp-HSPerf-RxDiv_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	

	2455
	3
	Rel-6 RAN Feasibility Studies
	-
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_WI_History
	-
	-
	-
	-
	

	2456
	23007
	FS of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_SI_History
	-
	Interdigital
	jim.miller@interdigital.com
	-
	

	2457
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_SI
	-
	Nokia
	antti.toskala@nokia.com
	Study finished at RP#25
	

	2458
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_SI_History
	-
	Samsung
	Li Xiao Qiang (xqli@samsung.co.kr)
	-
	

	2459
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_SI_History
	-
	Nortel
	Sarah Boumendil
	-
	

	2460
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_SI_History
	-
	Nokia
	Karri.Ranta-aho@nsn.com
	-
	

	2461
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_SI
	-
	IPWireless
	mbeale@ipwireless.com
	Study finished at RP#25
	

	2462
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_SI_History
	-
	Telefónica
	Ana Burgos (burgos_a@tsm.es)
	-
	

	2463
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_SI
	-
	Interdigital
	Marian.Rudolf@InterDigital.com
	-
	

	2464
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_SI_History
	-
	Allgon
	Alf Ahlström (alf.ahlstrom@pwav.com)
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	

	2465
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	14/12/2004
	100%
	RAN_SI
	-
	Nokia
	woonhee.hwang@nsn.com, Antti.Toskala@nokia.com
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	

	2466
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	R2,R1,R3,R4,R5
	15/03/2004
	14/09/2007
	100%
	RAN_WI
	-
	Ericsson
	Joakim Bergström 
	-
	

	2467
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_WI
	-
	-
	-
	-
	

	2468
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_WI
	-
	Nokia
	Karri.Ranta-aho@nsn.com
	-
	

	2469
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_WI
	-
	Ericsson
	Joakim Bergström 
	-
	

	2470
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_WI
	-
	Nortel
	Saso Stojanovski
	-
	

	2471
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	24/06/2004
	100%
	RAN_WI
	-
	Ericsson
	thomas.unshelm@ericsson.com
	-
	

	2472
	25003
	Conformance Test Aspects – FDD Enhanced Uplink
	EDCH_Test
	2
	Rel-6
	R5
	03/06/2005
	14/09/2007
	100%
	RAN5_WI
	-
	Ericsson
	Leif.Mattisson@ericsson.com
	-
	

	2473
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP,S5
	09/09/2002
	14/03/2005
	100%
	RAN_WI
	-
	-
	-
	Generic feature
	

	2474
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_WI
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	building block without particular end date
	

	2475
	21008
	Optimization of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_WI
	-
	Nortel
	Sarah Boumendil
	-
	

	2476
	21009
	optimization of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_WI_History
	-
	IPWireless
	Nicholas Anderson
	WIDS modified in RP#26, RP-040551
	

	2477
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	-
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	Approved at RP#25 as RP-040390
	

	2478
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_WI_History
	-
	Nortel
	Philippe.Godin@nortelnetworks.com
	Closed RP#24 due to the lack of progress
	

	2479
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_WI
	-
	Nokia
	antti.toskala@nokia.com
	abandoned RP-23
	

	2480
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_WI_History
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	-
	

	2481
	23012
	Rel-6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_WI
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	

	2482
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_WI_History
	-
	Interdigital
	jim.miller@interdigital.com
	-
	

	2483
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3,S5
	14/03/2003
	16/09/2004
	100%
	RAN_WI
	-
	Vodafone
	Andreas.Hauser@vodafone.com
	-
	

	2484
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_WI
	-
	Vodafone
	Andreas.Hauser@vodafone.com
	Finished at RP#25
	

	2485
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	-
	Vodafone
	Adrian.Neal@vodafone.com
	SP#25 09/2004 completed
	

	2486
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_WI_History
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	-
	

	2487
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2,S5,N4,R2,R4,R5,OMA
	15/01/2001
	16/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2488
	32024
	Improvement on Le interface
	LCS2
	2
	Rel-6
	S2,OMA
	17/06/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2489
	32051
	Stage 2 for Improvement on Le interface
	LCS2
	3
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2490
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	

	2491
	32001
	Enhanced support for anonymity and user privacy
	LCS2
	2
	Rel-6
	S2,OMA
	08/07/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2492
	32047
	Stage 2 for Enhanced support for anonymity and user privacy
	LCS2
	3
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2493
	32054
	Stage 3 - impacts MLP and RLP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	

	2494
	32025
	Enhanced inter-GMLC interface
	LCS2
	2
	Rel-6
	S2,OMA
	24/06/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2495
	32048
	Stage 2 for Enhanced inter-GMLC interface
	LCS2
	3
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2496
	32055
	Stage 3 - definition of RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	

	2497
	32012
	Location Services support for IMS public identities
	LCS2
	2
	Rel-6
	S2,OMA
	24/02/2003
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2498
	32049
	Stage 2 for Location Services support for IMS public identities
	LCS2
	3
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2499
	32056
	OMA Stage 3 for Location Services support for IMS public identities - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	

	2500
	32026
	New area event for location service triggering reports
	LCS2
	2
	Rel-6
	S2,N4,OMA
	03/06/2002
	15/12/2004
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2501
	32050
	Stage 2 for New area event for location service triggering reports
	LCS2
	3
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	SP-030127
	-
	Nokia
	Jan Kåll
	-
	

	2502
	14015
	Stage 3 for UE-CN signalling
	LCS2
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	SP-030127
	-
	Nokia
	-
	Current stage 3 fullfills stage 2
	

	2503
	32057
	Stage 3 for New area event for location service triggering reports - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	SP-040232
	-
	OMA
	OMA-LIAISON@mail.openmobilealliance.org
	-
	

	2504
	20001
	UE positioning for Location Services enhancements 2
	LCS2-UEpos
	2
	Rel-6
	R2,R4,R5
	15/01/2001
	14/09/2004
	100%
	-
	-
	-
	-
	-
	

	2505
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel-4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_WI_History
	-
	Siemens
	Meik.Kottkamp@siemens.com
	-
	

	2506
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4,R5
	06/06/2003
	14/09/2004
	100%
	RAN_WI
	-
	AT&T Wireless
	donglin.shen@attws.com
	RP#25 completed (FDD)
	

	2507
	22002
	Deleted - FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_SI_History
	-
	Cambridge Positioning Systems
	david.bartlett@cursor-system.com
	RP#38 Work stopped
	

	2508
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_WI
	-
	Siemens
	Meik.Kottkamp@siemens.com
	RP#24 Work stopped
	

	2509
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	-
	France Telecom
	alain.bibas@orange-ft.com
	SP#26 completed
	

	2510
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#9 approved WID
	

	2511
	2026
	Enhanced HE control of security (including positive authentication reporting)
	SEC1
	2
	Rel-6
	S3
	03/01/2001
	25/09/2003
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#9 approved WID S3-000490 (Enhanced home control of security by HE)
	

	2512
	2027
	Deleted - SEC1 Stage 2 (Enhanced HE control of security)
	SEC1
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	2513
	33006
	Rel-6 Network Domain Security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	-
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#9 approved WID S3-000606 (Network Domain Security)
	

	2514
	33007
	Rel-6 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000420
	-
	-
	-
	SP#9 approved WID S3-000626 (Access security for IP-based services)
	

	2515
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	-
	Nokia
	tommi.viitanen@nokia.com
	SP#19 approved WID
	

	2516
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	-
	Vodafone
	benno.tietz@vodafone.com
	-
	

	2517
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	06/07/2004
	29/12/2004
	100%
	SP-040280
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#19 approved WID. Marked as closed 12/2008 (was marked 20% complete)
	

	2518
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1,S2,S3,S5,NP,R5
	28/08/2000
	14/09/2007
	100%
	-
	-
	-
	-
	-
	

	2519
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	-
	-
	-
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	

	2520
	25009
	Conformance Test Aspects – IMS Call Control Rel-6 enhancements
	IMS2_CCR_Test
	2
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_WI
	-
	Ericsson
	Jacob.John@motorola.com, Leif.Mattisson@ericsson.com
	-
	

	2521
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	

	2522
	31026
	Stage 1 - TS on IMS group management
	IMSGM
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	-
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	

	2523
	32036
	Stage 2 for IMS Group Management
	IMSGM
	3
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	-
	-
	-
	-
	-
	

	2524
	11036
	Stage 3 for IMS Group management (e.g. chat)
	IMSGM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	

	2525
	11037
	IMS Conferencing
	-
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	-
	-
	-
	-
	-
	

	2526
	32037
	Stage 2 for IMS Conferencing
	-
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	-
	-
	-
	-
	-
	

	2527
	32038
	Stage 3 for IMS Conferencing
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	

	2528
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	

	2529
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	

	2530
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	

	2531
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	SP-020065
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	

	2532
	32700
	Stage 2 for IMS Messaging
	IMSM
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	-
	-
	-
	-
	-
	

	2533
	11039
	Stage 3 for IMS Messaging
	IMSM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2534
	60001
	SIP/SIMPLE Instant messaging
	-
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040232
	

	2535
	11040
	Additional SIP Capabilities support not covered by Rel-5
	-
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	-
	-
	-
	-
	-
	

	2536
	32041
	Stage 2 for add SIP cap (e.g. forking)
	-
	3
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	-
	-
	-
	-
	-
	

	2537
	32042
	Stage 3 for Additional SIP Capabilities
	-
	3
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2538
	11052
	Procedured associated with IMS-ALG
	-
	3
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	-
	-
	-
	-
	-
	

	2539
	11041
	Review additional SIP Capabilities against IMS
	-
	2
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2540
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	-
	BT
	nigel.holland@bt.com
	[DAB 14.02.02] - end date pushed back to March 2003
	

	2541
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	IMS-CCR-IWIP
	3
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	-
	-
	Siemens
	Thomas.Belling@nsn.com
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	

	2542
	13005
	Interworking for IPv6 to IPv4
	-
	3
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	-
	-
	-
	-
	-
	

	2543
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	-
	3
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	-
	-
	-
	-
	-
	

	2544
	11017
	stage 3 of interworking with non-IMS IP networks
	-
	3
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	-
	-
	-
	-
	-
	

	2545
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	[DAB - 25.05.04] - CN3 consider this work to be complete
	

	2546
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	-
	-
	-
	-
	TISPAN issue is open
	

	2547
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	-
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	-
	-
	Nokia
	juha.kalliokulju@nokia.com
	-
	

	2548
	33012
	Lawful Interception in Rel-6 architecture
	SEC1-LI
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	-
	Reg TP, Nortel
	berthold.wilhelm@regtp.de, Ron Ryan
	-
	

	2549
	31042
	IMS Subscription and access scenarios
	-
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	-
	-
	TeliaSonera
	FRANK, Robert
	-
	

	2550
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	Patrik TEPPO 
	SP#26 12/2004 completed
	

	2551
	11051
	IMS Management objects
	-
	2
	Rel-6
	N1
	03/09/2004
	04/11/2005
	100%
	NP-040494
	-
	-
	-
	-
	

	2552
	32027
	Deleted - Stage 2 of IMS Phase 2
	IMS2
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	-
	-
	-
	-
	

	2553
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2,S4,S5
	08/09/2003
	09/06/2005
	100%
	SP-030384
	-
	Ericsson
	Shabnam Sultana
	-
	

	2554
	32068
	Feasibility Study on 3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	2
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	-
	Ericsson
	Shabnam Sultana
	-
	

	2555
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040232
	

	2556
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	-
	-
	-
	-
	Completed
	

	2557
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	-
	Siemens
	Gerald.Goermer@nsn.com
	SP#28 06/2005 completed
	

	2558
	32062
	Study on Interworking aspects and migration scenarios for IPv4 based IMS Implementations
	IPv4IMS
	1
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	-
	Siemens
	Alexander Milinski
	-
	

	2559
	11032
	Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	-
	-
	-
	-
	-
	

	2560
	32028
	Stage 2 for Interoperability
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	-
	Nokia
	balazs.bertenyi@nsn.com
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	

	2561
	32061
	Stage 2 for commonality
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	-
	Nokia
	balazs.bertenyi@nsn.com
	-
	

	2562
	11033
	Stage 3 for Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2563
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	-
	NTT Comware
	Yoshinori Kitada
	Changed from FS to actual support of Push
	

	2564
	31004
	Stage 1 for Support of Push Services
	PUSH
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-
	-
	

	2565
	32701
	TR 23.976 on Push Architecture
	PUSH
	2
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	-
	Research In Motion
	Nick Alfano
	-
	

	2566
	42009
	Rel-6 Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2,S1,S4,S5,OMA
	15/08/2002
	07/12/2005
	100%
	TP-030175
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	

	2567
	42010
	Definition of service requirements for MMS6
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	-
	-
	-
	

	2568
	31031
	Definition of service requirements charging
	MMS6-SR
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	

	2569
	42011
	Technical realization of MMS6
	MMS6
	2
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	

	2570
	42012
	OMA dependencies
	MMS6
	2
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	-
	-
	-
	-
	-
	

	2571
	42013
	MMS formats and codecs for MMS6
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	-
	-
	Nokia
	roberto.castagno@nokia.com
	-
	

	2572
	42014
	Handling of private addressing schemes in MMS
	MMS6
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	-
	T-Mobile
	Steffen.Habermann@T-MOBILE.DE
	-
	

	2573
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	-
	-
	-
	SP#25 09/2004 completed
	

	2574
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	MMS6
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	-
	Telefónica Móviles
	Juan Gorospe (gorospe_j@tsm.es)
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	

	2575
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	-
	-
	-
	-
	-
	

	2576
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	TP-020017
	-
	TTPCom
	Lars Brenk ( (lsb_ttpcom@HOTMAIL.COM)
	-
	

	2577
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	TP-020086
	-
	Nokia Siemens Networks
	balazs.bertenyi@nokia.com
	-
	

	2578
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	-
	T-Mobile
	istvan.aba@t-mobile.at
	SP#27 03/2005 completed
	

	2579
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1,S2,S3,S4,N1,N3,N4,OMA
	19/03/2001
	07/12/2005
	100%
	SP-010064
	-
	Motorola
	Mark Cataldo
	merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	

	2580
	2501
	Stage 1 for Presence Capability
	PRESNC
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	SP-010064
	-
	Motorola
	Mark Cataldo
	TP#16 moved Stage 1 to Rel-6 TS 22.141 (existed already in Rel-5)
	

	2581
	2502
	Stage 2 for Presence Capability
	PRESNC
	2
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	-
	Nokia
	balazs.bertenyi@nsn.com
	-
	

	2582
	2503
	Stage 3 for Presence Capability
	PRESNC
	2
	Rel-6
	N1,N4
	01/04/2002
	08/12/2004
	100%
	NP-040492
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Dependency to 2 IETF drafts, no known work at the moment
	

	2583
	13018
	Stage 3 (CN3 Part Pk interface)
	PRESNC
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	NP-040492
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	

	2584
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	-
	Nokia
	harri.honko@nokia.com
	-
	

	2585
	2504
	Security aspects of Presence Capability
	PRESNC
	2
	Rel-6
	S3
	26/08/2002
	12/12/2002
	100%
	SP-020514
	-
	Ericsson
	krister.boman@erv.ericsson.se
	SP#17 approved WID S3-020429
	

	2586
	60003
	SIMPLE Presence
	PRESNC
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	SP-040232
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	SP#24 OMA LS_in update in SP-040232 OMA dependencies on 3GPP deliverables
	

	2587
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	jose-luis.carrizo@vodafone.co.uk
	-
	

	2588
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	jose-luis.carrizo@vodafone.co.uk
	-
	

	2589
	50080
	Requirements for the support of conversational services
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	

	2590
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	

	2591
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	

	2592
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	

	2593
	50082
	Standardisation effort
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	

	2594
	50083
	Dependency to other features of Enhanced A/Gb feasibility study
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	-
	

	2595
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP,S3
	03/01/2000
	25/06/2004
	100%
	GP-021018
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2596
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2597
	50065
	Technical Report on Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2598
	51002
	Architecture in 45.001 and 43.051
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2599
	51003
	Multiplexing in 45.002
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2600
	51004
	Channel Coding in 45.003 for Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2601
	51005
	Performance Requirements in 45.005 for Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2602
	51006
	Radio subsystem link control in 45.008 for Realisation of a Flexible Layer One
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2603
	52071
	Requirements in 44.004
	FLOGER-Real
	3
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2604
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2605
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2606
	52074
	Modifications to RRC in 44.118 and 44.018
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2607
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2608
	52076
	Ciphering in 44.060, 44.160, 44.018, 44.118
	FLOGER-SecFLO
	3
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2609
	55077
	Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2610
	55078
	Deleted at TSG #27 - MS Test in 51.010
	FLOGER-Msconf
	3
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	-
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2611
	55079
	Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	GP-021023
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2612
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	FLOGER-BTSconf
	3
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	-
	-
	Nokia
	benoist.sebire@nokia.com
	-
	

	2613
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	-
	TruePosition
	Bob Gross (rlgross@trueposition.com)
	-
	

	2614
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1,S2,S3,S4,S5,N1,N3,R2,R4,R5,T1,GP,G2,G3new
	11/05/2001
	07/03/2008
	100%
	-
	-
	-
	-
	SP#13 Title renamed
	

	2615
	2545
	Stage 1 for Multimedia Broadcast and Multicast Service
	MBMS
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	-
	-
	-
	-
	-
	

	2616
	32002
	Stage 2 for Multimedia Broadcast and Multicast Service
	MBMS
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	-
	-
	-
	-
	

	2617
	32702
	TR on MBMS Architectural Study
	MBMS
	3
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	-
	-
	-
	-
	-
	

	2618
	32703
	Stage 2 MBMS Specification Work
	MBMS
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	-
	-
	-
	-
	-
	

	2619
	11030
	Support of the MBMS in CN protocols
	MBMS
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	-
	-
	-
	-
	

	2620
	13015
	Gmb interface for MBMS (CN3 part)
	MBMS
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	-
	-
	-
	-
	-
	

	2621
	33008
	Security aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	-
	3
	adrian.escott@three.co.uk
	SP#17 approved WID S3-020433
	

	2622
	35038
	MBMS Charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	-
	-
	-
	SP#28 completed
	

	2623
	31045
	MBMS User Services
	MBMS
	2
	Rel-6
	S1,S4
	13/05/2003
	16/03/2006
	100%
	-
	-
	-
	-
	-
	

	2624
	31044
	Stage 1 for MBMS User Services
	MBMS
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	-
	-
	-
	-
	-
	

	2625
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	-
	Nokia
	igor.curcio@nokia.com
	-
	

	2626
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2,R4
	01/01/2002
	14/09/2005
	100%
	RAN_WI
	-
	Nokia
	juho.pirskanen@nokia.com
	-
	

	2627
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	-
	-
	Nokia
	juho.pirskanen@nokia.com
	-
	

	2628
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	14/09/2005
	100%
	RP-040370
	-
	Ericsson
	Torgny.Palenius@ericsson.com
	RP#25 approved WID RP-040370
	

	2629
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5,T1
	10/03/2006
	07/03/2008
	100%
	RAN5_WI
	-
	-
	-
	-
	

	2630
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5,T1
	02/06/2006
	07/03/2008
	100%
	RAN5_WI
	-
	Ericsson
	leif.mattisson@ericsson.com
	-
	

	2631
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_WI
	-
	IPWireless
	Timothy Speight (tspeight@ipwireless.com)
	-
	

	2632
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_WI
	-
	Datang
	zhaojian@datangmobile.cn
	-
	

	2633
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5,T1
	10/03/2006
	14/09/2007
	100%
	RAN5_WI
	-
	Qualcomm
	Shubhang Vora (svora@qualcomm.com)
	-
	

	2634
	25038
	Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5,T1
	01/06/2007
	07/12/2007
	100%
	RAN5_WI
	-
	Datang
	chenxiaozhong@datangmobile.cn
	-
	

	2635
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP,G2,G3new
	30/08/2001
	28/01/2005
	100%
	GP-022566
	-
	-
	-
	-
	

	2636
	50086
	MBMS Impact on the logical and physical channels
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2637
	52085
	MBMS Re-synchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2638
	50098
	Simultaneous support of MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2639
	50099
	Simultaneous support of MBMS and non-MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2640
	50100
	MBMS Resynchronization at cell change
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2641
	50087
	MBMS Decision making process between point-to-point or point-to-multipoint configurations
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2642
	50088
	MBMS channel allocations procedures to multiple MSs
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2643
	50089
	MBMS Changes to the Gb interface
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2644
	50090
	GERAN specific changes to the Iu-ps interface for MBMS
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2645
	50091
	Interaction between MBMS and Iu-flex
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2646
	50092
	MBMS Security aspects
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2647
	53081
	MBMS-GERAN - MS conformance tests
	MBMS-GERAN
	3
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-
	

	2648
	55091
	Deleted - MS conformance tests - G5
	MBMS-GERAN
	3
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-
	

	2649
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	SP-010572
	-
	-
	-
	-
	

	2650
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	-
	Qualcomm
	Dwilliams@qualcomm.com
	-
	

	2651
	32999
	TR on Architectural impacts
	SRSES
	2
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	-
	-
	-
	-
	-
	

	2652
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	-
	Motorola
	David Pearce (bdp003@motorola.com)
	-
	

	2653
	60004
	Multimodal support
	SRSES
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	

	2654
	11021
	Deleted - SES codec negotiation at Session Description Protocol (SDP)
	SRSES
	2
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	-
	-
	-
	-
	Abandoned NP-23
	

	2655
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1,S3
	08/10/2001
	03/03/2005
	100%
	SP-040515
	-
	-
	-
	-
	

	2656
	31009
	Stage 1 - Requirements for Generic User Profile
	GUP
	2
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	-
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	

	2657
	32008
	Stage 2 - Architecture
	GUP
	2
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	-
	Nokia
	harri.o.koskinen@nokia.com
	-
	

	2658
	42002
	Stage 2 - Data Description Method
	GUP
	2
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	TR approved in CN#26
	

	2659
	14008
	Stage 3 - Network
	GUP
	2
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	-
	-
	-
	-
	-
	

	2660
	33009
	Security aspects of GUP
	GUP
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	-
	Lucent
	Bradley Owen (bvowen@lucent.com)
	SP#19 approved WID
	

	2661
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	08/10/2001
	28/05/2004
	100%
	SP-010577
	-
	-
	-
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	

	2662
	31011
	Requirements for Digital Rights Management
	DRM
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	-
	-
	Openwave
	nicholas.wood@openwave.com
	-
	

	2663
	60005
	Stage 2 for Digital Rights Management
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	

	2664
	60006
	Stage 3 for Digital Rights Management
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	OMA-LIAISON@mail.openmobilealliance.org
	-
	

	2665
	33001
	Security for Digital Rights Management
	DRM
	2
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	-
	-
	-
	-
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17
	

	2666
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	DRM
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	-
	-
	-
	-
	Replaced by UID 60005 and 60006
	

	2667
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1,S2,S3,S5,N1,N3,N4,T3
	03/01/2000
	22/09/2005
	100%
	SP-030712
	-
	Telenor
	frederic.paint@telenor.com
	-
	

	2668
	31020
	Technical Report on WLAN-UMTS Interworking
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	-
	T-mobile
	Mark.Younge@t-mobile.com 
	-
	

	2669
	31035
	Stage 1 for WLAN-UMTS Interworking Rel-6
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	-
	Telenor
	frederic.paint@telenor.com
	-
	

	2670
	32018
	Architecture Definition for scenarii 2 and 3
	WLAN
	2
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	-
	-
	-
	-
	

	2671
	32704
	Security aspects of WLAN-UMTS Interworking
	WLAN
	2
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	-
	Ericsson, BT
	luis.lopez-soria@ece.ericsson.se, colin.blanchard@bt.com
	SP#17 approved WID S3-020451
	

	2672
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	-
	Nokia
	raquel.rodriguez@nokia.com
	WID approved at CN#19
	

	2673
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	-
	-
	-
	-
	-
	

	2674
	11042
	Stage 3 for scenario 2
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	-
	-
	-
	-
	

	2675
	11047
	Stage 3 for scenario 3
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	-
	-
	-
	-
	-
	

	2676
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	-
	Nokia
	Benni ALEXANDER 
	-
	

	2677
	43010
	USIM enhancements for WLAN Interworking
	WLAN
	2
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	-
	Axalto
	Jabellan@axalto.com
	-
	

	2678
	31015
	Priority Service
	PRIOR1
	1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	

	2679
	31016
	Feasibility Study on Priority Service
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	

	2680
	31017
	Stage 1 - Requirements for Priority Service
	PRIOR-SR
	2
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	

	2681
	31043
	Priority service implementation guide
	PRIOR1
	2
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	James Garrahan (jgarraha@telcordia.com)
	-
	

	2682
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1,S2,N1,R2,R5
	20/01/2003
	10/03/2006
	100%
	SP-010739
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	

	2683
	31019
	Technical Report on Network Sharing 
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	

	2684
	31038
	Stage 1 - CRs to implement Network Sharing
	NTSharCR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	

	2685
	32044
	Stage 2 for Network Sharing 
	NTShar
	2
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	

	2686
	11043
	Network sharing - stage 3
	NTShar
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	-
	

	2687
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	19/09/2003
	100%
	RAN_WI
	-
	TeliaSonera
	Anders.Dahlen@TeliaSonera.com
	-
	

	2688
	25004
	Conformance Test Aspects – Network Sharing
	NTShar-UTRANEnh_Test
	2
	Rel-6
	R5
	11/03/2005
	10/03/2006
	100%
	RAN5_WI
	-
	TeliaSonera
	Niklas.Wiren@TeliaSonera.com
	-
	

	2689
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2,N3
	15/07/2002
	08/12/2004
	100%
	SP-010719
	-
	Nokia
	-
	-
	

	2690
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	-
	Nortel
	Claire Mousset
	-
	

	2691
	32059
	Definition of the Gq interface
	QoS1
	2
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	-
	-
	Janne Rinne
	-
	

	2692
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	QoS1
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	-
	Nokia
	Anna.Sillanpaai@nokia.com
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	

	2693
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3,S2,N1,N4,T3,OMA
	25/02/2002
	08/12/2004
	100%
	SP-010622
	-
	Nokia
	valtteri.niemi@nokia.com
	SP#14 approved WID
	

	2694
	32705
	Stage 1 of Subscriber certificates
	SEC1-SC
	2
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	SP-010622
	-
	Nokia
	valtteri.niemi@nokia.com
	-
	

	2695
	32706
	Architecture review
	SEC1-SC
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	-
	-
	Nokia
	-
	-
	

	2696
	14504
	Stage 3 for Subscriber certificates
	SEC1-SC
	2
	Rel-6
	N4,T3
	19/09/2003
	30/11/2004
	100%
	NP-030399
	-
	Nokia
	Lauri Laitinen
	Finished in CN4#26
	

	2697
	11049
	Stage 3 Ua & Ub interfaces
	SEC1-SC
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	-
	-
	Nokia
	-
	-
	

	2698
	60007
	OMA dependencies on Subscriber certificates
	SEC1-SC
	2
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	-
	-
	Nokia
	OMA-LIAISON@mail.openmobilealliance.org
	Updated according to SP-040420
	

	2699
	15010
	Rel-6 Open Service Access (OSA) enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	-
	Alcatel
	Chelo.Abarca@alcatel.fr
	CN#25: Updated WID NP-040351 replaces NP-040144.
	

	2700
	31040
	Scope of the Open Service Access Release 6
	OSA3
	2
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	-
	-
	-
	-
	

	2701
	15038
	OSA Stage 2
	OSA3
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	-
	-
	-
	-
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	

	2702
	15026
	Multi Media Messaging function
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	-
	-
	-
	-
	-
	

	2703
	15028
	Policy management extensions
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	-
	-
	-
	-
	-
	

	2704
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	-
	-
	-
	-
	N5#26: Split WI into TS & TR.
	

	2705
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	OSA3
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	-
	-
	-
	-
	-
	

	2706
	15033
	Introduction of migration support mechanism
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	-
	-
	-
	-
	-
	

	2707
	15036
	Framework Function for Federation
	OSA3
	2
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	-
	-
	-
	-
	-
	

	2708
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	OSA3
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	-
	-
	-
	-
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	

	2709
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	-
	-
	-
	-
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	

	2710
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	-
	Nokia
	Torben Themsen
	-
	

	2711
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	Torben Themsen
	-
	

	2712
	51102
	Changes to core specs
	TAPS-Specs
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	Torben Themsen
	-
	

	2713
	54102
	Deleted - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	Torben Themsen
	-
	

	2714
	54103
	Deleted - 51.010-1 Add testing
	TAPS-Conf
	3
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	Torben Themsen
	-
	

	2715
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP,S3
	03/01/2000
	17/06/2005
	100%
	GP-022561
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2716
	51131
	Identification of requirements for streaming
	SSStrea
	2
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2717
	51133
	Requirements for streaming
	SSStrea
	3
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2718
	51132
	Performance study of cell change mechanisms
	SSStrea
	2
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2719
	51134
	Performance of NACC
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2720
	51135
	Performance of cell change in DTM for the PS domain
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2721
	51136
	Handover for Seamless support of streaming services in A/Gb mode
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2722
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	2
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	-
	Vodafone
	José Luis Carrizo Martínez
	Completed at GERP#17
	

	2723
	52133
	optimizations of existing mechanisms/procedures
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2724
	52134
	Inter-system NACC
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2725
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2726
	52136
	Dependency to other features of Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	José Luis Carrizo Martínez
	-
	

	2727
	54131
	Deleted - MS conformance testing for Seamless support of streaming services in A/Gb mode
	SSStrea
	2
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	José Luis Carrizo Martínez
	Marked as stopped 10/2009
	

	2728
	54132
	Deleted - MS conformance tests for Seamless support of streaming services in A/Gb mode
	SSStrea
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	José Luis Carrizo Martínez
	Marked as stopped 10/2009
	

	2729
	33013
	GERAN A/Gb mode security enhancements
	SSStrea
	2
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	-
	Vodafone
	peter.howard@vodafone.com
	SP#19 approved WID
	

	2730
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	-
	Nokia
	pasi.s.ojala@nokia.com
	-
	

	2731
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	-
	Lucent
	Michael Boote (mboote@alcatel-lucent.com)
	-
	

	2732
	35010
	Rel-6 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	-
	-
	-
	SP#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	

	2733
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	-
	Motorola
	-
	SP#25 09/2004 completed
	

	2734
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	-
	Nortel
	-
	SP#26 12/2004 completed
	

	2735
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	-
	Ericsson
	thomas.tovinger@ericsson.com
	SP#26 12/2004 completed
	

	2736
	35015
	Rel-6 Trace Management
	OAM-Trace
	2
	Rel-6
	S5,N4,R3
	20/09/2002
	11/03/2005
	100%
	SP-040782
	-
	Nokia
	kari.t.ronka@nokia.com
	SP#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	

	2737
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	-
	-
	Nokia
	kari.t.ronka@nokia.com
	SP#26 12/2004 completed
	

	2738
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_WI_History
	-
	Nortel
	Yann Sehedi (sehedic@nortelnetworks.com)
	-
	

	2739
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	-
	Nokia
	seppo.kauntola@nokia.com
	-
	

	2740
	35016
	Rel-6 Charging Management
	CH
	1
	Rel-6
	S5
	21/11/2002
	09/06/2005
	100%
	SP-040773
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	SP#28 Target 09/2005 for WLAN Charging 32.252
	

	2741
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	

	2742
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	-
	SP#23 03/2004 completed
	

	2743
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	-
	-
	-
	-
	SP#28 06/2005 completed
	

	2744
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	

	2745
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	-
	-
	-
	-
	SP#21 09/2003 completed
	

	2746
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	-
	-
	-
	-
	SP#26 12/2004 completed
	

	2747
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	-
	Nokia
	Benni ALEXANDER 
	SP#28 Target 09/2005 for WLAN Charging 32.252
	

	2748
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	-
	SP#23 03/2004 completed
	

	2749
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	

	2750
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	-
	SP#25 09/2004 completed
	

	2751
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	Patrik TEPPO 
	SP#26 12/2004 completed
	

	2752
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	-
	Siemens
	Gerald.Goermer@nsn.com
	SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	

	2753
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	SP-040041
	-
	-
	-
	-
	

	2754
	32069
	Overall definition of FBC architecture
	CH-FBC
	3
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	-
	-
	-
	-
	-
	

	2755
	32070
	Study on providing policy control with FBC
	CH-FBC
	3
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	-
	-
	-
	-
	-
	

	2756
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	-
	Nokia
	juha.a.rasanen@nokia.com
	-
	

	2757
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	-
	Nortel
	Javier Gonzalez Gallego
	-
	

	2758
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	-
	-
	-
	-
	-
	

	2759
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	-
	-
	-
	-
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	2760
	43001
	Rel-6 Java API Test specification
	USAT1-API
	3
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	Mario Pérez 
	-
	

	2761
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	-
	Oberthur Card Systems
	Stéphane Andrau
	-
	

	2762
	43007
	(U)SIM API for Java Card Testing
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	-
	Axalto
	Christophe Begassat (cbegassat@axalto.com)
	-
	

	2763
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	USAT1-API
	3
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	-
	Microelectrónica Española
	Mario Pérez 
	MOVED to Rel-5 WP
	

	2764
	43004
	Rel-6 USIM toolkit enhancements
	USAT1-API-MULTOS
	2
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	-
	-
	Aspects Software
	Neil Livingston
	-
	

	2765
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	Neil Livingston
	-
	

	2766
	502032
	Specification of C SIM API
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	Neil Livingston
	-
	

	2767
	502033
	Test specification for C SIM API
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	-
	Aspects Software
	Neil Livingston
	-
	

	2768
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	-
	Gemplus
	Eric.laffont@gemplus.com
	-
	

	2769
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4,S1
	18/11/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	

	2770
	31039
	Stage 1 for Packet Switched Streaming Services Rel-6
	PSSrel6
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	SP-020685
	-
	Ericsson
	-
	2nd resp SA4
	

	2771
	34024
	Stage 3 for Packet Switched Streaming Services Rel-6
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	olle.franceschi@ericsson.com
	TR tbc by Sept. 05
	

	2772
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	-
	Nokia
	janne.m.vainio@nokia.com
	TR tbc by Sept. 05
	

	2773
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040066
	-
	Nokia
	miska.hannuksela@nokia.com
	-
	

	2774
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	-
	Ericsson
	bo.burman@ericsson.com
	-
	

	2775
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP,G1
	15/11/2002
	25/06/2004
	100%
	GP-023400
	-
	Cingular
	Marc Grant
	-
	

	2776
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1,N2,N4
	28/03/2003
	31/12/2003
	100%
	SP-020818
	-
	Samsung
	craig.bishop@samsung.com
	-
	

	2777
	12007
	Stages 2 and 3 for Enhancement of dialled service for CAMEL
	EDCAMEL
	2
	Rel-6
	N2,N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	-
	Samsung
	Richard Brook
	-
	

	2778
	32060
	Study on Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	-
	-
	-
	-
	

	2779
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP,G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	

	2780
	50601
	Multiple TBF in A/Gb mode - Core
	MULTBF-Agbmode
	2
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	-
	

	2781
	50602
	Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-
	

	2782
	50603
	Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-
	

	2783
	50604
	Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-
	

	2784
	50605
	Deleted - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	-
	

	2785
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	GP-032236
	-
	Ericsson
	anthony.toubassi@sonyericsson.com  
	-
	

	2786
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	-
	-
	-
	-
	-
	

	2787
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	-
	TruePosition
	Bob Gross, Rhys Robinson (rlgross@trueposition.com)
	Completed, except for potential LMU performance specs
	

	2788
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	-
	TruePosition
	Bob Gross, Rhys Robinson (rlgross@trueposition.com)
	-
	

	2789
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	-
	Nokia
	tommy.bysted@nokia.com
	-
	

	2790
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	-
	Nokia
	tommy.bysted@nokia.com
	-
	

	2791
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	-
	Nokia
	tommy.bysted@nokia.com
	-
	

	2792
	50104
	Performance requirements in 45.005 for DARP for GMSK modulated voice services
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	

	2793
	50105
	Radio subsystem link control in 45.008 for DARP for GMSK modulated voice services
	DARP-GMSK-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	

	2794
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	-
	Nokia
	tommy.bysted@nokia.com
	-
	

	2795
	50107
	Performance requirements in 45.005 for DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	

	2796
	50108
	Radio subsystem link control in 45.008 for DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-
	

	2797
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	-
	Nokia
	tommy.bysted@nokia.com
	-
	

	2798
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3new
	27/08/2004
	02/09/2005
	100%
	GP-041971
	-
	Nokia
	tommy.bysted@nokia.com
	-
	

	2799
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	24/06/2005
	100%
	GP-032548
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	

	2800
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	

	2801
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	

	2802
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	-
	Siemens
	toby.proctor@roke.co.uk
	-
	

	2803
	50113
	Deleted - MS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfMS
	2
	Rel-6
	G3new
	25/06/2004
	24/06/2005
	100%
	-
	-
	-
	-
	-
	

	2804
	50114
	Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfBTS
	2
	Rel-6
	G3new
	24/06/2005
	24/06/2005
	100%
	-
	-
	-
	-
	-
	

	2805
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4,N3,S1
	08/12/2003
	05/10/2004
	100%
	NP-030584
	-
	Nokia
	Keijo.Palviainen@Nokia.Com
	-
	

	2806
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S2,N1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	John Watson
	-
	

	2807
	31047
	Deleted - Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	John Watson
	-
	

	2808
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	12/01/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	Chris Pudney
	-
	

	2809
	32072
	Deleted - Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	Chris Pudney
	-
	

	2810
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	N1
	03/01/2005
	17/06/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-
	

	2811
	52137
	Deleted - CS_VSS - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-
	

	2812
	13017
	Deleted - CS_VSS - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	-
	-
	

	2813
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP-040563
	-
	Siemens
	Thomas.Belling@nsn.com
	Created at TSG#27 as 100 % complete
	

	2814
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	25/06/2004
	20/01/2006
	100%
	GP-042247
	-
	Motorola
	-
	-
	

	2815
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	-
	Motorola
	-
	Feasibility Study
	

	2816
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	Ericsson
	jari.vikberg@ericsson.com
	-
	

	2817
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	-
	-
	-
	

	2818
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	27/08/2004
	20/01/2006
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	

	2819
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	

	2820
	50560
	Stage 2 for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-Stage2
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-Stage2
	

	2821
	50561
	PS handover for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-PSHO
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-PSH
	

	2822
	50562
	Definition of radio resource management functionality for Support of PS Handover for GERAN A/Gb mode
	SPSHAGB-RRM
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	-
	Ericsson
	gunnar.hedby@ericsson.com
	Replaces SCSAGB-RRM
	

	2823
	33018
	Study on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	-
	1
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	-
	Toshiba
	Raziq Yaqub (ryaqub@tari.toshiba.com)
	SP#20 approved WID
	

	2824
	33021
	Study on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	-
	Vodafone
	Peter.Howard@vodafone.com
	SP#24 approved WID. SP#46 withdrawn TR 33.978 from Rel-8 onwards
	

	2825
	60111
	(Small) Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	All
	02/06/2006
	02/06/2006
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	

	2826
	25019
	Test - (Small) Technical Enhancements and Improvements for Rel-6
	TEI6_Test
	1
	Rel-6
	R5,T1
	02/06/2006
	06/05/2008
	100%
	RAN5_WI
	-
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	

	2827
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	16/09/2004
	16/09/2004
	100%
	SP-020578
	-
	-
	-
	SP#25 stopped
	

	2828
	50563
	Deleted - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP,G2
	24/08/2005
	02/09/2005
	100%
	GP-041837
	-
	Siemens
	kenneth.isaacs@roke.co.uk
	GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials
	

	2829
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030443
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	-
	

	2830
	50501
	Deleted - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	-
	

	2831
	50502
	Deleted - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Started
	

	2832
	50503
	Deleted - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	

	2833
	50504
	Deleted - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030447
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	

	2834
	50505
	Deleted - replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Started
	

	2835
	50506
	Deleted - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030449
	-
	Ericsson
	David Bladsjö (david.bladsjo@ericsson.com)
	Not started
	

	2836
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_WI
	-
	Alcatel
	Francois Courau
	Generic feature
	

	2837
	0
	Release 5 Features
	-
	1
	Rel-5
	NP,GP, RP,SP,TP
	30/03/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	2838
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	-
	Alcatel
	Nicolas Drevon
	-
	

	2839
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	-
	-
	-
	-
	

	2840
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2,R5
	02/04/2001
	09/03/2007
	100%
	RAN_WI
	-
	Motorola
	Ravi Kuchibhotla
	-
	

	2841
	2477
	Physical Layer for High Speed Downlink Packet Access
	HSDPA-Phys
	2
	Rel-5
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	Amitabha Ghosh (qa0047@email.mot.com)
	-
	

	2842
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	Rel-5
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_WI
	-
	Motorola
	Ravi Kuchibhotla
	-
	

	2843
	2479
	Iub/Iur protocol aspects - for High Speed Downlink Packet Access
	HSDPA-IubIur
	2
	Rel-5
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	Mike Diesen
	-
	

	2844
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	Rel-5
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	-
	Motorola
	Howard Benn
	-
	

	2845
	25000
	Conformance Testing of HSDPA
	HSDPA_Test
	2
	Rel-5
	R5
	19/09/2003
	22/09/2006
	100%
	RAN5_WI
	-
	Motorola
	carolyn.taylor@motorola.com
	-
	

	2846
	25012
	Conformance Testing of HCR TDD HSDPA
	HSDPA_HCRTDD_Test
	2
	Rel-5
	R5
	10/03/2006
	09/03/2007
	100%
	RAN5_WI
	-
	IPWireless
	drichards@ipwireless.com
	-
	

	2847
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	Rel-5
	RP
	14/08/2000
	30/08/2002
	100%
	RAN Wis
	-
	-
	-
	-
	

	2848
	1471
	Base station classification for TDD
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_WI
	-
	Nokia
	antti.toskala@nokia.com
	-
	

	2849
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	Rel-5
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_WI
	-
	Nokia
	antti.toskala@nokia.com
	-
	

	2850
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	Rel-5
	R4
	15/06/2001
	14/06/2002
	100%
	-
	-
	Siemens
	Meik.Kottkamp@siemens.com
	-
	

	2851
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	Samsung
	Jaeyoel KIM
	-
	

	2852
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_WI
	-
	Siemens
	armin.sitte@siemens.com 
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	

	2853
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_SI
	-
	SK Telecom
	D. Kim
	-
	

	2854
	1997
	FS on UE antenna efficiency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_SI
	-
	Allgon
	O. Edvardsson
	-
	

	2855
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	-
	-
	Ericsson
	Torgny.Palenius@ericsson.com
	-
	

	2856
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	-
	-
	Intel
	shimon.moshavi@INTEL.COM
	-
	

	2857
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	-
	2
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	2858
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	2859
	2211
	Deleted - Testing Hybrid ARQ II/III
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	2860
	500009
	Rel-5 RAN improvements
	RANimp
	1
	Rel-5
	RP
	16/03/2001
	09/03/2007
	100%
	RAN Wis
	-
	-
	-
	-
	

	2861
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_WI
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	

	2862
	23000
	Iur common transport channel efficiency optimization
	RANimp-RRMopt-ctc
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Shahrokh Amirijoo
	-
	

	2863
	23001
	Iur neighbouring cell reporting efficiency optimization
	RANimp-RRMopt-ncr
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Shahrokh Amirijoo
	-
	

	2864
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	Rel-5
	R3
	15/06/2001
	04/06/2002
	100%
	-
	-
	Ericsson
	Risto Sepponen
	FS was closed and introduction of WI not agreed at RAN #16 
	

	2865
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Elena Voltolina
	-
	

	2866
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	Gert-Jan.van.Lieshout@eln.ericsson.se
	-
	

	2867
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	-
	-
	Nokia
	Olivier Guyot
	-
	

	2868
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	FS was closed and WI was introduced at RAN #14 
	

	2869
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Nokia
	antti.toskala@nokia.com
	-
	

	2870
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	-
	Nokia
	Juha Mikola
	RFC 3095 context relocation
	

	2871
	25005
	Testing of ROHC performance
	RANimp-RABSE5_Test
	2
	Rel-5
	R5
	09/09/2005
	09/03/2007
	100%
	RAN5_WI
	-
	Nokia
	jarkko.hellsten@nokia.com
	-
	

	2872
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	-
	-
	Nokia
	Jussi Kähtävä (juha.mikola@nokia.com)
	-
	

	2873
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	-
	-
	NEC
	-
	RP-020356
	

	2874
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	CATT
	Jinling HU
	-
	

	2875
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	-
	2
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	2876
	2222
	Deleted - Testing Radio access bearer support enhancements
	-
	3
	Rel-5
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	2877
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	03/03/2003
	01/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	2878
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	-
	-
	Ericsson 
	Martin Israelsson
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	

	2879
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel-5
	S1,S2,S3,S5,NP,T3,T1,R5
	03/01/2000
	01/12/2006
	100%
	SP-000216
	-
	Openwave
	Mark Cataldo
	-
	

	2880
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2,R5
	03/01/2000
	01/12/2006
	100%
	SP-010339
	-
	Lucent
	Liz Daniel
	-
	

	2881
	1633
	Stage 1 for Call control and roaming to support IMS in UMTS
	IMS-CCR
	3
	Rel-5
	S1
	21/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	

	2882
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	3
	Rel-5
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	-
	Lucent
	Liz Daniel
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	

	2883
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	Rel-5
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	

	2884
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	3
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	NP-010643
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol
	

	2885
	1998
	IMS signalling flows
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	24.228
	

	2886
	1278
	IMS stage 3
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	24.229
	

	2887
	2255
	IMS Session Handling; stage 2
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	23.218
	

	2888
	25006
	Conformance Test Aspects – IMS Call Control
	IMS-CCR_Test
	3
	Rel-5
	R5
	11/03/2005
	01/12/2006
	100%
	RAN5_WI
	-
	Motorola
	Jacob.John@motorola.com
	-
	

	2889
	10004
	Main IETF dependencies
	IMS
	3
	Rel-5
	NP
	03/01/2000
	14/06/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2890
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2891
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2892
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2893
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2894
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2895
	11000
	IETF: RFC 3265 (specific event notification)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2896
	11001
	IETF: RFC editor Queue (refer method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	07/06/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2897
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2898
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2899
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	IMS
	4
	Rel-5
	N1
	03/01/2000
	22/03/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2900
	11022
	IETF: RFC 3311 (The Update method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2901
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2902
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-
	

	2903
	1290
	Addressing
	IMS
	4
	Rel-5
	S2
	09/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-
	

	2904
	1291
	Architectural issues
	IMS
	5
	Rel-5
	S2
	09/10/2000
	31/08/2001
	100%
	-
	-
	-
	-
	-
	

	2905
	1292
	Impact on HSS 
	IMS
	5
	Rel-5
	N4
	15/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	Covered by 29.228 & 29228
	

	2906
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	

	2907
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	SBC
	Randolph Wohlert (rwohlert@tri.sbc.com)
	-
	

	2908
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3,T3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	-
	Ericsson
	krister.boman@emw.ericsson.se
	-
	

	2909
	43000
	IMS impacts on UICC (ISIM application)
	IMS-ASEC
	3
	Rel-5
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	-
	Vodafone
	Jeremy Norris
	-
	

	2910
	11014
	Deleted - SIP extensions for Integrity protection
	IMS-ASEC
	3
	Rel-5
	N1
	17/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	CN1 is not aware of any requirements and is not doing anything on this task
	

	2911
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	-
	AT&T Wireless
	hugh.shieh@attws.com
	Consider security aspects in SA2 TS 23.228 clause 4.4 & annex C
	

	2912
	1299
	IMS Lawful Interception
	IMS-LI
	2
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	-
	Reg TP
	berthold.wilhelm@regtp.de
	SP#17 completed
	

	2913
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	

	2914
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	-
	Toshiba, Nokia
	B. Aronson (Toshiba), pasi.s.ojala@nokia.com
	-
	

	2915
	2039
	Codecs
	-
	3
	Rel-5
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	-
	-
	-
	-
	

	2916
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	-
	-
	Nokia
	P. Ojala
	-
	

	2917
	34006
	recommendation for QoS parameter values for various media types
	-
	3
	Rel-5
	S4
	31/12/2001
	27/09/2002
	100%
	-
	-
	-
	-
	-
	

	2918
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	IMS-CODEC
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-
	

	2919
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	IMS-CODEC
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-
	

	2920
	32003
	SIP message compression
	-
	2
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2921
	32004
	Stage 2 for SIP message compression
	-
	3
	Rel-5
	S2
	24/09/2001
	26/10/2001
	100%
	-
	-
	-
	-
	-
	

	2922
	11015
	Compression signalling
	-
	3
	Rel-5
	N1
	28/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2923
	10001
	Stage 3 description of IMS interfaces
	-
	2
	Rel-5
	NP
	14/03/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-
	

	2924
	1286
	Cx interface (HSS to CSCF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	-
	-
	-
	-
	

	2925
	14997
	Mp interface (MRFC - MRFP) enhancements
	-
	3
	Rel-5
	N4
	14/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	[DAB 08-03-02] - No work required in CN4
	

	2926
	11016
	Mw interface (CSCF to P-CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2927
	11018
	Mr interface (CSCF to MRF)
	-
	3
	Rel-5
	N1
	14/03/2001
	29/03/2002
	100%
	-
	-
	-
	-
	-
	

	2928
	14003
	Dx interface (I-CSCF to SLF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	

	2929
	13001
	Go interface (GGSN to PCF)
	-
	3
	Rel-5
	N3
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	[DAB - 23/05/03] - 100 % complete
	

	2930
	11019
	ISC (IMS Service Control) Interface
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2931
	14006
	Sh interface (HSS to AS)
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	

	2932
	14998
	Si interface (HSS to IM-SSF)
	-
	3
	Rel-5
	N4
	16/01/2002
	30/08/2002
	100%
	-
	-
	-
	-
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	

	2933
	11020
	Gm interface (UE to CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2934
	11027
	Mi interface (CSCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2935
	11028
	Mj interface (BGCF to MGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2936
	11029
	Mk interface (BGCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2937
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	

	2938
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	NP-020305
	-
	Lucent
	Angelica Remoquillo
	-
	

	2939
	12001
	Stage2 work 'general'
	-
	3
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	-
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	

	2940
	12002
	Stage3 work 'CAP'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	

	2941
	12003
	Stage2 work 'Si interface'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	

	2942
	12004
	Stage3 work 'Si interface'
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	-
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	

	2943
	14004
	Deleted - SDM issues for CAMEL control of IMS
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	2944
	31002
	Pre-pay/real-time charging in IMS
	-
	2
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	

	2945
	35005
	IMS Charging
	OAM-CH
	2
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	

	2946
	32006
	Charging Implications of IMS architecture
	-
	3
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	-
	-
	-
	-
	

	2947
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	-
	-
	-
	-
	-
	

	2948
	34012
	Billing, accounting and call detail record aspects
	OAM-CH
	3
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	Karl-Heinz.Nenner@T-MOBILE.DE
	-
	

	2949
	10002
	Other IETF dependencies
	-
	2
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Was introduced at SP#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	

	2950
	11011
	IETF: draft-ietf-aaa-diameter - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	

	2951
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	

	2952
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	Rel-5
	T1
	18/03/2002
	27/12/2002
	100%
	-
	-
	-
	-
	The task is a BB, individual work items were considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	

	2953
	41004
	Testing of support for IMS - prose
	-
	2
	Rel-5
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	Anritsu
	dan.fox@eu.anritsu.com
	Marked as stopped 12/2008
	

	2954
	41005
	Testing of support for IMS - TTCN
	-
	2
	Rel-5
	T1
	18/09/2002
	03/03/2004
	100%
	TP-030052
	-
	Anritsu
	dan.fox@eu.anritsu.com
	Marked as stopped 12/2008
	

	2955
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	-
	Ericsson
	olle.franceschi@ericsson.com
	-
	

	2956
	34002
	Stage 1 for Extended Transparent End-to-End PS Streaming Service
	-
	2
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	-
	Vodafone
	stephen.wolak@vodafone.com
	2nd resp SA4
	

	2957
	31032
	Interaction with other services
	-
	3
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	-
	-
	Vodafone
	stephen.wolak@vodafone.com
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	

	2958
	34003
	Stage 2 (version Rel-5 of TS 26.234)
	-
	2
	Rel-5
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	-
	-
	-
	2nd resp SA2
	

	2959
	34019
	RTP usage model
	-
	2
	Rel-5
	S4
	03/01/2002
	06/12/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	

	2960
	501637
	Rel-5 Open Service Access (OSA) enhancements
	OSA1
	1
	Rel-5
	S1,S3
	27/04/1999
	20/12/2002
	100%
	SP-000216
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	-
	

	2961
	32010
	General Stage 2 for Rel-5
	-
	2
	Rel-5
	S2
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 47% complete)
	

	2962
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	For Rel5 even if completed by March
	

	2963
	1430
	Stage 1 for OSA APIs for Multimedia Call Control
	-
	3
	Rel-5
	S1
	11/07/2000
	14/03/2002
	100%
	-
	-
	Siemens
	Manfred.leitgeb@siemens.at
	-
	

	2964
	15002
	Stages 2 and 3 for Multimedia Call Control
	-
	3
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2965
	15003
	Generic user interaction - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2966
	15004
	OSA Charging - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2967
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2968
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2969
	1419
	OSA Security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	-
	Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	

	2970
	2121
	Stage 1 for OSA Security
	-
	3
	Rel-5
	S1
	11/07/2000
	09/11/2001
	100%
	-
	-
	Siemens
	Manfred.leitgeb@siemens.at
	-
	

	2971
	1421
	OSA Stage 3
	OSA1-SEC
	3
	Rel-5
	S3
	23/10/2000
	14/06/2002
	100%
	SP-000302
	-
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	

	2972
	1422
	security related SCF(s) definition
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	

	2973
	1423
	OSA changes required from supporting platforms, e.g. gsmSCF, HLR 
	OSA1-SEC
	3
	Rel-5
	S3
	11/09/2000
	14/12/2000
	100%
	SP-000302
	-
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	

	2974
	15017
	OSA Security (moved from Rel-6)
	OSA1-SEC
	3
	Rel-5
	S3
	14/03/2002
	20/12/2002
	100%
	SP-000302
	-
	BT, Ericsson
	colin.blanchard@bt.com
	SP#8 approved WID
	

	2975
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	27/04/1999
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2976
	1425
	Stage 1 for Interactions OSA - e-commerce
	-
	3
	Rel-5
	S1
	27/04/1999
	28/12/2000
	100%
	-
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	Marked as closed 12/2008 (was marked 95% complete)
	

	2977
	1529
	Stages 2 and 3 for Interactions OSA - e-commerce
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	

	2978
	15005
	Policy Management - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2979
	15006
	Presence and Availability Management (PAM) - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2980
	1786
	LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	07/06/2002
	100%
	-
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	az: CN#13 - changed to Rel5
	

	2981
	1787
	Stage 1 for LCS - OSA interfaces
	-
	3
	Rel-5
	S1
	11/09/2000
	08/12/2000
	100%
	-
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	-
	

	2982
	2124
	Stage 2 for LCS - OSA interfaces
	-
	3
	Rel-5
	S2
	11/12/2000
	11/12/2000
	100%
	-
	-
	Ericsson
	Christophe GOURRAUD
	az 24/05/01: Rel4 completion 90->100%.
	

	2983
	1788
	Stage 3 for LCS - OSA interfaces
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	

	2984
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	-
	-
	-
	-
	-
	

	2985
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	-
	-
	-
	-
	-
	

	2986
	1434
	Stage 1 for Retrieval of Terminal capabilities
	-
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	-
	-
	Siemens
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	-
	

	2987
	1436
	Stages 2 and 3 for Retrieval of Terminal capabilities
	-
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	-
	Ericsson
	Ard.Jan.Moerdijk@eln.ericsson.se
	-
	

	2988
	2122
	Provisioning of the terminal capabilities
	-
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	-
	-
	-
	-
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	

	2989
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	06/09/2002
	100%
	NP-020486
	-
	Nokia
	keijo.palviainen@nokia.com
	-
	

	2990
	1461
	Service requirements
	-
	2
	Rel-5
	S1
	17/04/2000
	14/06/2002
	100%
	-
	-
	-
	-
	-
	

	2991
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	Rel-5
	N2
	10/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2992
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	Rel-5
	N2
	17/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2993
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-
	

	2994
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-
	

	2995
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-
	

	2996
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	Rel-5
	N2
	02/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	2997
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	Rel-5
	N2
	02/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-
	

	2998
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	Rel-5
	N2
	09/07/2001
	08/03/2002
	100%
	-
	-
	-
	-
	Added on May 29, 2001
	

	2999
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	Rel-5
	N2
	14/05/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	3000
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	3001
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	3002
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	Rel-5
	N2
	08/03/2002
	06/09/2002
	100%
	-
	-
	-
	-
	stage2 and stage3 CRs for approval at CN#17
	

	3003
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-
	

	3004
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	-
	Motorola
	Mark Cataldo
	-
	

	3005
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	-
	Siemens
	Imre.Varga@mch.siemens.de
	-
	

	3006
	62
	Specification 
	-
	2
	Rel-5
	S4
	01/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	3007
	31005
	Stage 1 for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	-
	-
	-
	-
	-
	

	3008
	32007
	Stage 2 for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-
	

	3009
	1459
	Design Constraints for Wideband Telephony Service - AMR
	-
	4
	Rel-5
	S4
	03/01/2000
	07/02/2000
	100%
	-
	-
	-
	-
	-
	

	3010
	1460
	General Description for Wideband Telephony Service - AMR
	-
	4
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-
	

	3011
	1626
	Feasibility Study for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	-
	-
	-
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	

	3012
	1656
	N1 Aspects for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	-
	-
	-
	-
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	

	3013
	14005
	N4 work for Wideband Telephony Service - AMR
	-
	3
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	-
	-
	-
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	

	3014
	67
	Codec issues
	-
	3
	Rel-5
	S4
	03/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-
	

	3015
	1627
	Codec qualification
	-
	4
	Rel-5
	S4
	02/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-
	

	3016
	74
	Codec selection tests
	-
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	-
	-
	-
	-
	-
	

	3017
	891
	Codec selection
	-
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	-
	-
	-
	-
	-
	

	3018
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	

	3019
	890
	Other codec issues (verif., characterization)
	-
	4
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	-
	-
	-
	-
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	

	3020
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	

	3021
	34009
	Interworking with fixed broadband networks
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	

	3022
	34010
	Tones and announcements
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-
	

	3023
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	-
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-
	

	3024
	1855
	Conformance tests (CRs to 34 series) 
	-
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-
	

	3025
	76
	Terminal Acoustic Characteristics 
	-
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-
	

	3026
	1628
	Definition for Terminal Acoustic Characteristics
	-
	5
	Rel-5
	S4
	01/01/2000
	31/01/2000
	100%
	-
	-
	-
	-
	-
	

	3027
	1629
	Test specification for Terminal Acoustic Characteristics
	-
	5
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-
	

	3028
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	-
	Nokia
	janne.m.vainio@nokia.com
	-
	

	3029
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	-
	-
	-
	-
	

	3030
	50298
	Channel coding in 45.003 for Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	-
	3
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	-
	-
	-
	-
	50098 -> 50298
	

	3031
	2266
	Signalling for the A interface
	-
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-
	

	3032
	2267
	Signalling for Iu
	-
	3
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3033
	2268
	Receiver performance in TS 45.005
	-
	3
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3034
	50000
	Link Adaptation in 45.009
	-
	3
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3035
	2269
	Deleted - GERAN MS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	-
	-
	-
	Not started 02/2003. Marked as stopped 12/2008
	

	3036
	2270
	Deleted - MS test for AMR-WB
	-
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3037
	2271
	GERAN BTS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	-
	-
	-
	-
	

	3038
	1826
	Rel-5 Terminal interfaces
	TI
	1
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	-
	-
	-
	-
	-
	

	3039
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	-
	-
	-
	-
	

	3040
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2,S1,S3,S5,N4,R2,R3,GP
	03/04/2000
	27/06/2003
	100%
	SP-010518
	-
	Nokia
	Jan Kall
	-
	

	3041
	1600
	UE positioning for Rel-5 Location Services enhancements
	LCS1-UEpos
	2
	Rel-5
	R2
	15/01/2001
	29/03/2002
	100%
	RAN_WI
	-
	-
	-
	-
	

	3042
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RP-010215
	-
	CATT
	Xiaohua Mei
	-
	

	3043
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RP-010414
	-
	Qualcomm
	Kirk Burroughs
	RP#13 completed
	

	3044
	1171
	Event Based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1,S2,N4
	22/05/2000
	07/06/2002
	100%
	-
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	-
	

	3045
	1641
	Stage 1 for Event based and Periodic LCS
	LCS1-EBP
	3
	Rel-5
	S1
	22/05/2000
	17/11/2000
	100%
	-
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	

	3046
	1538
	Stage 2 for Event based and Periodic LCS
	LCS1-EBP
	3
	Rel-5
	S2
	06/11/2000
	26/01/2001
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 51% complete)
	

	3047
	1179
	Impact on MAP
	LCS1-EBP
	3
	Rel-5
	N4
	15/03/2002
	07/06/2002
	100%
	-
	-
	-
	-
	Possible impact on UTRAN of LCS quality level request...
	

	3048
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	

	3049
	2437
	GERAN LCS Stage 2 (first release)
	LCS-GERAN
	3
	Rel-5
	GP,S2,G1,G2
	03/04/2000
	08/02/2002
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	

	3050
	2438
	Gb interface support for LCS
	LCS-GERAN
	3
	Rel-5
	GP
	03/04/2000
	31/08/2001
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	

	3051
	2440
	L3 protocol support for LCS
	LCS-GERAN
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	

	3052
	2441
	Stage 3 for Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	GP-011925
	-
	Nokia
	Margaret Livingston
	-
	

	3053
	2442
	Location Services for GERAN in Iu Mode
	LCS-GERAN
	2
	Rel-5
	S2,G1,G2,R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	

	3054
	2443
	GERAN LCS Stage 2
	LCS-GERAN
	3
	Rel-5
	S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	

	3055
	2444
	Iu-ps interface support for LCS
	LCS-GERAN
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	

	3056
	2445
	Iu-cs interface support for LCS
	LCS-GERAN
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	

	3057
	2446
	Iur-g interface support for LCS
	LCS-GERAN
	3
	Rel-5
	G1,G2
	23/01/2002
	19/04/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	FFS
	

	3058
	2447
	RRC protocol support for LCS
	LCS-GERAN
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	30/11/2001
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	

	3059
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	LCS-GERAN
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	05/12/2001
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	

	3060
	2449
	Stage 3 for Location Services for GERAN in Iu Mode
	LCS-GERAN
	3
	Rel-5
	G1,G2,R2,R3
	25/03/2002
	28/06/2002
	100%
	GP-011926
	-
	Nokia
	Margaret Livingston
	-
	

	3061
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	-
	

	3062
	55069
	LCS MS test case work plan (Release 98/99/4)
	LCS-GERAN-MSconf
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	

	3063
	55070
	LCS MS test cases
	LCS-GERAN-MSconf
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	

	3064
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000459
	-
	-
	-
	Not started 02/3003. Marked as stopped 12/2008
	

	3065
	55071
	Deleted - LCS BTS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3066
	55072
	Deleted - LCS BTS test cases
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3067
	544
	LCS interoperation stage 2 aspects
	-
	2
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 17% complete)
	

	3068
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP,S5
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-
	

	3069
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-
	

	3070
	1183
	FS on LCS support in the IMS
	-
	2
	Rel-5
	S1
	12/02/2001
	18/01/2002
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 75% complete)
	

	3071
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	

	3072
	521
	New security aspects of LCS
	LCS1-SEC
	2
	Rel-5
	S3,S2
	14/04/2000
	28/12/2001
	100%
	SP-000421
	-
	Nokia
	valtteri.niemi@nokia.com
	SP#9 updated WID S3-000609 (Location services security)
	

	3073
	32011
	Specification for the Le interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	-
	-
	-
	-
	-
	

	3074
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	-
	2
	Rel-5
	S2
	30/05/2002
	30/12/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3075
	501571
	Rel-5 Security enhancements
	-
	1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	Added BB UE authentication and rapporteur added. TO BE DELETED
	

	3076
	1576
	Rel-5 Network Domain Security
	SEC1-NDS
	2
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000420
	-
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#9 approved WID SP-000420 (S3-000606 Network domain security). S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	

	3077
	2576
	Rel-5 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	Rel-5
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	-
	Telenor
	Geir-myrdahl.koien@telenor.com
	SP#12 WID updated SP-000420 (S3-000606) =>SP-010326 (S3-010286)
	

	3078
	1577
	Deleted - Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	-
	3
	Rel-5
	S3
	12/05/2000
	07/06/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3079
	1578
	Deleted - Main aspects of User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	S3
	12/05/2000
	21/06/2001
	100%
	-
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	

	3080
	1579
	Deleted - Integration of GTP signalling security architecture - for User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	N4
	14/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	Waiting for input from SA3!.... Marked as stopped 12/2008
	

	3081
	1580
	Deleted - User plane protection in core network (e.g., provided by IPsec)
	-
	3
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	-
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	

	3082
	1581
	Deleted -Main aspects of User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	S3
	21/02/2000
	21/06/2001
	100%
	-
	-
	-
	-
	-
	

	3083
	1582
	Deleted - Integration of GTP signalling security architecture - for User plane protection in core network (e.g., provided by IPsec)
	-
	4
	Rel-5
	N4
	14/09/2001
	28/06/2002
	100%
	-
	-
	-
	-
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	

	3084
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2,N1,N4,R3,GP
	02/10/2000
	28/06/2002
	100%
	SP-000619
	-
	Ericsson
	stephen.terrill@ericsson.com
	No clear indication on the end date. Put to Rel5 by AS.
	

	3085
	2244
	Overall System Architecture for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	S2
	03/01/2001
	21/09/2001
	100%
	-
	-
	-
	-
	-
	

	3086
	20000
	Stage 3: RAN node selecting CN node
	-
	2
	Rel-5
	R3
	24/09/2001
	22/03/2002
	100%
	-
	-
	Vodafone
	Brendan.McWilliams@gb.vodafone.co.uk
	Not identified
	

	3087
	2248
	N1 work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	-
	-
	-
	-
	

	3088
	2249
	N4 work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	-
	2
	Rel-5
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	-
	-
	-
	DAB 12.12.01 - % complete to 66%...
	

	3089
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	Accept changes Gb over IP
	

	3090
	51068
	Stage 2 (changes to )
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3091
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3092
	52070
	Stage 3 (changes to )
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3093
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	Closed, accept  changes for Gb over IP
	

	3094
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3095
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	-
	-
	-
	Terminated - not standardized. Marked as stopped 12/2008
	

	3096
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	2
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	3097
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	3098
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	3099
	501142
	Rel-5 Charging Management & Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	-
	-
	-
	-
	

	3100
	35002
	Rel-5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	-
	Motorola
	-
	-
	

	3101
	35003
	Rel-5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	-
	Nortel
	-
	-
	

	3102
	35004
	Rel-5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	Karl-Heinz.Nenner@T-MOBILE.DE
	-
	

	3103
	35001
	Rel-5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	-
	Ericsson
	thomas.tovinger@ericsson.com
	-
	

	3104
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP--010429
	-
	-
	-
	-
	

	3105
	2394
	Concept for GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	2
	Rel-5
	GP
	06/11/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-
	

	3106
	2395
	RLC protocol enhancement (SDU Discard)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3107
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	

	3108
	2398
	Usage of ECSD Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-
	

	3109
	2399
	Stage 2 for GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-
	

	3110
	2400
	Stage 3 for GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3111
	2401
	RLC PDU formats
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3112
	2402
	MAC header
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3113
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	-
	SBC
	Marc Grant
	SBC, Motorola, Nokia, Ericsson, Nortel
	

	3114
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3115
	2414
	Identification of GERAN requirements on Iu ps
	GERUEV1-IuPS
	3
	Rel-5
	GP,R3
	01/09/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	

	3116
	2415
	Update of Evolution of Iu ps specifications 
	GERUEV1-IuPS
	3
	Rel-5
	GP,R3
	03/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3117
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	-
	-
	-
	-
	

	3118
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	-
	Lucent
	Krishna Balachandran
	Lucent, Ericsson, AWS, Nortel
	

	3119
	2418
	Identification of GERAN requirements on Iu cs
	GERUEV2-IuCS
	3
	Rel-5
	GP,R3
	01/09/2000
	24/06/2002
	100%
	-
	-
	-
	-
	-
	

	3120
	2419
	Update of Evolution of Iu cs specifications 
	GERUEV2-IuCS
	3
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3121
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2,S5,N3
	28/08/2000
	28/06/2002
	100%
	SP-010343
	-
	Ericsson
	Johnson.oyama@era.ericcson.se
	-
	

	3122
	2557
	E2E QoSConcept and Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	07/09/2001
	100%
	-
	-
	-
	-
	-
	

	3123
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	Rel-5
	N3
	28/08/2000
	07/06/2002
	100%
	NP-010528
	-
	Lucent
	Daisuke Yokota (yokota@lucent.com)
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	

	3124
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	

	3125
	2569
	Rel-5 Messaging enhancements
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	-
	support of UAProf, so this in my opinion is 100% complete
	

	3126
	2571
	Rel-5 Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	

	3127
	31000
	Definition of service requirements for MESS5-MMS
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	

	3128
	42000
	Technical realization of MESS5-MMS
	-
	3
	Rel-5
	T2
	15/06/2001
	07/06/2002
	100%
	-
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	stage 3 MM7 is missing
	

	3129
	42008
	WAP Forum dependency: MM1 stage 3
	-
	3
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 80% complete)
	

	3130
	34018
	MMS formats and codecs for MESS5-MMS
	-
	3
	Rel-5
	S4
	03/12/2001
	15/03/2002
	100%
	-
	-
	-
	-
	-
	

	3131
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	TP-010153
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	

	3132
	31001
	Definition of service requirements for Enhanced Messaging Service (EMS) enhancements
	-
	3
	Rel-5
	S1
	15/06/2001
	14/09/2001
	100%
	-
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	

	3133
	42001
	Technical realization of Enhanced Messaging Service (EMS) enhancements
	-
	3
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	-
	-
	Ericsson
	Alan.Baldwin@EML.ERICSSON.SE
	-
	

	3134
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	-
	-
	-
	-
	

	3135
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	-
	-
	-
	-
	

	3136
	32502
	Stage 2 - Concept
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	31/10/2001
	100%
	-
	-
	-
	-
	-
	

	3137
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	

	3138
	14503
	Stage 3 (changes to TS 29.060)
	-
	3
	Rel-5
	N4
	03/09/2001
	08/03/2002
	100%
	-
	-
	-
	-
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	

	3139
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	-
	-
	-
	-
	

	3140
	50003
	Stage 3 (changes to TS 48.018)
	-
	3
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3141
	50033
	Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	-
	-
	-
	-
	

	3142
	50034
	Realization of Enhanced power control and signalling support
	-
	2
	Rel-5
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	-
	-
	-
	Completed 11/2001
	

	3143
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	-
	-
	-
	Not started. Marked as stopped 12/2008
	

	3144
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	-
	-
	-
	Not started. Marked as stopped 12/2008
	

	3145
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	-
	-
	-
	Completed for Rel-5
	

	3146
	50038
	Definition of channel coding, performance requirements and signalling support
	-
	2
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	-
	-
	-
	-
	

	3147
	50061
	Concept
	-
	3
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3148
	52004
	Changes to 44.018
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3149
	51025
	Changes to 45.001
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3150
	51026
	Changes to 45.002
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3151
	51027
	Changes to 45.003
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3152
	51028
	Changes to 45.005
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3153
	52005
	Changes to 24.008
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3154
	52006
	Changes to 48.058
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3155
	50039
	Deleted - GERAN MS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	-
	-
	-
	Marked as stopped 12/2008
	

	3156
	50040
	GERAN BTS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	-
	-
	-
	-
	

	3157
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	-
	Ericsson
	Rune.Werner.Wiik@ericsson.no
	-
	

	3158
	501800
	Rel-5 USIM toolkit enhancements
	USAT1-Interpr
	1
	Rel-5
	T3
	05/06/2000
	26/09/2003
	100%
	-
	-
	G & D
	Michael Meyer
	-
	

	3159
	43002
	Deleted - Test specification for USIM toolkit security mechanisms
	-
	2
	Rel-5
	T3
	28/05/2002
	26/09/2003
	100%
	TP-020028
	-
	Gemplus
	Sophie Viallet
	Marked as stopped 12/2008
	

	3160
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	05/06/2000
	22/01/2003
	100%
	TP-000116
	-
	G & D
	Michael Meyer
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	

	3161
	2497
	Stage 1 for Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	3
	Rel-5
	T3
	05/06/2000
	16/03/2001
	100%
	-
	-
	-
	-
	5/10/2001: Stage one comepeted at TP-12.
	

	3162
	2496
	Stage 2 and 3
	USAT1-Interpr
	3
	Rel-5
	T3
	03/01/2001
	08/03/2002
	100%
	-
	-
	-
	-
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	

	3163
	2518
	Test specification for Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	3
	Rel-5
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	-
	Gemplus
	Gérald MAUNIER
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	

	3164
	501802
	(U)SIM API
	USAT1-API
	2
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	Mario Pérez 
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	3165
	5E+06
	Rel-5 Java API Test specification
	USAT1-API
	3
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	Mario Pérez 
	-
	

	3166
	30001
	(Small) Technical Enhancements and Improvements for Rel-5
	TEI5
	1
	Rel-5
	All
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	

	3167
	25018
	Test - (Small) Technical Enhancements and Improvements for Rel-5
	TEI5_Test
	1
	Rel-5
	R5,T1
	03/01/2000
	31/12/2008
	100%
	RAN5_WI
	-
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	

	3168
	31013
	Technical Report on UE Functionality Split
	UESPLIT
	1
	Rel-5
	S1
	03/01/2000
	01/05/2000
	100%
	SP-010484
	-
	Motorola
	jian.j.wu@motorola.com
	-
	

	3169
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	john.mudge@vf.vodafone.co.uk
	-
	

	3170
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	john.mudge@vf.vodafone.co.uk
	-
	

	3171
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	50101 -> 50201
	

	3172
	50202
	Update of stage 2 specifications
	FlowCon
	2
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	-
	-
	-
	-
	50102 -> 50202
	

	3173
	32097
	Concept document 23.060 (changes to)
	FlowCon
	3
	Rel-5
	S2
	28/06/2002
	30/08/2002
	100%
	-
	-
	-
	-
	-
	

	3174
	50203
	Flow Control
	FlowCon
	3
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	-
	50103 -> 50203
	

	3175
	50204
	Modification of BSSGP protocol
	FlowCon
	2
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	50104 -> 50204
	

	3176
	52095
	Stage 3 (changes to 48.018)
	FlowCon
	3
	Rel-5
	G2
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3177
	50058
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	-
	Ericsson
	gunnar.mildh@era.ericsson.se
	GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	

	3178
	50059
	Deleted - Multiple TBF in A/Gb mode - Core
	MULTBF-Agbmode
	2
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	GP-021263
	-
	-
	-
	Marked as closed 12/2008 (was marked 26% complete)
	

	3179
	50060
	Deleted - Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	-
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	

	3180
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G1
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3181
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G2
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3182
	50206
	Deleted - Multiple TBF in A/Gb mode - Phase 1 – MS testing
	-
	2
	Rel-5
	GP
	24/06/2002
	28/11/2003
	100%
	GP-022098
	-
	Ericsson
	ingemar.backlund@era.ericsson.se
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	

	3183
	54101
	Deleted - MS conformance tests for Multiple TBF in A/Gb mode 
	-
	3
	Rel-5
	G4
	24/06/2002
	28/11/2003
	100%
	-
	-
	-
	-
	Not started. Marked as stopped 12/2008
	

	3184
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021256
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	3185
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	GP-021255
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	3186
	2347
	Alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	-
	-
	-
	-
	-
	

	3187
	50300
	Enhanced power control - for Alignment with UMTS bearer concept
	-
	4
	Rel-5
	GP
	31/08/2001
	31/08/2001
	100%
	-
	-
	-
	-
	-
	

	3188
	2423
	Stage 2 - for Alignment with UMTS bearer concept
	-
	4
	Rel-5
	GP
	07/08/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-
	

	3189
	2348
	Adoption of the UTRAN PDCP
	-
	4
	Rel-5
	GP
	06/11/2000
	21/12/2001
	100%
	-
	-
	-
	-
	Responsible is GERAN; RAN WG2 help may be needed.
	

	3190
	50043
	Development of RLC / MAC
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-
	

	3191
	50044
	Development of GERAN RRC
	-
	4
	Rel-5
	GP
	22/06/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3192
	50045
	Ciphering and integrity protection concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	

	3193
	50046
	Multiple TBF or equivalent Concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	

	3194
	50047
	Paging concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	

	3195
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-
	

	3196
	50049
	Iu support and broadcast concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	

	3197
	50050
	Impact of using RLC instead of LAPDm concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	

	3198
	50051
	Contention resolution, mobile station identity, and access concept
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-
	

	3199
	50052
	PDCP concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-
	

	3200
	50053
	Downlink delayed TBF release
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-
	

	3201
	50054
	Add transparent RLC Concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	

	3202
	50055
	Handover concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-
	

	3203
	2424
	Physical layer alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	

	3204
	2356
	PDTCH/TCH in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	

	3205
	2357
	Control channels in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	

	3206
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	-
	4
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	

	3207
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	-
	Ericsson
	Frank Muller
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	3208
	2425
	Inter BSS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3209
	2360
	Identification of requirements for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3210
	2361
	Stage 2 for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3211
	2362
	Adoption of relevant parts from Iur - for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3212
	2363
	Complementation with GERAN specifics - for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3213
	2364
	Stage 3 for Inter BSS interface
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3214
	2426
	Inter BSS-RNS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3215
	2365
	Identification of requirements for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3216
	2366
	Stage 2 for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3217
	2367
	Adoption of relevant parts from Iur -  for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3218
	2368
	Complementation with GERAN specifics -  for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3219
	2369
	Stage 3 for Inter BSS-RNS interface
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3220
	2370
	Voice over GERAN PS and CS concept
	-
	2
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	-
	-
	-
	-
	

	3221
	2371
	Architecture for A, Iu cs and Iu ps
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3222
	2372
	Transcoder position/operation
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-
	

	3223
	2373
	Handover for Voice over GERAN PS and CS
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3224
	2374
	RTP payload
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-
	

	3225
	2375
	Codec renegotiation concept
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	29/03/2002
	100%
	-
	-
	-
	-
	-
	

	3226
	2376
	LA
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-
	

	3227
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	-
	-
	-
	Not started. Marked as stopped 12/2008
	

	3228
	2389
	Deleted - MS test for GERAN interface evolution
	-
	3
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	-
	-
	-
	-
	Not started. Marked as stopped 12/2008
	

	3229
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021254
	-
	-
	-
	Not started. Marked as stopped 12/2008
	

	3230
	2391
	Deleted - BSS test
	-
	3
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	-
	-
	-
	-
	Not started. Marked as stopped 12/2008
	

	3231
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	-
	Nokia
	Shkumbin Hamiti
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	

	3232
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	Rel-5
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	-
	Nokia
	Shkumbin Hamiti
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	

	3233
	2332
	Definition of compression and removal modes for PDCP protocol
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	09/06/2000
	100%
	-
	-
	-
	-
	-
	

	3234
	2333
	Conceptual description in stage 2
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-
	

	3235
	2334
	Necessary changes on stage 3 regarding header removal
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	-
	-
	-
	-
	-
	

	3236
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	-
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	3237
	2422
	Deleted - MuM control signalling for conversational multimedia services
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	3238
	2431
	Deleted - Identification of requirements for MuM control signalling for conversational multimedia services
	-
	4
	Rel-5
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	

	3239
	2337
	Deleted - Necessary modifications due to SIP
	-
	4
	Rel-5
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	

	3240
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	-
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	3241
	2342
	Deleted - MS test for support of IMS
	-
	3
	Rel-5
	G4
	11/06/2001
	20/12/2002
	100%
	-
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	3242
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	-
	Nokia
	Shkumbin Hamiti
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	3243
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	Rel-5
	G4,G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	-
	Vodafone
	Dave Fox
	Needed to complete DTM (R99)
	

	3244
	32033
	Handling of early Ues
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	-
	-
	-
	-
	

	3245
	32031
	Feasibility Study on Handling of early Ues
	-
	2
	Rel-5
	S2
	07/10/2002
	13/12/2002
	100%
	-
	-
	-
	-
	-
	

	3246
	32032
	Stage 2 for Handling of early Ues
	-
	2
	Rel-5
	S2
	06/01/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-
	

	3247
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SI
	-
	Vodafone
	alan.law@vodafone.com  
	-
	

	3248
	96
	Note: Stage 3 RAN part not shown
	-
	2
	Rel-5
	RP
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-
	

	3249
	0
	Release 4 Features
	-
	1
	Rel-4
	NP,GP, RP,SP,TP
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-
	

	3250
	1861
	Miscellaneous UE Conformance Testing Activities
	MISTST1
	1
	Rel-4
	T1
	02/04/2001
	01/12/2004
	100%
	-
	-
	-
	-
	-
	

	3251
	1862
	Optimization of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	

	3252
	1863
	Optimization of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	

	3253
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	Rel-4
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	-
	-
	-
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	

	3254
	2564
	Extension to R99 Test cases - TTCN
	-
	2
	Rel-4
	T1
	28/06/2002
	03/03/2004
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	

	3255
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	Rel-4
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	

	3256
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	-
	2
	Rel-4
	T1
	03/09/2002
	01/12/2004
	100%
	TP-030052
	-
	-
	-
	Marked as stopped 12/2008
	

	3257
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	Rel-4
	T1
	02/07/2002
	27/12/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3258
	1340
	Real Time Facsimile
	FAX-RT
	1
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-
	

	3259
	1341
	Real Time Fax 
	FAX-RT
	2
	Rel-4
	S2
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	postponed from R99 to R00, SP-000169
	

	3260
	1808
	Terminal capabilities, AT commands
	FAX-RT
	3
	Rel-4
	T2
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	

	3261
	1343
	Signalling aspects (e.g. ICM)
	FAX-RT
	3
	Rel-4
	N1
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	

	3262
	1648
	Service provision
	FAX-RT
	3
	Rel-4
	N3
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	

	3263
	1345
	Review whether service/stage 1 aspects need to be aligned
	FAX-RT
	3
	Rel-4
	S1
	14/04/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-
	

	3264
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	FAX-RT
	3
	Rel-4
	S2
	14/04/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-
	

	3265
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	-
	-
	-
	-
	

	3266
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2,S1
	22/02/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	

	3267
	136
	Definition of service requirements for Multimedia Messaging
	MMS
	2
	Rel-4
	S1
	22/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-
	

	3268
	1819
	Review of definition of service requirements
	MMS
	2
	Rel-4
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	-
	

	3269
	1820
	Technical Realisation 
	MMS
	2
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	

	3270
	1821
	Review of definition of reference Achitecture model
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	

	3271
	1822
	Fulfill Requirements of Stage 1
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	

	3272
	1823
	Definition of MMS primitives in Stage 2
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	Josef.Laumen@SAL.SIEMENS.DE
	-
	

	3273
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4,S2,N1
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	Lead given to CN4 from CN...
	

	3274
	112
	Out-of-Band Transcoder Control solution
	TrFO-OoBTC
	2
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	-
	

	3275
	1512
	implementation in UTRAN
	TrFO-OoBTC-UTRAN
	3
	Rel-4
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_WI
	-
	Siemens
	Alexander Vesely
	moved according to NP-000575
	

	3276
	896
	Impact on architecture, Principles and Terminology
	TrFO-OoBTC
	3
	Rel-4
	S2
	03/01/2000
	20/10/2000
	100%
	-
	-
	-
	-
	e.g. study cascading TrFO/TFO/TrFO
	

	3277
	1657
	Codec Negotiation between UE and MSC
	TrFO-OoBTC
	3
	Rel-4
	N1
	14/08/2000
	02/02/2001
	100%
	-
	-
	Motorola
	Andrew Howell
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	

	3278
	115
	Codec Negotiation inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	-
	-
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	

	3279
	894
	Bearer establishment inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	-
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	

	3280
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TrFO-STLC
	2
	Rel-4
	S2
	10/04/2000
	29/09/2000
	100%
	S2-99352
	-
	-
	-
	WI description and Tdoc S2-99352...
	

	3281
	124
	Transcoder at Edge 
	TrFO-STLC
	3
	Rel-4
	NP
	10/04/2000
	29/09/2000
	100%
	-
	-
	-
	-
	WI description and Tdoc S2-99352...
	

	3282
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	-
	-
	-
	-
	

	3283
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	-
	-
	-
	-
	

	3284
	2312
	Concept of Gb over IP (Ip-fication of Gb)
	-
	3
	Rel-4
	GP
	09/05/2000
	10/11/2000
	100%
	-
	-
	-
	-
	-
	

	3285
	2313
	Changes to 08.16, 08.18
	-
	3
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	-
	-
	-
	-
	-
	

	3286
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	10/06/2003
	100%
	GP-012812
	-
	-
	-
	-
	

	3287
	2315
	Gb enhancements
	Gben
	2
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	-
	-
	-
	-
	

	3288
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	-
	3
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	

	3289
	2420
	Concept
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	

	3290
	2317
	Changes in 03.64
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	

	3291
	2318
	Changes in 04.60
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	

	3292
	2319
	Changes in 44.008
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-
	

	3293
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	Rel-4
	GP
	30/11/2001
	10/06/2003
	100%
	GP-012811
	-
	-
	-
	-
	

	3294
	50299
	Changes in 51.010
	-
	3
	Rel-4
	G5,G4
	30/11/2001
	10/06/2003
	100%
	-
	-
	-
	-
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	

	3295
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-
	

	3296
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-
	

	3297
	2429
	Stage 2 for Gb enhancements 2
	-
	3
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	-
	-
	-
	-
	-
	

	3298
	2421
	Stage 3 (changes in 44.060)
	-
	3
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	

	3299
	2327
	Definition of enhanced countdown procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	

	3300
	2328
	Definition of enhanced TBF release procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	

	3301
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-
	

	3302
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_WI
	-
	CWTS
	G. Yang
	-
	

	3303
	1223
	Physical layer for Low Chip Rate TDD option
	LCRTDD-Phys
	2
	Rel-4
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	G. Yang
	-
	

	3304
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	Rel-4
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	Y. Liu
	-
	

	3305
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	Rel-4
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	D. Zhang
	-
	

	3306
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	Rel-4
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	Y. Liu
	-
	

	3307
	1228
	Iub/Iur protocol aspects - for Low Chip Rate TDD option
	LCRTDD-IubIur
	2
	Rel-4
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_WI
	-
	CWTS
	Y. Liu
	-
	

	3308
	2262
	Low chiprate TDD interworking with GERAN
	-
	2
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	GP-000432
	-
	-
	-
	-
	

	3309
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	-
	3
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	

	3310
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	-
	2
	Rel-4
	T1
	17/09/2001
	02/12/2003
	100%
	-
	-
	-
	-
	-
	

	3311
	2217
	Testing Layer 2 and layer 3 protocol aspects
	-
	3
	Rel-4
	T1
	17/09/2001
	02/07/2003
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	

	3312
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	-
	3
	Rel-4
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	-
	-
	-
	Marked as stopped 12/2008
	

	3313
	2218
	Testing RF Radio Transmission and Reception
	-
	3
	Rel-4
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	-
	-
	-
	duration set to 6 months (was 0), finish date set
	

	3314
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2,N3,N4
	03/01/2000
	01/03/2002
	100%
	SP-000288
	-
	Siemens
	Alexander Milinski
	-
	

	3315
	1323
	Enable bearer-independent call control
	CSSPLIT
	2
	Rel-4
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	-
	Ericsson
	Heinz-Peter.Keutmann@eed.ericsson.se 
	DAB 12.12.01 should be 100% hence closed
	

	3316
	1516
	Architecture and Stage 2 description
	CSSPLIT
	3
	Rel-4
	S2
	03/01/2000
	08/09/2000
	100%
	-
	-
	-
	-
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000
	

	3317
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	CSSPLIT
	3
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	-
	-
	-
	-
	

	3318
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	CSSPLIT
	3
	Rel-4
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-
	

	3319
	1616
	Standardisation of detailed stage 2 description
	CSSPLIT
	3
	Rel-4
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-
	

	3320
	1327
	Bearer control between MSC server and MGW
	CSSPLIT
	3
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	-
	-
	-
	-
	

	3321
	1328
	stage 3 - protocol issues
	-
	4
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	-
	-
	-
	-
	-
	

	3322
	1329
	stage 3 - parameter value issues
	-
	4
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	-
	-
	-
	-
	-
	

	3323
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	Rel-4
	T1
	05/03/2001
	01/03/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3324
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2,S3
	03/01/2000
	14/12/2001
	100%
	TP-030052
	-
	-
	-
	-
	

	3325
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	Rel-4
	S3,T2
	22/02/2000
	14/12/2001
	100%
	SP-010327
	-
	BT
	Andrew.Myers@bt.com
	SP#12 updated WID
	

	3326
	2045
	Stage 3 for MExE Security
	MEXE-SEC
	3
	Rel-4
	S3
	17/07/2000
	14/12/2001
	100%
	SP-010327
	-
	BT
	Andrew.Myers@bt.com
	-
	

	3327
	1448
	Terminal aspects for MExE Security
	MEXE-SEC
	3
	Rel-4
	T2
	22/02/2000
	15/12/2000
	100%
	SP-010327
	-
	BT
	Andrew.Myers@bt.com
	-
	

	3328
	1810
	MExE Rel-4 Improvements and Investigations
	MEXE-ENHANC
	2
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	

	3329
	1812
	3rd MExE classmark
	-
	3
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	Additional features for MExE R2000
	

	3330
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	

	3331
	1815
	FS on Support of MP3/MPEG4 content
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Mark Cataldo
	-
	

	3332
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	-
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	

	3333
	1632
	Tandem Free AMR
	TFO-AMR
	2
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	

	3334
	130
	Specification of Tandem Free AMR
	-
	3
	Rel-4
	S4
	22/02/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	

	3335
	907
	Impact of Tandem Free AMR on:
	-
	3
	Rel-4
	NP
	08/01/2001
	15/06/2001
	100%
	-
	-
	-
	-
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	

	3336
	131
	CN
	-
	4
	Rel-4
	NP
	26/03/2001
	15/06/2001
	100%
	-
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	

	3337
	132
	GERAN
	-
	4
	Rel-4
	GP
	08/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	End date Modified from June to March to have it in Rel4
	

	3338
	2230
	Advanced Speech Call Items enhancements_Rel-4
	ASCI
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	-
	Nortel
	sonia.garapaty@nortelnetworks.com
	Approved at CN#10
	

	3339
	2232
	Stage 2 for Advanced Speech Call Items enhancements_Rel-4 (ASCI)
	-
	2
	Rel-4
	N4
	03/12/2000
	14/03/2002
	100%
	-
	-
	Sagem
	Vivien Perlic
	CN4#11 30/11/02: no inputs received in CN4
	

	3340
	2231
	Stages 2 and 3 on A interface
	-
	2
	Rel-4
	N1
	03/12/2000
	23/03/2001
	100%
	-
	-
	Nortel
	sonia.garapaty@nortelnetworks.com
	-
	

	3341
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	-
	-
	-
	-
	

	3342
	2404
	GERAN support for the 700 MHz band
	-
	2
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	

	3343
	2405
	Signalling support
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	

	3344
	2406
	Physical layer definitions - for GERAN support for the 700 MHz band
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	

	3345
	2407
	Receiver performance and RF budget
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-
	

	3346
	2408
	GERAN MS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	-
	-
	-
	-
	

	3347
	2410
	GERAN BTS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	-
	-
	-
	-
	

	3348
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	Completed WI missing from the P-plan Added for tracking
	

	3349
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2,S5,R3,GP
	03/01/2000
	27/11/2002
	100%
	SP-010342
	-
	Ericsson
	Ina.widegren@era.ericsson.se
	-
	

	3350
	2548
	Architecture
	-
	2
	Rel-4
	S2
	05/06/2000
	03/01/2001
	100%
	-
	-
	-
	-
	-
	

	3351
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	Rel-4
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	-
	-
	-
	

	3352
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_WI
	-
	Ericsson
	anders.molander@ericsson.com  
	-
	

	3353
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_WI
	-
	Ericsson
	anders.molander@ericsson.com  
	-
	

	3354
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	Rel-4
	R3
	02/03/2001
	23/03/2001
	100%
	-
	-
	-
	-
	-
	

	3355
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	Rel-4
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_WI
	-
	Motorola
	S. Irwin
	-
	

	3356
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	-
	-
	-
	-
	

	3357
	2306
	Handover Concept for the PS domain
	-
	3
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	

	3358
	2309
	Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	GP
	03/01/2000
	19/01/2000
	100%
	-
	-
	-
	-
	-
	

	3359
	2307
	Update of stage 2
	-
	4
	Rel-4
	GP
	03/01/2000
	13/02/2001
	100%
	-
	-
	-
	-
	-
	

	3360
	2308
	Update of relevant stage 3 specs -> RRC
	-
	4
	Rel-4
	G2
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-
	

	3361
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time Handover
	GERQoS-Mstest
	2
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	-
	-
	-
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	

	3362
	50011
	Deleted - Handover for the PS domain
	-
	3
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3363
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3364
	50013
	Deleted - Update of stage 2
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3365
	50014
	Deleted - Update of relevant stage 3 specs
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3366
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	Rel-4
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_WI
	-
	Nokia
	atte.lansisalmi@nokia.com  
	-
	

	3367
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	-
	2
	Rel-4
	R3
	03/01/2001
	23/03/2001
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3368
	1993
	(Small) Technical Enhancements and Improvements for Rel-4
	TEI4
	1
	Rel-4
	All
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	

	3369
	25017
	Test - (Small) Technical Enhancements and Improvements for Rel-4
	TEI4_Test
	1
	Rel-4
	R5,T1
	03/01/2000
	30/03/2001
	100%
	RAN5_WI
	-
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	

	3370
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-4
	RP
	21/08/2000
	23/08/2002
	100%
	RAN Wis
	-
	Alcatel
	Francois Courau
	-
	

	3371
	12
	QoS optimization for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	T. Yoshimura
	-
	

	3372
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	T. Yoshimura
	-
	

	3373
	401834
	Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	-
	2
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3374
	2208
	Deleted - Testing RAB support enhancements
	CT-RABS?
	3
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3375
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	Rel-4
	N4,N1,N2,S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	

	3376
	859
	IP Transport of CN protocols (e.g. CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	

	3377
	1679
	Stage 3 for IP Transport of CN protocols (e.g. CAP, MAP)
	-
	3
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	

	3378
	2018
	CAP
	-
	4
	Rel-4
	N2
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	

	3379
	2019
	MAP
	-
	4
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	

	3380
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	Rel-4
	N1
	15/01/2001
	14/03/2001
	100%
	-
	-
	-
	-
	-
	

	3381
	1513
	FS on Transport and control separation in the PS CN domain
	-
	2
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	-
	Ericsson
	Juan-Antonio.Ibanez@eed.ericsson.se
	-
	

	3382
	1615
	Architectural impacts
	-
	3
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	

	3383
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	Rel-4
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	-
	-
	-
	-
	

	3384
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_WI
	-
	Mikom, Allgon
	T. Kummetz, Mikom; Alf Ahlström, Allgon
	-
	

	3385
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_WI
	-
	Nokia
	antti.toskala@nokia.com
	-
	

	3386
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel-4
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_WI
	-
	Motorola
	Howard Benn
	-
	

	3387
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel-4
	R4
	19/03/2001
	14/12/2001
	100%
	-
	-
	Motorola
	Howard Benn
	-
	

	3388
	1219
	FS on High Speed downlink packet access
	RInImp-HSDPA
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_SI
	-
	Motorola
	Amitabha Ghosh (qa0047@email.mot.com)
	-
	

	3389
	1510
	Deleted - FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	Rel-4
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_SI
	-
	GBT
	J. Kwak
	Stopped at RP#14
	

	3390
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	-
	2
	Rel-4
	T1
	08/10/2001
	14/03/2003
	100%
	-
	-
	-
	-
	-
	

	3391
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3392
	2213
	Deleted - Testing Terminal Power saving features
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3393
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3394
	2215
	Testing UMTS 1800
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	-
	

	3395
	41000
	Testing UMTS 1900
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	-
	

	3396
	2561
	Testing UMTS 1800 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	-
	

	3397
	41001
	Testing UMTS 1900 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	-
	

	3398
	400009
	Rel-4 RAN improvements
	RANimp
	1
	Rel-4
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	-
	-
	-
	-
	

	3399
	655
	Node B synchronization for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_WI
	-
	Siemens
	S. Oestreich
	-
	

	3400
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	-
	Ericsson
	M. Israelsson, A. Krishnarajah
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	

	3401
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	-
	2
	Rel-4
	T1
	01/01/2002
	17/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3402
	402222
	Deleted - Testing Radio access bearer support enhancments
	-
	3
	Rel-4
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3403
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	28/05/2002
	03/09/2003
	100%
	TP-030052
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	

	3404
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	-
	3
	Rel-4
	T1
	28/05/2002
	17/03/2004
	100%
	TP-030052
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	

	3405
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	-
	-
	Marked as closed 12/2008 (was marked 15% complete)
	

	3406
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	-
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	-
	-
	-
	Marked as stopped 12/2008
	

	3407
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	03/03/2003
	03/03/2004
	100%
	-
	-
	-
	-
	Marked as stopped 12/2008
	

	3408
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	Rel-4
	N1,S1,T1
	03/01/2000
	28/05/2002
	100%
	-
	-
	Ericsson
	-
	-
	

	3409
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	28/05/2002
	100%
	NP-010136
	-
	Ericsson
	-
	WI approved in TSG_10
	

	3410
	1320
	Distinction in CS domain of emergency call types to different emergency services
	EMC1-CS
	3
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-
	

	3411
	1999
	Distinction in CS domain of emergency calls to different emergency types
	EMC1-CS
	3
	Rel-4
	N1
	24/08/2000
	22/09/2000
	100%
	NP-010136
	-
	-
	-
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	

	3412
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	EMC1-CS
	3
	Rel-4
	T1
	03/01/2000
	28/07/2000
	100%
	-
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	

	3413
	2226
	Testing CS based emergency calls
	EMC1-CS
	3
	Rel-4
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	-
	

	3414
	2563
	Testing CS based emergency calls - TTCN
	EMC1-CS
	3
	Rel-4
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	-
	

	3415
	401826
	Rel-4 Terminal interfaces
	TI
	1
	Rel-4
	T2
	03/01/2000
	15/03/2001
	100%
	-
	-
	-
	-
	-
	

	3416
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	-
	

	3417
	1828
	Specification of AT commands for new services
	-
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	goal not completely achieved because of missing input
	

	3418
	1829
	Wide Area Data Synchronization
	TI-WADS
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	AS: Rel5 changed to Rel4 according to SP#10 decision, milestone on testing added
	

	3419
	1830
	Continues evolution of Synchronization protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	-
	

	3420
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	-
	Ericsson
	Olga.Tome@ECS.ERICSSON.SE
	-
	

	3421
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	Rel-4
	S2,S1,T2,N1,N4,R3,R2
	03/04/2000
	28/12/2001
	100%
	SP-010518
	-
	Nokia
	Jan Kall
	-
	

	3422
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-
	

	3423
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	-
	-
	-
	-
	Only MAP impact foreseen so far. To be further split if needed.
	

	3424
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2,S1,N1,N4
	01/05/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-
	

	3425
	1642
	Stage 1 for LCS support in the PS domain
	LCS1-PS
	3
	Rel-4
	S1
	03/07/2000
	25/08/2000
	100%
	-
	-
	Pacific Bell Wireless
	Randolph Wohlert (rwohlert@tri.sbc.com)
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	

	3426
	1181
	Stage 2 for LCS support in the PS domain
	LCS1-PS
	3
	Rel-4
	S2,R2,G1
	01/05/2000
	19/01/2001
	100%
	-
	-
	-
	-
	SP#10 completed
	

	3427
	1180
	Stage 3 for LCS support in the PS domain
	LCS1-PS
	3
	Rel-4
	N1,N4
	21/08/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-
	

	3428
	526
	Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	LCS1-PS
	4
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	Nokia
	Janne Muhonen
	-
	

	3429
	2462
	MAP impacts of LCS
	LCS1-PS
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-
	

	3430
	527
	GTP signalling for LCS
	LCS1-PS
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-
	

	3431
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	Rel-4
	R3,R2
	03/04/2000
	30/03/2001
	100%
	RP-000509
	RP-010045
	-
	-
	-
	

	3432
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RP-000509
	RP-010045
	Ericsson
	Yun-Chao Hu
	-
	

	3433
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RP-000509
	RP-010045
	Siemens
	Armin Sitte 
	5 Mar 2001: split of IPDL for TDD agreed by R2
	

	3434
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-
	

	3435
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	-
	One2One
	-
	28/5/2001: CRs approved at TP-11. WI complete.
	

	3436
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1-LocLnk
	1
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	-
	-
	Gemplus
	Jean-Francois Rubon
	-
	

	3437
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	TP-000116
	-
	Gemplus
	Jean-Francois Rubon
	25/5/2001:CR was approved at TP-11. WI is complete
	

	3438
	401571
	Rel-4 Security enhancements
	SEC1
	1
	Rel-4
	S3,N4,N1
	03/01/2000
	15/03/2002
	100%
	SP-000421
	-
	Vodafone
	Peter.Howard@vodafone.com
	-
	

	3439
	1331
	Rel-4 Lawful Interception
	SEC1-LI
	2
	Rel-4
	S3
	21/08/2000
	23/03/2001
	100%
	-
	-
	-
	-
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	

	3440
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	-
	DTI, BIS
	cbrookson@iee.org
	SP#8 approved WID
	

	3441
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3,N4,N1
	22/02/2000
	22/12/2000
	100%
	SP-000307
	-
	DTI, BIS
	cbrookson@iee.org
	SP#8 approved WID
	

	3442
	1589
	Deleted - Main aspects of Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	3
	Rel-4
	S3
	22/02/2000
	24/11/2000
	100%
	-
	-
	DTI, BIS
	cbrookson@iee.org
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	

	3443
	1618
	Impact on GTP
	SEC1-PSALGO1
	3
	Rel-4
	N4
	20/03/2000
	22/12/2000
	100%
	-
	-
	DTI, BIS
	cbrookson@iee.org
	-
	

	3444
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	Rel-4
	N1
	19/06/2000
	22/12/2000
	100%
	-
	-
	Vodafone Airtouch
	Duncan Mills
	-
	

	3445
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	-
	-
	-
	-
	REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	

	3446
	401584
	Deleted - Main aspects of MAP application layer security
	-
	3
	Rel-4
	S3
	21/02/2000
	29/03/2001
	100%
	-
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	

	3447
	402025
	Deleted - Other stage 3 aspects
	-
	3
	Rel-4
	N4
	22/02/2000
	24/11/2000
	100%
	-
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	

	3448
	401594
	Deleted - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	-
	France Telecom
	Sebastien.nguyenngoc@rd.francetelecom.com
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	

	3449
	401142
	Rel-4 Charging and OAM&P
	OAM
	1
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	-
	-
	-
	SP#13 approved WID
	

	3450
	2089
	Rel-4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	-
	Motorola, Telia
	Michael.Truss@motorola.com, Tommy.R.Berggren@TELIA.SE
	-
	

	3451
	2088
	Rel-4 Performance Management
	-
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	

	3452
	2081
	Fault Management
	-
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	-
	Lucent
	-
	-
	

	3453
	2082
	Configuration Management
	OAM-CM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Ericsson
	thomas.tovinger@ericsson.com
	-
	

	3454
	2083
	Rel-4 Charging Management
	OAM-CH
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	-
	T-Mobile
	karl-heinz.nenner@t-mobile.de
	-
	

	3455
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Mannesmann Mobilfunk
	bert.boden@d2mannesmann.de
	-
	

	3456
	1517
	Global Text Telephony
	GTT
	1
	Rel-4
	S1,S2,S4,T1,R5
	03/01/2000
	18/09/2009
	100%
	SP-010340
	-
	Ericsson 
	gunnar.hellstrom@omnitor.se
	SP#12 updated WID SP-000162=>SP-010340
	

	3457
	1634
	Stage 1 for Global Text Telephony
	GTT
	2
	Rel-4
	S1
	05/04/2000
	22/12/2000
	100%
	SP-010340
	-
	-
	-
	-
	

	3458
	1519
	Stage 2 for Global Text Telephony
	GTT
	2
	Rel-4
	S2
	03/01/2000
	13/10/2000
	100%
	SP-010340
	-
	-
	-
	-
	

	3459
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	SP-010340
	-
	-
	-
	-
	

	3460
	2238
	General description and C-code
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	11/12/2000
	100%
	-
	-
	-
	-
	-
	

	3461
	2237
	Minimum Performance requirements
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	-
	-
	-
	-
	-
	

	3462
	1852
	Deleted - Conformance Test Aspects - Global Text Telephony
	GTT_Test
	2
	Rel-4
	R5,T1
	21/09/2000
	18/09/2009
	100%
	-
	-
	-
	-
	RP#45 work item abandoned/closed (it was never really started)
	

	3463
	0
	Release 1999 Features
	-
	1
	R99
	NP,SP,TP,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3464
	60150
	UMTS Features
	-
	1
	R99
	S1,S2,S4,SMG,N3,N4,RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3465
	60102
	UMTS_SERVICES
	UMTS_SERVICES
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3466
	60103
	UMTS phase 1
	UMTS1
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3467
	60119
	UMTS Capabilities
	UMTS_Capabil
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Requirement for high quality speech in UMTS Phase 1 but not in R99
	

	3468
	60164
	Architecture of the GSM-UMTS platform
	-
	2
	R99
	S2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0228
	-
	-
	-
	wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”
	

	3469
	60165
	UMTS Terrestrial Radio Access Network
	UTRAN
	2
	R99
	RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3470
	60083
	UMTS 1800, UMTS 1900
	Rlnlmp19, Rlnlmp18
	2
	R99
	R2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3471
	60149
	Mandatory speech codec for narrowband telephony service
	Mandatory_Speech_Codec, AMR-NB, AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.
	

	3472
	60055
	Codec for low bitrate multimedia telephony service
	Low_bit_rate_codec_for_MM_Tel., H.324M
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	-
	

	3473
	60109
	3G Audio-Visual Terminal characteristics
	WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99129
	-
	-
	-
	-
	

	3474
	60104
	Updates_for_UMTS
	Updates_for_UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3475
	60124
	UMTS
	UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3476
	60151
	UMTS and GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3477
	60147
	Multimedia Messaging Service
	MMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.
	

	3478
	60121
	Location Services
	LCS
	2
	R99
	S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	SP-99327
	-
	-
	-
	LCS provide ability to localize a terminal
	

	3479
	60118
	Customised Application for Mobile network Enhanced Logic Phase 3
	CAMEL3
	2
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	SP-99368
	-
	-
	-
	CAMEL is a network feature providing mechanisms to support services of operators which are not covered by standardised services, even when roaming outside the HPLMN.
	

	3480
	60218
	Global view
	CAMEL3
	3
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3481
	60318
	Multiple Subscriber Profile (MSP) based on CAMEL phase 3
	CAMEL3
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.
	

	3482
	60038
	Short Message Service enhancements / Enhanced Messaging Service (EMS)
	EMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.
	

	3483
	60122
	Mobile Station Execution Environment
	MExE
	2
	R99
	S1,SMG1,T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.
	

	3484
	60123
	MS_Classmark
	MS_Classmark
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 
	

	3485
	60057
	MultiCall
	Multicall
	2
	R99
	S1,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	NP-000348
	-
	-
	-
	Multicall allows several simultaneous CS calls with dedicated bearers of independent traffic and performance characteristics. R99 Multicall was defined as a supplementary service limited to one CS bearer to be used for speech at any time.
	

	3486
	60058
	Stage 1 for Multicall
	Multicall
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3487
	60105
	Virtual Home Environment
	VHE
	2
	R99
	S1,SMG1,S2
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	-
	Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 
	

	3488
	60067
	Open Service Access
	OSA
	2
	R99
	S1,S2,N5
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	-
	Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.
	

	3489
	60091
	Super Charger mechanism for signalling traffic associated with mobility
	Super_Charger
	2
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …
	

	3490
	60039
	Follow_Me service
	Follow_Me
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD
	

	3491
	60093
	Wide area network Synchronization and object exchange
	SYNC
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 
	

	3492
	60145
	R99 Terminal Interfaces
	-
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	-
	

	3493
	60166
	AT commands for 3GPP
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.
	

	3494
	60167
	Physical interfaces
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements
	

	3495
	60168
	Multiplexer
	MUX MS-TE
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.
	

	3496
	60169
	Bearer Services
	-
	2
	R99
	S1,T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3497
	60012
	Circuit Switched Bearer Services
	Circuit_switched_Bearer_Services
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	

	3498
	60021
	Stage 1 for Circuit Switched Bearer Services
	CS_Bearerss_in_UMTS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	

	3499
	60019
	CS_Bearers
	CS_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3500
	60020
	CS_Bearerss
	CS_Bearerss
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3501
	60022
	CS_Data
	CS_Data
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3502
	60023
	CS_Data_Bearers
	CS_Data_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3503
	60024
	Deleted - CN3 poart of Circuit Switched Bearer Services
	CSBS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	

	3504
	60040
	Frame Tunnelling Mode
	FTM
	3
	R99
	T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.
	

	3505
	60171
	Access to ISPs and Intranets – Wireless/Remote access to LANs
	Interworking with PDN (DHCP)
	3
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	N3-99069
	-
	-
	-
	Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 
	

	3506
	60070
	PHS Internet Access Forum Specification
	PIAFS
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	-
	PIAFS is one type of CS bearer data service (22.002). It refers to async CS tx protocol over ISDN 64 kbit/s unrestricted digital line. Facilitates interworking between PHS-MS and UMTS-UE & UMTS-UE and existing PIAFS TA (Terminal Adapter).
	

	3507
	60170
	Personal Handyphone System Internet Access Forum Standard (PIAFS)
	PIAFS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf
	

	3508
	60092
	Support_of_PIAFS_in_UMTS
	Support_of_PIAFS_in_UMTS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3509
	60172
	Universal Integrated Circuit Card (UICC) and Universal Subscriber Identity Module (USIM)
	UICC, USIM
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	For 3G, GSM 11.11 was divided into two parts: a platform comprised of basic physical, electrical and logical specification (31.101) and an application specification (31.102)
	

	3510
	60173
	UICC / Terminal interface; Physical and logical characteristics
	UICC
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.
	

	3511
	60142
	UICC/(U)SIM enhancements and interworking
	UICC1
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3512
	60174
	Characteristics of the USIM application
	USIM
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist
	

	3513
	60114
	UICC Application Identifiers
	AID, Application_Identifiers
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).
	

	3514
	60139
	SIM Application Toolkit
	SAT
	3
	R99
	S1,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3515
	60141
	USIM Application Toolkit
	USAT
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.
	

	3516
	60175
	Bearer Independent Protocol for SAT applications to exchange data over the GSM network
	BIP
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 186
	-
	-
	-
	Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)
	

	3517
	60176
	Administrative commands and functions for IC cards
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	P 00 140 (SMG 31)
	-
	-
	-
	Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.
	

	3518
	60177
	USIM and UICC requirements
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	-
	High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services
	

	3519
	60140
	SIM_API
	SIM_API
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3520
	60086
	SIM_toolkit_API
	SIM_toolkit
	3
	R99
	SMG9,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3521
	60087
	Deleted - 1.8 Volt SIM ME interface
	SMIME_1.8V
	3
	R99
	SMG9
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	

	3522
	60178
	USIM/UICC Testing
	-
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3523
	60179
	Terminal tests for the UICC Interface
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121
	

	3524
	60180
	USIM application test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	-
	Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.
	

	3525
	60181
	USIM conformance test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.
	

	3526
	60182
	SIM toolkit test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 416
	-
	-
	-
	SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.
	

	3527
	60137
	Security for UMTS and GSM Features
	Security
	2
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3528
	60183
	Fraud Information Gathering Service (for connection-orientated services)
	FIGS
	3
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure
	

	3529
	60085
	Immediate Service Termination / SECurity Immediate Service Termination
	IST, SECIST
	3
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.
	

	3530
	60018
	Core_Network_Security
	Core_Network_Security
	3
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3531
	60152
	GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3532
	60184
	Dual Transfer Mode within GSM and GPRS
	DTM
	2
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	2-99-1780 (2-99-H80 from SMG2#32) WID on “BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)”
	

	3533
	60013
	Class A Dual Transfer Mode
	Class_A_Dual_Transfer_Mode_(DTM)
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3534
	60027
	Dual Transfer Mode
	DTM
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3535
	60185
	General Packet Radio Service enahancements
	GPRS enhancements
	2
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	GPRS was introduced in Release 97. Release 99 brings a number of essential corrections e.g. on Downlink Power Control, Timing Advance procedure, Cell reselection delay time, PBCCH scheduling, PTCCH mapping, etc. 
	

	3536
	60132
	General Packet Radio Service
	GPRS
	3
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3537
	60133
	GPRS2
	GPRS2
	3
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)
	

	3538
	60134
	GPRS Tunnelling Protocol enhancement
	GTP_enhancement
	3
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3539
	60186
	Enhanced Data rates for GSM Evolution - Phase 1
	EDGE - Phase 1
	2
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	EDGE is independent of the frequency bands, so it can be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is introduced and EGPRS and ECSD facilitate the new modulation in single and multi slot constellation.
	

	3540
	60030
	Enhanced Data rates for GSM Evolution
	EDGE
	3
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID in SMG2 331/97, SMG 1147/97, SMG 1148/97
	

	3541
	60034
	EDGE-Layer1
	EDGE-Layer1
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID in SMG2 331/97, SMG 1147/97, SMG 1148/97
	

	3542
	60135
	High Speed Circuit Switched Data
	HSCSD
	3
	R99
	SMG1,SMG2,SMG7
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No additional features for R99.
	

	3543
	60029
	Enhanced Circuit Switched Data - Phase 1
	ECSD
	3
	R99
	S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info
	

	3544
	60032
	EDGE-Enhanced Circuit Switched Data
	EDGE-ECSD
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3545
	60035
	Enhanced GPRS - Phase 1
	EGPRS
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3546
	60033
	EDGE-EGPRS
	EDGE-EGPRS
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3547
	60069
	Packet Flow Context (PFC) 
	PFC
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3548
	60031
	Support for EGPRS in ANSI-136 networks and EDGE COMPACT
	EDGE-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	-
	Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz
	

	3549
	60036
	EGPRS COMPACT
	EGPRS-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	

	3550
	60136
	COMPACT
	COMPACT
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	

	3551
	60047
	GSM_400
	GSM_400
	2
	R99
	SMG2,SMG7,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 507/00
	-
	-
	-
	GSM in the 400 MHz bands allows to deploy GSM within frequency bands in the range 450 to 500 MHz, previously used for analogue cellular systems. See Tdoc SMG2 190/99 and 595/99 for further info.
	

	3552
	60048
	GSM_450
	GSM_450
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3553
	60131
	GSM_700
	GSM_700
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3554
	60041
	Deleted - GERAN
	GERAN
	2
	R99
	SMG2,S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	

	3555
	60153
	GSM Features transposed to UMTS
	-
	1
	R99
	S1,S3,T2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3556
	60187
	Cell Broadcast Service
	CBS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks
	

	3557
	60188
	GSM mobile number portability euro MNP / North American MNP
	MNP
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	R98 MNP: mobile subscriber ability to change PLMN operator within the same country whilst retaining its original MS ISDN number (MSISDN). IMSI is changed, only MSISDN is kept. R99 adds requirements for North American Service Provider Number Portability.
	

	3558
	60144
	Mobile Number Portability
	MNP
	3
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3559
	60189
	Automatic establishment of roaming relations
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Telecom Italia
	enrico.scarrone@telecomitalia.it
	framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.
	

	3560
	60190
	Advanced addressing
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	S1-99136
	-
	-
	-
	-
	

	3561
	60191
	UMTS numbering, addressing and identities
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.
	

	3562
	60192
	Lawful Interception for GSM Features transposed to UMTS
	LI
	2
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.
	

	3563
	60154
	Charging
	CH
	1
	R99
	S1,S5
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3564
	60011
	R99 Charging
	Charging
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3565
	60215
	R99 OAM Charging Management
	OAMCH, CH
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99271
	-
	-
	-
	-
	

	3566
	60155
	Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-
	

	3567
	60073
	OAM Principles and High-level Requirements
	PR, Princs_&_Reqs_(PR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-
	

	3568
	60062
	OAM Architecture
	OAMAR, AR, Telecom_Management_Arch_(AR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-
	

	3569
	60014
	OAM Configuration Management
	OAMCM, CM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99273
	-
	-
	-
	-
	

	3570
	60063
	OAM Fault Management
	OAMFM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99272
	-
	-
	-
	-
	

	3571
	60064
	OAM Performance Management
	OAMPM, PM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99274
	-
	-
	-
	-
	

	3572
	60106
	Vocabulary
	Vocabulary
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3573
	60037
	Emergency
	Emergency
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3574
	60049
	GSM General Bearer Services (GBS) and interworking scenarios support in UMTS
	GSM_to_UMTS_Evol
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02
	

	3575
	60043
	GPRS_Mobile_IP_interworking
	GPRS_Mobile_IP_interworking
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3576
	60046
	GSM/UMTS interworking
	2G3Ginterworking
	1
	R99
	N1,N2,N4,R3,S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3577
	60050
	Handover
	Handover
	1
	R99
	S1,SMG2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3578
	60120
	2G3Ghandover
	2G3Ghandover
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3579
	60088
	Service Provider Name Indication
	SPANME
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99
	

	3580
	60026
	Data & Data_CleanUp
	Data, Data_CleanUp
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3581
	60125
	Unstructured Supplementary Service Data
	USSD
	1
	R99
	SMG1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No additional features for R99.
	

	3582
	60126
	Man-Machine Interface (MMI) of the User Equipment (UE)
	MMI
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Data services streamlining + Support for Anonymous Call Rejection
	

	3583
	60127
	Network Identity and Timezone (NITZ)
	NITZ
	1
	R99
	SMG1,SMG3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3584
	60128
	Deleted - Operator Determined Barring for Packet Oriented Services
	ODB_Enh.
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Remove ODB for Packet Oriented Services from R99
	

	3585
	60068
	Packet Flow Management
	Packet_Flow_Management
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3586
	60044
	GPRS_Point-To-Multipoint Group call 
	GPRS_PTMG
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3587
	60156
	Call Forwarding
	-
	1
	R99
	SMG1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3588
	60010
	Call Forwarding enhancements
	CF_enhancements
	2
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No additional features for R99.
	

	3589
	60116
	Call_Forwarding
	Call_Forwarding
	2
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3590
	60117
	Call_Forwarding_Enhancements
	Call_Forwarding_Enhancements
	2
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3591
	60157
	Quality of Service 
	-
	1
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	

	3592
	60076
	End-to-end UMTS Quality of Service management
	QoS
	2
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0781
	-
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	

	3593
	60130
	End-to-end QoS for PS Domain including IMS
	E2EQoS
	2
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3594
	60045
	GPRS-enhanced_QoS
	GPRS-enhanced_QoS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	AT-commands for Enhanced QoS Support management
	

	3595
	60077
	QoS_enhancements
	QoS_enhancements
	2
	R99
	N2,N1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3596
	60129
	Support of Localised Service Area
	SoLSA
	1
	R99
	SMG2,SMG3,SMG7,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.
	

	3597
	60100
	Transcoder_location
	Transcoder_location
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.
	

	3598
	60113
	Antenna_test_methods
	Antenna_test_methods
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3599
	60107
	WBAMR / high quality speech in UMTS Phase 1 but not in R99
	WBAMR
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Add requirement for high quality speech in UMTS Phase 1 but not in R99
	

	3600
	60138
	Codec
	-
	1
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3601
	60015
	Codec(s)_for_Multimedia_Telephony_Service
	Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3602
	60078
	QoS for Speech and Multimedia Codec
	QoS_for_Speech_&_MM_Codecs_/_AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	-
	

	3603
	60099
	Tandem Free Operation - Adaptive Multi-Rate codec types
	TFOAMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	UMTS_AMR2 is default Codec Type in R99 dual_mode terminals
	

	3604
	60112
	Noise Suppression for AMR
	AMRNS
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.
	

	3605
	60065
	Out-of-Band Transcoder
	OoBT
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR
	

	3606
	60066
	Out-of-Band Transcoder Control 
	OoBTC
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	24.008 CR#0572 in NP-020220 was approved under this WI
	

	3607
	60143
	Advanced Speech Call Items enhancements
	ASCI
	1
	R99
	SMG1,SMG2,SMG3,SMG7,SMG9,N1,N4,S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3608
	60009
	Call Control improvements
	CC_Related_items
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).
	

	3609
	60059
	Multimedia
	Multimedia
	1
	R99
	N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3610
	60089
	Sub-System Number allocation for RANAP, RNSAP
	SSN_allocation
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part
	

	3611
	60053
	Intranet / ISP access with DHCP end-to-end
	ISPaccess
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Access to an Intranet/ISP with DHCP end to end
	

	3612
	60072
	Point_to_Multipoint_Services
	Point_to_Multipoint_Services
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Support for the IP-Multicast protocol
	

	3613
	60146
	Facsimile
	FAX
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3614
	60081
	Realtime_NT_FAX_in_UMTS
	Realtime_NT_FAX_in_UMTS
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX
	

	3615
	60042
	Gateway Location Register (GLR) - Mobile Application Part (MAP) specification
	GLR
	1
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3616
	60056
	Multiple Subscriber Profile phase 2
	MSP2
	1
	R99
	S1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3617
	60074
	Prepaging
	Prepaging
	1
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3618
	60148
	Re-definition of channel quality measure used for AMR link adaptation for Downlink Advanced Receiver Performance (DARP) MS
	-
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Re-definition of channel quality measure used for AMR link adaptation for DARP MS
	

	3619
	60051
	Harmonized Standard
	HS
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3620
	60090
	Streamlining of specifications
	Streamlining
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3621
	60079
	R99_Service_Clean_up
	R99_Service_Clean_up
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3622
	60094
	(Small) Technical Enhancements and Improvements for R99
	TEI
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3623
	60095
	TEI_[CS_Data]
	TEI_[CS_Data]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3624
	60096
	TEI_[GPRS]
	TEI_[GPRS]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3625
	25016
	R99 UE Conformance Testing
	TEI_Test
	1
	R99
	R5,T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	Specifies Conformance Tests for a 3G UE to be recognised as “3GPP-standard compliant”. A 3GPP-external body, GCF (Global Certification Forum), delivers certificates to prove that a UE has correctly passed tests and is then conform to the 3GPP standard.
	

	3626
	60084
	Deleted - RTEI
	RTEI
	2
	R99
	T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	

	3627
	60193
	Common test environments for User Equipment (UE); Conformance testing
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	-
	

	3628
	60194
	Terminal conformance specification, Radio transmission and reception (FDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.
	

	3629
	60195
	Terminal conformance specification, Radio transmission and reception (TDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.
	

	3630
	60196
	UE conformance specification; Part 1: Protocol conformance specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.
	

	3631
	60197
	UE conformance specification; Part 2: Implementation Conformance Statement (ICS) specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 
	

	3632
	60198
	UE conformance specification; Part 3: Abstract test suites (ATSs)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 
	

	3633
	60028
	Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system
	DTMF
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	

	3634
	60052
	Deleted - Intersystem_Change
	Intersystem_Change
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	

	3635
	60054
	Deleted - Long_Forwardedto_Numbers
	Long_Forwardedto_Numbers
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3636
	60080
	Deleted - RANimp-FSEarlyUE
	RANimp-FSEarlyUE
	1
	R99
	R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	No CR or new TS/TR approved under this WI
	

	3637
	0
	Release 1999 Studies
	-
	1
	R99
	S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-
	

	3638
	60061
	Advanced Addressing/Numbering
	Numbering
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Vodafone
	mona.mustapha@vodafone.com   
	Study on requirements for numbering and addressing for UMTS
	

	3639
	60161
	Combined GSM and Mobile IP mobility handling in UMTS IP CN
	-
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	SMG 98/0760
	-
	-
	-
	-
	

	3640
	60101
	UE Capabilities Requirements
	UCR
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to CT1 at TSG-T closure
	

	3641
	60158
	Electrical safety requirements and regulations
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.
	

	3642
	60159
	Specific Absorbtion Rate (SAR) requirements and regulations in different regions
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to RAN4 at TSG-T closure.
	

	3643
	60160
	Multi-mode UE issues
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs
	

	3644
	60162
	Provision of fax service in GSM and UMTS
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	Ericsson
	peter.bleckert@ericsson.com
	CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3
	

	3645
	60163
	Separating Radio Resources and Mobility Management specific parts of the MS Classmark
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	CP#27: change of WG as a result of closure of CN and T.
	


