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1 1 2044 VERSION 2008 August 7th 1 03/01/2000 03/01/2000 0% NA

2 2 1462 "CTRL + a" to display all the 3GPP f 1 03/01/2000 03/01/2000 0% NA

3 3 2058 1 03/01/2000 03/01/2000 0% NA

4 4 0 Gantt: dark blue=done; light blue=to be d 1 03/01/2000 03/01/2000 0% NA

5 5 0 1 03/01/2000 03/01/2000 0% NA

6 6 0 Release 9 Features 1 Rel-9 CP,GP 01/01/2000 01/01/2000 0% NA

7 7 330017 Services Alignment and Migra ServAl 1 Rel-9 S1 06/12/2006 25/12/2008 80% SP-070126 China Mobile 20/03/2008 Triggered by

8 8 350014 Registration in Densely-popul RED 1 Rel-9 S1,S2 12/03/2007 08/09/2008 51% SP-070133 NTT DoCoMo 03/06/2008 SA#35 Stage

9 9 370030 Stage 1 for RED RED-St1 2 Rel-9 S1 12/03/2007 15/03/2007 100% SP-070133 NTT DoCoMo 03/06/2008 SA#35 compl

10 10 370031 Stage 2 for RED RED-St2 2 Rel-9 S2 25/09/2007 08/09/2008 50% SP-070694 NTT DoCoMo 03/06/2008 SP#37 WID a

11 11 370027 End-User Identity EUI 1 Rel-9 S1 03/09/2007 25/12/2008 5% SP-070651 NSN 20/03/2008 SA#38 moved

12 12 380067 Customized Ringing Signal CRS 1 Rel-9 S1 06/12/2007 25/12/2008 60% SP-070875 China Mobile 20/03/2008 SA#38 WID a

13 13 380057 Public Warning System PWS 1 Rel-9 S1 06/12/2007 25/12/2008 0% SP-070876 Telecom Italia 25/03/2008 Larger scope

14 14 380058 Stage 1 for PWS PWS-S1 2 Rel-9 S1 06/12/2007 25/12/2008 0% SP-070876 Telecom Italia 25/03/2008 SA#39 moved

15 15 380062 Network Selection for non-3G N3GTONSP 1 Rel-9 S1 06/12/2007 31/12/2008 38% SP-070874 Telecom Italia 03/06/2008 Triggered by

16 16 390073 Enhancements to Multimedia ePRIOR 1 Rel-9 S1 13/03/2006 05/06/2008 0% SP-080051 Telcordia 02/06/2008 06/08 Record

17 17 390074 Service Requirements for PRI ePRIOR 2 Rel-9 S1 13/03/2006 05/06/2008 0% SP-080051 Telcordia 05/06/2008 06/08 Record

18 18 400031 Support of Personal Area NetwPAN_EPNM 1 Rel-9 S1 05/06/2008 05/06/2008 100% SP-080430 Vodafone 04/06/2008 SA#40 WID a

19 19 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9 S1 05/06/2008 05/06/2008 100% SP-080430 Vodafone 04/06/2008 SA#40 WID a

20 20 400032 Multi-Media Telephony Servic eMMTel 1 Rel-9 S1 05/06/2008 12/03/2009 0% SP-080324 France Telecom 04/06/2008 SA#40 WID a

21 21 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1 05/06/2008 12/03/2009 0% SP-080324 France Telecom 04/06/2008 SA#40 WID a

22 22 400034 User Data Convergence UDC 1 Rel-9 S1 05/06/2008 12/03/2009 0% SP-080448 China Mobile 05/06/2008 Triggered by

23 23 400046 Stage 1 for UDC UDC 2 Rel-9 S1 05/06/2008 12/03/2009 0% SP-080448 China Mobile 05/06/2008 Triggered by

24 24 400035 Enhanced Home NodeB / eNo EHNB 1 Rel-9 S1 05/06/2008 11/12/2008 0% SP-080449 T-Mobile 05/06/2008 SA#40 WID a

25 25 400047 Stage 1 for EHNB EHNB 2 Rel-9 S1 05/06/2008 11/12/2008 0% SP-080449 T-Mobile 05/06/2008 SA#40 WID a

26 26 380064 Support for IMS Emergency C IMS_EMER_G1 Rel-9 S2 14/01/2008 08/09/2008 25% SP-080352 Alcatel-Lucent 02/06/2008 SA#38 WID a

27 27 400038 LCS Control Plane Solution fo LCS_CPS_E 1 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080445 Polaris Wireless 05/06/2008 SA#40 WID a

28 28 400048 Stage 2 for LCS_CPS_EPS LCS_CPS_E 2 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080445 Polaris Wireless 05/06/2008 SA#40 WID a

29 29 400039 MBMS support in EPS MBMS_EPS 1 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080442 China Mobile 04/06/2008 SA#40 WID a

30 30 400040 Stage 2 for MBMS_EPS MBMS_EPS 2 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080442 China Mobile 04/06/2008 SA#40 WID a

31 31 390040 Deleted - SAES Enhancements (non RAN a SAES_Ph2 1 Rel-9 S2 25/06/2007 08/12/2008 100% NSN 28/04/2008 SA#39 create SP-39

32 32 350028 Deleted - Functions and procedures for SAES_Ph2 2 Rel-9 S2 25/06/2007 08/12/2008 100% 28/04/2008 SA#39 SAE f SP-39

33 33 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2 12/03/2008 08/12/2008 100% 28/04/2008 SA#39 SAE f SP-39

34 34 390042 Deleted - SAE for generic support for n SAES_Ph2 2 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE f SP-39

35 35 390043 Deleted - Single Radio Aspects of SAES_Ph2 3 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE f SP-39

36 36 380081 Deleted - Support of WiMAX - LTE Mobility WiMAX_LTE_ 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Samsung 19/03/2008 RAN#39: No SP-39

37 37 380082 Deleted - Support of WiMAX - UMTS Mobilit WiMAX_UMT 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Intel 19/03/2008 RAN#39: No SP-39

38 38 0 Release 9 Feasibility Studies 1 Rel-9 CP,GP 20/03/2008 20/03/2008 0% NA

39 39 370045 Study on enhanced voice serv FS_EV_EPS 1 Rel-9 S1,S4 03/09/2007 11/06/2009 18% SP-070698 Orange 03/03/2008 Moved to Re

40 40 370047 Use cases definition and serv FS_EV_EPS- 2 Rel-9 S1 03/09/2007 11/09/2008 40% SP-070698 Orange 19/05/2008 Moved to Re-

41 41 370048 Codec specific part of FSEV_EFS_EV_EPS- 2 Rel-9 S4 03/09/2007 11/06/2009 5% SP-070698 Orange 14/04/2008 Moved to Rel

42 42 380083 Study on advanced requireme FS_IPXS 1 Rel-9 S1 04/12/2007 20/03/2008 0% SP-070878 Telefonica O2 20/12/2007 SA#38 SID ap

43 43 340035 Study on Service continuity b FS_SMLSWL 1 Rel-9 S1 06/12/2006 25/12/2008 90% SP-070577 BT 20/03/2008 Moved to Rel

44 44 400036 Study on Service Specific Acc FS_SSAC_E 1 Rel-9 S1 05/06/2008 12/03/2009 0% SP-080319 NTT DoCoMo 04/06/2008 SA#40 SID ap
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45 45 400037 Study on Unauthenticated PS FS_UAPSEC 1 Rel-9 S1 05/06/2008 12/03/2009 0% SP-080320 NSN 04/06/2008 SA#40 SID ap

46 46 350052 Study on CS Domain Services FS_CSoPS 1 Rel-9 S2 25/04/2007 08/09/2008 70% SP-070401 T-Mobile 22/04/2008 Moved to Rel

47 47 370043 Study on Extended Support o FS_IMS-eCal 1 Rel-9 S2 24/09/2007 12/12/2008 15% SP-070547 Qualcomm 22/04/2008 Moved to Rel

48 48 370050 Study on System enhancemenFS_IMS_LBO 1 Rel-9 S2 01/10/2007 12/12/2008 20% SP-080091 Telecom Italia 28/05/2008 SA#39 Revise

49 49 380078 Study on Architecture of IMS FS_CAT-St2 1 Rel-9 S2 04/12/2007 08/09/2008 70% SP-070905 China Mobile 20/03/2008

50 50 390055 Study on Intra Domain Conne FS_IDC 1 Rel-9 S2 12/03/2008 12/03/2009 0% SP-080094 China Mobile 24/03/2008 SA#39: SID a

51 51 370053 Study on Remote managemen FS_UM2M 1 Rel-9 S3 19/09/2007 19/09/2008 50% SP-070702 Ericsson 04/06/2008 Triggered by

52 52 380084 Study on UTRAN key manage FS_UKM 1 Rel-9 S3 20/12/2007 12/09/2008 20% SP-070782 Ericsson 14/05/2008

53 53 380085 Study on Home (e)NodeB Sec FS_HNB_Sec 1 Rel-9 S3 20/12/2007 12/09/2008 30% SP-070783 Huawei 04/06/2008

54 54 400029 Study on Service Oriented Arc FS_OAM_SO 1 Rel-9 S5 05/06/2008 12/03/2009 0% SP-080281 Ericsson 05/06/2008 SA#40 SID ap

55 55 390031 Study on LTE-Advanced FS_RAN_LTE 1 Rel-9 R1 07/03/2008 11/09/2009 80% RP-080137 NTT DoCoMo 26/06/2008 SID in RP-08

56 56 0 Release 8 Features 1 Rel-8 CP,GP 03/01/2000 03/01/2000 0% NA

57 57 320005 3GPP System Architecture Ev SAES 1 Rel-8 S1,S2, 12/04/2006 12/03/2009 54% SP-080132 T-Mobile 14/05/2008

58 58 320022 Requirements for evolution of AIPN-SAE 2 Rel-8 S1 08/06/2006 12/12/2007 100% SP-080132 T-Mobile 23/03/2008 SA#38 compl

59 59 370005 High level and common (for a EPS-ComF 2 Rel-8 S2,S3, 02/01/2007 19/12/2008 40% SP-080132 NSN 24/03/2008

60 60 350024 Stage 2 for High level functions SAES-SA-HL 3 Rel-8 S2 02/01/2007 02/06/2008 100% SP-080132 Motorola 03/06/2008 SA#40 compl

61 61 390044 Stage 2 Security Architecture SAES 3 Rel-8 S3 12/03/2008 11/12/2008 80% SP-080132 NSN 14/05/2008 SA#39: WID u

62 62 340051 Stage 3 (CT1) for SAE impact on s SAES 3 Rel-8 C1 05/02/2007 15/12/2008 45% CP-080075 NSN 23/07/2008

63 63 340054 Stage 3 SAE impact on existing ca SAES 3 Rel-8 C3 05/02/2007 19/12/2008 0% CP-080056 Huawei 04/08/2008

64 64 340062 Stage 3 (CT4) of SAE impact on ex SAES 3 Rel-8 C4 05/02/2007 05/12/2008 10% CP-080279 Huawei 28/05/2008 CT#40 WID u

65 65 340049 Stage 2/3 for Network selection pro SAES 3 Rel-8 C1 05/02/2007 15/12/2008 80% CP-080075 NSN 23/07/2008

66 66 340023 Stage 3 EPC interworking with ex SAES-St3-int 3 Rel-8 C3 05/02/2007 19/12/2008 20% CP-080056 Huawei 04/08/2008

67 67 340022 Stage 3 PCC within SAE SAES-St3-PC 3 Rel-8 C3 05/02/2007 19/12/2008 35% CP-080057 Ericsson 04/08/2008

68 68 340028 Stage 3 for SAE / LTE identities SAES 3 Rel-8 C4 05/02/2007 05/12/2008 10% CP-080279 Huawei 29/05/2008 CT#40 WID u

69 69 370017 Unified guidelines for Diameter usa SAES-DIAM 3 Rel-8 C3 21/09/2007 12/09/2008 78% CP-080055 Huawei 04/08/2008 CP#37 WID a

70 70 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C1, 02/01/2007 19/12/2008 61% SP-080132 Motorola 25/09/2007

71 71 340060 CT4 Stage 3 for protocol between SAES 3 Rel-8 C4 05/02/2007 05/12/2008 60% CP-080279 Huawei 29/05/2008 CT#40 WID u

72 72 350042 SAES-SA-FP_LTE with GTP vari SAES-SA-FP 3 Rel-8 S2,C4 02/01/2007 05/12/2008 77% SP-080132 NSN 25/09/2007

73 73 370006 Stage 2 for SAES-SA-FP_LTE SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 compl

74 74 340055 CT4 Stage 3 for GTP v2 proto SAES 4 Rel-8 C4 05/02/2007 05/12/2008 60% CP-080279 Huawei 29/05/2008 CT#40 WID u

75 75 350043 SAES-SA-FP_LTE with PMIP var SAES-SA-FP 3 Rel-8 S2,C4 02/01/2007 05/12/2008 77% SP-080132 NSN 25/09/2007

76 76 370007 Stage 2 for SAES-SA-FP_LTE SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 Multiple PDN

77 77 370018 CT4 Stage 3 for PMIP protoco SAES 4 Rel-8 C4 05/02/2007 05/12/2008 60% CP-080279 Huawei 29/05/2008 CT#40 WID u

78 78 340020 Stage 3 for UE NAS mobility proce SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 23/07/2008

79 79 340050 Stage 3 for Session management, SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 23/07/2008

80 80 340053 Stage 3 for security aspects of LTE SAES 3 Rel-8 C1 05/02/2007 15/12/2008 50% CP-080075 NSN 23/07/2008

81 81 340025 Stage 3 for QoS mechanisms SAES 3 Rel-8 C3 05/02/2007 19/12/2008 0% CP-080057 Ericsson 07/03/2008

82 82 340026 Stage 3 for EPC - HSS interface SAES 3 Rel-8 C4 05/02/2007 05/12/2008 70% CP-080279 Huawei 29/05/2008 CT#40 WID u

83 83 350026 SAE for Interoperation betwee SAES-SA-FP 2 Rel-8 S2,C1, 05/02/2007 15/12/2008 42% SP-080132 Motorola 25/09/2007

84 84 370008 Stage 2 for Interoperation between EPSto2_3G 3 Rel-8 S2 05/02/2007 11/09/2008 90% SP-080132 NSN 16/06/2008 SA#40 excep

85 85 380031 Stage 3 for Inter-system mobility b SAES 3 Rel-8 C1 05/02/2007 12/12/2008 20% CP-080075 NSN 23/07/2008

86 86 340018 Stage 2 GPRS enhancements for SAES-GPRS_ 3 Rel-8 S2 04/09/2007 04/09/2007 100% SP-080132 Vodafone 25/07/2008 25/03/08 claim

87 87 390008 Stage 2 GPRS for EPC (23.060, e SAES 3 Rel-8 S2 14/01/2008 18/09/2008 40% SP-080132 NSN 03/06/2008 SA#40 excep

88 88 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 05/02/2007 05/12/2008 20% CP-080279 Huawei 29/05/2008 CT#40 WID u
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89 89 380032 Stage 3 for EPC to UTRAN SAES 3 Rel-8 C4 05/02/2007 05/12/2008 10% CP-080279 Huawei 29/05/2008 CT#40 WID u

90 90 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4 05/02/2007 05/12/2008 70% CP-080279 Huawei 29/05/2008 CT#40 WID u

91 91 370009 Stage 2 for Interoperation between EPStoC2k 3 Rel-8 S2 18/06/2007 05/06/2008 98% SP-080132 NSN 03/06/2008 SA#40 excep

92 92 360023 Stage 3 for Inter-system mobility b SAES 3 Rel-8 C1 05/02/2007 15/12/2008 55% CP-080075 NSN 23/07/2008

93 93 340061 Stage 3 for MME - SGSN "signallin SAES 3 Rel-8 C4 05/02/2007 05/12/2008 10% CP-080279 Huawei 29/05/2008 CT#40 WID u

94 94 350027 SAE for support for non-3GPP SAES-SA-FP 2 Rel-8 S2,S3, 02/01/2007 15/12/2008 59% SP-080132 Motorola 25/07/2008 SA#39: retain

95 95 350044 Stage 2 for Host-based Mobility as SAES-SA-FP 3 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 compl

96 96 350045 Stage 2 for Network-based Mobility SAES-SA-FP 3 Rel-8 S2 02/01/2007 18/09/2008 90% SP-080132 NSN 03/06/2008 SA#40 excep

97 97 360022 Stage 3 for Mobility management b SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 23/07/2008

98 98 390009 Stage 3 for Mobility management b SAES 3 Rel-8 C1 05/02/2007 12/12/2008 65% CP-080075 NSN 23/07/2008

99 99 380030 Stage 3 for Inter-system mobility b SAES 3 Rel-8 C1 05/02/2007 12/12/2008 30% CP-080075 NSN 23/07/2008

100 100 360019 Stage 2 for Optimized Dual-Radio SAES-SA-FP 3 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 compl

101 101 390045 Stage 2 Security aspects for non-3 SAES 3 Rel-8 S3 12/03/2008 11/12/2008 80% SP-080132 NSN 14/05/2008 SA#39: WID u

102 102 370010 Stage 3 security aspects for DSMI SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 23/07/2008 post-CT#39: s

103 103 390172 Stage 3 security aspects for MIPv4 SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 23/07/2008 post-CT#39: s

104 104 360021 Stage 3 for Access to the EPC via SAES 3 Rel-8 C1 05/02/2007 15/12/2008 45% CP-080075 NSN 23/07/2008

105 105 370011 Stage 3 for interfaces within EPC SAES 3 Rel-8 C4 19/09/2007 05/12/2008 60% CP-080279 Huawei 29/05/2008 CT#40 WID u

106 106 340057 Stage 3 for Interfaces EPC - non-3 SAES 3 Rel-8 C4 05/02/2007 05/12/2008 30% CP-080279 Huawei 29/05/2008 CT#40 WID u

107 107 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4 05/02/2007 05/12/2008 30% CP-080279 Huawei 29/05/2008 CT#40 WID u

108 108 340059 Stage 3 for EPC - AAA interface SAES 3 Rel-8 C4 05/02/2007 05/12/2008 20% CP-080279 Huawei 29/05/2008 CT#40 WID u

109 109 360018 Deleted (already covered) SAES-S SAES-SA-FP 3 Rel-8 S2 25/06/2007 25/06/2007 100% NSN 03/04/2008 SA#37 stoppe SP-37

110 110 350030 Single Radio Voice Call Conti SAES-SRVCC2 Rel-8 S2 02/01/2007 15/09/2008 100% SP-070949 NSN 16/06/2008 SA#38 WID a

111 111 360020 Voice Call Continuity for CDM SAES-VCC_1 2 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 compl

112 112 350031 SAE impacts on IMS SAES-SA_IM 2 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 compl

113 113 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C1, 12/03/2008 05/12/2008 25% SP-080097 T-Mobile, Vodafone 27/05/2008 SA#40 Stge 2

114 114 400001 Stage 2 for CS Fallback in EPS SAES-CSFB 3 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080097 T-Mobile, Vodafone 03/06/2008 SA#40 compl

115 115 400002 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C1 30/05/2008 05/12/2008 15% CP-080321 NEC 23/07/2008 CT#40 WID a

116 116 400003 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C4 30/05/2008 05/12/2008 0% CP-080321 NEC 29/05/2008 CT#40 WID a

117 117 390039 System enhancements for the SAES-IMS_L 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080090 Telecom Italia 03/03/2008 SA#40 compl

118 118 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5 07/01/2008 12/03/2009 20% 03/03/2008

119 119 380037 EPC Network Resource Model (NR EPC-OAM 3 Rel-8 S5 07/01/2008 12/03/2009 20% SP-070737 Huawei 28/04/2008 SA#38 WID a

120 120 390011 Performance measurements for EP EPC-OAM 3 Rel-8 S5 22/02/2008 11/12/2008 20% SP-080061 China Mobile 16/06/2008 SA#39 WID a

121 121 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008 12/03/2009 40% SP-070736 NSN 28/04/2008 SA#38 WID a

122 122 390018 Issues for CT1 TR 24.801 SAES 2 Rel-8 C1 04/01/2007 19/09/2008 75% CP-080068 NSN 23/07/2008 CT#39 WID a

123 123 390019 Issues for CT3 TR 29.804 SAES 2 Rel-8 C3 05/02/2007 19/09/2008 75% CP-080068 Ericsson 04/08/2008 CT#39 WID a

124 124 390020 Issues for CT4 TR 29.803 SAES 2 Rel-8 C4 04/01/2007 19/09/2008 30% CP-080068 Huawei 07/03/2008 CT#39 WID a

125 125 400004 Domain Name System Proced SAES-DEPS 2 Rel-8 C4 30/05/2008 15/12/2008 0% CP-080280 TeliaSonera 28/05/2008 CT#40 WID a

126 126 390021 CT6 aspects of SAE SAES 2 Rel-8 C6 05/02/2007 19/09/2008 0% CP-080164 Nokia 07/03/2008 CT#39 WID a

127 127 350029 Deleted (covered by 380068): Function SAES-SA-FP 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stoppe SP-37

128 128 350032 Deleted (covered by 380064): SAE asp SAES-SA-Em 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stoppe SP-37

129 129 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C1 04/09/2007 27/09/2007 100% CP-060674 03/04/2008 SA#37 stoppe SP-37

130 130 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 04/09/2007 04/09/2007 100% CP-060674 03/04/2008 SA#37 stoppe SP-37

131 131 340052 Deleted - Interoperability SAES-St3-int 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stoppe SP-37

132 132 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 04/09/2007 04/09/2007 100% CP-060675 03/04/2008 SA#37 stoppe SP-37
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133 133 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 04/09/2007 04/09/2007 100% CP-060676 03/04/2008 SA#37 stoppe SP-37

134 134 340021 Deleted - UE to EPC NAS signalling (in SAES-St3-sig 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stoppe SP-37

135 135 340027 Deleted -User and Control plane protoc SAES-St3-pro 2 Rel-8 C4 21/09/2007 21/09/2007 100% CP-060676 03/04/2008 SA#37 stoppe SP-37

136 136 340037 Deleted - Architecture enhancements fo SAES-non_3 2 Rel-8 S2 04/09/2007 04/09/2007 100% SP-060926 Motorola 25/07/2008 SA#34 stoppe SP-34

137 137 320030 Deleted: Stage 2 of architecture for the SAES-St2 2 Rel-8 S2 02/10/2007 02/10/2007 100% SP-060926 Vodafone 03/04/2008 SA#34 stoppe SP-34

138 138 350023 Deleted - SA aspects of System Archite SAES-SA 2 Rel-8 S2 12/04/2006 02/10/2007 100% 03/04/2008 SA#34 stoppe SP-34

139 139 7005 System enhancements for inteIMS_NNI 1 Rel-8 S2,S5, 16/08/2006 19/09/2008 88% SP-070490 Orange 13/07/2007 SP-36 Name

140 140 410001 Stage 1 for IMS_NNI (covered IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 20/03/2008 22/07/08 Crea

141 141 360024 Stage 2 for IMS_NNI IMS_NNI 2 Rel-8 S2 22/06/2007 06/12/2007 100% SP-070490 Orange 27/05/2008 SA#38 compl

142 142 360011 IMS inter-operator service inte FBI2-IOPSI 2 Rel-8 C3 01/06/2007 19/09/2008 75% CP-080054 Telecom Italia 04/08/2008 CP-36: WI ap

143 143 330011 Charging harmonization for N FBI2-TISP2-C 2 Rel-8 S5 28/09/2006 07/12/2006 100% SP-060545 Amdocs 03/03/2008 SA#33 WID a

144 144 7007 Deleted - Protocol impact of FBI FBI2-TISP2-c 2 Rel-8 C1 16/08/2006 15/03/2007 100% Ericsson 03/04/2008 SA#38 stoppe SP-38

145 145 7006 Deleted (never approved) - Sta FBI2-TISP2-s 2 Rel-8 S2 30/11/2007 30/11/2007 100% NSN 03/04/2008 SA#36 stoppe SP-36

146 146 370025 IMS Centralized Service Contr ICSRA 1 Rel-8 S1,S2, 03/09/2007 05/12/2008 43% SP-070924 AT&T 15/04/2008 SA#40 SA1/2

147 147 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1 03/09/2007 12/03/2008 100% SP-070924 AT&T 23/07/2008 SA#38 WID a

148 148 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2 14/12/2007 05/06/2008 100% SP-070924 ALU 23/07/2008 SA#38 WID a

149 149 400005 Stage 3 for ICSRA – Protocol, ICSRA 2 Rel-8 C1 30/05/2008 05/12/2008 25% CP-080319 Ericsson 23/07/2008 CT#40 WID a

150 150 400105 Stage 3 for ICSRA – I1 interfac ICSRA 2 Rel-8 C1 30/05/2008 05/12/2008 3% CP-080319 Ericsson 23/07/2008 23/07/08 Line

151 151 400006 Stage 3 for ICSRA – Protocol, ICSRA 2 Rel-8 C3 30/05/2008 05/12/2008 35% CP-080319 Ericsson 04/08/2008 CT#40 WID a

152 152 400007 Stage 3 for ICSRA – Protocol, ICSRA 2 Rel-8 C4 30/05/2008 05/12/2008 0% CP-080319 Ericsson 29/05/2008 CT#40 WID a

153 153 380035 AS/MRFC stage 2 and 3 work MRFC_TS 1 Rel-8 C1 14/11/2007 12/09/2008 5% CP-070784 HP 15/04/2008 Triggered by

154 154 370059 IMS Multimedia Telephony an IMSTSS 1 Rel-8 S1,S5, 02/05/2007 10/12/2008 41% not applicab 19/11/2007

155 155 370060 General aspects of IMS Sup S IMSSS-Gal 2 Rel-8 S1,C1, 03/09/2007 12/09/2008 93% SP-070691 Ericsson 19/11/2007

156 156 370023 Service and Capability for Core TISCAPR8 3 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070691 Ericsson 20/03/2008 SA#39 compl

157 157 380001 Documentation of TISPAN R1 an REDOC_TIS- 3 Rel-8 C1 28/11/2007 12/09/2008 98% CP-080213 NSN 01/08/2008

158 158 380002 Documentation of TISPAN R1 an REDOC_TIS- 3 Rel-8 C3 28/11/2007 12/09/2008 90% CP-080213 NSN 04/08/2008

159 159 380003 Documentation of TISPAN R1 an REDOC_TIS- 3 Rel-8 C4 28/11/2007 12/09/2008 90% CP-080213 NSN 01/08/2008

160 160 370062 IMS Multimedia Telephony Se IMS-MMTel 2 Rel-8 S1,S5 10/09/2007 10/12/2008 37% not applicab 19/11/2007

161 161 370024 Merging TISPAN MMTel [require TMMTEL 3 Rel-8 S1 10/09/2007 07/12/2007 100% SP-070569 NSN 19/11/2007 SA#38 compl

162 162 380041 MMTel and Supplementary Service MMTel-CH 3 Rel-8 S5 07/01/2008 10/12/2008 20% SP-070749 ALU 28/04/2008 SA#38 WID a

163 163 380006 Call Completion on Busy Sub CCBS_CCNR 2 Rel-8 C1,C3 02/05/2007 05/12/2008 9% CP-080215 Deutsche Telekom 29/11/2007

164 164 380007 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C1 02/05/2007 05/12/2008 18% CP-080215 Deutsche Telekom 23/07/2008

165 165 380008 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C3 02/05/2007 05/12/2008 0% CP-080215 Deutsche Telekom 14/05/2008

166 166 390058 Flexible Alerting FA 2 Rel-8 S1,C1 30/01/2008 05/12/2008 54% CP-080219 Nortel 15/04/2008

167 167 390059 Stage 1 FA FA 3 Rel-8 S1 30/01/2008 05/06/2008 100% Telecom Italia 19/05/2008 SA#39: SA1 c

168 168 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008 05/12/2008 35% CP-080219 Nortel 23/07/2008

169 169 380009 Communication Wait on IMS CW_IMS 2 Rel-8 C1,C3 30/11/2007 05/12/2008 7% CP-080214 Deutsche Telekom 15/04/2008

170 170 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 30/11/2007 05/12/2008 13% CP-080214 Deutsche Telekom 23/07/2008

171 171 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007 19/09/2008 0% CP-080214 Deutsche Telekom 29/11/2007

172 172 380042 Advice of Charge (AoC) suppo IMSTSS 2 Rel-8 S5 07/01/2008 10/12/2008 25% SP-070739 NSN 28/04/2008 SA#38 WID a

173 173 370003 Add Interconnection Border C IMSTSS 2 Rel-8 S5 17/09/2007 12/03/2008 100% SP-070621 ALU 23/03/2008 SA#39 compl

174 174 380071 Harmonization of Gq'/Rx for C IMS_Comm_ 1 Rel-8 S2 14/01/2008 08/09/2008 20% SP-070822 Alcatel-Lucent 03/06/2008 WID approve

175 175 380014 Interworking between User-to UUSIW 1 Rel-8 C1,C3 30/11/2007 05/12/2008 65% CP-070782 Huawei 02/07/2008

176 176 380015 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C1 30/11/2007 05/12/2008 70% CP-070782 Huawei 02/07/2008
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177 177 380016 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C3 30/11/2007 05/12/2008 60% CP-070782 Huawei 02/07/2008

178 178 380018 Support of Overlap signalling Overlap 1 Rel-8 C1,C3 30/11/2007 05/12/2008 2% CP-070731 Deutsche Telekom 30/05/2008 CT#38 WID a

179 179 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1 30/11/2007 05/12/2008 2% CP-070731 Deutsche Telekom 30/05/2008 CT#38 WID a

180 180 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3 30/11/2007 05/12/2008 3% CP-070731 Deutsche Telekom 04/08/2008 CT#38 WID a

181 181 380120 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C4 30/11/2007 05/12/2008 0% CP-070731 Deutsche Telekom 04/08/2008 CT#38 WID a

182 182 380069 Maintenance of TISPAN documMAINTISP 1 Rel-8 S2,C1, 02/07/2007 05/06/2008 100% not applicab 27/05/2008 SA#40 comp

183 183 380004 Maintenance of TISPAN R1 MAINT_R1 2 Rel-7 C1,C3 09/11/2007 07/03/2008 100% CP-080211 ALU 15/04/2008 CT#39 compl

184 184 380005 Maintenance of TISPAN R2 MAINT_R2 2 Rel-8 C1,C3 09/11/2007 07/03/2008 100% CP-080229 ALU 15/04/2008 CT#39 compl

185 185 380043 Documentation of TISPAN NG IMS_Comm_ 2 Rel-8 S2 14/01/2008 05/06/2008 100% SP-070823 NSN 27/05/2008 WID approve

186 186 380072 Maintenance of TISPAN releas IMS_Comm_ 2 Rel-7 S2,S1 02/07/2007 06/12/2007 100% SP-080315 BT, Ericsson 04/06/2008 WID and TSs

187 187 380044 Maintenance of TISPAN releas IMS_Comm_ 2 Rel-8 S2 02/07/2007 06/12/2007 100% SP-070916 Telecom Italia 13/12/2007 SA#38 approv

188 188 370078 Security Enhancements for IM IMS-Sec 1 Rel-8 S3,C1, 19/09/2006 11/12/2008 57% SP-070496 Ericsson 19/11/2007 SA#36 WID a

189 189 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3 01/03/2007 11/12/2008 70% SP-070496 Ericsson 02/06/2008 SA#39: SA3 t

190 190 390054 CT1 part of Stage 3 for IMS-Se IMS-Sec 2 Rel-8 C1 19/09/2006 12/09/2008 90% Ericsson 23/07/2008 SA#39: SA3 t

191 191 390154 CT4 part of Stage 3 for IMS-Se IMS-Sec 2 Rel-8 C4 07/06/2007 12/09/2008 0% Ericsson 23/07/2008 SA#39: SA3 t

192 192 380012 CT1 part of NASS Bundled Au NBA 2 Rel-8 C1 14/11/2007 12/09/2008 40% CP-070781 ALU 15/04/2008

193 193 380013 CT4 part of NASS Bundled Au NBA-CT4 2 Rel-8 C4 14/11/2007 30/05/2008 100% CP-070781 ALU 14/05/2008 CT#40 compl

194 194 360012 IMS System enhancements fo IMS_Corp 1 Rel-8 S2,S1, 22/06/2007 25/12/2008 27% SP-080095 Orange 03/06/2008 SA#40 SA2 p

195 195 390049 SA1 aspects of IMS_Corp IMS_Corp 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080095 Telecom Italia 19/05/2008 SA#40 compl

196 196 360014 SA2 aspects of IMS_Corp IMS_Corp 2 Rel-8 S2 22/06/2007 25/12/2008 15% SP-080095 Orange 16/06/2008 SA#40 SA2 p

197 197 390022 CT1 aspects of IMS_Corp IMS_Corp 2 Rel-8 C1 07/03/2008 19/09/2008 25% CP-080220 ALU 29/05/2008 CP#39 WID a

198 198 390023 CT4 aspects of IMS_Corp IMS_Corp 2 Rel-8 C4 26/02/2008 19/09/2008 50% CP-080220 ALU 29/05/2008 CP#39 WID a

199 199 350005 IMS Enhancements for suppo PktCbl 1 Rel-8 S2,S3, 06/12/2006 30/05/2008 100% not applicab Cablelabs 29/03/2007 CT#40 comp

200 200 350008 IMS Enhancements for Cable PktCbl-Deplo 2 Rel-8 S2,C1 05/02/2007 30/05/2008 100% SP-070105 Cablelabs 29/03/2007 CT#40 comp

201 201 350009 Architecture aspects of PktCbl-D PktCbl-Deplo 3 Rel-8 S2 05/02/2007 06/12/2007 100% SP-070105 Cablelabs 27/05/2008 SA#38 compl

202 202 350010 CT1 aspects of PktCbl-Deploy PktCbl-Deplo 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070122 Cablelabs 13/05/2008 CT#40 compl

203 203 350011 IMS Inter-working aspects in SPktCbl-Intw 2 Rel-8 S2,C1, 05/02/2007 15/03/2008 100% SP-070107 Cablelabs 29/03/2007 CT#39 comp

204 204 350012 Architecture PktCbl-Interwork PktCbl-Intw 3 Rel-8 S2 05/02/2007 14/09/2007 100% SP-070107 Cablelabs 29/05/2007 SA#37 compl

205 205 350013 CT1,CT3 PktCbl-Interwork PktCbl-Intw 3 Rel-8 C1,C3 26/03/2007 15/03/2008 100% CP-070575 Cablelabs 03/03/2008 CT#39 compl

206 206 340008 IMS Enhancements for Securi PktCbl-Sec 2 Rel-8 S3,C1, 06/12/2006 30/05/2008 100% SP-060933 Cablelabs 29/05/2007 CT#40 comp

207 207 350033 SA3 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 S3 06/12/2006 12/03/2008 100% SP-060933 Cablelabs 23/03/2008 SA#39 compl

208 208 350006 CT1 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070124 Cablelabs 27/05/2008 CT#40 compl

209 209 380029 CT3 Aspects of PktCbl-Sec PktCbl-Intw 3 Rel-8 C3 26/03/2007 30/11/2007 100% CP-070124 Cablelabs 07/03/2008 CT#38 compl

210 210 350007 CT4 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C4 26/03/2007 14/03/2008 100% CP-070124 Cablelabs 27/05/2008 CT#39 compl

211 211 713024 Multimedia interworking betw MIW-IMS 1 Rel-8 C3,C4 23/09/2005 19/12/2008 87% CP-070729 Vodafone 22/03/2008

212 212 7013 Note: Stages 1 and 2 defined MIW-IMS 2 Rel-8 S2 23/09/2005 30/11/2005 100% Vodafone 27/05/2008 SA#31 Moved

213 213 7014 Stage 3 of MW-IMS MIW-IMS-St3 2 Rel-8 C3 23/09/2005 30/11/2007 100% CP-070096 Vodafone 05/08/2008 Moved from R

214 214 380021 Stage 3 for MW-IMS, MONA ex MIW-IMS 2 Rel-8 C3 05/11/2007 12/09/2008 75% CP-070729 Vodafone 05/08/2008

215 215 380022 Mn interface (MGCF – IM MGWMIW-IMS 2 Rel-8 C4 21/11/2007 19/12/2008 70% CP-070729 Vodafone 03/03/2008

216 216 360029 IMS Stage-3 IETF Protocol Ali IMSProtoc2 1 Rel-8 C1 22/06/2007 15/12/2008 60% CP-070367 ALU 23/07/2008

217 217 390035 3GPP2 Input to Common IMS CIMS_3GPP2 1 Rel-8 S1,S2, 07/03/2008 11/12/2008 37% SP-080220 Nortel 05/08/2008 SA#39 WID a

218 218 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP2 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080220 Nortel 05/08/2008 SA#39 WID a

219 219 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Commo 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080220 Nortel 05/08/2008 SA#39 WID a

220 220 390052 Security CIMS_3GPP2 (SA3) IMS_Commo 2 Rel-8 S3 12/03/2008 11/12/2008 30% SP-080220 05/08/2008 SA#39 WID a
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221 221 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GP 2 Rel-8 C1 07/03/2008 11/12/2008 65% CP-080218 ALU 05/08/2008 CT#39 WID a

222 222 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GP 2 Rel-8 C3 07/03/2008 12/09/2008 15% CP-080218 ALU 05/08/2008 CT#39 WID a

223 223 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GP 2 Rel-8 C4 07/03/2008 11/12/2008 0% CP-080218 ALU 05/08/2008 CT#39 WID a

224 224 390056 IMS Service Continuity IMS-Cont 1 Rel-8 S2,S1, 12/03/2008 11/12/2008 52% SP-080092 LG Electronics 27/05/2008 SA#40 Stage

225 225 390072 Stage 1 IMS Service Continuit IMS-Cont 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080092 LG Electronics 27/05/2008 SA#40 compl

226 226 390057 Stage 2 IMS Service Continuit IMS-Cont 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080092 LG Electronics 27/05/2008 SA#40 compl

227 227 400011 Stage 3 IMS Service Continuit IMS-Cont 2 Rel-8 C1 30/05/2008 11/12/2008 10% CP-080317 Huawei 23/07/2008 CT#40 WID a

228 228 34046 IMS initiated and controlled PSIMS_PSS_MB 1 Rel-8 S4,S3 12/03/2008 11/12/2008 0% SP-080201 FT, Ericsson 27/05/2008 SA#39 WID a

229 229 400012 IMS Restoration Procedures IMS_RP 1 Rel-8 C4,C1 30/05/2008 15/12/2008 0% CP-080281 Ericsson 30/05/2008 CT#40 WID a

230 230 400026 IMS Restoration Procedures IMS_RP 2 Rel-8 C4 30/05/2008 15/12/2008 0% CP-080281 Ericsson 30/05/2008 CT#40 WID a

231 231 400027 IMS Restoration Procedures IMS_RP 2 Rel-8 C1 30/05/2008 15/12/2008 0% CP-080281 Ericsson 30/05/2008 CT#40 WID a

232 232 340030 I-WLAN Network Selection Pri IWLANNSP 1 Rel-8 S1,C1, 14/06/2007 12/09/2008 43% SP-060932 Telefonica O2 25/09/2007 SA#36 Stage

233 233 390024 Stage 1 for I-WLAN NSP IWLANNSP 2 Rel-8 S1 14/06/2007 14/06/2007 100% SP-060932 Telefonica O2 25/03/2008 SA#36 compl

234 234 390025 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C1 07/03/2008 12/09/2008 60% CP-080217 RIM 01/08/2008 08/08 az split

235 235 390125 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C6 07/03/2008 12/09/2008 0% CP-080217 RIM 01/08/2008 08/08 az crea

236 236 370049 Mobility between 3GPP-WLAN IWLAN_Mob 1 Rel-8 S2,C1 14/09/2007 12/12/2008 74% SP-070701 Orange 27/05/2008 SA#40 Stage

237 237 380045 Stage 2: I-WLAN Mobility IWLAN_Mob 2 Rel-8 S2 14/09/2007 05/06/2008 100% SP-070701 Orange 27/05/2008 SA#40 compl

238 238 400013 CT1 aspects of I-WLAN Mobili IWLAN_Mob 2 Rel-8 C1 30/05/2008 12/12/2008 40% CP-080320 Orange 23/07/2008 CT#40 WID a

239 239 7042 Enhancements for VGCS App EVA 1 Rel-8 S1,C1, 15/03/2006 12/09/2008 98% SP-070904 Nortel 16/05/2008 Stage 1/2 co

240 240 320021 SA1 aspects of EVA EVA-s1 2 Rel-8 S1 15/03/2006 06/12/2006 100% SP-070904 Nortel 16/05/2008 SA#38 compl

241 241 370019 VGCS/VBS and GPRS Interact EVA 2 Rel-8 S1 03/09/2007 21/03/2008 100% SP-070653 Huawei 16/05/2008 SA#39 compl

242 242 320019 CT1 aspects of EVA EVA 2 Rel-8 C1 02/06/2006 12/09/2008 95% CP-060260 Nortel 16/05/2008 06/08=>09/08

243 243 320020 CT4 aspects of EVA EVA 2 Rel-8 C4 02/06/2006 30/11/2007 100% CP-060260 Nortel 16/05/2008 CT#38 compl

244 244 52148 GERAN2 aspects of EVA EVA-EVGCSA2 Rel-8 G2 30/06/2006 22/02/2008 100% GP-071855 Nortel 16/05/2008 GP#37 comp

245 245 31081 Personal Network ManagemenPNM 1 Rel-8 S1,C1, 11/07/2005 19/09/2008 82% SP-080327 Vodafone 04/06/2008 Feb 06 move

246 246 7012 Stage 1 for PNM PNM 2 Rel-8 S1 11/07/2005 31/07/2006 100% SP-080327 Vodafone 04/06/2008 SA#31 compl

247 247 350050 Stage 2 for PNM PNM 2 Rel-8 C1 26/03/2007 12/09/2008 96% CP-080065 Vodafone 14/05/2008

248 248 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C4 26/03/2007 19/09/2008 63% CP-080065 Vodafone 19/11/2007 Moved from

249 249 350001 CT1 aspects of Stage 3 PNM PNM 3 Rel-8 C1 26/03/2007 19/09/2008 75% CP-080065 Vodafone 23/07/2008

250 250 350002 CT4 aspects of Stage 3 PNM PNM 3 Rel-8 C4 26/03/2007 12/09/2008 50% CP-080065 Vodafone 14/05/2008

251 251 340010 Key establishment between a PNM 2 Rel-7 S3 06/12/2006 30/10/2007 100% SP-060839 Ericsson 15/07/2008 07/08: Moved

252 252 350049 Deleted - Actual Requirements o PNM 2 Rel-8 C1 26/03/2007 26/03/2007 100% Ericsson 03/04/2008 SA#37 stoppe SP-37

253 253 330005 eCall Data Transfer Edata 1 Rel-8 S1,C1 28/09/2006 12/12/2008 84% SP-060678 Airbiquity 25/03/2008 SA#39 comp

254 254 370081 eData Requirements EData 2 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060678 Airbiquity 20/03/2008 SA4 to select

255 255 400014 Transfer of data during an em EData 2 Rel-8 C1 30/05/2008 12/12/2008 40% CP-080316 T-Mobile 23/07/2008 CT#40 WID a

256 256 34042 eCall data transfer Phase 2: C eCall_Phase2 1 Rel-8 S4 06/12/2007 04/06/2009 50% SP-070756 Airbiquity 16/05/2008 Triggered by

257 257 380060 IP Interconnection of Services IPinterc 1 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 16/05/2008 Inform GSMA

258 258 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 20/03/2008 SA#39 compl

259 259 360025 Support of (G)MSC-S – (G)MS SIP_Nc 1 Rel-8 C4,C3 14/09/2007 12/12/2008 57% CP-080282 Vodafone 28/05/2008 Stage 1 in Fe

260 260 410002 Stage 1 for SIP_Nc (covered b IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 20/03/2008 22/07/08 Crea

261 261 360026 SIP-I based circuit-switched c SIP_Nc-St2 2 Rel-8 C4 14/09/2007 12/09/2008 85% CP-080282 Vodafone 28/05/2008 CT#40 update

262 262 360027 Application of SIP-I Protocols SIP_Nc-St3 2 Rel-8 C4 14/09/2007 12/09/2008 70% CP-080282 Vodafone 28/05/2008 CT#40 update

263 263 360028 Interworking between the 3GP SIP_Nc 2 Rel-8 C3 14/09/2007 12/09/2008 45% CP-080282 NSN 05/08/2008 CT#40 update

264 264 400008 CS-IBCF and CS-TrGW definit CS-IBCF 2 Rel-8 C3,C4 06/12/2007 12/12/2008 26% CP-080392 Telecom Italia 30/05/2008 Stage 1 in Fe
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265 265 410003 Stage 1 for CS-IBCF (cover IPinterc 3 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 20/03/2008 22/07/08 Crea

266 266 400009 CT3 aspects CS-IBCF CS-IBCF 3 Rel-8 C3 30/05/2008 12/12/2008 15% CP-080392 Telecom Italia 05/08/2008 CT#40 WID a

267 267 400010 CT4 aspects CS-IBCF CS-IBCF 3 Rel-8 C4 30/05/2008 12/12/2008 0% CP-080392 Telecom Italia 30/05/2008 CT#40 WID a

268 268 370051 Earthquake and Tsunami War ETWS 1 Rel-8 S1,S2, 10/09/2007 05/12/2008 88% SP-070815 NTT DoCoMo 19/11/2007 SA#38 WID a

269 269 370052 Stage 1 for ETWS ETWS 2 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070815 NTT DoCoMo 20/03/2008 SA#39 compl

270 270 380056 SA2 aspects of ETWS ETWS 2 Rel-8 S2 14/01/2008 05/06/2008 100% SP-070815 NTT DoCoMo 16/06/2008 SA#38 WID a

271 271 400015 CT1 aspects of ETWS ETWS 2 Rel-8 C1 30/05/2008 05/12/2008 30% CP-080318 NTT DoCoMo 23/07/2008 CT#40 WID a

272 272 380059 Storage and easy access of In ICE 1 Rel-8 S1,C6 13/03/2007 05/12/2008 37% SP-070944 Vodafone 17/06/2008 SA#39 Stage

273 273 380159 Storage and easy access of In ICE 2 Rel-8 S1 13/03/2007 12/03/2008 100% SP-070944 Vodafone 17/06/2008 SA#39 Stage

274 274 380259 Storage and easy access of In ICE 2 Rel-8 C6 13/03/2007 05/12/2008 0% SP-070944 Vodafone 23/07/2008 23/07/08 Crea

275 275 330006 Local Charging Zone RequiremLCZR 1 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060482 China Mobile 25/03/2008 SA#39 Stage

276 276 340029 Customized Alerting Tone (CA CAT 1 Rel-8 S1,C1, 06/12/2006 05/12/2008 52% SP-070122 China Mobile 13/07/2007 Conflict 3GP

277 277 370028 Stage 1 for CAT CAT 2 Rel-8 S1 06/12/2006 20/09/2007 100% SP-070122 China Mobile 02/10/2007 Conflict 3GPP

278 278 370029 TISPAN requirements for cust TISCMI 2 Rel-8 S1 03/09/2007 10/12/2007 100% SP-070880 China Mobile 24/07/2008 SA#38 compl

279 279 390014 IMS CAT Supplementary Serv CAT_SS 2 Rel-8 C1 30/01/2008 05/12/2008 30% CP-080074 Nortel 23/07/2008

280 280 390071 CAT solution for voice and vid CAT 2 Rel-8 C3 12/03/2008 05/12/2008 0% Ericsson 14/05/2008 Based on con

281 281 340031 Service-Level Interworking for MESSIW 1 Rel-8 S1,S2, 26/03/2007 12/12/2008 53% SP-070816 Huawei 22/03/2008 SA#39 Stage

282 282 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1 26/03/2007 26/03/2007 100% SP-070816 Huawei 22/03/2008 SA#35 compl

283 283 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2 26/04/2007 07/03/2008 100% SP-070816 Huawei 22/03/2008 SA#39 compl

284 284 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3 30/05/2008 12/12/2008 30% CP-080391 Huawei 05/08/2008 CT#40 WID a

285 285 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1 30/05/2008 12/12/2008 0% CP-080391 Huawei 29/05/2008 CT#40 WID a

286 286 340044 Multimedia Priority Service PRIOR 1 Rel-8 S1,C1, 08/06/2006 05/12/2008 42% SP-060780 Telcordia 03/06/2008 SA#38 Stage

287 287 320023 Service Requirements for PRI PRIOR-EMR 2 Rel-8 S1 08/06/2006 06/12/2007 100% SP-060780 Telcordia 03/06/2008 SA#38 compl

288 288 340012 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C1 01/12/2006 14/09/2008 42% CP-070576 ALU 15/04/2008

289 289 370020 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C3 21/09/2007 05/12/2008 0% CP-070576 ALU 14/05/2008

290 290 370021 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C4 21/09/2007 12/09/2008 5% CP-070576 ALU 14/05/2008

291 291 360010 OSA Rel-8 OSA8 1 Rel-8 S1,C5 23/08/2007 30/05/2008 100% SP-070692 Orange 16/05/2008 TSG#40 com

292 292 360004 OSA Stage 1 - Service Require OSA8 2 Rel-8 S1 23/08/2007 12/03/2008 100% Orange, AePONA 16/05/2008 TSG#40 New

293 293 370034 OSA Stage 1 - NGN Service ReOSA8-IMS 2 Rel-8 S1 03/09/2007 14/03/2008 100% SP-070692 Orange 16/05/2008 TSG#40 New

294 294 360005 OSA Stage 2/3 enhancements OSA8 2 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Orange 30/05/2008 CT#40 WID u

295 295 370012 Delete - Ensure Parlay-X composa OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericsson, FT/Orange 30/05/2008 CT#40: Work CP-40

296 296 370013 Parlay-X Content Management we OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 compl

297 297 370014 Parlay-X Policy web service OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 compl

298 298 370015 Parlay-X Terminal status web serv OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Orange 30/05/2008 CT#40 compl

299 299 370016 Delete - Identify communication fo OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericsson 30/05/2008 CT#40: Work CP-40

300 300 380047 Delete - Security on User Profile M OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-07 CP-40

301 301 380048 Delete - Privacy on Subscriber Ide OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-07 CP-40

302 302 380049 Delete - Topology Hiding (22.127 C OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-07 CP-40

303 303 380050 Delete - Subscriber event notificati OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-07 CP-40

304 304 380051 Delete - Event notification (22.127 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-07 CP-40

305 305 380052 Delete - Access policy (22.127 CR OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-07 CP-40

306 306 380053 Delete - API usage accounting (22 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-07 CP-40

307 307 380054 Presence alignment with OMA and OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Ericsson 30/05/2008 CT#40 compl

308 308 380055 Delete - Service identification (22.1 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Ericsson 30/05/2008 SA#38 SP-07 CP-40
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309 309 390067 Framework Enterprise Operator (S OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 compl

310 310 390068 Mobility Emergency Location OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 compl

311 311 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 compl

312 312 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 compl

313 313 360032 Paging Permission with AccesPPACR 1 Rel-8 S1,C1, 12/06/2007 12/09/2008 96% SP-070501 NTT DoCoMo 30/07/2008 Triggered by

314 314 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1 12/06/2007 14/09/2007 100% SP-070501 NTT DoCoMo 16/05/2008 Triggered by

315 315 380017 Stage 3 for PPACR (CT1) PPACR-CT1 2 Rel-8 C1 14/11/2007 12/09/2008 90% CP-070783 NTT DoCoMo 23/07/2008 CT#38 WID a

316 316 390184 RRC Protocol specification fo PPACR 2 Rel-8 R2 12/06/2007 30/05/2008 100% NTT DoCoMo 24/07/2008 24/07/08 line

317 317 370026 Value-Added Services for Sho VAS4SMS 1 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070572 China Mobile 20/03/2008 SA#39 comp

318 318 370126 Stage 1 for VAS4SMS VAS4SMS 2 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070572 China Mobile 24/07/2008 SA#39 compl

319 319 380063 Charging for multi-phases ser CHRGMPH 1 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080053 Telecom Italia 20/03/2008 SA#39 comp

320 320 380070 Stage 1 for CHRGMPH CHRGMPH-s 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080053 Telecom Italia 20/03/2008 SA#39 compl

321 321 380065 Home NodeB / eNodeB HomeNB 1 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070952 Vodafone 24/07/2008 SA#39 comp

322 322 380066 Stage 1 for HNB_eHNB HomeNB-S1 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070952 Vodafone 24/07/2008 SA#39 compl

323 323 33025 Access Security Enhancemen ACCSEC2 1 Rel-8 S3 02/07/2007 11/12/2008 80% SP-040865 Ericsson 14/05/2008 SA#26 approv

324 324 350015 Lawful Interception in the 3GP LI8 1 Rel-8 S3 12/03/2007 11/12/2008 40% SP-070238 BMWi 05/06/2008 SA#40 excep

325 325 390046 Generic Bootstrapping ArchiteGBAPush 1 Rel-8 S3 12/03/2008 05/12/2008 22% SP-080133 Ericsson 03/08/2008 SA#39 WID a

326 326 390146 Generic Bootstrapping Archit GBAPush 2 Rel-8 S3 12/03/2008 11/09/2008 60% SP-080133 Ericsson 03/08/2008 03/08/08 split

327 327 390246 Generic Bootstrapping Archit GBAPush 2 Rel-8 C1 12/03/2008 05/12/2008 0% SP-080133 03/08/2008 03/08/08 split

328 328 390346 Generic Bootstrapping Archit GBAPush 2 Rel-8 C4 12/03/2008 05/12/2008 0% SP-080133 03/08/2008 03/08/08 split

329 329 34045 Requirements and Test metho RETEM_WB_ 1 Rel-8 S4 12/03/2008 11/12/2008 5% SP-080004 FT, Ericsson 14/04/2008 SA#39 WID a

330 330 34043 Extending PSS and MBMS Us PSS_MBMS_ 1 Rel-8 S4 06/12/2007 11/12/2008 15% SP-070757 Ericsson 14/04/2008 SA#38 WID a

331 331 400028 Encoding formats, transport f MTSI_eMHI 1 Rel-8 S4,C3, 06/12/2007 12/12/2008 8% SP-080443 Ericsson, Qualcom 04/06/2008 SA#40 WID a

332 332 34041 MTSI Video - Dynamic Rate AdMTSI_eMHI-D 2 Rel-8 S4 06/12/2007 18/09/2008 20% SP-080246 Qualcomm, Samsun 25/06/2008 SA#40 Featu

333 333 400018 Enhancement of interworking MTSI_eMHI 2 Rel-8 C3 30/05/2008 12/12/2008 5% CP-080422 Huawei 05/08/2008 CT#40 WID a

334 334 400019 Enhancement of interworking MTSI_eMHI 2 Rel-8 C1 30/05/2008 12/12/2008 0% CP-080422 Huawei 04/06/2008 CT#40 WID a

335 335 400020 Enhancement of interworking MTSI_eMHI 2 Rel-8 C4 30/05/2008 12/12/2008 0% CP-080422 Huawei 04/06/2008 CT#40 WID a

336 336 340063 OAM&P 8 OAM8 1 Rel-8 S5,C1 07/06/2007 12/03/2009 59% not applicab 03/03/2008 Collection of

337 337 340064 Network Infrastructure Manag OAM8-NIM 2 Rel-8 S5 07/06/2007 12/03/2009 62% not applicab 26/06/2008

338 338 35051 Telecom Management Methodolog OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 70% SP-070296 Ericsson 27/05/2008

339 339 35053 Advanced Alarming on Itf-N OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070492 NSN 04/06/2008

340 340 35056 CN CS Bearer Transport Network OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070300 China Mobile 28/04/2008

341 341 370002 End point modelling for reference p OAM8 3 Rel-8 S5 17/09/2007 11/12/2008 60% SP-070618 Motorola 28/04/2008

342 342 390016 Alignment with eTOM and M.3060 OAM8 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080068 TeliaSonera 28/04/2008 SA#39 WID a

343 343 400030 IRP SOAP Solution Sets OAM8 3 Rel-8 S5 05/06/2008 12/03/2009 0% SP-080276 Ericsson 05/06/2008 SA#40 WID a

344 344 340065 Performance Management 8 OAM8-PM 2 Rel-8 S5 07/06/2007 11/12/2008 77% not applicab 26/06/2008

345 345 35061 IP bearer network Performance me OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100% SP-070301 China Mobile 26/06/2008 SA#36 Moved SP-36

346 346 360001 HSUPA performance measuremen OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 70% SP-070835 China Mobile 27/05/2008

347 347 360002 Key Performance Indicators (KPIs OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 60% SP-070299 China Mobile 28/04/2008

348 348 340066 Trace Management 8 OAM8-Trace 2 Rel-8 S5,C1, 07/03/2008 19/12/2008 16% not applicab 26/06/2008

349 349 11067 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C1 07/03/2008 19/12/2008 35% CP-080315 Vodafone 23/07/2008 Cannot proce

350 350 400021 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C3 07/03/2008 19/12/2008 0% CP-080315 Vodafone 05/08/2008 Cannot proce

351 351 400022 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C4 07/03/2008 19/12/2008 10% CP-080315 Vodafone 29/05/2008 Cannot proce

352 352 350016 Charging Management small ECH8 1 Rel-8 S5 16/03/2006 11/12/2008 71% not applicab 03/03/2008 SA5 WIs Col
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353 353 350038 Online charging correlation CH8 2 Rel-8 S5 16/03/2006 14/12/2007 100% SP-070077 Orange 17/03/2008 WID approve

354 354 360003 SMS online charging CH8 2 Rel-8 S5 07/06/2007 14/12/2007 100% SP-070293 Vodafone 17/03/2008

355 355 380046 WLAN Offline Charging CH8 2 Rel-8 S5 07/01/2008 11/12/2008 0% SP-070750 ALU 17/03/2008 SA#38 WID a

356 356 380024 Conferencing enhancements f eMp 1 Rel-8 C4 30/11/2007 05/12/2008 36% CP-070868 Huawei 19/11/2007

357 357 380025 Stage 2 for eMp eMp 2 Rel-8 C4 30/11/2007 12/09/2008 70% CP-070868 Huawei 14/05/2008

358 358 380026 Stage 3 for eMp eMp 2 Rel-8 C4 30/11/2007 05/12/2008 10% CP-070868 Huawei 14/05/2008

359 359 320014 Contact Manager for 3GPP UICeUPHBOOK 1 Rel-8 C6 22/06/2006 05/09/2008 93% CP-080382 Gemalto 29/05/2008 aka Enhance

360 360 320015 Requirements for Contact Ma eUPHBOOK- 2 Rel-8 C6 22/06/2006 21/12/2007 100% CP-080382 Gemalto 29/05/2008 CT#38 compl

361 361 350046 External interface for eUPHBO eUPHBOOK- 2 Rel-8 C6 07/05/2007 07/03/2008 100% CP-080382 Gemalto 29/05/2008 CT#39 compl

362 362 370004 Internal interface for eUPHBO eUPHBOOK- 2 Rel-8 C6 07/05/2007 05/09/2008 80% CP-080382 Gemalto 29/05/2008 CT#37 create

363 363 320016 Deleted - Implementation of eUPeUPHBOOK- 2 Rel-8 C6 21/06/2007 21/06/2007 100% CP-060355 03/04/2008 SA#33 stoppe SP-33

364 364 400023 Contact Manager Conformanc eUPHBOOK- 1 Rel-8 C6 27/12/2006 12/03/2009 0% CP-080430 Comprion, Gemalto 28/05/2008 CT#40 WID a

365 365 380086 Definition of 3GPP UICC servi UICCHS 1 Rel-8 C6 10/12/2007 12/09/2008 10% CP-070837 Gemalto 19/05/2008 CT#38 WID a

366 366 20068 3G Long Term Evolution - Evo LTE 1 Rel-8 RP,S5 25/09/2006 12/03/2009 56% RP-060635 NTT DoCoMo 27/06/2008 WID in RP-06

367 367 330018 LTE – Physical Layer LTE-Phys 2 Rel-8 R1 25/09/2006 07/03/2008 100% RP-060630 NTT DoCoMo 27/06/2008 WID in RP-06

368 368 330019 LTE – Radio Interface Layer 2 LTE-L23 2 Rel-8 R2 25/09/2006 12/09/2008 95% RP-060630 Nokia 27/06/2008 WID in RP-06

369 369 330020 LTE – eUTRAN Interfaces LTE-interface 2 Rel-8 R3 25/09/2006 12/09/2008 95% RP-060630 Ericsson 26/07/2008 WID in RP-06

370 370 330021 LTE – RF Radio Transmission LTE-RF 2 Rel-8 R4 25/09/2006 12/09/2008 80% RP-080314 NSN 26/07/2008 WID in RP-08

371 371 370046 LTE FDD repeaters LTE-Repeate 2 Rel-8 R4 14/09/2007 11/12/2008 25% RP-070749 Powerwave, Andrew 27/06/2008 WID in RP-07

372 372 390001 E-UTRAN Data Definitions E-UTRAN-OA 2 Rel-8 S5 17/09/2007 12/03/2009 26% 03/03/2008

373 373 370001 Subscriber and Equipment Trace f E-UTRAN-OA 3 Rel-8 S5 17/09/2007 11/12/2008 50% SP-070617 Ericsson 28/04/2008

374 374 380036 E-UTRAN Network Resource Mod E-UTRAN-OA 3 Rel-8 S5 07/01/2008 12/03/2009 20% SP-070738 Ericsson 28/04/2008 SA#38 WID a

375 375 390002 Performance measurements for E- E-UTRAN-OA 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080062 Motorola, Huawei 11/06/2008 SA#39 WID a

376 376 390003 Key Performance Indicators (KPIs E-UTRAN-OA 3 Rel-8 S5 22/02/2008 12/03/2009 15% SP-080063 Ericsson 11/06/2008 SA#39 WID a

377 377 390004 Self-Organizing Networks (SO LTE_SON-OA 2 Rel-8 S5 22/02/2008 11/12/2008 13% SP-080275 Vodafone 04/06/2008 SA#39 WID a

378 378 390005 Self-Establishment of eNBs LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 20% SP-080065 NSN 28/04/2008 SA#39 WID a

379 379 390006 SON Automatic Neighbour Relatio LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080066 Ericsson 28/04/2008 SA#39 WID a

380 380 390007 SON Self-Optimization & Self-Hea LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080067 Huawei 28/04/2008 SA#39 WID a

381 381 25029 LTE – Terminal Conformance LTE-UEConT 1 Rel-8 R5 01/06/2007 12/12/2008 15% not applicab 01/06/2008 Testing for F

382 382 25041 3G Long Term Evolution – Ter LTE-UEConT 2 Rel-8 R5 01/06/2007 12/12/2008 11% RP-070428 NEC, Motorola 27/06/2008 WID in RP-07

383 383 25042 3G Long Term Evolution – Ter LTE-UEConT 2 Rel-8 R5 01/06/2007 12/12/2008 20% RP-080382 Agilent 27/06/2008 WID in RP-08

384 384 350040 Improvements of the Radio In RInImp8 1 Rel-8 RP 05/03/2007 17/03/2009 68% not applicab 27/06/2008

385 385 350034 UMTS 1500 MHz RInImp8-UMT 2 Rel-8 R4 05/03/2007 14/09/2007 100% RP-070078 NTT DoCoMo 27/06/2008 WID in RP-07

386 386 350035 UMTS 700 MHz FDD RInImp8-UMT 2 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070127 Nokia 27/06/2008 WID in RP-07

387 387 350036 UMTS 2300 MHz FDD/TDD RInImp8-UMT 2 Rel-8 R4 05/03/2007 12/09/2008 20% RP-070128 AT&T 27/06/2008 WID in RP-07

388 388 380074 UMTS 2300 MHz TDD LCR RInImp8-UMT 2 Rel-8 R4 17/12/2007 12/09/2008 90% RP-071016 Datang 27/06/2008 WID in RP-07

389 389 380073 UMTS/LTE 3500 MHz RInImp8-UMT 2 Rel-8 R4 17/12/2007 17/03/2009 15% RP-071012 Ericsson 27/06/2008 WID in RP-07

390 390 350037 Further Improved Minimum Pe RInImp8-2BIC 2 Rel-8 R4 05/03/2007 07/03/2008 100% RP-070254 AT&T 27/06/2008 WID in RP-07

391 391 370032 CS Voice Service over HSPA RInImp8-CsH 2 Rel-8 R2 19/07/2007 07/03/2008 100% RP-070823 NSN 27/06/2008 WID in RP-07

392 392 370033 Performance requirements fo RInImp8-Hsd 2 Rel-8 R4 11/06/2007 07/03/2008 100% RP-070824 Vodafone 27/06/2008 WID in RP-07

393 393 25025 Improvements of the Radio In RInImp-UEC 1 R5 11/11/2005 05/12/2008 75% not applicab 01/06/2008 05/08: Linked

394 394 25007 UE conformance testing for U RInImp-UMTS 2 Rel-7 R5 11/11/2005 02/06/2006 100% RAN5_Work_ Nokia 21/03/2006 WID in

395 395 25008 UE Conformance Test for UMTRInImp-UMTS 2 Rel-7 R5 11/11/2005 02/06/2006 100% RAN5_Work_ Qualcomm 21/03/2006 WID in

396 396 25013 Conformance Test Aspects – RInImp-HSPe 2 Rel-7 R5 10/03/2006 01/12/2006 100% RAN5_Work_ Motorola 21/03/2006 WID in
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397 397 25020 UE antenna Over The Air (OTARInImp-UEAn 2 Rel-7 R5 20/09/2006 11/09/2008 70% RP-060486 Nokia 03/06/2008 WID in RP-06

398 398 25015 UE conformance testing for F RInImp-InterB 2 Rel-7 R5 02/06/2006 01/12/2006 100% RAN5_Work_ NEC, Motorola 01/12/2006 WID in

399 399 25028 Conformance Test Aspects – RInImp-UECo 2 Rel-7 R5 01/12/2006 01/06/2007 100% RP-060676 Motorola 11/06/2007 WID in RP-06

400 400 25039 Conformance Test Aspects – RInImp-UECo 2 Rel-7 R5 01/06/2007 07/12/2007 100% RP-070414 Motorola 11/09/2007 WID in RP-07

401 401 25040 Conformance Test Aspects – RInImp-UECo 2 Rel-7 R5 01/06/2007 07/03/2008 100% RP-070381 Ericsson 10/03/2008 WID in RP-07

402 402 25050 Conformance Test Aspects – RInImp8-CsH 2 Rel-8 R5 01/06/2007 12/09/2008 30% RP-080160 Huawei 10/03/2008 WID in RP-08

403 403 400055 Conformance Test Aspects – RInImp8-UEC 2 Rel-8 R5 30/05/2008 05/12/2008 0% RP-080311 Ericsson 13/06/2008 WID in RP-08

404 404 360008 MBSFN Downlink Optimized B MBSFN-DOB 1 Rel-8 R1 04/06/2007 12/09/2008 0% RP-070493 Ericsson 23/07/2008 WID in RP-07

405 405 370035 RAN improvements RANimp 1 Rel-8 RP 04/06/2007 11/06/2009 44% not applicab 03/06/2008

406 406 360013 Combination of 64QAM and M RANimp-64Q 2 Rel-8 R1 04/06/2007 30/05/2008 100% RP-070500 Ericsson 19/06/2008 WID in RP-07

407 407 370036 Improved L2 for uplink RANimp-Uplin 2 Rel-8 R2 14/09/2007 30/05/2008 100% RP-070717 Ericsson 03/06/2008 WID in RP-07

408 408 370037 Enhanced Uplink for CELL_FARANimp-Uplin 2 Rel-8 R2 14/09/2007 12/09/2008 72% RP-070677 NSN 03/06/2008 WID in RP-07

409 409 370038 Enhanced UE DRX for FDD RANimp-DRX 2 Rel-8 R2 14/09/2007 12/09/2008 70% RP-070679 Nokia 03/06/2008 WID in RP-07

410 410 370039 Enhancements for SRNS Relo RANimp-Srns 2 Rel-8 R3 14/09/2007 12/09/2008 75% RP-070759 NSN 03/06/2008 WID in RP-07

411 411 370040 Enhancements for FDD HSPA RANimp-HSP 2 Rel-8 R3 14/09/2007 12/09/2008 40% RP-070760 NSN 03/06/2008 WID in RP-07

412 412 380075 64QAM for 1.28 Mcps TDD HS RANimp-64Q 2 Rel-8 R1 04/12/2007 12/09/2008 85% RP-080050 ZTE 03/06/2008 WID in RP-08

413 413 380076 Enhanced CELL_FACH state i RANimp-Enh 2 Rel-8 R2 04/12/2007 12/09/2008 50% RP-080051 ZTE 03/06/2008 WID in RP-08

414 414 380077 1.28 Mcps TDD Repeater Spec RANimp-Rep 2 Rel-8 R4 04/12/2007 12/12/2008 10% RP-071003 RITT 03/06/2008 WID in RP-07

415 415 390028 Continuous Connectivity for p RANimp-LCR 2 Rel-8 R1 07/03/2008 12/12/2008 10% RP-080085 03/06/2008 WID in RP-08

416 416 390029 HSPA VoIP to WCDMA/GSM C RANimp-HSP 2 Rel-8 R2 07/03/2008 12/12/2008 50% RP-080229 03/06/2008 WID in RP-08

417 417 390030 HS-DSCH Serving Cell Chang RANimp-HSD 2 Rel-8 R2 07/03/2008 12/12/2008 30% RP-080227 03/06/2008 WID in RP-08

418 418 400050 MIMO for 1.28 Mcps TDD RANimp-MIM 2 Rel-8 R1 30/05/2008 12/03/2009 0% RP-080485 03/06/2008 WID in RP-08

419 419 400051 Support for Additional Naviga RANimp-ANS 2 Rel-8 R2 30/05/2008 12/03/2009 0% RP-080346 03/06/2008 WID in RP-08

420 420 400052 Dual-Cell HSDPA operation on RANimp-DCH 2 Rel-8 R1 30/05/2008 11/06/2009 0% RP-080490 03/06/2008 WID in RP-08

421 421 25026 RAN improvements - UE Conf RANimp-UEC 1 R5 20/09/2006 12/06/2009 61% not applicab 01/06/2008 05/08: Linked

422 422 25021 Conformance Test Aspects - 3 RANimp-UEC 2 Rel-7 R5 20/09/2006 12/09/2008 55% RP-060484 IPWireless 03/06/2008 WID in RP-06

423 423 25031 Conformance Test Aspects – RANimp-UEC 2 Rel-7 R5 09/03/2007 03/03/2008 100% RP-071319 Ericsson 10/03/2008 WID in RP-07

424 424 25032 Conformance Test Aspects – RANimp-UEC 2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070022 Motorola 03/06/2008 WID in RP-07

425 425 25033 Conformance Test Aspects – RANimp-UEC 2 Rel-7 R5 09/03/2007 03/03/2008 100% RP-070020 Ericsson 10/03/2008 WID in RP-07

426 426 25034 Conformance Test Aspects – RANimp-UEC 2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070023 Nokia 03/06/2008 WID in RP-07

427 427 25035 Conformance Test Aspects – RANimp–UEC 2 Rel-7 R5 09/03/2007 12/09/2008 20% RP-070425 Nokia 03/06/2008 WID in RP-07

428 428 400056 Conformance Test Aspects – RANimp-UEC 2 Rel-8 R5 30/05/2008 05/12/2008 0% RP-080310 Ericsson 13/06/2008 WID in RP-08

429 429 400057 Conformance Test Aspects – RANimp-UEC 2 Rel-8 R5 30/05/2008 12/06/2009 0% RP-080334 ZTE 13/06/2008 WID in RP-08

430 430 390033 UTRA HNB HNB 1 Rel-8 R2,R4, 07/03/2008 12/12/2008 7% not applicab 03/06/2008 RAN#40 WID

431 431 400053 Support of UTRA HNB HNB-supp 2 Rel-8 R2 30/05/2008 12/09/2008 5% RP-080483 Huawei 03/06/2008 WID in RP-08

432 432 390034 FDD Home NodeB RF requiremHNB-RF 2 Rel-8 R4 07/03/2008 12/09/2008 15% RP-080234 Motorola 03/06/2008 WID in RP-08

433 433 400054 UTRAN Architecture for 3G HNHNB-arch 2 Rel-8 R3 30/05/2008 12/12/2008 0% RP-080487 Alcatel-Lucent 03/06/2008 WID in RP-08

434 434 400058 MBMS - UE Conformance Tes MBMSE_UEC 1 R5 01/06/2007 11/09/2009 9% not applicab 03/06/2008

435 435 25049 MBMS TDD Physical layer EnhMBMSE-RAN 2 Rel-7 R5 01/06/2007 06/03/2009 20% RP-080155 IPWireless 03/06/2008 WID in RP-08

436 436 400059 UE conformance test aspects MBMSE-RAN 2 Rel-8 R5 30/05/2008 11/09/2009 0% RP-080318 13/06/2008 WID in RP-08

437 437 400060 Conformance Test Aspects – MBMSE-UEC 2 Rel-8 R5 30/05/2008 06/03/2009 0% RP-080336 13/06/2008 WID in RP-08

438 438 400025 Test - (Small) Technical EnhanTEI8_Test 1 Rel-8 R5 30/05/2008 11/12/2008 0% not applicable ALL 29/05/2008 Created on R

439 439 50583 GERAN support for GERAN - 3GELTE 1 Rel-8 GP 08/09/2006 21/11/2008 55% GP-061757 Nokia, NSN 24/07/2008 GP#31 WID a

440 440 50586 U-TDOA Enhancement GUTEN 1 Rel-8 GP 18/05/2007 18/05/2007 100% GP-070865 TruePosition 23/06/2008 GP#36 comp
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441 441 50587 GAN Enhancements GANENH 1 Rel-8 GP 31/08/2007 21/11/2008 32% GP-071484 T-Mobile 19/05/2008 GP#37 comp

442 442 50588 Update to GAN specifications GANENH-SP 2 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071560 T-Mobile 19/05/2008 GP#37 comp

443 443 53089 Update TS 51.010 Mobile Stati GANENH-MS 2 Rel-8 GP 31/08/2007 21/11/2008 5% GP-071563 T-Mobile 19/05/2008 08/08=>11/08

444 444 50591 AoIP (A-interface over IP) AoIP 1 Rel-8 GP,S4 03/01/2000 11/12/2008 43% GP-080901 China Mobile, Erics 06/08/2008 GP#38 updat

445 445 400041 GERAN aspects of AoIP AoIP 2 Rel-8 GP 03/01/2000 21/11/2008 50% GP-080901 China Mobile, Ericss 06/08/2008 GP#38 updat

446 446 400042 Media Requirements for CS ovAoIP-CSoIP 2 Rel-8 S4 05/12/2007 11/12/2008 0% SP-080444 China Mobile, Ericss 06/08/2008 SA#40 WID a

447 447 400024 Core Network Impacts for A-In AoIP-CN 2 Rel-8 C4,C1 30/05/2008 05/12/2008 0% CP-080278 Ericsson 06/08/2008 CT#40 WID a

448 448 51147 New multicarrier BTS class MCBTS 1 Rel-8 G1 31/08/2007 29/08/2008 85% GP-071542 Alcatel-Lucent 24/07/2008 05/08=>08/08

449 449 38001 Support for Additional Naviga ANSS 1 Rel-8 G2 16/05/2008 21/11/2008 0% GP-080776 Qualcomm 19/05/2008 Testing de-co

450 450 38002 A-GNSS Performances and Te AGNSSPTP 1 Rel-8 GP 16/05/2008 04/09/2009 0% GP-080790 Thales 19/05/2008 GP#38 WID a

451 451 38003 A-GNSS Minimum Performanc AGNSSPTP- 2 Rel-8 G1 16/05/2008 15/05/2009 0% GP-080791 Thales 19/05/2008 GP#38 WID a

452 452 38004 A-GNSS Testing Procedures AGNSSPTP-M2 Rel-8 G3new 16/05/2008 04/09/2009 0% GP-080792 Thales 19/05/2008 GP#38 WID a

453 453 51149 Conformance testing for the L CTLATRED 1 Rel-8 G1, G3 22/02/2008 21/11/2008 42% GP-080367 Ericsson 03/03/2008

454 454 53090 MS conformance testing for th CTLATRED-M 2 Rel-8 G3new 22/02/2008 21/11/2008 15% GP-080368 Ericsson 03/03/2008

455 455 51150 BTS conformance testing for CTLATRED-B 2 Rel-8 G1 22/02/2008 29/08/2008 80% GP-080369 Ericsson 03/03/2008

456 456 53091 MS Conformance Tests of cha PSHCT-MSte 1 Rel-8 G3new 22/02/2008 21/11/2008 45% GP-080411 Rohde & Schwarz 03/03/2008

457 457 53092 Mobile Station conformance teSCSAGBCT- 1 Rel-8 G3new 22/02/2008 15/05/2009 0% GP-080330 Nokia 03/03/2008

458 458 320001 (Small) Technical Enhanceme TEI8 1 Rel-8 All 01/01/2007 11/12/2008 70% ALL 20/04/2006

459 459 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCoMo 03/04/2008 SA#38 stoppe SP-38

460 460 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCoMo 03/04/2008 22.258 withdr SP-38

461 461 340032 Deleted - was Rel7 - LCS for 3GPP Interwor LCS4_IWLAN 1 Rel-8 S2 28/09/2007 28/09/2007 100% SP-060818 LG Electronics 03/04/2008 SP-35 stoppe SP-35

462 462 330010 Deleted - never approved- FBI Phase 2 FBI2 1 Rel-8 S2 28/09/2007 28/09/2007 100% NSN 03/04/2008 SA#38 stoppe SP-38

463 463 330007 Deleted -Enhancements to BS30 Bearer ser BS30 1 Rel-8 S1 15/03/2007 15/03/2007 100% SP-060484 3 03/04/2008 SA#38 stoppe SP-38

464 464 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007 14/12/2007 100% Telecom Italia 03/04/2008 SA#38 stoppe SP-38

465 465 31088 Deleted - IMS Service Brokering enhanceme ISB 1 Rel-8 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordia 25/03/2008 No CR submi SP-40

466 466 320027 Deleted - Stage 1 for ISB ISB-s1 2 Rel-8 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordia 25/03/2008 No Rel-8 cha SP-40

467 467 0 Release 8 Feasibility Studies 1 Rel-8 CP,GP 20/03/2008 20/03/2008 0% NA

468 468 7026 Study on Customised Alerting FS_CAT 1 Rel-8 S1 07/10/2005 14/09/2006 100% SP-060474 Feng Lingjuan, Chin 15/04/2008 Awaiting MCC

469 469 7027 Study on Facilitating Machine FS_M2M 1 Rel-8 S1 04/11/2005 08/03/2007 100% SP-050527 Siemens 24/03/2008 SA#35 compl

470 470 31089 Study on Network Compositio FS_NetComp 1 Rel-8 S1 07/12/2005 12/12/2007 100% SP-060478 Siemens 24/03/2008 SA#38 compl

471 471 320024 Study on Requirements of IMSFS_IMSconf 1 Rel-8 S1 08/06/2006 12/09/2007 100% SP-060479 China Mobile 16/05/2008 SA#37 compl

472 472 340034 Study on Value Added Service FS_VAS4SM 1 Rel-8 S1 06/12/2006 07/12/2007 100% SP-060786 China Mobile 16/05/2008 SA#38 compl

473 473 330016 Study on Paging Permission wFS_PPAC 1 Rel-8 S1 28/09/2006 20/09/2007 100% SP-060785 NTT DoCoMo 19/11/2007 SA#37 compl

474 474 340033 Study on Non 3GPP access N FS_N3GtoNS 1 Rel-8 S1 06/12/2006 05/06/2008 100% SP-080318 Telefonica O2 03/06/2008 SA#38 compl

475 475 370086 Study on Services Alignment FS_ServAl 1 Rel-8 S1 06/12/2006 12/03/2008 100% SP-070126 China Mobile 23/03/2008 SA#39 compl

476 476 320025 Study on support of a Public WFS_PWS 1 Rel-8 S1 03/09/2007 14/03/2008 100% SP-080054 T-Mobile 20/03/2008 SA#39 compl

477 477 32085 Study on 3GPP System Archit FS_SAE 1 Rel-8 S2,S3 03/12/2004 11/12/2008 90% SP-070163 Vodafone 03/03/2008 Moved from

478 478 32086 Stage 2 Interim conclusion fo FS_SAE 2 Rel-8 S2 03/12/2004 05/06/2008 90% SP-070163 Vodafone 15/05/2008 TR 23.882 is

479 479 32087 Stage 2 study on 3GPP architeFS_SAE 2 Rel-8 S2 09/01/2006 05/06/2008 90% SP-070163 Vodafone 15/05/2008 TR 23.882 is

480 480 7024 Security study for Inter-acces FS_SAE 2 Rel-8 S3 03/09/2007 11/12/2008 90% SP-070163 Nokia 05/05/2008 Moved from R

481 481 320028 Study on Stage 2 aspects of IMISB_ST2_SD 1 Rel-8 S2 19/06/2006 08/09/2008 55% SP-060443 Telcordia 03/03/2008 SA#32 SID ap

482 482 320031 Study on VCC support for Em FSVCCEm 1 Rel-8 S2 08/06/2006 12/12/2008 35% SP-060290 Nortel 24/03/2008

483 483 7049 Study on IMS utilizing multica FS-MLTICAS 1 Rel-8 S2 22/03/2006 06/12/2007 100% SP-060148 NSN 24/03/2008 SA#38 compl

484 484 350017 Study on Mobility between 3G SM3GWLAN 1 Rel-8 S2 20/03/2007 14/09/2007 100% SP-070106 Orange 31/07/2008 SA#37 compl
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485 485 350051 Study on Multimedia Session MMSC_FS 1 Rel-8 S2 26/04/2007 05/06/2008 90% SP-070818 LG Electronics 24/03/2008 SA#38 TR for

486 486 380034 Study on centralized IMS serv FS_ICS 1 Rel-8 S2,S1 23/10/2006 12/03/2008 100% SP-070494 Ericsson 20/03/2008 SA#39 comp

487 487 370087 Study on centralized IMS serv FS_ICS-S1 2 Rel-8 S1 05/03/2007 12/03/2008 100% SP-070494 Ericsson 20/03/2008 SA#39 compl

488 488 330012 Study on centralized IMS serv FS_IMS_CSC 2 Rel-8 S2 23/10/2006 12/03/2008 100% SP-070494 Alcatel-Lucent 22/03/2008 SA#39 compl

489 489 380068 Study on Evaluation of LCS C FS_LCS_EPS 1 Rel-8 S2 14/01/2008 30/05/2008 100% SP-070819 SiRF Technology 05/06/2008 SA#38 SID ap

490 490 320026 Study on Protection against S FS_CPSMal 1 Rel-8 S3 08/06/2006 12/12/2008 30% SP-060446 Orange 15/05/2008 Mechanisms

491 491 360015 Study on Transferring of emer eCALLIBMS 1 Rel-8 S4 07/12/2006 12/12/2007 100% SP-060935 Airbiquity 16/05/2008 SA#38 compl

492 492 35065 Study on Element Operations OAM7-NIM- E 1 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070307 China Mobile 28/04/2008 SID updated

493 493 35074 Study on SA5 MTOSI XML Har OAM7-NIM-X 1 Rel-8 S5 10/05/2006 12/09/2007 100% SP-070305 Nortel 26/06/2008 SID updated

494 494 320006 Study on Common Profile Sto OAM7-CPS 1 Rel-8 S5 03/07/2006 07/06/2007 100% SP-060263 T-Mobile 17/03/2008 SA#36 compl

495 495 340036 Study on Management for LTE OAM8-Studie 1 Rel-8 S5 07/12/2006 11/12/2008 90% SP-060753 Ericsson 28/04/2008 Slow progress

496 496 350004 Study on Charging Aspects of FS_SAEcharg 1 Rel-8 S5 02/04/2007 06/12/2007 100% SP-070174 NSN 17/03/2008 SA#38 compl

497 497 360006 Study on System Maintenance OAM8-Studie 1 Rel-8 S5 07/06/2007 11/12/2008 60% SP-070306 ZTE 28/04/2008 Slow progress

498 498 360007 Study on Self-Organizing NetwOAM8-Studie 1 Rel-8 S5 07/06/2007 11/12/2008 40% SP-070308 Huawei 17/03/2008 No progress

499 499 390017 Study on Self-healing of Self-OOAM8-Studie 1 Rel-8 S5 22/02/2008 12/03/2009 10% SP-080076 Huawei 28/04/2008 SA#39 SID ap

500 500 7048 Study on AS-MRFC media ser MRFC 1 Rel-8 C1 22/03/2006 13/06/2008 100% CP-060180 HP 13/05/2008 CT#40 compl

501 501 350018 Study on Restoration Procedu FS_IMS_RP 1 Rel-8 C4 26/03/2007 30/05/2008 100% CP-070031 Ericsson 29/05/2008 CT#40 compl

502 502 360030 Study on IMS Application ServFS_IMS_ASIO1 Rel-8 C4 14/09/2007 12/09/2008 70% CP-070685 ALU 14/05/2008 Target May 0

503 503 360031 Study on Customized Alerting FS_CAT_VVC 1 Rel-8 C4 14/09/2007 12/09/2008 0% CP-070518 China Mobile 16/05/2008 CT#37 WID a

504 504 380023 Study on InterWorking Functi FS_MAP2Dia 1 Rel-8 C4 30/11/2007 12/09/2008 60% CP-070760 Huawei 07/03/2008

505 505 370041 Study on Scope of future HSP FS_RAN-LCR 1 Rel-8 R1 14/09/2007 30/05/2008 100% RP-070748 RITT 26/06/2008 SID in RP-07

506 506 370042 Study on Synchronized E-DCHFS_RAN-Upli 1 Rel-8 R1 14/09/2007 07/03/2008 100% RP-070678 NSN 26/06/2008 SID in RP-07

507 507 390032 Study on Dual-Cell HSDPA op FS_RAN-DCH 1 Rel-8 R1,R4 07/03/2008 05/12/2008 75% RP-080228 Qualcomm 26/06/2008 SID in RP-08

508 508 360016 Study on Improved network c FS_RAN-LTE 1 Rel-8 R2 04/06/2007 03/12/2007 100% RP-070511 Motorola 26/06/2008 SID in RP-07

509 509 350039 Study on 3G Home NodeB/eN FS_RAN-HNB 1 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070257 Motorola 26/06/2008 SID in RP-07

510 510 380079 Study on Evaluation of the inc FS_RAN-Path 1 Rel-8 R4 17/12/2007 12/09/2008 10% RP-080069 Polaris Wireless 26/06/2008 SID in RP-08

511 511 380080 Study on HS-PDSCH serving c FS_RAN-HSP 1 Rel-8 R4 17/12/2007 07/03/2008 100% RP-080070 Qualcomm 26/06/2008 SID in RP-08

512 512 50589 Study on A-interface over IP AINTIP 1 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071562 China Mobile, Ericss 03/03/2008 GP#37 comp

513 513 50590 Study on Multi-User Reusing- MUROS 1 Rel-8 GP 16/11/2007 29/08/2008 40% GP-072033 NSN 24/07/2008

514 514 51148 Study on Optimized Transmit WIDER 1 Rel-8 G1 16/11/2007 21/11/2008 20% GP-072026 RIM, NSN 19/05/2008 08/08=>11/08

515 515 370044 Deleted - equals 340035 -FS on Service con FSSCMobTo 1 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070557 BT 03/04/2008 SA#39 stoppe SP-39

516 516 0 Release 7 Features 1 Rel-7 CP,GP 03/01/2000 03/01/2000 0% NA

517 517 732097 Identification of Communicati ServID 1 Rel-7 S2,S1, 02/05/2005 14/09/2007 100% SP-060293 Ericsson 01/07/2008 WID approve

518 518 32106 TR on ServID ServID 2 Rel-7 S2 02/05/2005 21/03/2006 100% SP-060293 Ericsson 01/07/2008

519 519 32107 Stage 1,2 of ServID ServID 2 Rel-7 S1,S2 11/11/2005 31/05/2006 100% SP-060293 Ericsson 01/07/2008

520 520 320010 Stage 3 of ServID ServID 2 Rel-7 C1 31/03/2006 15/03/2007 100% CP-060259 Ericsson 01/07/2008 CP#32 appro

521 521 7035 Charging of ServID ServID 2 Rel-7 S5 31/03/2006 14/09/2007 100% SP-060293 Orange 01/07/2008

522 522 32116 Supporting Globally Routable GRUU 1 Rel-7 S2,S1, 14/11/2005 15/06/2007 100% SP-050633 RIM 01/07/2008 SP#29 appro

523 523 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 14/11/2005 14/09/2006 100% SP-050633 RIM 01/07/2008 Abandoned SP-32

524 524 7010 Stage 1,2 of GRUU GRUU 2 Rel-7 S1,S2 03/07/2006 29/09/2006 100% SP-050633 RIM 01/07/2008 SP#29 approv

525 525 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060358 CableLabs 01/07/2008 CP#32 appro

526 526 7038 Multimedia Telephony Service MTSI 1 Rel-7 S1,C1, 01/02/2006 15/06/2007 100% SP-060224 Ericsson 25/06/2008

527 527 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 S1 01/02/2006 29/09/2006 100% SP-060224 Ericsson 25/06/2008

528 528 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-060257 Ericsson 25/06/2008
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529 529 7040 Media handling and interaction in MTSI MTSI-MHI 2 Rel-7 S4 15/03/2006 15/03/2007 100% SP-060225 Ericsson 25/06/2008

530 530 7023 Deleted - duplicates UID7039 - IMS Mu MMTEL 2 Rel-7 S1 15/06/2007 15/06/2007 100% SP-050387 Ericsson 25/06/2008 SP-32

531 531 350147 Multimedia Telephony Service MTSI-UECon 1 Rel-7 R5 19/09/2007 11/09/2008 0% RP-070664 Ericsson, Motorola 25/06/2008 UID_350047-

532 532 377001 TISPAN requirements for Mult TMMTEL7 1 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070568 10/01/2008

533 533 387001 Maintenance of TISPAN releas MCIMSTR1 1 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 Ericsson 21/07/2008

534 534 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-S 2 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070915 Telecom Italia 21/07/2008

535 535 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-S 2 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 Ericsson 21/07/2008

536 536 32045 PS domain and IMS impacts foEMC1 1 Rel-7 S2,S1 18/09/2000 15/06/2007 100% SP-050604 Siemens 28/03/2003

537 537 1314 Service Requirements for IP-based em EMC1 2 Rel-7 S1 18/09/2000 25/06/2004 100% SP-050604 Siemens 08/06/2004

538 538 32046 Study on Stage 2 for IMS-level solution EMC1 2 Rel-7 S2 26/02/2003 16/09/2005 100% SP-050604 Siemens 22/12/2005

539 539 32080 Study on Stage 2 for GPRS-level soluti EMC1 2 Rel-7 S2 14/10/2004 08/12/2005 100% SP-050604 Siemens 22/12/2005

540 540 32100 Stage 2 Specification Phase - IMS-leve EMC1 2 Rel-7 S2 05/09/2005 09/06/2006 100% SP-050604 Siemens 19/09/2006

541 541 32101 Deleted - Stage 2 Specification Phase - EMC1 2 Rel-7 S2 02/03/2007 02/03/2007 100% SP-050604 Siemens 22/06/2007 SP-32

542 542 1653 Emergency Call Enhancements for IP EMC1 2 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson 22/12/2005

543 543 1315 CT1 IMS aspects to support IMS E EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson 12/09/2007

544 544 13028 Deleted - CT3 IMS aspects to supp EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericsson 01/07/2008 Cancelled for CP-33

545 545 13031 Deleted - CT3 PS domain aspects EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericsson 01/07/2008 Cancelled for CP-33

546 546 1646 CT1 PS domain aspects to suppor EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson 12/09/2007

547 547 14026 CT4 PS domain aspects to suppor EMC1-GPRS 3 Rel-7 C4 09/01/2006 01/06/2007 100% CP-050529 Ericsson 29/05/2007

548 548 11065 IMS Support of Conferencing IMSconf 1 Rel-7 C1 04/11/2005 15/03/2007 100% CP-070120 Alcatel-Lucent 01/07/2008 CP#35 revise

549 549 34033 Performance Characterization VoIMS-PCVo 1 Rel-7 S4 15/03/2005 06/12/2007 100% SP-050089 Alcatel-Lucent 10/01/2008

550 550 31062 WLAN-UMTS Interworking PhaWLAN2 1 Rel-7 S1 05/01/2004 07/06/2005 100% SP-030712 Telenor 19/09/2006 Created at TS

551 551 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7 S1 05/01/2004 11/06/2004 100% 07/06/2005

552 552 32096 Stage 2 on Session Continuity: covered WLAN-SC 2 Rel-7 S2 07/06/2005 07/06/2005 100% 07/06/2005

553 553 32110 WLAN Interworking – Private WLANPNA 1 Rel-7 S2,C1, 10/10/2005 26/09/2006 100% SP-050489 NEC 07/10/2005

554 554 32111 WLAN-PNA - Stage 2 WLANPNA-st 2 Rel-7 S2 10/10/2005 23/06/2006 100% SP-050489 NEC 31/05/2006 Approved at S

555 555 11059 WLAN-PNA - Stage 3 WLANPNA-s 2 Rel-7 C1,C3, 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at

556 556 11064 CT1 aspets for WLAN-PNA WLANPNA-st 3 Rel-7 C1 01/02/2006 26/09/2006 100% CP-060256 NEC 31/05/2006 Approved at C

557 557 13027 CT3 aspets for WLAN-PNA WLANPNA-st 3 Rel-7 C3 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at C

558 558 14024 Deleted - CT4 aspets for WLAN-PNWLANPNA-st 3 Rel-7 C4 01/02/2006 26/09/2006 100% CP-060256 NEC 08/03/2007 CT4#31; no imCP-32

559 559 32092 Enhancements to support QoSWLANQOS 1 Rel-7 S2,C4, 14/03/2005 09/03/2007 100% SP-050682 Samsung 18/07/2008 Moved from

560 560 7015 Deleted - TR on support of QoS on WLAWLANQOS 2 Rel-7 S2 14/03/2005 31/01/2006 100% SP-050682 Samsung 18/07/2008 SP-32 stoppe SP-32

561 561 7016 Stage 2 on support of QoS over 3GPP/ WLANQOS 2 Rel-7 S2 01/02/2006 30/06/2006 100% SP-050682 Samsung 18/07/2008 SP-30 update

562 562 14028 Stage 3 CT4 on support of QoS over 3G WLANQOS 2 Rel-7 C4 22/09/2006 09/03/2007 100% CP-060418 Huawei 18/07/2008 CP-32 approv

563 563 340005 Stage 3 CT1 on support of QoS over 3G WLANQOS 2 Rel-7 C1 04/09/2006 30/11/2006 100% CP-060418 Huawei 18/07/2008 CP-32 approv

564 564 32079 Location Services enhanceme LCS3 1 Rel-7 S1,S2, 28/06/2004 17/12/2007 100% SP-040682 02/07/2008

565 565 32093 Stage 2 for LCS3 (including IMS emerg LCS3 2 Rel-7 S2 31/12/2004 15/09/2006 100% SP-050119 SiRF 02/07/2008 SP#27 approv

566 566 50558 LCS Enhancements related to Location LCS3-LBS 2 Rel-7 GP 03/01/2005 31/08/2007 100% GP-050265 SiRF 02/07/2008

567 567 14025 CT4 aspects for LCS UEPos-LBS LCS3-UEPos 2 Rel-7 C4 02/01/2006 01/12/2006 100% CP-050240 SiRF 02/07/2008

568 568 20042 UE positioning - Velocity LCS3-UEPos 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050300 SiRF 02/07/2008 Completed Se

569 569 20012 Inclusion of Uplink TDOA UE positionin LCS3-UEPos 2 Rel-7 R2 15/09/2004 17/12/2007 100% RP-040387 TruePosition 02/07/2008 Completed N

570 570 31052 LCS for 3GPP Interworking WLAN LCS3-IWLAN 2 Rel-7 S1 28/06/2004 02/03/2007 100% SP-060291 Telcordia 02/07/2008

571 571 32077 FS on 3GPP system to WLAN Inte LCS3-IWLAN 3 Rel-7 S1 28/06/2004 30/06/2006 100% SP-060291 Telcordia 02/07/2008

572 572 32108 Delete - Study of work on an LCS LCS3-IWLAN 3 Rel-7 S2 26/06/2006 02/03/2007 100% SP-060291 LGE 02/07/2008 Updated WID SP-35

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 13



ID ID Unique_IDName Acronym Outlin
Level

Releas Resou
Names

Start Finish %
Complet

Hyperlink WI rapporteur
name

last modif Notes Abandon
at

573 573 340007 Stage 2 for LCS architecture for I-WLCS3-IWLAN 3 Rel-7 S2 23/10/2006 02/03/2007 100% SP-060818 LGE 02/07/2008 WID at SA#55

574 574 20030 Deleted - UE positioning Rel-7 LCS3-UEpos 2 Rel-7 RP 15/09/2004 17/12/2007 100% 25/06/2008 RP-38

575 575 20054 Deleted - RAN2 aspects for LBS LCS3-UEPos 2 Rel-7 R2 15/06/2005 15/06/2005 100% Ben Rodilitz 22/12/2005 RP-31

576 576 31084 MBMS Enhancements MBMSE 1 Rel-7 S1 11/07/2005 30/11/2007 100% SP-050389 China Mobile 25/06/2008

577 577 340041 Stage 1 of MBMSE MBMSE 2 Rel-7 S1,R1, 11/07/2005 08/12/2005 100% SP-050389 China Mobile 15/04/2008 Structure crea

578 578 340042 MBMS FDD Physical layer Enhanceme MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070226 Ericsson 25/06/2008 Completed M

579 579 340043 MBMS TDD Physical layer Enhanceme MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070241 IPWireless 25/06/2008 Completed M

580 580 350022 MBMS Low Chip Rate TDD Physical La MBMSE-RAN 2 Rel-7 R1 16/03/2007 10/09/2007 100% RP-070253 RITT 25/06/2008 Completed M

581 581 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3 04/12/2006 30/11/2007 100% CP-070109 Huawei 21/07/2008

582 582 34038 MBMS User Service Extension MBMSUSE 1 Rel-7 S4 07/12/2005 07/06/2007 100% SP-050838 Ericsson 29/05/2007

583 583 31051 Advanced Global Navigation SLCS3-AGNSS 1 Rel-7 S1,GP 28/06/2004 31/08/2007 100% SP-040681 Alcatel 25/06/2008

584 584 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7 GP 28/06/2004 31/08/2007 100% GP 042677 Alcatel 12/09/2007 GP#36 comp

585 585 20050 Global Navigation Satellite System (GN LCS3-GNSS- 2 Rel-7 R2 15/12/2005 04/06/2007 100% RP-060211 France Telecom 25/06/2008 Completed Se

586 586 50551 Deleted - Towards A-GNSS Concept GNSS 2 Rel-7 S1 16/02/2007 16/02/2007 100% GP-042677 Alcatel 18/01/2007 SP-34

587 587 50581 A-GPS Minimum Performance GAGR 1 Rel-7 GP 28/04/2006 31/08/2007 100% GP-060834 Richard Catmur, Sp 12/09/2007

588 588 31048 USSD message delivery and t USSD-USIM 1 Rel-7 S1,C6 05/03/2004 12/08/2005 100% SP-040104 06/12/2004

589 589 31060 Stage 1 USSD-USIM 2 Rel-7 S1 18/03/2004 15/10/2004 100% SP-040104 22/12/2005

590 590 43008 Alignment with requirements regarding USSD-USIM 2 Rel-7 C6 05/03/2004 12/08/2005 100% TP-040069 Axalto 19/01/2005

591 591 31063 Combinational Services CSICS 1 Rel-7 S1,S2, 17/01/2005 06/03/2006 100% SP-050228 TeliaSonera 02/07/2008

592 592 31064 Stage 1 for CSICS CSICS 2 Rel-7 S1 17/01/2005 09/06/2005 100% SP-050228 TeliaSonera 02/07/2008

593 593 32084 Stage 2 for CSICS CSICS 2 Rel-7 S2 17/01/2005 15/07/2005 100% SP-050228 TeliaSonera 02/07/2008

594 594 11054 Stage 3 for CSICS CN aspects CSICS 2 Rel-7 C1 02/05/2005 06/03/2006 100% CP-060105 Vodafone 02/07/2008

595 595 34031 Stage 3 for codec aspects CSICS-Codec 2 Rel-7 S4 15/03/2005 07/12/2005 100% SP-050091 Ericsson 02/07/2008

596 596 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C4 17/12/2004 05/12/2005 100% SP-040743 Nortel 18/07/2008

597 597 31066 Stage 1 for CAMEL Trunk Triggers TTCAMEL 2 Rel-7 S1 17/12/2004 05/12/2005 100% SP-040743 Nortel 18/07/2008

598 598 14017 CAMEL Trunk Originated Trigger Detec CamelR7 2 Rel-7 C4 17/12/2004 05/12/2005 100% NP-040550 Nortel 18/07/2008

599 599 11045 Enhancements of VGCS for puEVGCS 1 Rel-7 S1 27/08/2004 15/06/2007 100% Siemens 17/07/2006

600 600 31061 Stage 1 EVGCS 2 Rel-7 S1 27/08/2004 27/08/2004 100% SP-040304 Siemens 19/09/2006

601 601 11056 Architecture and protocol aspects EVGCS 2 Rel-7 C1 27/08/2004 15/06/2007 100% CP-050528 Robert Zaus (Siem 09/03/2006

602 602 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 27/08/2004 15/06/2007 100% Siemens 12/09/2007

603 603 14022 CT4 aspects of EVGCS EVGCS-St23 3 Rel-7 C4 27/08/2004 10/03/2006 100% CP-050528 Siemens 08/03/2007

604 604 752076 GERAN2 aspects EVGCS 2 Rel-7 G2 27/08/2004 16/02/2007 100% GP-071855 Ken Isaacs (Siemen 08/03/2007

605 605 11055 Improvements of VGCS for pa IVGCS 1 Rel-7 S1 15/03/2005 15/03/2007 100% SP-070167 26/03/2007

606 606 31070 Service Requirements for VGCS improv IVGCS 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-070167 T-Mobile 29/03/2007 "completeed"

607 607 32090 Stage 2 modifications for VGCS improv IVGCS 2 Rel-7 C1 01/12/2005 14/03/2007 100% NP-050141 Kurt Bischinger (T-M 08/03/2007 Updated by C

608 608 11057 Protocol aspects IVGCS 2 Rel-7 C1 01/12/2005 15/03/2007 100% NP-050141 Dieter Jacobsohn ( 31/05/2006 Previous nam

609 609 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 01/12/2005 15/03/2007 100% CP-070118 T-Mobile 12/09/2007 end date upd

610 610 14023 Deleted - CT4 aspects of IVGCS IVGCS-St3-c4 3 Rel-7 C4 09/03/2007 09/03/2007 100% NP-050141 T-mobile 29/03/2007 CT4#33 stage CP-35

611 611 31071 OSA Rel-7 OSA7 1 Rel-7 S1,C5 15/03/2005 08/06/2007 100% SP-050183 AePONA 15/09/2005

612 612 31072 Service Requirements for OSA Service OSA7-SB 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-050183 AePONA 16/02/2006 az: WID URL

613 613 43011 Stage 2 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% CP-060607 AePONA 29/11/2006

614 614 7017 Stage 3 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% AePONA 29/11/2006

615 615 15039 OSA Stage 2/3 enhancements OSA7 2 Rel-7 C5 28/04/2006 08/06/2007 100% CP-070200 AePONA 29/03/2007 CT#34: WID

616 616 7018 Parlay X Message Broadcast Web OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006
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617 617 7019 Parlay X Geocoding Web Service OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006

618 618 7020 Parlay X Application driven QoS W OSA7 3 Rel-7 C5 28/04/2006 09/03/2007 100% BT 08/03/2007

619 619 340001 Parlay-X Device Capabilities and C OSA7 3 Rel-7 C5 26/10/2006 08/06/2007 100% Telenor 22/06/2007

620 620 340002 Parlay-X Multimedia Streaming Se OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Telenor 08/03/2007

621 621 340003 Parlay-X Multimedia Multicast Con OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% ETRI 08/03/2007

622 622 340004 OSA API Conference Call Control OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Ericsson 08/03/2007

623 623 31053 Selective Disabling of UE Cap SDoUE 1 Rel-7 S1,S2, 24/01/2005 15/06/2007 100% SP-050182 Motorola 17/07/2008 Moved from

624 624 32088 Stage 1 of SDoUE SDoUE-CRs 2 Rel-7 S1 24/01/2005 08/12/2006 100% SP-050182 Motorola 17/07/2008 Moved from F

625 625 32089 Deleted - TR on different possible archi SDoUE-FS 2 Rel-7 S2 21/03/2005 16/12/2005 100% SP-050182 Vodafone 17/07/2008 Moved from F SP-30

626 626 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-070121 Ericsson 17/07/2008

627 627 7041 Network selection enhanceme NSP-CR 1 Rel-7 S1 15/03/2006 15/06/2007 100% SP-060220 Chris Friel, O2 22/03/2006

628 628 320012 Stage 1 of NSP NSP-TS 2 Rel-7 S1 15/03/2006 06/12/2006 100% SP-060220 Chris Friel, O2 15/04/2008

629 629 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060357 Andrew Howell (Mot 04/05/2007

630 630 25048 Network selection enhanceme NSP-CR_UEC1 Rel-7 R5 01/06/2007 05/12/2008 30% RP-080135 Nokia 25/06/2008 05/08: Linked

631 631 32064 Access Class Barring and OveACBOP 1 Rel-7 S2,C1 15/03/2004 08/09/2006 100% SP-040338 Vodafone 15/07/2008

632 632 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 15/03/2004 31/03/2005 100% SP-040338 NTT DoCoMo 15/07/2008

633 633 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 06/06/2005 31/01/2006 100% 15/07/2008 NEW - inserte

634 634 20010 Deleted - Potential impact on Iu interfac ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% 13/10/2004 RP-25

635 635 20009 Deleted - Extra ACBOP information in R ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% 13/10/2004 RP-25

636 636 50117 Deleted - Extra ACBOP information in G ACBOP 2 Rel-7 GP 08/09/2006 08/09/2006 100% 20/07/2006 RP-33

637 637 32074 System enhancements for fixe FBI 1 Rel-7 S2,S3, 05/11/2003 15/03/2007 100% 21/10/2004

638 638 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 S2 05/11/2003 09/03/2007 100% 16/02/2006

639 639 32075 Stage 2 of FBI for TISPAN R1 FBI-TIS1 3 Rel-7 S2 14/10/2004 08/03/2006 100% 31/05/2006

640 640 11050 Protocol impact of FBI for TISPA FBI-TIS1 3 Rel-7 C1 05/11/2003 09/03/2007 100% NP-040618 Siemens 16/02/2006

641 641 11060 CT1 aspects of FBI for TISPA FBI-TIS1 4 Rel-7 C1 05/11/2003 30/11/2006 100% NP-040618 Siemens 05/01/2007 end date upd

642 642 13025 CT3 aspects of FBI for TISPA FBI-TIS1 4 Rel-7 C3 05/11/2003 08/12/2006 100% NP-040618 Siemens 12/10/2006

643 643 14020 CT4 aspects of FBI for TISPA FBI-TIS1-st3- 4 Rel-7 C4 13/01/2006 09/03/2007 100% NP-040618 Siemens 08/03/2007 CT4#32: a se

644 644 33027 Security Enhancements for FBI FBI-ISE 3 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050395 Ericsson 29/05/2007 Duplicated en

645 645 7002 PacketCable Related aspects FBI-PCBL 2 Rel-7 S2,S5, 01/02/2006 15/03/2007 100% SP-060145 CableLabs 16/02/2006

646 646 7003 Stage 1,2 of FBI for PacketCable FBI-PCBL 3 Rel-7 S2 01/02/2006 15/12/2006 100% SP-060145 CableLabs 19/09/2006

647 647 7004 Protocol impact of FBI for PacketC FBI-PCBL 3 Rel-7 C1 01/05/2006 15/03/2007 100% 08/03/2007

648 648 7032 SA5 Charging aspects of FBI for P FBI-PCBL-CH 3 Rel-7 S5 31/03/2006 07/12/2006 100% SP-060145 CableLabs 29/03/2007 03/2006 SA#3

649 649 32081 Support of SMS over generic 3SMSIP 1 Rel-7 S2,C4, 14/10/2004 15/06/2007 100% SP-060658 Huawei 18/07/2008 SP#33 updat

650 650 32094 FS on SMSIP SMSIP 2 Rel-7 S2 14/10/2004 13/06/2005 100% SP-060658 Huawei 15/07/2008 SP#33 update

651 651 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 S2 08/06/2005 15/09/2006 100% SP-060658 Huawei 15/07/2008 SP#33 update

652 652 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C1 08/06/2005 15/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 updat

653 653 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 08/06/2005 15/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 updat

654 654 310003 CT4 aspects for SMSIP SMSIP-St3-c4 3 Rel-7 C4 08/06/2005 01/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 updat

655 655 32082 Evolution of Policy Control an PCC 1 Rel-7 S2,S5, 14/10/2004 30/11/2007 100% SP-060217 Nokia 18/07/2008 SP-29 approv

656 656 32102 Deleted - TR for PCC PCC 2 Rel-7 S2 14/10/2004 29/12/2005 100% SP-060217 Nokia 18/07/2008 SP-30: S2 ha SP-33

657 657 32103 Stage 2 for PCC PCC 2 Rel-7 S2 04/07/2005 15/09/2006 100% SP-060217 Nokia 18/07/2008 SP-29 approv

658 658 32109 Evolution of policy control and flow bas PCC 2 Rel-7 S2 01/08/2006 29/12/2006 100% SP-060217 Nokia 18/07/2008 SP-29 approv

659 659 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 31/03/2006 15/06/2007 100% SP-060217 Orange 18/07/2008 SP-31 update

660 660 13029 Gx reference point for Policy and Charg PCC-Gx 2 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060434 Siemens 18/07/2008
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661 661 13030 Rx reference point for PCC CT3 aspe PCC-Rx 2 Rel-7 C3,C1 02/12/2005 30/11/2007 100% CP-060435 Ericsson 18/07/2008 WID approve

662 662 310006 PCC-Rx CT3 aspects PCC-Rx-c3 3 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060435 Ericsson 18/07/2008

663 663 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-c 3 Rel-7 C1 02/12/2005 15/06/2007 100% CP-060435 Ericsson 18/07/2008

664 664 32091 Voice call continuity between VCC 1 Rel-7 S2,S1, 31/12/2004 15/06/2007 100% SP-060292 Alcatel-Lucent 21/07/2008 WID approve

665 665 32104 TR for VCC VCC 2 Rel-7 S2 31/12/2004 08/12/2005 100% SP-060292 Alcatel-Lucent 21/07/2008

666 666 31085 Stage 1 for VCC VCC 2 Rel-7 S1 17/03/2005 28/09/2005 100% SP-060292 Alcatel-Lucent 21/07/2008

667 667 32105 Stage 2 for VCC VCC 2 Rel-7 S2 06/09/2005 08/09/2006 100% SP-060292 Alcatel-Lucent 21/07/2008

668 668 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 17/03/2006 14/06/2007 100% SP-060292 Orange 21/07/2008 03/2006 SA#3

669 669 11058 Stage 3 for VCC VCC 2 Rel-7 C1,C4 01/02/2006 15/06/2007 100% CP-070186 Alcatel-Lucent 21/07/2008

670 670 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 01/02/2006 15/06/2007 100% CP-070186 Alcatel-Lucent 21/07/2008

671 671 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 09/06/2006 09/03/2007 100% CP-070186 Alcatel-Lucent 21/07/2008

672 672 13032 Deleted - CT3 aspects of VCC VCC 3 Rel-7 C3 02/11/2006 02/11/2006 100% CP-070186 Alcatel-Lucent 21/07/2008 CP-33

673 673 7046 One Tunnel solution for Optim OPTUNEL 1 Rel-7 S2 27/03/2006 31/10/2007 100% SP-060819 Nokia 15/07/2008

674 674 320002 Deleted - Study on Stage 2 for One Tun OPTUNEL-St 2 Rel-7 S2 27/03/2006 15/09/2006 100% SP-060819 Nokia 15/07/2008 S2#52 CREA SP-34

675 675 340013 One Tunnel Deployment Guideline OPTUNEL-G 2 Rel-7 S2 23/10/2006 31/10/2007 100% SP-060819 Huawei 15/07/2008 S2#55 CREA

676 676 320003 Stage 2 specification for One Tunnel so OPTUNEL-St 2 Rel-7 S2 11/09/2006 15/12/2006 100% SP-060819 Nokia 15/07/2008 S2#52 CREA

677 677 320029 CSI Terminating Session hand CSItermS 1 Rel-7 S2,C1 08/06/2006 15/06/2007 100% SP-060437 Samsung 17/07/2008 Triggered by

678 678 340014 Stage 2 of CStermS CSItermS 2 Rel-7 S2 08/06/2006 02/03/2007 100% SP-060437 Samsung 17/07/2008

679 679 340015 Stage 3 of CStermS CSItermS 2 Rel-7 C1 14/12/2006 15/06/2007 100% CP-070239 Samsung 17/07/2008 CP-34 approv

680 680 340011 Deleted - duplicated with UID 340015 -S CSItermS 2 Rel-7 C1 09/03/2007 09/03/2007 100% CP-060647 Samsung 17/07/2008 CP-34 approv CP-34

681 681 33022 Liberty Alliance and 3GPP SecLibSec 1 Rel-7 S3 10/03/2005 30/11/2006 100% SP-050145 Nokia 16/07/2008 WID approve

682 682 33023 Trust Requirements for Open TrustOP 1 Rel-7 S3 03/01/2005 30/11/2006 100% SP-040863 Nokia 16/07/2008 WID approve

683 683 33024 Development of UEA2 and UIAAlgUEA2 1 Rel-7 S3 01/12/2004 09/12/2005 100% SP-040864 TeliaSonera 16/07/2008 WID approve

684 684 33026 Lawful Interception in the 3GP LI-7A 1 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050237 BMWI 16/07/2008

685 685 33028 Key establishment between a KeyEstUTerm 1 Rel-7 S3 07/12/2005 28/09/2006 100% SP-050780 Gemalto 10/01/2008

686 686 330008 NDS Authentication Framewo NDSAFTLS 1 Rel-7 S3 28/09/2006 06/12/2006 100% SP-060507 Nokia 16/07/2008 TLS profile is

687 687 732030 Security enhancements SEC7 1 Rel-7 S3,C1, 12/09/2005 30/11/2006 100% 16/07/2008

688 688 732031 HTTPS connection between a UICC an SEC7-HSUN 2 Rel-7 S3,C1 12/09/2005 12/09/2005 100% SP-050573 Gemalto 16/07/2008

689 689 732032 2G GBA: 2G SIM usage in 3GPP GAA SEC7-2GGBA 2 Rel-7 S3 12/09/2005 05/12/2005 100% SP-050576 Nokia 16/07/2008

690 690 732033 Generic Authentication Architecture usa SEC7-GAA2 2 Rel-7 S3 12/09/2005 30/11/2006 100% SP-060429 Nokia 16/07/2008 33.223 goes t

691 691 32034 SS7 TCAP security Gateway SEC7-NDS-T 2 Rel-7 S3,C4 12/09/2005 14/08/2006 100% SP-050579 Siemens 16/07/2008

692 692 310004 SA3 aspects of SEC7-NDS-TCAPs SEC7-NDS-T 3 Rel-7 S3 12/09/2005 10/03/2006 100% SP-050579 Siemens 16/07/2008

693 693 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 03/04/2006 14/08/2006 100% CP-060170 Siemens 16/07/2008

694 694 711052 IMS Stage 3 IETF Protocol alig IMSProtoc 1 Rel-7 C1 10/12/2004 15/03/2007 100% CP-060101 29/05/2007 TR 24.930: S

695 695 7043 Interoperability between VGCSVGCSFlex 1 Rel-7 C1,C4 22/03/2006 09/03/2007 100% CP-060102 Siemens 21/07/2008

696 696 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 22/03/2006 30/10/2006 100% CP-060102 Siemens 21/07/2008

697 697 7045 CT4 aspects of VGCSFlex VGCSFlex-c4 2 Rel-7 C4 22/03/2006 09/03/2007 100% CP-060102 Siemens 21/07/2008

698 698 13023 DIAMETER on the GGSN Gi in DIAMGi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060431 Vodafone 15/07/2008

699 699 13022 DIAMETER on the PDG Wi inteDIAMWi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060432 Vodafone 15/07/2008

700 700 13033 Interworking between the 3GP ExtSIPI 1 Rel-7 C3 22/09/2006 22/07/2008 100% CP-070101 Siemens 17/04/2008

701 701 340047 PDU multiplexing at Nb Interfa NbIPMux 1 Rel-7 C3 04/12/2006 22/07/2008 100% CP-070105 Alcatel-Lucent 04/05/2007 08/03/2007 0

702 702 14012 Mp (MRFC - MRFP) interface Mp 1 Rel-7 C4,C1 13/02/2006 08/06/2007 100% CP-070246 Ericsson 15/07/2008

703 703 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 13/02/2006 13/02/2006 100% CP-070246 Ericsson 15/07/2008

704 704 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 22/09/2006 22/09/2006 100% Ericsson 15/07/2008 CT#34: CT3 n CP-33
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705 705 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 02/06/2006 09/03/2007 100% CP-070246 Huawei 15/07/2008

706 706 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 13/02/2006 08/06/2007 100% CP-070246 Ericsson 15/07/2008

707 707 340016 Routeing of MT-SMs via the H SMSviaH 1 Rel-7 C4,C1 01/12/2006 09/03/2007 100% CP-070032 Vodafone 12/09/2007 WID approve

708 708 350003 Mobile Termination whilst the MTmovMS 1 Rel-7 C4 09/03/2007 31/05/2007 100% CP-070334 Alcatel-Lucent 29/05/2007

709 709 743009 ISIM API for Java Card APIJAVA 1 Rel-7 C6 14/03/2005 27/07/2007 100% CP-050145 Sun 12/09/2007 reported com

710 710 330001 High speed interface between HSI 1 Rel-7 C6 22/09/2006 30/11/2007 100% CP-070259 Gemalto 11/01/2008 Following ETS

711 711 34030 Video Codec Performance Re VICPer 1 Rel-7 S4 03/01/2005 07/06/2007 100% SP-040836 Siemens 29/05/2007

712 712 34032 Dynamic and Interactive Multi DIMS 1 Rel-7 S4 15/03/2005 07/06/2007 100% SP-050195 Streamezzo 29/05/2007

713 713 34034 3G-324M Video Telephony Ca VTCSTI 1 Rel-7 S4 08/06/2005 27/09/2006 100% SP-050404 Vodafone 29/11/2006

714 714 34035 Optimizations for Multimedia TOMTIMS 1 Rel-7 S4 28/09/2005 28/09/2005 100% SP-060226 Ericsson 29/03/2007

715 715 34037 Deleted - Characterisation of Adaptive J OMTIMS-CAJ 2 Rel-7 S4 28/09/2005 28/09/2005 100% SP-050432 Lucent 29/03/2007 SP-35 stoppe SP-35

716 716 34036 End-to-End Multimedia Servic E2EMSPM 1 Rel-7 S4 28/09/2005 15/03/2007 100% SP-050433 China Mobile 08/03/2007

717 717 34039 Packet Switched Streaming E PSSe 1 Rel-7 S4 08/06/2006 07/06/2007 100% SP-060361 Ericsson 29/05/2007

718 718 35041 OAM&P OAM7 1 Rel-7 S5 02/09/2005 26/06/2007 100% TR 30.817 Toche 29/03/2007

719 719 35042 Network Infrastructure Management OAM7-NIM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007

720 720 35044 Enhance NRM to accommodate N OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050302 Motorola 29/03/2007

721 721 35046 Co-operative Element Managemen OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050304 Motorola 29/03/2007

722 722 35047 Network Management (NM) Itf-N p OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050305 China Mobile 22/06/2007

723 723 35048 Delta synchronization between IRP OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050306 Siemens 22/06/2007

724 724 35049 Subscription Management (SuM) I OAM7-NIM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-060739 Ericsson 29/03/2007

725 725 35050 Integration Reference Point (IRP) S OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050308 Huawei 29/03/2007

726 726 35052 Partial suspension of Itf-N during m OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050310 Siemens 22/06/2007

727 727 35054 Stopped - Management of Legacy OAM7-NIM 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050312 Siemens 29/03/2007

728 728 35055 Stopped - Rules for Vendor Specif OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050313 Siemens 29/03/2007 Request to TS

729 729 35064 Backward and Forward Compatibi OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050630 Ericsson 22/06/2007 Submit Excep

730 730 35071 Repeater Network Resource Mode OAM7-NIM 3 Rel-7 S5 13/02/2006 07/12/2006 100% SP-050731 China Mobile 29/03/2007

731 731 35072 UTRAN radio channel power moni OAM7-NIM 3 Rel-7 S5 13/02/2006 15/03/2007 100% SP-050733 China Mobile 29/03/2007

732 732 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 07/12/2006 15/03/2007 100% SP-060754 Huawei 29/03/2007 12/2006 SA#3

733 733 35043 Performance Management OAM7-PM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007

734 734 35057 Performance measurements defin OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050315 China Mobile 29/03/2007

735 735 35058 Enhancement UTRAN performanc OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050316 China Mobile 22/06/2007 Submit Excep

736 736 35059 Add TDD specific counters in Perfo OAM7-PM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050317 CATT 29/03/2007

737 737 35060 ATM bearer network Performance OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050318 ZTE 29/03/2007

738 738 35069 Performance measurements defin OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050631 China Mobile 22/06/2007 Submit Excep

739 739 35073 HSDPA performance measuremen OAM7-PM 3 Rel-7 S5 13/02/2006 14/06/2007 100% SP-060379 China Mobile 22/06/2007 Submit Excep

740 740 35039 Trace Management OAM7-Trace 2 Rel-7 S5 02/09/2005 26/06/2007 100% SP-050628 Vodafone 29/03/2007

741 741 35040 End-to-end Service Level tracing fo OAM7-Trace 3 Rel-7 S5 11/11/2005 15/03/2007 100% SP-050627 Vodafone 29/03/2007 07/2005: OMA SP-31

742 742 35062 Trace record content for UTRAN T OAM7-Trace 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050628 Nokia 29/03/2007

743 743 35063 IRP for Subscriber and Equipment OAM7-Trace 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050629 Nokia 22/06/2007 Submit Excep

744 744 11046 Deleted - SIP enhancements for tr OAM7-Trace 3 Rel-7 C1 15/06/2007 26/06/2007 100% 29/11/2006 combined wit CP-32

745 745 35070 Deleted - duplicated with UID 3506 OAM7-Trace 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050629 Nokia 29/03/2007 SP-33

746 746 320007 Charging Management small ECH7 1 Rel-7 S5 22/05/2006 14/06/2007 100% Orange 23/06/2006

747 747 320008 Alternate Charged Party (ACP) for IMS CH7-IMS-AC 2 Rel-7 S5 22/05/2006 14/06/2007 100% SP-060442 Lucent 22/06/2007

748 748 330004 Align 3GPP Charging with OMA PoC E CH7-PoC 2 Rel-7 S5 28/09/2006 14/06/2007 100% SP-060546 Siemens 22/06/2007 09/2006 SA#3
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749 749 2468 Multiple Input Multiple Output MIMO 1 Rel-7 R1 14/03/2003 17/09/2007 100% RP-0300192 Alcatel-Lucent 25/06/2008 Completed S

750 750 21006 MIMO - Physical layer MIMO-Phys 2 Rel-7 R1 12/09/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed Se

751 751 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 12/09/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed Se

752 752 23008 MIMO - Iub/Iur Protocol Aspects MIMO-IurIub 2 Rel-7 R3 14/03/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed Se

753 753 24008 MIMO - RF Radio Transmission/Recept MIMO-RF 2 Rel-7 R4 12/12/2003 17/09/2007 100% RP-0300192 ALU 24/06/2008 Completed Se

754 754 20028 Rel-7 Improvements of the Ra RInImp 1 Rel-7 RP 15/09/2004 04/06/2007 100% 25/06/2008 Generic featu

755 755 20060 Extended UMTS 1.7/2.1 GHz RInImp-UMTS 2 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060180 Ericsson 18/01/2007 Completed D

756 756 20067 UMTS 2.6 GHz 7.68 Mcps TDD RInImp-UMTS 2 Rel-7 R4 15/06/2006 15/09/2006 100% RP-060349 IPWireless 24/06/2008 Completed Se

757 757 20021 UMTS 2.6 GHz RInImp-UMTS 2 Rel-7 R4 15/09/2004 14/06/2005 100% RP-040397 Nokia 24/06/2008 Completed Ju

758 758 20025 UMTS 2.6 GHz TDD RInImp-UMTS 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040553 IPWireless 24/06/2008 Completed D

759 759 20027 UMTS 900 MHz RInImp-UMTS 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040541 Nortel 24/06/2008 Completed D

760 760 20043 UMTS 1700 MHz RInImp-UMTS 2 Rel-7 R4 15/03/2005 14/12/2005 100% RP-050385 NTT DoCoMo 24/06/2008 Completed D

761 761 20024 UE Antenna Performance Evaluation M RInImp-UEAn 2 Rel-7 R4 15/12/2004 04/06/2007 100% RP-050122 TeliaSonera 24/06/2008 RAN#36 (May

762 762 20045 Improved Performance Requirements f RInImp-HSPe 2 Rel-7 R4 15/03/2005 15/03/2005 100% RP-050362 Cingular 24/06/2008 Completed M

763 763 20062 Additional minimum UE performance RInImp-RxDi 2 Rel-7 R4 15/09/2005 15/12/2006 100% Qualcomm 24/06/2008 BB contains

764 764 20048 Additional minimum UE performan RInImp-RxDiv 3 Rel-7 R4 15/09/2005 14/06/2006 100% RP-060185 Cingular 24/06/2008 Completed Ju

765 765 7028 Additional minimum UE performan RInImp-RxDiv 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060183 Qualcomm 24/06/2008 Completed D

766 766 7029 Additional minimum UE performan RInImp-RxDiv 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060184 Qualcomm 24/06/2008 Completed D

767 767 20049 Deleted Improved support of gaming ov RInImp-Gami 2 Rel-7 R2 15/12/2005 15/12/2006 100% RAN_Work_I Cingular 03/04/2007 RAN#34 (Dec RP-34

768 768 20047 Deleted (not approved at PCG) - UMTS RInImp-UMTS 2 Rel-7 R4 15/09/2005 15/09/2005 100% T-mobile 22/12/2005 This item was RP-31

769 769 20029 Rel-7 RAN improvements RANimp 1 Rel-7 RP 15/12/2004 15/06/2007 100% 25/06/2008 Generic featu

770 770 20026 Optimisation of channelisation code util RANimp-RAB 2 Rel-7 R1 15/12/2004 15/12/2006 100% RP-040552 UTStarcom 25/06/2008 Completed D

771 771 20031 Delay optimisation for procedures appli RANimp-Dela 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050386 Nokia 25/06/2008 Completed Se

772 772 20032 Improved support of IMS Realtime Serv RANimp-IMS 2 Rel-7 R2 15/03/2005 14/12/2005 100% RP-050160 Cingular 25/06/2008 Closed Dec 2

773 773 20033 UE Performance Requirements for MBMMBMS-RAN-R2 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050156 IPwireless 25/06/2008 Completed Se

774 774 20046 Continuous connectivity for packet data RANimp-CPC 2 Rel-7 R1 14/03/2005 15/03/2007 100% RP-050870 Siemens 25/06/2008 Completed at

775 775 7030 Extended WCDMA Cell Range RANimp-ExtC 2 Rel-7 R3 15/03/2006 15/12/2006 100% RP-060212 Ericsson 25/06/2008 Completed D

776 776 7031 7.68 Mcps TDD Enhanced Uplink RANimp-VHC 2 Rel-7 R1 15/03/2006 15/12/2006 100% RP-060119 IPwireless 25/06/2008 Completed D

777 777 330009 Enhanced CELL_FACH State in FDD RANimp-Enh 2 Rel-7 R2 25/09/2006 04/06/2007 100% RP-070245 Nokia 25/06/2008 Completed M

778 778 340038 64QAM for HSDPA (FDD) RANimp-64Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070223 Ericsson 25/06/2008 Completed M

779 779 340039 Improved L2 support for high data rates RANimp-L2D 2 Rel-7 R2 15/12/2006 04/06/2007 100% RP-070242 Ericsson 25/06/2008 Completed M

780 780 340040 Introduction of 16QAM in HSUPA (FDD RANimp-16Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-060844 Nokia 25/06/2008 Completed M

781 781 20066 Interface to control Tower Mounted A RANImp-TMA 2 Rel-7 R3 26/01/2007 15/06/2007 100% RP-060418 Vodafone 25/06/2008 Completed M

782 782 340045 OAM aspects to Interface to contro RANImp-TMA 3 Rel-7 S5 26/01/2007 15/06/2007 100% Adrian Neal, Vodafo 25/06/2008 SA#36 Jun 20

783 783 20014 7.68Mcps TDD option VHCRTDD 1 Rel-7 RP 15/09/2004 15/06/2006 100% RP-060119 IPwireless 25/06/2008 Completed D

784 784 20015 VHCRTDD: Stage 2 VHCRTDD-S 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work_It Martin Beale, IPWire 22/03/2006 Feature comp

785 785 20016 VHCRTDD: Physical Layer VHCRTDD-P 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work_It Martin Beale, IPWire 22/03/2006 Feature comp

786 786 20017 VHCRTDD: Layer 2 and layer 3 protoco VHCRTDD-L2 2 Rel-7 R2 15/09/2004 15/03/2006 100% RAN_Work_It Derek Richards, IPW 22/03/2006 Feature comp

787 787 20018 VHCRTDD: UTRAN Iub/Iur Protocol As VHCRTDD-Iu 2 Rel-7 R3 15/09/2004 15/03/2006 100% RAN_Work_It Peter Legg, IPWirele 22/03/2006 Feature comp

788 788 20019 VHCRTDD: RF Radio Transmission/ Re VHCRTDD-R 2 Rel-7 R4 15/09/2004 15/06/2006 100% RAN_Work_It Shin Horng Wong 22/03/2006 Feature comp

789 789 20035 3.84 Mcps TDD Enhanced Upl EDCHTDD 1 Rel-7 RP 15/03/2005 15/09/2006 100% RP-050100 IPwireless 25/06/2008 Completed S

790 790 20036 EDCHTDD: Stage 2 EDCHTDD-S 2 Rel-7 R2 15/03/2005 15/06/2006 100% RAN_Work_It Nicholas Anderson 23/06/2006

791 791 20037 EDCHTDD: Physical Layer EDCHTDD-P 2 Rel-7 R1 15/03/2005 15/09/2006 100% RAN_Work_It Nicholas Anderson 23/06/2006

792 792 20038 EDCHTDD: Layer 2 and 3 Protocol Asp EDCHTDD-L2 2 Rel-7 R2 15/03/2005 15/09/2006 100% RAN_Work_It Derek Richards 23/06/2006
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793 793 20039 EDCHTDD: UTRAN Iub/Iur Protocol As EDCHTDD-Iu 2 Rel-7 R3 15/03/2005 15/09/2006 100% RAN_Work_It Jim Miller 23/06/2006

794 794 20040 EDCHTDD: RF Radio Transmission/ Re EDCHTDD-R 2 Rel-7 R4 15/03/2005 15/09/2006 100% RAN_Work_It Shin Horng Wong 23/06/2006

795 795 20055 1.28 Mcps TDD Enhanced Upl LCRTDD-ED 1 Rel-7 RP 15/03/2006 15/06/2007 100% RP-060202 CATT 25/06/2008 Completed M

796 796 20056 1.28 Mcps TDD Enhanced Uplink: Phys LCRTDD-EDC2 Rel-7 R1 15/03/2006 15/03/2007 100% RAN_Work_It Ke Wang (CATT) 03/04/2007

797 797 20057 1.28 Mcps TDD Enhanced Uplink: Laye LCRTDD-EDC2 Rel-7 R2 15/03/2006 15/03/2007 100% RAN_Work_It Haiyang Quan (CAT 03/04/2007

798 798 20058 1.28 Mcps TDD Enhanced Uplink: UTR LCRTDD-EDC2 Rel-7 R3 15/03/2006 15/03/2007 100% RAN_Work_It Yincheng Zhang (CA 03/04/2007

799 799 20059 1.28 Mcps TDD Enhanced Uplink: RF R LCRTDD-EDC2 Rel-7 R4 15/03/2006 15/06/2007 100% RAN_Work_It Yuexia Song (CATT 22/06/2007

800 800 350146 1.28Mcps TDD Enhanced Upli LCRTDD-EDC1 Rel-7 R5 19/09/2007 11/09/2008 0% RP-070724 CATT 25/06/2008 UID_350046-

801 801 50118 MS Antenna Performance Eva APEMR 1 Rel-7 GP 28/01/2005 16/11/2007 100% GP-050284 TeliaSonera 19/05/2008 GP#36 comp

802 802 50119 Lower 700 MHz Inclusion in th GSM710 1 Rel-7 GP 03/01/2005 30/06/2006 100% GP 050543 Dave Cotton (UTC) 19/09/2006

803 803 51138 Inclusion of the 698 – 746 MHz band in GSM710-core 2 Rel-7 G1 03/01/2005 30/06/2005 100% 15/09/2005 Completed

804 804 53084 G1 aspects of GSM710 GSM-710-tes 2 Rel-7 G1 31/08/2005 30/06/2006 100% 20/07/2006

805 805 55094 G3 aspects of GSM710 GSM-710-tes 2 Rel-7 G3 31/08/2005 30/06/2006 100% 17/07/2006

806 806 50564 Support of Conversational Se SCSAGB 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Gunnar Hedby, Eri 29/05/2007 Originally sta

807 807 52143 Minimise the transfer delay between the SCSAGB-MT 2 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Gunnar Hedby, Eric 10/01/2008

808 808 51137 Definition of radio resource manageme SCSAGB-RR 2 Rel-7 G1 08/04/2005 31/08/2007 100% GP-061502 Gunnar Hedby, Eric 10/01/2008

809 809 52144 Support of Conversational Services in A SCSAGB-RLC2 Rel-7 G2 30/06/2006 17/11/2006 100% GP-061503 Gunnar Hedby, Eric 10/01/2008

810 810 52138 Deleted- Radio Channel Support SCSAGB-RC 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051166 Gunnar Hedby, Eric 11/05/2006 SP-32

811 811 52139 Deleted- Modifications to FLO SCSAGB-FLO 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051165 Gunnar Hedby, Eric 09/03/2006 SP-32

812 812 50565 Addition of new frequency ba TGSM810 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-050945 Chen De, Huawei 29/05/2007

813 813 50566 Changes to core specification TGSM810-Co 2 Rel-7 GP 08/04/2005 02/09/2005 100% GP-050946 Chen De, Huawei 15/09/2005

814 814 55092 Changes to MS testing specification TGSM810-MS 2 Rel-7 G3 08/04/2005 31/08/2007 100% GP-050947 Chen De, Huawei 12/09/2007

815 815 53082 Changes to BTS testing specification TGSM810-BT 2 Rel-7 G1 08/04/2005 11/11/2005 100% GP-050948 Chen De, Huawei 22/12/2005

816 816 50567 Handover of dedicated and sh HODSRDTM 1 Rel-7 GP 08/04/2005 17/11/2006 100% GP-050979 Rami Vaittinen, No 19/09/2006 Started at GE

817 817 55093 Handover of dedicated and shared reso HODSRDTM- 2 Rel-7 G2 08/04/2005 30/06/2006 100% GP-050979 Rami Vaittinen, Nok 17/07/2006 Started at GE

818 818 55095 MS Conformance Testing HODSRDTM- 2 Rel-7 G3 08/04/2005 17/11/2006 100% GP-050979 Rami Vaittinen, Nok 19/09/2006 Stopped, no w

819 819 53083 BTS conformance testing HODSRDTM- 2 Rel-7 G1 08/04/2005 17/11/2006 100% GP-050979 Rami Vaittinen, Nok 19/09/2006 Stopped, no w

820 820 50569 Mobile Station Receive Divers MSRD2 1 Rel-7 GP 11/11/2005 16/11/2007 100% GP-061491 Kent Pedersen, No 19/05/2008 GP#37 comp

821 821 50571 Performance Requirements for Mobile S MSRD2-PerfR 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060115 Kent Pedersen, Nok 08/03/2007

822 822 50572 Capability signalling of Mobile Station R MSRD2-CapS 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060116 Kent Pedersen, Nok 08/03/2007

823 823 50573 Test Scenarios for Mobile Station Rece MSRD2-TestS 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060117 Kent Pedersen, Nok 08/03/2007

824 824 50570 MS conformance test of DARP Phase I MSRD2-Msco 2 Rel-7 GP 11/11/2005 16/11/2007 100% GP-060114 Kent Pedersen, Nok 12/09/2007

825 825 50579 Downlink Dual Carrier GDCDL 1 Rel-7 GP 20/01/2006 21/11/2008 65% GP-061331 Leonardo Provved 19/05/2008 GP#30 comp

826 826 51139 Downlink Dual Carrier Stage 2 GDCDL-Stag 2 Rel-7 G1 20/01/2006 30/06/2006 100% GP-060484 Leonardo Provvedi, 19/05/2008 GP#35 comp

827 827 52142 Downlink Dual Carrier Stage 3 GDCDL-Stag 2 Rel-7 G1 20/01/2006 31/08/2007 100% GP-060485 Leonardo Provvedi, 19/05/2008

828 828 53086 Downlink Dual Carrier – MS Conforman GDCDL-Stag 2 Rel-7 G2;G1 20/01/2006 21/11/2008 15% GP-060486 Leonardo Provvedi, 14/04/2008

829 829 50580 Support of SIGTRAN in GERA GDCDL-MSte 1 Rel-7 G3new 20/01/2006 30/06/2006 100% GP-060450 Peter Ostrup, Ericss 17/07/2006

830 830 50582 Latency Reductions LATRED 1 Rel-7 GP 30/06/2006 31/08/2007 100% GP-061519 Håkan Persson, Er 12/09/2007

831 831 52145 Improved Ack/Nack reporting LATRED-ACK 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061520 Håkan Persson, Eric 12/09/2007

832 832 52146 Reduced TTI LATRED-RED 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061521 Håkan Persson, Eric 12/09/2007

833 833 52147 PS Handover between GERAN GUGAN 1 Rel-7 G2 30/06/2006 16/02/2007 100% GP-061349 John Diachina, Erics 08/03/2007

834 834 50584 Higher Uplink performance fo HUGE 1 Rel-7 GP 08/09/2006 20/02/2009 64% GP-071083 NSN, Ericsson 24/07/2008 Exception sh

835 835 51140 Stage 2 of HUGE HUGE-Stage2 2 Rel-7 G1 08/09/2006 07/09/2007 100% GP-061902 NSN, Ericsson 24/07/2008 GP#35 comp

836 836 51141 Layer 1 Support of HUGE HUGE-Layer1 2 Rel-7 G1 08/09/2006 22/02/2008 100% GP-061903 NSN, Ericsson 24/07/2008 GP#37 comp
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837 837 52149 Layer 2/3 Support of HUGE HUGE-Layer2 2 Rel-7 G2 08/09/2006 31/08/2007 100% GP-061904 NSN, Ericsson 24/07/2008 GP#35 comp

838 838 51142 Performance requirements HUGE-Perfre 2 Rel-7 G1 08/09/2006 29/08/2008 85% GP-061905 NSN, Ericsson 24/07/2008 05/08=>08/08

839 839 53087 MS Conformance Test HUGE-Mstes 2 Rel-7 G3new 08/09/2006 20/02/2009 0% GP-061906 NSN, Ericsson 24/07/2008 05/08=>02/09

840 840 51143 BTS Conformance Test HUGE-BTSte 2 Rel-7 G1 08/09/2006 21/11/2008 60% GP-061907 NSN, Ericsson 24/07/2008 05/08=>11/08

841 841 50121 REduced symbol Duration, Hi REDHOT 1 Rel-7 GP 17/11/2006 20/02/2009 53% GP-071080 Ericsson, NSN, Ma 24/07/2008 Exception sh

842 842 51144 Stage 2 for REDHOT REDHOT-Sta 2 Rel-7 G1 17/11/2006 31/08/2007 100% GP-062489 Ericsson, NSN, Mar 24/07/2008 GP#35 comp

843 843 51145 Stage 3 for REDHOT REDHOT-Sta 2 Rel-7 G1 17/11/2006 16/05/2008 100% GP-062490 Ericsson, NSN, Mar 24/07/2008 GP#38 comp

844 844 53088 MS Conformance Tests REDHOT-Ms 2 Rel-7 G3new 17/11/2006 20/02/2009 0% GP-062491 Ericsson 24/07/2008 08/08=>02/09

845 845 51146 BTS Conformance Tests REDHOT-BT 2 Rel-7 G1 17/11/2006 21/11/2008 60% GP-062492 Ericsson, NSN, Mar 24/07/2008 05/08=>11/08

846 846 60110 (Small) Technical Enhanceme TEI7 1 Rel-7 All 26/03/2007 26/03/2007 100% 20/04/2006

847 847 32113 Deleted - PS domain and IMS support for IM IMS-EMER 1 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Curt Wong (Nokia) 22/12/2005 Approved at S SP-30

848 848 32114 Deleted - IMS aspects to support IMS E IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Curt Wong (Nokia) 22/12/2005 Approved at S SP-30

849 849 32115 Deleted - PS domain aspects to suppor IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Curt Wong (Nokia) 22/12/2005 Approved at S SP-30

850 850 31077 Deleted - Covered by SI - Personal Network PNPAN 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050386 Armin Toepfer, Voda 22/12/2005 SP-30

851 851 31078 Deleted - Covered by SI - Multimedia Teleph MITE 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050387 Peter Bleckert, Erics 22/12/2005 SP-30

852 852 31079 Deleted - Covered by SI - Transferring of em eCALL 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050388 Steve Vardy, (Motor 22/12/2005 SP-30

853 853 31080 Deleted - Covered by SI - MBMS Enhancem MBMSE 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050389 Liu Hong, China Mo 22/12/2005 SP-30

854 854 32099 Deleted - VoIMS bearer related enhancemen VoIMS 1 Rel-7 S2 21/07/2006 21/07/2006 100% 25/06/2008 Created by M SP-32

855 855 32098 Deleted - FS on enhancement of radio p VoIMS 2 Rel-7 S2 21/07/2006 21/07/2006 100% SP-050351 Laurence Lautier, N 31/05/2006 WID approve SP-32

856 856 7047 Release 7 Feasibility Studies 1 Rel-7 CP,GP 03/01/2000 03/01/2000 0% NA

857 857 31082 Study on Multimedia TelephonMITE 1 Rel-7 S1 11/07/2005 31/07/2006 100% SP-050387 Ericsson 01/07/2008 Spin-off Feat

858 858 7022 Deleted covered by UID_31082 - Study MITE 2 Rel-7 S1 11/07/2005 31/07/2006 100% SP-050387 Ericsson 01/07/2008 Duplicate ent SP-28

859 859 31050 Study on Behaviour of Multi s BMSU 1 Rel-7 S1 28/06/2004 15/12/2005 100% SP-050502 Qualcomm 27/06/2008

860 860 31055 Study on Combining CS calls IRTSD-CS_IM 1 Rel-7 S1 28/06/2004 17/03/2005 100% SP-040467 02/07/2008

861 861 31059 Study on All-IP Network FS_AIPN 1 Rel-7 S1 28/06/2004 16/03/2005 100% SP-040303 NTT DoCoMo 25/07/2008 25/07/08 Mov

862 862 31075 Study on Videotelephony telesVidTel 1 Rel-7 S1 01/03/2005 17/01/2006 100% SP-050506 T-Mobile 27/06/2008

863 863 31073 Study on Network Selection P NetSel 1 Rel-7 S1 15/03/2005 08/12/2005 100% SP-050227 O2 27/06/2008 Spin-off Featu

864 864 31041 Study on Multimedia Priority SPRIOR-MM 1 Rel-7 S1 28/03/2003 30/06/2006 100% SP-060329 Telcordia 27/06/2008 Spin-off Featu

865 865 31083 Study on Transferring of emer eCALL 1 Rel-7 S1 11/07/2005 31/03/2006 100% SP-050388 Motorola 20/07/2006

866 866 32073 Study on Enhancement of E2EQoS7 1 Rel-7 S2 28/06/2004 15/09/2005 100% SP-040326 Huawei 30/06/2008

867 867 7034 Study on Bandwidth Saving a BSNbIP 1 Rel-7 C3 10/03/2006 09/03/2007 100% CP-060438 Siemens 30/06/2008 Moved to FS

868 868 14019 Study on Routeing of MT-SMs SMS7 1 Rel-7 C4 07/10/2005 01/12/2006 100% CP-060701 Vodafone 30/06/2008 Previously kn

869 869 7025 Study on the TCAPsec GatewaSEC7-TCAP 1 Rel-7 C4 28/10/2005 10/03/2006 100% CP-050687 Siemens 01/07/2008 TR 29.800 co

870 870 7050 Study on using M2PA in 3GPP FS-M2PA 1 Rel-7 C4 22/03/2006 08/06/2007 100% CP-060698 China Mobile 01/07/2008

871 871 320018 Study on Support of (G)MSC-SNcSIP 1 Rel-7 C4 15/05/2006 14/09/2007 100% CP-070034 Vodafone 01/07/2008

872 872 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 15/05/2006 01/06/2007 100% CP-070034 Vodafone 01/07/2008

873 873 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 15/05/2006 14/09/2007 100% CP-070034 Ericsson 01/07/2008

874 874 35066 Study on SOAP/HTTP IRP Sol OAM7-NIM-X 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050610 Nortel 29/03/2007 SP#34 compl

875 875 35067 Study on Itf-N Implementation OAM7-NIM-IC 1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050609 China Mobile 29/03/2007 SP#35 compl

876 876 35068 Study on IRP Information Mod OAM7-NIM-IM 1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050611 Motorola 29/03/2007 SP#35 compl

877 877 20023 Study on Evolved UTRA and URANFS-Evo 1 Rel-7 RP 15/12/2004 15/09/2006 100% RP-040461 NTT DoCoMo 23/06/2008 RAN#33 (Sep

878 878 20034 Study on Performance Evalua RANFS-HSTr 1 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050146 Vodafone 23/06/2008 RAN#32 (Jun

879 879 20041 Study on UTRA Tower Mounte RANFS-TMA 1 Rel-7 R4 15/06/2005 14/03/2006 100% RAN_Study_ Klas Sjerling 23/06/2008 RAN#31 (Mar

880 880 20044 Study on Continuous connect RANFS-cont- 1 Rel-7 R1 15/03/2005 15/09/2005 100% RP-050391 Siemens 23/06/2008 RAN#29 (Sep
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881 881 20051 Study on Improvement of the RANFS-MBM 1 Rel-7 R2 15/12/2005 15/12/2006 100% RP-050746 LG Electronics 23/06/2008 RAN#34 (Dec

882 882 20052 Study on Performance Improv SMALLCELLS 1 Rel-7 R4 15/12/2005 15/06/2006 100% RP-050782 Cingular 23/06/2008 RAN#32 (Jun

883 883 20053 Study on Further Improved Pe RANFS-IC 1 Rel-7 R4 15/12/2005 04/06/2007 100% RP-050880 Cingular 23/06/2008 RAN#36 (May

884 884 20065 Study on Scope of future FDD RANFS-HSPA 1 Rel-7 RP 15/03/2006 17/09/2007 100% RP-060217 Cingular 23/06/2008 RAN#37 (Sep

885 885 330013 Study on Dynamically reconfi FSUEPow 1 Rel-7 R4 22/06/2007 22/06/2007 100% RP-060641 Nokia 23/06/2008 RAN#37 (Sep

886 886 50568 Study on Future GERAN EvoluFGE 1 Rel-7 GP 08/04/2005 16/02/2007 100% GP-051052 Nokia 08/03/2007

887 887 50120 Study on GAN Enhancements EGAN 1 Rel-7 GP 31/08/2007 31/08/2007 100% GP-062298 Janne Linkola (T-Mo 29/05/2007 GP#35 comp

888 888 732028 Deleted - covered by UID33027 - IMS securi IMS-SE 1 Rel-7 S3 08/12/2005 08/12/2005 100% SP-050395 Ericsson 22/12/2005 SP-30

889 889 320017 Deleted - covered by 32108 - Study of work IMS-SE 1 Rel-7 S2 08/12/2006 08/12/2006 100% Donghee Shim (LG 19/09/2006 S2#52: Entry SP-33

890 890 32029 Deleted: Study on applicability of GALILEO f Galileo 1 Rel-7 S2 30/06/2005 30/06/2005 100% SP-020541 08/09/2004 SP-25

891 891 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 30/06/2005 30/06/2005 100% 21/10/2004 SP-25

892 892 50095 Deleted - GERAN review of the TR Galileo 2 Rel-7 GP 30/06/2005 30/06/2005 100% 06/12/2004 SP-26

893 893 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006 06/01/2006 100% 30/05/2002 SP-28

894 894 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 06/01/2006 06/01/2006 100% 06/12/2004 DAB - Not ye SP-26

895 895 11035 Deleted - Stage 3 for IMS Local service IMSLocal 2 Rel-7 C1 06/01/2006 06/01/2006 100% Keith Drage, Lucent 09/09/2004 SP-25

896 896 32078 Deleted - IMS Phase 3 1 Rel-7 S2 06/01/2006 06/01/2006 100% 09/09/2004 SP-25

897 897 701216 Deleted - Improvements of Radio Interface RInImp 1 Rel-7 RP 15/09/2004 15/09/2004 100% RAN_Work_I 08/07/2004 Stage 2 desc SP-24

898 898 14018 Deleted: Generic User Profile Phase 2 1 Rel-7 C4 08/08/2005 30/06/2006 100% 09/03/2005 Created at TS SP-27

899 899 42003 Deleted - Stage 3 - Common objects 1 Rel-7 C4 08/08/2005 30/06/2006 100% TP-020275 09/03/2005 No progress i SP-27

900 900 31087 Delete was duplicated- Study of Customised CAT 1 Rel-7 S1 30/06/2006 30/06/2006 100% SP-050607 22/03/2006 Awaiting MCC SP-31

901 901 50552 Deleted - FS of enhanced support of Video T VIDGER 1 Rel-7 GP 30/06/2006 30/06/2006 100% GP-042221 Stefan Eriksson, Eri 09/03/2006 FS CLOSED SP-32

902 902 34040 Deleted (moved to Rel8) - Study on Transfer eCALLIBMS 1 Rel-7 S4 22/06/2007 22/06/2007 100% SP-060935 Airbiquity 22/06/2007 SP-38 stoppe SP-38

903 903 360009 Deleted - covered by UID 20053 - Study on RANFS-Interf 1 Rel-7 R4 28/03/2007 28/03/2007 100% 10/01/2008 Deleted. Sam SP-38

904 904 7011 Deleted - Study of Personal Network and Pe PNPAN 1 Rel-7 S1 20/10/2006 20/10/2006 100% 16/02/2006 Moved from F SP-31

905 905 31054 Deleted - Study on IMS with real time servic IRTSD 1 Rel-7 S1 28/06/2004 12/09/2005 100% SP-040465 27/06/2008 SP-30

906 906 32076 Deleted - Study on Stage 2 (IMS services us IRTSD-IMSC 1 Rel-7 S2 28/06/2004 12/09/2005 100% SP-040479 Nortel 26/06/2008 SP-30: S2 ha SP-30

907 907 32112 Deleted - Study on IMS enhancements and IMS-RT 1 Rel-7 S2 10/10/2005 01/06/2007 100% SP-050492 Stephen Terrill (Eric 22/06/2007 abandoned a SP-35

908 908 32117 Deleted - Study on Terminating Session han CSIterm 1 Rel-7 S2 09/01/2006 29/12/2006 100% SP-050811 Samsung 30/06/2008 SA#32 Jun 20 SP-32

909 909 35045 Deleted - Study on IRP usage scenarios OAM-Study 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050303 Lucent 29/03/2007 SP-32

910 910 0 Release 6 Features 1 Rel-6 CP,GP 03/01/2000 03/01/2000 0% NA

911 911 1216 Rel-6 Improvements of Radio RInImp 1 Rel-6 RP 14/08/2000 14/12/2005 100% RAN_Work_I 08/07/2004 This is a gen

912 912 20032 Improved support of IMS Realtime Ser RInImp-IMSR 2 Rel-6 R2 15/03/2005 14/12/2005 100% Don Zelmer 13/01/2006

913 913 24006 Improving Receiver Performance Requ RInImp-UERe 2 Rel-6 R4 08/03/2002 19/09/2003 100% RAN_Work_It Shimon Moshavi, In 08/07/2004

914 914 24004 Base station classification RInImp-BSC 2 Rel-6 R4 14/08/2000 04/12/2002 100% 08/07/2004

915 915 1476 FDD Base station classification RInImp-BSCl 3 Rel-6 R4 14/08/2000 04/12/2002 100% RAN_Work_It A. Toskala, Nokia 08/07/2004

916 916 24007 UMTS-850 RInImp-UMTS 2 Rel-6 R4 06/12/2002 12/12/2003 100% RAN_Work_It Don Zelmer, Cingula 08/07/2004

917 917 24009 DS-CDMA introduction in the 800 MHz RInImp-UMTS 2 Rel-6 R4 14/03/2003 12/12/2003 100% RAN_Work_It Takehiro Nakamura 08/07/2004

918 918 24010 UMTS 1.7/2.1 GHz RInImp-UMTS 2 Rel-6 R4 14/03/2003 12/03/2004 100% RAN_Work_It Jussi Numminen, No 08/07/2004

919 919 24013 Improved Receiver Performance Req RInImp-HSPe 2 Rel-6 R4 15/12/2003 14/06/2005 100% RAN_Work_I Jussi Numminen, N 08/07/2004

920 920 20011 Improved Minimum Performance R RInImp-HSPe 3 Rel-6 R4 15/09/2004 14/06/2005 100% RAN_Work_It Jussi Numminen, No 13/01/2006 Approved at R

921 921 24014 Performance Requirements of Rec RInImp-HSPe 3 Rel-6 R4 15/12/2003 14/03/2005 100% RAN_Work_It Takehiro Nakamura 25/03/2005

922 922 3 Rel-6 RAN Feasibility Studies 1 Rel-6 RP 14/08/2000 14/03/2005 100% RAN_Work_I 07/12/2003

923 923 23007 FS of the improved access to UE meas RANimp-RRM 2 Rel-6 R3 06/12/2002 18/12/2003 100% RAN_Study_ Jim Miller, Interdigita 21/10/2004

924 924 1506 FS on Radio link performance enhance RInImp-Rlper 2 Rel-6 R1 14/08/2000 14/09/2004 100% RAN_Study_ Antti Toskala, Nokia 13/10/2004 Study finished
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925 925 21000 FS on Improvement of inter-frequency a RInImp-IfIsML 2 Rel-6 R1 14/12/2001 19/09/2003 100% RAN_Study_ Li Xiao Qiang, SAMS 08/07/2004

926 926 21003 FS for the analysis of OFDM for UTRAN RInImp-FSOF 2 Rel-6 R1 10/06/2002 14/06/2004 100% RAN_Study_ Sarah Boumendil, N 08/07/2004

927 927 21004 FS on Uplink Enhancements for Dedica RInImp-FSUp 2 Rel-6 R1 06/09/2002 12/03/2004 100% RAN_Study_ Karri Ranta-aho, No 08/07/2004

928 928 21005 FS on Analysis on Higher Chip Rates fo RInImp-FSVH 2 Rel-6 R1 06/09/2002 14/09/2004 100% RAN_Study_ Tim Wilkinson, IPWi 13/10/2004 Study finished

929 929 24011 FS on Low Output Powers for general p RInImp-FSLo 2 Rel-6 R3 13/06/2003 12/03/2004 100% RAN_Study_ Ana Burgos, Telefon 08/07/2004

930 930 21007 FS on Uplink enhancements for UTRA RInImp-FSUp 2 Rel-6 R1 06/06/2003 14/03/2005 100% RAN_Study_ Marian Rudolf, Inter 25/03/2005

931 931 24005 FS on UE antenna efficiency test metho RInImp-UEAn 2 Rel-6 R4 08/03/2002 06/09/2002 100% RAN_Study_ Alf Ahlström, Allgon 08/07/2004 The RInImp-U

932 932 23006 Deleted - FS on the evolution of the UT RANimp-FSE 2 Rel-6 R3 09/09/2002 15/12/2004 100% RAN_Study_I Woonhee Hwang, N 13/01/2005 Study Closed

933 933 20003 FDD Enhanced Uplink EDCH 1 Rel-6 RP 15/03/2004 15/09/2005 100% RAN_Work_I Joakim Bergström 08/07/2004

934 934 20004 FDD Enhanced Uplink - Stage 2 EDCH-Stage2 2 Rel-6 R2 15/03/2004 14/12/2004 100% RAN_Work_It 13/01/2005

935 935 20005 FDD Enhanced Uplink - Physical Layer EDCH-Phys 2 Rel-6 R1 15/03/2004 14/03/2005 100% RAN_Work_It Karri Ranta-aho (No 25/03/2005

936 936 20006 FDD Enhanced Uplink - Layer 2 and 3 P EDCH-L23 2 Rel-6 R2 15/03/2004 14/03/2005 100% RAN_Work_It Joakim Bergström (E 25/03/2005

937 937 20007 FDD Enhanced Uplink - UTRAN Iub/Iur EDCH-IurIub 2 Rel-6 R3 15/03/2004 14/03/2005 100% RAN_Work_It Saso Stojanovski (N 25/03/2005

938 938 20008 FDD Enhanced Uplink - RF Radio Tran EDCH-RF 2 Rel-6 R4 15/03/2004 15/09/2005 100% RAN_Work_It Thomas Unshelm (E 13/01/2006

939 939 9 Rel-6 RAN improvements RANimp 1 Rel-6 RP 09/09/2002 14/03/2005 100% RAN_Work_I 08/07/2004 Generic featu

940 940 624 RAB support enhancement RANimp-RAB 2 Rel-6 R2 14/03/2003 14/03/2005 100% RAN_Work_I Juha Mikola, Nokia 13/01/2005 This is a buil

941 941 21008 Optimisation of downlink channelis RANimp-RAB 3 Rel-6 R1 12/03/2004 14/03/2005 100% RAN_Work_It Sarah Boumendil (N 25/03/2005

942 942 21009 Optimisation of channelisation cod RANimp-RAB 3 Rel-6 R1 15/03/2004 14/03/2005 100% RAN_Work_It Nicholas Anderson ( 13/01/2006 WIDS modifie

943 943 20013 HS-DPCCH ACK/NACK Enhancem RANimp-RAB 3 Rel-6 R1 15/09/2004 14/12/2004 100% Jussi Kähtävä, Noki 25/03/2005 Approved at R

944 944 23009 Deleted - Iu enhancements for IMS RANimp-RAB 3 Rel-6 R3 14/03/2003 03/06/2004 100% RAN_Work_I Phillipe Godin, Norte 13/01/2006 Closed RAN#

945 945 23005 Deleted - Improvement of RRM ac RANimp-RRM 3 Rel-6 R3 05/12/2003 05/12/2003 100% RAN_Work_I Antti Toskala, Nokia 21/10/2004 abandoned R RP-23

946 946 20999 Beamforming Enhancements RANimp-BFE 2 Rel-6 R1 19/09/2003 19/12/2003 100% RAN_Work_It Jussi Kähtävä, Noki 08/07/2004

947 947 23012 Rel6 RRM optimization for Iur and Iu RANimp-RRM2 Rel-6 R3 19/09/2003 12/03/2004 100% RAN_Work_I Gert-Jan van Liesh 08/07/2004

948 948 23014 Improved access to UE measurem RANimp-RRM 3 Rel-6 R3 19/09/2003 12/03/2004 100% RAN_Work_It Jim Miller, Interdigita 13/01/2005 RP-22

949 949 23010 Remote Control of Electrical Tilting A RANimp-TiltA2 Rel-6 R3 14/03/2003 16/09/2004 100% RAN_Work_I Andreas Hauser, V 14/04/2004

950 950 23015 Tilting Antenna - RAN aspects RANimp-TiltA 3 Rel-6 R3 14/03/2003 14/09/2004 100% RAN_Work_It Andreas Hauser, Vo 13/10/2004 Finished at R

951 951 35023 OAM&P impacts RANimp-TiltA 3 Rel-6 S5 27/02/2004 16/09/2004 100% S5-048270 Adrian.Neal@vodafo 13/01/2006 SA#25 09/200

952 952 23011 Network Assisted Cell Change (NACC) RANimp-NAC 2 Rel-6 R3 09/09/2002 15/06/2004 100% RAN_Work_It Brendan McWilliams 08/07/2004

953 953 32023 Location Services enhanceme LCS2 1 Rel-6 S2 15/01/2001 16/12/2004 100% SP-030127 08/07/2004

954 954 32024 Improvement on Le interface 2 Rel-6 S2 17/06/2002 15/12/2004 100% 12/03/2004

955 955 32051 Stage 2 3 Rel-6 S2 17/06/2002 22/09/2003 100% 12/03/2004

956 956 32053 Stage 3 - impacts MLP (Mobile Loc 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated acco

957 957 32001 Enhanced support for anonymity and 2 Rel-6 S2 08/07/2002 15/12/2004 100% 12/03/2004

958 958 32047 Stage 2 3 Rel-6 S2 08/07/2002 27/06/2003 100% 12/03/2004

959 959 32054 Stage 3 - impacts MLP and RLP 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated acco

960 960 32025 Enhanced inter-GMLC interface 2 Rel-6 S2 24/06/2002 15/12/2004 100% 24/01/2002

961 961 32048 Stage 2 3 Rel-6 S2 24/06/2002 05/09/2003 100% 23/07/2003

962 962 32055 Stage 3 - definition of RLP and PC 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated acco

963 963 32012 Location Services support for IMS pu 2 Rel-6 S2 24/02/2003 15/12/2004 100% 12/03/2004

964 964 32049 Stage 2 3 Rel-6 S2 24/02/2003 23/01/2004 100% 12/03/2004

965 965 32056 Stage 3 - impacts MLP, RLP and 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated acco

966 966 32026 New area event for location service t 2 Rel-6 S2 03/06/2002 15/12/2004 100% 12/03/2004

967 967 32050 Stage 2 3 Rel-6 S2 03/06/2002 27/06/2003 100% 12/03/2004

968 968 14015 Stage 3 for UE-CN signalling 3 Rel-6 N4 09/10/2003 31/08/2004 100% 08/09/2004 31/10/2003 w
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969 969 32057 Stage 3 - impacts MLP, RLP and 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated acco

970 970 20001 UE positioning LCS2-UEpos 2 Rel-6 RP 15/01/2001 14/09/2004 100% 08/07/2004

971 971 2475 Open SMLC-SRNC Interface withi LCS-Rel4Pos 3 Rel-6 R2 15/01/2001 19/09/2003 100% RAN_Work_It Meik Kottkamp, Siem08/07/2004

972 972 24012 A-GPS minimum performance spe LCS-UEPos-A 3 Rel-6 R4 06/06/2003 14/09/2004 100% RAN_Work_It Donglin Shen, AT&T 13/10/2004 Finished at R

973 973 22002 FS on Enhancements to OTDOA P LCS2-UEpos- 3 Rel-6 R2 01/07/2002 19/09/2003 100% RAN_Study_ David Bartlett, Camb 08/07/2004

974 974 2457 Deleted - UE positioning enhancem LCS2-UEpos 3 Rel-6 R2 26/09/2003 26/09/2003 100% RAN_Work_I Meik Kottkamp, Siem21/10/2004 This is a build RP-24

975 975 35035 LCS charging LCS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-040778 alain.bibas@francet 13/01/2006 SA#26 12/200

976 976 1571 Rel-6 Security enhancements SEC1 1 Rel-6 S3 03/01/2001 26/11/2004 75% SP-000421 Peter Howard, Vod 10/12/2001 Added BB U

977 977 2026 Enhanced HE control of security (inc 2 Rel-6 S3 03/01/2001 25/09/2003 47% SP-000421 Peter Howard, Vod 13/01/2005 Added by SP

978 978 2027 Stage 2 3 Rel-6 S3 03/01/2001 14/06/2002 0% 12/03/2001 New end dat

979 979 33006 Network domain security SEC1-NDS 3 Rel-6 S3 17/06/2002 25/09/2003 100% SP-000513 Geir M. Køien, Tele 13/01/2005 WID approve

980 980 33007 IP network layer security (ND SEC1-NDS-IP 4 Rel-6 S3 17/06/2002 25/09/2003 100% 13/01/2005 Should be co

981 981 33017 Network Domain Security; Authenticatio SEC1-NDS-A 2 Rel-6 S3 15/02/2002 13/02/2004 100% SP-030108 Tommi Viitanen, No 13/01/2005 WID approve

982 982 33019 Key Management of group keys for Voi SECGKYV 2 Rel-6 S3 26/09/2003 26/11/2004 100% SP-030491 Benno Tietz, Vodafo 13/01/2005 Approved TS

983 983 32021 IMS Phase 2 IMS2 1 Rel-6 S1 28/08/2000 30/12/2005 100% 08/07/2004 Not yet avail

984 984 14014 Enhancements to the Cx and Sh interfa IMS2-CCR 2 Rel-6 N4 06/06/2003 31/08/2004 100% NP-030229 25/03/2005 Shared public

985 985 31025 IMS Group Management IMSGM 2 Rel-6 S1 14/03/2002 08/12/2004 100% SP-020065 Juha Kalliokulju (N 08/09/2004

986 986 31026 Stage 1 - TS on IMS group manag 3 Rel-6 S1 14/03/2002 09/12/2002 100% Juha Kalliokulju (No 07/12/2003

987 987 32036 Stage 2 3 Rel-6 S2 26/05/2003 31/12/2003 100% 08/06/2004

988 988 11036 Stage 3 for IMS Group manageme 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Keith Drage, Lucent 25/03/2005 Depends on C

989 989 11037 IMS Conferencing 2 Rel-6 N1 04/11/2002 08/12/2004 100% 13/01/2003

990 990 32037 Stage 2 3 Rel-6 S2 04/11/2002 31/12/2003 100% 12/03/2004

991 991 32038 Stage 3 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Keith Drage, Lucent 25/03/2005 Depends on C

992 992 31022 IMS Messaging IMSM 2 Rel-6 S1 14/03/2002 30/12/2005 100% SP-020065 Juha Kalliokulju (N 08/09/2004

993 993 31023 TR on support of messaging in the IMSM-TR 3 Rel-6 S1 14/03/2002 09/12/2002 100% Juha Kalliokulju (No 14/03/2003

994 994 31034 Stage 1 22.340 IMSM-TS 3 Rel-6 S1 11/11/2002 11/12/2002 100% Juha Kalliokulju (No 04/07/2003

995 995 31033 CRs to 22.140 & 22.228 IMSM-CR 3 Rel-6 S1 14/03/2002 17/03/2003 100% Juha Kalliokulju (No 07/12/2003

996 996 32700 Stage 2 3 Rel-6 S2 04/11/2002 31/08/2004 100% 08/09/2004

997 997 11039 Stage 3 for IMS Messaging 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Keith Drage, Lucent 25/03/2005

998 998 60001 SIP/SIMPLE Instant messaging 3 Rel-6 OMA 01/01/2004 30/12/2005 100% 25/03/2005 Updated acco

999 999 11040 Additional SIP Capabilities support n 2 Rel-6 N1 11/11/2002 17/06/2005 100% 13/01/2003

1000 1000 32041 Stage 2 for add SIP cap (e.g. forki 3 Rel-6 S2 11/11/2002 20/02/2004 100% 12/03/2004

1001 1001 32042 Stage 3 for Additional SIP Capabil 3 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 Keith Drage, Lucent 02/06/2005

1002 1002 11052 Procedured associated with IMS-A 3 Rel-6 N1 06/09/2004 17/06/2005 100% 02/06/2005

1003 1003 11041 Review additional SIP Capabilities agai 2 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 Keith Drage, Lucent 25/03/2005

1004 1004 2048 Interworking between IMS and IP net IMS-CCR-IW 2 Rel-6 N3 28/08/2000 08/12/2004 100% NP-020091 Nigel Holland, BT 13/01/2003 [DAB 14.02.0

1005 1005 13004 Interworking for 3GPP_SIP and IE 3 Rel-6 N3 28/08/2000 13/06/2003 100% Thomas Belling, Sie 15/09/2003 [DAB - 20.08.

1006 1006 13005 Interworking for IPv6 to IPv4 3 Rel-6 N3 28/08/2000 08/12/2004 100% 09/03/2005

1007 1007 11044 Interworking for IPv6 to IPv4 (SIP / 3 Rel-6 N1 11/05/2004 08/09/2004 100% 08/09/2004

1008 1008 11017 stage 3 of interworking with non-IM 3 Rel-6 N1 14/03/2001 08/09/2004 100% 08/09/2004

1009 1009 2047 Interworking between IMS and CS netw IMS-CCR-IW 2 Rel-6 N3 28/08/2000 18/03/2004 100% NP-030292 Brendan Mc William 09/09/2004 [DAB - 25.05.

1010 1010 14001 Mn interface (IM-MGW to MGCF) enha IMS-CCR-Mn 2 Rel-6 N4 07/08/2001 01/09/2004 100% 09/03/2005 TISPAN issue

1011 1011 31036 Study of subscriber and operators relat 2 Rel-6 S1 15/11/2002 12/12/2002 100% Juha Kalliokulju (No 04/07/2003

1012 1012 33012 Lawful Interception in the 3GPP Rel-6 SEC1-LI 2 Rel-6 S3 09/12/2002 18/12/2003 100% SP-030106 Berthold Wilhelm 13/01/2005
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1013 1013 31042 IMS Subscription and access scenarios 2 Rel-6 S1 16/12/2002 13/06/2003 100% 12/03/2004

1014 1014 35032 IMS charging IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 13/01/2006 SA#26 12/200

1015 1015 11051 IMS Management objects 2 Rel-6 N1 03/09/2004 05/11/2005 100% NP-040494 09/03/2005

1016 1016 32027 Deleted - Stage 2 of IMS Phase 2 2 Rel-6 S2 19/09/2003 19/09/2003 100% SP-020544 21/10/2004 SP-24

1017 1017 32063 3GPP Enablers for services lik PoC 1 Rel-6 S2 08/09/2003 09/06/2005 100% SP-030384 Shabnam Sultana, 08/07/2004

1018 1018 32068 Feasibility Study PoC 2 Rel-6 S2 08/09/2003 30/11/2004 100% SP-030384 Shabnam Sultana, E 06/12/2004

1019 1019 60002 Dependencies on OMA PoC PoC 2 Rel-6 OMA 01/01/2004 28/02/2005 100% 25/03/2005 Updated acco

1020 1020 34029 Selection of one or more PoC codec(s) PoC 2 Rel-6 S4 13/09/2004 16/12/2004 100% 06/12/2004 Completed

1021 1021 35036 PoC charging PoC-CH 2 Rel-6 S5 27/09/2004 09/06/2005 100% SP-050032 13/01/2006 SA#28 06/200

1022 1022 32062 Interworking aspects and mig IPv4IMS 1 Rel-6 S2 08/09/2003 25/06/2004 100% SP-040327 Alexander Milinski, S 08/07/2004

1023 1023 11032 Interoperability and Commona IMSCOOP 1 Rel-6 S2 16/09/2002 12/12/2003 100% 08/07/2004

1024 1024 32028 Stage 2 for Interoperability 2 Rel-6 S2 16/09/2002 30/09/2003 100% SP-020543 Balazs Beternyi, No 08/07/2004 No contributio

1025 1025 32061 Stage 2 for commonality 2 Rel-6 S2 16/09/2002 19/09/2003 100% SP-020543 Balazs Beternyi, No 08/07/2004

1026 1026 11033 Stage 3 2 Rel-6 N1 14/10/2002 12/12/2003 100% NP-020572 Keith Drage, Lucent 12/03/2004

1027 1027 1365 Support of Push Services PUSH 1 Rel-6 S1 03/01/2001 27/02/2004 100% SP-000669 Yoshinori Kitada, N 19/01/2005 AS: Changed

1028 1028 31004 Stage 1 2 Rel-6 S1 03/01/2001 14/06/2002 100% 04/07/2003

1029 1029 32701 TR 23.976 on Push Architecture 2 Rel-6 S2 11/11/2002 27/02/2004 100% SP-030126 Nick Alfano, RIM 08/07/2004

1030 1030 42009 Multimedia Messaging (MMS) MMS6 1 Rel-6 T2 15/08/2002 07/12/2005 100% TP-030175 Josef Laumen, Sie 06/12/2004

1031 1031 42010 Definition of service requirements MMS6-SR 2 Rel-6 S1 15/11/2002 19/12/2003 100% 12/03/2004

1032 1032 31031 Definition of service requirements 3 Rel-6 S1 15/11/2002 19/12/2003 100% Josef Laumen, Siem 12/03/2004

1033 1033 42011 Technical realization 2 Rel-6 T2 06/09/2002 10/12/2004 100% Josef Laumen, Siem 06/12/2004

1034 1034 42012 OMA dependencies 2 Rel-6 OMA 15/08/2003 29/04/2005 100% 25/03/2005

1035 1035 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 S4 15/08/2002 07/12/2005 100% Roberto Castagno ( 13/01/2006

1036 1036 42014 Handling of private addressing scheme 2 Rel-6 T2 10/12/2003 10/12/2004 100% TP-030299 Steffen Habermann, 06/12/2004

1037 1037 35034 MMS charging MMS6-CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-040778 13/01/2006 SA#25 09/200

1038 1038 42015 Deleted - FS Multiple MMS Relay/Serve 2 Rel-6 T2 10/12/2004 10/12/2004 100% TP-030301 Juan Gorospe, Tele 08/09/2004 originally it wa

1039 1039 42005 Rel-6 MExE enhancements MEXE6 1 Rel-6 T2 08/03/2002 06/06/2003 100% 21/03/2002

1040 1040 42006 MExE Rel-6 Improvements and Investig MEXE6-ENHA2 Rel-6 T2 08/03/2002 12/03/2003 100% T Lars Brenk (TTPCom27/03/2003

1041 1041 42007 MExE Run-Time Independent Framewo MEXE6-RTIF 2 Rel-6 T2 08/03/2002 06/06/2003 100% T Aaron Cohen (Intel) 13/01/2003

1042 1042 2062 Subscription Management SuM 1 Rel-6 S5 20/09/2002 17/03/2005 100% SP-040763 Istvan ABA (T-Mobi 13/01/2006 SA#27 03/200

1043 1043 2499 Presence Capability PRESNC 1 Rel-6 S1 19/03/2001 07/12/2005 99% SP-010064 Mark Cataldo, Moto 08/09/2004 A Sultan mer

1044 1044 2501 Stage 1 2 Rel-6 S1 19/03/2001 18/07/2003 100% 12/03/2004

1045 1045 2502 Stage 2 2 Rel-6 S2 12/09/2001 20/09/2002 100% SP-010517 Balazs BERTENYI, 12/03/2004

1046 1046 2503 Stage 3 2 Rel-6 N1 01/04/2002 08/12/2004 100% NP-040492 Keith Drage, Lucent 09/03/2005 Dependency

1047 1047 13018 Stage 3 (CN3 Part Pk interface) 2 Rel-6 N3 01/04/2002 11/03/2005 100% 09/03/2005 No Contributi

1048 1048 34025 Media Codecs and Formats for IMS Me PRESNC-CO 2 Rel-6 S4 12/06/2003 07/12/2005 100% SP-030212 Harri Honko (Nokia) 13/01/2006

1049 1049 2504 Security issues 2 Rel-6 S3 26/08/2002 12/12/2002 90% SP-020514 06/12/2004 LSs handled

1050 1050 60003 SIMPLE Presence 2 Rel-6 OMA 01/01/2004 31/03/2005 100% 25/03/2005 Updated acco

1051 1051 50056 Enhanced A/Gb feasibility stu AGbEnFS 1 Rel-6 GP 30/08/2002 08/11/2002 100% GP-022565 J-L Carrizo, Vodafo 27/03/2003 Closed

1052 1052 50057 Feasibility study on A/Gb enhanceme AGbEnFS-FS 2 Rel-6 G2 30/08/2002 08/11/2002 100% 27/03/2003

1053 1053 50080 Requirements for the support of co 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1054 1054 50084 Identification of the different buildin 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1055 1055 50093 Outline of impact and feasibility of 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1056 1056 50081 Impact on 3GPP architecture and 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003
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1057 1057 50082 Standardisation effort 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1058 1058 50083 Dependency to other features 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1059 1059 50063 Flexible Layer One for GERAN FLOGER 1 Rel-6 GP 03/01/2000 25/06/2004 100% GP-021018 Benoist Sébire 16/09/2003 Nokia, Ericss

1060 1060 50064 Realisation of a Flexible Layer One FLOGER-Rea 2 Rel-6 GP 03/01/2000 23/04/2004 100% GP-021019 Benoist Sébire 08/07/2004 Completed

1061 1061 50065 Technical Report 3 Rel-6 GP 19/04/2002 06/02/2004 100% 12/03/2004

1062 1062 51002 Architecture in 45.001 and 43.051 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004

1063 1063 51003 Multiplexing in 45.002 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004

1064 1064 51004 Channel Coding in 45.003 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004

1065 1065 51005 Performance Requirements in 45.0 3 Rel-6 G1 03/01/2000 23/04/2004 100% 12/03/2004

1066 1066 51006 Radio subsystem link control in 45 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004

1067 1067 52071 Requirements in 44.004 3 Rel-6 G2 19/04/2002 23/04/2004 100% 12/03/2004

1068 1068 52072 Signalling and protocol support for a FLOGER-Sig 2 Rel-6 G2 19/04/2002 25/06/2004 100% GP-021020 Benoist Sébire 06/12/2004 Completed

1069 1069 52073 Modifications to RLC/MAC in 44.06 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004

1070 1070 52074 Modifications to RRC in 44.118 an 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004

1071 1071 52075 Security for a Flexible Layer One FLOGER-Sec 2 Rel-6 S3, G2 19/04/2002 29/08/2003 100% GP-021021 Benoist Sébire 14/01/2004 Started

1072 1072 52076 Ciphering in 44.160,44.118, 44.060 3 Rel-6 S3, G2 19/04/2002 29/08/2003 100% 16/09/2003

1073 1073 55077 Deleted at TSG#27 - GERAN MS Confo FLOGER-Msc 2 Rel-6 G4;G5 06/02/2004 06/02/2004 100% GP-021022 Benoist Sébire 09/03/2005 DELETE

1074 1074 55078 deleted at TSG #27 - MS Test in 5 3 Rel-6 G4;G5 06/02/2004 06/02/2004 100% 09/03/2005 DELETE

1075 1075 55079 Deleted at TSG#27 - GERAN BTS Con FLOGER-BTS 2 Rel-6 G3 06/02/2004 06/02/2004 100% GP-021023 Benoist Sébire 09/03/2005 DELETE

1076 1076 53080 Deleted at TGS #27 - BTS Test in 3 Rel-6 G3 06/02/2004 06/02/2004 100% 09/03/2005 DELETE

1077 1077 50041 Uplink TDOA feasibility study TDOAF 1 Rel-6 GP 30/11/2001 28/06/2002 100% GP-012794 Bob Gross, TruePos 24/04/2003

1078 1078 2544 Multimedia Broadcast and Mu MBMS 1 Rel-6 S1 11/05/2001 07/03/2008 99% 24/11/2001 Title rename

1079 1079 2545 Stage 1 2 Rel-6 S1 11/05/2001 01/04/2002 100% 04/07/2003 This may or m

1080 1080 32002 Stage 2 2 Rel-6 S2 24/09/2001 17/03/2004 100% SP-010516 12/03/2004

1081 1081 32702 TR on Architectural Study 3 Rel-6 S2 24/09/2001 23/08/2002 100% 08/07/2004

1082 1082 32703 Stage 2 Specification Work 3 Rel-6 S2 19/08/2002 17/03/2004 100% 21/10/2004

1083 1083 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 01/01/2002 15/09/2005 100% RAN_Work_I Juho Pirskanen , N 08/07/2004

1084 1084 20022 Introduction of MBMS in RAN (phy MBMS-RAN 3 Rel-6 R2 01/01/2002 14/12/2004 100% Juho Pirskanen , No 13/01/2005 Was "Introdu

1085 1085 20020 UE Performance Requirements for MBMS-RAN-R3 Rel-6 R4 15/09/2004 15/09/2005 100% RAN_Work_It Torgny Palenius, Er 13/01/2006 Approved at R

1086 1086 11030 Support of the MBMS in CN protocols 2 Rel-6 N1 18/06/2002 08/12/2004 97% NP-040493 02/06/2005

1087 1087 13015 Gmb interface for MBMS (CN3 part) 2 Rel-6 N3 29/08/2003 08/12/2004 100% 09/03/2005

1088 1088 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 01/07/2002 18/03/2005 95% SP-020514 Escott, Adrian, 3 13/01/2005 WID approve

1089 1089 50085 Support of MBMS in GERAN MBMS-GERA 2 Rel-6 GP 30/08/2001 28/01/2005 100% GP-022566 09/03/2005 Completed

1090 1090 50086 Impact on the logical and physical 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1091 1091 52085 Re-synchronisation at cell change 3 Rel-6 G2 30/08/2002 28/01/2005 100% 09/03/2005

1092 1092 50098 Simultaneous support of MBMS se 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1093 1093 50099 Simultaneous support of MBMS an 3 Rel-6 GP 30/08/2001 28/01/2005 100% 09/03/2005

1094 1094 50100 Resynchronisation at cell change 3 Rel-6 GP 30/08/2001 28/01/2005 100% 09/03/2005

1095 1095 50087 Decision making process between 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1096 1096 50088 MBMS channel allocations proced 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1097 1097 50089 Changes to the Gb interface 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1098 1098 50090 GERAN specific changes to the Iu 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1099 1099 50091 Interaction between MBMS and Iu- 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1100 1100 50092 Security aspects 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005
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1101 1101 53081 MS conformance tests- G3 3 Rel-6 G3 25/01/2002 28/01/2005 100% 25/03/2005 Under evalua

1102 1102 55091 Deleted - MS conformance tests - 3 Rel-6 G5 27/06/2003 27/06/2003 100% 21/10/2004 GP-19

1103 1103 31045 MBMS User Services 2 Rel-6 S1 13/05/2003 16/03/2006 100% 08/09/2004

1104 1104 31044 MBMS User Services Stage 1 3 Rel-6 S1 13/05/2003 01/04/2004 100% 07/12/2003

1105 1105 34026 Definition of MBMS user services, MBMS-TSMB 3 Rel-6 S4 12/06/2003 16/03/2006 100% SP-030674 Igor Curcio (Nokia) 13/01/2006 TR26.946 tbc

1106 1106 35038 MBMS charging MBMS-CH 2 Rel-6 S5 11/01/2005 09/06/2005 100% SP-040779 13/01/2006 SA#28 06/200

1107 1107 25024 MBMS UE Conformance Testing MBMS-UECo 2 Rel-6 R5 10/03/2006 07/03/2008 100% RAN5_Work_ RAN5 06/05/2008 BB place hol

1108 1108 25014 RF/RRM Conformance Test Aspec MBMS-RAN-R3 Rel-6 R5 02/06/2006 07/03/2008 100% RAN5_Work_ Leif Mattisson, Erics 06/05/2008 TS 34.109 is

1109 1109 25022 Conformance Test Aspects - MBM MBMS-UECo 3 Rel-6 R5 20/09/2006 07/12/2007 100% RAN5_Work_ Timothy Speight, IPW06/05/2008

1110 1110 25023 Signalling Conformance Test Aspe MBMS-UECo 3 Rel-6 R5 20/09/2006 07/12/2007 100% RAN5_Work_ Zhao Jian, DATANG 06/05/2008

1111 1111 25011 Conformance Test Aspects – MBM MBMS_Test 3 Rel-6 R5 10/03/2006 14/09/2007 100% RAN5_Work_ Shubhang Vora, Qu 06/05/2008

1112 1112 25038 Conformance Test Aspects - 1.28M MBMS-UECo 3 Rel-6 R5 01/06/2007 07/12/2007 100% RAN5_Work_ Xiaozhong Chen, Da 06/05/2008

1113 1113 31006 Speech Recognition and Spee SRSES 1 Rel-6 S1 08/10/2001 30/12/2005 100% SP-010572 08/09/2004

1114 1114 31007 Speech Enabled Services Based on Dis DSR 2 Rel-6 S1 08/10/2001 15/03/2002 100% SP-010581 D Williams, QUALC 12/03/2004

1115 1115 32999 TR on Architectural impacts 2 Rel-6 S2 12/05/2003 02/03/2004 100% 08/07/2004

1116 1116 34700 Codec Work to Support Speech Recog SRSES-Code 2 Rel-6 S4 15/10/2002 16/12/2004 100% SP-020687 David Pearce, Moto 06/12/2004 Completed

1117 1117 60004 Multimodal support 2 Rel-6 OMA 01/01/2004 30/12/2005 100% 25/03/2005

1118 1118 11021 Deleted - SES codec negotiation at SD 2 Rel-6 N1 04/06/2003 04/06/2003 100% 21/10/2004 Abandoned N NP-23

1119 1119 31008 Generic User Profile Rel-6 GUP 1 Rel-6 S1 08/10/2001 03/03/2005 100% SP-040515 28/03/2003

1120 1120 31009 Stage 1 - Requirements 2 Rel-6 S1 08/10/2001 30/05/2003 100% Kurt Bischinger (T-M 25/03/2005

1121 1121 32008 Stage 2 - Architecture 2 Rel-6 S2 28/01/2002 06/06/2003 100% SP-020539 Harri KOSKINEN, N 12/03/2004

1122 1122 42002 Stage 2 - Data Description Method 2 Rel-6 N4 05/12/2002 03/03/2005 100% TP-020275 Kurt Bischinger (T-M 09/03/2005 TR approved

1123 1123 14008 Stage 3 - Network 2 Rel-6 N4 19/05/2003 03/03/2005 100% 09/03/2005 17 May no ac

1124 1124 33009 Security Aspects 2 Rel-6 S3 16/07/2002 18/09/2003 100% SP-030109 Owen, Bradley 13/01/2005 WID approve

1125 1125 31010 Digital Rights Management DRM 1 Rel-6 S1 08/10/2001 28/05/2004 100% SP-010577 11/10/2001 Foreseen sta

1126 1126 31011 Requirements 2 Rel-6 S1 08/10/2001 13/06/2002 100% Nicholas Wood, Ope 04/07/2003

1127 1127 60005 Stage 2 2 Rel-6 OMA 01/01/2004 28/05/2004 100% 25/03/2005

1128 1128 60006 Stage 3 2 Rel-6 OMA 01/01/2004 28/05/2004 100% 25/03/2005

1129 1129 33001 Security 2 Rel-6 OMA 17/06/2002 03/03/2003 100% 25/03/2005 SA3 acknowle

1130 1130 31037 Deleted - Monitoring of Stages 2 and 3 2 Rel-6 S1 21/03/2003 21/03/2003 100% 08/09/2004 Replaced by

1131 1131 31012 WLAN-UMTS Interworking Re WLAN 1 Rel-6 S1 03/01/2000 22/09/2005 100% SP-030712 Telenor 12/03/2004

1132 1132 31020 Technical Report WLAN-TR 2 Rel-6 S1 03/01/2000 13/06/2003 100% SP-030712 Telenor 08/06/2004

1133 1133 31035 Stage 1 WLAN-TS 2 Rel-6 S1 06/01/2003 11/06/2004 100% SP-030712 Telenor 08/06/2004

1134 1134 31058 Global stage 1 WLAN-TS 3 Rel-6 S1 06/01/2003 11/06/2004 100% SP-030712 Fredric Paint, Teleno 19/01/2005

1135 1135 32018 Architecture Definition for scenarii 2 and 2 Rel-6 S2 25/03/2002 31/05/2004 100% SP-020542 08/07/2004

1136 1136 32704 Security 2 Rel-6 S3 30/09/2002 21/03/2003 100% SP-020514 Lopez-Soria, Luis, E 13/01/2005 Active contrib

1137 1137 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 23/05/2003 01/09/2004 100% NP-030490 Nokia 09/03/2005 WID approve

1138 1138 13019 Stage 3 - CN3 aspects (Wi Interface for WLAN 2 Rel-6 N3 23/05/2003 30/09/2004 100% 09/03/2005

1139 1139 11042 Stage 3 for scenario 2 2 Rel-6 N1 23/05/2003 08/09/2004 100% NP-030490 09/03/2005

1140 1140 11047 Stage 3 for scenario 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% 09/03/2005

1141 1141 35033 WLAN charging WLAN-CH 2 Rel-6 S5 21/03/2003 22/09/2005 100% SP-030048 Nokia 13/01/2006 SA#28: delay

1142 1142 43010 USIM enhancements for WLAN Interwo 2 Rel-6 T3 05/09/2003 04/03/2005 100% TP-030185 Jorge Abellan 19/01/2005

1143 1143 31015 Priority Service NTShar 1 Rel-6 S1 30/05/2002 26/09/2003 100% SP 010739 08/09/2004

1144 1144 31016 Feasibility Study PRIOR-FS 2 Rel-6 S1 14/06/2002 14/06/2002 100% SP-010523 Biplab K. Pramanik, 04/07/2003
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1145 1145 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6 S1 30/05/2002 17/09/2003 100% James J. Garrahan, 08/06/2004

1146 1146 31043 Priority service implementation guide 2 Rel-6 S1 28/03/2003 26/09/2003 100% Biplab K. Pramanik, 08/06/2004

1147 1147 31018 Network Sharing NTShar 1 Rel-6 S1 20/01/2003 15/12/2004 100% SP 010739 12/03/2004

1148 1148 31019 Technical Report NTShar-TR 2 Rel-6 S1 20/01/2003 19/12/2003 100% 12/03/2004

1149 1149 31038 Stage 1 - CRs to implement Network Sh NTShar-CR 2 Rel-6 S1 20/01/2003 19/12/2003 100% 12/03/2004

1150 1150 32044 Stage 2 2 Rel-6 S2 27/02/2003 30/07/2004 100% SP-030123 08/09/2004

1151 1151 11043 Network sharing - stage 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% NP-040429 06/12/2004

1152 1152 22004 Enhancement of the support of network NTShar-UTRA2 Rel-6 R2 19/09/2003 15/12/2004 100% RAN_Work_It Anders Dahlén, Teli 13/01/2005

1153 1153 32016 QoS Improvements QoS1 1 Rel-6 S2 15/07/2002 08/12/2004 100% SP-010719 24/01/2002

1154 1154 32017 FS on Dynamic Policy control enhancemQoS1 2 Rel-6 S2 15/07/2002 23/04/2004 100% SP-020540 08/07/2004

1155 1155 32059 Definition of the Gq interface 2 Rel-6 S2 01/07/2003 23/04/2004 100% SP-030306 Janne Rinne (Nokia 08/07/2004

1156 1156 13016 Gq interface specification for Dynamic P 2 Rel-6 N3 29/08/2003 08/12/2004 100% NP-030198 Anna Sillanpää, Nok 09/03/2005 [DAB - 25.05.

1157 1157 33002 Subscriber certificates SEC1-SC 1 Rel-6 S3 25/02/2002 08/12/2004 100% SP-010622 Valtteri Niemi, Nok 13/01/2005 Approved at

1158 1158 32705 Stage 1 2 Rel-6 S3 25/02/2002 12/09/2002 100% 08/11/2002 Contribution r

1159 1159 32706 Architecture review 2 Rel-6 S2 14/10/2002 14/11/2002 100% 12/03/2004

1160 1160 14504 Stage 3 SEC1-SC 2 Rel-6 N4 19/09/2003 30/11/2004 100% NP-030399 Lauri Laitinen, Nokia 09/03/2005 Finished in C

1161 1161 11049 Stage 3 Ua & Ub interfaces 2 Rel-6 N1 03/11/2003 08/12/2004 100% 09/03/2005

1162 1162 60007 OMA dependencies on Subscriber certi 2 Rel-6 OMA 01/01/2004 08/06/2004 100% 25/03/2005 Updated acco

1163 1163 15010 Rel-6 OSA enhancements OSA3 1 Rel-6 N5 31/10/2002 10/03/2005 100% NP-040351 Chelo ABARCA (Al 13/01/2005 CN#25: Upda

1164 1164 31040 Scope of the Open Service Access Rel 2 Rel-6 S1 28/03/2003 27/06/2003 100% SP-030038 12/03/2004

1165 1165 15038 OSA Stage 2 2 Rel-6 N5 13/08/2004 10/03/2005 100% 25/03/2005 Inherited by C

1166 1166 15026 Multi Media Messaging function 2 Rel-6 N5 31/10/2002 10/09/2004 100% 13/01/2005

1167 1167 15028 Policy management extensions 2 Rel-6 N5 31/10/2002 12/12/2003 100% 13/01/2005

1168 1168 15029 TS on Presence and Availability Manag 2 Rel-6 N5 31/10/2002 26/03/2004 100% 13/01/2005 N5#26: Split W

1169 1169 15032 OSA interfaces at different levels of abs 2 Rel-6 N5 14/07/2003 10/09/2004 100% 13/01/2005

1170 1170 15033 Introduction of migration support mecha 2 Rel-6 N5 31/10/2002 10/12/2003 100% 13/01/2005

1171 1171 15036 Framework Function for Federation 2 Rel-6 N5 03/02/2003 12/12/2003 100% 13/01/2005

1172 1172 60008 OMA potential overlaps with 3GPP OSA 2 Rel-6 OMA 18/12/2003 16/09/2004 100% 25/03/2005 TSG#25 Appr

1173 1173 15037 Deleted - TR on Presence and Availabi 2 Rel-6 N5 17/09/2004 17/09/2004 100% 21/10/2004 N5#26:TR Co NP-24

1174 1174 50401 Addition of frequency bands t TAPS 1 Rel-6 GP 28/06/2002 28/01/2005 100% GP-022072 Torben Themsen 09/03/2005

1175 1175 50094 Addition of frequency bands to GSM TAPS-Specs 2 Rel-6 G1 15/11/2002 20/12/2002 100% GP-022073 Torben Themsen 13/02/2003 Ready

1176 1176 51102 Changes to core specs 3 Rel-6 G1 15/11/2002 20/12/2002 100% 13/02/2003

1177 1177 54102 Deleted at TSG #27 - Addition of freq TAPS-Conf 2 Rel-6 G4 28/06/2002 28/01/2005 100% GP-022074 Torben Themsen 09/03/2005 DELETE

1178 1178 54103 Deleted at TSG #27 - 51.010-1 Ad 3 Rel-6 G4 28/06/2002 28/01/2005 100% 09/03/2005 DELETE

1179 1179 50130 Seamless support of streamin SSStrea 1 Rel-6 GP 03/01/2000 17/06/2005 100% GP-022561 José Luis Carrizo M14/01/2004

1180 1180 51131 Identification of requirements for stre 2 Rel-6 G1 27/06/2003 29/08/2003 100% GP-022564 16/09/2003 Started

1181 1181 51133 Requirements 3 Rel-6 G1 27/06/2003 29/08/2003 100% 16/09/2003

1182 1182 51132 Performance study of cell change me 2 Rel-6 G1 03/01/2000 29/08/2003 100% GP-022562 16/09/2003 Started

1183 1183 51134 Performance of NACC 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003

1184 1184 51135 Performance of cell change in DTM 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003

1185 1185 51136 Handover 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003

1186 1186 52131 Reduction of service interruption tim 2 Rel-6 G2 27/06/2003 17/06/2005 100% GP-022563 16/09/2003 Completed a

1187 1187 52133 Optimisations of existing mechanis 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003

1188 1188 52134 Inter-system NACC 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003
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1189 1189 52135 PS Handover (within GERAN and 3 Rel-6 G2 27/06/2003 17/06/2005 100% 16/09/2003

1190 1190 52136 Dependency to other features 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003

1191 1191 54131 MS conformance testing 2 Rel-6 G3 19/12/2003 30/01/2004 100% GP-023424 12/03/2004 Closed, no w

1192 1192 54132 MS conformance tests 3 Rel-6 G4,G5 19/12/2003 30/01/2004 100% 01/12/2003 Closed, no wo

1193 1193 33013 GERAN A/Gb mode security enhancem 2 Rel-6 S3 26/09/2002 28/01/2005 100% SP-030107 Peter Howard, Voda 13/01/2005 Possible chan

1194 1194 34300 Performance characterisation CODCAR 1 Rel-6 S4 13/09/2002 10/06/2004 100% SP-020433 Pasi Ojala (Nokia) 08/09/2004

1195 1195 31030 Study on Privacy Capability PrivCap 1 Rel-6 S1 10/11/2003 03/03/2004 100% SP-020579 Liz Daniel, Lucent 09/03/2005

1196 1196 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 12/09/2002 11/03/2005 100% SP-040766 Michael TRUSS (M 13/01/2005 SA#26: Upda

1197 1197 35011 Principles, high level Requirements and OAM-AR 2 Rel-6 S5 12/09/2002 16/09/2004 100% SP-040767 Michael TRUSS (Mo 13/01/2006 SA#25 09/200

1198 1198 35012 Performance Management OAM-PM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040782 Christian TOCHE (N 13/01/2006 SA#26 12/200

1199 1199 35014 Network Infrastructure Management OAM-NIM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040789 Thomas TOVINGER 13/01/2006 SA#26 12/200

1200 1200 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 20/09/2002 11/03/2005 100% SP-040782 Kari RÖNKÄ (Nokia 09/03/2005 SA#26 12/20

1201 1201 35022 Subscriber and UE trace managem OAM-Trace 3 Rel-6 S5 20/09/2002 16/12/2004 100% Kari RÖNKÄ (Nokia 13/01/2006 SA#26 12/200

1202 1202 23013 Subscriber and equipment trace in OAM-Trace-R 3 Rel-6 R3 06/06/2003 15/06/2004 100% RAN_Work_It Yann Sehedi, Nortel 13/01/2005

1203 1203 14016 Trace Management, Stage3 OAM-Trace 3 Rel-6 N4 09/06/2004 11/03/2005 100% NP-040411 Seppo Kauntola ( No 09/03/2005

1204 1204 35016 Charging Management CH 1 Rel-6 S5 21/11/2002 09/06/2005 100% SP-040773 Karl-Heinz NENNER13/01/2006 SA#28 Targe

1205 1205 35037 Charging architecture and principles CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/200

1206 1206 35024 Charging Data Record (CDR) file forma CH 2 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/200

1207 1207 35025 CDR parameter description CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% 13/01/2006 SA#28 06/200

1208 1208 35026 Diameter charging applications CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/200

1209 1209 35027 Online Charging System (OCS) archite CH 2 Rel-6 S5 21/03/2003 18/09/2003 100% 13/01/2006 SA#21 09/200

1210 1210 35028 OCS: Applications and interfaces CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% 13/01/2006 SA#26 12/200

1211 1211 35017 Charging Management for Bearer lev CH-BC 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-030048 Benni ALEXANDER 13/01/2006 SA#28 Targe

1212 1212 35029 CS domain charging CH 3 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/200

1213 1213 35030 PS domain charging CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/200

1214 1214 35031 CDR transfer CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/200

1215 1215 35018 Charging Management for the IMS IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 Patrik TEPPO (Erics 13/01/2006 SA#26 12/200

1216 1216 35019 Charging Management for the Service d CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% SP-040778 Gerald GÖRMER (S 13/01/2006 SA#26: Upda

1217 1217 32030 Overall architectural aspects of IP flo CH-FBC 2 Rel-6 S2 21/11/2002 11/03/2005 100% SP-040041 08/07/2004

1218 1218 32069 Overall definition of FBC architectu 3 Rel-6 S2 21/11/2002 02/03/2004 100% 09/03/2005

1219 1219 32070 Study on providing policy control w 3 Rel-6 S2 02/02/2004 30/07/2004 100% 21/10/2004

1220 1220 13020 Gx interface for flow based chargin CH-FBC 3 Rel-6 N3 02/02/2004 08/12/2004 100% NP-040245 Juha Räsänen (Nok 09/03/2005

1221 1221 13021 Rx interface for flow based chargin CH-FBC 3 Rel-6 N3 02/02/2004 11/03/2005 100% NP-040339 Javier Gonzalez Ga 25/03/2005

1222 1222 1800 Rel-6 UICC/USIM enhancemen USAT1 1 Rel-6 T3 25/09/2000 10/03/2005 100% not needed 01/12/2000

1223 1223 1802 UICC API USAT1-API 2 Rel-6 T3 20/03/2002 10/03/2005 100% 12/03/2001 8/3/2001: tes

1224 1224 43001 Java API Test specification 3 Rel-6 T3 20/03/2002 10/06/2002 100% TP-020029 Mario Pérez (Microe NA

1225 1225 43006 2G/3G Java Card™ API based ap USAT1-API 3 Rel-6 T3 17/03/2003 05/03/2004 100% TP-030031 Stéphane Andrau-O 19/01/2005

1226 1226 43007 (U)SIM API for Java Card Testing 3 Rel-6 T3 17/03/2003 10/03/2005 100% TP-040186 Christophe Begassa 02/06/2005

1227 1227 43003 Deleted - Java API Test specificati 3 Rel-6 T3 30/05/2002 09/06/2003 100% TP-020122 Mario Pérez (Microe NA MOVED to Re

1228 1228 43004 Rel-6 USIM toolkit enhancements 2 Rel-6 T3 25/09/2000 04/03/2005 100% 19/01/2005

1229 1229 502031 C SIM API USAT1-API-M 3 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 NA

1230 1230 502032 Specification 4 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 Neil Livingston – As NA

1231 1231 502033 Test specification 4 Rel-6 T3 01/01/2001 28/09/2001 100% TP-000155 Neil Livingston – As NA

1232 1232 43009 USIM application toolkit Conforma 3 Rel-6 T3 05/12/2003 04/03/2005 100% TP-030259 Eric Laffont, Gemplu 02/06/2005
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1233 1233 34022 Packet Switched Streaming SePSSrel6 1 Rel-6 S4 18/11/2002 07/12/2005 100% SP-020685 Olle Franceschi (Er 09/03/2005

1234 1234 31039 Stage 1 2 Rel-6 S1 18/11/2002 17/03/2003 100% 12/03/2004 2nd resp SA4

1235 1235 34024 Stage 3 PSSrel6-Stag 2 Rel-6 S4 13/12/2002 07/12/2005 100% Olle Franceschi (Eri 13/01/2006 TR tbc by Sep

1236 1236 34023 AMR-WB extension for high a AMRWB+ 1 Rel-6 S4 13/12/2002 07/12/2005 100% SP-030083 Janne Vainio (Nokia 13/01/2006 TR tbc by Sep

1237 1237 34027 Codec Enhancements for Pac CEPSCM 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP 040066 Miska Hannuksela ( 06/12/2004 Completed

1238 1238 34028 3G-324M Improvements 3G-324MI 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP-040067 Bo Burman, Ericsso 06/12/2004 Completed

1239 1239 51101 Single Antenna Receiver Inter SAIC 1 Rel-6 GP;G1 15/11/2002 27/08/2004 100% GP-023400 Marc Grant, Cingula 06/12/2004

1240 1240 12006 Enhancement of dialled servic EDCAMEL 1 Rel-6 S1 28/03/2003 31/12/2003 100% SP-020818 Craig Bishop, Sam 12/03/2004

1241 1241 12007 Stages 2 and 3 2 Rel-6 N4 28/03/2003 31/12/2003 100% NP-030153 09/03/2005

1242 1242 32060 Bandwidth and resource savinBARS 1 Rel-6 S2 01/06/2003 16/06/2004 100% SP-030308 08/07/2004

1243 1243 33018 FS on (U)SIM Security Reuse 1 Rel-6 S3 03/07/2003 26/12/2003 100% SP-030341 Raziq Yaqub, Toshib 06/12/2004 Approved TS

1244 1244 50600 Multiple TBF in A/Gb mode MULTBF 1 Rel-6 GP;G2 05/04/2002 28/01/2005 100% GP-021263 Gunnar Mildh, Eric 13/01/2006

1245 1245 50601 Multiple TBF in A/Gb mode MULTBF-Agb 2 Rel-6 GP;G2 05/04/2002 29/08/2003 100% GP-021263 Gunnar Mildh, Eric 16/09/2003

1246 1246 50602 Multiple TBF Concept paper 3 Rel-6 GP;G2 05/04/2002 29/08/2003 100% 16/09/2003

1247 1247 50603 Multiple TBF Stage 2 (43.064) CRs 3 Rel-6 GP;G2 05/04/2002 29/08/2003 100% 16/09/2003

1248 1248 50604 Multiple TBF Stage 3 (44.060) CRs 3 Rel-6 GP;G2 05/04/2002 29/08/2003 100% 06/12/2004

1249 1249 50605 Deleted at TGS # 27 - Multiple TBF in A MULTBF-Tes 2 Rel-6 G3 28/01/2005 28/01/2005 100% GP-022098 Gunnar Mildh, Erics 09/03/2005 DELETE

1250 1250 50096 Alignment between the test-re ALTERE 1 Rel-6 G3 29/08/2003 02/09/2005 100% GP-032236 Toubassi, Ericsson 13/01/2006

1251 1251 50097 Determine the controversial test cases ALTERE-TC 2 Rel-6 G3 29/08/2003 02/09/2005 100% 13/01/2006 Completed

1252 1252 50444 Addition of U-TDOA in the CS UTDOACS 1 Rel-6 GP 21/11/2003 23/04/2004 100% GP-032773 Bob Gross, Rhys Ro 12/03/2004 Completed, e

1253 1253 50445 Addition of U-TDOA in the PS UTDOAPS 1 Rel-6 GP 27/06/2003 12/11/2004 100% GP-032774 Bob Gross, Rhys Ro 06/12/2004

1254 1254 50101 Downlink Advanced Receiver DARP 1 Rel-6 GP 21/11/2003 02/09/2005 100% GP-041966 Tommy Bysted, No 13/01/2006

1255 1255 50102 DARP test scenarios DARP-TS 2 Rel-6 GP 21/11/2003 27/08/2004 100% GP-041967 Tommy Bysted, Nok 06/12/2004

1256 1256 50103 DARP for GMSK modulated voice se DARP-GMSK 2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041968 Tommy Bysted, No 13/01/2006

1257 1257 50104 Performance requirements in 45.0 DARP-GMSK 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004

1258 1258 50105 Radio subsystem link control in 45 DARP-GMSK 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004

1259 1259 50106 DARP for GPRS and EGPRS MCS1-M DARP-GPRS 2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041969 Tommy Bysted, No 09/03/2005

1260 1260 50107 Performance requirements in 45.0 DARP-GPRS 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004

1261 1261 50108 Radio subsystem link control in 45 DARP-GPRS 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004

1262 1262 50115 DARP Capability signalling DARP-CAPS 2 Rel-6 GP 21/11/2003 12/11/2004 100% GP-041970 Tommy Bysted, Nok 06/12/2004

1263 1263 50116 GERAN MS Conformance test for DAR ARP-ConfTes 2 Rel-6 G3 27/08/2004 02/09/2005 100% GP-041971 Tommy Bysted, Nok 13/01/2006 Started

1264 1264 50109 Reduction of PS service interr PSintDTM 1 Rel-6 G2 21/11/2003 24/06/2005 59% GP-032548 Toby Proctor, Siem 13/01/2006

1265 1265 50110 Use case and requirement definition PSintDTM-Re 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032549 Toby Proctor, Sieme 13/01/2006

1266 1266 50111 Performance Study of Current Procedu PSintDTM-Pe 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032550 Toby Proctor, Sieme 13/01/2006

1267 1267 50112 Reduction of service interruption times PSintDTM-Re 2 Rel-6 G2 23/04/2004 12/11/2004 100% GP-032551 Toby Proctor, Sieme 13/01/2006

1268 1268 50113 MS Conformance testing PSintDTM-Co 2 Rel-6 G3 25/06/2004 24/06/2005 0% 13/01/2006 On-going

1269 1269 50114 Deleted - BTS Conformance testing PSintDTM-Co 2 Rel-6 G3 24/06/2005 24/06/2005 100% 13/01/2006

1270 1270 12008 CAMEL prepay interworking w SCCAMEL 1 Rel-6 N4 08/12/2003 05/10/2004 100% NP-030584 09/03/2005

1271 1271 31046 Circuit Switched Video and Vo CS_VSS 1 Rel-6 S1 12/01/2004 02/09/2005 100% SP-040331 John Watson, Voda 08/07/2004

1272 1272 31047 Stage 1 - Requirements CS_VSS 2 Rel-6 S1 12/01/2004 14/10/2004 100% John Watson, Vodaf 08/06/2004

1273 1273 32071 Stage 2 Study on architecture alternativ CS_VSS 2 Rel-6 S2 12/01/2004 13/08/2004 100% 06/12/2004

1274 1274 32072 Stage 2 description on Redial CS_VSS 2 Rel-6 S2 03/05/2004 16/12/2004 100% 09/03/2005

1275 1275 11053 Switching between voice and video call CS_VSS 2 Rel-6 C1 03/01/2005 17/06/2005 100% 02/06/2005

1276 1276 52137 Deleted - GERAN2 Part CS_VSS 2 Rel-6 G2 02/09/2005 02/09/2005 100% 21/04/2005
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1277 1277 13017 Deleted - CN3 Part CS_VSS 2 Rel-6 N3 14/10/2004 14/10/2004 100% 21/10/2004

1278 1278 33020 Network Domain Security; MA MAPSEC 1 Rel-6 S3 06/07/2004 29/12/2004 20% SP-040280 Peter Howard, Voda 06/12/2004 Approved TS

1279 1279 33021 FS on Security for early IMS SEC-IMS 1 Rel-6 S3 01/10/2004 28/03/2005 100% SP-040691 Peter Howard, Voda 25/03/2005 Approved TS

1280 1280 13024 Reorganisation of CS Data Sp CS Data 1 Rel-6 N3 19/11/2004 08/12/2004 100% NP_040563 Tomas Belling(Siem 09/03/2005 Created at TS

1281 1281 50553 Generic Access to A/Gb Interf GAAI 1 Rel-6 GP 25/06/2004 20/01/2006 95% GP-042247 Motorola 13/01/2006

1282 1282 50544 FS on GAAI GAAG 2 Rel-6 GP 25/06/2004 27/08/2004 100% GP-041592 Motorola 25/03/2005 Feasibility Stu

1283 1283 50554 GAAI – Stage 2 GAAI-Stage2 2 Rel-6 GP 27/08/2004 08/04/2005 100% Jari Vikberg (KI/EAB 25/03/2005 Completed

1284 1284 50555 GAAI – Stage 3 GAAI-Stage3 2 Rel-6 GP 27/08/2004 08/04/2005 100% 13/01/2006 Completed

1285 1285 50556 MS Conformance Test for GAAI GAAI-CT 2 Rel-6 GP 27/08/2004 20/01/2006 90% 13/01/2006 Started

1286 1286 50559 Support of PS Handover for G SPSHAGB 1 Rel-6 GP-G2 03/11/2003 24/08/2005 100% GP-051160 Gunnar Hedby, Eri 13/01/2006 Replaces SC

1287 1287 50560 Stage 2 SPSHAGB-St 2 Rel-6 GP-G2 03/11/2003 24/08/2005 100% GP-051161 Gunnar Hedby, Eric 13/01/2006 Replaces SC

1288 1288 50561 PS handover SPSHAGB-P 2 Rel-6 GP-G2 03/11/2003 24/08/2005 100% GP-051162 Gunnar Hedby, Eric 13/01/2006 Replaces SC

1289 1289 50562 Definition of radio resource manageme SPSHAGB-R 2 Rel-6 GP-G2 03/11/2003 24/08/2005 100% GP-051163 Gunnar Hedby, Eric 13/01/2006 Replaces SC

1290 1290 60111 Small Technical Enhancemen TEI6 1 Rel-6 Gener 02/06/2006 06/05/2008 100% 06/05/2008 "Joker" WI, t

1291 1291 25019 Small Technical Enhancements and Im TEI6_Test 2 Rel-6 R5 02/06/2006 06/05/2008 100% RAN5_Work_ 06/05/2008 "Joker" WI, to

1292 1292 31029 Deleted - Study of Feature Interactions Requ FINTER 1 Rel-6 S1 01/10/2004 01/10/2004 100% SP-020578 21/10/2004 SP-23 - To be

1293 1293 50563 Deleted (moved to Rel7) - Enhancements of EVGCS 1 Rel-6 GP-G2 24/08/2005 24/08/2005 100% GP-041837 Ken Isaacs (Siemen 21/04/2005 Started

1294 1294 50500 Deleted - Support of Conversational Service SCSAGB 1 Rel-6 GP 21/11/2003 19/02/2004 100% GP-030443 David Bladsjö, Erics 12/03/2004

1295 1295 50501 Delete - Creation of a TR SCSAGB-TR 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030444 David Bladsjö, Erics 01/12/2003

1296 1296 50502 Delete - Stage 2 SCSAGB-Sta 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030445 David Bladsjö, Erics 06/12/2004 Started

1297 1297 50503 Delete - Radio Channel Support SCSAGB-RC 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030446 David Bladsjö, Erics 06/12/2004 Not started

1298 1298 50504 Delete - Definition of radio resource ma SCSAGB-RR 2 Rel-6 GP;G2 21/11/2003 21/11/2003 100% GP-030447 David Bladsjö, Erics 06/12/2004 Not started

1299 1299 50505 Delete, replaced by 50561 - PS Handov SCSAGB-PS 2 Rel-6 GP;GP 21/11/2003 19/02/2004 100% GP-030448 David Bladsjö, Erics 25/03/2005 Started

1300 1300 50506 Delete - Modifications to FLO SCSAGB-FLO 2 Rel-6 GP;G2 21/11/2003 21/11/2003 100% GP-030449 David Bladsjö, Erics 06/12/2004 Not started RP-29

1301 1301 2 Deleted - Rel-6 Evolutions of the transport in ETRAN 1 Rel-6 RP 31/12/2003 31/12/2003 100% RAN_Work_I Francois Courau, Al 08/07/2004 Generic featu

1302 1302 0 Release 5 Features 1 Rel-5 CP,GP 03/01/2000 03/01/2000 0% NA

1303 1303 625 IP transport in the UTRAN ETRAN-IPtra 1 Rel-5 R3 17/07/2000 29/03/2002 100% RAN Wis Nicolas Drevon, Alca 12/12/2001

1304 1304 2455 FS on Usage of SUA SS7IP 1 Rel-5 N4 12/03/2001 21/12/2001 100% NP-010460 12/12/2001 update WID..

1305 1305 2476 High Speed Downlink Packet AHSDPA 1 Rel-5 R2 02/04/2001 06/06/2003 96% RAN_Wis Ravi Kuchibhotla, M10/12/2001

1306 1306 2477 Physical Layer HSDPA-Phys 2 R1 05/04/2001 29/03/2002 100% RP-010262 Amitava Ghosh, Mo 25/03/2002

1307 1307 2478 Layer 2 and 3 aspects HSDPA-L23 2 R2 05/04/2001 29/03/2002 100% RAN_Wis Ravi Kuchibhotla, M 28/02/2002 30 November

1308 1308 2479 Iub/Iur protocol aspects HSDPA-IubIu 2 R3 02/04/2001 29/03/2002 100% RP-010262 Mike Diesen, Motoro 01/03/2002

1309 1309 2480 RF Radio Transmission/ Reception, Sys HSDPA-RF 2 R4 09/04/2001 06/06/2003 90% RP-010262 Howard Benn, Moto 27/03/2003

1310 1310 501216 Rel-5 Improvements of Radio RInImp 1 NA RP 14/08/2000 30/08/2002 89% RAN Wis 11/10/2001

1311 1311 1471 Base station classification RInImp-BSC 2 Rel-5 R4 14/08/2000 14/06/2002 100% RAN_Wis A. Toskala, Nokia 03/10/2001

1312 1312 1477 TDD Base station classification RInImp-BSCl 3 R4 14/08/2000 08/03/2002 100% RAN_Wis A. Toskala, Nokia 21/06/2002

1313 1313 24002 Base Station Classification for 1.28 RInImp-BSCl 3 R4 15/06/2001 14/06/2002 100% Meik Kottkamp, Siem21/06/2002

1314 1314 2469 Enhancement on the DSCH hard split m RInImp-DSCH 2 Rel-5 R1 16/03/2001 29/03/2002 100% Jaeyoel KIM, Samsu 25/03/2002

1315 1315 1217 Hybrid ARQ II/III RInImp-HARQ 2 Rel-5 R2 21/08/2000 28/12/2001 100% RAN_Wis A. Sitte, Siemens 24/01/2002 Stopped at RA

1316 1316 1221 FS on USTS RInImp-USTS 2 Rel-5 R1 14/08/2000 21/12/2001 100% RAN_Sis D. Kim, SK Telecom 28/02/2002

1317 1317 1997 FS on UE antenna efficency test metho RInImp-UEAn 2 Rel-5 R4 25/09/2000 14/09/2001 100% RAN_Sis O. Edvardsson, Allg 03/10/2001

1318 1318 2494 FS on the re-introduction of the downlin RInImp-SIR 2 Rel-5 R4 12/03/2001 14/12/2001 100% Torgny Palenius, Er 29/11/2001

1319 1319 2493 FS on mitigating the effect of CPICH int RInImp-CPIC 2 Rel-5 R4 19/03/2001 08/03/2002 100% Shimon Moshavi, In 01/03/2002

1320 1320 1839 Conformance Test Spec. improveme 2 T1 18/02/2002 30/08/2002 0% 11/10/2001
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1321 1321 2210 Testing improvement of inter-frequ 3 Rel-5 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish da

1322 1322 2211 Testing Hybrid ARQ II/III 3 Rel-5 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish da

1323 1323 500009 Rel-5 RAN improvements RANimp 1 NA RP 16/03/2001 01/03/2004 87% RAN Wis 21/06/2002

1324 1324 656 RRM optimization for Iur and Iub RANimp-RRM2 Rel-5 R3 16/03/2001 04/06/2002 100% RAN_Wis Gert-Jan van Liesh 12/03/2001

1325 1325 23000 Iur common transport channel effic RANimp-RRM 3 R3 16/03/2001 29/03/2002 100% Shahrokh Amirijoo, 21/03/2002

1326 1326 23001 Iur neighbouring cell reporting effic RANimp-RRM 3 R3 16/03/2001 29/03/2002 100% Shahrokh Amirijoo, 01/03/2002

1327 1327 23002 FS Introduction of direct transport RAN-imp-RR 3 R3 15/06/2001 04/06/2002 100% Risto Sepponen, Eri 08/11/2002 FS was close

1328 1328 2488 RL Timing Adjustment RANimp-RLT 2 Rel-5 R3 16/03/2001 29/03/2002 100% Elena Voltolina, Eric 01/03/2002

1329 1329 2489 Separation of resource reservation and RANimp-Sep 2 Rel-5 R3 16/03/2001 29/03/2002 100% Gert-Jan van Liesho 01/03/2002

1330 1330 23003 FS SRNS Relocation Procedure Enhan RANimp-SRN 2 Rel-5 R3 15/06/2001 03/09/2002 100% Olivier Guyot, Nokia 08/11/2002

1331 1331 2490 FS Improvement of Radio Resource Ma RANimp-ImpR 2 Rel-5 R3 16/03/2001 21/12/2001 100% Antti Toskala, Nokia 08/11/2002 FS was close

1332 1332 2491 Re-arrangements of Iub transport beare RANimp-TTP 2 Rel-5 R3 16/03/2001 29/03/2002 100% Antti Toskala, Nokia 01/03/2002

1333 1333 22000 RAB support enhancement for Rel-5 RANimp-RAB 2 Rel-5 R2 02/04/2001 28/06/2002 100% RAN Wis Juha Mikola, Nokia 21/06/2002 RFC 3095 co

1334 1334 21001 Beamforming requirements for UE RANimp-BFR 2 Rel-5 R1 21/09/2001 14/12/2001 100% Jussi Kähtävä, Noki 28/02/2002

1335 1335 21002 Support of Site Selection Diversity Tran RANimp-SSD 2 Rel-5 R1 14/12/2001 04/06/2002 100% NEC 21/06/2002 RP-020356

1336 1336 2472 Node B Synchronisation for 1.28 Mcps RANimp-NBS 2 Rel-5 R1 16/03/2001 29/03/2002 100% Jinling HU, CWTS/C 25/03/2002

1337 1337 1912 Start Testing 2 MLST 03/12/2001 03/12/2001 0% 01/04/2000

1338 1338 2102 Conformance Test Aspects - RAN Im 2 T1 01/01/2002 01/03/2004 0% 01/04/2000

1339 1339 2222 Testing Radio access bearer supp 3 T1 01/01/2002 02/09/2002 0% 10/12/2001 duration set to

1340 1340 41010 General changes to TS34.121 and RANimp-test 3 Rel-5 T1 03/03/2003 01/03/2004 0% 14/03/2003

1341 1341 23004 UTRAN Sharing in Connected NETSHARE 1 Rel-5 R3 03/12/2001 03/09/2002 100% Martin Israelsson, E 08/11/2002 Formerly 'Sha

1342 1342 1273 Provisioning of IP-based mult IMS 1 NA S1 03/01/2000 03/03/2004 92% SP-000216 Mark Cataldo, Ope 28/02/2002 S1 WI propos

1343 1343 1274 Call control and roaming to support IMS-CCR 2 Rel-5 S2 03/01/2000 14/06/2002 98% SP-010339 Liz Daniel, Lucent 24/01/2002

1344 1344 1633 Stage 1 3 S1 21/02/2000 15/12/2000 100% Mark Cataldo, Motor 30/03/2001 Issues include

1345 1345 1514 Stage 2 (Architecture and Main flo 3 S2 14/04/2000 23/03/2001 100% SP-000289 Liz Daniel, Lucent 08/02/2001 Issues include

1346 1346 1296 Impact on MM/CC/SM IMS-CCR-IW 3 N1 28/08/2000 08/03/2002 100% NP-010434 Keith Drage, Lucent 25/03/2002 Per 26/2-02: T

1347 1347 2233 SIP Call Control protocol for the 3 N1 03/01/2000 14/06/2002 98% NP-010643 Keith Drage, Lucen 24/01/2002 TSGN_10 ap

1348 1348 1998 IMS signalling flows 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.228...

1349 1349 1278 IMS stage 3 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.229...

1350 1350 2255 IMS Session Handling; stage 4 N1 02/10/2000 22/03/2002 100% 28/02/2002 TS 23.218...

1351 1351 10004 Main IETF dependencies 4 NP 03/01/2000 07/06/2002 99% 28/03/2003

1365 1365 1290 Addressing 4 S2 09/10/2000 22/03/2002 100% 01/04/2000

1368 1368 2530 Service Examples (Work sto IMS-Sex 4 S1 17/04/2001 14/06/2002 50% Mark Cataldo, Moto 25/07/2003

1370 1370 1298 Access Security for IMS IMS-ASEC 2 Rel-5 S3 08/10/2001 28/06/2002 100% SP-010323 Krister Boman, Eri 08/11/2002 TS33.203 wil

1371 1371 43000 IMS impacts on UICC (ISIM applic 3 T3 08/10/2001 21/06/2002 100% TP-010251 Jeremy Norris (Voda 26/09/2002

1372 1372 11014 SIP extensions for Integrity protect 3 N1 17/12/2001 28/06/2002 100% 21/06/2002 Per 26/2-02: C

1373 1373 2574 Security Aspects of Requirement for Ne SEC1-NCI 2 Rel-5 S3 02/07/2001 28/12/2001 100% SP-010324 Hugh Shieh, AT&T W08/11/2002 Incorporated

1374 1374 1299 Lawful interception IMS-LI 2 Rel-5 S3 04/09/2000 29/03/2002 100% SP-010621 Berthold Wilhelm, R 08/11/2002 Rel-5 33.106

1375 1375 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 25/12/2000 12/06/2002 100% SP-010461 Albert YUHAN (Voic 21/06/2002

1376 1376 2036 Multimedia codecs and protocols for IMS-CODEC 2 Rel-5 S4 26/07/2000 27/09/2002 100% SP-000398 B. Aronson, Toshib 27/03/2003

1377 1377 2039 Codecs 3 S4 26/07/2000 14/03/2002 100% SP-000398 25/03/2002

1378 1378 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 12/03/2002 12/03/2002 100% P. Ojala, Nokia 25/03/2002

1379 1379 34006 recommendation for QoS paramet 3 S4 31/12/2001 27/09/2002 100% 13/01/2003

1380 1380 11025 IETF: RFC 3310 (HTTP Digest Au 3 N1 24/11/2000 13/05/2002 100% 14/03/2003
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1381 1381 11026 IETF: RFC 3329 (Security mechan 3 N1 24/11/2000 13/05/2002 100% 14/03/2003

1382 1382 32003 SIP message compression 2 Rel-5 S2 24/09/2001 07/06/2002 100% 25/03/2002

1383 1383 32004 Stage 2 3 S2 24/09/2001 26/10/2001 100% 24/11/2001

1384 1384 11015 Compression signalling 3 N1 28/09/2001 07/06/2002 100% 14/03/2003

1385 1385 10001 Stage 3 description of IMS interfaces 2 Rel-5 NP 14/03/2001 30/08/2002 99% 24/01/2002

1386 1386 1286 Cx interface (HSS to CSCF) 3 N4 14/03/2001 07/06/2002 100% NP-010626 30/05/2002 DAB 12/12/01

1387 1387 14997 Mp interface (MRFC - MRFP) enha 3 N4 14/03/2001 08/03/2002 100% 30/05/2002 [DAB 08-03-0

1388 1388 11016 Mw interface (CSCF to P-CSCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1389 1389 11018 Mr interface (CSCF to MRF) 3 N1 14/03/2001 29/03/2002 100% 28/02/2002

1390 1390 14003 Dx interface (I-CSCF to SLF) 3 N4 14/03/2001 07/06/2002 100% 30/05/2002 CN4#11 30/1

1391 1391 13001 Go interface (GGSN to PCF) 3 N3 14/03/2001 07/06/2002 100% 25/07/2003 [DAB - 23/05/

1392 1392 11019 ISC (IMS Service Control) Interfac 3 N1 14/03/2001 07/06/2002 100% 30/05/2002

1393 1393 14006 Sh interface (HSS to AS) 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 CN4#11 30/1

1394 1394 14998 Si interface (HSS to IM-SSF) 3 N4 16/01/2002 30/08/2002 72% 30/05/2002 SA16: Part of

1395 1395 11020 Gm interface (UE to CSCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1396 1396 11027 Mi interface (CSCF to BGCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1397 1397 11028 Mj interface (BGCF to MGCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1398 1398 11029 Mk interface (BGCF to BGCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1399 1399 1310 Support of VHE/OSA by entities and pr IMS-ONOSA 2 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 Ard-Jan MOERDIJK 21/06/2002

1400 1400 12000 CAMEL control of IMS services IMS-CAMEL 2 Rel-5 N2 16/04/2001 06/09/2002 91% NP-020305 Angelica Remoquil 21/06/2002 SA16: Part o

1401 1401 12001 Stage2 work 'general' 3 N2 16/04/2001 06/09/2002 100% 13/01/2003 DAB 12.12.01

1402 1402 12002 Stage3 work 'CAP' 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.01

1403 1403 12003 Stage2 work 'Si interface' 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.01

1404 1404 12004 Stage3 work 'Si interface' 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 [DAB 08-03-0

1405 1405 14004 SDM issues for CAMEL control of 3 N4 14/02/2002 07/06/2002 0% 25/03/2002 [DAB 08-03-0

1406 1406 31002 Pre-pay/real-time charging in IMS 2 TBD S1 15/06/2001 15/03/2002 60% 28/02/2002

1407 1407 35005 Charging OAM-CH 2 Rel-5 S5 06/08/2001 12/09/2002 100% SP-010631 Karl-Heinz NENNER13/01/2003 Changed Ra

1408 1408 32006 Charging Implications of IMS archi 3 S2 06/08/2001 16/11/2001 100% SP-010519 28/02/2002

1409 1409 35006 Charging management for IMS (off OAM-CH 3 Rel-5 S5 19/11/2001 12/09/2002 100% 08/11/2002

1410 1410 10002 Other IETF depencies 2 Rel-5 NP 24/11/2000 07/06/2002 70% 25/03/2002 Was introduc

1411 1411 11011 IETF: draft-ietf-aaa-diameter - sho 3 NP 24/11/2000 07/06/2002 90% 10/10/2001

1412 1412 11999 IETF: draft-johansson-aaa-diamete 3 NP 24/11/2000 07/06/2002 50% 10/10/2001

1413 1413 1913 Start Testing 2 Rel-5 MLST 18/03/2002 18/03/2002 0% 08/10/2001

1414 1414 1844 Conformance Test Aspects - Provisioni IMS-TEST 2 T1 18/03/2002 27/12/2002 0% 10/12/2001 The task is a

1415 1415 41004 Testing of support for IMS - prose 2 Rel-5 T1 18/09/2002 30/09/2003 0% TP-030052 Dan Fox, Anritsu 14/03/2003

1416 1416 41005 Testing of support for IMS - TTCN 2 Rel-5 T1 18/09/2002 03/03/2004 0% TP-030052 Dan Fox, Anritsu 14/03/2003

1417 1417 34001 Extended Transparent End-to- PSS-E 1 Rel-5 S4 03/01/2002 17/03/2003 86% SP-010392 O. Franceschi, Eric 28/02/2002

1418 1418 34002 Stage 1 2 S1 18/11/2002 17/03/2003 65% SP-010392 Stephen Wolak, VO 25/03/2002 2nd resp SA4

1419 1419 31032 Interaction with other services 3 S1 18/11/2002 17/03/2003 65% Stephen Wolak, VO 13/01/2003 2nd resp SA4

1420 1420 34003 Stage 2 (version Rel5 of TS 26.234) 2 S4 03/01/2002 14/03/2002 100% SP-010392 25/03/2002 2nd resp SA2

1421 1421 34019 RTP usage model 2 S4 03/01/2002 06/12/2002 90% 13/01/2003

1422 1422 501637 Rel-5 OSA enhancements OSA1 1 Rel-5 S1 11/07/2000 20/12/2002 96% SP-000216 Jörg Swetina, SIEM 25/07/2003

1423 1423 32010 General Stage 2 for Rel5 2 Rel-5 S2 11/09/2001 07/06/2002 47% 30/05/2002

1424 1424 1429 OSA APIs for Multimedia Call Contro OSA1-CSCF 2 Rel-5 S2 11/07/2000 07/06/2002 100% 24/01/2002 For Rel5 eve
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1425 1425 1430 Stage 1 3 S1 11/07/2000 14/03/2002 100% Manfred Leitgeb, SI 30/05/2002

1426 1426 15002 (Multimedia) Call Control - Stages 3 N5 11/09/2001 07/06/2002 100% 21/06/2002

1427 1427 15003 Generic user interaction - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002

1428 1428 15004 Charging - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002

1429 1429 15007 Call Control Service Mapping; Multipart 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002

1430 1430 15999 WSDL APIs for SOAP/HTTP - Stage 3 2 Rel-5 N5 11/09/2000 07/06/2002 100% 21/06/2002

1431 1431 1419 OSA security OSA1-SEC 2 Rel-5 S3 11/07/2000 20/12/2002 93% SP-000302 Colin Blanchard, B 08/11/2002 CR to correc

1432 1432 2121 Stage 1 3 S1 11/07/2000 09/11/2001 100% Manfred Leitgeb, SI 28/02/2002

1433 1433 1421 Stage 3 3 S3 23/10/2000 14/06/2002 80% 08/11/2002 ??

1434 1434 1422 security related SCF(s) definition 3 N5 21/09/2001 07/06/2002 100% NP-010692 Ard-Jan MOERDIJK 21/06/2002

1435 1435 1423 (possibly) changes required from s 3 S3 11/09/2000 14/12/2000 100% 08/11/2002

1436 1436 15017 Security (moved from Rel-6) 3 S3 14/03/2002 20/12/2002 100% 25/07/2003 Contribution a

1437 1437 401424 Interactions OSA - e-commerce OSA1-ECOM 2 Rel-5 S2 11/07/2000 07/06/2002 96% 21/06/2002

1438 1438 1425 Stage 1 3 S1 11/07/2000 14/03/2002 95% Jörg Swetina, SIEM 28/02/2002

1439 1439 1529 Stages 2 and 3 3 N5 21/09/2001 07/06/2002 100% NP-010692 Ard-Jan MOERDIJK 21/06/2002

1440 1440 15005 Policy Management - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002

1441 1441 15006 Presence and Availability Management 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002

1442 1442 1786 CHECK STATUS - LCS - OSA interfac OSA1-LCSI 2 Rel-5 S1 11/09/2000 07/06/2002 99% Jörg Swetina, SIEM 08/10/2001 az: CN#13 - c

1443 1443 1787 Stage 1 3 S1 11/09/2000 08/12/2000 100% Jörg Swetina, SIEM 30/05/2002

1444 1444 2124 Stage 2 3 S2 11/12/2000 11/12/2000 100% Christophe GOURR 06/06/2001 az 24/05/01:

1445 1445 1788 Stage 3 3 N5 21/09/2001 07/06/2002 100% NP-010692 Ard-Jan MOERDIJK 21/06/2002

1446 1446 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 01/06/2001 20/12/2001 100% 25/07/2003

1447 1447 1433 Retrieval of Terminal capabilities OSA2-TC 2 Rel-5 S2 11/07/2000 13/12/2002 100% 25/07/2003

1448 1448 1434 Stage 1 3 Rel-5 S1 11/07/2000 10/01/2001 100% Jörg Swetina, SIEM 25/07/2003

1449 1449 1436 Stages 2 and 3 3 Rel-5 N5 21/09/2001 13/12/2002 100% NP-010692 Ard-Jan MOERDIJK 25/07/2003

1450 1450 2122 Provisionning of the terminal capa 3 Rel-5 T2 02/04/2001 13/12/2002 100% 25/07/2003 According to T

1451 1451 1638 CAMEL phase 4 CAMEL4 1 Rel-5 S1 17/04/2000 06/09/2002 99% NP-020486 Keijo Palviainen, N 28/02/2002

1452 1452 1461 Service requirements 2 S1 17/04/2000 14/06/2002 100% 28/02/2002

1453 1453 2012 Call Party Handling CAMEL4-CPH 2 N2 10/07/2000 07/06/2002 100% 30/05/2002

1454 1454 2013 Mid call procedure for MO and MT calls CAMEL4-MC 2 N2 17/07/2000 07/06/2002 100% 30/05/2002

1455 1455 2014 Interactions with Optimal Routing CAMEL4-IOR 2 N2 17/07/2000 08/03/2002 100% 28/02/2002

1456 1456 2015 Inclusion of flexible tone injection CAMEL4-IFT 2 N2 17/07/2000 08/03/2002 100% 28/02/2002

1457 1457 2016 CSE control over MT SMS CAMEL4-CCS 2 N2 17/07/2000 08/03/2002 100% 28/02/2002

1458 1458 2460 Notification of GPRS mobility managem CAMEL4-NM 2 N2 02/03/2001 07/06/2002 100% 30/05/2002

1459 1459 2458 Provision of location information of calle CAMEL4-LOC 2 N2 02/03/2001 08/03/2002 100% 28/02/2002

1460 1460 2514 Inclusion of ODB data in the CSE_HLR CAMEL4-OD 2 N2 09/07/2001 08/03/2002 100% 28/02/2002 Added on Ma

1461 1461 2515 Location information during an ongoing CAMEL4-HO 2 N2 14/05/2001 07/06/2002 100% 30/05/2002

1462 1462 2516 GPRS Any Time Interrogation CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002

1463 1463 2599 Transfer of IMEI (with SW version) to C CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002

1464 1464 12005 Handling of partial implementations of C CAMEL4-SUB 2 N2 08/03/2002 06/09/2002 100% 26/09/2002 stage2 and st

1465 1465 2464 Rel-5 MExE enhancements MEXE5 1 Rel-5 T2 26/03/2001 08/03/2002 100% 13/03/2001

1466 1466 2466 MExE Rel-5 Improvements and Investig MEXE5-ENHA2 T2 26/03/2001 08/03/2002 100% TP-010071 Mark CATALDO, Mo 21/03/2002

1467 1467 1625 Wideband Telephony Service AMRWB 1 Rel-5 S4 01/01/2000 19/12/2003 83% SP-99354 Imre Varga, Siemen 27/03/2003

1468 1468 62 Specification 2 Rel-5 S4 01/01/2000 12/09/2002 99% 27/03/2003
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1469 1469 31005 Stage 1 3 Rel-5 S1 01/10/2001 22/03/2002 100% 01/03/2002

1470 1470 32007 Stage 2 3 Rel-5 S4 03/01/2000 17/04/2000 100% 28/02/2002

1471 1471 1459 Design Constraints 4 Rel-5 S4 03/01/2000 07/02/2000 100% 28/02/2002

1472 1472 1460 General Description 4 Rel-5 S4 07/02/2000 17/04/2000 100% 28/02/2002

1473 1473 1626 Feasibility Study 3 Rel-5 S4 28/04/2000 02/06/2000 100% SP-000024 28/02/2002 S4,TD SP-00

1474 1474 1656 N1 Aspects 3 Rel-5 N1 21/09/2001 21/12/2001 100% 26/09/2002 Some of N1 t

1475 1475 14005 N4 work 3 Rel-5 N4 13/02/2002 07/06/2002 100% N4-010538 30/05/2002 CN4#11 30/1

1476 1476 67 Codec issues 3 Rel-5 S4 03/01/2000 12/09/2002 99% 28/02/2002

1477 1477 1627 Codec qualification 4 Rel-5 S4 01/02/2000 30/05/2000 100% 28/02/2002

1478 1478 74 Codec selection tests 4 Rel-5 S4 01/06/2000 20/10/2000 100% 28/02/2002

1479 1479 891 Codec selection 4 Rel-5 S4 23/10/2000 27/10/2000 100% 28/02/2002

1480 1480 34007 TFO AMR-WB AMRWB-TFO 4 Rel-5 S4 18/12/2001 14/03/2002 100% 26/09/2002

1481 1481 890 Other codec issues (verif., ca 4 Rel-5 S4 29/09/2000 07/06/2002 100% 13/01/2003 ANSI C-Code

1482 1482 34008 AMR-WB and narrrowband in AMRWB-IWG 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002

1483 1483 34009 Interworking with fixed broadb 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002

1484 1484 34010 Tones and announcements 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002

1485 1485 34011 WB Conferencing and WB Vo 4 Rel-5 S1 03/01/2000 03/01/2000 0% 25/07/2003

1486 1486 34012 Billing, accounting and call de 4 Rel-5 S5 27/09/2001 12/09/2002 100% SP-010631 Karl-Heinz NENNER 08/11/2002

1487 1487 1989 Start Testing 3 Rel-5 MLST 25/02/2002 25/02/2002 0% 01/04/2000

1488 1488 1855 Conformance tests (CRs to 34 s 3 Rel-5 T1 01/01/2000 12/04/2000 100% 13/01/2003

1489 1489 76 Terminal Acoustic Characte 4 Rel-5 S4 01/01/2000 12/04/2000 100% 01/04/2000

1492 1492 34004 Floating-point ANSI-C code for the AMR AMRWB-FP 2 Rel-5 S4 25/09/2001 14/03/2002 100% SP-010459 J. Vainio (Nokia) 28/02/2002

1493 1493 80 Support of AMR-WB in GERAN: GMS GAMRWB 2 Rel-5 GP 03/01/2000 28/06/2002 100% GP-000453 31/07/2002

1494 1494 50298 Channel coding in 45.003 3 Rel-5 GP 03/01/2000 05/04/2002 100% 06/05/2008 50098 -> 502

1495 1495 2266 Signalling for the A interface 3 Rel-5 GP 03/01/2000 29/06/2001 100% 12/09/2001

1496 1496 2267 Signalling for Iu 3 Rel-5 GP 03/01/2000 28/06/2002 100% 31/07/2002

1497 1497 2268 Receiver performance in TS 45.00 3 Rel-5 GP 02/04/2001 28/06/2002 100% 31/07/2002

1498 1498 50000 Link Adaptation in 45.009 3 Rel-5 GP 26/03/2001 28/06/2002 100% 31/07/2002

1499 1499 2269 GERAN MS conformance test for AM 2 Rel-5 GP 03/01/2000 19/12/2003 0% GP-000454 13/02/2003 Not started

1500 1500 2270 MS test 3 Rel-5 GP 03/01/2000 19/12/2003 0% 13/02/2003

1501 1501 2271 GERAN BTS conformance test for AM 2 Rel-5 GP 03/01/2000 02/12/2002 100% GP-000455 13/02/2003

1502 1502 2272 BTS test 3 Rel-5 GP 03/01/2000 02/12/2002 100% 13/02/2003

1503 1503 1826 Terminal interfaces TI 1 Rel-5 T2 14/05/2001 20/03/2002 100% not needed 13/03/2001

1504 1504 2573 Terminal local model enhancements TLM5 2 Rel-5 T2 14/05/2001 20/03/2002 100% TP-010224 27/03/2003

1505 1505 1536 Rel-5 Location Services enhanLCS1 1 Rel-5 S2 03/04/2000 27/06/2003 81% SP-010518 Jan Kall, Nokia 01/04/2000

1506 1506 1600 UE positioning LCS1-UEpos 2 NA RP 15/01/2001 29/03/2002 99% RAN_Wis 20/03/2001

1507 1507 2474 UE positioning enhancements for 1 LCS-128Pos 3 Rel-5 R2 09/04/2001 29/03/2002 100% RAN_Wis Xiaohua Mei, CATT 28/02/2002

1508 1508 2125 Open SMLC-SRNC Interface withi LCS-INTF 3 Rel-5 R2 15/01/2001 12/10/2001 100% RAN_Wis Kirk Burroughs, Qua 24/01/2002 Finished at R

1509 1509 1171 Event based and Periodic LCS LCS1-EBP 2 Rel-5 S1 22/05/2000 07/06/2002 88% 25/07/2003

1510 1510 1641 Stage 1 3 S1 22/05/2000 17/11/2000 100% Randolph Wohlert, P 01/04/2000 Evaluate Eve

1511 1511 1538 Stage 2 specification 3 S2 06/11/2000 26/01/2001 51% 17/11/2000

1512 1512 1179 Impact on MAP 3 N4 15/03/2002 07/06/2002 100% 30/05/2002 Possible impa

1513 1513 2436 Location Services for GERAN in A/G LCS-GERAN 2 Rel-5 GP 03/04/2000 08/02/2002 100% GP-011925 12/09/2001

1514 1514 2437 GERAN LCS Stage 2 (first release 3 GP;S2 03/04/2000 08/02/2002 100% 28/02/2002
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1515 1515 2438 Gb interface support for LCS 3 GP 03/04/2000 31/08/2001 100% 12/09/2001

1516 1516 2440 L3 protocol support for LCS 3 GP 03/04/2000 01/06/2001 100% 12/09/2001

1517 1517 2441 Stage 3 specifications 3 GP 03/04/2000 01/06/2001 100% 12/09/2001

1518 1518 2442 Location Services for GERAN in Iu M 2 Rel-5 GP 03/04/2000 28/06/2002 100% GP-011926 31/07/2002

1519 1519 2443 GERAN LCS Stage 2 3 GP;R2 03/04/2000 28/06/2002 100% 31/07/2002

1520 1520 2444 Iu-ps interface support for LCS 3 GP;R2 03/04/2000 28/06/2002 100% 31/07/2002

1521 1521 2445 Iu-cs interface support for LCS 3 GP;R2 03/04/2000 28/06/2002 100% 31/07/2002

1522 1522 2446 Iur-g interface support for LCS 3 GP;R2 23/01/2002 19/04/2002 100% 31/07/2002 FFS

1523 1523 2447 RRC protocol support for LCS 3 GP;R2 20/08/2001 30/11/2001 100% 31/07/2002

1524 1524 2448 Additional impacts on Broadcast o 3 GP;R2 20/08/2001 05/12/2001 100% 31/07/2002

1525 1525 2449 Stage 3 specifications 3 GP;R2 25/03/2002 28/06/2002 100% 31/07/2002

1526 1526 50068 GERAN MS Conformance test for LC LCS-GERAN 2 GP 03/06/2002 27/06/2003 60% GP-000458 13/02/2003 On-going

1527 1527 55069 Develop LCS MS test case work p 3 G4;G5 03/06/2002 27/06/2003 60% 13/02/2003

1528 1528 55070 Develop LCS MS test cases 3 G4;G5 03/06/2002 27/06/2003 60% 13/02/2003

1529 1529 50069 GERAN BTS Conformance test for LCLCS-GERAN 2 GP 03/06/2002 27/06/2003 0% GP-000459 13/02/2003 Not started

1530 1530 55071 Develop LCS BTS test case work 3 G4;G5 03/06/2002 27/06/2003 0% 13/02/2003

1531 1531 55072 Develop LCS BTS test cases 3 G4;G5 03/06/2002 27/06/2003 0% 13/02/2003

1532 1532 544 LCS interoperation stage 2 aspects 2 S2 28/08/2000 28/06/2002 17% 17/11/2000

1533 1533 2434 LCS interoperability aspects to GERALCS-GERAN 2 Rel-5 GP 28/08/2000 28/06/2002 100% GP-000456 31/07/2002

1534 1534 2435 Co-ordinated development of GSM LCS-GERAN 3 GP;S2 28/08/2000 28/06/2002 100% 31/07/2002

1535 1535 1183 FS on LCS support in the IMS 2 S1 12/02/2001 18/01/2002 75% 25/07/2003

1536 1536 35008 Charging and OAM&P for LCS enhance LCS1-OAM 2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 Albert YUHAN (Voic 21/06/2002

1537 1537 521 New security aspects of LCS (not ident LCS1-SEC 2 Rel-5 S3 14/04/2000 28/12/2001 100% SP-000421 Valtteri Niemi, Nokia 08/11/2002 14/09/00: End

1538 1538 32011 Specification for the Le Interface LCS1-Le 2 Rel-5 S2 14/01/2002 15/03/2002 100% SP-020180 24/01/2002

1539 1539 32022 CHECK STATUS - Inter-GMLC interfac 2 S2 30/05/2002 30/12/2002 0% 30/05/2002

1540 1540 501571 Rel-5 Security enhancements SEC1 1 Rel-5 S3 21/02/2000 28/06/2002 99% SP-000421 Peter Howard, Vod 27/03/2003 Added BB U

1541 1541 1576 Network domain security SEC1-NDS 2 Rel-5 S3 21/02/2000 28/06/2002 99% SP-000420 Geir M. Køien, Tele 15/01/2003 S3#17: All du

1542 1542 1577 Control plane protection in core 3 S3 12/05/2000 07/06/2002 99% 08/11/2002

1543 1543 1578 Main aspects 4 S3 12/05/2000 21/06/2001 100% 08/11/2002 TO BE DELE

1544 1544 1579 Integration of GTP signalling s 4 N4 14/09/2001 07/06/2002 100% 30/05/2002 Waiting for in

1545 1545 1580 User plane protection in core ne 3 S3 21/02/2000 28/06/2002 98% 08/11/2002 TO BE DELE

1546 1546 1581 Main aspects 4 S3 21/02/2000 21/06/2001 100% 08/11/2002 ??

1547 1547 1582 Integration of GTP signalling s 4 N4 14/09/2001 28/06/2002 95% 28/02/2002 14/02/2002 re

1548 1548 2576 IP network layer security (NDS/IP SEC1-NDS-IP 3 S3 15/06/2000 15/03/2002 100% SP-010326 Geir M. Køien, Telen 15/01/2003 TS 33.210 wi

1549 1549 2243 Intra Domain Connection of R IUFLEX 1 Rel-5 S2 02/10/2000 28/06/2002 100% SP-000619 Stephen Terrill, Eri 24/01/2002 No clear indi

1550 1550 2244 Overall System Architecture 2 S2 03/01/2001 21/09/2001 100% 19/09/2001

1551 1551 20000 Stage 3: RAN node selecting CN node 2 R3 24/09/2001 22/03/2002 100% Brendan McWilliams 01/03/2002 Not identified

1552 1552 2248 N1 work 2 N1 17/09/2001 28/06/2002 100% NP-010693 26/09/2002

1553 1553 2249 N4 work 2 N4 02/10/2000 08/03/2002 100% NP-000737 25/03/2002 DAB 12.12.01

1554 1554 50067 GERAN work for Intra Domain Conne IDCRAN-GER 2 Rel-5 GP 08/02/2002 28/06/2002 100% GP-020492 Ingemar Backlund, 26/09/2002 Accept chan

1555 1555 51068 Stage 2 (changes to ) 3 G1 08/02/2002 28/06/2002 100% 31/07/2002

1556 1556 51069 43.051 Introduction of support for I 3 G1 08/02/2002 28/06/2002 100% 31/07/2002

1557 1557 52070 Stage 3 (changes to ) 3 G2 08/02/2002 28/06/2002 100% 31/07/2002

1558 1558 52077 48.016 Use of Gb interface concep 3 G2 08/02/2002 28/06/2002 100% 31/07/2002 Closed, accep

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 35



ID ID Unique_IDName Acronym Outlin
Level

Releas Resou
Names

Start Finish %
Complet

Hyperlink WI rapporteur
name

last modif Notes Abandon
at

1559 1559 52078 48.018 Include MSC/VLR identity i 3 G2 08/02/2002 28/06/2002 100% 31/07/2002

1560 1560 2320 GERAN improvements 3 (new GEIMP3 1 Rel-5 GP 06/04/2001 20/12/2002 0% GP-010909 13/01/2003 TERMINATE

1561 1561 2321 Evolution of the transport for A GEIMP3-EtA 2 GP 06/04/2001 20/12/2002 0% GP-010910 13/01/2003 TERMINATE

1562 1562 2322 Definition of a new A/Ater interface 3 GP 06/04/2001 20/12/2002 0% 13/01/2003 TERMINATED

1563 1563 2323 Adaptation of the Layer 3 BSSMAP 3 GP 06/04/2001 20/12/2002 0% 13/01/2003 TERMINATED

1564 1564 501142 Rel-5 Charging and OAM&P OAM 1 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010461 Albert YUHAN (Voi 21/06/2002

1565 1565 35002 Rel5 Principles, high level Requirement OAM-AR/PR 2 Rel-5 S5 17/09/2001 28/06/2002 100% SP-010461 Michael TRUSS (Mo 21/06/2002

1566 1566 35003 Rel5 Performance Management OAM-PM 2 Rel-5 S5 17/09/2001 12/09/2002 100% SP-010631 Christian TOCHE (N 08/11/2002

1567 1567 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010631 Karl-Heinz NENNER 08/11/2002

1568 1568 35001 Rel5 Network Infrastructure Manageme OAM-NIM 2 Rel-5 S5 21/09/2001 12/09/2002 100% SP-010461 Thomas TOVINGER 08/11/2002

1569 1569 2392 GERAN enhancements for str 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP--010429 31/07/2002

1570 1570 2394 Concept 2 GP 06/11/2000 31/10/2001 100% 31/07/2002

1571 1571 2395 RLC protocol enhancement (SDU Disca 2 GP 06/11/2000 28/06/2002 100% 31/07/2002

1572 1572 2396 GERAN enhancements for str 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP-010430 Frank Muller, Erics 31/07/2002 AWS, Nokia,

1573 1573 2398 Usage of ECSD Concept 2 GP 06/11/2000 19/04/2002 100% 31/07/2002

1574 1574 2399 Stage 2 2 GP 06/11/2000 19/04/2002 100% 31/07/2002

1575 1575 2400 Stage 3 2 GP 06/11/2000 28/06/2002 100% 31/07/2002

1576 1576 2401 RLC PDU formats 2 GP 06/11/2000 28/06/2002 100% 31/07/2002

1577 1577 2402 MAC header 2 GP 06/11/2000 28/06/2002 100% 31/07/2002

1578 1578 2412 GERAN/UTRAN interface evol GERUEV1 1 Rel-5 GP;R3 01/09/2000 28/06/2002 100% GP-010481 Marc Grant , SBC 31/07/2002 SBC, Motoro

1579 1579 2413 Evolution of Iu ps GERUEV1-Iu 2 GP;R3 01/09/2000 28/06/2002 100% 31/07/2002

1580 1580 2414 Identification of GERAN requireme 3 GP;R3 01/09/2000 30/11/2001 100% 21/05/2002

1581 1581 2415 Update of specifications 3 GP;R3 03/12/2001 28/06/2002 100% 31/07/2002

1582 1582 2416 GERAN/UTRAN interface evol GERUEV2 1 Rel-5 GP;R3 01/09/2000 28/06/2002 100% GP-010417 31/07/2002

1583 1583 2417 Evolution of Iu cs GERUEV2-Iu 2 GP;R3 01/09/2000 28/06/2002 100% GP-000430 Krishna Balachand 31/07/2002 Lucent, Erics

1584 1584 2418 Identification of GERAN requireme 3 GP;R3 01/09/2000 19/04/2002 100% 31/07/2002

1585 1585 2419 Update of specifications 3 GP;R3 01/09/2000 28/06/2002 100% 31/07/2002

1586 1586 2556 End to End QoS for PS Domai E2EQoS 1 Rel-5 S2 28/08/2000 28/06/2002 97% SP-010343 Johnson Oyama, E 25/07/2003

1587 1587 2557 E2E QoSConcept and Architecture 2 S2 03/01/2001 07/09/2001 100% 24/11/2001

1588 1588 2558 E2E QoS interworking E2EQoS-IW 2 N3 28/08/2000 07/06/2002 95% NP-010528 Daisuke Yokota, Luc 26/09/2002 [DAB - 30/07/

1589 1589 2559 QoS Management (Provisioning and M E2EQoS-OAM2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 Albert YUHAN (Voic 08/11/2002

1590 1590 2569 Messaging enhancements Re MESS5 1 Rel-5 T2 15/06/2001 31/03/2003 93% 13/03/2001 support of U

1591 1591 2571 Multimedia Messaging (MMS) enhanc MESS5-MMS 2 T2 15/06/2001 31/03/2003 91% TP-010130 Josef Laumen, Sie 27/03/2003

1592 1592 31000 Definition of service requirements MESS5-SR 3 Rel-5 S1 15/06/2001 15/03/2002 100% Josef Laumen, Siem 25/07/2003

1593 1593 42000 Technical realization 3 T2 15/06/2001 07/06/2002 100% Josef Laumen, Siem 27/03/2003 stage 3 MM7

1594 1594 42008 WAP Forum dependency: MM1 sta 3 T2 15/06/2001 31/03/2003 80% 27/03/2003

1595 1595 34018 MMS formats and codecs 3 S4 03/12/2001 15/03/2002 100% 28/02/2002

1596 1596 2572 Enhanced Messaging Service (EMS) MESS5-EMS 2 T2 15/06/2001 08/03/2002 99% TP-010153 Alan Baldwin, Eric 27/03/2003

1597 1597 31001 Definition of service requirements 3 S1 15/06/2001 14/09/2001 100% Alan Baldwin, Erics 28/02/2002

1598 1598 42001 Technical realization 3 T2 15/06/2001 08/03/2002 100% Alan Baldwin, Erics 28/02/2002

1599 1599 50001 GERAN Inter BSC NACC impr GERNACC 1 Rel-5 GP 03/09/2001 28/06/2002 100% GP-012313 31/07/2002

1600 1600 14501 Modification of core network protoco GERNACC-C 2 N4;S2 03/09/2001 19/04/2002 100% GP-011877 31/07/2002

1601 1601 32502 Stage 2 - Concept 3 N4;S2 03/09/2001 31/10/2001 100% 31/07/2002

1602 1602 14502 Stage 2 - 23.060 change - Definitio 3 N4;S2 03/09/2001 19/04/2002 100% 31/07/2002
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1603 1603 14503 Stage 3 (changes to TS 29.060) 3 N4 03/09/2001 08/03/2002 100% 31/07/2002 IP 30/11/01: I

1604 1604 50002 Modification of Gb protocols for GER GERNACC-G 2 GP 30/11/2001 28/06/2002 100% GP-012314 31/07/2002

1605 1605 50003 Stage 3 (changes to TS 48.018) 3 GP 30/11/2001 28/06/2002 100% 31/07/2002

1606 1606 50033 Enhanced Power Control EPC 1 Rel-5 GP 26/11/2001 19/12/2003 0% GP-012748 13/02/2003

1607 1607 50034 Realization of Enhanced power control 2 GP 26/11/2001 30/11/2001 100% GP-012749 13/02/2003 Ready

1608 1608 50035 GERAN MS Conformance test for Enha 2 GP 10/12/2001 19/12/2003 0% GP-012750 13/02/2003 Not started

1609 1609 50036 GERAN BTS Conformance test for Enh 2 GP 10/12/2001 19/12/2003 0% GP-012751 13/02/2003 Not started

1610 1610 50037 8PSK AMR HR 8PSK-AH 1 Rel-5 GP 10/12/2001 19/12/2003 73% GP-012752 13/01/2003 Completed fo

1611 1611 50038 Definition of channel coding, perform 2 GP 10/12/2001 28/06/2002 100% GP-012753 31/07/2002

1612 1612 50061 Concept 3 GP 10/12/2001 28/06/2002 100% 31/07/2002

1613 1613 52004 Changes to 44.018 3 G2 10/12/2001 28/06/2002 100% 31/07/2002

1614 1614 51025 Changes to 45.001 3 G1 10/12/2001 28/06/2002 100% 31/07/2002

1615 1615 51026 Changes to 45.002 3 G1 10/12/2001 28/06/2002 100% 31/07/2002

1616 1616 51027 Changes to 45.003 3 G1 10/12/2001 28/06/2002 100% 31/07/2002

1617 1617 51028 Changes to 45.005 3 G1 10/12/2001 28/06/2002 100% 31/07/2002

1618 1618 52005 Changes to 24.008 3 G2 10/12/2001 28/06/2002 100% 31/07/2002

1619 1619 52006 Changes to 48.058 3 G2 10/12/2001 28/06/2002 100% 31/07/2002

1620 1620 50039 GERAN MS Conformance test for 8PSK 2 GP 10/12/2001 19/12/2003 0% GP-012754 13/02/2003

1621 1621 50040 GERAN BTS Conformance test for 8PS 2 GP 10/12/2001 20/12/2002 100% GP-012755 13/01/2003

1622 1622 13000 Service Change and UDI Fallb SCUDIF 1 Rel-5 N3 08/10/2001 07/06/2002 100% NP-020164 Rune Werner Wiik, E 25/07/2003 [DAB - 23/05/

1623 1623 501800 Rel-5 USIM toolkit enhanceme USAT1 1 Rel-5 T3 05/06/2000 26/09/2003 51% not needed 13/01/2003

1624 1624 43002 Test specification for USIM toolkit secu 2 Rel-5 T3 28/05/2002 26/09/2003 0% TP-020028 Sophie Viallet (Gem 13/01/2003

1625 1625 1801 Protocol Standardisation of a SIM To USAT1-Interp 2 Rel-5 T3 05/06/2000 22/01/2003 64% TP-000116 Michael Meyer, G & 28/05/2001 28/5/2001: T3

1626 1626 2497 Stage 1 3 T3 05/06/2000 16/03/2001 100% 05/10/2001 5/10/2001: St

1627 1627 2496 Stage 2 and 3 3 T3 03/01/2001 08/03/2002 100% 04/06/2002 5/10/2001: TS

1628 1628 2518 Test specification 3 T3 03/09/2001 22/01/2003 12% TP-010111 Gérald MAUNIER (G 04/06/2002 5/10/2001: W

1629 1629 501802 (U)SIM API USAT1-API 2 NA T3 20/03/2002 20/09/2002 100% 26/09/2002 8/3/2001: tes

1630 1630 5043001 Java API Test specification 3 T3 20/03/2002 20/09/2002 100% TP-020029 Mario Pérez (Microe 26/09/2002

1631 1631 30001 small Technical Enhancement TEI5 1 Rel-5 All 03/01/2000 31/12/2008 100% 01/04/2000 "Joker" WI, t

1632 1632 25018 Small Technical Enhancements and Im TEI5_Test 2 Rel-5 R5 03/01/2000 31/12/2008 100% RAN5_Work_ 06/05/2008 "Joker" WI, to

1633 1633 31013 Technical Report on UE Funct UESPLIT 1 Rel-5 S1 03/01/2000 01/05/2000 0% SP-010484 Sanjay Gupta, Moto 25/07/2003

1634 1634 2520 User Equipment Management UEM 1 Rel-5 S5 21/06/2001 28/06/2002 99% SP-010286 John Mudge (Voda 21/06/2002 az: Rel-5->NA

1635 1635 35000 FS on User Equipment (UE) Manageme OAM-UEM 2 Rel-5 S5 21/06/2001 28/06/2002 100% SP-010286 John Mudge (Vodafo 21/06/2002

1636 1636 50201 Flow control supporting an MSFlowCon 1 Rel-5 GP 24/06/2002 30/08/2002 100% GP-021767 Ingemar Backlund, 06/05/2008 50101 -> 502

1637 1637 50202 Update of stage 2 specifications 2 GP 24/06/2002 30/08/2002 100% 06/05/2008 50102 -> 502

1638 1638 32097 Concept document 23.060 (change 3 S2 28/06/2002 30/08/2002 100% 26/09/2002

1639 1639 50203 Flow Control 3 GP 24/06/2002 28/06/2002 100% 06/05/2008 50103 -> 502

1640 1640 50104 Modification of BSSGP protocol 2 GP 24/06/2002 28/06/2002 100% GP-021508 Ingemar Backlund, 26/09/2002

1641 1641 52095 Stage 3 (changes to 48.018) 3 G2 24/06/2002 28/06/2002 100% 26/09/2002

1642 1642 50058 Multiple TBF in A/Gb mode MULTBF 1 Rel-5 GP 19/04/2002 28/11/2003 17% GP-021263 Gunnar Mildh, Eric 13/02/2003

1643 1643 50059 Multiple TBF in A/Gb mode MULTBF-Agb 2 GP 19/04/2002 22/08/2003 26% GP-021263 13/02/2003 Started

1644 1644 50060 Multiple TBF Concept paper 3 GP 19/04/2002 22/08/2003 50% 13/02/2003

1645 1645 51001 Multiple TBF Stage 2 (43.064) CRs 3 G1 19/04/2002 22/11/2002 0% 26/09/2002

1646 1646 50062 Multiple TBF Stage 3 (44.060) CRs 3 G2 19/04/2002 22/11/2002 0% 26/09/2002
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1647 1647 50206 Multiple TBF in A/Gb mode – MS test 2 GP 24/06/2002 28/11/2003 0% GP-022098 Ingemar Backlund, 06/05/2008 50106 -> 502

1648 1648 54101 MS conformance tests 3 G4 24/06/2002 28/11/2003 0% 13/02/2003 Not started

1649 1649 2345 Alignment of 3G functional sp GER3GAL 1 Rel-5 GP 08/06/2000 19/12/2003 85% GP-021256 Frank Muller, Erics 26/09/2002 AWS, Nokia,

1650 1650 2346 GERAN user / control plane GER3GAL-G 2 GP 07/08/2000 30/08/2002 99% GP-021255 Frank Muller, Erics 13/02/2003 AWS, Nokia,

1651 1651 2347 Alignment with UMTS bearer co 3 GP 07/08/2000 30/08/2002 99% 13/02/2003

1652 1652 50300 Enhanced power control 4 GP 31/08/2001 31/08/2001 100% 12/09/2001

1653 1653 2423 Stage 2 4 GP 07/08/2000 29/06/2001 100% 21/05/2002

1654 1654 2348 Adoption of the UTRAN PDCP 4 GP 06/11/2000 21/12/2001 100% 01/03/2002 Responsible i

1655 1655 50043 Development of RLC / MAC 4 GP 31/08/2001 30/08/2002 100% 13/01/2003

1656 1656 50044 Development of GERAN RRC 4 GP 22/06/2001 28/06/2002 100% 31/07/2002

1657 1657 50045 Ciphering and integrity protec 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1658 1658 50046 Multiple TBF or equivalent Co 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1659 1659 50047 Paging concept 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1660 1660 50048 Dedicated Physical subchann 4 GP 31/08/2001 30/11/2001 100% 21/05/2002

1661 1661 50049 Iu support and broadcast con 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1662 1662 50050 Impact of using RLC instead o 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1663 1663 50051 Contention resolution, mobile 4 GP 31/08/2001 30/11/2001 100% 21/05/2002

1664 1664 50052 PDCP concept 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1665 1665 50053 Downlink delayed TBF releas 4 GP 31/08/2001 30/08/2002 100% 26/09/2002

1666 1666 50054 Add transparent RLC Concep 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1667 1667 50055 Handover concept 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1668 1668 2424 Physical layer alignment with UM 3 GP 06/11/2000 30/11/2001 100% 12/09/2001

1669 1669 2356 PDTCH/TCH in 45.003 4 GP 06/11/2000 08/06/2001 100% 13/02/2001

1670 1670 2357 Control channels in 45.003 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1671 1671 2358 Receiver performance in 45.0 4 GP 06/11/2000 30/11/2001 100% 12/09/2001

1672 1672 2359 Iu rg interface GER3GAL-Iu 2 GP;RP 06/11/2000 28/06/2002 100% GP-010428 Frank Muller, Erics 13/02/2003 AWS, Nokia,

1673 1673 2425 Inter BSS interface 3 GP;RP 06/11/2000 28/06/2002 100% 31/07/2002

1674 1674 2360 Identification of requirements 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1675 1675 2361 Stage 2 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1676 1676 2362 Adoption of relevant parts from 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1677 1677 2363 Complementation with GERA 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1678 1678 2364 Stage 3 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1679 1679 2426 Inter BSS-RNS interface 3 GP;RP 06/11/2000 28/06/2002 100% 31/07/2002

1680 1680 2365 Identification of requirements 4 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1681 1681 2366 Stage 2 4 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1682 1682 2367 Adoption of relevant parts fro 4 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1683 1683 2368 Complementation with GERA 4 GP;R3 30/01/2002 28/06/2002 100% 08/11/2002

1684 1684 2369 Stage 3 4 GP;R3 30/01/2002 28/06/2002 100% 08/11/2002

1685 1685 2370 Voice over GERAN PS and CS conce 2 GP;R3 06/11/2000 28/06/2002 100% GP-011252 31/07/2002

1686 1686 2371 Architecture for A, Iu cs and Iu ps 3 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1687 1687 2372 Transcoder position/operation 3 GP 06/11/2000 13/04/2001 100% 08/11/2002

1688 1688 2373 Handover 3 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1689 1689 2374 RTP payload 3 GP;R3 06/11/2000 28/06/2002 100% 08/11/2002

1690 1690 2375 Codec renegotiation concept 3 GP;R3 06/11/2000 29/03/2002 100% 08/11/2002
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1691 1691 2376 LA 3 GP 06/11/2000 13/04/2001 100% 08/11/2002

1692 1692 2388 GERAN MS Conformance test for GE 2 GP 11/06/2001 19/12/2003 0% GP-021253 13/02/2003 Not started

1693 1693 2389 MS test 3 GP 11/06/2001 19/12/2003 0% 13/02/2003 Not started

1694 1694 2390 GERAN BSS Conformance test for G 2 GP 08/06/2000 19/12/2003 0% GP-021254 13/02/2003 Not started

1695 1695 2391 BSS test 3 GP 08/06/2000 19/12/2003 0% 13/02/2003 Not started

1696 1696 2330 GERAN support for IMS GERIMS 1 Rel-5 GP 01/05/2000 20/12/2002 59% GP-010420 Shkumbin Hamiti, N21/05/2002 AWS, Nokia,

1697 1697 2331 GERAN Header adaptation GERIMS-HEA 2 GP;S2 01/05/2000 20/12/2002 100% GP-010421 Shkumbin Hamiti, N13/01/2003 AWS, Nokia,

1698 1698 2332 Definition of compression and rem 3 GP;S2 01/05/2000 10/11/2000 100% 12/09/2001

1699 1699 2333 Conceptual description in stage 2 3 GP;S2 01/05/2000 31/10/2001 100% 21/05/2002

1700 1700 2334 Necessary changes on stage 3 reg 3 GP;S2 06/11/2000 20/12/2002 100% 13/01/2003

1701 1701 2335 GERAN Radio access bearer design GERIMS-RAB 2 GP;S2 06/11/2000 28/06/2002 89% GP-010422 Shkumbin Hamiti, N13/01/2003 TERMINATE

1702 1702 2422 MuM control signalling for conv 3 GP;S2 06/11/2000 28/06/2002 89% 13/01/2003 TERMINATE

1703 1703 2431 Identification of requirements 4 GP;S2 06/11/2000 08/02/2002 100% 13/01/2003 TERMINATED

1704 1704 2337 Necessary modifications due 4 GP;S2 06/05/2002 28/06/2002 0% 13/01/2003 TERMINATED

1705 1705 2341 GERAN MS Conformance test for su GERIMS-MSc 2 GP 11/06/2001 20/12/2002 0% GP-010424 Shkumbin Hamiti, N13/01/2003 TERMINATE

1706 1706 2342 MS test 3 G4 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATED

1707 1707 2343 GERAN BTS Conformance test for su GERIMS-BTS 2 GP 11/06/2001 20/12/2002 0% GP-010425 Shkumbin Hamiti, N13/01/2003 TERMINATE

1708 1708 2344 BTS test 3 G3 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATED

1709 1709 54001 MS Conformance Testing of D MSCTDTM 1 NA G4;G5 11/11/2002 07/02/2003 100% GP-023236 Dave Fox, Vodafone 13/02/2003 Needed to co

1710 1710 32033 Handling of early UEs LATE_UE 1 Rel-5 S2 03/01/2000 27/06/2003 100% SP-030125 15/01/2003

1711 1711 32031 Feasibility Study 2 S2 07/10/2002 13/12/2002 100% 15/01/2003

1712 1712 32032 Stage 2 2 S2 06/01/2003 27/06/2003 100% 23/07/2003

1713 1713 22001 FS for the Early Mobile Handling in UTR FSEarlyUE 2 Rel-5 R2 09/09/2002 06/06/2003 100% RAN_SIs Alan Law, Vodafone 04/07/2003

1714 1714 96 Note: Stage 3 RAN part not shown 2 03/01/2000 03/01/2000 100% 11/10/2001

1715 1715 0 Release 4 Features 1 Rel-4 CP,GP 03/01/2000 03/01/2000 0% NA

1716 1716 1861 Miscelleneous UE Conforman MISTST1 1 NA T1 02/04/2001 01/12/2004 50% not needed 13/01/2003

1717 1717 1862 Optimisation of Test Time, RF Aspects MISTST1-Op 2 Rel Ind T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 It is believed t

1718 1718 1863 Optimisation of Test Time, RF Aspects MISTST1-Op 2 Rel Ind T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 It is believed t

1719 1719 1907 Extensions to R99 Test cases MISTST1-Ext 2 T1 02/04/2001 02/12/2003 70% TP-030052 14/03/2003 Further test c

1720 1720 2564 Extension to R99 Test cases - TTCN 2 T1 28/06/2002 03/03/2004 50% TP-030052 14/03/2003

1721 1721 2565 Creation of R99 TCs for TDD - prose MISTST1-TD 2 T1 01/10/2001 01/07/2004 50% TP-030052 14/03/2003

1722 1722 2566 Creation of R99 TCs for TDD - TTCN 2 T1 03/09/2002 01/12/2004 0% TP-030052 14/03/2003

1723 1723 1908 Review all other work items for impact o MISTST1 2 T1 02/07/2002 27/12/2002 0% 10/12/2001 Can't start un

1724 1724 1340 Facsimile FAX 1 Rel-4 S1 22/02/2000 23/06/2000 100% SP-000169 01/04/2000

1725 1725 1341 Real Time Fax FAX-RT 2 S2 22/02/2000 23/06/2000 100% 15/11/2000 postponed fr

1726 1726 1808 Terminal capabilities, AT command 3 T2 22/02/2000 23/06/2000 100% 01/04/2000

1727 1727 1343 Signalling aspects (e.g. ICM) 3 N1 22/02/2000 23/06/2000 100% ? 15/11/2000

1728 1728 1648 Service provision 3 N3 22/02/2000 23/06/2000 100% 15/11/2000

1729 1729 1345 Review whether service/stage 1 as 3 S1 14/04/2000 23/06/2000 100% 01/04/2000

1730 1730 1346 Review whether architecture/stage 3 S2 14/04/2000 23/06/2000 100% 01/04/2000

1731 1731 1539 Transparent End-to-End PS m PSTREAM 1 Rel-4 S4 03/04/2000 21/03/2001 100% SP-000345 20/03/2001

1732 1732 1818 Multimedia Messaging MMS 1 Rel-4 T2 22/02/2000 14/03/2001 99% TP-000078 Josef Laumen, Sie 14/09/2001

1733 1733 136 Definition of service requirements MMS 2 S1 22/02/2000 31/05/2000 100% 01/04/2000

1734 1734 1819 Review of definition of service requirem 2 T2 01/06/2000 14/03/2001 100% TP-000078 Josef Laumen, Siem 14/09/2001
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1735 1735 1820 Technical Realisation 2 T2 10/04/2000 14/03/2001 100% TP-000078 Josef Laumen, Sie 14/09/2001

1736 1736 1821 Review of definition of reference A 3 T2 10/04/2000 14/03/2001 100% TP-000078 Josef Laumen, Siem 14/09/2001

1737 1737 1822 "Fulfill Requirements of Stage 1" 3 T2 10/04/2000 14/03/2001 100% TP-000078 Josef Laumen, Siem 14/09/2001 e.g. minimum

1738 1738 1823 Definition of MMS primitives in Sta 3 T2 10/04/2000 14/03/2001 100% TP-000078 Josef Laumen, Siem 14/09/2001

1739 1739 1541 Transcoder-Free Operation TrFO 1 Rel-4 N4 03/01/2000 30/03/2001 100% 25/03/2002 Lead given t

1740 1740 112 OoBTC solution TRFO-OOBT 2 N4 03/01/2000 30/03/2001 100% N4-000531 Tosshiyuki Tamura 01/04/2000

1741 1741 1512 implementation in UTRAN TRFO-OOBT 3 R3 11/09/2000 30/03/2001 100% RAN_Wis Alexander Vesely, S 20/03/2001 moved accord

1742 1742 896 Impact on architecture, Principles a 3 S2 03/01/2000 20/10/2000 100% 13/12/2000 e.g. study cas

1743 1743 1657 Codec Negotiation between UE an 3 N1 14/08/2000 02/02/2001 100% Andrew Howell / Mo 04/12/2000 the link to NP

1744 1744 115 Codec Negotiation inter MSC 3 N4 03/07/2000 22/12/2000 100% 12/03/2001 Bearer establ

1745 1745 894 Bearer establishment inter MSC 3 N4 03/07/2000 22/12/2000 100% NP-000127 12/03/2001 Bearer establ

1746 1746 905 Speech Transcoder: Location and Co TRFO-STLC 2 S2 10/04/2000 29/09/2000 100% S2-99352 01/04/2000 WI descriptio

1747 1747 124 Transcoder at Edge 3 NP 10/04/2000 29/09/2000 100% 12/03/2001 WI description

1748 1748 2310 GERAN improvements 1 (Gb o GEIMP1 1 Rel-4 GP 09/05/2000 19/03/2001 100% GP-000433 13/02/2001

1749 1749 2311 Gb over IP (Ip-fication of Gb) GbIP 2 GP 09/05/2000 19/03/2001 100% GP-000434 13/02/2001

1750 1750 2312 Concept 3 GP 09/05/2000 10/11/2000 100% 13/02/2001

1751 1751 2313 Changes to 08.16, 08.18 3 GP 09/05/2000 19/03/2001 100% 13/02/2001

1752 1752 2314 GERAN improvements 2 (NAC GEIMP2 1 Rel-4 GP 06/11/2000 19/12/2003 80% GP-012812 10/12/2001

1753 1753 2315 Gb enhancements Gben 2 GP 06/11/2000 08/06/2001 100% GP-000436 12/09/2001

1754 1754 2316 Intra BSC NACC (Network Assis 3 GP 06/11/2000 08/06/2001 100% 21/05/2002

1755 1755 2420 Concept 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1756 1756 2317 Changes in 03.64 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1757 1757 2318 Changes in 04.60 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1758 1758 2319 Changes in 44.008 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1759 1759 0 Start Testing 2 04/06/2001 04/06/2001 0% 28/03/2003

1760 1760 50030 MS conformance test for Intra BSC N GEIMP2-Msc 2 GP 30/11/2001 19/12/2003 50% GP-012811 13/02/2003 Started

1761 1761 50299 Changes in 51.010 3 G5;G4 30/11/2001 19/12/2003 50% 06/05/2008 50099 -> 502

1762 1762 2324 GERAN improvements 4 (Dela GEIMP4 1 Rel-4 GP 15/01/2001 08/06/2001 100% GP-010363 21/05/2002

1763 1763 2325 Gb enhancements 2 GEIMP4-Gbe 2 GP 15/01/2001 08/06/2001 100% GP-010363 21/05/2002

1764 1764 2429 stage 2 3 GP 15/01/2001 08/06/2001 100% 01/03/2002

1765 1765 2421 Stage 3 (changes in 44.060) 3 G2 15/01/2001 06/04/2001 100% 01/03/2002

1766 1766 2327 Definition of enhanced countd 4 G2 15/01/2001 06/04/2001 100% 01/03/2002

1767 1767 2328 Definition of enhanced TBF re 4 G2 15/01/2001 06/04/2001 100% 01/03/2002

1768 1768 2329 Definition of USF=FREE type 4 G2 15/01/2001 06/04/2001 100% 01/03/2002

1769 1769 1222 Low Chip Rate TDD option LCRTDD 1 Rel-4 R1 19/07/2000 02/12/2003 76% RAN_Wis G. Yang, CWTS 13/01/2003

1770 1770 1223 Physical layer LCRTDD-Phy 2 R1 19/07/2000 30/03/2001 100% RAN_Wis G. Yang, CWTS 12/03/2001

1771 1771 1224 Layer 2 and layer 3 protocol aspects LCRTDD-L23 2 R2 19/07/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 12/03/2001

1772 1772 1225 RF radio transmission/reception, system LCRTDD-RF 2 R4 14/08/2000 30/03/2001 100% RAN_Wis D. Zhang, CWTS 30/03/2001

1773 1773 1227 UE radio access capability LCRTDD-UEr 2 R2 14/08/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 12/03/2001

1774 1774 1228 Iub/Iur protocol aspects LCRTDD-Iub 2 R3 14/08/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 20/03/2001

1775 1775 2262 Low chiprate TDD interworking with 2 01/09/2000 19/01/2001 100% GP-000432 13/02/2001

1776 1776 2263 Handover and Cell Selection / Res 3 01/09/2000 19/01/2001 100% 13/02/2001

1777 1777 1911 Start Testing 2 MLST 03/09/2001 03/09/2001 0% 01/04/2000

1778 1778 2103 Conformance Test Aspects - Low Ch 2 T1 17/09/2001 02/12/2003 52% 01/04/2000
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1779 1779 2217 Testing Layer 2 and layer 3 protoc 3 T1 17/09/2001 02/07/2003 60% TP-030052 14/03/2003 duration set to

1780 1780 2562 Testing Layer 2 and layer 3 protoc 3 T1 03/12/2002 02/12/2003 0% TP-030052 14/03/2003

1781 1781 2218 Testing RF Radio Transmission an 3 T1 17/09/2001 28/06/2002 100% TP-030052 13/01/2003 duration set to

1782 1782 1322 Enable bearer independent CSCSSPLIT 1 Rel-4 S2 03/01/2000 01/03/2002 80% SP-000288 Alexander Milinski 01/04/2000

1783 1783 1323 Enable bearer-independent call cont 2 N4 03/01/2000 16/08/2001 100% N4-000512 Heinz-Peter Keutm 24/01/2002 DAB 12.12.01

1784 1784 1516 Architecture and Stage 2 descriptio 3 S2 03/01/2000 08/09/2000 100% 01/04/2000 R00 stage 2 a

1785 1785 1325 Standardisation of protocols (contr 3 N3 02/01/2001 30/03/2001 100% N4-000512 30/05/2001

1786 1786 1326 Standardisation of protocols over r 3 N4 25/09/2000 23/03/2001 100% N4-000512 12/03/2001

1787 1787 1616 Standardisation of detailed stage 2 3 N4 17/07/2000 23/03/2001 100% N4-000512 12/03/2001

1788 1788 1327 Bearer control between MSC ser 3 N4 01/09/2000 16/08/2001 100% N4-000512 12/03/2001

1789 1789 1328 stage 3 - protocol issues 4 N4 01/09/2000 16/08/2001 100% 12/03/2001

1790 1790 1329 stage 3 - parameter value issu 4 N3 02/01/2001 30/03/2001 100% 30/05/2001

1791 1791 1331 Lawful interception 2 S3 21/08/2000 23/03/2001 100% 08/11/2002 Requirements

1792 1792 1918 Start Testing 2 MLST 05/03/2001 05/03/2001 0% 01/04/2000

1793 1793 2052 Conformance Test Aspects - Enable be CSSPLIT-TES 2 T1 05/03/2001 01/03/2002 0% 01/04/2000

1794 1794 1445 MExE enhancements Rel-4 MEXE 1 Rel-4 T2 03/01/2000 14/12/2001 100% TP-030052 14/09/2001

1795 1795 1447 MExE Security Analysis Activity MEXE-SEC 2 S3 22/02/2000 14/12/2001 100% SP-010327 Colin Blanchard, B 10/12/2001 Presentation

1796 1796 2045 Stage 3 MEXE1-SEC 3 S3 17/07/2000 14/12/2001 100% 08/11/2002 Analysis unde

1797 1797 1448 Terminal aspects 3 T2 22/02/2000 15/12/2000 100% 13/03/2001

1798 1798 1810 MExE Rel4 Improvements and Invest MEXE-ENHA 2 T2 03/01/2000 15/12/2000 100% Mark CATALDO, M 13/03/2001

1799 1799 1812 3rd MExE classmark 3 T2 03/01/2000 15/12/2000 100% Mark CATALDO, Mo 13/03/2001 Additional fea

1800 1800 1814 FS on Secure download mechanis 3 T2 07/02/2000 15/12/2000 100% Mark CATALDO, Mo 13/03/2001

1801 1801 1815 FS on Support of MP3/MPEG4 con 3 T2 07/02/2000 15/12/2000 100% Mark CATALDO, Mo 13/03/2001

1802 1802 1631 Tandem Free aspects for 3G a TFO 1 Rel-4 S4 22/02/2000 15/06/2001 100% 30/03/2001 RAN and CN

1803 1803 1632 Tandem Free AMR TFO-AMR 2 S4 22/02/2000 15/06/2001 100% 30/03/2001 RAN and CN

1804 1804 130 Specification 3 S4 22/02/2000 23/03/2001 100% 20/03/2001

1805 1805 907 Impact on: 3 NP 08/01/2001 15/06/2001 100% 01/04/2000 "Implementa

1806 1806 131 CN 4 NP 26/03/2001 15/06/2001 100% 30/03/2001 RAN and CN

1807 1807 132 GERAN 4 GP 08/01/2001 06/04/2001 100% 28/02/2002 End date Mod

1808 1808 2230 Advanced Speech Call Items e ASCI 1 Rel-4 N1 03/12/2000 14/03/2002 100% NP-000730 Sonia Garapaty 10/10/2001 Approved in

1809 1809 2232 Stage 2 2 N4 03/12/2000 14/03/2002 100% Vivien Perlic, Sagem 12/12/2001 CN4#11 30/1

1810 1810 2231 Stages 2 and 3 on A interface 2 N1 03/12/2000 23/03/2001 100% Sonia Garapaty 30/05/2001

1811 1811 2403 700 MHz spectrum support 700SS 1 Rel-4 GP 03/01/2000 20/12/2002 100% GP-000449 13/01/2003

1812 1812 2404 GERAN support for the 700 MHz ban 2 GP 03/01/2000 19/01/2001 100% 13/02/2001

1813 1813 2405 Signalling support 3 GP 03/01/2000 19/01/2001 100% 13/02/2001

1814 1814 2406 Physical layer definitions 3 GP 03/01/2000 19/01/2001 100% 13/02/2001

1815 1815 2407 Receiver performance and RF bud 3 GP 03/01/2000 19/01/2001 100% 13/02/2001

1816 1816 2408 GERAN MS Conformance test for 700 2 GP 02/04/2001 30/11/2001 100% GP-000451 31/07/2002

1817 1817 2409 MS test 3 GP 02/04/2001 30/11/2001 100% 31/07/2002

1818 1818 2410 GERAN BTS Conformance test for 70 2 GP 02/04/2001 20/12/2002 100% GP-000452 13/01/2003

1819 1819 2411 BTS test 3 GP 02/04/2001 20/12/2002 100% 13/01/2003

1820 1820 2463 Operator Determined Barring ODB 1 Rel-4 NP 01/06/2000 19/03/2001 100% NP-010089 oshiyuki Tamura 20/03/2001 Completed W

1821 1821 2546 UMTS QoS Architecture for PSQoSPS 1 Rel-4 S2 03/01/2000 27/11/2002 61% SP-010342 Ina Widegren, Erics 24/01/2002

1822 1822 2548 Architecture 2 S2 05/06/2000 03/01/2001 100% 24/01/2002
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1823 1823 2550 Charging and OAM&P for QoS Manage QoSPS-OAM 2 S5 21/09/2001 28/06/2002 100% SP-010461 Albert YUHAN (Voic 21/06/2002

1824 1824 1681 RAB Quality of Service (re)Negotiatio QoSPS-MAP 2 R3 21/08/2000 23/03/2001 99% RAN_Wis A. Molander, Ericss 16/02/2001

1825 1825 1991 RAB Quality of Service Negotiation QoSPS-MAP 3 R3 21/08/2000 23/03/2001 100% RAN_Wis A. Molander, Ericsso 12/03/2001

1826 1826 2456 RAB Quality of Service Negotiation QoSPS-MAP 3 R3 02/03/2001 23/03/2001 100% 12/03/2001

1827 1827 1992 RAB Quality of Service Re-Negotia QoSPS-MAP 3 R3 25/09/2000 23/03/2001 100% RAN_Wis S. Irwin, Motorola 12/03/2001

1828 1828 1553 GERAN QoS Aspects - Handovers: m GERQoS 2 GP 03/01/2000 30/11/2001 99% GP-010431 13/01/2003

1829 1829 2306 Handover Concept for the PS do 3 GP 03/01/2000 30/11/2001 99% 10/12/2001

1830 1830 2309 Stable RT handover report 25 4 GP 03/01/2000 19/01/2000 100% 24/01/2002

1831 1831 2307 Update of stage 2 4 GP 03/01/2000 13/02/2001 100% 24/01/2002

1832 1832 2308 Update of relevant stage 3 sp 4 G2 03/01/2000 30/11/2001 100% 10/12/2001

1833 1833 50010 GERAN MS Conformance test for int GERQoS-Ms 2 G4;R3 31/08/2001 27/11/2002 0% GP-012287 12/09/2001 Still exist? T

1834 1834 50011 Handover for the PS domain 3 G4;R3 31/08/2001 27/11/2002 0% 12/09/2001

1835 1835 50012 Stable RT handover report 25 4 G4;R3 31/08/2001 27/11/2002 0% 12/09/2001

1836 1836 50013 Update of stage 2 4 G4;R3 31/08/2001 27/11/2002 0% 12/09/2001

1837 1837 50014 Update of relevant stage 3 sp 4 G4;R3 31/08/2001 27/11/2002 0% 12/09/2001

1838 1838 1685 PS-domain handover for real-time servi QoSPS-PSdo 2 R3 28/08/2000 30/03/2001 100% RAN_Wis A. Lansisalmi, Nokia 12/03/2001

1839 1839 2554 RAB QoS Renegotiation at Relocation 2 R3 03/01/2001 23/03/2001 0% 06/08/2001

1840 1840 1993 small Technical Enhancement TEI4 1 Rel-4 Gener 03/01/2000 06/05/2008 99% 01/04/2000 "Joker" WI, t

1841 1841 25017 Small Technical Enhancements and Im TEI4_Test 2 Rel-4 R5 03/01/2000 06/05/2008 100% RAN5_Work_ 06/05/2008 "Joker" WI, to

1842 1842 400002 Rel-4 Evolutions of the transp ETRAN 1 NA RP 21/08/2000 23/08/2002 69% RAN Wis Francois Courau 17/11/2000

1843 1843 12 QoS optimisation for AAL2 connections ETRAN-QoSA 2 Rel-4 R3 21/08/2000 30/03/2001 100% RAN Wis T. Yoshimura, Japan 20/03/2001

1844 1844 1995 Transport bearer modification procedur ETRAN-MigrM2 Rel-4 R3 02/10/2000 30/03/2001 100% RAN Wis T. Yoshimura, Japan 20/03/2001

1845 1845 401834 Conformance Test Aspects of Rel-4 e 2 T1 25/02/2002 23/08/2002 0% 01/04/2000

1846 1846 2208 Testing RAB support enhancemen CT-RABS? 3 T1 25/02/2002 23/08/2002 0% 10/12/2001 Requires sup

1847 1847 400004 Rel-4 Evolutions of the transp CNTRSP 1 NA N4 29/05/2000 23/03/2001 100% not needed 20/03/2001 WI formulatio

1848 1848 859 IP Transport of CN protocols (e.g., C SS7IP 2 Rel-4 N4 07/12/2000 23/03/2001 100% 20/03/2001 AS: correcte

1849 1849 1679 Stage 3 3 N4 07/12/2000 23/03/2001 100% 13/03/2001

1850 1850 2018 CAP 4 N2 07/12/2000 23/03/2001 100% 13/03/2001

1851 1851 2019 MAP 4 N4 07/12/2000 23/03/2001 100% 12/03/2001

1852 1852 2253 BSSAP+ SS7IP-BSSA 4 N1 15/01/2001 14/03/2001 100% 12/03/2001

1853 1853 1513 FS on Transport and control separat 2 Rel-4 S2 29/05/2000 23/03/2001 100% SP-000293 Juan-Antonio Ibane 19/09/2001 Rel4 added

1854 1854 1615 Architectural impacts 3 S2 29/05/2000 23/03/2001 100% 08/02/2001

1855 1855 401216 Rel-4 Improvements of Radio RInImp 1 NA RP 10/07/2000 14/03/2003 83% RAN Wis 11/10/2001

1856 1856 1509 UTRA repeater specification (master) RInImp-REP 2 Rel-4 R4 10/07/2000 21/03/2001 100% RAN_Wis T. Kummetz, Mikom 30/03/2001

1857 1857 1994 DSCH power control improvement in so RInImp-DSCH 2 Rel-4 R1 11/09/2000 23/03/2001 100% RAN_Wis A. Toskala, Nokia 12/03/2001

1858 1858 1996 UMTS 1800 RInImp-UMTS 2 Rel ind R4 25/09/2000 14/12/2001 100% RAN_Wis H. Benn, Motorola 29/11/2001

1859 1859 2467 UMTS 1900 RInImp-UMTS 2 Rel ind R4 19/03/2001 14/12/2001 100% Howard Benn, Moto 29/11/2001

1860 1860 1219 FS on High Speed downlink packet acc RInImp-HSDP 2 R2 21/08/2000 23/03/2001 100% RAN_Sis A. Ghosh, Motorola 12/03/2001

1861 1861 1510 FS on improved common DL channel fo RInImp-DLCF 2 R2 11/09/2000 28/12/2001 100% RAN_Sis J. Kwak, GBT 24/01/2002 Stopped at RA

1862 1862 401839 Conformance Test Spec. Rel-4 impro 2 T1 08/10/2001 14/03/2003 64% 11/10/2001

1863 1863 2212 Testing Improved usage of downlin 3 T1 18/02/2002 30/08/2002 0% 10/12/2001 start/finish da

1864 1864 2213 Testing Terminal Power saving fea 3 T1 18/02/2002 30/08/2002 0% 10/12/2001 start/finish da

1865 1865 2214 Testing DSCH power control impro 3 Rel-4 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish da

1866 1866 2215 Testing UMTS 1800 3 Rel ind T1 08/10/2001 14/06/2002 100% TP-030052 13/01/2003 finish date se
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1867 1867 41000 Testing UMTS 1900 3 Rel ind T1 08/10/2001 14/06/2002 100% TP-030052 13/01/2003 finish date se

1868 1868 2561 Testing UMTS 1800 - TTCN 3 Rel ind T1 17/06/2002 14/03/2003 100% TP-030052 13/01/2003 finish date se

1869 1869 41001 Testing UMTS 1900 - TTCN 3 Rel ind T1 17/06/2002 14/03/2003 100% TP-030052 13/01/2003 finish date se

1870 1870 400009 Rel-4 RAN improvements RANimp 1 NA RP 14/08/2000 17/03/2004 17% RAN Wis 17/11/2000

1871 1871 655 Node B synchronisation for TDD RANimp-NBs 2 Rel-4 R1 14/08/2000 23/03/2001 100% RAN_Wis S. Oestreich, Sieme 12/03/2001

1872 1872 2206 RAB support enhancement for Rel-4 RANimp-RAB 2 Rel-4 R2 21/08/2000 23/03/2001 100% RAN Wis M. Israelsson, A. Kri 28/02/2002 29 Nov 2000:

1873 1873 401912 Start Testing 2 MLST 03/12/2001 03/12/2001 0% 09/04/2002 UID changed

1874 1874 402102 Conformance Test Aspects - Rel-4 R 2 T1 01/01/2002 17/03/2004 2% 01/04/2000

1875 1875 402222 Testing Radio access bearer supp 3 T1 01/01/2002 02/09/2002 0% 09/04/2002 duration set to

1876 1876 402461 Testing RAB support enhancemen RABimp-RoC 3 Rel-4 T1 28/05/2002 03/09/2003 0% TP-030052 14/03/2003 UID changed

1877 1877 41006 Testing RAB support enhancemen 3 Rel-4 T1 28/05/2002 17/03/2004 0% TP-030052 14/03/2003 UID changed

1878 1878 41007 Testing of Extended Robut Heade Ext-RoHC 3 Rel-4 T1 18/09/2002 30/09/2003 15% TP-030052 14/03/2003

1879 1879 41008 Testing of Extended Robut Heade 3 Rel-4 T1 18/09/2002 16/12/2003 0% TP-030052 14/03/2003

1880 1880 41009 General changes to TS34.121 corr RANimp-test 3 Rel-4 T1 03/03/2003 03/03/2004 0% 14/03/2003

1881 1881 401652 Rel-4 Emergency call enhance EMC1 1 NA N1 03/01/2000 28/05/2002 64% Mr Rouzbeh, Ericss 30/05/2001

1882 1882 1654 For CS based calls EMC1-CS 2 Rel-4 N1 03/01/2000 28/05/2002 64% NP-010136 Mr Rouzbeh, Ericss 30/05/2001 WI approved

1883 1883 1320 Distinction in CS domain of emerg 3 Rel-4 S1 01/05/2000 23/06/2000 100% 21/07/2008

1884 1884 1999 Distinction in CS domain of emerg 3 Rel-4 N1 28/08/2000 26/09/2000 100% 21/07/2008 Calls to differ

1885 1885 402224 Conformance Test Aspects - Emer 3 T1 03/01/2000 28/07/2000 0% 09/04/2002 UID changed

1886 1886 2226 Testing CS based emergency calls 3 T1 25/02/2002 28/05/2002 100% TP-030052 13/01/2003

1887 1887 2563 Testing CS based emergency calls 3 T1 22/11/2001 28/05/2002 100% TP-030052 13/01/2003

1888 1888 401826 Rel-4 Terminal interfaces TI 1 NA T2 03/01/2000 15/03/2001 99% not needed 13/03/2001

1889 1889 1827 AT commands enhancements TI-ATC 2 Rel-4 T2 03/01/2000 14/03/2001 100% 13/03/2001

1890 1890 1828 Specification of AT commands for 3 T2 03/01/2000 14/03/2001 100% 20/03/2001 goal not comp

1891 1891 1829 Wide Area Data Synchronisation TI-WADS 2 NA T2 03/01/2000 14/03/2001 99% 19/12/2000 AS: Rel5 cha

1892 1892 1830 Continues evolution of Synchronis TI-SYNC-EVO 3 Rel-4 T2 03/01/2000 14/03/2001 100% 20/03/2001

1893 1893 1832 Terminal local model TLM 2 Rel-4 T2 16/05/2000 15/03/2001 100% TP-000080 Olga Tomé, Ericsso 14/09/2001

1894 1894 401536 Rel-4 Location Services enhanLCS1 1 NA S2 03/04/2000 28/12/2001 99% SP-010518 Jan Kall, Nokia 01/04/2000

1895 1895 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 03/04/2000 28/12/2001 100% 10/12/2001

1896 1896 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 15/05/2000 19/01/2001 100% 17/11/2000 Only MAP im

1897 1897 525 LCS support in the PS domain LCS1-PS 2 Rel-4 S2 01/05/2000 28/12/2001 99% 01/04/2000

1898 1898 1642 Stage 1 3 S1 03/07/2000 25/08/2000 100% Randolph Wohlert, P 01/04/2000 To be also co

1899 1899 1181 Stage 2 3 S2 01/05/2000 19/01/2001 100% 13/12/2000 AS: 23.271 co

1900 1900 1180 Stage 3 3 N1 21/08/2000 28/12/2001 100% 10/10/2001

1901 1901 526 Layer 3 LCS signaling UE (MS 4 N1 21/08/2000 28/12/2001 100% Janne Muhonen / No 25/03/2002

1902 1902 2462 MAP impacts of LCS 4 N4 21/08/2000 30/03/2001 100% 20/03/2001 Missing work

1903 1903 527 GTP signaling for LCS 4 N4 21/08/2000 30/03/2001 100% 12/03/2001

1904 1904 401600 UE positioning Rel-4 LCS1-UEpos 2 NA RP 03/04/2000 30/03/2001 100% RAN_Wis 09/04/2002 UID changed

1905 1905 1601 Iub/Iur interfaces for methods Rel 9 LCS1-UEpos- 3 Rel-4 R3 03/04/2000 30/03/2001 100% RAN_Wis Yun-Chao Hu, Erics 20/03/2001 27/11: WG co

1906 1906 1602 UE positioning enhancements - IP LCS1-UEpos- 3 Rel-4 R2 28/08/2000 23/03/2001 100% RAN_Wis M. Beckmann, Siem 12/03/2001 5 Mar 2001: s

1907 1907 401560 Rel-4 UICC/(U)SIM enhanceme UICC1 1 NA T3 24/07/2000 23/03/2001 100% not needed 13/01/2003

1908 1908 1799 Common PCN Handset Specification (C UICC1-CPHS 2 Rel-4 T3 24/07/2000 23/03/2001 100% TP-000116 ?, One2One 28/05/2001 28/5/2001: CR

1909 1909 401800 Rel-4 (U)SIM toolkit enhancem USAT1 1 NA T3 05/06/2000 23/03/2001 100% not needed 13/01/2003

1910 1910 2034 USAT local link USAT1-LocLn 2 Rel-4 T3 05/06/2000 23/03/2001 100% TP-000155 Jean-Francois Rubo 28/05/2001 25/5/2001:CR
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1911 1911 401571 Rel-4 Security enhancements SEC1 1 NA S3 03/01/2000 15/03/2002 87% SP-000421 Peter Howard, Vod 27/03/2003 Added BB U

1912 1912 1587 Evolution of GSM CS algorithms (e.g. A SEC1-CSALG 2 Rel-4 S3 03/01/2000 15/01/2001 100% SP-000306 ? 08/11/2002 Algorithm dev

1913 1913 1588 Evolution of GSM PS algorithms (e.g SEC1-PSALG 2 Rel-4 S3 22/02/2000 22/12/2000 100% SP-000307 ? 10/12/2001 A5/3 develop

1914 1914 1589 Main aspects 3 S3 22/02/2000 24/11/2000 100% 10/12/2001 Complete TS

1915 1915 1618 Impact on GTP 3 N4 20/03/2000 22/12/2000 100% 13/12/2000

1916 1916 1661 GEA capability indication in MS CM SEC1-PSALG 3 N1 19/06/2000 22/12/2000 100% Duncan Mills / Voda 15/11/2000

1917 1917 401583 MAP application layer security SEC1-MAPA 2 Rel-4 S3 03/01/2000 15/03/2002 76% 08/11/2002 TO DELETE:

1918 1918 401584 Main aspects 3 S3 21/02/2000 29/03/2001 100% 09/04/2002 UID changed

1919 1919 402025 Other stage 3 aspects 3 N4 22/02/2000 24/11/2000 100% 09/04/2002 UID changed

1920 1920 401594 CHECK STATUS - Visibility and C SEC1-VCS 3 Rel-5 S3 03/01/2000 15/03/2002 60% SP-000305 Sébastien Nguyen N 09/04/2002 CR approved

1921 1921 401142 Rel-4 Charging and OAM&P OAM 1 NA S5 01/12/2000 05/10/2001 100% SP-010461 Albert YUHAN (Voi 24/01/2002 az: WID appr

1922 1922 2089 Rel4 Principles, high level Requirement OAM-AR/PR 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-010461 Michael TRUSS (Mo 13/01/2003

1923 1923 2088 Rel4 Performance Management 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-010238 Karl-Heinz NENNER 13/01/2003 Changed Rap

1924 1924 2081 Fault Management 2 Rel-4 S5 01/12/2000 05/10/2001 100% SP-000524 Patrick JURÉ (Lucen 13/01/2003

1925 1925 2082 Configuration Management OAM-CM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Thomas TOVINGER 13/01/2003

1926 1926 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-000524 Karl-Heinz NENNER 13/01/2003 Changed Rap

1927 1927 2071 UTRAN Operations and Maintenance p UOAM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Bert Boden (Mannes 13/01/2003

1928 1928 1517 Global Text Telephony GTT 1 Rel Ind S2 03/01/2000 31/12/2008 89% SP-010340 Gunnar Hellström, 28/02/2002 SP-000162 a

1929 1929 1634 Stage 1 2 S1 28/06/2000 16/03/2001 100% 01/04/2000

1930 1930 1519 Stage 2 2 S2 11/09/2000 22/06/2001 100% 24/01/2002

1931 1931 2234 Specification of Cellular Text telepho GTT-CTM 2 S4 11/09/2000 19/03/2001 100% 28/02/2002

1932 1932 2238 General description and C-code 3 S4 11/09/2000 11/12/2000 100% 28/02/2002

1933 1933 2237 Minimum Performance requiremen 3 S4 11/09/2000 19/03/2001 100% 28/02/2002

1934 1934 1915 Start Testing 2 MLST 18/02/2002 18/02/2002 0% 24/01/2002

1935 1935 1852 Conformance Test Aspects - Global 2 T1 03/01/2000 31/12/2008 79% 13/01/2003 Bearer servic

1936 1936 25017 Small Technical Enhancements an TEI4_Test 3 Rel-4 R5 03/01/2000 31/12/2008 80% RAN5_Work_ 10/03/2008 "Joker" WI, to

1937 1937 0 3 18/02/2002 18/02/2002 0% NA

1938 1938 0 3 18/02/2002 18/02/2002 0% NA

1939 1939

1940 1940

1941 1941

1942 1942

1943 1943

1944 1944

1945 1945

1946 1946

1947 1947

1948 1948

1949 1949

1950 1950

1951 1951

1952 1952

1953 1953

1954 1954
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1955 1955

1956 1956

1957 1957

1958 1958

1959 1959

1960 1960

1961 1961

1962 1962

1963 1963

1964 1964

1965 1965

1966 1966

1967 1967

1968 1968

1969 1969

1970 1970

1971 1971

1972 1972

1973 1973

1974 1974

1975 1975

1976 1976

1977 1977

1978 1978

1979 1979

1980 1980

1981 1981

1982 1982

1983 1983

1984 1984

1985 1985

1986 1986

1987 1987

1988 1988

1989 1989

1990 1990

1991 1991

1992 1992

1993 1993

1994 1994

1995 1995

1996 1996

1997 1997

1998 1998
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1999 1999

2000 2000

2001 2001

2002 2002

2003 2003

2004 2004

2005 2005

2006 2006

2007 2007

2008 2008

2009 2009

2010 2010

2011 2011

2012 2012

2013 2013

2014 2014

2015 2015

2016 2016

2017 2017

2018 2018

2019 2019

2020 2020

2021 2021

2022 2022

2023 2023

2024 2024

2025 2025

2026 2026

2027 2027

2028 2028

2029 2029

2030 2030

2031 2031

2032 2032

2033 2033

2034 2034

2035 2035

2036 2036

2037 2037

2038 2038

2039 2039

2040 2040

2041 2041

2042 2042
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2043 2043

2044 2044

2045 2045

2046 2046

2047 2047

2048 2048

2049 2049

2050 2050

2051 2051

2052 2052

2053 2053

2054 2054

2055 2055

2056 2056

2057 2057

2058 2058

2059 2059

2060 2060

2061 2061

2062 2062

2063 2063

2064 2064

2065 2065

2066 2066

2067 2067

2068 2068

2069 2069

2070 2070

2071 2071

2072 2072

2073 2073

2074 2074

2075 2075

2076 2076

2077 2077

2078 2078

2079 2079

2080 2080

2081 2081

2082 2082

2083 2083

2084 2084

2085 2085

2086 2086
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2087 2087

2088 2088

2089 2089

2090 2090

2091 2091

2092 2092

2093 2093

2094 2094

2095 2095

2096 2096

2097 2097

2098 2098

2099 2099

2100 2100

2101 2101

2102 2102

2103 2103

2104 2104

2105 2105

2106 2106

2107 2107

2108 2108

2109 2109

2110 2110

2111 2111

2112 2112

2113 2113

2114 2114

2115 2115

2116 2116

2117 2117

2118 2118

2119 2119

2120 2120

2121 2121

2122 2122

2123 2123

2124 2124

2125 2125

2126 2126

2127 2127

2128 2128

2129 2129

2130 2130
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2131 2131

2132 2132

2133 2133

2134 2134

2135 2135

2136 2136

2137 2137

2138 2138

2139 2139

2140 2140

2141 2141

2142 2142

2143 2143

2144 2144

2145 2145

2146 2146

2147 2147

2148 2148

2149 2149

2150 2150

2151 2151

2152 2152

2153 2153

2154 2154

2155 2155

2156 2156

2157 2157

2158 2158

2159 2159

2160 2160

2161 2161

2162 2162

2163 2163

2164 2164

2165 2165

2166 2166

2167 2167

2168 2168

2169 2169

2170 2170

2171 2171

2172 2172

2173 2173

2174 2174
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2175 2175

2176 2176

2177 2177

2178 2178

2179 2179

2180 2180

2181 2181

2182 2182

2183 2183

2184 2184

2185 2185

2186 2186

2187 2187

2188 2188

2189 2189

2190 2190

2191 2191

2192 2192

2193 2193

2194 2194

2195 2195

2196 2196

2197 2197

2198 2198

2199 2199

2200 2200

2201 2201

2202 2202

2203 2203

2204 2204

2205 2205

2206 2206

2207 2207

2208 2208

2209 2209

2210 2210

2211 2211

2212 2212

2213 2213

2214 2214

2215 2215

2216 2216

2217 2217

2218 2218
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2219 2219

2220 2220

2221 2221

2222 2222

2223 2223

2224 2224

2225 2225

2226 2226

2227 2227

2228 2228

2229 2229

2230 2230

2231 2231

2232 2232

2233 2233

2234 2234

2235 2235

2236 2236

2237 2237

2238 2238

2239 2239

2240 2240

2241 2241

2242 2242

2243 2243

2244 2244

2245 2245

2246 2246

2247 2247 0 3 18/02/2002 18/02/2002 0% NA

2248 2248 0 3 18/02/2002 18/02/2002 0% NA

2249 2249

2250 2250

2251 2251

2252 2252

2253 2253

2254 2254

2255 2255

2256 2256

2257 2257

2258 2258

2259 2259

2260 2260

2261 2261

2262 2262
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2263 2263

2264 2264

2265 2265

2266 2266

2267 2267

2268 2268

2269 2269

2270 2270

2271 2271

2272 2272

2273 2273

2274 2274

2275 2275

2276 2276

2277 2277

2278 2278

2279 2279

2280 2280

2281 2281

2282 2282

2283 2283

2284 2284

2285 2285

2286 2286

2287 2287

2288 2288

2289 2289

2290 2290

2291 2291

2292 2292

2293 2293

2294 2294

2295 2295

2296 2296

2297 2297

2298 2298

2299 2299

2300 2300

2301 2301

2302 2302

2303 2303

2304 2304

2305 2305

2306 2306
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2307 2307

2308 2308

2309 2309

2310 2310

2311 2311

2312 2312

2313 2313

2314 2314

2315 2315

2316 2316

2317 2317

2318 2318

2319 2319

2320 2320

2321 2321

2322 2322

2323 2323

2324 2324

2325 2325

2326 2326

2327 2327

2328 2328

2329 2329

2330 2330

2331 2331

2332 2332

2333 2333

2334 2334

2335 2335

2336 2336

2337 2337

2338 2338

2339 2339

2340 2340

2341 2341

2342 2342

2343 2343

2344 2344

2345 2345

2346 2346

2347 2347

2348 2348

2349 2349

2350 2350
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2351 2351

2352 2352

2353 2353

2354 2354

2355 2355

2356 2356

2357 2357

2358 2358

2359 2359

2360 2360 0 3 18/02/2002 18/02/2002 0% NA
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Critical Progress

Task

Split

Task Progress

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Rolled Up Critical

Rolled Up Critical Split

Rolled Up Critical Progress

Rolled Up Task

Rolled Up Split
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Rolled Up Milestone
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