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1 1 2044 Version 2008 Sep 17 1 03/01/2000 03/01/2000 0% NA

2 2 1462 "CTRL + a" to display all the 1 03/01/2000 03/01/2000 0% NA

3 3 2058 1 03/01/2000 03/01/2000 0% NA

4 4 0 Gantt: dark blue=done; light blue=to be 1 03/01/2000 03/01/2000 0% NA

5 5 0 1 03/01/2000 03/01/2000 0% NA

6 6 0 Release 9 Features 1 Rel-9 CP,G 01/01/2000 01/01/2000 0% NA

7 7 330017 Services Alignment and M ServAl 1 Rel-9 S1 06/12/2006 18/09/2008 100% SP-070126 China Mob 02/09/2008 Triggered by Stud

8 8 410001 Stage 1 for ServAl ServAl 2 Rel-9 S1 06/12/2006 18/09/2008 100% SP-070126 China Mob 02/09/2008 SA#41 completed

9 9 350014 Registration in Densely-po RED 1 Rel-9 S1,S2 12/03/2007 11/12/2008 51% SP-070133 NTT DoCo 03/06/2008 SA#35 Stage 1 co

10 10 370030 Stage 1 for RED RED 2 Rel-9 S1 12/03/2007 15/03/2007 100% SP-070133 NTT DoCo 03/06/2008 SA#35 completed

11 11 370031 Stage 2 for RED RED 2 Rel-9 S2 25/09/2007 11/12/2008 50% SP-070694 NTT DoCo 17/09/2008 SP#37 WID approv

12 12 370027 End-User Identity EUI 1 Rel-9 S1 03/09/2007 11/12/2008 5% SP-070651 Nokia Siem20/03/2008 SA#38 moved to R

13 13 410024 Stage 1 for EUI EUI 2 Rel-9 S1 03/09/2007 11/12/2008 5% SP-070651 Nokia Siem 20/03/2008 SA#38 moved to R

14 14 380067 Customized Ringing Signa CRS 1 Rel-9 S1 06/12/2007 11/12/2008 85% SP-080502 SK Teleco 16/09/2008 SA#39 moved to R

15 15 410025 Stage 1 for CRS CRS 2 Rel-9 S1 06/12/2007 11/12/2008 85% SP-080502 SK Teleco 16/09/2008 SA#40 22.183 for I

16 16 380057 Public Warning System PWS 1 Rel-9 S1 06/12/2007 11/12/2008 0% SP-070876 T-Mobile 09/09/2008 Larger scope than

17 17 380058 Stage 1 for PWS PWS 2 Rel-9 S1 06/12/2007 11/12/2008 0% SP-070876 T-Mobile 09/09/2008 SA#39 moved to R

18 18 380062 Network Selection for non N3GtoNSP 1 Rel-9 S1,C6 06/12/2007 11/12/2008 0% SP-070874 Telefonica 09/09/2008 Triggered by TR 2

19 19 380162 Stage 1 for N3GTONSP N3GtoNSP 2 Rel-9 S1 06/12/2007 11/12/2008 0% SP-070874 Telefonica 09/09/2008 09/08 created to co

20 20 380262 CT6 issues for N3GTONSPN3GTONSP 2 Rel-9 C6 06/12/2007 11/12/2008 0% SP-070874 Telefonica 09/09/2008 09/08 created to co

21 21 390073 Enhancements to Multime ePRIOR 1 Rel-9 S1 13/03/2006 05/06/2008 100% SP-080051 Telcordia 09/09/2008 Continuation of R

22 22 390074 Stage 1 for ePRIOR ePRIOR 2 Rel-9 S1 13/03/2006 05/06/2008 100% SP-080051 Telcordia 05/06/2008 SA#39 WID approv

23 23 400031 Support of Personal Area PAN_EPNM 1 Rel-9 S1 05/06/2008 05/06/2008 100% SP-080430 Vodafone 04/06/2008 SA#40 WID appro

24 24 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9 S1 05/06/2008 05/06/2008 100% SP-080430 Vodafone 09/09/2008 SA#40 Stage 1 com

25 25 400032 Multi-Media Telephony Se eMMTel 1 Rel-9 S1 05/06/2008 12/03/2009 5% SP-080503 France Te 09/09/2008 SA#41 WID updat

26 26 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1 05/06/2008 12/03/2009 5% SP-080503 France Tel 15/09/2008 SA#41 WID update

27 27 400034 User Data Convergence UDC 1 Rel-9 S1 05/06/2008 12/03/2009 30% SP-080448 China Mob 09/09/2008 Triggered by SA5

28 28 400046 Stage 1 for UDC UDC 2 Rel-9 S1 05/06/2008 12/03/2009 30% SP-080448 China Mob 09/09/2008

29 29 400035 Enhanced Home NodeB / e EHNB 1 Rel-9 S1 05/06/2008 18/06/2009 12% SP-080449 T-Mobile 09/09/2008 SA#40 WID appro

30 30 400047 Stage 1 for EHNB EHNB 2 Rel-9 S1 05/06/2008 11/12/2008 30% SP-080449 T-Mobile 02/09/2008 SA#40 WID approv

31 31 410026 Architecture aspects of E EHNB 2 Rel-9 S2 18/09/2008 18/06/2009 0% SP-080636 T-Mobile 17/09/2008 SA#41 WID approv

32 32 410027 Protection against Unsolic IMS_PUCI 1 Rel-9 S1,S3 18/09/2008 18/06/2009 0% SP-080482 NEC 17/09/2008 SA#41 SA3 WID a

33 33 410028 Stage 1 for PUCI IMS_PUCI 2 Rel-9 S1 18/09/2008 18/06/2009 0% SP-080482 NEC 17/09/2008 SA#41 SA3 WID a

34 34 410029 SA3 work on PUCI IMS_PUCI 2 Rel-9 S3 18/09/2008 18/06/2009 0% SP-080482 NEC 17/09/2008 SA#41 SA3 WID a

35 35 410030 Network Improvements fo NIMTC 1 Rel-9 S1 18/09/2008 18/06/2009 0% SP-080649 KPN 17/09/2008 SA#41 WID appro

36 36 410031 Stage 1 for NIMTC NIMTC 2 Rel-9 S1 18/09/2008 18/06/2009 0% SP-080649 KPN 17/09/2008 SA#41 WID approv

37 37 410032 IMS Services Centralizatio IMS_SCC 1 Rel-9 S1,S2 18/09/2008 18/06/2009 0% SP-080633 NEC 17/09/2008 SA#41 WID appro

38 38 410033 Inter-Device Transfer – Re IMS_SCC-IDT 2 Rel-9 S1 18/09/2008 18/06/2009 0% SP-080507 NEC 17/09/2008 SA#41 WID approv

39 39 410034 IMS Service Continuity En IMS_SCC-SP 2 Rel-9 S2 18/09/2008 18/06/2009 0% SP-080561 Huawei 17/09/2008 SA#41 WID approv

40 40 410035 IMS Centralized Services IMS_SCC-ICS 2 Rel-9 S2 18/09/2008 18/06/2009 0% SP-080634 Alcatel-Luc 17/09/2008 SA#41 WID approv

41 41 380064 Support for IMS Emergenc IMS_EMER_G1 Rel-9 S2 14/01/2008 18/06/2009 50% SP-080352 Alcatel-Lu 17/09/2008 SA#38 WID appro

42 42 410036 Stage 1 of IMS_EMER_GP IMS_EMER_G2 Rel-9 S1 14/01/2008 11/12/2008 80% SP-080352 Alcatel-Luc 17/09/2008 SA#41 record crea

43 43 410037 Stage 2 of IMS_EMER_GP IMS_EMER_G2 Rel-9 S2 14/01/2008 11/12/2008 60% SP-080352 Alcatel-Luc 17/09/2008 SA#41 record crea
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44 44 410038 SRVCC support for IMS E IMS_EMER_G2 Rel-9 S2 18/09/2008 18/06/2009 0% SP-080562 China Mob 17/09/2008 SA#41 WID approv

45 45 380071 Harmonization of Gq'/Rx foIMS_Comm_ 1 Rel-9 S2 14/01/2008 11/12/2008 25% SP-070822 Alcatel-Luc 17/09/2008 WID approved SA#

46 46 400038 LCS Control Plane Solutio LCS_CPS_E 1 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080445 Polaris Wi 09/09/2008 SA#40 WID appro

47 47 400048 Stage 2 for LCS_CPS_EPSLCS_CPS_E 2 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080445 Polaris Wir 09/09/2008 SA#40 WID approv

48 48 400039 MBMS support in EPS MBMS_EPS 1 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080442 China Mob 04/06/2008 SA#40 WID appro

49 49 400040 Stage 2 for MBMS_EPS MBMS_EPS 2 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080442 China Mob 04/06/2008 SA#40 WID approv

50 50 410023 Improvements of the RadioRInImp9 1 Rel-9 RP 12/09/2008 12/03/2010 0% not applicab 16/09/2008 RAN#41 unmbrell

51 51 410017 LCR TDD UE OTA Perform RInImp9-RFL 2 Rel-9 R4 12/09/2008 13/03/2009 0% RP-080744 RITT 16/09/2008 RAN#41 WID appr

52 52 410018 UMTS 1880 MHz TDD LCR RInImp9-UMT 2 Rel-9 R4 12/09/2008 11/06/2009 0% RP-080757 CATT 16/09/2008 RAN#41 WID appr

53 53 410019 RF requirements for Multi RInImp9-RFm 2 Rel-9 R4 12/09/2008 12/03/2010 0% RP-080758 Ericsson 16/09/2008 RAN#41 WID appr

54 54 390040 Deleted - SAES Enhancements (non R SAES_Ph2 1 Rel-9 S2 25/06/2007 08/12/2008 100% Nokia Siem 28/04/2008 SA#39 created to h

55 55 350028 Deleted - Functions and procedure SAES_Ph2 2 Rel-9 S2 25/06/2007 08/12/2008 100% 28/04/2008 SA#39 SAE functio

56 56 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2 12/03/2008 08/12/2008 100% 28/04/2008 SA#39 SAE functio

57 57 390042 Deleted - SAE for generic support SAES_Ph2 2 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE functio

58 58 390043 Deleted - Single Radio Aspec SAES_Ph2 3 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE functio

59 59 380081 Deleted - Support of WiMAX - LTE Mob WiMAX_LTE_ 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Samsung 19/03/2008 RAN#39: No agree

60 60 380082 Deleted - Support of WiMAX - UMTS M WiMAX_UMT 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Intel 19/03/2008 RAN#39: No agree

61 61 0 Release 9 Feasibility Stud 1 Rel-9 CP,G 20/03/2008 20/03/2008 0% NA

62 62 370045 Study on enhanced voice FS_EVS_EPS 1 Rel-9 S1,S4 03/09/2007 11/06/2009 25% SP-070698 Orange 11/09/2008 SA#37 SID approv

63 63 370047 Use cases definition and s FS_EVS_EPS 2 Rel-9 S1 03/09/2007 11/12/2008 45% SP-070698 Orange 17/09/2008 SA#37 SID approv

64 64 370048 Codec specific part of FSEFS_EV_EPS- 2 Rel-9 S4 03/09/2007 11/06/2009 10% SP-070698 Orange 17/09/2008 SA#37 SID approv

65 65 380083 Study on advanced requireFS_IPXS 1 Rel-9 S1 04/12/2007 12/03/2009 8% SP-070878 Telefonica 11/09/2008 SA#38 SID approv

66 66 400036 Study on Service Specific FS_SSAC_E 1 Rel-9 S1 05/06/2008 12/03/2009 20% SP-080319 NTT DoCo 11/09/2008 SA#40 SID approv

67 67 400037 Study on Unauthenticated FS_UAPSEC 1 Rel-9 S1 05/06/2008 12/03/2009 5% SP-080320 Nokia Siem 11/09/2008 SA#40 SID approv

68 68 410039 Study on Personal Broadc FS_PBS 1 Rel-9 S1 18/09/2008 12/03/2009 0% SP-080504 ETRI 17/09/2008 SA#41 SID approv

69 69 410040 Study on on LCS support FS_LCS_n3G 1 Rel-9 S1 18/09/2008 12/03/2009 0% SP-080648 SK Teleco 17/09/2008 SA#41 SID approv

70 70 350052 Study on CS Domain Serv FS_CSoPS 1 Rel-9 S2 25/04/2007 11/12/2008 70% SP-070401 T-Mobile 17/09/2008 SA#36 SID approv

71 71 370043 Study on Extended Suppo FS_IMS-eCal 1 Rel-9 S2 24/09/2007 18/06/2009 50% SP-070547 Qualcomm 15/09/2008 SA#41 TR for Infor

72 72 370050 Study on System enhance FS_IMS_LBO 1 Rel-9 S2 01/10/2007 11/06/2009 14% SP-080556 Telecom It 15/09/2008 SA#39 SID update

73 73 380078 Study on Architecture of IMFS_CAT-St2 1 Rel-9 S2 04/12/2007 18/09/2008 100% SP-070905 China Mob 17/09/2008 SA#41 completed

74 74 390055 Study on Intra Domain Co FS_IDC 1 Rel-9 S2 12/03/2008 12/03/2009 0% SP-080094 China Mob 11/09/2008 SA#39 SID approv

75 75 410041 Study on IMS Evolution FS_eIMS 1 Rel-9 S2 18/09/2008 17/09/2009 0% SP-080558 China Mob 17/09/2008 SA#41 SID approv

76 76 410042 Study on enhancements toFS_eIMS_IBC 1 Rel-9 S2 18/09/2008 18/06/2009 0% SP-080559 Telefónica 17/09/2008 SA#41 SID approv

77 77 410043 Study on Multi Access PD FS_MA_PDN 1 Rel-9 S2,S1 18/09/2008 18/06/2009 0% SP-080560 Qualcomm 17/09/2008 SA#41 SID approv

78 78 370053 Study on Remote manage FS_UM2M 1 Rel-9 S3 19/09/2007 11/12/2008 60% SP-070702 Ericsson 17/09/2008 Triggered by SA1 S

79 79 380084 Study on UTRAN key man FS_UKM 1 Rel-9 S3 20/12/2007 11/12/2008 20% SP-070782 Ericsson 11/09/2008 SA#38 SID approv

80 80 380085 Study on Home (e)NodeB FS_HNB_Sec 1 Rel-9 S3 20/12/2007 11/12/2008 40% SP-070783 Huawei 15/09/2008 SA#38 SID approv

81 81 400029 Study on Service Oriented FS_OAM_SO 1 Rel-9 S5 05/06/2008 12/03/2009 10% SP-080281 Ericsson 11/09/2008 SA#40 SID approv

82 82 410044 Study on Rc Reference Po FS_OAM_Rc 1 Rel-9 S5 18/09/2008 12/03/2009 0% SP-080464 Huawei 17/09/2008 SA#41 SID approv

83 83 390031 Study on LTE-Advanced FS_RAN_LTE 1 Rel-9 R1 13/06/2008 11/09/2009 25% RP-080599 NTT DoCo 14/09/2008 RP#39 SID approv

84 84 410016 Study on 1.28 Mcps TDD H FS_RAN-HNB 1 Rel-9 R4 20/02/2008 12/06/2009 0% RP-080767 TD Tech 16/09/2008 RP#41 SID approv

85 85 0 Release 8 Features 1 Rel-8 CP,G 03/01/2000 03/01/2000 0% NA

86 86 320005 3GPP System Architecture SAES 1 Rel-8 S1,S2 12/04/2006 12/03/2009 73% SP-080132 T-Mobile 16/09/2008 SA#39: WID upda
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87 87 320022 Requirements for evolutio AIPN-SAE 2 Rel-8 S1 08/06/2006 12/12/2007 100% SP-080132 T-Mobile 16/09/2008 SA#38 completed

88 88 370005 High level and common (f EPS-ComF 2 Rel-8 S2,S3 02/01/2007 12/12/2008 67% SP-080132 Nokia Siem16/09/2008 SA#39: WID upda

89 89 350024 Stage 2 for High level functio SAES-SA-HL 3 Rel-8 S2 02/01/2007 02/06/2008 100% SP-080132 Motorola 16/09/2008 SA#40 completed

90 90 390044 Stage 2 Security Architecture SAES 3 Rel-8 S3 12/03/2008 11/12/2008 90% SP-080132 Nokia Siem 16/09/2008 SA#39 WID update

91 91 340051 Stage 3 (CT1) for SAE impac SAES 3 Rel-8 C1 05/02/2007 12/12/2008 55% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

92 92 340054 Stage 3 SAE impact on existi SAES 3 Rel-8 C3 05/02/2007 12/12/2008 0% CP-080056 Huawei 04/08/2008

93 93 340062 Stage 3 (CT4) of SAE impact SAES 3 Rel-8 C4 05/02/2007 05/12/2008 85% CP-080446 Huawei 11/09/2008 CT#41 WID update

94 94 340049 Stage 2/3 for Network selecti SAES 3 Rel-8 C1 05/02/2007 12/12/2008 80% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

95 95 340023 Stage 3 EPC interworking w SAES-St3-int 3 Rel-8 C3 05/02/2007 12/12/2008 60% CP-080056 Huawei 01/09/2008

96 96 340022 Stage 3 PCC within SAE SAES-St3-PC 3 Rel-8 C3 05/02/2007 12/12/2008 60% CP-080576 Ericsson 12/09/2008 CT#41 updated WI

97 97 340028 Stage 3 for SAE / LTE identit SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080446 Huawei 11/09/2008 CT#41 WID update

98 98 370017 Unified guidelines for Diamet SAES-DIAM 3 Rel-8 C3 21/09/2007 12/12/2008 85% CP-080055 Huawei 01/09/2008 CP#37 WID approv

99 99 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C1 02/01/2007 12/12/2008 72% SP-080132 Motorola 16/09/2008 SA#39: WID upda

100 100 340060 CT4 Stage 3 for protocol betw SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080446 Huawei 11/09/2008 CT#41 WID update

101 101 350042 SAES-SA-FP_LTE with GTP SAES-SA-FP 3 Rel-8 S2,C4 02/01/2007 05/12/2008 86% SP-080132 Nokia Siem16/09/2008 SA#39: WID upda

102 102 370006 Stage 2 for SAES-SA-FP SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Nokia Siem 16/09/2008 SA#40 completed

103 103 340055 CT4 Stage 3 for GTP v2 SAES 4 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080446 Huawei 11/09/2008 CT#41 WID update

104 104 350043 SAES-SA-FP_LTE with PMI SAES-SA-FP 3 Rel-8 S2,C4 02/01/2007 05/12/2008 84% SP-080132 Nokia Siem16/09/2008 SA#39: WID upda

105 105 370007 Stage 2 for SAES-SA-FP SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Nokia Siem 16/09/2008 Multiple PDN relate

106 106 370018 CT4 Stage 3 for PMIP p SAES 4 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080446 Huawei 11/09/2008 CT#41 WID update

107 107 410004 Mobile IPv4 (MIPv4) bas SAES 4 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080446 Motorola 11/09/2008 CT#41 WID update

108 108 340020 Stage 3 for UE NAS mobility SAES 3 Rel-8 C1 05/02/2007 12/12/2008 75% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

109 109 340050 Stage 3 for Session managemSAES 3 Rel-8 C1 05/02/2007 12/12/2008 75% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

110 110 340053 Stage 3 for security aspects o SAES 3 Rel-8 C1 05/02/2007 12/12/2008 65% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

111 111 340025 Stage 3 for QoS mechanisms SAES 3 Rel-8 C3 05/02/2007 12/12/2008 0% CP-080576 Ericsson 11/09/2008 CT#41 updated WI

112 112 340026 Stage 3 for EPC - HSS interfa SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080446 Huawei 11/09/2008 CT#41 WID update

113 113 350026 SAE for Interoperation be SAES-SA-FP 2 Rel-8 S2,C1 05/02/2007 12/12/2008 75% SP-080132 Motorola 16/09/2008 SA#39: WID upda

114 114 370008 Stage 2 for Interoperation bet EPSto2_3G 3 Rel-8 S2 05/02/2007 18/09/2008 100% SP-080132 Motorola 16/09/2008 SA#40 exception to

115 115 380031 Stage 3 for Inter-system mob SAES 3 Rel-8 C1 05/02/2007 12/12/2008 40% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

116 116 340018 Stage 2 GPRS enhancement SAES-GPRS_ 3 Rel-8 S2 04/09/2007 18/09/2008 100% SP-080132 Vodafone 16/09/2008 25/03/08 claimed a

117 117 390008 Stage 2 GPRS for EPC (23.0 SAES 3 Rel-8 S2 14/01/2008 18/09/2008 100% SP-080132 Nokia Siem 16/09/2008 SA#40 exception to

118 118 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 05/02/2007 05/12/2008 50% CP-080446 Huawei 11/09/2008 CT#41 WID update

119 119 380032 Stage 3 for EPC to UTRAN SAES 3 Rel-8 C4 05/02/2007 05/12/2008 50% CP-080446 Huawei 11/09/2008 CT#41 WID update

120 120 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4 05/02/2007 05/12/2008 90% CP-080446 Huawei 11/09/2008 CT#41 WID update

121 121 370009 Stage 2 for Interoperation bet EPStoC2k 3 Rel-8 S2 18/06/2007 18/09/2008 100% SP-080132 Motorola, V 16/09/2008 SA#40 exception to

122 122 360023 Stage 3 for Inter-system mob SAES 3 Rel-8 C1 05/02/2007 12/12/2008 65% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

123 123 340061 Stage 3 for MME - SGSN "sig SAES 3 Rel-8 C4 05/02/2007 05/12/2008 90% CP-080446 Huawei 11/09/2008 CT#41 WID update

124 124 350027 SAE for support for non-3 SAES-SA-FP 2 Rel-8 S2,S3 02/01/2007 12/12/2008 79% SP-080132 Motorola 16/09/2008 SA#39: retained in

125 125 350044 Stage 2 for Host-based Mobi SAES-SA-FP 3 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Motorola 16/09/2008 SA#40 completed

126 126 350045 Stage 2 for Network-based M SAES-SA-FP 3 Rel-8 S2 02/01/2007 18/09/2008 100% SP-080132 Motorola 16/09/2008 SA#40 exception to

127 127 360022 Stage 3 for Mobility managem SAES 3 Rel-8 C1 05/02/2007 12/12/2008 90% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

128 128 390009 Stage 3 for Mobility managem SAES 3 Rel-8 C1 05/02/2007 12/12/2008 75% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

129 129 380030 Stage 3 for Inter-system mob SAES 3 Rel-8 C1 05/02/2007 12/12/2008 40% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update
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130 130 360019 Stage 2 for Optimized Dual-R SAES-SA-FP 3 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 Motorola 16/09/2008 SA#40 completed

131 131 390045 Stage 2 Security aspects for SAES 3 Rel-8 S3 12/03/2008 11/12/2008 90% SP-080132 Nokia Siem 16/09/2008 SA#39: WID updat

132 132 370010 Stage 3 security aspects for D SAES 3 Rel-8 C1 05/02/2007 12/12/2008 90% CP-080493 Nokia Siem 10/09/2008 post-CT#39: split in

133 133 390172 Stage 3 security aspects for MSAES 3 Rel-8 C1 05/02/2007 12/12/2008 75% CP-080493 Nokia Siem 10/09/2008 post-CT#39: split in

134 134 360021 Stage 3 for Access to the EP SAES 3 Rel-8 C1 05/02/2007 12/12/2008 65% CP-080493 Nokia Siem 10/09/2008 CT#41 WID update

135 135 370011 Stage 3 for interfaces within E SAES 3 Rel-8 C4 19/09/2007 05/12/2008 75% CP-080446 Huawei 11/09/2008 CT#41 WID update

136 136 340057 Stage 3 for Interfaces EPC - SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080446 Huawei 11/09/2008 CT#41 WID update

137 137 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080446 Huawei 11/09/2008 CT#41 WID update

138 138 340059 Stage 3 for EPC - AAA interfa SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080446 Huawei 11/09/2008 CT#41 WID update

139 139 360018 Deleted (already covered) SA SAES-SA-FP 3 Rel-8 S2 25/06/2007 25/06/2007 100% Nokia Siem 03/04/2008 SA#37 stopped

140 140 350030 Single Radio Voice Call C SAES-SRVC 2 Rel-8 S2,C4 02/01/2007 12/12/2008 75% SP-070949 Nokia Siem16/06/2008 SA#38 WID appro

141 141 350130 Stage 2 for 2G/3G SRVCC SAES-SRVCC3 Rel-8 S2 02/01/2007 18/09/2008 100% SP-070949 Nokia Siem 15/09/2008 SA#38 WID approv

142 142 410005 Stage 3 for SRVCC in EPS SAES-SRVCC3 Rel-8 C1 30/05/2008 05/12/2008 0% CP-080497 Nokia Siem 11/09/2008 CT#41 WID approv

143 143 410006 MME to MSC interface for SR SAES-SRVCC3 Rel-8 C4 12/09/2008 12/12/2008 60% CP-080446 Nokia Siem 11/09/2008 CT#41 WID approv

144 144 360020 Voice Call Continuity for CSAES-VCC_1 2 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 Nokia Siem 16/09/2008 SA#40 completed

145 145 350031 SAE impacts on IMS SAES-SA_IM 2 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Nokia Siem 16/09/2008 SA#40 completed

146 146 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C1 12/03/2008 05/12/2008 63% SP-080097 T-Mobile, V27/05/2008 SA#40 Stge 2 com

147 147 400001 Stage 2 for CS Fallback in EP SAES-CSFB 3 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080097 T-Mobile, V 03/06/2008 SA#40 completed

148 148 400002 Stage 3 for CS Fallback in EP SAES-CSFB 3 Rel-8 C1 30/05/2008 05/12/2008 50% CP-080495 NEC 10/09/2008 CT#40 WID approv

149 149 400003 Stage 3 for CS Fallback in EP SAES-CSFB 3 Rel-8 C4 30/05/2008 05/12/2008 60% CP-080495 NEC 10/09/2008 CT#40 WID approv

150 150 390039 System enhancements fo SAES-IMS_L 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080090 Telecom It 03/03/2008 SA#40 completed

151 151 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5 07/01/2008 12/03/2009 24% not applicab 03/03/2008

152 152 380037 EPC Network Resource Mod EPC-OAM 3 Rel-8 S5 07/01/2008 12/03/2009 20% SP-070737 Huawei 28/04/2008 SA#38 WID approv

153 153 390011 Performance measurements EPC-OAM 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080061 China Mob 31/08/2008 SA#39 WID approv

154 154 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008 12/03/2009 55% SP-070736 Nokia Siem 15/09/2008 SA#38 WID approv

155 155 390018 Issues for CT1 TR 24.801 SAES 2 Rel-8 C1 04/01/2007 12/09/2008 100% CP-080068 Nokia Siem 12/09/2008 CT#39 WID approv

156 156 390019 Issues for CT3 TR 29.804 SAES 2 Rel-8 C3 05/02/2007 12/09/2008 100% CP-080068 Ericsson 12/09/2008 CT#39 WID approv

157 157 390020 Issues for CT4 TR 29.803 SAES 2 Rel-8 C4 04/01/2007 11/12/2008 59% CP-080068 Huawei 17/09/2008 CT#39 WID approv

158 158 400004 Domain Name System Pro SAES-DEPS 2 Rel-8 C4 30/05/2008 15/12/2008 81% CP-080280 TeliaSoner 01/09/2008 CT#40 WID approv

159 159 410007 InterWorking Function (IW SAES-MAP2D 2 Rel-8 C4 12/09/2008 05/12/2008 20% CP-080644 Huawei 11/09/2008 Triggered by UID_

160 160 390021 CT6 aspects of SAE SAES 2 Rel-8 C6 05/02/2007 11/12/2008 20% CP-080164 Nokia 17/09/2008 CT#39 WID approv

161 161 350029 Deleted (covered by 380068): Fun SAES-SA-FP 2 Rel-8 S2 03/03/2008 03/03/2008 100% Nokia Siem 03/04/2008 SA#37 stopped

162 162 350032 Deleted (covered by 380064): SAE SAES-SA-Em 2 Rel-8 S2 03/03/2008 03/03/2008 100% Nokia Siem 03/04/2008 SA#37 stopped

163 163 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C 04/09/2007 27/09/2007 100% CP-060674 03/04/2008 SA#37 stopped

164 164 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 04/09/2007 04/09/2007 100% CP-060674 03/04/2008 SA#37 stopped

165 165 340052 Deleted - Interoperability SAES-St3-int 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stopped

166 166 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 04/09/2007 04/09/2007 100% CP-060675 03/04/2008 SA#37 stopped

167 167 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 04/09/2007 04/09/2007 100% CP-060676 03/04/2008 SA#37 stopped

168 168 340021 Deleted - UE to EPC NAS signallin SAES-St3-sig 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stopped

169 169 340027 Deleted -User and Control plane p SAES-St3-pro 2 Rel-8 C4 21/09/2007 21/09/2007 100% CP-060676 03/04/2008 SA#37 stopped

170 170 340037 Deleted - Architecture enhanceme SAES-non_3 2 Rel-8 S2 04/09/2007 04/09/2007 100% SP-060926 Motorola 25/07/2008 SA#34 stopped. Re

171 171 320030 Deleted: Stage 2 of architecture fo SAES-St2 2 Rel-8 S2 02/10/2007 02/10/2007 100% SP-060926 Vodafone 03/04/2008 SA#34 stopped. Re

172 172 350023 Deleted - SA aspects of System A SAES-SA 2 Rel-8 S2 12/04/2006 02/10/2007 100% 03/04/2008 SA#34 stopped
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173 173 370025 IMS Centralized Service CoICSRA 1 Rel-8 S1,S2 03/09/2007 05/12/2008 79% SP-070924 AT&T 15/04/2008 SA#40 SA1/2 com

174 174 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1 03/09/2007 12/03/2008 100% SP-070924 AT&T 23/07/2008 SA#38 WID approv

175 175 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2 14/12/2007 05/06/2008 100% SP-070924 Alcatel-Luc 23/07/2008 SA#38 WID approv

176 176 400005 Stage 3 for ICSRA – Proto ICSRA 2 Rel-8 C1 30/05/2008 05/12/2008 60% CP-080492 Ericsson 10/09/2008 CT#40 WID approv

177 177 400105 Deleted - Stage 3 for ICSRA ICSRA 2 Rel-8 C1 30/05/2008 12/09/2008 100% CP-080492 Ericsson 12/09/2008 23/07/08 Line crea

178 178 400006 Stage 3 for ICSRA – Proto ICSRA 2 Rel-8 C3 30/05/2008 05/12/2008 75% CP-080492 Ericsson 11/09/2008 CT#40 WID approv

179 179 400007 Stage 3 for ICSRA – Proto ICSRA 2 Rel-8 C4 30/05/2008 05/12/2008 50% CP-080492 Ericsson 10/09/2008 CT#40 WID approv

180 180 370059 IMS Multimedia Telephony IMSTSS 1 Rel-8 S1,S5 02/05/2007 12/12/2008 71% not applicab 19/11/2007

181 181 370060 General aspects of IMS Su IMSSS-Gal 2 Rel-8 S1,C1 03/09/2007 12/12/2008 98% SP-070691 Ericsson 19/11/2007

182 182 370023 Service and Capability for C TISCAPR8 3 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070691 Ericsson 20/03/2008 SA#39 completed

183 183 380001 Documentation of TISPAN REDOC_TIS- 3 Rel-8 C1 28/11/2007 12/09/2008 100% CP-080213 Nokia Siem 01/08/2008 CT#41 completed

184 184 380002 Documentation of TISPAN REDOC_TIS- 3 Rel-8 C3 28/11/2007 12/12/2008 95% CP-080213 Nokia Siem 11/09/2008

185 185 380003 Documentation of TISPAN REDOC_TIS- 3 Rel-8 C4 28/11/2007 12/09/2008 100% CP-080213 Nokia Siem 01/09/2008 CT#41 completed

186 186 370062 IMS Multimedia Telephony IMS-MMTel 2 Rel-8 S1,S5 10/09/2007 10/12/2008 53% not applicab 19/11/2007

187 187 370024 Merging TISPAN MMTel [re TMMTEL 3 Rel-8 S1 10/09/2007 07/12/2007 100% SP-070569 Nokia Siem 19/11/2007 SA#38 completed

188 188 380041 MMTel and Supplementary S MMTel-CH 3 Rel-8 S5 07/01/2008 10/12/2008 40% SP-070749 Alcatel-Luc 01/09/2008 SA#38 WID approv

189 189 380006 Call Completion on Busy CCBS_CCNR 2 Rel-8 C1,C3 02/05/2007 05/12/2008 57% CP-080215 Deutsche 29/11/2007

190 190 380007 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C1 02/05/2007 05/12/2008 60% CP-080215 Deutsche T 01/09/2008

191 191 380008 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C3 02/05/2007 05/12/2008 55% CP-080215 Deutsche T 11/09/2008

192 192 390058 Flexible Alerting FA 2 Rel-8 S1,C1 30/01/2008 05/12/2008 77% CP-080219 Nortel 15/04/2008

193 193 390059 Stage 1 FA FA 3 Rel-8 S1 30/01/2008 05/06/2008 100% Telecom It 19/05/2008 SA#39: SA1 consid

194 194 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008 05/12/2008 67% CP-080219 Nortel 01/09/2008

195 195 380009 Communication Wait on IMCW_IMS 2 Rel-8 C1,C3 30/11/2007 05/12/2008 73% CP-080214 Deutsche 15/04/2008

196 196 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 30/11/2007 05/12/2008 60% CP-080214 Deutsche T 01/09/2008

197 197 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007 05/12/2008 85% CP-080214 Deutsche T 11/09/2008

198 198 380042 Advice of Charge (AoC) s IMSTSS 2 Rel-8 S5 07/01/2008 10/12/2008 35% SP-070739 Nokia Siem 31/08/2008 SA#38 WID approv

199 199 370003 Add Interconnection Bord IMSTSS 2 Rel-8 S5 17/09/2007 12/03/2008 100% SP-070621 Alcatel-Luc 23/03/2008 SA#39 completed

200 200 390035 3GPP2 Input to Common I CIMS_3GPP2 1 Rel-8 S1,S2 07/03/2008 11/12/2008 38% SP-080220 Nortel 05/08/2008 SA#40 Stage 1/2 c

201 201 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP2 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080220 Nortel 05/08/2008 SA#39 WID approv

202 202 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Commo 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080220 Nortel 05/08/2008 SA#39 WID approv

203 203 390052 Security CIMS_3GPP2 (SA3) IMS_Commo 2 Rel-8 S3 12/03/2008 11/12/2008 30% SP-080220 05/08/2008 SA#39 WID approv

204 204 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GP 2 Rel-8 C1 07/03/2008 11/12/2008 76% CP-080494 Alcatel-Luc 10/09/2008 CT#39 WID approv

205 205 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GP 2 Rel-8 C3 07/03/2008 11/12/2008 15% CP-080494 Alcatel-Luc 17/09/2008 CT#39 WID approv

206 206 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GP 2 Rel-8 C4 07/03/2008 11/12/2008 0% CP-080494 Alcatel-Luc 10/09/2008 CT#39 WID approv

207 207 350005 IMS Enhancements for supPktCbl 1 Rel-8 S2,S3 06/12/2006 30/05/2008 100% not applicab Cablelabs 29/03/2007 CT#40 completed

208 208 350008 IMS Enhancements for Ca PktCbl-Deplo 2 Rel-8 S2,C1 05/02/2007 30/05/2008 100% SP-070105 Cablelabs 29/03/2007 CT#40 completed

209 209 350009 Architecture aspects of Pkt PktCbl-Deplo 3 Rel-8 S2 05/02/2007 06/12/2007 100% SP-070105 Cablelabs 27/05/2008 SA#38 completed

210 210 350010 CT1 aspects of PktCbl-Dep PktCbl-Deplo 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070122 Cablelabs 13/05/2008 CT#40 completed

211 211 350011 IMS Inter-working aspects PktCbl-Intw 2 Rel-8 S2,C1 05/02/2007 15/03/2008 100% SP-070107 Cablelabs 29/03/2007 CT#39 completed

212 212 350012 Architecture PktCbl-Interwo PktCbl-Intw 3 Rel-8 S2 05/02/2007 14/09/2007 100% SP-070107 Cablelabs 29/05/2007 SA#37 completed

213 213 350013 CT1,CT3 PktCbl-Interwork PktCbl-Intw 3 Rel-8 C1,C3 26/03/2007 15/03/2008 100% CP-070575 Cablelabs 03/03/2008 CT#39 completed

214 214 340008 IMS Enhancements for Se PktCbl-Sec 2 Rel-8 S3,C1 06/12/2006 30/05/2008 100% SP-060933 Cablelabs 29/05/2007 CT#40 completed

215 215 350033 SA3 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 S3 06/12/2006 12/03/2008 100% SP-060933 Cablelabs 23/03/2008 SA#39 completed
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216 216 350006 CT1 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070124 Cablelabs 27/05/2008 CT#40 completed

217 217 380029 CT3 Aspects of PktCbl-Sec PktCbl-Intw 3 Rel-8 C3 26/03/2007 30/11/2007 100% CP-070124 Cablelabs 07/03/2008 CT#38 completed

218 218 350007 CT4 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C4 26/03/2007 14/03/2008 100% CP-070124 Cablelabs 27/05/2008 CT#39 completed

219 219 360012 IMS System enhancement IMS_Corp 1 Rel-8 S2,S1 22/06/2007 11/12/2008 68% SP-080095 Orange 03/06/2008 SA#40 SA2 propo

220 220 390049 SA1 aspects of IMS_Corp IMS_Corp 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080095 Telecom It 19/05/2008 SA#40 completed

221 221 360014 SA2 aspects of IMS_Corp IMS_Corp 2 Rel-8 S2 22/06/2007 18/09/2008 100% SP-080095 Orange 15/09/2008 SA#40 SA2 propos

222 222 390022 CT1 aspects of IMS_Corp IMS_Corp 2 Rel-8 C1 07/03/2008 05/12/2008 30% CP-080220 Alcatel-Luc 01/09/2008 CP#39 WID approv

223 223 390023 CT4 aspects of IMS_Corp IMS_Corp 2 Rel-8 C4 26/02/2008 11/12/2008 50% CP-080220 Alcatel-Luc 17/09/2008 CP#39 WID approv

224 224 380069 Maintenance of TISPAN do MAINTISP 1 S2,C1 02/07/2007 05/06/2008 100% not applicab 27/05/2008 SA#40 completed

225 225 380004 Maintenance of TISPAN R MAINT_R1 2 Rel-7 C1,C3 09/11/2007 07/03/2008 100% CP-080211 Alcatel-Luc 15/04/2008 CT#39 completed

226 226 380005 Maintenance of TISPAN R MAINT_R2 2 Rel-8 C1,C3 09/11/2007 07/03/2008 100% CP-080229 Alcatel-Luc 15/04/2008 CT#39 completed

227 227 380043 Documentation of TISPAN IMS_Comm_ 2 Rel-8 S2 14/01/2008 05/06/2008 100% SP-070823 Nokia Siem 27/05/2008 WID approved SA#

228 228 380072 Maintenance of TISPAN re IMS_Comm_ 2 Rel-7 S2,S1 02/07/2007 06/12/2007 100% SP-080501 BT, Ericsso 15/09/2008 SA#38 WID and TS

229 229 380044 Maintenance of TISPAN re IMS_Comm_ 2 Rel-8 S2 02/07/2007 06/12/2007 100% SP-070916 Telecom It 13/12/2007 SA#38 approved W

230 230 390056 IMS Service Continuity IMS-Cont 1 Rel-8 S2,S1 12/03/2008 11/12/2008 79% SP-080092 LG Electro 27/05/2008 SA#40 Stage 1/2 c

231 231 390072 Stage 1 IMS Service Conti IMS-Cont 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080092 LG Electro 27/05/2008 SA#40 completed

232 232 390057 Stage 2 IMS Service Conti IMS-Cont 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080092 LG Electro 27/05/2008 SA#40 completed

233 233 400011 Stage 3 IMS Service Conti IMS-Cont 2 Rel-8 C1 30/05/2008 11/12/2008 60% CP-080491 Huawei 10/09/2008 CT#40 WID approv

234 234 370078 Security Enhancements fo IMS-Sec 1 Rel-8 S3,C1 19/09/2006 11/12/2008 65% SP-070496 Ericsson 19/11/2007 SA#36 WID appro

235 235 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3 01/03/2007 11/12/2008 70% SP-070496 Ericsson 02/06/2008 SA#39: SA3 to rem

236 236 390054 CT1 part of Stage 3 for IM IMS-Sec 2 Rel-8 C1 19/09/2006 05/12/2008 90% Ericsson 01/09/2008 SA#39: SA3 to rem

237 237 390154 CT4 part of Stage 3 for IM IMS-Sec 2 Rel-8 C4 07/06/2007 12/09/2008 0% Ericsson 23/07/2008 SA#39: SA3 to rem

238 238 380012 CT1 part of NASS BundledNBA 2 Rel-8 C1 14/11/2007 05/12/2008 80% CP-070781 Alcatel-Luc 01/09/2008

239 239 380013 CT4 part of NASS BundledNBA-CT4 2 Rel-8 C4 14/11/2007 30/05/2008 100% CP-070781 Alcatel-Luc 14/05/2008 CT#40 completed

240 240 34046 IMS initiated and controlle IMS_PSS_MB 1 Rel-8 S4,S3 12/03/2008 11/12/2008 60% SP-080201 FT, Ericsso 15/09/2008 SA#39 WID appro

241 241 713024 Multimedia interworking b MIW-IMS 1 Rel-8 C3,C4 23/09/2005 19/12/2008 93% CP-070729 Vodafone 22/03/2008

242 242 7013 Note: Stages 1 and 2 defin MIW-IMS 2 Rel-8 S2 23/09/2005 30/11/2005 100% Vodafone 27/05/2008 SA#31 Moved from

243 243 7014 Stage 3 of MW-IMS MIW-IMS-St3 2 Rel-8 C3 23/09/2005 30/11/2007 100% CP-070096 Vodafone 05/08/2008 Moved from R7 WP

244 244 380021 Stage 3 for MW-IMS, MON MIW-IMS 2 Rel-8 C3 05/11/2007 12/12/2008 90% CP-070729 Vodafone 01/09/2008

245 245 380022 Mn interface (MGCF – IM MMIW-IMS 2 Rel-8 C4 21/11/2007 19/12/2008 80% CP-070729 Vodafone 01/09/2008

246 246 360029 IMS Stage 3 IETF Protocol IMSProtoc2 1 Rel-8 C1 22/06/2007 15/12/2008 85% CP-070367 Alcatel-Luc 01/09/2008

247 247 380014 Interworking between Use UUSIW 1 Rel-8 C1,C3 30/11/2007 12/12/2008 65% CP-070782 Huawei 02/07/2008

248 248 380015 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C1 30/11/2007 05/12/2008 70% CP-070782 Huawei 02/07/2008

249 249 380016 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C3 30/11/2007 12/12/2008 60% CP-070782 Huawei 03/09/2008

250 250 380018 Support of Overlap signall Overlap 1 Rel-8 C3,C 30/11/2007 12/12/2008 2% CP-070731 Deutsche 30/05/2008 CT#38 WID appro

251 251 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1 30/11/2007 05/12/2008 2% CP-070731 Deutsche T 30/05/2008 CT#38 WID approv

252 252 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3 30/11/2007 12/12/2008 5% CP-070731 Deutsche T 01/09/2008 CT#38 WID approv

253 253 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4 30/11/2007 05/12/2008 0% CP-070731 Deutsche T 04/08/2008 CT#38 WID approv

254 254 380035 AS/MRFC Stage 2 and 3 MRFC_TS 1 Rel-8 C1 14/11/2007 05/12/2008 60% CP-070784 HP 01/09/2008 Triggered by Study

255 255 400012 IMS Restoration ProcedureIMS_RP 1 Rel-8 C4,C 30/05/2008 15/12/2008 43% CP-080447 Ericsson 30/05/2008 CT#41 WID updat

256 256 400026 IMS Restoration Procedur IMS_RP 2 Rel-8 C4 30/05/2008 15/12/2008 85% CP-080447 Ericsson 01/09/2008 CT#41 WID update

257 257 400027 IMS Restoration Procedur IMS_RP 2 Rel-8 C1 30/05/2008 15/12/2008 0% CP-080447 Ericsson 30/05/2008 CT#41 WID update

258 258 410008 IMS-IBCF – TrGW definitio IMS_IBCF 1 Rel-8 C4 12/09/2008 12/12/2008 5% CP-080483 Alcatel-Luc 11/09/2008 CT#41 WID approv
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259 259 410009 IMS-ALGCF – IMA-MGW deIMS_AGCF 1 Rel-8 C4 12/09/2008 12/12/2008 5% CP-080448 Alcatel-Luc 11/09/2008 CT#41 WID approv

260 260 340030 I-WLAN Network Selection IWLANNSP 1 Rel-8 S1,C1 14/06/2007 11/12/2008 64% SP-060932 Telefonica 25/09/2007 SA#36 Stage 1 co

261 261 390024 Stage 1 for I-WLAN NSP IWLANNSP 2 Rel-8 S1 14/06/2007 14/06/2007 100% SP-060932 Telefonica 25/03/2008 SA#36 completed

262 262 390025 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C1 07/03/2008 05/12/2008 90% CP-080217 RIM 01/09/2008 08/08 az split CT1

263 263 390125 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C6 07/03/2008 11/12/2008 20% CP-080217 RIM 17/09/2008 08/08 az created to

264 264 370049 Mobility between 3GPP-W IWLAN_Mob 1 Rel-8 S2,C1 14/09/2007 12/12/2008 87% SP-070701 Orange 27/05/2008 SA#40 Stage 2 co

265 265 380045 Stage 2: I-WLAN Mobility IWLAN_Mob 2 Rel-8 S2 14/09/2007 05/06/2008 100% SP-070701 Orange 27/05/2008 SA#40 completed

266 266 400013 CT1 aspects of I-WLAN M IWLAN_Mob 2 Rel-8 C1 30/05/2008 12/12/2008 70% CP-080320 Orange 01/09/2008 CT#40 WID approv

267 267 7042 Enhancements for VGCS AEVA 1 Rel-8 S1,C1 15/03/2006 05/12/2008 98% SP-070904 Nortel 16/05/2008 Stage 1/2 complet

268 268 320021 SA1 aspects of EVA EVA-s1 2 Rel-8 S1 15/03/2006 06/12/2006 100% SP-070904 Nortel 16/05/2008 SA#38 completed

269 269 370019 VGCS/VBS and GPRS Inte EVA 2 Rel-8 S1 03/09/2007 21/03/2008 100% SP-070653 Huawei 16/05/2008 SA#39 completed

270 270 320019 CT1 aspects of EVA EVA 2 Rel-8 C1 02/06/2006 05/12/2008 95% CP-060260 Nortel 01/09/2008 06/08=>09/08

271 271 320020 CT4 aspects of EVA EVA 2 Rel-8 C4 02/06/2006 30/11/2007 100% CP-060260 Nortel 16/05/2008 CT#38 completed

272 272 52148 GERAN2 aspects of EVA EVA-EVGCSA2 Rel-8 G2 30/06/2006 22/02/2008 100% GP-071855 Nortel 16/05/2008 GP#37 completed

273 273 31081 Personal Network Manage PNM 1 Rel-8 S1,C1 11/07/2005 11/12/2008 82% SP-080327 Vodafone 04/06/2008 Feb 06 moved FS

274 274 7012 Stage 1 for PNM PNM 2 Rel-8 S1 11/07/2005 31/07/2006 100% SP-080327 Vodafone 04/06/2008 SA#31 completed.

275 275 350050 Stage 2 for PNM PNM 2 Rel-8 C1 26/03/2007 05/12/2008 96% CP-080065 Vodafone 01/09/2008

276 276 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C4 26/03/2007 11/12/2008 64% CP-080065 Vodafone 19/11/2007 Moved from FS se

277 277 350001 CT1 aspects of Stage 3 PNM PNM 3 Rel-8 C1 26/03/2007 05/12/2008 78% CP-080065 Vodafone 01/09/2008

278 278 350002 CT4 aspects of Stage 3 PNM PNM 3 Rel-8 C4 26/03/2007 11/12/2008 50% CP-080065 Vodafone 17/09/2008 CT#41 Traget com

279 279 340010 Key establishment betwee PNM 2 Rel-7 S3 06/12/2006 30/10/2007 100% SP-060839 Ericsson 15/07/2008 07/08: Moved from

280 280 350049 Deleted - Actual Requireme PNM 2 Rel-8 C1 26/03/2007 26/03/2007 100% Ericsson 03/04/2008 SA#37 stopped

281 281 330005 eCall Data Transfer Edata 1 Rel-8 S1,C1 28/09/2006 12/12/2008 84% SP-060678 Airbiquity 25/03/2008 SA#39 completed

282 282 370081 eData Requirements EData 2 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060678 Airbiquity 20/03/2008 SA4 to select a sui

283 283 400014 Transfer of data during an EData 2 Rel-8 C1 30/05/2008 12/12/2008 40% CP-080316 T-Mobile 23/07/2008 CT#40 WID approv

284 284 34042 eCall data transfer Phase 2eCall_Phase2 1 Rel-8 S4 06/12/2007 04/06/2009 80% SP-070756 Airbiquity 15/09/2008 Triggered by Study

285 285 380060 IP Interconnection of Serv IPinterc 1 Rel-8 S1,S2 16/08/2006 12/12/2008 70% SP-070871 Telefonica 16/09/2008 Inform GSMA of p

286 286 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica 16/09/2008 SA#39 completed.

287 287 7005 System enhancements fo IMS_NNI 2 Rel-8 S2,S5 16/08/2006 12/12/2008 89% SP-080554 Telecom It 13/07/2007 SA#36 Name chan

288 288 360024 Stage 2 for IMS_NNI IMS_NNI 3 Rel-8 S2 22/06/2007 06/12/2007 100% SP-080554 Telecom It 27/05/2008 SA#38 completed.

289 289 360011 IMS inter-operator ser FBI2-IOPSI 3 Rel-8 C3 01/06/2007 12/12/2008 80% CP-080578 Telecom It 11/09/2008 CT#41 updated WI

290 290 330011 Charging harmonizatioFBI2-TISP2-C 3 Rel-8 S5 28/09/2006 07/12/2006 100% SP-060545 Amdocs 03/03/2008 SA#33 WID approv

291 291 7007 Deleted - Protocol impa FBI2-TISP2-c 3 Rel-8 C1 16/08/2006 15/03/2007 100% Ericsson 03/04/2008 SA#38 stopped

292 292 7006 Deleted (never approved) - S FBI2-TISP2-s 3 Rel-8 S2 30/11/2007 30/11/2007 100% Nokia Siem 03/04/2008 SA#36 stopped

293 293 400008 CS-IBCF and CS-TrGW de CS-IBCF 2 Rel-8 C3,C4 30/05/2008 12/12/2008 15% CP-080392 Telecom It 30/05/2008 Stage 1 in Feature

294 294 400109 CT3 aspects CS-IBCF CS-IBCF 3 Rel-8 C3 30/05/2008 12/12/2008 30% CP-080577 Telecom It 12/09/2008 CT#41 WID update

295 295 400010 CT4 aspects CS-IBCF CS-IBCF 3 Rel-8 C4 30/05/2008 12/12/2008 0% CP-080577 Telecom It 30/05/2008 CT#41 WID update

296 296 360025 Support of (G)MSC-S – (G) SIP_Nc 1 Rel-8 C4,C3 14/09/2007 12/12/2008 88% CP-080282 Vodafone 28/05/2008 Stage 1 in Feature

297 297 410002 Stage 1 for SIP_Nc (cover IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica 20/03/2008 22/07/08 Created.

298 298 360026 SIP-I based circuit-switch SIP_Nc-St2 2 Rel-8 C4 14/09/2007 11/12/2008 95% CP-080282 Vodafone 17/09/2008 CT#40 updated WI

299 299 360027 Application of SIP-I Proto SIP_Nc-St3 2 Rel-8 C4 14/09/2007 11/12/2008 85% CP-080282 Vodafone 17/09/2008 CT#40 updated WI

300 300 360028 Interworking between the SIP_Nc 2 Rel-8 C3 14/09/2007 12/12/2008 80% CP-080282 Nokia Siem 03/09/2008 CT#40 updated WI

301 301 370051 Earthquake and Tsunami WETWS 1 Rel-8 S1,S2 10/09/2007 05/12/2008 80% SP-070815 NTT DoCo 19/11/2007 SA#38 WID appro
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302 302 370052 Stage 1 for ETWS ETWS 2 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070815 NTT DoCo 20/03/2008 SA#39 completed

303 303 380056 SA2 aspects of ETWS ETWS 2 Rel-8 S2 14/01/2008 18/09/2008 100% SP-070815 NTT DoCo 14/09/2008 SA#40 exception to

304 304 400015 CT1 aspects of ETWS ETWS 2 Rel-8 C1 30/05/2008 05/12/2008 35% CP-080659 NTT DoCo 01/09/2008 CT#41 WID update

305 305 410021 CT4 aspects of ETWS ETWS 2 Rel-8 C1 30/05/2008 05/12/2008 0% CP-080659 NTT DoCo 12/09/2008 CT#41 WID approv

306 306 380059 Storage and easy access oICE 1 Rel-8 S1,C6 13/03/2007 12/09/2008 100% SP-070944 Vodafone 11/09/2008 SA#39 Stage 1 co

307 307 380159 Stage 1 for ICE ICE 2 Rel-8 S1 13/03/2007 12/03/2008 100% SP-070944 Vodafone 17/06/2008 SA#39 Stage 1 com

308 308 380259 CT6 aspects of ICE ICE 2 Rel-8 C6 13/03/2007 12/09/2008 100% SP-070944 Vodafone 11/09/2008 23/07/08 Created t

309 309 330006 Local Charging Zone Requ LCZR 1 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060482 China Mob 25/03/2008 SA#39 Stage 1 com

310 310 340029 Customized Alerting Tone CAT 1 Rel-8 S1,C1 06/12/2006 05/12/2008 52% SP-070122 China Mob 10/09/2008 Conflict 3GPP vs.

311 311 370028 Stage 1 for CAT CAT 2 Rel-8 S1 06/12/2006 20/09/2007 100% SP-070122 China Mob 10/09/2008 Conflict 3GPP vs. 3

312 312 370029 TISPAN requirements for TISCMI 2 Rel-8 S1 03/09/2007 10/12/2007 100% SP-070880 China Mob 24/07/2008 SA#38 completed

313 313 390014 IMS CAT Supplementary S CAT-SS 2 Rel-8 C1 21/04/2008 05/12/2008 64% CP-080496 Nortel 10/09/2008 CT#39 WID approv

314 314 390071 CAT solution for voice an CAT-SS 2 Rel-8 C3 12/03/2008 05/12/2008 0% CP-080496 Nortel 10/09/2008 Triggered by Study

315 315 410010 CAT Service in 3GPP CS d CAT-3G_CS 2 Rel-8 C4 12/09/2008 05/12/2008 5% CP-080445 China Mob 11/09/2008 Triggered by Study

316 316 410015 CAT Service in 3GPP CS d CAT-3G_CS 2 Rel-8 C1 12/09/2008 05/12/2008 0% CP-080445 China Mob 11/09/2008 Triggered by Study

317 317 340031 Service-Level Interworking MESSIW 1 Rel-8 S1,S2 26/03/2007 12/12/2008 64% SP-070816 Huawei 22/03/2008 SA#39 Stage 2 co

318 318 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1 26/03/2007 26/03/2007 100% SP-070816 Huawei 22/03/2008 SA#35 completed

319 319 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2 26/04/2007 07/03/2008 100% SP-070816 Huawei 22/03/2008 SA#39 completed

320 320 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3 30/05/2008 12/12/2008 70% CP-080575 Huawei 11/09/2008 CT#41 WID update

321 321 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1 30/05/2008 12/12/2008 0% CP-080575 Huawei 11/09/2008 CT#41 WID update

322 322 340044 Multimedia Priority ServicePRIOR 1 Rel-8 S1,C1 08/06/2006 11/12/2008 43% SP-060780 Telcordia 03/06/2008 SA#38 Stage 1 co

323 323 320023 Service Requirements for PRIOR-EMR 2 Rel-8 S1 08/06/2006 06/12/2007 100% SP-060780 Telcordia 03/06/2008 SA#38 completed

324 324 340012 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C1 01/12/2006 05/12/2008 50% CP-070576 Alcatel-Luc 01/09/2008

325 325 370020 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C3 21/09/2007 05/12/2008 0% CP-070576 Alcatel-Luc 14/05/2008

326 326 370021 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C4 21/09/2007 11/12/2008 5% CP-070576 Alcatel-Luc 17/09/2008 CT#41 Traget com

327 327 360010 OSA Rel-8 OSA8 1 Rel-8 S1,C5 23/08/2007 30/05/2008 100% SP-070692 Orange 16/05/2008 TSG#40 complete

328 328 360004 OSA Stage 1 - Service ReqOSA8 2 Rel-8 S1 23/08/2007 12/03/2008 100% Orange, Ae 16/05/2008 TSG#40 New OSA

329 329 370034 OSA Stage 1 - NGN Servic OSA8-IMS 2 Rel-8 S1 03/09/2007 14/03/2008 100% SP-070692 Orange 16/05/2008 TSG#40 New OSA

330 330 360005 OSA Stage 2/3 enhancem OSA8 2 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Orange 30/05/2008 CT#40 WID updat

331 331 370012 Delete - Ensure Parlay-X com OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericsson, F 30/05/2008 CT#40: Work move

332 332 370013 Parlay-X Content Manageme OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 completed

333 333 370014 Parlay-X Policy web service OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 completed

334 334 370015 Parlay-X Terminal status web OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Orange 30/05/2008 CT#40 completed

335 335 370016 Delete - Identify communicati OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericsson 30/05/2008 CT#40: Work move

336 336 380047 Delete - Security on User Pro OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom It 30/05/2008 SA#38 SP-070853

337 337 380048 Delete - Privacy on Subscribe OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom It 30/05/2008 SA#38 SP-070853

338 338 380049 Delete - Topology Hiding (22 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom It 30/05/2008 SA#38 SP-070853

339 339 380050 Delete - Subscriber event not OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom It 30/05/2008 SA#38 SP-070853

340 340 380051 Delete - Event notification (22 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom It 30/05/2008 SA#38 SP-070853

341 341 380052 Delete - Access policy (22.12 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom It 30/05/2008 SA#38 SP-070853

342 342 380053 Delete - API usage accountin OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom It 30/05/2008 SA#38 SP-070853

343 343 380054 Presence alignment with OM OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Ericsson 30/05/2008 CT#40 completed

344 344 380055 Delete - Service identification OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Ericsson 30/05/2008 SA#38 SP-070853
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345 345 390067 Framework Enterprise Opera OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 completed

346 346 390068 Mobility Emergency Location OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 completed

347 347 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 completed

348 348 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 completed

349 349 360032 Paging Permission with AcPPACR 1 Rel-8 S1,C1 12/06/2007 05/12/2008 96% SP-070501 NTT DoCo 30/07/2008 Triggered by Stud

350 350 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1 12/06/2007 14/09/2007 100% SP-070501 NTT DoCo 16/05/2008 Triggered by Study

351 351 380017 Stage 3 for PPACR (CT1) PPACR-CT1 2 Rel-8 C1 14/11/2007 05/12/2008 95% CP-070783 NTT DoCo 01/09/2008 CT#38 WID approv

352 352 370026 Value-Added Services for VAS4SMS 1 Rel-8 S1,C4 10/09/2007 12/12/2008 51% SP-070572 China Mob 20/03/2008 SA#39 Stage 1 co

353 353 370126 Stage 1 for VAS4SMS VAS4SMS 2 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070572 China Mob 24/07/2008 SA#39 completed

354 354 410011 VAS4SMS Interface and S VAS4SMS 2 Rel-8 C4 12/09/2008 12/12/2008 5% CP-080444 China Mob 11/09/2008 CT#41 WID approv

355 355 410014 VAS4SMS Interface and S VAS4SMS 2 Rel-8 C1 08/09/2008 12/12/2008 0% CP-080444 China Mob 11/09/2008 CT#41 WID approv

356 356 380063 Charging for multi-phases CHRGMPH 1 Rel-8 S1,S5 06/12/2007 12/03/2008 100% SP-080053 Telecom It 20/03/2008 SA#39 completed

357 357 380070 Stage 1 for CHRGMPH CHRGMPH-s 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080053 Telecom It 20/03/2008 SA#39 completed

358 358 380065 Home NodeB / eNodeB HomeNB 1 Rel-8 S1,C1 06/12/2007 05/12/2008 40% SP-070952 Vodafone 24/07/2008 SA#39 Stage 1 co

359 359 380066 Stage 1 for HNB_eHNB HomeNB-S1 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070952 Vodafone 24/07/2008 SA#39 completed

360 360 410012 Stage 3 for HeNB (CT1) HomeNB-LTE 2 Rel-8 C1 12/09/2008 05/12/2008 5% CP-080498 Huawei 11/09/2008 CT#41 WID approv

361 361 410013 Stage 3 for HNB (CT1) HomeNB-3G 2 Rel-8 C1 12/09/2008 05/12/2008 5% CP-080499 Qualcomm 11/09/2008 CT#41 WID approv

362 362 33025 Access Security EnhancemACCSEC2 1 Rel-8 S3 02/07/2007 11/06/2009 60% SP-040865 Ericsson 14/05/2008 SA#26 approved W

363 363 350015 Lawful Interception in the LI8 1 Rel-8 S3 12/03/2007 11/12/2008 50% SP-070238 BMWi 15/09/2008 SA#40 exception to

364 364 390046 Generic Bootstrapping ArcGBAPush 1 Rel-8 S3,C1 12/03/2008 11/12/2008 30% SP-080133 Ericsson 03/08/2008 SA#39 WID appro

365 365 390146 Generic Bootstrapping Ar GBAPush 2 Rel-8 S3 12/03/2008 11/12/2008 65% SP-080133 Ericsson 11/09/2008 03/08/08 split S3,C

366 366 390246 Generic Bootstrapping Ar GBAPush 2 Rel-8 C1 12/03/2008 05/12/2008 0% SP-080133 Ericsson 11/09/2008 03/08/08 split S3,C

367 367 390346 Generic Bootstrapping Ar GBAPush 2 Rel-8 C4 12/03/2008 05/12/2008 0% SP-080133 Ericsson 11/09/2008 03/08/08 split S3,C

368 368 34045 Requirements and Test meRETEM_WB_ 1 Rel-8 S4 12/03/2008 11/12/2008 70% SP-080004 FT, Ericsso 31/08/2008 SA#39 WID approv

369 369 34043 Extending PSS and MBMS PSS_MBMS_ 1 Rel-8 S4 06/12/2007 11/12/2008 40% SP-070757 Ericsson 31/08/2008 SA#38 WID approv

370 370 400028 Encoding formats, transpo MTSI_eMHI 1 Rel-8 S4,C3 06/12/2007 12/12/2008 16% SP-080443 Ericsson, 04/06/2008 SA#40 WID appro

371 371 34041 MTSI Video - Dynamic Rat MTSI_eMHI-D 2 Rel-8 S4 06/12/2007 11/12/2008 30% SP-080246 Qualcomm 31/08/2008 SA#40 Feature=>B

372 372 400018 Enhancement of interwork MTSI_eMHI 2 Rel-8 C3 30/05/2008 12/12/2008 20% CP-080422 Huawei 01/09/2008 CT#40 WID approv

373 373 400019 Enhancement of interwork MTSI_eMHI 2 Rel-8 C1 30/05/2008 12/12/2008 0% CP-080422 Huawei 04/06/2008 CT#40 WID approv

374 374 400020 Enhancement of interwork MTSI_eMHI 2 Rel-8 C4 30/05/2008 12/12/2008 0% CP-080422 Huawei 04/06/2008 CT#40 WID approv

375 375 340063 OAM&P 8 OAM8 1 Rel-8 S5,C1 07/06/2007 12/03/2009 70% not applicab 03/03/2008

376 376 340064 Network Infrastructure Ma OAM8-NIM 2 Rel-8 S5 07/06/2007 12/03/2009 72% not applicab 26/06/2008

377 377 35051 Telecom Management Metho OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 75% SP-070296 Ericsson 31/08/2008

378 378 35053 Advanced Alarming on Itf-N OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070492 Nokia Siem 04/06/2008

379 379 35056 CN CS Bearer Transport Net OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070300 China Mob 28/04/2008

380 380 370002 Deleted - End point modelling OAM8 3 Rel-8 S5 17/09/2007 11/12/2008 100% SP-070618 Motorola 31/08/2008 SP-41 Work stoppe

381 381 390016 Alignment with eTOM and M. OAM8 3 Rel-8 S5 22/02/2008 11/12/2008 15% SP-080068 TeliaSoner 31/08/2008 SA#39 WID approv

382 382 400030 IRP SOAP Solution Sets OAM8 3 Rel-8 S5 05/06/2008 12/03/2009 10% SP-080276 Ericsson 31/08/2008 SA#40 WID approv

383 383 340065 Performance Managemen OAM8-PM 2 Rel-8 S5 07/06/2007 11/12/2008 83% not applicab 26/06/2008

384 384 35061 IP bearer network Performan OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100% SP-070301 China Mob 26/06/2008 SA#36 Moved Rel-

385 385 360001 HSUPA performance measur OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 80% SP-070835 China Mob 31/08/2008

386 386 360002 Key Performance Indicators ( OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 70% SP-070299 China Mob 31/08/2008

387 387 340066 Trace Management 8 OAM8-Trace 2 Rel-8 S5,C1 07/03/2008 19/12/2008 34% not applicab 26/06/2008
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388 388 11067 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C1 07/03/2008 19/12/2008 85% CP-080315 Vodafone 01/09/2008 Cannot proceed wi

389 389 400021 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C3 07/03/2008 19/12/2008 0% CP-080315 Vodafone 05/08/2008 Cannot proceed wi

390 390 400022 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C4 07/03/2008 19/12/2008 10% CP-080315 Vodafone 29/05/2008 Cannot proceed wi

391 391 350016 Charging Management sm CH8 1 Rel-8 S5 16/03/2006 11/12/2008 66% not applicab 03/03/2008

392 392 350038 Online charging correlatio CH8 2 Rel-8 S5 16/03/2006 14/12/2007 100% SP-070077 Orange 17/03/2008 WID approved SA#

393 393 360003 SMS online charging CH8 2 Rel-8 S5 07/06/2007 14/12/2007 100% SP-070293 Vodafone 17/03/2008

394 394 380046 WLAN Offline Charging CH8 2 Rel-8 S5 07/01/2008 11/12/2008 0% SP-070750 Alcatel-Luc 15/09/2008 SA#38 WID approv

395 395 410045 Introduce Online ChargingCH8 2 Rel-8 S5 18/09/2008 11/12/2008 0% SP-080463 Acision 17/09/2008 SA#41 WID approv

396 396 380024 Conferencing enhancemeneMp 1 Rel-8 C4 30/11/2007 11/12/2008 70% CP-070868 Huawei 19/11/2007

397 397 380025 Stage 2 for eMp eMp 2 Rel-8 C4 30/11/2007 11/12/2008 90% CP-070868 Huawei 17/09/2008 CT#41 Traget com

398 398 380026 Stage 3 for eMp eMp 2 Rel-8 C4 30/11/2007 05/12/2008 50% CP-070868 Huawei 01/09/2008

399 399 320014 Contact Manager for 3GPP eUPHBOOK 1 Rel-8 C6 22/06/2006 05/12/2008 96% CP-080382 Gemalto 29/05/2008 aka Enhanced US

400 400 320015 Requirements for Contact eUPHBOOK- 2 Rel-8 C6 22/06/2006 21/12/2007 100% CP-080382 Gemalto 29/05/2008 CT#38 completed

401 401 350046 External interface for eUP eUPHBOOK- 2 Rel-8 C6 07/05/2007 07/03/2008 100% CP-080382 Gemalto 29/05/2008 CT#39 completed

402 402 370004 Internal interface for eUPHeUPHBOOK- 2 Rel-8 C6 07/05/2007 05/12/2008 90% CP-080382 Gemalto 10/09/2008 CT#37 created. CT

403 403 320016 Deleted - Implementation of eUPHBOOK- 2 Rel-8 C6 21/06/2007 21/06/2007 100% CP-060355 Giesecke & 03/04/2008 SA#33 stopped

404 404 400023 Contact Manager Conform eUPHBOOK- 1 Rel-8 C6 27/12/2006 12/03/2009 0% CP-080430 Comprion, 10/09/2008 CT#40 WID approv

405 405 380086 Definition of 3GPP UICC s UICCHS 1 Rel-8 C6 10/12/2007 05/12/2008 15% CP-070837 Gemalto 10/09/2008 CT#38 WID approv

406 406 20068 3G Long Term Evolution - LTE 1 Rel-8 RP,S 25/09/2006 12/03/2009 65% RP-080747 NTT DoCo 16/09/2008 RAN#41 WID Upd

407 407 330018 LTE – Physical Layer LTE-Phys 2 Rel-8 R1 25/09/2006 07/03/2008 100% RP-080747 NTT DoCo 16/09/2008

408 408 330019 LTE – Radio Interface Lay LTE-L23 2 Rel-8 R2 25/09/2006 11/12/2008 95% RP-080747 Nokia Siem 17/09/2008 RAN#41 Target co

409 409 330020 LTE – eUTRAN Interfaces LTE-interface 2 Rel-8 R3 25/09/2006 11/12/2008 95% RP-080747 Ericsson 17/09/2008 RAN#41 Target co

410 410 330021 LTE – Evolved UTRA and LTE-RF 2 Rel-8 R4 25/09/2006 11/12/2008 85% RP-080747 Nokia Siem 16/09/2008

411 411 370046 LTE – FDD repeaters LTE-Repeate 2 Rel-8 R4 14/09/2007 05/12/2008 55% RP-070749 Powerwave 11/09/2008 WID in RP-070749

412 412 390001 E-UTRAN Data Definitions E-UTRAN-OA 2 Rel-8 S5 17/09/2007 12/03/2009 39% not applicab 03/03/2008

413 413 370001 Subscriber and Equipment Tr E-UTRAN-OA 3 Rel-8 S5 17/09/2007 11/12/2008 60% SP-070617 Ericsson 31/08/2008

414 414 380036 E-UTRAN Network Resource E-UTRAN-OA 3 Rel-8 S5 07/01/2008 12/03/2009 30% SP-070738 Ericsson 31/08/2008 SA#38 WID approv

415 415 390002 Performance measurements E-UTRAN-OA 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080062 Motorola, H 31/08/2008 SA#39 WID approv

416 416 390003 Key Performance Indicators ( E-UTRAN-OA 3 Rel-8 S5 22/02/2008 12/03/2009 30% SP-080063 Ericsson 31/08/2008 SA#39 WID approv

417 417 390104 Self-Organizing Networks LTE_SON-OA 2 Rel-8 S5 22/02/2008 11/12/2008 33% SP-080275 Vodafone 31/08/2008 SA#39 WID appro

418 418 390004 Self-Organizing Networks (SOLTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 60% SP-080275 Vodafone 31/08/2008 SA#39 WID approv

419 419 390005 Self-Establishment of eNBs LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080065 Nokia Siem 28/04/2008 SA#39 WID approv

420 420 390006 SON Automatic Neighbour R LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080066 Ericsson 28/04/2008 SA#39 WID approv

421 421 390007 SON Self-Optimization & Self LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080067 Huawei 28/04/2008 SA#39 WID approv

422 422 25029 LTE – Terminal ConformanLTE-UEConT 1 Rel-8 R5 01/06/2007 11/09/2009 19% not applicab 01/06/2008 Testing for Featur

423 423 25041 LTE – Terminal Protocol C LTE-UEConT 2 Rel-8 R5 01/06/2007 13/03/2009 20% RP-080647 NEC, Moto 13/09/2008 Status Report in R

424 424 25042 LTE – Terminal Radio Tra LTE-UEConT 2 Rel-8 R5 01/06/2007 13/03/2009 35% RP-080601 Agilent 11/09/2008 RP#41: Status Rep

425 425 410022 LTE – Terminal Radio Tra LTE-UEConT 2 Rel-8 R5 01/06/2007 11/09/2009 5% RP-080601 Agilent 16/09/2008 RP#41: Status Rep

426 426 350040 Improvements of the RadioRInImp8 1 Rel-8 RP 05/03/2007 13/03/2009 87% not applicab 27/06/2008

427 427 350034 UMTS 1500 MHz RInImp8-UMT 2 Rel-8 R4 05/03/2007 14/09/2007 100% RP-070078 NTT DoCo 27/06/2008 WID in RP-070078

428 428 350035 UMTS 700 MHz FDD RInImp8-UMT 2 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070127 Nokia 27/06/2008 WID in RP-070127

429 429 380074 UMTS 2300 MHz TDD LCR RInImp8-UMT 2 Rel-8 R4 17/12/2007 12/09/2008 100% RP-071016 CATT 09/09/2008 WID in RP-071016

430 430 380073 UMTS/LTE 3500 MHz RInImp8-UMT 2 Rel-8 R4 17/12/2007 13/03/2009 20% RP-071012 Ericsson 11/09/2008 WID in RP-071012
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431 431 350037 Further Improved Minimu RInImp8-2BIC 2 Rel-8 R4 05/03/2007 07/03/2008 100% RP-070254 AT&T 27/06/2008 WID in RP-070254

432 432 370032 CS Voice Service over HS RInImp8-CsH 2 Rel-8 R2 19/07/2007 07/03/2008 100% RP-070823 Nokia Siem 27/06/2008 WID in RP-070823

433 433 370033 Performance requirement RInImp8-Hsd 2 Rel-8 R4 11/06/2007 07/03/2008 100% RP-070824 Vodafone 27/06/2008 WID in RP-070824

434 434 350036 Deleted - UMTS 2300 MHz RInImp8-UMT 2 Rel-8 R4 05/03/2007 12/09/2008 100% RP-070128 AT&T 09/09/2008 WID in RP-070128

435 435 25025 Improvements of the RadioRInImp-UEC 1 R5 11/11/2005 05/12/2008 94% not applicab 01/06/2008 05/08: Linked to F

436 436 25007 UE conformance testing f RInImp-UMTS 2 Rel-7 R5 11/11/2005 02/06/2006 100% RAN5_Work_ Nokia 21/03/2006 WID in

437 437 25008 UE Conformance Test for RInImp-UMTS 2 Rel-7 R5 11/11/2005 02/06/2006 100% RAN5_Work_ Qualcomm 21/03/2006 WID in

438 438 25013 Conformance Test Aspect RInImp-HSPe 2 Rel-7 R5 10/03/2006 01/12/2006 100% RAN5_Work_ Motorola 21/03/2006 WID in

439 439 25020 UE antenna Over The Air RInImp-UEAn 2 Rel-7 R5 20/09/2006 12/09/2008 100% RP-060486 Nokia 14/09/2008 WID in RP-060486

440 440 25015 UE conformance testing f RInImp-InterB 2 Rel-7 R5 02/06/2006 01/12/2006 100% RAN5_Work_ NEC, Moto 01/12/2006 WID in

441 441 25028 Conformance Test Aspect RInImp-UECo 2 Rel-7 R5 01/12/2006 01/06/2007 100% RP-060676 Motorola 11/06/2007 WID in RP-060676

442 442 25039 Conformance Test Aspect RInImp-UECo 2 Rel-7 R5 01/06/2007 07/12/2007 100% RP-070414 Motorola 11/09/2007 WID in RP-070414

443 443 25040 Conformance Test Aspect RInImp-UECo 2 Rel-7 R5 01/06/2007 07/03/2008 100% RP-070381 Ericsson 10/03/2008 WID in RP-070381

444 444 25050 Conformance Test Aspect RInImp8-CsH 2 Rel-8 R5 01/06/2007 12/09/2008 100% RP-080160 Huawei 09/09/2008 WID in RP-080160

445 445 400055 Conformance Test Aspect RInImp8-UEC 2 Rel-8 R5 07/03/2008 05/12/2008 30% RP-080311 Ericsson 11/09/2008 WID in RP-080311

446 446 360008 MBSFN Downlink OptimizeMBSFN-DOB 1 Rel-8 R1 04/06/2007 11/12/2008 0% RP-070493 Ericsson 13/09/2008 WID in RP-070493

447 447 370035 RAN improvements RANimp 1 Rel-8 RP 04/06/2007 11/09/2009 65% not applicab 03/06/2008

448 448 360013 Combination of 64QAM an RANimp-64Q 2 Rel-8 R1 04/06/2007 12/09/2008 100% RP-070500 Ericsson 13/09/2008 WID in RP-070500

449 449 370036 Improved L2 for uplink RANimp-Uplin 2 Rel-8 R2 14/09/2007 30/05/2008 100% RP-070717 Ericsson 13/09/2008 WID in RP-070717

450 450 370037 Enhanced Uplink for CELLRANimp-Uplin 2 Rel-8 R2 14/09/2007 12/12/2008 90% RP-070677 Nokia Siem 13/09/2008 WID in RP-070677

451 451 370038 Enhanced UE DRX for FD RANimp-DRX 2 Rel-8 R2 14/09/2007 12/09/2008 100% RP-070679 Nokia 13/09/2008 WID in RP-070679

452 452 370039 Enhancements for SRNS RANimp-Srns 2 Rel-8 R3 14/09/2007 12/09/2008 100% RP-070759 Nokia Siem 03/06/2008 WID in RP-070759

453 453 370040 Enhancements for FDD H RANimp-HSP 2 Rel-8 R3 14/09/2007 05/12/2008 70% RP-070760 Nokia Siem 13/09/2008 WID in RP-070760

454 454 380075 64QAM for 1.28 Mcps TDD RANimp-64Q 2 Rel-8 R1 04/12/2007 05/12/2008 90% RP-070924 ZTE 13/09/2008 WID in RP-070924

455 455 380076 Enhanced CELL_FACH st RANimp-Enh 2 Rel-8 R2 04/12/2007 12/12/2008 70% RP-071038 ZTE 14/09/2008 WID in RP-071038

456 456 380077 1.28 Mcps LCR TDD Repe RANimp-Rep 2 Rel-8 R4 04/12/2007 11/09/2009 35% RP-071003 RITT 14/09/2008 WID in RP-071003

457 457 390028 Continuous Connectivity RANimp-LCR 2 Rel-8 R1 07/03/2008 05/12/2008 30% RP-080085 TD Tech 14/09/2008 WID in RP-080085

458 458 390029 HSPA VoIP to WCDMA/GS RANimp-HSP 2 Rel-8 R2 07/03/2008 12/12/2008 50% RP-080749 Nokia 12/09/2008 RAN#41 WID upda

459 459 390030 HS-DSCH Serving Cell Ch RANimp-HSD 2 Rel-8 R2 07/03/2008 12/12/2008 70% RP-080227 Ericsson 11/09/2008 WID in RP-080227

460 460 400050 MIMO for 1.28 Mcps TDD RANimp-MIM 2 Rel-8 R1 30/05/2008 12/03/2009 15% RP-080485 CATT 11/09/2008 WID in RP-080485

461 461 400051 Support for Additional Na RANimp-ANS 2 Rel-8 R2 30/05/2008 12/03/2009 0% RP-080346 Qualcomm 14/09/2008 WID in RP-080346

462 462 400052 Dual-Cell HSDPA operatio RANimp-DCH 2 Rel-8 R1 30/05/2008 11/06/2009 50% RP-080490 Ericsson 14/09/2008 WID in RP-080490

463 463 25026 RAN improvements - UE C RANimp-UEC 1 R5 20/09/2006 13/03/2009 76% not applicab 01/06/2008 05/08: Linked to F

464 464 25021 Conformance Test Aspect RANimp-UEC 2 Rel-7 R5 20/09/2006 12/09/2008 100% RP-060484 IPWireless 14/09/2008 WID in RP-060484

465 465 25031 Conformance Test Aspect RANimp-UEC 2 Rel-7 R5 09/03/2007 03/03/2008 100% RP-071319 Ericsson 09/09/2008 WID in RP-071319

466 466 25032 Conformance Test Aspect RANimp-UEC 2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070022 Motorola 03/06/2008 WID in RP-070022

467 467 25033 Conformance Test Aspect RANimp-UEC 2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070020 Ericsson 09/09/2008 WID in RP-070020

468 468 25034 Conformance Test Aspect RANimp-UEC 2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070023 Nokia 03/06/2008 WID in RP-070023

469 469 25035 Conformance Test Aspect RANimp–UEC 2 Rel-7 R5 09/03/2007 13/03/2009 70% RP-080730 Nokia 11/09/2008 RP#41: WID Upda

470 470 400056 Conformance Test Aspect RANimp-UEC 2 Rel-8 R5 30/05/2008 13/03/2009 5% RP-080606 Ericsson 11/09/2008 Linked to UID_370

471 471 400057 Conformance Test Aspect RANimp-UEC 2 Rel-8 R5 30/05/2008 13/03/2009 10% RP-080334 ZTE 11/09/2008 WID in RP-080334

472 472 410020 Conformance Test Aspect RANimp-UEC 2 Rel-9 R5 12/09/2008 13/03/2009 0% RP-080759 Ericsson 16/09/2008 RAN#41 WID appr

473 473 390033 UTRA HNB HNB 1 Rel-8 R2,R4 07/03/2008 05/12/2008 40% not applicab 03/06/2008 RAN#40 WID appr
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474 474 400053 Support of UTRA HNB HNB-supp 2 Rel-8 R2 30/05/2008 05/12/2008 40% RP-080752 Huawei 14/09/2008 RAN#41: WID upd

475 475 390034 FDD Home NodeB RF req HNB-RF 2 Rel-8 R4 07/03/2008 05/12/2008 50% RP-080234 Motorola 14/09/2008 WID in RP-080234

476 476 400054 UTRAN Architecture for 3 HNB-arch 2 Rel-8 R3 30/05/2008 05/12/2008 25% RP-080487 Alcatel-Luc 11/09/2008 WID in RP-080487

477 477 400058 MBMS - UE Conformance MBMSE_UEC 1 R5 01/06/2007 11/09/2009 49% not applicab 03/06/2008

478 478 25049 Conformance Test Aspect MBMSE-RAN 2 Rel-7 R5 01/06/2007 12/09/2008 100% RP-080155 IPWireless 09/09/2008 WID in RP-080155

479 479 400059 Conformance Test Aspect MBMSE-RAN 2 Rel-8 R5 30/05/2008 11/09/2009 25% RP-080318 CATT 09/09/2008 WID in RP-080318

480 480 400060 Conformance Test Aspect MBMSE-UEC 2 Rel-8 R5 30/05/2008 13/03/2009 5% RP-080336 Huawei 14/09/2008 WID in RP-080336

481 481 400025 Test - (Small) Technical En TEI8_Test 1 Rel-8 R5 30/05/2008 11/12/2008 70% not applicable ALL 09/09/2008

482 482 50583 GERAN support for GERA GELTE 1 Rel-8 GP 08/09/2006 20/02/2009 70% GP-061757 Nokia, Nok 31/08/2008 GP#39 completion

483 483 50586 U-TDOA Enhancement GUTEN 1 Rel-8 GP 18/05/2007 18/05/2007 100% GP-070865 TruePositio 23/06/2008 GP#36 completed

484 484 50587 GAN Enhancements GANENH 1 Rel-8 GP 31/08/2007 20/02/2009 28% GP-071484 T-Mobile 19/05/2008 GP#37 specificati

485 485 50588 Update to GAN specificati GANENH-SP 2 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071560 T-Mobile 19/05/2008 GP#37 completed

486 486 53089 Update TS 51.010 Mobile SGANENH-MS 2 Rel-8 GP 31/08/2007 20/02/2009 5% GP-071563 T-Mobile 31/08/2008 GP#38 target 08/08

487 487 50591 AoIP (A-interface over IP) AoIP 1 Rel-8 GP,S 03/01/2000 11/12/2008 85% GP-081361 China Mob 31/08/2008 GP#39 updated W

488 488 400041 GERAN aspects of AoIP AoIP 2 Rel-8 GP 03/01/2000 21/11/2008 90% GP-081362 China Mob 31/08/2008 GP#39 updated W

489 489 400042 Media Requirements for C AoIP-CSoIP 2 Rel-8 S4 05/12/2007 11/12/2008 80% SP-080444 China Mob 31/08/2008 SA#40 WID approv

490 490 400024 Core Network Impacts for AoIP-CN 2 Rel-8 C4 30/05/2008 05/12/2008 50% CP-080278 Ericsson 11/09/2008 CT#40 WID approv

491 491 400124 Core Network Impacts for AoIP-CN 2 Rel-8 C1 30/05/2008 05/12/2008 50% CP-080278 Ericsson 11/09/2008 CT#40 WID approv

492 492 400224 Core Network Impacts for AoIP-CN 2 Rel-8 C3 30/05/2008 05/12/2008 50% CP-080278 Ericsson 11/09/2008 CT#40 WID approv

493 493 51147 New multicarrier BTS clas MCBTS 1 Rel-8 G1 31/08/2007 29/08/2008 100% GP-071542 Alcatel-Luc 31/08/2008 GP#39 completed

494 494 38001 Support for Additional Nav ANSS 1 Rel-8 G2 16/05/2008 21/11/2008 80% GP-080776 Qualcomm 10/09/2008 Align with RANimp

495 495 38002 A-GNSS Performances andAGNSSPTP 1 Rel-8 GP 16/05/2008 04/09/2009 2% GP-080790 Thales 19/05/2008 GP#38 WID appro

496 496 38003 A-GNSS Minimum PerformAGNSSPTP- 2 Rel-8 G1 16/05/2008 15/05/2009 5% GP-080791 Thales 19/05/2008 GP#38 WID approv

497 497 38004 A-GNSS Testing Procedur AGNSSPTP-M2 Rel-8 G3ne 16/05/2008 04/09/2009 0% GP-080792 Thales 19/05/2008 GP#38 WID approv

498 498 51149 Conformance testing for thCTLATRED 1 Rel-8 G1, G 22/02/2008 21/11/2008 68% GP-080367 Ericsson 03/03/2008

499 499 53090 MS conformance testing f CTLATRED-M 2 Rel-8 G3ne 22/02/2008 21/11/2008 40% GP-080368 Ericsson 31/08/2008

500 500 51150 BTS conformance testing CTLATRED-B 2 Rel-8 G1 22/02/2008 21/11/2008 95% GP-080369 Ericsson 31/08/2008 GP#39 completion

501 501 53091 MS Conformance Tests of PSHCT-MSte 1 Rel-8 G3ne 22/02/2008 21/11/2008 90% GP-080411 Rohde & S 31/08/2008

502 502 53092 Mobile Station conformancSCSAGBCT- 1 Rel-8 G3ne 22/02/2008 15/05/2009 0% GP-080330 Nokia 03/03/2008

503 503 320001 (Small) Technical Enhance TEI8 1 Rel-8 All 01/01/2007 11/12/2008 75% not applicable ALL 20/04/2006

504 504 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCo 03/04/2008 SA#38 stopped. 25

505 505 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCo 03/04/2008 22.258 withdrawn,

506 506 340032 Deleted - was Rel7 - LCS for 3GPP Int LCS4_IWLAN 1 Rel-8 S2 28/09/2007 28/09/2007 100% SP-060818 LG Electro 03/04/2008 SP-35 stopped

507 507 330010 Deleted - never approved- FBI Phase 2 FBI2 1 Rel-8 S2 28/09/2007 28/09/2007 100% Nokia Siem 03/04/2008 SA#38 stopped

508 508 330007 Deleted -Enhancements to BS30 Beare BS30 1 Rel-8 S1 15/03/2007 15/03/2007 100% SP-060484 3 03/04/2008 SA#38 stopped (no

509 509 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007 14/12/2007 100% Telecom It 03/04/2008 SA#38 stopped

510 510 0 Release 8 Feasibility Stud 1 Rel-8 CP,G 20/03/2008 20/03/2008 0% NA

511 511 7026 Study on Customised Aler FS_CAT 1 Rel-8 S1 07/10/2005 14/09/2006 100% SP-060474 China Mob 03/09/2008 Spin-off WID UID_

512 512 7027 Study on Facilitating Mach FS_M2M 1 Rel-8 S1 04/11/2005 08/03/2007 100% SP-050527 Siemens 24/03/2008 SA#35 completed.

513 513 31089 Study on Network ComposFS_NetComp 1 Rel-8 S1 07/12/2005 12/12/2007 100% SP-060478 Siemens 24/03/2008 SA#38 completed

514 514 320024 Study on Requirements of FS_IMSconf 1 Rel-8 S1 08/06/2006 12/09/2007 100% SP-060479 China Mob 16/05/2008 SA#37 completed.

515 515 320025 Study on support of a Pub FS_PWS 1 Rel-8 S1 03/09/2007 14/03/2008 100% SP-080054 T-Mobile 20/03/2008 SA#39 completed.

516 516 330016 Study on Paging Permissi FS_PPAC 1 Rel-8 S1 28/09/2006 20/09/2007 100% SP-060785 NTT DoCo 19/11/2007 SA#37 completed.
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517 517 340033 Study on Non 3GPP acces FS_N3GtoNS 1 Rel-8 S1 06/12/2006 05/06/2008 100% SP-080318 Telefonica 03/06/2008 SA#38 completed.

518 518 340034 Study on Value Added Ser FS_VAS4SM 1 Rel-8 S1 06/12/2006 07/12/2007 100% SP-060786 China Mob 16/05/2008 SA#38 completed.

519 519 340035 Study on Service continuit FS_SMLSWL 1 Rel-8 S1 06/12/2006 25/12/2008 100% SP-070577 BT 20/03/2008 SA#38 completed

520 520 370086 Study on Services Alignm FS_ServAl 1 Rel-8 S1 06/12/2006 12/03/2008 100% SP-070126 China Mob 23/03/2008 SA#39 completed.

521 521 32085 Study on 3GPP System Ar FS_SAE 1 Rel-8 S2,S3 03/12/2004 11/12/2008 98% SP-070163 Vodafone 03/03/2008 SA#41 TR 23.882

522 522 32086 Stage 2 Interim conclusio FS_SAE 2 Rel-8 S2 03/12/2004 18/09/2008 100% SP-070163 Vodafone 14/09/2008 SA#41 completed

523 523 32087 Stage 2 study on 3GPP ar FS_SAE 2 Rel-8 S2 09/01/2006 18/09/2008 100% SP-070163 Vodafone 14/09/2008 SA#41 completed

524 524 7024 Security study for Inter-ac FS_SAE 2 Rel-8 S3 03/09/2007 11/12/2008 90% SP-070163 Nokia 01/09/2008 Moved from Rel-7.

525 525 320028 Study on Stage 2 aspects FS_ISB_ST2 1 Rel-8 S2 19/06/2006 18/09/2008 100% SP-060443 Telcordia 14/09/2008 SA#41 completed.

526 526 320031 Study on Service Continui FS_VCCEm 1 Rel-8 S2 08/06/2006 12/03/2009 60% SP-080555 Nortel 17/09/2008 SA#41 WID update

527 527 7049 Study on IMS utilizing mul FS_MLTICAS 1 Rel-8 S2 22/03/2006 06/12/2007 100% SP-060148 Nokia Siem 24/03/2008 SA#38 completed

528 528 350017 Study on Mobility between FS_SM3GWL 1 Rel-8 S2 20/03/2007 18/09/2008 100% SP-070106 Orange 17/09/2008 08/08/08 TR 23.82

529 529 350051 Study on Multimedia Sess FS_MMSC 1 Rel-8 S2 26/04/2007 05/06/2008 100% SP-070818 LG Electro 24/03/2008 SA#40 completed

530 530 380034 Study on centralized IMS s FS_ICS 1 Rel-8 S2,S1 23/10/2006 12/03/2008 100% SP-070494 Ericsson 20/03/2008 SA#39 completed

531 531 370087 Study on centralized IMS FS_ICS-S1 2 Rel-8 S1 05/03/2007 12/03/2008 100% SP-070494 Ericsson 20/03/2008 SA#39 completed

532 532 330012 Study on centralized IMS FS_IMS_CSC 2 Rel-8 S2 23/10/2006 12/03/2008 100% SP-070494 Alcatel-Luc 22/03/2008 SA#39 completed

533 533 320026 Study on Protection again FS_CPSMal 1 Rel-8 S3 08/06/2006 12/12/2008 30% SP-060446 Orange 15/05/2008 Mechanisms to def

534 534 360015 Study on Transferring of e eCALLIBMS 1 Rel-8 S4 07/12/2006 12/12/2007 100% SP-060935 Airbiquity 16/05/2008 SA#38 completed.

535 535 35065 Study on Element OperatioOAM7-NIM- E 1 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070307 China Mob 28/04/2008 SID updated SP-05

536 536 35074 Study on SA5 MTOSI XML OAM7-NIM-X 1 Rel-8 S5 10/05/2006 12/09/2007 100% SP-070305 Nortel 26/06/2008 SID updated SP-05

537 537 320006 Study on Common Profile OAM7-CPS 1 Rel-8 S5 03/07/2006 07/06/2007 100% SP-060263 T-Mobile 17/03/2008 SA#36 completed.

538 538 340036 Study on Management for FS_OAM_LT 1 Rel-8 S5 07/12/2006 11/12/2008 95% SP-060753 Ericsson 31/08/2008 Slow progress

539 539 350004 Study on Charging Aspect FS_SAEcharg 1 Rel-8 S5 02/04/2007 06/12/2007 100% SP-070174 Nokia Siem 17/03/2008 SA#38 completed

540 540 360006 Study on System Maintena FS_OAM-Ma 1 Rel-8 S5 07/06/2007 11/12/2008 65% SP-070306 ZTE 31/08/2008 Slow progress

541 541 360007 Study on Self-Organizing NFS_OAM-SO 1 Rel-8 S5 07/06/2007 12/03/2009 45% SP-080461 Huawei 15/09/2008 SA#41 WID update

542 542 390017 Study on Self-healing of S FS_OAM-SO 1 Rel-8 S5 22/02/2008 12/03/2009 15% SP-080076 Huawei 31/08/2008 SA#39 SID approv

543 543 7048 Study on AS-MRFC media MRFC 1 Rel-8 C1 22/03/2006 13/06/2008 100% CP-060180 HP 13/05/2008 CT#40 completed.

544 544 350018 Study on IMS Restoration FS_IMS_RP 1 Rel-8 C4 26/03/2007 30/05/2008 100% CP-070031 Ericsson 29/05/2008 CT#40 completed.

545 545 360030 Study on IMS Application FS_IMS_ASIO1 Rel-8 C4 14/09/2007 12/09/2008 100% CP-070685 Alcatel-Luc 11/09/2008 CT#41 completed.

546 546 410003 IMS Application Server Se IMS_ASIO 1 Rel-8 C4 12/09/2008 05/12/2008 5% CP-080451 Alcatel-Luc 11/09/2008 Triggered by UID_3

547 547 360031 Study on Customized Aler FS_CAT_VVC 1 Rel-8 C4 14/09/2007 12/09/2008 100% CP-070518 China Mob 01/09/2008 CT#41 completed.

548 548 380023 Study on InterWorking FunFS_MAP2Dia 1 Rel-8 C4 30/11/2007 12/12/2008 70% CP-070760 Huawei 03/09/2008 CT#41 Spin-off WI

549 549 370041 Study on Scope of future HFS_RAN-LCR 1 Rel-8 R1 14/09/2007 30/05/2008 100% RP-070748 RITT 26/06/2008 SID in RP-070748.

550 550 370042 Study on Synchronized E- FS_RAN-Upli 1 Rel-8 R1 14/09/2007 07/03/2008 100% RP-070678 Nokia Siem 26/06/2008 SID in RP-070678.

551 551 390032 Study on Dual-Cell HSDPA FS_RAN-DCH 1 Rel-8 R1 15/08/2007 05/12/2008 0% RP-080228 Qualcomm 26/06/2008 SID in RP-080228.

552 552 360016 Study on Improved networ FS_RAN-LTE 1 Rel-8 R4 04/06/2007 03/12/2007 100% RP-070511 Motorola 26/06/2008 SID in RP-070511.

553 553 350039 Study on 3G Home NodeB FS_RAN-HNB 1 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070257 Motorola 26/06/2008 SID in RP-070257.

554 554 380079 Study on Evaluation of the FS_RAN-Path 1 Rel-8 R4 17/12/2007 13/03/2009 25% RP-071050 Polaris Wir 14/09/2008 SID in RP-071050.

555 555 380080 Study on HS-PDSCH servi FS_RAN-HSP 1 Rel-8 R4 17/12/2007 07/03/2008 100% RP-071044 Qualcomm 26/06/2008 SID in RP-071044.

556 556 50589 Study on A-interface over AINTIP 1 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071562 China Mob 03/03/2008 GP#37 completed.

557 557 50590 Study on Multi-User Reusi MUROS 1 Rel-8 GP 16/11/2007 21/11/2008 70% GP-072033 Nokia Siem 31/08/2008 GP#39 completion

558 558 51148 Study on Optimized Trans WIDER 1 Rel-8 G1 16/11/2007 21/11/2008 50% GP-072026 RIM, Nokia 31/08/2008 GP#38 completion

559 559 370044 Deleted - equals 340035 -FS on Servic FSSCMobTo 1 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070557 BT 03/04/2008 SA#39 stopped
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560 560 380068 Deleted - Study on Evaluation of LCS C FS_LCS_EPS 1 Rel-8 S2 14/01/2008 30/05/2008 100% SP-070819 SiRF 31/08/2008 SA#38 SID approv

561 561 0 Release 7 Features 1 Rel-7 CP,G 03/01/2000 03/01/2000 0% NA

562 562 732097 Identification of Communi ServID 1 Rel-7 S2,S1 02/05/2005 14/09/2007 100% SP-060293 Ericsson 01/07/2008 WID approved SA

563 563 32106 TR on ServID ServID 2 Rel-7 S2 02/05/2005 21/03/2006 100% SP-060293 Ericsson 01/07/2008

564 564 32107 Stage 1,2 of ServID ServID 2 Rel-7 S1,S2 11/11/2005 31/05/2006 100% SP-060293 Ericsson 01/07/2008

565 565 320010 Stage 3 of ServID ServID 2 Rel-7 C1 31/03/2006 15/03/2007 100% CP-060259 Ericsson 01/07/2008 CP#32 approved W

566 566 7035 Charging of ServID ServID 2 Rel-7 S5 31/03/2006 14/09/2007 100% SP-060293 Orange 01/07/2008

567 567 32116 Supporting Globally Routa GRUU 1 Rel-7 S2,S1 14/11/2005 15/06/2007 100% SP-050633 RIM 01/07/2008 SP#29 approved W

568 568 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 14/11/2005 14/09/2006 100% SP-050633 RIM 01/07/2008 Abandoned

569 569 7010 Stage 1,2 of GRUU GRUU 2 Rel-7 S1,S2 03/07/2006 29/09/2006 100% SP-050633 RIM 01/07/2008 SP#29 approved W

570 570 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060358 CableLabs 01/07/2008 CP#32 approved W

571 571 7038 Multimedia Telephony Ser MTSI 1 Rel-7 S1,C1 01/02/2006 15/06/2007 100% SP-060224 Ericsson 25/06/2008

572 572 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 S1 01/02/2006 29/09/2006 100% SP-060224 Ericsson 25/06/2008

573 573 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-060257 Ericsson 25/06/2008

574 574 7040 Media handling and interaction in MTSI-MHI 2 Rel-7 S4 15/03/2006 15/03/2007 100% SP-060225 Ericsson 25/06/2008

575 575 7023 Deleted - duplicates UID7039 - IM MMTEL 2 Rel-7 S1 15/06/2007 15/06/2007 100% SP-050387 Ericsson 25/06/2008

576 576 350147 Multimedia Telephony Ser MTSI-UECon 1 Rel-7 R5 19/09/2007 13/03/2009 70% RP-080605 Ericsson, M 14/09/2008 UID_350047->350

577 577 377001 TISPAN requirements for MTMMTEL7 1 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070568 10/01/2008

578 578 387001 Maintenance of TISPAN re MCIMSTR1 1 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 Ericsson 21/07/2008

579 579 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-S 2 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070915 Telecom It 21/07/2008

580 580 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-S 2 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 Ericsson 21/07/2008

581 581 32045 PS domain and IMS impac EMC1 1 Rel-7 S2,S1 18/09/2000 15/06/2007 100% SP-050604 Siemens 28/03/2003

582 582 1314 Service Requirements for IP-base EMC1 2 Rel-7 S1 18/09/2000 25/06/2004 100% SP-050604 Siemens 08/06/2004

583 583 32046 Study on Stage 2 for IMS-level so EMC1 2 Rel-7 S2 26/02/2003 16/09/2005 100% SP-050604 Siemens 22/12/2005

584 584 32080 Study on Stage 2 for GPRS-level EMC1 2 Rel-7 S2 14/10/2004 08/12/2005 100% SP-050604 Siemens 22/12/2005

585 585 32100 Stage 2 Specification Phase - IMS EMC1 2 Rel-7 S2 05/09/2005 09/06/2006 100% SP-050604 Siemens 19/09/2006

586 586 32101 Deleted - Stage 2 Specification Ph EMC1 2 Rel-7 S2 02/03/2007 02/03/2007 100% SP-050604 Siemens 22/06/2007

587 587 1653 Emergency Call Enhancements EMC1 2 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson 22/12/2005

588 588 1315 CT1 IMS aspects to support I EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson 12/09/2007

589 589 13028 Deleted - CT3 IMS aspects to EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericsson 01/07/2008 Cancelled for Rel-7

590 590 13031 Deleted - CT3 PS domain asp EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericsson 01/07/2008 Cancelled for Rel-7

591 591 1646 CT1 PS domain aspects to su EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson 12/09/2007

592 592 14026 CT4 PS domain aspects to su EMC1-GPRS 3 Rel-7 C4 09/01/2006 01/06/2007 100% CP-050529 Ericsson 29/05/2007

593 593 11065 IMS Support of Conferenc IMSconf 1 Rel-7 C1 04/11/2005 15/03/2007 100% CP-070120 Alcatel-Luc 01/07/2008 CP#35 revised WID

594 594 34033 Performance Characteriza VoIMS-PCVo 1 Rel-7 S4 15/03/2005 06/12/2007 100% SP-050089 Alcatel-Luc 10/01/2008

595 595 31062 WLAN-UMTS Interworking WLAN2 1 Rel-7 S1 05/01/2004 07/06/2005 100% SP-030712 Telenor 19/09/2006 Created at TSG#2

596 596 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7 S1 05/01/2004 11/06/2004 100% 07/06/2005

597 597 32096 Stage 2 on Session Continuity: co WLAN-SC 2 Rel-7 S2 07/06/2005 07/06/2005 100% 07/06/2005

598 598 32110 WLAN Interworking – PrivaWLANPNA 1 Rel-7 S2,C1 10/10/2005 26/09/2006 100% SP-050489 NEC 07/10/2005

599 599 32111 WLAN-PNA - Stage 2 WLANPNA-st 2 Rel-7 S2 10/10/2005 23/06/2006 100% SP-050489 NEC 31/05/2006 Approved at SP#29

600 600 11059 WLAN-PNA - Stage 3 WLANPNA-s 2 Rel-7 C1,C3 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at CP#2

601 601 11064 CT1 aspets for WLAN-PNA WLANPNA-st 3 Rel-7 C1 01/02/2006 26/09/2006 100% CP-060256 NEC 31/05/2006 Approved at CP#29

602 602 13027 CT3 aspets for WLAN-PNA WLANPNA-st 3 Rel-7 C3 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at CP#29

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 14



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complet

Hyperlink WI
rapporteur
name

last modif Notes

603 603 14024 Deleted - CT4 aspets for WLA WLANPNA-st 3 Rel-7 C4 01/02/2006 26/09/2006 100% CP-060256 NEC 08/03/2007 CT4#31; no impac

604 604 32092 Enhancements to support WLANQOS 1 Rel-7 S2,C4 14/03/2005 09/03/2007 100% SP-050682 Samsung 18/07/2008 Moved from FS se

605 605 7015 Deleted - TR on support of QoS o WLANQOS 2 Rel-7 S2 14/03/2005 31/01/2006 100% SP-050682 Samsung 18/07/2008 SP-32 stopped

606 606 7016 Stage 2 on support of QoS over 3 WLANQOS 2 Rel-7 S2 01/02/2006 30/06/2006 100% SP-050682 Samsung 18/07/2008 SP-30 updated WI

607 607 14028 Stage 3 CT4 on support of QoS ov WLANQOS 2 Rel-7 C4 22/09/2006 09/03/2007 100% CP-060418 Huawei 18/07/2008 CP-32 approved W

608 608 340005 Stage 3 CT1 on support of QoS ov WLANQOS 2 Rel-7 C1 04/09/2006 30/11/2006 100% CP-060418 Huawei 18/07/2008 CP-32 approved W

609 609 32079 Location Services enhanc LCS3 1 Rel-7 S1,S2 28/06/2004 17/12/2007 100% SP-040682 02/07/2008

610 610 32093 Stage 2 for LCS3 (including IMS e LCS3 2 Rel-7 S2 31/12/2004 15/09/2006 100% SP-050119 SiRF 02/07/2008 SP#27 approved W

611 611 50558 LCS Enhancements related to Loc LCS3-LBS 2 Rel-7 GP 03/01/2005 31/08/2007 100% GP-050265 SiRF 02/07/2008

612 612 14025 CT4 aspects for LCS UEPos-LBS LCS3-UEPos 2 Rel-7 C4 02/01/2006 01/12/2006 100% CP-050240 SiRF 02/07/2008

613 613 20042 UE positioning - Velocity LCS3-UEPos 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050300 SiRF 02/07/2008 Completed Sept 20

614 614 20012 Inclusion of Uplink TDOA UE posi LCS3-UEPos 2 Rel-7 R2 15/09/2004 17/12/2007 100% RP-040387 TruePositio 02/07/2008 Completed Nov 20

615 615 31052 LCS for 3GPP Interworking WLA LCS3-IWLAN 2 Rel-7 S1 28/06/2004 02/03/2007 100% SP-060291 Telcordia 02/07/2008

616 616 32077 FS on 3GPP system to WLAN LCS3-IWLAN 3 Rel-7 S1 28/06/2004 30/06/2006 100% SP-060291 Telcordia 02/07/2008

617 617 32108 Delete - Study of work on an LCS3-IWLAN 3 Rel-7 S2 26/06/2006 02/03/2007 100% SP-060291 LG Electro 02/07/2008 Updated WID at SA

618 618 340007 Stage 2 for LCS architecture LCS3-IWLAN 3 Rel-7 S2 23/10/2006 02/03/2007 100% SP-060818 LG Electro 02/07/2008 WID at SA#55

619 619 20030 Deleted - UE positioning Rel-7 LCS3-UEpos 2 Rel-7 RP 15/09/2004 17/12/2007 100% 25/06/2008

620 620 20054 Deleted - RAN2 aspects for LBS LCS3-UEPos 2 Rel-7 R2 15/06/2005 15/06/2005 100% SiRF 22/12/2005

621 621 31084 MBMS Enhancements MBMSE 1 Rel-7 S1 11/07/2005 30/11/2007 100% SP-050389 China Mob 25/06/2008

622 622 340041 Stage 1 of MBMSE MBMSE 2 Rel-7 S1,R1 11/07/2005 08/12/2005 100% SP-050389 China Mob 15/04/2008 Structure created b

623 623 340042 MBMS FDD Physical layer Enhan MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070226 Ericsson 25/06/2008 Completed May 20

624 624 340043 MBMS TDD Physical layer Enhan MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070241 IPWireless 25/06/2008 Completed May 20

625 625 350022 MBMS Low Chip Rate TDD Physi MBMSE-RAN 2 Rel-7 R1 16/03/2007 10/09/2007 100% RP-070253 RITT 25/06/2008 Completed May 20

626 626 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3 04/12/2006 30/11/2007 100% CP-070109 Huawei 21/07/2008

627 627 34038 MBMS User Service Exten MBMSUSE 1 Rel-7 S4 07/12/2005 07/06/2007 100% SP-050838 Ericsson 29/05/2007

628 628 31051 Advanced Global Navigati LCS3-AGNSS 1 Rel-7 S1,G 28/06/2004 31/08/2007 100% SP-040681 Alcatel 25/06/2008

629 629 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7 GP 28/06/2004 31/08/2007 100% GP 042677 Alcatel 12/09/2007 GP#36 completed

630 630 20050 Global Navigation Satellite System LCS3-GNSS- 2 Rel-7 R2 15/12/2005 04/06/2007 100% RP-060211 France Tel 25/06/2008 Completed Sept 20

631 631 50551 Deleted - Towards A-GNSS Conc GNSS 2 Rel-7 S1 16/02/2007 16/02/2007 100% GP-042677 Alcatel 18/01/2007

632 632 50581 A-GPS Minimum Performa GAGR 1 Rel-7 GP 28/04/2006 31/08/2007 100% GP-060834 Spirent 12/09/2007

633 633 31048 USSD message delivery anUSSD-USIM 1 Rel-7 S1,C6 05/03/2004 12/08/2005 100% SP-040104 Axalto 10/09/2008

634 634 31060 Stage 1 USSD-USIM 2 Rel-7 S1 18/03/2004 15/10/2004 100% SP-040104 Axalto 10/09/2008

635 635 43008 Alignment with requirements rega USSD-USIM 2 Rel-7 C6 05/03/2004 12/08/2005 100% TP-040069 Axalto 10/09/2008

636 636 31063 Combinational Services CSICS 1 Rel-7 S1,S2 17/01/2005 06/03/2006 100% SP-050228 TeliaSone 02/07/2008

637 637 31064 Stage 1 for CSICS CSICS 2 Rel-7 S1 17/01/2005 09/06/2005 100% SP-050228 TeliaSoner 02/07/2008

638 638 32084 Stage 2 for CSICS CSICS 2 Rel-7 S2 17/01/2005 15/07/2005 100% SP-050228 TeliaSoner 02/07/2008

639 639 11054 Stage 3 for CSICS CN aspects CSICS 2 Rel-7 C1 02/05/2005 06/03/2006 100% CP-060105 Vodafone 02/07/2008

640 640 34031 Stage 3 for codec aspects CSICS-Codec 2 Rel-7 S4 15/03/2005 07/12/2005 100% SP-050091 Ericsson 02/07/2008

641 641 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C4 17/12/2004 05/12/2005 100% SP-040743 Nortel 18/07/2008

642 642 31066 Stage 1 for CAMEL Trunk Trigger TTCAMEL 2 Rel-7 S1 17/12/2004 05/12/2005 100% SP-040743 Nortel 18/07/2008

643 643 14017 CAMEL Trunk Originated Trigger CamelR7 2 Rel-7 C4 17/12/2004 05/12/2005 100% NP-040550 Nortel 18/07/2008

644 644 31088 IMS Service Brokering enh ISB 1 Rel-7 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordia 25/03/2008 No CR submitted in

645 645 320027 Stage 1 for ISB ISB-s1 2 Rel-7 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordia 25/03/2008 No Rel-8 changes
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646 646 11045 Enhancements of VGCS fo EVGCS 1 Rel-7 S1 27/08/2004 15/06/2007 100% 17/07/2006

647 647 31061 Stage 1 EVGCS 2 Rel-7 S1 27/08/2004 27/08/2004 100% SP-040304 Siemens 19/09/2006

648 648 11056 Architecture and protocol aspec EVGCS 2 Rel-7 C1 27/08/2004 15/06/2007 100% CP-050528 Siemens 09/03/2006

649 649 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 27/08/2004 15/06/2007 100% Siemens 12/09/2007

650 650 14022 CT4 aspects of EVGCS EVGCS-St23 3 Rel-7 C4 27/08/2004 10/03/2006 100% CP-050528 Siemens 08/03/2007

651 651 752076 GERAN2 aspects EVGCS 2 Rel-7 G2 27/08/2004 16/02/2007 100% GP-071855 Siemens 08/03/2007

652 652 11055 Improvements of VGCS fo IVGCS 1 Rel-7 S1 15/03/2005 15/03/2007 100% SP-070167 26/03/2007

653 653 31070 Service Requirements for VGCS i IVGCS 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-070167 T-Mobile 29/03/2007 "completeed" as fro

654 654 32090 Stage 2 modifications for VGCS im IVGCS 2 Rel-7 C1 01/12/2005 14/03/2007 100% NP-050141 T-Mobile 08/03/2007 Updated by CT1 ch

655 655 11057 Protocol aspects IVGCS 2 Rel-7 C1 01/12/2005 15/03/2007 100% NP-050141 T-Mobile 31/05/2006 Previous name (b

656 656 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 01/12/2005 15/03/2007 100% CP-070118 T-Mobile 12/09/2007 end date updated b

657 657 14023 Deleted - CT4 aspects of IVG IVGCS-St3-c4 3 Rel-7 C4 09/03/2007 09/03/2007 100% NP-050141 T-mobile 29/03/2007 CT4#33 stage 2 so

658 658 31071 OSA Rel-7 OSA7 1 Rel-7 S1,C5 15/03/2005 08/06/2007 100% SP-050183 AePONA 15/09/2005

659 659 31072 Service Requirements for OSA Se OSA7-SB 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-050183 AePONA 16/02/2006 az: WID URL corre

660 660 43011 Stage 2 OSA API Service Brokerin OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% CP-060607 AePONA 29/11/2006

661 661 7017 Stage 3 OSA API Service Brokerin OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% AePONA 29/11/2006

662 662 15039 OSA Stage 2/3 enhancements OSA7 2 Rel-7 C5 28/04/2006 08/06/2007 100% CP-070200 AePONA 29/03/2007 CT#34: WID upda

663 663 7018 Parlay X Message Broadcast OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006

664 664 7019 Parlay X Geocoding Web Se OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006

665 665 7020 Parlay X Application driven Q OSA7 3 Rel-7 C5 28/04/2006 09/03/2007 100% BT 08/03/2007

666 666 340001 Parlay-X Device Capabilities OSA7 3 Rel-7 C5 26/10/2006 08/06/2007 100% Telenor 22/06/2007

667 667 340002 Parlay-X Multimedia Streamin OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Telenor 08/03/2007

668 668 340003 Parlay-X Multimedia Multicas OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% ETRI 08/03/2007

669 669 340004 OSA API Conference Call Co OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Ericsson 08/03/2007

670 670 31053 Selective Disabling of UE CSDoUE 1 Rel-7 S1,S2 24/01/2005 15/06/2007 100% SP-050182 Motorola 17/07/2008 Moved from FS se

671 671 32088 Stage 1 of SDoUE SDoUE-CR 2 Rel-7 S1 24/01/2005 08/12/2006 100% SP-050182 Motorola 17/07/2008 Moved from FS sec

672 672 32089 Deleted - TR on different possible SDoUE-FS 2 Rel-7 S2 21/03/2005 16/12/2005 100% SP-050182 Vodafone 17/07/2008 Moved from FS se

673 673 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-070121 Ericsson 17/07/2008

674 674 7041 Network selection enhanc NSP-CR 1 Rel-7 S1 15/03/2006 15/06/2007 100% SP-060220 O2 22/03/2006

675 675 320012 Stage 1 of NSP NSP-TS 2 Rel-7 S1 15/03/2006 06/12/2006 100% SP-060220 O2 15/04/2008

676 676 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060357 Motorola 04/05/2007

677 677 25048 Network selection enhanc NSP-CR_UEC1 Rel-7 R5 01/06/2007 05/12/2008 95% RP-080135 Nokia 11/09/2008 05/08: Linked to Fe

678 678 32064 Access Class Barring and ACBOP 1 Rel-7 S2,C1 15/03/2004 08/09/2006 100% SP-040338 Vodafone 15/07/2008

679 679 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 15/03/2004 31/03/2005 100% SP-040338 NTT DoCo 15/07/2008

680 680 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 06/06/2005 31/01/2006 100% 15/07/2008 NEW - inserted on

681 681 20010 Deleted - Potential impact on Iu in ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% 13/10/2004

682 682 20009 Deleted - Extra ACBOP informatio ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% 13/10/2004

683 683 50117 Deleted - Extra ACBOP informatio ACBOP 2 Rel-7 GP 08/09/2006 08/09/2006 100% 20/07/2006

684 684 32074 System enhancements for FBI 1 Rel-7 S2,S3 05/11/2003 15/03/2007 100% 21/10/2004

685 685 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 S2 05/11/2003 09/03/2007 100% 16/02/2006

686 686 32075 Stage 2 of FBI for TISPAN R FBI-TIS1 3 Rel-7 S2 14/10/2004 08/03/2006 100% 31/05/2006

687 687 11050 Protocol impact of FBI for T FBI-TIS1 3 Rel-7 C1 05/11/2003 09/03/2007 100% NP-040618 Siemens 16/02/2006

688 688 11060 CT1 aspects of FBI for T FBI-TIS1 4 Rel-7 C1 05/11/2003 30/11/2006 100% NP-040618 Siemens 05/01/2007 end date updated b
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689 689 13025 CT3 aspects of FBI for T FBI-TIS1 4 Rel-7 C3 05/11/2003 08/12/2006 100% NP-040618 Siemens 12/10/2006

690 690 14020 CT4 aspects of FBI for T FBI-TIS1-st3- 4 Rel-7 C4 13/01/2006 09/03/2007 100% NP-040618 Siemens 08/03/2007 CT4#32: a set of C

691 691 33027 Security Enhancements for F FBI-ISE 3 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050395 Ericsson 29/05/2007 Duplicated entry ("A

692 692 7002 PacketCable Related aspects FBI-PCBL 2 Rel-7 S2,S5 01/02/2006 15/03/2007 100% SP-060145 CableLabs 16/02/2006

693 693 7003 Stage 1,2 of FBI for PacketC FBI-PCBL 3 Rel-7 S2 01/02/2006 15/12/2006 100% SP-060145 CableLabs 19/09/2006

694 694 7004 Protocol impact of FBI for Pa FBI-PCBL 3 Rel-7 C1 01/05/2006 15/03/2007 100% 08/03/2007

695 695 7032 SA5 Charging aspects of FBI FBI-PCBL-CH 3 Rel-7 S5 31/03/2006 07/12/2006 100% SP-060145 CableLabs 29/03/2007 03/2006 SA#31 WI

696 696 32081 Support of SMS over gene SMSIP 1 Rel-7 S2,C4 14/10/2004 15/06/2007 100% SP-060658 Huawei 18/07/2008 SP#33 updated W

697 697 32094 FS on SMSIP SMSIP 2 Rel-7 S2 14/10/2004 13/06/2005 100% SP-060658 Huawei 15/07/2008 SP#33 updated WI

698 698 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 S2 08/06/2005 15/09/2006 100% SP-060658 Huawei 15/07/2008 SP#33 updated WI

699 699 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C 08/06/2005 15/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 updated W

700 700 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 08/06/2005 15/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 updated W

701 701 310003 CT4 aspects for SMSIP SMSIP-St3-c4 3 Rel-7 C4 08/06/2005 01/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 updated W

702 702 32082 Evolution of Policy Contro PCC 1 Rel-7 S2,S5 14/10/2004 30/11/2007 100% SP-060217 Nokia 18/07/2008 SP-29 approved W

703 703 32102 Deleted - TR for PCC PCC 2 Rel-7 S2 14/10/2004 29/12/2005 100% SP-060217 Nokia 18/07/2008 SP-30: S2 has no i

704 704 32103 Stage 2 for PCC PCC 2 Rel-7 S2 04/07/2005 15/09/2006 100% SP-060217 Nokia 18/07/2008 SP-29 approved W

705 705 32109 Evolution of policy control and flow PCC 2 Rel-7 S2 01/08/2006 29/12/2006 100% SP-060217 Nokia 18/07/2008 SP-29 approved W

706 706 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 31/03/2006 15/06/2007 100% SP-060217 Orange 18/07/2008 SP-31 updated WI

707 707 13029 Gx reference point for Policy and CPCC-Gx 2 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060434 Siemens 18/07/2008

708 708 13030 Rx reference point for PCC CT3 PCC-Rx 2 Rel-7 C3,C 02/12/2005 30/11/2007 100% CP-060435 Ericsson 18/07/2008 WID approved at C

709 709 310006 PCC-Rx CT3 aspects PCC-Rx-c3 3 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060435 Ericsson 18/07/2008

710 710 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-c 3 Rel-7 C1 02/12/2005 15/06/2007 100% CP-060435 Ericsson 18/07/2008

711 711 32091 Voice call continuity betweVCC 1 Rel-7 S2,S1 31/12/2004 15/06/2007 100% SP-060292 Alcatel-Lu 21/07/2008 WID approved SA

712 712 32104 TR for VCC VCC 2 Rel-7 S2 31/12/2004 08/12/2005 100% SP-060292 Alcatel-Luc 21/07/2008

713 713 31085 Stage 1 for VCC VCC 2 Rel-7 S1 17/03/2005 28/09/2005 100% SP-060292 Alcatel-Luc 21/07/2008

714 714 32105 Stage 2 for VCC VCC 2 Rel-7 S2 06/09/2005 08/09/2006 100% SP-060292 Alcatel-Luc 21/07/2008

715 715 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 17/03/2006 14/06/2007 100% SP-060292 Orange 21/07/2008 03/2006 SA#31 WI

716 716 11058 Stage 3 for VCC VCC 2 Rel-7 C1,C4 01/02/2006 15/06/2007 100% CP-070186 Alcatel-Lu 21/07/2008

717 717 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 01/02/2006 15/06/2007 100% CP-070186 Alcatel-Luc 21/07/2008

718 718 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 09/06/2006 09/03/2007 100% CP-070186 Alcatel-Luc 21/07/2008

719 719 13032 Deleted - CT3 aspects of VC VCC 3 Rel-7 C3 02/11/2006 02/11/2006 100% CP-070186 Alcatel-Luc 21/07/2008

720 720 7046 One Tunnel solution for O OPTUNEL 1 Rel-7 S2 27/03/2006 31/10/2007 100% SP-060819 Nokia 15/07/2008

721 721 320002 Deleted - Study on Stage 2 for On OPTUNEL-St 2 Rel-7 S2 27/03/2006 15/09/2006 100% SP-060819 Nokia 15/07/2008 S2#52 CREATED.

722 722 340013 One Tunnel Deployment Guideline OPTUNEL-G 2 Rel-7 S2 23/10/2006 31/10/2007 100% SP-060819 Huawei 15/07/2008 S2#55 CREATED:

723 723 320003 Stage 2 specification for One Tunn OPTUNEL-St 2 Rel-7 S2 11/09/2006 15/12/2006 100% SP-060819 Nokia 15/07/2008 S2#52 CREATED

724 724 320029 CSI Terminating Session h CSItermS 1 Rel-7 S2,C1 08/06/2006 15/06/2007 100% SP-060437 Samsung 17/07/2008 Triggered by the a

725 725 340014 Stage 2 of CStermS CSItermS 2 Rel-7 S2 08/06/2006 02/03/2007 100% SP-060437 Samsung 17/07/2008

726 726 340015 Stage 3 of CStermS CSItermS 2 Rel-7 C1 14/12/2006 15/06/2007 100% CP-070239 Samsung 17/07/2008 CP-34 approved W

727 727 340011 Deleted - duplicated with UID 340 CSItermS 2 Rel-7 C1 09/03/2007 09/03/2007 100% CP-060647 Samsung 17/07/2008 CP-34 approved W

728 728 33022 Liberty Alliance and 3GPP LibSec 1 Rel-7 S3 10/03/2005 30/11/2006 100% SP-050145 Nokia 16/07/2008 WID approved SA#

729 729 33023 Trust Requirements for Op TrustOP 1 Rel-7 S3 03/01/2005 30/11/2006 100% SP-040863 Nokia 16/07/2008 WID approved SA#

730 730 33024 Development of UEA2 and AlgUEA2 1 Rel-7 S3 01/12/2004 09/12/2005 100% SP-040864 TeliaSoner 16/07/2008 WID approved SA#

731 731 33026 Lawful Interception in the LI-7A 1 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050237 BMWI 16/07/2008
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732 732 33028 Key establishment betwee KeyEstUTerm 1 Rel-7 S3 07/12/2005 28/09/2006 100% SP-050780 Gemalto 10/01/2008

733 733 330008 NDS Authentication Frame NDSAFTLS 1 Rel-7 S3 28/09/2006 06/12/2006 100% SP-060507 Nokia 16/07/2008 TLS profile is move

734 734 732030 Security enhancements SEC7 1 Rel-7 S3,C1 12/09/2005 30/11/2006 100% 16/07/2008

735 735 732031 HTTPS connection between a UIC SEC7-HSUN 2 Rel-7 S3,C1 12/09/2005 12/09/2005 100% SP-050573 Gemalto 16/07/2008

736 736 732032 2G GBA: 2G SIM usage in 3GPP SEC7-2GGBA 2 Rel-7 S3 12/09/2005 05/12/2005 100% SP-050576 Nokia 16/07/2008

737 737 732033 Generic Authentication Architectur SEC7-GAA2 2 Rel-7 S3 12/09/2005 30/11/2006 100% SP-060429 Nokia 16/07/2008 33.223 goes to R8

738 738 32034 SS7 TCAP security Gateway SEC7-NDS-T 2 Rel-7 S3,C4 12/09/2005 14/08/2006 100% SP-050579 Siemens 16/07/2008

739 739 310004 SA3 aspects of SEC7-NDS-T SEC7-NDS-T 3 Rel-7 S3 12/09/2005 10/03/2006 100% SP-050579 Siemens 16/07/2008

740 740 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 03/04/2006 14/08/2006 100% CP-060170 Siemens 16/07/2008

741 741 711052 IMS Stage 3 IETF Protocol IMSProtoc 1 Rel-7 C1 10/12/2004 15/03/2007 100% CP-060101 29/05/2007 TR 24.930: Signall

742 742 7043 Interoperability between V VGCSFlex 1 Rel-7 C1,C4 22/03/2006 09/03/2007 100% CP-060102 Siemens 21/07/2008

743 743 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 22/03/2006 30/10/2006 100% CP-060102 Siemens 21/07/2008

744 744 7045 CT4 aspects of VGCSFlex VGCSFlex-c4 2 Rel-7 C4 22/03/2006 09/03/2007 100% CP-060102 Siemens 21/07/2008

745 745 13023 DIAMETER on the GGSN GDIAMGi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060431 Vodafone 15/07/2008

746 746 13022 DIAMETER on the PDG Wi DIAMWi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060432 Vodafone 15/07/2008

747 747 13033 Interworking between the ExtSIPI 1 Rel-7 C3 22/09/2006 22/07/2008 100% CP-070101 Siemens 17/04/2008

748 748 340047 PDU multiplexing at Nb Int NbIPMux 1 Rel-7 C3 04/12/2006 22/07/2008 100% CP-070105 Alcatel-Luc 04/05/2007 08/03/2007 08:00

749 749 14012 Mp (MRFC - MRFP) interfa Mp 1 Rel-7 C4,C 13/02/2006 08/06/2007 100% CP-070246 Ericsson 15/07/2008

750 750 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 13/02/2006 13/02/2006 100% CP-070246 Ericsson 15/07/2008

751 751 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 22/09/2006 22/09/2006 100% Ericsson 15/07/2008 CT#34: CT3 not in

752 752 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 02/06/2006 09/03/2007 100% CP-070246 Huawei 15/07/2008

753 753 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 13/02/2006 08/06/2007 100% CP-070246 Ericsson 15/07/2008

754 754 340016 Routeing of MT-SMs via th SMSviaH 1 Rel-7 C4,C 01/12/2006 09/03/2007 100% CP-070032 Vodafone 12/09/2007 WID approved in C

755 755 350003 Mobile Termination whilst MTmovMS 1 Rel-7 C4 09/03/2007 31/05/2007 100% CP-070334 Alcatel-Luc 29/05/2007

756 756 743009 ISIM API for Java Card APIJAVA 1 Rel-7 C6 14/03/2005 27/07/2007 100% CP-050145 Sun 12/09/2007 reported complete

757 757 330001 High speed interface betw HSI 1 Rel-7 C6 22/09/2006 30/11/2007 100% CP-070259 Gemalto 11/01/2008 Following ETSI pub

758 758 34030 Video Codec Performance VICPer 1 Rel-7 S4 03/01/2005 07/06/2007 100% SP-040836 Siemens 29/05/2007

759 759 34032 Dynamic and Interactive M DIMS 1 Rel-7 S4 15/03/2005 07/06/2007 100% SP-050195 Streamezz 29/05/2007

760 760 34034 3G-324M Video Telephony VTCSTI 1 Rel-7 S4 08/06/2005 27/09/2006 100% SP-050404 Vodafone 29/11/2006

761 761 34035 Optimizations for MultimedOMTIMS 1 Rel-7 S4 28/09/2005 28/09/2005 100% SP-060226 Ericsson 29/03/2007

762 762 34037 Deleted - Characterisation of Adap OMTIMS-CAJ 2 Rel-7 S4 28/09/2005 28/09/2005 100% SP-050432 Lucent 29/03/2007 SP-35 stopped

763 763 34036 End-to-End Multimedia Se E2EMSPM 1 Rel-7 S4 28/09/2005 15/03/2007 100% SP-050433 China Mob 08/03/2007

764 764 34039 Packet Switched Streamin PSSe 1 Rel-7 S4 08/06/2006 07/06/2007 100% SP-060361 Ericsson 29/05/2007

765 765 35041 OAM&P OAM7 1 Rel-7 S5 02/09/2005 26/06/2007 100% TR 30.817 Huawei 29/03/2007

766 766 35042 Network Infrastructure ManagemOAM7-NIM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007

767 767 35044 Enhance NRM to accommod OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050302 Motorola 29/03/2007

768 768 35046 Co-operative Element Manag OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050304 Motorola 29/03/2007

769 769 35047 Network Management (NM) I OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050305 China Mob 22/06/2007

770 770 35048 Delta synchronization betwee OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050306 Siemens 22/06/2007

771 771 35049 Subscription Management (S OAM7-NIM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-060739 Ericsson 29/03/2007

772 772 35050 Integration Reference Point ( OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050308 Huawei 29/03/2007

773 773 35052 Partial suspension of Itf-N du OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050310 Siemens 22/06/2007

774 774 35054 Stopped - Management of Le OAM7-NIM 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050312 Siemens 29/03/2007
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775 775 35055 Stopped - Rules for Vendor S OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050313 Siemens 29/03/2007 Request to TSG#3

776 776 35064 Backward and Forward Comp OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050630 Ericsson 22/06/2007 Submit Exception S

777 777 35071 Repeater Network Resource OAM7-NIM 3 Rel-7 S5 13/02/2006 07/12/2006 100% SP-050731 China Mob 29/03/2007

778 778 35072 UTRAN radio channel power OAM7-NIM 3 Rel-7 S5 13/02/2006 15/03/2007 100% SP-050733 China Mob 29/03/2007

779 779 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 07/12/2006 15/03/2007 100% SP-060754 Huawei 29/03/2007 12/2006 SA#34 WI

780 780 35043 Performance Management OAM7-PM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007

781 781 35057 Performance measurements OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050315 China Mob 29/03/2007

782 782 35058 Enhancement UTRAN perfor OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050316 China Mob 22/06/2007 Submit Exception S

783 783 35059 Add TDD specific counters in OAM7-PM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050317 CATT 29/03/2007

784 784 35060 ATM bearer network Perform OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050318 ZTE 29/03/2007

785 785 35069 Performance measurements OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050631 China Mob 22/06/2007 Submit Exception S

786 786 35073 HSDPA performance measur OAM7-PM 3 Rel-7 S5 13/02/2006 14/06/2007 100% SP-060379 China Mob 22/06/2007 Submit Exception S

787 787 35039 Trace Management OAM7-Trace 2 Rel-7 S5 02/09/2005 26/06/2007 100% SP-050628 Vodafone 29/03/2007

788 788 35040 End-to-end Service Level trac OAM7-Trace 3 Rel-7 S5 11/11/2005 15/03/2007 100% SP-050627 Vodafone 29/03/2007 07/2005: OMA (Sta

789 789 35062 Trace record content for UTR OAM7-Trace 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050628 Nokia 29/03/2007

790 790 35063 IRP for Subscriber and Equip OAM7-Trace 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050629 Nokia 22/06/2007 Submit Exception S

791 791 11046 Deleted - SIP enhancements OAM7-Trace 3 Rel-7 C1 15/06/2007 26/06/2007 100% 29/11/2006 combined with UID

792 792 35070 Deleted - duplicated with UID OAM7-Trace 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050629 Nokia 29/03/2007

793 793 320007 Charging Management sm CH7 1 Rel-7 S5 22/05/2006 14/06/2007 100% Orange 23/06/2006

794 794 320008 Alternate Charged Party (ACP) for CH7-IMS-AC 2 Rel-7 S5 22/05/2006 14/06/2007 100% SP-060442 Lucent 22/06/2007

795 795 330004 Align 3GPP Charging with OMA P CH7-PoC 2 Rel-7 S5 28/09/2006 14/06/2007 100% SP-060546 Siemens 22/06/2007 09/2006 SA#33 WI

796 796 2468 Multiple Input Multiple Out MIMO 1 Rel-7 R1 14/03/2003 17/09/2007 100% RP-0300192 Alcatel-Lu 25/06/2008 Completed Sep 20

797 797 21006 MIMO - Physical layer MIMO-Phys 2 Rel-7 R1 12/09/2003 15/03/2007 100% RP-0300192 Alcatel-Luc 24/06/2008 Completed Sep 20

798 798 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 12/09/2003 15/03/2007 100% RP-0300192 Alcatel-Luc 24/06/2008 Completed Sep 20

799 799 23008 MIMO - Iub/Iur Protocol Aspects MIMO-IurIub 2 Rel-7 R3 14/03/2003 15/03/2007 100% RP-0300192 Alcatel-Luc 24/06/2008 Completed Sep 20

800 800 24008 MIMO - RF Radio Transmission/R MIMO-RF 2 Rel-7 R4 12/12/2003 17/09/2007 100% RP-0300192 Alcatel-Luc 24/06/2008 Completed Sep 20

801 801 20028 Rel-7 Improvements of the RInImp 1 Rel-7 RP 15/09/2004 04/06/2007 100% 25/06/2008 Generic feature

802 802 20060 Extended UMTS 1.7/2.1 GHz RInImp-UMTS 2 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060180 Ericsson 18/01/2007 Completed Dec 20

803 803 20067 UMTS 2.6 GHz 7.68 Mcps TDD RInImp-UMTS 2 Rel-7 R4 15/06/2006 15/09/2006 100% RP-060349 IPWireless 24/06/2008 Completed Sep 20

804 804 20021 UMTS 2.6 GHz RInImp-UMTS 2 Rel-7 R4 15/09/2004 14/06/2005 100% RP-040397 Nokia 24/06/2008 Completed Jun 200

805 805 20025 UMTS 2.6 GHz TDD RInImp-UMTS 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040553 IPWireless 24/06/2008 Completed Dec 20

806 806 20027 UMTS 900 MHz RInImp-UMTS 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040541 Nortel 24/06/2008 Completed Dec 20

807 807 20043 UMTS 1700 MHz RInImp-UMTS 2 Rel-7 R4 15/03/2005 14/12/2005 100% RP-050385 NTT DoCo 24/06/2008 Completed Dec 20

808 808 20024 UE Antenna Performance Evaluat RInImp-UEAn 2 Rel-7 R4 15/12/2004 04/06/2007 100% RP-050122 TeliaSoner 24/06/2008 RAN#36 (May 200

809 809 20045 Improved Performance Requireme RInImp-HSPe 2 Rel-7 R4 15/03/2005 15/03/2005 100% RP-050362 Cingular 24/06/2008 Completed Mar 20

810 810 20062 Additional minimum UE perform RInImp-RxDi 2 Rel-7 R4 15/09/2005 15/12/2006 100% Qualcomm 24/06/2008 BB contains 3 WT

811 811 20048 Additional minimum UE perfo RInImp-RxDiv 3 Rel-7 R4 15/09/2005 14/06/2006 100% RP-060185 Cingular 24/06/2008 Completed Jun 200

812 812 7028 Additional minimum UE perfo RInImp-RxDiv 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060183 Qualcomm 24/06/2008 Completed Dec 20

813 813 7029 Additional minimum UE perfo RInImp-RxDiv 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060184 Qualcomm 24/06/2008 Completed Dec 20

814 814 20049 Deleted Improved support of gami RInImp-Gami 2 Rel-7 R2 15/12/2005 15/12/2006 100% RAN_Work_I Cingular 03/04/2007 RAN#34 (Dec 2006

815 815 20047 Deleted (not approved at PCG) - U RInImp-UMTS 2 Rel-7 R4 15/09/2005 15/09/2005 100% T-mobile 22/12/2005 This item was cond

816 816 20029 Rel-7 RAN improvements RANimp 1 Rel-7 RP 15/12/2004 15/06/2007 100% 25/06/2008 Generic feature

817 817 20026 Optimisation of channelisation cod RANimp-RAB 2 Rel-7 R1 15/12/2004 15/12/2006 100% RP-040552 UTStarcom 25/06/2008 Completed Dec 20
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818 818 20031 Delay optimisation for procedures RANimp-Dela 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050386 Nokia 25/06/2008 Completed Sep 20

819 819 20032 Improved support of IMS Realtime RANimp-IMS 2 Rel-7 R2 15/03/2005 14/12/2005 100% RP-050160 Cingular 25/06/2008 Closed Dec 2005;

820 820 20033 UE Performance Requirements fo MBMS-RAN-R2 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050156 IPwireless 25/06/2008 Completed Sep 20

821 821 20046 Continuous connectivity for packe RANimp-CPC 2 Rel-7 R1 14/03/2005 15/03/2007 100% RP-050870 Siemens 25/06/2008 Completed at Mar

822 822 7030 Extended WCDMA Cell Range RANimp-ExtC 2 Rel-7 R3 15/03/2006 15/12/2006 100% RP-060212 Ericsson 25/06/2008 Completed Dec 20

823 823 7031 7.68 Mcps TDD Enhanced Uplink RANimp-VHC 2 Rel-7 R1 15/03/2006 15/12/2006 100% RP-060119 IPwireless 25/06/2008 Completed Dec 20

824 824 330009 Enhanced CELL_FACH State in F RANimp-Enh 2 Rel-7 R2 25/09/2006 04/06/2007 100% RP-070245 Nokia 25/06/2008 Completed May 20

825 825 340038 64QAM for HSDPA (FDD) RANimp-64Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070223 Ericsson 25/06/2008 Completed May 20

826 826 340039 Improved L2 support for high data RANimp-L2D 2 Rel-7 R2 15/12/2006 04/06/2007 100% RP-070242 Ericsson 25/06/2008 Completed May 20

827 827 340040 Introduction of 16QAM in HSUPA RANimp-16Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-060844 Nokia 25/06/2008 Completed May 20

828 828 20066 Interface to control Tower Moun RANImp-TMA 2 Rel-7 R3 26/01/2007 15/06/2007 100% RP-060418 Vodafone 25/06/2008 Completed Mar 20

829 829 340045 OAM aspects to Interface to c RANImp-TMA 3 Rel-7 S5 26/01/2007 15/06/2007 100% Vodafone 25/06/2008 SA#36 Jun 2007 co

830 830 20014 7.68Mcps TDD option VHCRTDD 1 Rel-7 RP 15/09/2004 15/06/2006 100% RP-060119 IPwireless 25/06/2008 Completed Dec 20

831 831 20015 VHCRTDD: Stage 2 VHCRTDD-S 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work_It IPwireless 22/03/2006 Feature completed

832 832 20016 VHCRTDD: Physical Layer VHCRTDD-P 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work_It IPwireless 22/03/2006 Feature completed

833 833 20017 VHCRTDD: Layer 2 and layer 3 pr VHCRTDD-L2 2 Rel-7 R2 15/09/2004 15/03/2006 100% RAN_Work_It IPwireless 22/03/2006 Feature completed

834 834 20018 VHCRTDD: UTRAN Iub/Iur Protoc VHCRTDD-Iu 2 Rel-7 R3 15/09/2004 15/03/2006 100% RAN_Work_It IPwireless 22/03/2006 Feature completed

835 835 20019 VHCRTDD: RF Radio Transmissio VHCRTDD-R 2 Rel-7 R4 15/09/2004 15/06/2006 100% RAN_Work_It IPwireless 22/03/2006 Feature completed

836 836 20035 3.84 Mcps TDD Enhanced EDCHTDD 1 Rel-7 RP 15/03/2005 15/09/2006 100% RP-050100 IPwireless 25/06/2008 Completed Sep 20

837 837 20036 EDCHTDD: Stage 2 EDCHTDD-S 2 Rel-7 R2 15/03/2005 15/06/2006 100% RAN_Work_It IPwireless 23/06/2006

838 838 20037 EDCHTDD: Physical Layer EDCHTDD-P 2 Rel-7 R1 15/03/2005 15/09/2006 100% RAN_Work_It IPwireless 23/06/2006

839 839 20038 EDCHTDD: Layer 2 and 3 Protoco EDCHTDD-L2 2 Rel-7 R2 15/03/2005 15/09/2006 100% RAN_Work_It IPwireless 23/06/2006

840 840 20039 EDCHTDD: UTRAN Iub/Iur Protoc EDCHTDD-Iu 2 Rel-7 R3 15/03/2005 15/09/2006 100% RAN_Work_It Interdigital 23/06/2006

841 841 20040 EDCHTDD: RF Radio Transmissio EDCHTDD-R 2 Rel-7 R4 15/03/2005 15/09/2006 100% RAN_Work_It IPwireless 23/06/2006

842 842 20055 1.28 Mcps TDD Enhanced LCRTDD-ED 1 Rel-7 RP 15/03/2006 15/06/2007 100% RP-060202 CATT 25/06/2008 Completed May 2

843 843 20056 1.28 Mcps TDD Enhanced Uplink: LCRTDD-EDC2 Rel-7 R1 15/03/2006 15/03/2007 100% RAN_Work_It CATT 03/04/2007

844 844 20057 1.28 Mcps TDD Enhanced Uplink: LCRTDD-EDC2 Rel-7 R2 15/03/2006 15/03/2007 100% RAN_Work_It CATT 03/04/2007

845 845 20058 1.28 Mcps TDD Enhanced Uplink: LCRTDD-EDC2 Rel-7 R3 15/03/2006 15/03/2007 100% RAN_Work_It CATT 03/04/2007

846 846 20059 1.28 Mcps TDD Enhanced Uplink: LCRTDD-EDC2 Rel-7 R4 15/03/2006 15/06/2007 100% RAN_Work_It CATT 22/06/2007

847 847 350146 1.28 Mcps TDD Enhanced LCRTDD-EDC1 Rel-7 R5 20/09/2007 12/09/2008 100% RP-070724 CATT 11/09/2008 UID_350046->350

848 848 50118 MS Antenna Performance APEMR 1 Rel-7 GP 28/01/2005 16/11/2007 100% GP-050284 TeliaSoner 19/05/2008 GP#36 completed

849 849 50119 Lower 700 MHz Inclusion i GSM710 1 Rel-7 GP 03/01/2005 30/06/2006 100% GP 050543 UTC 19/09/2006

850 850 51138 Inclusion of the 698 – 746 MHz ba GSM710-core 2 Rel-7 G1 03/01/2005 30/06/2005 100% 15/09/2005 Completed

851 851 53084 G1 aspects of GSM710 GSM-710-tes 2 Rel-7 G1 31/08/2005 30/06/2006 100% 20/07/2006

852 852 55094 G3 aspects of GSM710 GSM-710-tes 2 Rel-7 G3 31/08/2005 30/06/2006 100% 17/07/2006

853 853 50564 Support of Conversationa SCSAGB 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Ericsson 29/05/2007 Originally started

854 854 52143 Minimise the transfer delay betwe SCSAGB-MT 2 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Ericsson 10/01/2008

855 855 51137 Definition of radio resource manag SCSAGB-RR 2 Rel-7 G1 08/04/2005 31/08/2007 100% GP-061502 Ericsson 10/01/2008

856 856 52144 Support of Conversational Service SCSAGB-RLC2 Rel-7 G2 30/06/2006 17/11/2006 100% GP-061503 Ericsson 10/01/2008

857 857 52138 Deleted- Radio Channel Support SCSAGB-RC 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051166 Ericsson 11/05/2006

858 858 52139 Deleted- Modifications to FLO SCSAGB-FLO 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051165 Ericsson 09/03/2006

859 859 50565 Addition of new frequency TGSM810 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-050945 Huawei 29/05/2007

860 860 50566 Changes to core specification TGSM810-Co 2 Rel-7 GP 08/04/2005 02/09/2005 100% GP-050946 Huawei 15/09/2005
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861 861 55092 Changes to MS testing specificatio TGSM810-MS 2 Rel-7 G3 08/04/2005 31/08/2007 100% GP-050947 Huawei 12/09/2007

862 862 53082 Changes to BTS testing specificat TGSM810-BT 2 Rel-7 G1 08/04/2005 11/11/2005 100% GP-050948 Huawei 22/12/2005

863 863 50567 Handover of dedicated andHODSRDTM 1 Rel-7 GP 08/04/2005 17/11/2006 100% GP-050979 Nokia 19/09/2006 Started at GERAN

864 864 55093 Handover of dedicated and shared HODSRDTM- 2 Rel-7 G2 08/04/2005 30/06/2006 100% GP-050979 Nokia 17/07/2006 Started at GERAN#

865 865 55095 MS Conformance Testing HODSRDTM- 2 Rel-7 G3 08/04/2005 17/11/2006 100% GP-050979 Nokia 19/09/2006 Stopped, no work d

866 866 53083 BTS conformance testing HODSRDTM- 2 Rel-7 G1 08/04/2005 17/11/2006 100% GP-050979 Nokia 19/09/2006 Stopped, no work d

867 867 50569 Mobile Station Receive Div MSRD2 1 Rel-7 GP 11/11/2005 16/11/2007 100% GP-061491 Nokia 19/05/2008 GP#37 completed

868 868 50571 Performance Requirements for Mo MSRD2-PerfR 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060115 Nokia 08/03/2007

869 869 50572 Capability signalling of Mobile Sta MSRD2-CapS 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060116 Nokia 08/03/2007

870 870 50573 Test Scenarios for Mobile Station MSRD2-TestS 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060117 Nokia 08/03/2007

871 871 50570 MS conformance test of DARP Ph MSRD2-Msco 2 Rel-7 GP 11/11/2005 16/11/2007 100% GP-060114 Nokia 12/09/2007

872 872 50579 Downlink Dual Carrier GDCDL 1 Rel-7 GP 20/01/2006 21/11/2008 69% GP-061331 Nokia Siem31/08/2008 GP#30 completed

873 873 51139 Downlink Dual Carrier Stage 2 GDCDL-Stag 2 Rel-7 G1 20/01/2006 30/06/2006 100% GP-060484 Nokia Siem 31/08/2008 GP#35 completed

874 874 52142 Downlink Dual Carrier Stage 3 GDCDL-Stag 2 Rel-7 G1 20/01/2006 31/08/2007 100% GP-060485 Nokia Siem 31/08/2008

875 875 53086 Downlink Dual Carrier – MS Confo GDCDL-Stag 2 Rel-7 G2;G 20/01/2006 21/11/2008 25% GP-060486 Nokia Siem 31/08/2008

876 876 50580 Support of SIGTRAN in GE GDCDL-MSte 1 Rel-7 G3ne 20/01/2006 30/06/2006 100% GP-060450 Ericsson 17/07/2006

877 877 50582 Latency Reductions LATRED 1 Rel-7 GP 30/06/2006 31/08/2007 100% GP-061519 Ericsson 12/09/2007

878 878 52145 Improved Ack/Nack reporting LATRED-ACK 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061520 Ericsson 12/09/2007

879 879 52146 Reduced TTI LATRED-RED 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061521 Ericsson 12/09/2007

880 880 52147 PS Handover between GERGUGAN 1 Rel-7 G2 30/06/2006 16/02/2007 100% GP-061349 Ericsson 08/03/2007

881 881 50584 Higher Uplink performanceHUGE 1 Rel-7 GP 08/09/2006 20/02/2009 71% GP-071083 Nokia Siem24/07/2008 Exception sheet i

882 882 51140 Stage 2 of HUGE HUGE-Stage2 2 Rel-7 G1 08/09/2006 07/09/2007 100% GP-061902 Nokia Siem 24/07/2008 GP#35 completed

883 883 51141 Layer 1 Support of HUGE HUGE-Layer1 2 Rel-7 G1 08/09/2006 22/02/2008 100% GP-061903 Nokia Siem 24/07/2008 GP#37 completed

884 884 52149 Layer 2/3 Support of HUGE HUGE-Layer2 2 Rel-7 G2 08/09/2006 31/08/2007 100% GP-061904 Nokia Siem 24/07/2008 GP#35 completed

885 885 51142 Performance requirements HUGE-Perfre 2 Rel-7 G1 08/09/2006 29/08/2008 100% GP-061905 Nokia Siem 31/08/2008 GP#39 completed

886 886 53087 MS Conformance Test HUGE-Mstes 2 Rel-7 G3ne 08/09/2006 20/02/2009 0% GP-061906 Nokia Siem 24/07/2008 05/08=>02/09

887 887 51143 BTS Conformance Test HUGE-BTSte 2 Rel-7 G1 08/09/2006 21/11/2008 80% GP-061907 Nokia Siem 31/08/2008 05/08=>11/08

888 888 50121 REduced symbol Duration REDHOT 1 Rel-7 GP 17/11/2006 20/02/2009 61% GP-071080 Ericsson, 24/07/2008 Exception sheet i

889 889 51144 Stage 2 for REDHOT REDHOT-Sta 2 Rel-7 G1 17/11/2006 31/08/2007 100% GP-062489 Ericsson, N 24/07/2008 GP#35 completed

890 890 51145 Stage 3 for REDHOT REDHOT-Sta 2 Rel-7 G1 17/11/2006 16/05/2008 100% GP-062490 Ericsson, N 24/07/2008 GP#38 completed

891 891 53088 MS Conformance Tests REDHOT-Ms 2 Rel-7 G3ne 17/11/2006 20/02/2009 0% GP-062491 Ericsson 24/07/2008 08/08=>02/09

892 892 51146 BTS Conformance Tests REDHOT-BT 2 Rel-7 G1 17/11/2006 21/11/2008 85% GP-062492 Ericsson, N 31/08/2008 05/08=>11/08

893 893 60110 (Small) Technical Enhance TEI7 1 Rel-7 All 26/03/2007 26/03/2007 100% 20/04/2006

894 894 32113 Deleted - PS domain and IMS support IMS-EMER 1 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Nokia 22/12/2005 Approved at SP#29

895 895 32114 Deleted - IMS aspects to support I IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Nokia 22/12/2005 Approved at SP#29

896 896 32115 Deleted - PS domain aspects to su IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Nokia 22/12/2005 Approved at SP#29

897 897 31077 Deleted - Covered by SI - Personal Ne PNPAN 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050386 Vodafone 22/12/2005

898 898 31078 Deleted - Covered by SI - Multimedia T MITE 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050387 Ericsson 22/12/2005

899 899 31079 Deleted - Covered by SI - Transferring eCALL 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050388 Motorola 22/12/2005

900 900 31080 Deleted - Covered by SI - MBMS Enha MBMSE 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050389 China Mob 22/12/2005

901 901 32099 Deleted - VoIMS bearer related enhanc VoIMS 1 Rel-7 S2 21/07/2006 21/07/2006 100% 25/06/2008 Created by MCC to

902 902 32098 Deleted - FS on enhancement of r VoIMS 2 Rel-7 S2 21/07/2006 21/07/2006 100% SP-050351 Nortel 31/05/2006 WID approved SA#

903 903 7047 Release 7 Feasibility Stud 1 Rel-7 CP,G 03/01/2000 03/01/2000 0% NA
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904 904 31082 Study on Multimedia Telep MITE 1 Rel-7 S1 11/07/2005 31/07/2006 100% SP-050387 Ericsson 01/07/2008 Spin-off Feature U

905 905 7022 Deleted covered by UID_31082 - S MITE 2 Rel-7 S1 11/07/2005 31/07/2006 100% SP-050387 Ericsson 01/07/2008 Duplicate entry with

906 906 31050 Study on Behaviour of Mu BMSU 1 Rel-7 S1 28/06/2004 15/12/2005 100% SP-050502 Qualcomm 27/06/2008

907 907 31055 Study on Combining CS caIRTSD-CS_IM 1 Rel-7 S1 28/06/2004 17/03/2005 100% SP-040467 02/07/2008

908 908 31059 Study on All-IP Network FS_AIPN 1 Rel-7 S1 28/06/2004 16/03/2005 100% SP-040303 NTT DoCo 25/07/2008 25/07/08 Moved as

909 909 31075 Study on Videotelephony t VidTel 1 Rel-7 S1 01/03/2005 17/01/2006 100% SP-050506 T-Mobile 27/06/2008

910 910 31073 Study on Network Selectio NetSel 1 Rel-7 S1 15/03/2005 08/12/2005 100% SP-050227 O2 27/06/2008 Spin-off Feature Ne

911 911 31041 Study on Multimedia Prior PRIOR-MM 1 Rel-7 S1 28/03/2003 30/06/2006 100% SP-060329 Telcordia 27/06/2008 Spin-off Feature PR

912 912 31083 Study on Transferring of e eCALL 1 Rel-7 S1 11/07/2005 31/03/2006 100% SP-050388 Motorola 20/07/2006

913 913 32073 Study on Enhancement of QoS7 1 Rel-7 S2 28/06/2004 15/09/2005 100% SP-040326 Huawei 30/06/2008

914 914 7034 Study on Bandwidth Savin BSNbIP 1 Rel-7 C3 10/03/2006 09/03/2007 100% CP-060438 Siemens 30/06/2008 Moved to FS at CT

915 915 14019 Study on Routeing of MT-SSMS7 1 Rel-7 C4 07/10/2005 01/12/2006 100% CP-060701 Vodafone 30/06/2008 Previously known a

916 916 7025 Study on the TCAPsec Ga SEC7-TCAP 1 Rel-7 C4 28/10/2005 10/03/2006 100% CP-050687 Siemens 01/07/2008 TR 29.800 content

917 917 7050 Study on using M2PA in 3GFS-M2PA 1 Rel-7 C4 22/03/2006 08/06/2007 100% CP-060698 China Mob 01/07/2008

918 918 320018 Study on Support of (G)MSNcSIP 1 Rel-7 C4 15/05/2006 14/09/2007 100% CP-070034 Vodafone 01/07/2008

919 919 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 15/05/2006 01/06/2007 100% CP-070034 Vodafone 01/07/2008

920 920 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 15/05/2006 14/09/2007 100% CP-070034 Ericsson 01/07/2008

921 921 35066 Study on SOAP/HTTP IRP OAM7-NIM-X 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050610 Nortel 29/03/2007 SP#34 completed

922 922 35067 Study on Itf-N Implementa OAM7-NIM-IC 1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050609 China Mob 29/03/2007 SP#35 completed

923 923 35068 Study on IRP Information OAM7-NIM-IM 1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050611 Motorola 29/03/2007 SP#35 completed

924 924 20023 Study on Evolved UTRA a RANFS-Evo 1 Rel-7 RP 15/12/2004 15/09/2006 100% RP-040461 NTT DoCo 23/06/2008 RAN#33 (Sep 2006

925 925 20034 Study on Performance Eva RANFS-HSTr 1 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050146 Vodafone 23/06/2008 RAN#32 (Jun 2006

926 926 20041 Study on UTRA Tower Mo RANFS-TMA 1 Rel-7 R4 15/06/2005 14/03/2006 100% RAN_Study_ Ericsson 23/06/2008 RAN#31 (Mar 2006

927 927 20044 Study on Continuous connRANFS-cont- 1 Rel-7 R1 15/03/2005 15/09/2005 100% RP-050391 Siemens 23/06/2008 RAN#29 (Sep 2006

928 928 20051 Study on Improvement of RANFS-MBM 1 Rel-7 R2 15/12/2005 15/12/2006 100% RP-050746 LG Electro 23/06/2008 RAN#34 (Dec 2006

929 929 20052 Study on Performance Imp SMALLCELLS 1 Rel-7 R4 15/12/2005 15/06/2006 100% RP-050782 Cingular 23/06/2008 RAN#32 (Jun 2006

930 930 20053 Study on Further ImprovedRANFS-IC 1 Rel-7 R4 15/12/2005 04/06/2007 100% RP-050880 Cingular 23/06/2008 RAN#36 (May 200

931 931 20065 Study on Scope of future FRANFS-HSPA 1 Rel-7 RP 15/03/2006 17/09/2007 100% RP-060217 Cingular 23/06/2008 RAN#37 (Sep 2007

932 932 330013 Study on Dynamically recoFSUEPow 1 Rel-7 R4 22/06/2007 22/06/2007 100% RP-060641 Nokia 23/06/2008 RAN#37 (Sep 2007

933 933 50568 Study on Future GERAN E FGE 1 Rel-7 GP 08/04/2005 16/02/2007 100% GP-051052 Nokia 08/03/2007

934 934 50120 Study on GAN Enhanceme EGAN 1 Rel-7 GP 31/08/2007 31/08/2007 100% GP-062298 T-Mobile 29/05/2007 GP#35 completed

935 935 732028 Deleted - covered by UID33027 - IMS s IMS-SE 1 Rel-7 S3 08/12/2005 08/12/2005 100% SP-050395 Ericsson 22/12/2005

936 936 320017 Deleted - covered by 32108 - Study of IMS-SE 1 Rel-7 S2 08/12/2006 08/12/2006 100% LG Electro 19/09/2006 S2#52: Entry creat

937 937 32029 Deleted: Study on applicability of GALI Galileo 1 Rel-7 S2 30/06/2005 30/06/2005 100% SP-020541 08/09/2004

938 938 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 30/06/2005 30/06/2005 100% 21/10/2004

939 939 50095 Deleted - GERAN review of the TR Galileo 2 Rel-7 GP 30/06/2005 30/06/2005 100% 06/12/2004

940 940 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006 06/01/2006 100% 30/05/2002

941 941 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 06/01/2006 06/01/2006 100% 06/12/2004 DAB - Not yet requ

942 942 11035 Deleted - Stage 3 for IMS Local se IMSLocal 2 Rel-7 C1 06/01/2006 06/01/2006 100% Lucent 09/09/2004

943 943 32078 Deleted - IMS Phase 3 1 Rel-7 S2 06/01/2006 06/01/2006 100% 09/09/2004

944 944 701216 Deleted - Improvements of Radio Interf RInImp 1 Rel-7 RP 15/09/2004 15/09/2004 100% RAN_Work_I 08/07/2004 Stage 2 description

945 945 14018 Deleted: Generic User Profile Phase 2 1 Rel-7 C4 08/08/2005 30/06/2006 100% 09/03/2005 Created at TSG#2

946 946 42003 Deleted - Stage 3 - Common objects 1 Rel-7 C4 08/08/2005 30/06/2006 100% TP-020275 09/03/2005 No progress in CN
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947 947 31087 Delete was duplicated- Study of CustomCAT 1 Rel-7 S1 30/06/2006 30/06/2006 100% SP-050607 22/03/2006 Awaiting MCC SA3

948 948 50552 Deleted - FS of enhanced support of V VIDGER 1 Rel-7 GP 30/06/2006 30/06/2006 100% GP-042221 Ericsson 09/03/2006 FS CLOSED at G#

949 949 34040 Deleted (moved to Rel8) - Study on Tra eCALLIBMS 1 Rel-7 S4 22/06/2007 22/06/2007 100% SP-060935 Airbiquity 22/06/2007 SP-38 stopped

950 950 360009 Deleted - covered by UID 20053 - Stud RANFS-Interf 1 Rel-7 R4 28/03/2007 28/03/2007 100% 10/01/2008 Deleted. Same as

951 951 7011 Deleted - Study of Personal Network an PNPAN 1 Rel-7 S1 20/10/2006 20/10/2006 100% 16/02/2006 Moved from FS se

952 952 31054 Deleted - Study on IMS with real time s IRTSD 1 Rel-7 S1 28/06/2004 12/09/2005 100% SP-040465 27/06/2008

953 953 32076 Deleted - Study on Stage 2 (IMS servic IRTSD-IMSC 1 Rel-7 S2 28/06/2004 12/09/2005 100% SP-040479 Nortel 26/06/2008 SP-30: S2 has no i

954 954 32112 Deleted - Study on IMS enhancements IMS-RT 1 Rel-7 S2 10/10/2005 01/06/2007 100% SP-050492 Ericsson 22/06/2007 abandoned at 65%

955 955 32117 Deleted - Study on Terminating Sessio CSIterm 1 Rel-7 S2 09/01/2006 29/12/2006 100% SP-050811 Samsung 30/06/2008 SA#32 Jun 2006 S

956 956 35045 Deleted - Study on IRP usage scenario OAM-Study 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050303 Lucent 29/03/2007

957 957 0 Release 6 Features 1 Rel-6 CP,G 03/01/2000 03/01/2000 0% NA

958 958 1216 Rel-6 Improvements of Ra RInImp 1 Rel-6 RP 14/08/2000 14/12/2005 100% RAN_Work_I 08/07/2004 This is a generic f

959 959 20032 Improved support of IMS Realtim RInImp-IMSR 2 Rel-6 R2 15/03/2005 14/12/2005 100% Cingular 13/01/2006

960 960 24006 Improving Receiver Performance RInImp-UERe 2 Rel-6 R4 08/03/2002 19/09/2003 100% RAN_Work_It Intel 08/07/2004

961 961 24004 Base station classification RInImp-BSC 2 Rel-6 R4 14/08/2000 04/12/2002 100% 08/07/2004

962 962 1476 FDD Base station classificatio RInImp-BSCl 3 Rel-6 R4 14/08/2000 04/12/2002 100% RAN_Work_It Nokia 08/07/2004

963 963 24007 UMTS-850 RInImp-UMTS 2 Rel-6 R4 06/12/2002 12/12/2003 100% RAN_Work_It Cingular 08/07/2004

964 964 24009 DS-CDMA introduction in the 800 RInImp-UMTS 2 Rel-6 R4 14/03/2003 12/12/2003 100% RAN_Work_It NTT DoCo 08/07/2004

965 965 24010 UMTS 1.7/2.1 GHz RInImp-UMTS 2 Rel-6 R4 14/03/2003 12/03/2004 100% RAN_Work_It Nokia 08/07/2004

966 966 24013 Improved Receiver Performance RInImp-HSPe 2 Rel-6 R4 15/12/2003 14/06/2005 100% RAN_Work_I Nokia 08/07/2004

967 967 20011 Improved Minimum Performa RInImp-HSPe 3 Rel-6 R4 15/09/2004 14/06/2005 100% RAN_Work_It Nokia 13/01/2006 Approved at RP#25

968 968 24014 Performance Requirements o RInImp-HSPe 3 Rel-6 R4 15/12/2003 14/03/2005 100% RAN_Work_It NTT DoCo 25/03/2005

969 969 3 Rel-6 RAN Feasibility Stud 1 Rel-6 RP 14/08/2000 14/03/2005 100% RAN_Work_I 07/12/2003

970 970 23007 FS of the improved access to UE RANimp-RRM 2 Rel-6 R3 06/12/2002 18/12/2003 100% RAN_Study_ Interdigital 21/10/2004

971 971 1506 FS on Radio link performance enh RInImp-Rlper 2 Rel-6 R1 14/08/2000 14/09/2004 100% RAN_Study_ Nokia 13/10/2004 Study finished at R

972 972 21000 FS on Improvement of inter-freque RInImp-IfIsML 2 Rel-6 R1 14/12/2001 19/09/2003 100% RAN_Study_ Samsung 08/07/2004

973 973 21003 FS for the analysis of OFDM for U RInImp-FSOF 2 Rel-6 R1 10/06/2002 14/06/2004 100% RAN_Study_ Nortel 08/07/2004

974 974 21004 FS on Uplink Enhancements for D RInImp-FSUp 2 Rel-6 R1 06/09/2002 12/03/2004 100% RAN_Study_ Nokia 08/07/2004

975 975 21005 FS on Analysis on Higher Chip Ra RInImp-FSVH 2 Rel-6 R1 06/09/2002 14/09/2004 100% RAN_Study_ IPWireless 13/10/2004 Study finished at R

976 976 24011 FS on Low Output Powers for gen RInImp-FSLo 2 Rel-6 R3 13/06/2003 12/03/2004 100% RAN_Study_ Telefonica 08/07/2004

977 977 21007 FS on Uplink enhancements for U RInImp-FSUp 2 Rel-6 R1 06/06/2003 14/03/2005 100% RAN_Study_ Interdigital 25/03/2005

978 978 24005 FS on UE antenna efficiency test mRInImp-UEAn 2 Rel-6 R4 08/03/2002 06/09/2002 100% RAN_Study_ Allgon 08/07/2004 The RInImp-UEAnT

979 979 23006 Deleted - FS on the evolution of th RANimp-FSE 2 Rel-6 R3 09/09/2002 15/12/2004 100% RAN_Study_I Nokia 13/01/2005 Study Closed, work

980 980 20003 FDD Enhanced Uplink EDCH 1 Rel-6 RP 15/03/2004 15/09/2005 100% RAN_Work_I Ericsson 08/07/2004

981 981 20004 FDD Enhanced Uplink - Stage 2 EDCH-Stage2 2 Rel-6 R2 15/03/2004 14/12/2004 100% RAN_Work_It 13/01/2005

982 982 20005 FDD Enhanced Uplink - Physical L EDCH-Phys 2 Rel-6 R1 15/03/2004 14/03/2005 100% RAN_Work_It Nokia 25/03/2005

983 983 20006 FDD Enhanced Uplink - Layer 2 a EDCH-L23 2 Rel-6 R2 15/03/2004 14/03/2005 100% RAN_Work_It Ericsson 25/03/2005

984 984 20007 FDD Enhanced Uplink - UTRAN Iu EDCH-IurIub 2 Rel-6 R3 15/03/2004 14/03/2005 100% RAN_Work_It Nortel 25/03/2005

985 985 20008 FDD Enhanced Uplink - RF Radio EDCH-RF 2 Rel-6 R4 15/03/2004 15/09/2005 100% RAN_Work_It Ericsson 13/01/2006

986 986 9 Rel-6 RAN improvements RANimp 1 Rel-6 RP 09/09/2002 14/03/2005 100% RAN_Work_I 08/07/2004 Generic feature

987 987 624 RAB support enhancement RANimp-RAB 2 Rel-6 R2 14/03/2003 14/03/2005 100% RAN_Work_I Nokia 13/01/2005 This is a building

988 988 21008 Optimisation of downlink cha RANimp-RAB 3 Rel-6 R1 12/03/2004 14/03/2005 100% RAN_Work_It Nortel 25/03/2005

989 989 21009 Optimisation of channelisatio RANimp-RAB 3 Rel-6 R1 15/03/2004 14/03/2005 100% RAN_Work_It IPWireless 13/01/2006 WIDS modified in R

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 23



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complet

Hyperlink WI
rapporteur
name

last modif Notes

990 990 20013 HS-DPCCH ACK/NACK Enh RANimp-RAB 3 Rel-6 R1 15/09/2004 14/12/2004 100% Nokia 25/03/2005 Approved at RP#25

991 991 23009 Deleted - Iu enhancements fo RANimp-RAB 3 Rel-6 R3 14/03/2003 03/06/2004 100% RAN_Work_I Nortel 13/01/2006 Closed RAN#24 du

992 992 23005 Deleted - Improvement of RR RANimp-RRM 3 Rel-6 R3 05/12/2003 05/12/2003 100% RAN_Work_I Nokia 21/10/2004 abandoned RP-23

993 993 20999 Beamforming Enhancements RANimp-BFE 2 Rel-6 R1 19/09/2003 19/12/2003 100% RAN_Work_It Nokia 08/07/2004

994 994 23012 Rel6 RRM optimization for Iur an RANimp-RRM2 Rel-6 R3 19/09/2003 12/03/2004 100% RAN_Work_I Ericsson 08/07/2004

995 995 23014 Improved access to UE meas RANimp-RRM 3 Rel-6 R3 19/09/2003 12/03/2004 100% RAN_Work_It Interdigital 13/01/2005

996 996 23010 Remote Control of Electrical Til RANimp-TiltA2 Rel-6 R3 14/03/2003 16/09/2004 100% RAN_Work_I Vodafone 14/04/2004

997 997 23015 Tilting Antenna - RAN aspect RANimp-TiltA 3 Rel-6 R3 14/03/2003 14/09/2004 100% RAN_Work_It Vodafone 13/10/2004 Finished at RP#25

998 998 35023 OAM&P impacts RANimp-TiltA 3 Rel-6 S5 27/02/2004 16/09/2004 100% S5-048270 Vodafone 13/01/2006 SA#25 09/2004 co

999 999 23011 Network Assisted Cell Change (NA RANimp-NAC 2 Rel-6 R3 09/09/2002 15/06/2004 100% RAN_Work_It Vodafone 08/07/2004

1000 1000 32023 Location Services enhanc LCS2 1 Rel-6 S2 15/01/2001 16/12/2004 100% SP-030127 08/07/2004

1001 1001 32024 Improvement on Le interface 2 Rel-6 S2 17/06/2002 15/12/2004 100% 12/03/2004

1002 1002 32051 Stage 2 3 Rel-6 S2 17/06/2002 22/09/2003 100% 12/03/2004

1003 1003 32053 Stage 3 - impacts MLP (Mobi 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated according

1004 1004 32001 Enhanced support for anonymit 2 Rel-6 S2 08/07/2002 15/12/2004 100% 12/03/2004

1005 1005 32047 Stage 2 3 Rel-6 S2 08/07/2002 27/06/2003 100% 12/03/2004

1006 1006 32054 Stage 3 - impacts MLP and R 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated according

1007 1007 32025 Enhanced inter-GMLC interface 2 Rel-6 S2 24/06/2002 15/12/2004 100% 24/01/2002

1008 1008 32048 Stage 2 3 Rel-6 S2 24/06/2002 05/09/2003 100% 23/07/2003

1009 1009 32055 Stage 3 - definition of RLP a 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated according

1010 1010 32012 Location Services support for IM 2 Rel-6 S2 24/02/2003 15/12/2004 100% 12/03/2004

1011 1011 32049 Stage 2 3 Rel-6 S2 24/02/2003 23/01/2004 100% 12/03/2004

1012 1012 32056 Stage 3 - impacts MLP, RLP 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated according

1013 1013 32026 New area event for location serv 2 Rel-6 S2 03/06/2002 15/12/2004 100% 12/03/2004

1014 1014 32050 Stage 2 3 Rel-6 S2 03/06/2002 27/06/2003 100% 12/03/2004

1015 1015 14015 Stage 3 for UE-CN signalling 3 Rel-6 N4 09/10/2003 31/08/2004 100% 08/09/2004 31/10/2003 work h

1016 1016 32057 Stage 3 - impacts MLP, RLP 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated according

1017 1017 20001 UE positioning LCS2-UEpos 2 Rel-6 RP 15/01/2001 14/09/2004 100% 08/07/2004

1018 1018 2475 Open SMLC-SRNC Interface LCS-Rel4Pos 3 Rel-6 R2 15/01/2001 19/09/2003 100% RAN_Work_It Siemens 08/07/2004

1019 1019 24012 A-GPS minimum performanc LCS-UEPos-A 3 Rel-6 R4 06/06/2003 14/09/2004 100% RAN_Work_It AT&T Wire 13/10/2004 Finished at RP#25

1020 1020 22002 FS on Enhancements to OTD LCS2-UEpos- 3 Rel-6 R2 01/07/2002 19/09/2003 100% RAN_Study_ Cambridge 08/07/2004

1021 1021 2457 Deleted - UE positioning enh LCS2-UEpos 3 Rel-6 R2 26/09/2003 26/09/2003 100% RAN_Work_I Siemens 21/10/2004 This is a building b

1022 1022 35035 LCS charging LCS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-040778 France Tel 13/01/2006 SA#26 12/2004 co

1023 1023 1571 Rel-6 Security enhanceme SEC1 1 Rel-6 S3 03/01/2001 26/11/2004 75% SP-000421 Vodafone 10/12/2001 Added BB UE aut

1024 1024 2026 Enhanced HE control of securit 2 Rel-6 S3 03/01/2001 25/09/2003 47% SP-000421 Vodafone 13/01/2005 Added by SP-0005

1025 1025 2027 Stage 2 3 Rel-6 S3 03/01/2001 14/06/2002 0% 12/03/2001 New end date and

1026 1026 33006 Network domain security SEC1-NDS 3 Rel-6 S3 17/06/2002 25/09/2003 100% SP-000513 Telenor 13/01/2005 WID approved for

1027 1027 33007 IP network layer security SEC1-NDS-IP 4 Rel-6 S3 17/06/2002 25/09/2003 100% 13/01/2005 Should be complet

1028 1028 33017 Network Domain Security; Authen SEC1-NDS-A 2 Rel-6 S3 15/02/2002 13/02/2004 100% SP-030108 Nokia 13/01/2005 WID approved SA#

1029 1029 33019 Key Management of group keys fo SECGKYV 2 Rel-6 S3 26/09/2003 26/11/2004 100% SP-030491 Vodafone 13/01/2005 Approved TSG#21

1030 1030 32021 IMS Phase 2 IMS2 1 Rel-6 S1 28/08/2000 30/12/2005 100% 08/07/2004 Not yet available:

1031 1031 14014 Enhancements to the Cx and Sh i IMS2-CCR 2 Rel-6 N4 06/06/2003 31/08/2004 100% NP-030229 25/03/2005 Shared public user

1032 1032 31025 IMS Group Management IMSGM 2 Rel-6 S1 14/03/2002 08/12/2004 100% SP-020065 Nokia 08/09/2004
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1033 1033 31026 Stage 1 - TS on IMS group m 3 Rel-6 S1 14/03/2002 09/12/2002 100% Nokia 07/12/2003

1034 1034 32036 Stage 2 3 Rel-6 S2 26/05/2003 31/12/2003 100% 08/06/2004

1035 1035 11036 Stage 3 for IMS Group mana 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Lucent 25/03/2005 Depends on CN de

1036 1036 11037 IMS Conferencing 2 Rel-6 N1 04/11/2002 08/12/2004 100% 13/01/2003

1037 1037 32037 Stage 2 3 Rel-6 S2 04/11/2002 31/12/2003 100% 12/03/2004

1038 1038 32038 Stage 3 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Lucent 25/03/2005 Depends on CN de

1039 1039 31022 IMS Messaging IMSM 2 Rel-6 S1 14/03/2002 30/12/2005 100% SP-020065 Nokia 08/09/2004

1040 1040 31023 TR on support of messaging IMSM-TR 3 Rel-6 S1 14/03/2002 09/12/2002 100% Nokia 14/03/2003

1041 1041 31034 Stage 1 22.340 IMSM-TS 3 Rel-6 S1 11/11/2002 11/12/2002 100% Nokia 04/07/2003

1042 1042 31033 CRs to 22.140 & 22.228 IMSM-CR 3 Rel-6 S1 14/03/2002 17/03/2003 100% Nokia 07/12/2003

1043 1043 32700 Stage 2 3 Rel-6 S2 04/11/2002 31/08/2004 100% 08/09/2004

1044 1044 11039 Stage 3 for IMS Messaging 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Lucent 25/03/2005

1045 1045 60001 SIP/SIMPLE Instant messagi 3 Rel-6 OMA 01/01/2004 30/12/2005 100% 25/03/2005 Updated according

1046 1046 11040 Additional SIP Capabilities supp 2 Rel-6 N1 11/11/2002 17/06/2005 100% 13/01/2003

1047 1047 32041 Stage 2 for add SIP cap (e.g. 3 Rel-6 S2 11/11/2002 20/02/2004 100% 12/03/2004

1048 1048 32042 Stage 3 for Additional SIP Ca 3 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 Lucent 02/06/2005

1049 1049 11052 Procedured associated with I 3 Rel-6 N1 06/09/2004 17/06/2005 100% 02/06/2005

1050 1050 11041 Review additional SIP Capabilities 2 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 Lucent 25/03/2005

1051 1051 2048 Interworking between IMS and I IMS-CCR-IW 2 Rel-6 N3 28/08/2000 08/12/2004 100% NP-020091 BT 13/01/2003 [DAB 14.02.02] - e

1052 1052 13004 Interworking for 3GPP_SIP a 3 Rel-6 N3 28/08/2000 13/06/2003 100% Siemens 15/09/2003 [DAB - 20.08.03] -

1053 1053 13005 Interworking for IPv6 to IPv4 3 Rel-6 N3 28/08/2000 08/12/2004 100% 09/03/2005

1054 1054 11044 Interworking for IPv6 to IPv4 3 Rel-6 N1 11/05/2004 08/09/2004 100% 08/09/2004

1055 1055 11017 stage 3 of interworking with n 3 Rel-6 N1 14/03/2001 08/09/2004 100% 08/09/2004

1056 1056 2047 Interworking between IMS and CS IMS-CCR-IW 2 Rel-6 N3 28/08/2000 18/03/2004 100% NP-030292 Vodafone 09/09/2004 [DAB - 25.05.04] -

1057 1057 14001 Mn interface (IM-MGW to MGCF) IMS-CCR-Mn 2 Rel-6 N4 07/08/2001 01/09/2004 100% 09/03/2005 TISPAN issue is op

1058 1058 31036 Study of subscriber and operators 2 Rel-6 S1 15/11/2002 12/12/2002 100% Nokia 04/07/2003

1059 1059 33012 Lawful Interception in the 3GPP R SEC1-LI 2 Rel-6 S3 09/12/2002 18/12/2003 100% SP-030106 Reg TP 13/01/2005

1060 1060 31042 IMS Subscription and access scen 2 Rel-6 S1 16/12/2002 13/06/2003 100% 12/03/2004

1061 1061 35032 IMS charging IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 13/01/2006 SA#26 12/2004 co

1062 1062 11051 IMS Management objects 2 Rel-6 N1 03/09/2004 05/11/2005 100% NP-040494 09/03/2005

1063 1063 32027 Deleted - Stage 2 of IMS Phase 2 2 Rel-6 S2 19/09/2003 19/09/2003 100% SP-020544 21/10/2004

1064 1064 32063 3GPP Enablers for service PoC 1 Rel-6 S2 08/09/2003 09/06/2005 100% SP-030384 Ericsson 08/07/2004

1065 1065 32068 Feasibility Study PoC 2 Rel-6 S2 08/09/2003 30/11/2004 100% SP-030384 Ericsson 06/12/2004

1066 1066 60002 Dependencies on OMA PoC PoC 2 Rel-6 OMA 01/01/2004 28/02/2005 100% 25/03/2005 Updated according

1067 1067 34029 Selection of one or more PoC cod PoC 2 Rel-6 S4 13/09/2004 16/12/2004 100% 06/12/2004 Completed

1068 1068 35036 PoC charging PoC-CH 2 Rel-6 S5 27/09/2004 09/06/2005 100% SP-050032 13/01/2006 SA#28 06/2005 co

1069 1069 32062 Interworking aspects and IPv4IMS 1 Rel-6 S2 08/09/2003 25/06/2004 100% SP-040327 Siemens 08/07/2004

1070 1070 11032 Interoperability and Comm IMSCOOP 1 Rel-6 S2 16/09/2002 12/12/2003 100% 08/07/2004

1071 1071 32028 Stage 2 for Interoperability 2 Rel-6 S2 16/09/2002 30/09/2003 100% SP-020543 Nokia 08/07/2004 No contributions as

1072 1072 32061 Stage 2 for commonality 2 Rel-6 S2 16/09/2002 19/09/2003 100% SP-020543 Nokia 08/07/2004

1073 1073 11033 Stage 3 2 Rel-6 N1 14/10/2002 12/12/2003 100% NP-020572 Lucent 12/03/2004

1074 1074 1365 Support of Push Services PUSH 1 Rel-6 S1 03/01/2001 27/02/2004 100% SP-000669 NTT Comw 19/01/2005 AS: Changed from

1075 1075 31004 Stage 1 2 Rel-6 S1 03/01/2001 14/06/2002 100% 04/07/2003
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1076 1076 32701 TR 23.976 on Push Architecture 2 Rel-6 S2 11/11/2002 27/02/2004 100% SP-030126 RIM 08/07/2004

1077 1077 42009 Multimedia Messaging (MMMMS6 1 Rel-6 T2 15/08/2002 07/12/2005 100% TP-030175 Siemens 06/12/2004

1078 1078 42010 Definition of service requiremen MMS6-SR 2 Rel-6 S1 15/11/2002 19/12/2003 100% 12/03/2004

1079 1079 31031 Definition of service requirem 3 Rel-6 S1 15/11/2002 19/12/2003 100% Siemens 12/03/2004

1080 1080 42011 Technical realization 2 Rel-6 T2 06/09/2002 10/12/2004 100% Siemens 06/12/2004

1081 1081 42012 OMA dependencies 2 Rel-6 OMA 15/08/2003 29/04/2005 100% 25/03/2005

1082 1082 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 S4 15/08/2002 07/12/2005 100% Nokia 13/01/2006

1083 1083 42014 Handling of private addressing sch 2 Rel-6 T2 10/12/2003 10/12/2004 100% TP-030299 T-Mobile 06/12/2004

1084 1084 35034 MMS charging MMS6-CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-040778 13/01/2006 SA#25 09/2004 co

1085 1085 42015 Deleted - FS Multiple MMS Relay/ 2 Rel-6 T2 10/12/2004 10/12/2004 100% TP-030301 Telefónica 08/09/2004 originally it was inte

1086 1086 42005 Rel-6 MExE enhancements MEXE6 1 Rel-6 T2 08/03/2002 06/06/2003 100% 21/03/2002

1087 1087 42006 MExE Rel-6 Improvements and In MEXE6-ENHA2 Rel-6 T2 08/03/2002 12/03/2003 100% T TTPCom 27/03/2003

1088 1088 42007 MExE Run-Time Independent Fra MEXE6-RTIF 2 Rel-6 T2 08/03/2002 06/06/2003 100% T Intel 13/01/2003

1089 1089 2062 Subscription Management SuM 1 Rel-6 S5 20/09/2002 17/03/2005 100% SP-040763 T-Mobile 13/01/2006 SA#27 03/2005 co

1090 1090 2499 Presence Capability PRESNC 1 Rel-6 S1 19/03/2001 07/12/2005 99% SP-010064 Motorola 08/09/2004 A Sultan merged

1091 1091 2501 Stage 1 2 Rel-6 S1 19/03/2001 18/07/2003 100% 12/03/2004

1092 1092 2502 Stage 2 2 Rel-6 S2 12/09/2001 20/09/2002 100% SP-010517 Nokia 12/03/2004

1093 1093 2503 Stage 3 2 Rel-6 N1 01/04/2002 08/12/2004 100% NP-040492 Lucent 09/03/2005 Dependency to 2 IE

1094 1094 13018 Stage 3 (CN3 Part Pk interface) 2 Rel-6 N3 01/04/2002 11/03/2005 100% 09/03/2005 No Contributions s

1095 1095 34025 Media Codecs and Formats for IM PRESNC-CO 2 Rel-6 S4 12/06/2003 07/12/2005 100% SP-030212 Nokia 13/01/2006

1096 1096 2504 Security issues 2 Rel-6 S3 26/08/2002 12/12/2002 90% SP-020514 06/12/2004 LSs handled in SA

1097 1097 60003 SIMPLE Presence 2 Rel-6 OMA 01/01/2004 31/03/2005 100% 25/03/2005 Updated according

1098 1098 50056 Enhanced A/Gb feasibility AGbEnFS 1 Rel-6 GP 30/08/2002 08/11/2002 100% GP-022565 Vodafone 27/03/2003 Closed

1099 1099 50057 Feasibility study on A/Gb enhan AGbEnFS-FS 2 Rel-6 G2 30/08/2002 08/11/2002 100% 27/03/2003

1100 1100 50080 Requirements for the support 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1101 1101 50084 Identification of the different b 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1102 1102 50093 Outline of impact and feasibil 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1103 1103 50081 Impact on 3GPP architecture 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1104 1104 50082 Standardisation effort 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1105 1105 50083 Dependency to other features 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003

1106 1106 50063 Flexible Layer One for GERFLOGER 1 Rel-6 GP 03/01/2000 25/06/2004 100% GP-021018 Nokia 16/09/2003 Nokia, Ericsson, S

1107 1107 50064 Realisation of a Flexible Layer O FLOGER-Rea 2 Rel-6 GP 03/01/2000 23/04/2004 100% GP-021019 Nokia 08/07/2004 Completed

1108 1108 50065 Technical Report 3 Rel-6 GP 19/04/2002 06/02/2004 100% 12/03/2004

1109 1109 51002 Architecture in 45.001 and 43 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004

1110 1110 51003 Multiplexing in 45.002 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004

1111 1111 51004 Channel Coding in 45.003 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004

1112 1112 51005 Performance Requirements i 3 Rel-6 G1 03/01/2000 23/04/2004 100% 12/03/2004

1113 1113 51006 Radio subsystem link control 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004

1114 1114 52071 Requirements in 44.004 3 Rel-6 G2 19/04/2002 23/04/2004 100% 12/03/2004

1115 1115 52072 Signalling and protocol support FLOGER-Sig 2 Rel-6 G2 19/04/2002 25/06/2004 100% GP-021020 Nokia 06/12/2004 Completed

1116 1116 52073 Modifications to RLC/MAC in 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004

1117 1117 52074 Modifications to RRC in 44.1 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004

1118 1118 52075 Security for a Flexible Layer On FLOGER-Sec 2 Rel-6 S3, G 19/04/2002 29/08/2003 100% GP-021021 Nokia 14/01/2004 Started
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1119 1119 52076 Ciphering in 44.160,44.118, 4 3 Rel-6 S3, G 19/04/2002 29/08/2003 100% 16/09/2003

1120 1120 55077 Deleted at TSG#27 - GERAN MS FLOGER-Msc 2 Rel-6 G4;G 06/02/2004 06/02/2004 100% GP-021022 Nokia 09/03/2005 DELETE

1121 1121 55078 deleted at TSG #27 - MS Tes 3 Rel-6 G4;G 06/02/2004 06/02/2004 100% 09/03/2005 DELETE

1122 1122 55079 Deleted at TSG#27 - GERAN BTS FLOGER-BTS 2 Rel-6 G3 06/02/2004 06/02/2004 100% GP-021023 Nokia 09/03/2005 DELETE

1123 1123 53080 Deleted at TGS #27 - BTS Te 3 Rel-6 G3 06/02/2004 06/02/2004 100% 09/03/2005 DELETE

1124 1124 50041 Uplink TDOA feasibility stuTDOAF 1 Rel-6 GP 30/11/2001 28/06/2002 100% GP-012794 TruePositio 24/04/2003

1125 1125 2544 Multimedia Broadcast and MBMS 1 Rel-6 S1 11/05/2001 07/03/2008 100% 24/11/2001 Title renamed at S

1126 1126 2545 Stage 1 2 Rel-6 S1 11/05/2001 01/04/2002 100% 04/07/2003 This may or may n

1127 1127 32002 Stage 2 2 Rel-6 S2 24/09/2001 17/03/2004 100% SP-010516 12/03/2004

1128 1128 32702 TR on Architectural Study 3 Rel-6 S2 24/09/2001 23/08/2002 100% 08/07/2004

1129 1129 32703 Stage 2 Specification Work 3 Rel-6 S2 19/08/2002 17/03/2004 100% 21/10/2004

1130 1130 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 01/01/2002 15/09/2005 100% RAN_Work_I Nokia 08/07/2004

1131 1131 20022 Introduction of MBMS in RAN MBMS-RAN 3 Rel-6 R2 01/01/2002 14/12/2004 100% Nokia 13/01/2005 Was "Introduction

1132 1132 20020 UE Performance Requiremen MBMS-RAN-R3 Rel-6 R4 15/09/2004 15/09/2005 100% RAN_Work_It Ericsson 13/01/2006 Approved at RP#25

1133 1133 11030 Support of the MBMS in CN proto 2 Rel-6 N1 18/06/2002 08/12/2004 100% NP-040493 31/08/2008

1134 1134 13015 Gmb interface for MBMS (CN3 pa 2 Rel-6 N3 29/08/2003 08/12/2004 100% 09/03/2005

1135 1135 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 01/07/2002 18/03/2005 100% SP-020514 3 31/08/2008 WID approved SA#

1136 1136 50085 Support of MBMS in GERAN MBMS-GERA 2 Rel-6 GP 30/08/2001 28/01/2005 100% GP-022566 09/03/2005 Completed

1137 1137 50086 Impact on the logical and phy 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1138 1138 52085 Re-synchronisation at cell ch 3 Rel-6 G2 30/08/2002 28/01/2005 100% 09/03/2005

1139 1139 50098 Simultaneous support of MBM 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1140 1140 50099 Simultaneous support of MBM 3 Rel-6 GP 30/08/2001 28/01/2005 100% 09/03/2005

1141 1141 50100 Resynchronisation at cell cha 3 Rel-6 GP 30/08/2001 28/01/2005 100% 09/03/2005

1142 1142 50087 Decision making process bet 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1143 1143 50088 MBMS channel allocations pr 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1144 1144 50089 Changes to the Gb interface 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1145 1145 50090 GERAN specific changes to t 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1146 1146 50091 Interaction between MBMS a 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1147 1147 50092 Security aspects 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005

1148 1148 53081 MS conformance tests- G3 3 Rel-6 G3 25/01/2002 28/01/2005 100% 25/03/2005 Under evaluation

1149 1149 55091 Deleted - MS conformance te 3 Rel-6 G5 27/06/2003 27/06/2003 100% 21/10/2004

1150 1150 31045 MBMS User Services 2 Rel-6 S1 13/05/2003 16/03/2006 100% 08/09/2004

1151 1151 31044 MBMS User Services Stage 3 Rel-6 S1 13/05/2003 01/04/2004 100% 07/12/2003

1152 1152 34026 Definition of MBMS user serv MBMS-TSMB 3 Rel-6 S4 12/06/2003 16/03/2006 100% SP-030674 Nokia 13/01/2006 TR26.946 tbc by M

1153 1153 35038 MBMS charging MBMS-CH 2 Rel-6 S5 11/01/2005 09/06/2005 100% SP-040779 13/01/2006 SA#28 06/2005 co

1154 1154 25024 MBMS UE Conformance Testing MBMS-UECo 2 Rel-6 R5 10/03/2006 07/03/2008 100% RAN5_Work_ 06/05/2008 BB place holder f

1155 1155 25014 RF/RRM Conformance Test A MBMS-RAN-R3 Rel-6 R5 02/06/2006 07/03/2008 100% RAN5_Work_ Ericsson 06/05/2008 TS 34.109 is under

1156 1156 25022 Conformance Test Aspects - MBMS-UECo 3 Rel-6 R5 20/09/2006 07/12/2007 100% RAN5_Work_ IPWireless 06/05/2008

1157 1157 25023 Signalling Conformance Test MBMS-UECo 3 Rel-6 R5 20/09/2006 07/12/2007 100% RAN5_Work_ DATANG 06/05/2008

1158 1158 25011 Conformance Test Aspects – MBMS_Test 3 Rel-6 R5 10/03/2006 14/09/2007 100% RAN5_Work_ Qualcomm 06/05/2008

1159 1159 25038 Conformance Test Aspects - MBMS-UECo 3 Rel-6 R5 01/06/2007 07/12/2007 100% RAN5_Work_ Datang Mo 06/05/2008

1160 1160 31006 Speech Recognition and S SRSES 1 Rel-6 S1 08/10/2001 30/12/2005 100% SP-010572 08/09/2004

1161 1161 31007 Speech Enabled Services Based o DSR 2 Rel-6 S1 08/10/2001 15/03/2002 100% SP-010581 Qualcomm 12/03/2004
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1162 1162 32999 TR on Architectural impacts 2 Rel-6 S2 12/05/2003 02/03/2004 100% 08/07/2004

1163 1163 34700 Codec Work to Support Speech R SRSES-Code 2 Rel-6 S4 15/10/2002 16/12/2004 100% SP-020687 Motorola 06/12/2004 Completed

1164 1164 60004 Multimodal support 2 Rel-6 OMA 01/01/2004 30/12/2005 100% 25/03/2005

1165 1165 11021 Deleted - SES codec negotiation a 2 Rel-6 N1 04/06/2003 04/06/2003 100% 21/10/2004 Abandoned NP-23

1166 1166 31008 Generic User Profile Rel-6 GUP 1 Rel-6 S1 08/10/2001 03/03/2005 100% SP-040515 28/03/2003

1167 1167 31009 Stage 1 - Requirements 2 Rel-6 S1 08/10/2001 30/05/2003 100% T-Mobile 25/03/2005

1168 1168 32008 Stage 2 - Architecture 2 Rel-6 S2 28/01/2002 06/06/2003 100% SP-020539 Nokia 12/03/2004

1169 1169 42002 Stage 2 - Data Description Method 2 Rel-6 N4 05/12/2002 03/03/2005 100% TP-020275 T-Mobile 09/03/2005 TR approved in CN

1170 1170 14008 Stage 3 - Network 2 Rel-6 N4 19/05/2003 03/03/2005 100% 09/03/2005 17 May no activity

1171 1171 33009 Security Aspects 2 Rel-6 S3 16/07/2002 18/09/2003 100% SP-030109 Lucent 13/01/2005 WID approved SA#

1172 1172 31010 Digital Rights Managemen DRM 1 Rel-6 S1 08/10/2001 28/05/2004 100% SP-010577 11/10/2001 Foreseen start an

1173 1173 31011 Requirements 2 Rel-6 S1 08/10/2001 13/06/2002 100% Openwave 04/07/2003

1174 1174 60005 Stage 2 2 Rel-6 OMA 01/01/2004 28/05/2004 100% 25/03/2005

1175 1175 60006 Stage 3 2 Rel-6 OMA 01/01/2004 28/05/2004 100% 25/03/2005

1176 1176 33001 Security 2 Rel-6 OMA 17/06/2002 03/03/2003 100% 25/03/2005 SA3 acknowledge

1177 1177 31037 Deleted - Monitoring of Stages 2 a 2 Rel-6 S1 21/03/2003 21/03/2003 100% 08/09/2004 Replaced by UID 6

1178 1178 31012 WLAN-UMTS Interworking WLAN 1 Rel-6 S1 03/01/2000 22/09/2005 100% SP-030712 Telenor 12/03/2004

1179 1179 31020 Technical Report WLAN-TR 2 Rel-6 S1 03/01/2000 13/06/2003 100% SP-030712 Telenor 08/06/2004

1180 1180 31035 Stage 1 WLAN-TS 2 Rel-6 S1 06/01/2003 11/06/2004 100% SP-030712 Telenor 08/06/2004

1181 1181 31058 Global stage 1 WLAN-TS 3 Rel-6 S1 06/01/2003 11/06/2004 100% SP-030712 Telenor 19/01/2005

1182 1182 32018 Architecture Definition for scenarii 2 Rel-6 S2 25/03/2002 31/05/2004 100% SP-020542 08/07/2004

1183 1183 32704 Security 2 Rel-6 S3 30/09/2002 21/03/2003 100% SP-020514 Ericsson 13/01/2005 Active contribution

1184 1184 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 23/05/2003 01/09/2004 100% NP-030490 Nokia 09/03/2005 WID approved at C

1185 1185 13019 Stage 3 - CN3 aspects (Wi Interfa WLAN 2 Rel-6 N3 23/05/2003 30/09/2004 100% 09/03/2005

1186 1186 11042 Stage 3 for scenario 2 2 Rel-6 N1 23/05/2003 08/09/2004 100% NP-030490 09/03/2005

1187 1187 11047 Stage 3 for scenario 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% 09/03/2005

1188 1188 35033 WLAN charging WLAN-CH 2 Rel-6 S5 21/03/2003 22/09/2005 100% SP-030048 Nokia 13/01/2006 SA#28: delayed 09

1189 1189 43010 USIM enhancements for WLAN In 2 Rel-6 T3 05/09/2003 04/03/2005 100% TP-030185 Axalto 19/01/2005

1190 1190 31015 Priority Service NTShar 1 Rel-6 S1 30/05/2002 26/09/2003 100% SP 010739 08/09/2004

1191 1191 31016 Feasibility Study PRIOR-FS 2 Rel-6 S1 14/06/2002 14/06/2002 100% SP-010523 Telcordia 04/07/2003

1192 1192 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6 S1 30/05/2002 17/09/2003 100% Telcordia 08/06/2004

1193 1193 31043 Priority service implementation gu 2 Rel-6 S1 28/03/2003 26/09/2003 100% Telcordia 08/06/2004

1194 1194 31018 Network Sharing NTShar 1 Rel-6 S1 20/01/2003 15/12/2004 100% SP 010739 12/03/2004

1195 1195 31019 Technical Report NTShar-TR 2 Rel-6 S1 20/01/2003 19/12/2003 100% 12/03/2004

1196 1196 31038 Stage 1 - CRs to implement Netwo NTShar-CR 2 Rel-6 S1 20/01/2003 19/12/2003 100% 12/03/2004

1197 1197 32044 Stage 2 2 Rel-6 S2 27/02/2003 30/07/2004 100% SP-030123 08/09/2004

1198 1198 11043 Network sharing - stage 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% NP-040429 06/12/2004

1199 1199 22004 Enhancement of the support of ne NTShar-UTRA2 Rel-6 R2 19/09/2003 15/12/2004 100% RAN_Work_It TeliaSoner 13/01/2005

1200 1200 32016 QoS Improvements QoS1 1 Rel-6 S2 15/07/2002 08/12/2004 100% SP-010719 Nokia 24/01/2002

1201 1201 32017 FS on Dynamic Policy control enh QoS1 2 Rel-6 S2 15/07/2002 23/04/2004 100% SP-020540 08/07/2004

1202 1202 32059 Definition of the Gq interface 2 Rel-6 S2 01/07/2003 23/04/2004 100% SP-030306 08/07/2004

1203 1203 13016 Gq interface specification for Dyna 2 Rel-6 N3 29/08/2003 08/12/2004 100% NP-030198 Nokia 09/03/2005 [DAB - 25.05.04] -

1204 1204 33002 Subscriber certificates SEC1-SC 1 Rel-6 S3 25/02/2002 08/12/2004 100% SP-010622 Nokia 13/01/2005 Approved at SA#1
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1205 1205 32705 Stage 1 2 Rel-6 S3 25/02/2002 12/09/2002 100% 08/11/2002 Contribution receiv

1206 1206 32706 Architecture review 2 Rel-6 S2 14/10/2002 14/11/2002 100% 12/03/2004

1207 1207 14504 Stage 3 SEC1-SC 2 Rel-6 N4 19/09/2003 30/11/2004 100% NP-030399 Nokia 09/03/2005 Finished in CN4#2

1208 1208 11049 Stage 3 Ua & Ub interfaces 2 Rel-6 N1 03/11/2003 08/12/2004 100% 09/03/2005

1209 1209 60007 OMA dependencies on Subscribe 2 Rel-6 OMA 01/01/2004 08/06/2004 100% 25/03/2005 Updated according

1210 1210 15010 Rel-6 OSA enhancements OSA3 1 Rel-6 N5 31/10/2002 10/03/2005 100% NP-040351 Alcatel 13/01/2005 CN#25: Updated W

1211 1211 31040 Scope of the Open Service Acces 2 Rel-6 S1 28/03/2003 27/06/2003 100% SP-030038 12/03/2004

1212 1212 15038 OSA Stage 2 2 Rel-6 N5 13/08/2004 10/03/2005 100% 25/03/2005 Inherited by CN5 fr

1213 1213 15026 Multi Media Messaging function 2 Rel-6 N5 31/10/2002 10/09/2004 100% 13/01/2005

1214 1214 15028 Policy management extensions 2 Rel-6 N5 31/10/2002 12/12/2003 100% 13/01/2005

1215 1215 15029 TS on Presence and Availability M 2 Rel-6 N5 31/10/2002 26/03/2004 100% 13/01/2005 N5#26: Split WI int

1216 1216 15032 OSA interfaces at different levels o 2 Rel-6 N5 14/07/2003 10/09/2004 100% 13/01/2005

1217 1217 15033 Introduction of migration support m 2 Rel-6 N5 31/10/2002 10/12/2003 100% 13/01/2005

1218 1218 15036 Framework Function for Federatio 2 Rel-6 N5 03/02/2003 12/12/2003 100% 13/01/2005

1219 1219 60008 OMA potential overlaps with 3GPP 2 Rel-6 OMA 18/12/2003 16/09/2004 100% 25/03/2005 TSG#25 Approved

1220 1220 15037 Deleted - TR on Presence and Av 2 Rel-6 N5 17/09/2004 17/09/2004 100% 21/10/2004 N5#26:TR Comple

1221 1221 50401 Addition of frequency ban TAPS 1 Rel-6 GP 28/06/2002 28/01/2005 100% GP-022072 Nokia 09/03/2005

1222 1222 50094 Addition of frequency bands to TAPS-Specs 2 Rel-6 G1 15/11/2002 20/12/2002 100% GP-022073 Nokia 13/02/2003 Ready

1223 1223 51102 Changes to core specs 3 Rel-6 G1 15/11/2002 20/12/2002 100% 13/02/2003

1224 1224 54102 Deleted at TSG #27 - Addition o TAPS-Conf 2 Rel-6 G4 28/06/2002 28/01/2005 100% GP-022074 Nokia 09/03/2005 DELETE

1225 1225 54103 Deleted at TSG #27 - 51.010 3 Rel-6 G4 28/06/2002 28/01/2005 100% 09/03/2005 DELETE

1226 1226 50130 Seamless support of strea SSStrea 1 Rel-6 GP 03/01/2000 17/06/2005 100% GP-022561 Vodafone 14/01/2004

1227 1227 51131 Identification of requirements fo 2 Rel-6 G1 27/06/2003 29/08/2003 100% GP-022564 16/09/2003 Started

1228 1228 51133 Requirements 3 Rel-6 G1 27/06/2003 29/08/2003 100% 16/09/2003

1229 1229 51132 Performance study of cell chang 2 Rel-6 G1 03/01/2000 29/08/2003 100% GP-022562 16/09/2003 Started

1230 1230 51134 Performance of NACC 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003

1231 1231 51135 Performance of cell change in 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003

1232 1232 51136 Handover 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003

1233 1233 52131 Reduction of service interruptio 2 Rel-6 G2 27/06/2003 17/06/2005 100% GP-022563 16/09/2003 Completed at GER

1234 1234 52133 Optimisations of existing mec 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003

1235 1235 52134 Inter-system NACC 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003

1236 1236 52135 PS Handover (within GERAN 3 Rel-6 G2 27/06/2003 17/06/2005 100% 16/09/2003

1237 1237 52136 Dependency to other features 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003

1238 1238 54131 MS conformance testing 2 Rel-6 G3 19/12/2003 30/01/2004 100% GP-023424 12/03/2004 Closed, no work n

1239 1239 54132 MS conformance tests 3 Rel-6 G4,G 19/12/2003 30/01/2004 100% 01/12/2003 Closed, no work ne

1240 1240 33013 GERAN A/Gb mode security enha 2 Rel-6 S3 26/09/2002 28/01/2005 100% SP-030107 Vodafone 13/01/2005 Possible changes t

1241 1241 34300 Performance characterisat CODCAR 1 Rel-6 S4 13/09/2002 10/06/2004 100% SP-020433 Nokia 08/09/2004

1242 1242 31030 Study on Privacy Capabilit PrivCap 1 Rel-6 S1 10/11/2003 03/03/2004 100% SP-020579 Lucent 09/03/2005

1243 1243 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 12/09/2002 11/03/2005 100% SP-040766 Motorola 13/01/2005 SA#26: Updated W

1244 1244 35011 Principles, high level Requirement OAM-AR 2 Rel-6 S5 12/09/2002 16/09/2004 100% SP-040767 Motorola 13/01/2006 SA#25 09/2004 co

1245 1245 35012 Performance Management OAM-PM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040782 Nortel 13/01/2006 SA#26 12/2004 co

1246 1246 35014 Network Infrastructure Manageme OAM-NIM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040789 Ericsson 13/01/2006 SA#26 12/2004 co

1247 1247 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 20/09/2002 11/03/2005 100% SP-040782 Nokia 09/03/2005 SA#26 12/2004 SA
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1248 1248 35022 Subscriber and UE trace man OAM-Trace 3 Rel-6 S5 20/09/2002 16/12/2004 100% Nokia 13/01/2006 SA#26 12/2004 co

1249 1249 23013 Subscriber and equipment tra OAM-Trace-R 3 Rel-6 R3 06/06/2003 15/06/2004 100% RAN_Work_It Nortel 13/01/2005

1250 1250 14016 Trace Management, Stage3 OAM-Trace 3 Rel-6 N4 09/06/2004 11/03/2005 100% NP-040411 Nokia 09/03/2005

1251 1251 35016 Charging Management CH 1 Rel-6 S5 21/11/2002 09/06/2005 100% SP-040773 T-Mobile 13/01/2006 SA#28 Target 09/2

1252 1252 35037 Charging architecture and principl CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/2004 co

1253 1253 35024 Charging Data Record (CDR) file f CH 2 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/2004 co

1254 1254 35025 CDR parameter description CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% 13/01/2006 SA#28 06/2005 co

1255 1255 35026 Diameter charging applications CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/2004 co

1256 1256 35027 Online Charging System (OCS) ar CH 2 Rel-6 S5 21/03/2003 18/09/2003 100% 13/01/2006 SA#21 09/2003 co

1257 1257 35028 OCS: Applications and interfaces CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% 13/01/2006 SA#26 12/2004 co

1258 1258 35017 Charging Management for Bear CH-BC 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-030048 Nokia 13/01/2006 SA#28 Target 09/2

1259 1259 35029 CS domain charging CH 3 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/2004 co

1260 1260 35030 PS domain charging CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/2004 co

1261 1261 35031 CDR transfer CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/2004 co

1262 1262 35018 Charging Management for the IMS IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 Ericsson 13/01/2006 SA#26 12/2004 co

1263 1263 35019 Charging Management for the Ser CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% SP-040778 Siemens 13/01/2006 SA#26: Updated W

1264 1264 32030 Overall architectural aspects of CH-FBC 2 Rel-6 S2 21/11/2002 11/03/2005 100% SP-040041 08/07/2004

1265 1265 32069 Overall definition of FBC arch 3 Rel-6 S2 21/11/2002 02/03/2004 100% 09/03/2005

1266 1266 32070 Study on providing policy con 3 Rel-6 S2 02/02/2004 30/07/2004 100% 21/10/2004

1267 1267 13020 Gx interface for flow based ch CH-FBC 3 Rel-6 N3 02/02/2004 08/12/2004 100% NP-040245 Nokia 09/03/2005

1268 1268 13021 Rx interface for flow based ch CH-FBC 3 Rel-6 N3 02/02/2004 11/03/2005 100% NP-040339 Nortel 25/03/2005

1269 1269 1800 Rel-6 UICC/USIM enhance USAT1 1 Rel-6 T3 25/09/2000 10/03/2005 100% not needed 01/12/2000

1270 1270 1802 UICC API USAT1-API 2 Rel-6 T3 20/03/2002 10/03/2005 100% 12/03/2001 8/3/2001: test spe

1271 1271 43001 Java API Test specification 3 Rel-6 T3 20/03/2002 10/06/2002 100% TP-020029 Microelectr NA

1272 1272 43006 2G/3G Java Card™ API base USAT1-API 3 Rel-6 T3 17/03/2003 05/03/2004 100% TP-030031 Oberthur C 19/01/2005

1273 1273 43007 (U)SIM API for Java Card Te 3 Rel-6 T3 17/03/2003 10/03/2005 100% TP-040186 Axalto 02/06/2005

1274 1274 43003 Deleted - Java API Test spec 3 Rel-6 T3 30/05/2002 09/06/2003 100% TP-020122 Microelectr NA MOVED to Rel-5 W

1275 1275 43004 Rel-6 USIM toolkit enhancemen 2 Rel-6 T3 25/09/2000 04/03/2005 100% 19/01/2005

1276 1276 502031 C SIM API USAT1-API-M 3 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 NA

1277 1277 502032 Specification 4 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 Aspects So NA

1278 1278 502033 Test specification 4 Rel-6 T3 01/01/2001 28/09/2001 100% TP-000155 Aspects So NA

1279 1279 43009 USIM application toolkit Conf 3 Rel-6 T3 05/12/2003 04/03/2005 100% TP-030259 Gemplus 02/06/2005

1280 1280 34022 Packet Switched Streamin PSSrel6 1 Rel-6 S4 18/11/2002 07/12/2005 100% SP-020685 Ericsson 09/03/2005

1281 1281 31039 Stage 1 2 Rel-6 S1 18/11/2002 17/03/2003 100% 12/03/2004 2nd resp SA4

1282 1282 34024 Stage 3 PSSrel6-Stag 2 Rel-6 S4 13/12/2002 07/12/2005 100% Ericsson 13/01/2006 TR tbc by Sept. 05

1283 1283 34023 AMR-WB extension for hig AMRWB+ 1 Rel-6 S4 13/12/2002 07/12/2005 100% SP-030083 Nokia 13/01/2006 TR tbc by Sept. 05

1284 1284 34027 Codec Enhancements for CEPSCM 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP 040066 Nokia 06/12/2004 Completed

1285 1285 34028 3G-324M Improvements 3G-324MI 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP-040067 Ericsson 06/12/2004 Completed

1286 1286 51101 Single Antenna Receiver I SAIC 1 Rel-6 GP;G 15/11/2002 27/08/2004 100% GP-023400 Cingular 06/12/2004

1287 1287 12006 Enhancement of dialled se EDCAMEL 1 Rel-6 S1 28/03/2003 31/12/2003 100% SP-020818 Samsung 12/03/2004

1288 1288 12007 Stages 2 and 3 2 Rel-6 N4 28/03/2003 31/12/2003 100% NP-030153 09/03/2005

1289 1289 32060 Bandwidth and resource s BARS 1 Rel-6 S2 01/06/2003 16/06/2004 100% SP-030308 08/07/2004

1290 1290 33018 FS on (U)SIM Security Reu 1 Rel-6 S3 03/07/2003 26/12/2003 100% SP-030341 Toshiba 06/12/2004 Approved TSG#20
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1291 1291 50600 Multiple TBF in A/Gb modeMULTBF 1 Rel-6 GP;G 05/04/2002 28/01/2005 100% GP-021263 Ericsson 13/01/2006

1292 1292 50601 Multiple TBF in A/Gb mode MULTBF-Agb 2 Rel-6 GP;G 05/04/2002 29/08/2003 100% GP-021263 Ericsson 16/09/2003

1293 1293 50602 Multiple TBF Concept paper 3 Rel-6 GP;G 05/04/2002 29/08/2003 100% 16/09/2003

1294 1294 50603 Multiple TBF Stage 2 (43.064 3 Rel-6 GP;G 05/04/2002 29/08/2003 100% 16/09/2003

1295 1295 50604 Multiple TBF Stage 3 (44.060 3 Rel-6 GP;G 05/04/2002 29/08/2003 100% 06/12/2004

1296 1296 50605 Deleted at TGS # 27 - Multiple TB MULTBF-Tes 2 Rel-6 G3 28/01/2005 28/01/2005 100% GP-022098 Ericsson 09/03/2005 DELETE

1297 1297 50096 Alignment between the tes ALTERE 1 Rel-6 G3 29/08/2003 02/09/2005 100% GP-032236 Ericsson 13/01/2006

1298 1298 50097 Determine the controversial test c ALTERE-TC 2 Rel-6 G3 29/08/2003 02/09/2005 100% 13/01/2006 Completed

1299 1299 50444 Addition of U-TDOA in the UTDOACS 1 Rel-6 GP 21/11/2003 23/04/2004 100% GP-032773 TruePositio 12/03/2004 Completed, except

1300 1300 50445 Addition of U-TDOA in the UTDOAPS 1 Rel-6 GP 27/06/2003 12/11/2004 100% GP-032774 TruePositio 06/12/2004

1301 1301 50101 Downlink Advanced Recei DARP 1 Rel-6 GP 21/11/2003 02/09/2005 100% GP-041966 Nokia 13/01/2006

1302 1302 50102 DARP test scenarios DARP-TS 2 Rel-6 GP 21/11/2003 27/08/2004 100% GP-041967 Nokia 06/12/2004

1303 1303 50103 DARP for GMSK modulated voic DARP-GMSK 2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041968 Nokia 13/01/2006

1304 1304 50104 Performance requirements in DARP-GMSK 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004

1305 1305 50105 Radio subsystem link control DARP-GMSK 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004

1306 1306 50106 DARP for GPRS and EGPRS MC DARP-GPRS 2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041969 Nokia 09/03/2005

1307 1307 50107 Performance requirements in DARP-GPRS 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004

1308 1308 50108 Radio subsystem link control DARP-GPRS 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004

1309 1309 50115 DARP Capability signalling DARP-CAPS 2 Rel-6 GP 21/11/2003 12/11/2004 100% GP-041970 Nokia 06/12/2004

1310 1310 50116 GERAN MS Conformance test for ARP-ConfTes 2 Rel-6 G3 27/08/2004 02/09/2005 100% GP-041971 Nokia 13/01/2006 Started

1311 1311 50109 Reduction of PS service in PSintDTM 1 Rel-6 G2 21/11/2003 24/06/2005 59% GP-032548 Siemens 13/01/2006

1312 1312 50110 Use case and requirement definiti PSintDTM-Re 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032549 Siemens 13/01/2006

1313 1313 50111 Performance Study of Current Pro PSintDTM-Pe 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032550 Siemens 13/01/2006

1314 1314 50112 Reduction of service interruption t PSintDTM-Re 2 Rel-6 G2 23/04/2004 12/11/2004 100% GP-032551 Siemens 13/01/2006

1315 1315 50113 MS Conformance testing PSintDTM-Co 2 Rel-6 G3 25/06/2004 24/06/2005 0% 13/01/2006 On-going

1316 1316 50114 Deleted - BTS Conformance testin PSintDTM-Co 2 Rel-6 G3 24/06/2005 24/06/2005 100% 13/01/2006

1317 1317 12008 CAMEL prepay interworkinSCCAMEL 1 Rel-6 N4 08/12/2003 05/10/2004 100% NP-030584 09/03/2005

1318 1318 31046 Circuit Switched Video andCS_VSS 1 Rel-6 S1 12/01/2004 02/09/2005 100% SP-040331 Vodafone 08/07/2004

1319 1319 31047 Stage 1 - Requirements CS_VSS 2 Rel-6 S1 12/01/2004 14/10/2004 100% Vodafone 08/06/2004

1320 1320 32071 Stage 2 Study on architecture alte CS_VSS 2 Rel-6 S2 12/01/2004 13/08/2004 100% 06/12/2004

1321 1321 32072 Stage 2 description on Redial CS_VSS 2 Rel-6 S2 03/05/2004 16/12/2004 100% 09/03/2005

1322 1322 11053 Switching between voice and vide CS_VSS 2 Rel-6 C1 03/01/2005 17/06/2005 100% 02/06/2005

1323 1323 52137 Deleted - GERAN2 Part CS_VSS 2 Rel-6 G2 02/09/2005 02/09/2005 100% 21/04/2005

1324 1324 13017 Deleted - CN3 Part CS_VSS 2 Rel-6 N3 14/10/2004 14/10/2004 100% 21/10/2004

1325 1325 33020 Network Domain Security; MAPSEC 1 Rel-6 S3 06/07/2004 29/12/2004 20% SP-040280 Vodafone 06/12/2004 Approved TSG#24

1326 1326 33021 FS on Security for early IM SEC-IMS 1 Rel-6 S3 01/10/2004 28/03/2005 100% SP-040691 Vodafone 25/03/2005 Approved TSG#24

1327 1327 13024 Reorganisation of CS Data CS Data 1 Rel-6 N3 19/11/2004 08/12/2004 100% NP_040563 Siemens 09/03/2005 Created at TSG#27

1328 1328 50553 Generic Access to A/Gb In GAAI 1 Rel-6 GP 25/06/2004 20/01/2006 95% GP-042247 Motorola 13/01/2006

1329 1329 50544 FS on GAAI GAAG 2 Rel-6 GP 25/06/2004 27/08/2004 100% GP-041592 Motorola 25/03/2005 Feasibility Study

1330 1330 50554 GAAI – Stage 2 GAAI-Stage2 2 Rel-6 GP 27/08/2004 08/04/2005 100% Ericsson 25/03/2005 Completed

1331 1331 50555 GAAI – Stage 3 GAAI-Stage3 2 Rel-6 GP 27/08/2004 08/04/2005 100% 13/01/2006 Completed

1332 1332 50556 MS Conformance Test for GAAI GAAI-CT 2 Rel-6 GP 27/08/2004 20/01/2006 90% 13/01/2006 Started

1333 1333 50559 Support of PS Handover foSPSHAGB 1 Rel-6 GP-G 03/11/2003 24/08/2005 100% GP-051160 Ericsson 13/01/2006 Replaces SCSAG
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1334 1334 50560 Stage 2 SPSHAGB-St 2 Rel-6 GP-G 03/11/2003 24/08/2005 100% GP-051161 Ericsson 13/01/2006 Replaces SCSAGB

1335 1335 50561 PS handover SPSHAGB-P 2 Rel-6 GP-G 03/11/2003 24/08/2005 100% GP-051162 Ericsson 13/01/2006 Replaces SCSAGB

1336 1336 50562 Definition of radio resource manag SPSHAGB-R 2 Rel-6 GP-G 03/11/2003 24/08/2005 100% GP-051163 Ericsson 13/01/2006 Replaces SCSAGB

1337 1337 60111 Small Technical EnhancemTEI6 1 Rel-6 Gene 02/06/2006 06/05/2008 100% 06/05/2008 "Joker" WI, to be

1338 1338 25019 Small Technical Enhancements an TEI6_Test 2 Rel-6 R5 02/06/2006 06/05/2008 100% RAN5_Work_ 06/05/2008 "Joker" WI, to be u

1339 1339 31029 Deleted - Study of Feature Interactions FINTER 1 Rel-6 S1 01/10/2004 01/10/2004 100% SP-020578 21/10/2004 SP-23 - To be aban

1340 1340 50563 Deleted (moved to Rel7) - Enhanceme EVGCS 1 Rel-6 GP-G 24/08/2005 24/08/2005 100% GP-041837 Siemens 21/04/2005 Started

1341 1341 50500 Deleted - Support of Conversational Se SCSAGB 1 Rel-6 GP 21/11/2003 19/02/2004 100% GP-030443 Ericsson 12/03/2004

1342 1342 50501 Delete - Creation of a TR SCSAGB-TR 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030444 Ericsson 01/12/2003

1343 1343 50502 Delete - Stage 2 SCSAGB-Sta 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030445 Ericsson 06/12/2004 Started

1344 1344 50503 Delete - Radio Channel Support SCSAGB-RC 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030446 Ericsson 06/12/2004 Not started

1345 1345 50504 Delete - Definition of radio resourc SCSAGB-RR 2 Rel-6 GP;G 21/11/2003 21/11/2003 100% GP-030447 Ericsson 06/12/2004 Not started

1346 1346 50505 Delete, replaced by 50561 - PS H SCSAGB-PS 2 Rel-6 GP;G 21/11/2003 19/02/2004 100% GP-030448 Ericsson 25/03/2005 Started

1347 1347 50506 Delete - Modifications to FLO SCSAGB-FLO 2 Rel-6 GP;G 21/11/2003 21/11/2003 100% GP-030449 Ericsson 06/12/2004 Not started

1348 1348 2 Deleted - Rel-6 Evolutions of the transp ETRAN 1 Rel-6 RP 31/12/2003 31/12/2003 100% RAN_Work_I Alcatel 08/07/2004 Generic feature

1349 1349 0 Release 5 Features 1 Rel-5 CP,G 03/01/2000 03/01/2000 0% NA

1350 1350 625 IP transport in the UTRAN ETRAN-IPtra 1 Rel-5 R3 17/07/2000 29/03/2002 100% RAN Wis Alcatel 12/12/2001

1351 1351 2455 FS on Usage of SUA SS7IP 1 Rel-5 N4 12/03/2001 21/12/2001 100% NP-010460 12/12/2001 update WID...

1352 1352 2476 High Speed Downlink Pac HSDPA 1 Rel-5 R2 02/04/2001 06/06/2003 100% RAN_Wis Motorola 10/12/2001

1353 1353 2477 Physical Layer HSDPA-Phys 2 R1 05/04/2001 29/03/2002 100% RP-010262 Motorola 25/03/2002

1354 1354 2478 Layer 2 and 3 aspects HSDPA-L23 2 R2 05/04/2001 29/03/2002 100% RAN_Wis Motorola 28/02/2002 30 November: Com

1355 1355 2479 Iub/Iur protocol aspects HSDPA-IubIu 2 R3 02/04/2001 29/03/2002 100% RP-010262 Motorola 01/03/2002

1356 1356 2480 RF Radio Transmission/ Receptio HSDPA-RF 2 R4 09/04/2001 06/06/2003 100% RP-010262 Motorola 27/03/2003

1357 1357 501216 Rel-5 Improvements of Ra RInImp 1 NA RP 14/08/2000 30/08/2002 89% RAN Wis 11/10/2001

1358 1358 1471 Base station classification RInImp-BSC 2 Rel-5 R4 14/08/2000 14/06/2002 100% RAN_Wis Nokia 03/10/2001

1359 1359 1477 TDD Base station classificatio RInImp-BSCl 3 R4 14/08/2000 08/03/2002 100% RAN_Wis Nokia 21/06/2002

1360 1360 24002 Base Station Classification fo RInImp-BSCl 3 R4 15/06/2001 14/06/2002 100% Siemens 21/06/2002

1361 1361 2469 Enhancement on the DSCH hard RInImp-DSCH 2 Rel-5 R1 16/03/2001 29/03/2002 100% Samsung 25/03/2002

1362 1362 1217 Hybrid ARQ II/III RInImp-HARQ 2 Rel-5 R2 21/08/2000 28/12/2001 100% RAN_Wis Siemens 24/01/2002 Stopped at RAN#1

1363 1363 1221 FS on USTS RInImp-USTS 2 Rel-5 R1 14/08/2000 21/12/2001 100% RAN_Sis SK Teleco 28/02/2002

1364 1364 1997 FS on UE antenna efficency test m RInImp-UEAn 2 Rel-5 R4 25/09/2000 14/09/2001 100% RAN_Sis Allgon 03/10/2001

1365 1365 2494 FS on the re-introduction of the do RInImp-SIR 2 Rel-5 R4 12/03/2001 14/12/2001 100% Ericsson 29/11/2001

1366 1366 2493 FS on mitigating the effect of CPIC RInImp-CPIC 2 Rel-5 R4 19/03/2001 08/03/2002 100% Intel 01/03/2002

1367 1367 1839 Conformance Test Spec. improv 2 T1 18/02/2002 30/08/2002 0% 11/10/2001

1368 1368 2210 Testing improvement of inter- 3 Rel-5 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish dates se

1369 1369 2211 Testing Hybrid ARQ II/III 3 Rel-5 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish dates se

1370 1370 500009 Rel-5 RAN improvements RANimp 1 NA RP 16/03/2001 01/03/2004 87% RAN Wis 21/06/2002

1371 1371 656 RRM optimization for Iur and Iub RANimp-RRM2 Rel-5 R3 16/03/2001 04/06/2002 100% RAN_Wis Ericsson 12/03/2001

1372 1372 23000 Iur common transport channe RANimp-RRM 3 R3 16/03/2001 29/03/2002 100% Ericsson 21/03/2002

1373 1373 23001 Iur neighbouring cell reporting RANimp-RRM 3 R3 16/03/2001 29/03/2002 100% Ericsson 01/03/2002

1374 1374 23002 FS Introduction of direct trans RAN-imp-RR 3 R3 15/06/2001 04/06/2002 100% Ericsson 08/11/2002 FS was closed and

1375 1375 2488 RL Timing Adjustment RANimp-RLT 2 Rel-5 R3 16/03/2001 29/03/2002 100% Ericsson 01/03/2002

1376 1376 2489 Separation of resource reservation RANimp-Sep 2 Rel-5 R3 16/03/2001 29/03/2002 100% Ericsson 01/03/2002
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1377 1377 23003 FS SRNS Relocation Procedure E RANimp-SRN 2 Rel-5 R3 15/06/2001 03/09/2002 100% Nokia 08/11/2002

1378 1378 2490 FS Improvement of Radio Resour RANimp-ImpR 2 Rel-5 R3 16/03/2001 21/12/2001 100% Nokia 08/11/2002 FS was closed and

1379 1379 2491 Re-arrangements of Iub transport RANimp-TTP 2 Rel-5 R3 16/03/2001 29/03/2002 100% Nokia 01/03/2002

1380 1380 22000 RAB support enhancement for Re RANimp-RAB 2 Rel-5 R2 02/04/2001 28/06/2002 100% RAN Wis Nokia 21/06/2002 RFC 3095 context

1381 1381 21001 Beamforming requirements for UE RANimp-BFR 2 Rel-5 R1 21/09/2001 14/12/2001 100% Nokia 28/02/2002

1382 1382 21002 Support of Site Selection Diversity RANimp-SSD 2 Rel-5 R1 14/12/2001 04/06/2002 100% NEC 21/06/2002 RP-020356

1383 1383 2472 Node B Synchronisation for 1.28 M RANimp-NBS 2 Rel-5 R1 16/03/2001 29/03/2002 100% CATT 25/03/2002

1384 1384 1912 Start Testing 2 MLST 03/12/2001 03/12/2001 0% 01/04/2000

1385 1385 2102 Conformance Test Aspects - RA 2 T1 01/01/2002 01/03/2004 0% 01/04/2000

1386 1386 2222 Testing Radio access bearer 3 T1 01/01/2002 02/09/2002 0% 10/12/2001 duration set to 6 m

1387 1387 41010 General changes to TS34.12 RANimp-test 3 Rel-5 T1 03/03/2003 01/03/2004 0% 14/03/2003

1388 1388 23004 UTRAN Sharing in Connec NETSHARE 1 Rel-5 R3 03/12/2001 03/09/2002 100% Ericsson 08/11/2002 Formerly 'Shared N

1389 1389 1273 Provisioning of IP-based mIMS 1 NA S1 03/01/2000 03/03/2004 92% SP-000216 Openwave 28/02/2002 S1 WI proposed S

1390 1390 1274 Call control and roaming to sup IMS-CCR 2 Rel-5 S2 03/01/2000 14/06/2002 98% SP-010339 Lucent 24/01/2002

1391 1391 1633 Stage 1 3 S1 21/02/2000 15/12/2000 100% Motorola 30/03/2001 Issues include e.g.

1392 1392 1514 Stage 2 (Architecture and Ma 3 S2 14/04/2000 23/03/2001 100% SP-000289 Lucent 08/02/2001 Issues include e.g.

1393 1393 1296 Impact on MM/CC/SM IMS-CCR-IW 3 N1 28/08/2000 08/03/2002 100% NP-010434 Lucent 25/03/2002 Per 26/2-02: This is

1394 1394 2233 SIP Call Control protocol fo 3 N1 03/01/2000 14/06/2002 98% NP-010643 Lucent 24/01/2002 TSGN_10 approve

1395 1395 1998 IMS signalling flows 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.228...

1396 1396 1278 IMS stage 3 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.229...

1397 1397 2255 IMS Session Handling; s 4 N1 02/10/2000 22/03/2002 100% 28/02/2002 TS 23.218...

1398 1398 10004 Main IETF dependencie 4 NP 03/01/2000 07/06/2002 99% 28/03/2003

1399 1399 2521 IETF: RFC 3261 (S 5 N1 24/11/2000 22/03/2002 100% 14/03/2003

1400 1400 2523 IETF: RFC 3262 (R 5 N1 24/11/2000 22/03/2002 100% 14/03/2003

1401 1401 2522 IETF: RFC 3312 (W 5 N1 24/11/2000 13/05/2002 100% 14/03/2003

1402 1402 2524 IETF: RFC 3323 (S 5 N1 24/11/2000 13/05/2002 100% 14/03/2003

1403 1403 2525 IETF: RFC 3313 (S 5 N1 24/11/2000 13/05/2002 100% 14/03/2003

1404 1404 11000 IETF: RFC 3265 (sp 5 N1 24/11/2000 22/03/2002 100% 14/03/2003

1405 1405 11001 IETF: RFC editor Q 5 N1 24/11/2000 07/06/2002 100% 14/03/2003

1406 1406 11002 IETF: RFC editor Q 5 N1 24/11/2000 13/05/2002 100% 14/03/2003

1407 1407 11004 IETF: RFC 3267 (A 5 N1 24/11/2000 22/03/2002 100% 14/03/2003

1408 1408 11005 IETF: RFC 3266 (IP 5 N1 03/01/2000 22/03/2002 100% 14/03/2003

1409 1409 11022 IETF: RFC 3311 (T 5 N1 24/11/2000 13/05/2002 100% 14/03/2003

1410 1410 11023 IETF: RFC 3324 (N 5 N1 24/11/2000 13/05/2002 100% 14/03/2003

1411 1411 11024 IETF: RFC editor Q 5 N1 24/11/2000 13/05/2002 100% 14/03/2003

1412 1412 1290 Addressing 4 S2 09/10/2000 22/03/2002 100% 01/04/2000

1413 1413 1291 Architectural issues 5 S2 09/10/2000 31/08/2001 100% 08/02/2001

1414 1414 1292 Impact on HSS 5 N4 15/11/2000 22/03/2002 100% 30/05/2002 17th May, KK: This

1415 1415 2530 Service Examples (Wo IMS-Sex 4 S1 17/04/2001 14/06/2002 50% Motorola 25/07/2003

1416 1416 2531 IMS Framework Re IMS-FrWk 5 S1 17/04/2001 14/06/2002 50% SBC 25/07/2003

1417 1417 1298 Access Security for IMS IMS-ASEC 2 Rel-5 S3 08/10/2001 28/06/2002 100% SP-010323 Ericsson 08/11/2002 TS33.203 will be p

1418 1418 43000 IMS impacts on UICC (ISIM a 3 T3 08/10/2001 21/06/2002 100% TP-010251 Vodafone 26/09/2002

1419 1419 11014 SIP extensions for Integrity p 3 N1 17/12/2001 28/06/2002 100% 21/06/2002 Per 26/2-02: CN1 i
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1420 1420 2574 Security Aspects of Requirement f SEC1-NCI 2 Rel-5 S3 02/07/2001 28/12/2001 100% SP-010324 AT&T Wire 08/11/2002 Incorporated into IM

1421 1421 1299 Lawful interception IMS-LI 2 Rel-5 S3 04/09/2000 29/03/2002 100% SP-010621 Reg TP 08/11/2002 Rel-5 33.106 and 3

1422 1422 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 25/12/2000 12/06/2002 100% SP-010461 VoiceStrea 21/06/2002

1423 1423 2036 Multimedia codecs and protoco IMS-CODEC 2 Rel-5 S4 26/07/2000 27/09/2002 100% SP-000398 Toshiba, N 27/03/2003

1424 1424 2039 Codecs 3 S4 26/07/2000 14/03/2002 100% SP-000398 25/03/2002

1425 1425 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 12/03/2002 12/03/2002 100% Nokia 25/03/2002

1426 1426 34006 recommendation for QoS par 3 S4 31/12/2001 27/09/2002 100% 13/01/2003

1427 1427 11025 IETF: RFC 3310 (HTTP Dige 3 N1 24/11/2000 13/05/2002 100% 14/03/2003

1428 1428 11026 IETF: RFC 3329 (Security me 3 N1 24/11/2000 13/05/2002 100% 14/03/2003

1429 1429 32003 SIP message compression 2 Rel-5 S2 24/09/2001 07/06/2002 100% 25/03/2002

1430 1430 32004 Stage 2 3 S2 24/09/2001 26/10/2001 100% 24/11/2001

1431 1431 11015 Compression signalling 3 N1 28/09/2001 07/06/2002 100% 14/03/2003

1432 1432 10001 Stage 3 description of IMS inter 2 Rel-5 NP 14/03/2001 30/08/2002 99% 24/01/2002

1433 1433 1286 Cx interface (HSS to CSCF) 3 N4 14/03/2001 07/06/2002 100% NP-010626 30/05/2002 DAB 12/12/01 to 75

1434 1434 14997 Mp interface (MRFC - MRFP 3 N4 14/03/2001 08/03/2002 100% 30/05/2002 [DAB 08-03-02] - N

1435 1435 11016 Mw interface (CSCF to P-CS 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1436 1436 11018 Mr interface (CSCF to MRF) 3 N1 14/03/2001 29/03/2002 100% 28/02/2002

1437 1437 14003 Dx interface (I-CSCF to SLF) 3 N4 14/03/2001 07/06/2002 100% 30/05/2002 CN4#11 30/11/01:

1438 1438 13001 Go interface (GGSN to PCF) 3 N3 14/03/2001 07/06/2002 100% 25/07/2003 [DAB - 23/05/03] -

1439 1439 11019 ISC (IMS Service Control) Int 3 N1 14/03/2001 07/06/2002 100% 30/05/2002

1440 1440 14006 Sh interface (HSS to AS) 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 CN4#11 30/11/01:

1441 1441 14998 Si interface (HSS to IM-SSF) 3 N4 16/01/2002 30/08/2002 72% 30/05/2002 SA16: Part of Rel5

1442 1442 11020 Gm interface (UE to CSCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1443 1443 11027 Mi interface (CSCF to BGCF) 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1444 1444 11028 Mj interface (BGCF to MGCF 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1445 1445 11029 Mk interface (BGCF to BGCF 3 N1 14/03/2001 07/06/2002 100% 14/03/2003

1446 1446 1310 Support of VHE/OSA by entities a IMS-ONOSA 2 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 Ericsson 21/06/2002

1447 1447 12000 CAMEL control of IMS services IMS-CAMEL 2 Rel-5 N2 16/04/2001 06/09/2002 91% NP-020305 Lucent 21/06/2002 SA16: Part of Rel5

1448 1448 12001 Stage2 work 'general' 3 N2 16/04/2001 06/09/2002 100% 13/01/2003 DAB 12.12.01 split

1449 1449 12002 Stage3 work 'CAP' 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.01 split

1450 1450 12003 Stage2 work 'Si interface' 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.01 split

1451 1451 12004 Stage3 work 'Si interface' 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 [DAB 08-03-02] - U

1452 1452 14004 SDM issues for CAMEL contr 3 N4 14/02/2002 07/06/2002 0% 25/03/2002 [DAB 08-03-02] - N

1453 1453 31002 Pre-pay/real-time charging in IMS 2 TBD S1 15/06/2001 15/03/2002 60% 28/02/2002

1454 1454 35005 Charging OAM-CH 2 Rel-5 S5 06/08/2001 12/09/2002 100% SP-010631 T-Mobile 13/01/2003 Changed Rapp em

1455 1455 32006 Charging Implications of IMS 3 S2 06/08/2001 16/11/2001 100% SP-010519 28/02/2002

1456 1456 35006 Charging management for IM OAM-CH 3 Rel-5 S5 19/11/2001 12/09/2002 100% 08/11/2002

1457 1457 10002 Other IETF depencies 2 Rel-5 NP 24/11/2000 07/06/2002 70% 25/03/2002 Was introduced a

1458 1458 11011 IETF: draft-ietf-aaa-diameter 3 NP 24/11/2000 07/06/2002 90% 10/10/2001

1459 1459 11999 IETF: draft-johansson-aaa-di 3 NP 24/11/2000 07/06/2002 50% 10/10/2001

1460 1460 1913 Start Testing 2 Rel-5 MLST 18/03/2002 18/03/2002 0% 08/10/2001

1461 1461 1844 Conformance Test Aspects - Prov IMS-TEST 2 T1 18/03/2002 27/12/2002 0% 10/12/2001 The task is a buildi

1462 1462 41004 Testing of support for IMS - prose 2 Rel-5 T1 18/09/2002 30/09/2003 0% TP-030052 Anritsu 14/03/2003

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 34



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complet

Hyperlink WI
rapporteur
name

last modif Notes

1463 1463 41005 Testing of support for IMS - TTCN 2 Rel-5 T1 18/09/2002 03/03/2004 0% TP-030052 Anritsu 14/03/2003

1464 1464 34001 Extended Transparent End PSS-E 1 Rel-5 S4 03/01/2002 17/03/2003 86% SP-010392 Ericsson 28/02/2002

1465 1465 34002 Stage 1 2 S1 18/11/2002 17/03/2003 65% SP-010392 Vodafone 25/03/2002 2nd resp SA4

1466 1466 31032 Interaction with other services 3 S1 18/11/2002 17/03/2003 65% Vodafone 13/01/2003 2nd resp SA4

1467 1467 34003 Stage 2 (version Rel5 of TS 26.23 2 S4 03/01/2002 14/03/2002 100% SP-010392 25/03/2002 2nd resp SA2

1468 1468 34019 RTP usage model 2 S4 03/01/2002 06/12/2002 90% 13/01/2003

1469 1469 501637 Rel-5 OSA enhancements OSA1 1 Rel-5 S1 11/07/2000 20/12/2002 96% SP-000216 Siemens 25/07/2003

1470 1470 32010 General Stage 2 for Rel5 2 Rel-5 S2 11/09/2001 07/06/2002 47% 30/05/2002

1471 1471 1429 OSA APIs for Multimedia Call C OSA1-CSCF 2 Rel-5 S2 11/07/2000 07/06/2002 100% 24/01/2002 For Rel5 even if c

1472 1472 1430 Stage 1 3 S1 11/07/2000 14/03/2002 100% Siemens 30/05/2002

1473 1473 15002 (Multimedia) Call Control - St 3 N5 11/09/2001 07/06/2002 100% 21/06/2002

1474 1474 15003 Generic user interaction - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002

1475 1475 15004 Charging - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002

1476 1476 15007 Call Control Service Mapping; Mu 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002

1477 1477 15999 WSDL APIs for SOAP/HTTP - Sta 2 Rel-5 N5 11/09/2000 07/06/2002 100% 21/06/2002

1478 1478 1419 OSA security OSA1-SEC 2 Rel-5 S3 11/07/2000 20/12/2002 93% SP-000302 BT 08/11/2002 CR to correct sec

1479 1479 2121 Stage 1 3 S1 11/07/2000 09/11/2001 100% Siemens 28/02/2002

1480 1480 1421 Stage 3 3 S3 23/10/2000 14/06/2002 80% 08/11/2002 ??

1481 1481 1422 security related SCF(s) defini 3 N5 21/09/2001 07/06/2002 100% NP-010692 Ericsson 21/06/2002

1482 1482 1423 (possibly) changes required f 3 S3 11/09/2000 14/12/2000 100% 08/11/2002

1483 1483 15017 Security (moved from Rel-6) 3 S3 14/03/2002 20/12/2002 100% 25/07/2003 Contribution at S3#

1484 1484 401424 Interactions OSA - e-commerce OSA1-ECOM 2 Rel-5 S2 11/07/2000 07/06/2002 96% 21/06/2002

1485 1485 1425 Stage 1 3 S1 11/07/2000 14/03/2002 95% Siemens 28/02/2002

1486 1486 1529 Stages 2 and 3 3 N5 21/09/2001 07/06/2002 100% NP-010692 Ericsson 21/06/2002

1487 1487 15005 Policy Management - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002

1488 1488 15006 Presence and Availability Manage 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002

1489 1489 1786 CHECK STATUS - LCS - OSA in OSA1-LCSI 2 Rel-5 S1 11/09/2000 07/06/2002 99% Siemens 08/10/2001 az: CN#13 - chang

1490 1490 1787 Stage 1 3 S1 11/09/2000 08/12/2000 100% Siemens 30/05/2002

1491 1491 2124 Stage 2 3 S2 11/12/2000 11/12/2000 100% Ericsson 06/06/2001 az 24/05/01: Rel4 c

1492 1492 1788 Stage 3 3 N5 21/09/2001 07/06/2002 100% NP-010692 Ericsson 21/06/2002

1493 1493 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 01/06/2001 20/12/2001 100% 25/07/2003

1494 1494 1433 Retrieval of Terminal capabilitie OSA2-TC 2 Rel-5 S2 11/07/2000 13/12/2002 100% 25/07/2003

1495 1495 1434 Stage 1 3 Rel-5 S1 11/07/2000 10/01/2001 100% Siemens 25/07/2003

1496 1496 1436 Stages 2 and 3 3 Rel-5 N5 21/09/2001 13/12/2002 100% NP-010692 Ericsson 25/07/2003

1497 1497 2122 Provisionning of the terminal 3 Rel-5 T2 02/04/2001 13/12/2002 100% 25/07/2003 According to T2 SW

1498 1498 1638 CAMEL phase 4 CAMEL4 1 Rel-5 S1 17/04/2000 06/09/2002 99% NP-020486 Nokia 28/02/2002

1499 1499 1461 Service requirements 2 S1 17/04/2000 14/06/2002 100% 28/02/2002

1500 1500 2012 Call Party Handling CAMEL4-CPH 2 N2 10/07/2000 07/06/2002 100% 30/05/2002

1501 1501 2013 Mid call procedure for MO and MT CAMEL4-MC 2 N2 17/07/2000 07/06/2002 100% 30/05/2002

1502 1502 2014 Interactions with Optimal Routing CAMEL4-IOR 2 N2 17/07/2000 08/03/2002 100% 28/02/2002

1503 1503 2015 Inclusion of flexible tone injection CAMEL4-IFT 2 N2 17/07/2000 08/03/2002 100% 28/02/2002

1504 1504 2016 CSE control over MT SMS CAMEL4-CCS 2 N2 17/07/2000 08/03/2002 100% 28/02/2002

1505 1505 2460 Notification of GPRS mobility man CAMEL4-NM 2 N2 02/03/2001 07/06/2002 100% 30/05/2002
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1506 1506 2458 Provision of location information o CAMEL4-LOC 2 N2 02/03/2001 08/03/2002 100% 28/02/2002

1507 1507 2514 Inclusion of ODB data in the CSE_ CAMEL4-OD 2 N2 09/07/2001 08/03/2002 100% 28/02/2002 Added on May 29,

1508 1508 2515 Location information during an ong CAMEL4-HO 2 N2 14/05/2001 07/06/2002 100% 30/05/2002

1509 1509 2516 GPRS Any Time Interrogation CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002

1510 1510 2599 Transfer of IMEI (with SW version CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002

1511 1511 12005 Handling of partial implementation CAMEL4-SUB 2 N2 08/03/2002 06/09/2002 100% 26/09/2002 stage2 and stage3

1512 1512 2464 Rel-5 MExE enhancements MEXE5 1 Rel-5 T2 26/03/2001 08/03/2002 100% 13/03/2001

1513 1513 2466 MExE Rel-5 Improvements and In MEXE5-ENHA2 T2 26/03/2001 08/03/2002 100% TP-010071 Motorola 21/03/2002

1514 1514 1625 Wideband Telephony Serv AMRWB 1 Rel-5 S4 01/01/2000 19/12/2003 83% SP-99354 Siemens 27/03/2003

1515 1515 62 Specification 2 Rel-5 S4 01/01/2000 12/09/2002 99% 27/03/2003

1516 1516 31005 Stage 1 3 Rel-5 S1 01/10/2001 22/03/2002 100% 01/03/2002

1517 1517 32007 Stage 2 3 Rel-5 S4 03/01/2000 17/04/2000 100% 28/02/2002

1518 1518 1459 Design Constraints 4 Rel-5 S4 03/01/2000 07/02/2000 100% 28/02/2002

1519 1519 1460 General Description 4 Rel-5 S4 07/02/2000 17/04/2000 100% 28/02/2002

1520 1520 1626 Feasibility Study 3 Rel-5 S4 28/04/2000 02/06/2000 100% SP-000024 28/02/2002 S4,TD SP-000024

1521 1521 1656 N1 Aspects 3 Rel-5 N1 21/09/2001 21/12/2001 100% 26/09/2002 Some of N1 tasks:

1522 1522 14005 N4 work 3 Rel-5 N4 13/02/2002 07/06/2002 100% N4-010538 30/05/2002 CN4#11 30/11/01:

1523 1523 67 Codec issues 3 Rel-5 S4 03/01/2000 12/09/2002 99% 28/02/2002

1524 1524 1627 Codec qualification 4 Rel-5 S4 01/02/2000 30/05/2000 100% 28/02/2002

1525 1525 74 Codec selection tests 4 Rel-5 S4 01/06/2000 20/10/2000 100% 28/02/2002

1526 1526 891 Codec selection 4 Rel-5 S4 23/10/2000 27/10/2000 100% 28/02/2002

1527 1527 34007 TFO AMR-WB AMRWB-TFO 4 Rel-5 S4 18/12/2001 14/03/2002 100% 26/09/2002

1528 1528 890 Other codec issues (ver 4 Rel-5 S4 29/09/2000 07/06/2002 100% 13/01/2003 ANSI C-Code , Tes

1529 1529 34008 AMR-WB and narrrowba AMRWB-IWG 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002

1530 1530 34009 Interworking with fixed b 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002

1531 1531 34010 Tones and announceme 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002

1532 1532 34011 WB Conferencing and W 4 Rel-5 S1 03/01/2000 03/01/2000 0% 25/07/2003

1533 1533 34012 Billing, accounting and c 4 Rel-5 S5 27/09/2001 12/09/2002 100% SP-010631 T-Mobile 08/11/2002

1534 1534 1989 Start Testing 3 Rel-5 MLST 25/02/2002 25/02/2002 0% 01/04/2000

1535 1535 1855 Conformance tests (CRs to 3 Rel-5 T1 01/01/2000 12/04/2000 100% 13/01/2003

1536 1536 76 Terminal Acoustic Cha 4 Rel-5 S4 01/01/2000 12/04/2000 100% 01/04/2000

1537 1537 1628 Definition 5 Rel-5 S4 01/01/2000 31/01/2000 100% 28/02/2002

1538 1538 1629 Test specification 5 Rel-5 S4 01/02/2000 12/04/2000 100% 20/03/2001

1539 1539 34004 Floating-point ANSI-C code for the AMRWB-FP 2 Rel-5 S4 25/09/2001 14/03/2002 100% SP-010459 Nokia 28/02/2002

1540 1540 80 Support of AMR-WB in GERAN: GAMRWB 2 Rel-5 GP 03/01/2000 28/06/2002 100% GP-000453 31/07/2002

1541 1541 50298 Channel coding in 45.003 3 Rel-5 GP 03/01/2000 05/04/2002 100% 06/05/2008 50098 -> 50298

1542 1542 2266 Signalling for the A interface 3 Rel-5 GP 03/01/2000 29/06/2001 100% 12/09/2001

1543 1543 2267 Signalling for Iu 3 Rel-5 GP 03/01/2000 28/06/2002 100% 31/07/2002

1544 1544 2268 Receiver performance in TS 4 3 Rel-5 GP 02/04/2001 28/06/2002 100% 31/07/2002

1545 1545 50000 Link Adaptation in 45.009 3 Rel-5 GP 26/03/2001 28/06/2002 100% 31/07/2002

1546 1546 2269 GERAN MS conformance test fo 2 Rel-5 GP 03/01/2000 19/12/2003 0% GP-000454 13/02/2003 Not started

1547 1547 2270 MS test 3 Rel-5 GP 03/01/2000 19/12/2003 0% 13/02/2003

1548 1548 2271 GERAN BTS conformance test f 2 Rel-5 GP 03/01/2000 02/12/2002 100% GP-000455 13/02/2003
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1549 1549 2272 BTS test 3 Rel-5 GP 03/01/2000 02/12/2002 100% 13/02/2003

1550 1550 1826 Terminal interfaces TI 1 Rel-5 T2 14/05/2001 20/03/2002 100% not needed 13/03/2001

1551 1551 2573 Terminal local model enhancemen TLM5 2 Rel-5 T2 14/05/2001 20/03/2002 100% TP-010224 27/03/2003

1552 1552 1536 Rel-5 Location Services en LCS1 1 Rel-5 S2 03/04/2000 27/06/2003 81% SP-010518 Nokia 01/04/2000

1553 1553 1600 UE positioning LCS1-UEpos 2 NA RP 15/01/2001 29/03/2002 100% RAN_Wis 20/03/2001

1554 1554 2474 UE positioning enhancement LCS-128Pos 3 Rel-5 R2 09/04/2001 29/03/2002 100% RAN_Wis CATT 28/02/2002

1555 1555 2125 Open SMLC-SRNC Interface LCS-INTF 3 Rel-5 R2 15/01/2001 12/10/2001 100% RAN_Wis Qualcomm 24/01/2002 Finished at RAN#1

1556 1556 1171 Event based and Periodic LCS LCS1-EBP 2 Rel-5 S1 22/05/2000 07/06/2002 88% 25/07/2003

1557 1557 1641 Stage 1 3 S1 22/05/2000 17/11/2000 100% Pacific Bel 01/04/2000 Evaluate Event bas

1558 1558 1538 Stage 2 specification 3 S2 06/11/2000 26/01/2001 51% 17/11/2000

1559 1559 1179 Impact on MAP 3 N4 15/03/2002 07/06/2002 100% 30/05/2002 Possible impact on

1560 1560 2436 Location Services for GERAN in LCS-GERAN 2 Rel-5 GP 03/04/2000 08/02/2002 100% GP-011925 12/09/2001

1561 1561 2437 GERAN LCS Stage 2 (first re 3 GP;S 03/04/2000 08/02/2002 100% 28/02/2002

1562 1562 2438 Gb interface support for LCS 3 GP 03/04/2000 31/08/2001 100% 12/09/2001

1563 1563 2440 L3 protocol support for LCS 3 GP 03/04/2000 01/06/2001 100% 12/09/2001

1564 1564 2441 Stage 3 specifications 3 GP 03/04/2000 01/06/2001 100% 12/09/2001

1565 1565 2442 Location Services for GERAN in 2 Rel-5 GP 03/04/2000 28/06/2002 100% GP-011926 31/07/2002

1566 1566 2443 GERAN LCS Stage 2 3 GP;R 03/04/2000 28/06/2002 100% 31/07/2002

1567 1567 2444 Iu-ps interface support for LC 3 GP;R 03/04/2000 28/06/2002 100% 31/07/2002

1568 1568 2445 Iu-cs interface support for LC 3 GP;R 03/04/2000 28/06/2002 100% 31/07/2002

1569 1569 2446 Iur-g interface support for LC 3 GP;R 23/01/2002 19/04/2002 100% 31/07/2002 FFS

1570 1570 2447 RRC protocol support for LCS 3 GP;R 20/08/2001 30/11/2001 100% 31/07/2002

1571 1571 2448 Additional impacts on Broadc 3 GP;R 20/08/2001 05/12/2001 100% 31/07/2002

1572 1572 2449 Stage 3 specifications 3 GP;R 25/03/2002 28/06/2002 100% 31/07/2002

1573 1573 50068 GERAN MS Conformance test fo LCS-GERAN 2 GP 03/06/2002 27/06/2003 60% GP-000458 13/02/2003 On-going

1574 1574 55069 Develop LCS MS test case w 3 G4;G 03/06/2002 27/06/2003 60% 13/02/2003

1575 1575 55070 Develop LCS MS test cases 3 G4;G 03/06/2002 27/06/2003 60% 13/02/2003

1576 1576 50069 GERAN BTS Conformance test LCS-GERAN 2 GP 03/06/2002 27/06/2003 0% GP-000459 13/02/2003 Not started

1577 1577 55071 Develop LCS BTS test case w 3 G4;G 03/06/2002 27/06/2003 0% 13/02/2003

1578 1578 55072 Develop LCS BTS test cases 3 G4;G 03/06/2002 27/06/2003 0% 13/02/2003

1579 1579 544 LCS interoperation stage 2 aspect 2 S2 28/08/2000 28/06/2002 17% 17/11/2000

1580 1580 2434 LCS interoperability aspects to LCS-GERAN 2 Rel-5 GP 28/08/2000 28/06/2002 100% GP-000456 31/07/2002

1581 1581 2435 Co-ordinated development of LCS-GERAN 3 GP;S 28/08/2000 28/06/2002 100% 31/07/2002

1582 1582 1183 FS on LCS support in the IMS 2 S1 12/02/2001 18/01/2002 75% 25/07/2003

1583 1583 35008 Charging and OAM&P for LCS en LCS1-OAM 2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 VoiceStrea 21/06/2002

1584 1584 521 New security aspects of LCS (not LCS1-SEC 2 Rel-5 S3 14/04/2000 28/12/2001 100% SP-000421 Nokia 08/11/2002 14/09/00: End date

1585 1585 32011 Specification for the Le Interface LCS1-Le 2 Rel-5 S2 14/01/2002 15/03/2002 100% SP-020180 24/01/2002

1586 1586 32022 CHECK STATUS - Inter-GMLC in 2 S2 30/05/2002 30/12/2002 0% 30/05/2002

1587 1587 501571 Rel-5 Security enhanceme SEC1 1 Rel-5 S3 21/02/2000 28/06/2002 99% SP-000421 Vodafone 27/03/2003 Added BB UE aut

1588 1588 1576 Network domain security SEC1-NDS 2 Rel-5 S3 21/02/2000 28/06/2002 99% SP-000420 Telenor 15/01/2003 S3#17: All due in

1589 1589 1577 Control plane protection in 3 S3 12/05/2000 07/06/2002 99% 08/11/2002

1590 1590 1578 Main aspects 4 S3 12/05/2000 21/06/2001 100% 08/11/2002 TO BE DELETED

1591 1591 1579 Integration of GTP signa 4 N4 14/09/2001 07/06/2002 100% 30/05/2002 Waiting for input fro
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1592 1592 1580 User plane protection in co 3 S3 21/02/2000 28/06/2002 98% 08/11/2002 TO BE DELETED

1593 1593 1581 Main aspects 4 S3 21/02/2000 21/06/2001 100% 08/11/2002 ??

1594 1594 1582 Integration of GTP signa 4 N4 14/09/2001 28/06/2002 95% 28/02/2002 14/02/2002 require

1595 1595 2576 IP network layer security (ND SEC1-NDS-IP 3 S3 15/06/2000 15/03/2002 100% SP-010326 Telenor 15/01/2003 TS 33.210 will be p

1596 1596 2243 Intra Domain Connection oIUFLEX 1 Rel-5 S2 02/10/2000 28/06/2002 100% SP-000619 Ericsson 24/01/2002 No clear indicatio

1597 1597 2244 Overall System Architecture 2 S2 03/01/2001 21/09/2001 100% 19/09/2001

1598 1598 20000 Stage 3: RAN node selecting CN n 2 R3 24/09/2001 22/03/2002 100% Vodafone 01/03/2002 Not identified

1599 1599 2248 N1 work 2 N1 17/09/2001 28/06/2002 100% NP-010693 26/09/2002

1600 1600 2249 N4 work 2 N4 02/10/2000 08/03/2002 100% NP-000737 25/03/2002 DAB 12.12.01 - %

1601 1601 50067 GERAN work for Intra Domain C IDCRAN-GER 2 Rel-5 GP 08/02/2002 28/06/2002 100% GP-020492 Ericsson 26/09/2002 Accept changes G

1602 1602 51068 Stage 2 (changes to ) 3 G1 08/02/2002 28/06/2002 100% 31/07/2002

1603 1603 51069 43.051 Introduction of suppor 3 G1 08/02/2002 28/06/2002 100% 31/07/2002

1604 1604 52070 Stage 3 (changes to ) 3 G2 08/02/2002 28/06/2002 100% 31/07/2002

1605 1605 52077 48.016 Use of Gb interface c 3 G2 08/02/2002 28/06/2002 100% 31/07/2002 Closed, accept ch

1606 1606 52078 48.018 Include MSC/VLR ide 3 G2 08/02/2002 28/06/2002 100% 31/07/2002

1607 1607 2320 GERAN improvements 3 (nGEIMP3 1 Rel-5 GP 06/04/2001 20/12/2002 0% GP-010909 13/01/2003 TERMINATED - NO

1608 1608 2321 Evolution of the transport for A GEIMP3-EtA 2 GP 06/04/2001 20/12/2002 0% GP-010910 13/01/2003 TERMINATED - NO

1609 1609 2322 Definition of a new A/Ater inte 3 GP 06/04/2001 20/12/2002 0% 13/01/2003 TERMINATED - NO

1610 1610 2323 Adaptation of the Layer 3 BS 3 GP 06/04/2001 20/12/2002 0% 13/01/2003 TERMINATED - NO

1611 1611 501142 Rel-5 Charging and OAM& OAM 1 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010461 VoiceStrea 21/06/2002

1612 1612 35002 Rel5 Principles, high level Require OAM-AR/PR 2 Rel-5 S5 17/09/2001 28/06/2002 100% SP-010461 Motorola 21/06/2002

1613 1613 35003 Rel5 Performance Management OAM-PM 2 Rel-5 S5 17/09/2001 12/09/2002 100% SP-010631 Nortel 08/11/2002

1614 1614 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010631 T-Mobile 08/11/2002

1615 1615 35001 Rel5 Network Infrastructure Mana OAM-NIM 2 Rel-5 S5 21/09/2001 12/09/2002 100% SP-010461 Ericsson 08/11/2002

1616 1616 2392 GERAN enhancements for 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP--010429 31/07/2002

1617 1617 2394 Concept 2 GP 06/11/2000 31/10/2001 100% 31/07/2002

1618 1618 2395 RLC protocol enhancement (SDU 2 GP 06/11/2000 28/06/2002 100% 31/07/2002

1619 1619 2396 GERAN enhancements for 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP-010430 Ericsson 31/07/2002 AWS, Nokia, Erics

1620 1620 2398 Usage of ECSD Concept 2 GP 06/11/2000 19/04/2002 100% 31/07/2002

1621 1621 2399 Stage 2 2 GP 06/11/2000 19/04/2002 100% 31/07/2002

1622 1622 2400 Stage 3 2 GP 06/11/2000 28/06/2002 100% 31/07/2002

1623 1623 2401 RLC PDU formats 2 GP 06/11/2000 28/06/2002 100% 31/07/2002

1624 1624 2402 MAC header 2 GP 06/11/2000 28/06/2002 100% 31/07/2002

1625 1625 2412 GERAN/UTRAN interface e GERUEV1 1 Rel-5 GP;R 01/09/2000 28/06/2002 100% GP-010481 SBC 31/07/2002 SBC, Motorola, No

1626 1626 2413 Evolution of Iu ps GERUEV1-Iu 2 GP;R 01/09/2000 28/06/2002 100% 31/07/2002

1627 1627 2414 Identification of GERAN requ 3 GP;R 01/09/2000 30/11/2001 100% 21/05/2002

1628 1628 2415 Update of specifications 3 GP;R 03/12/2001 28/06/2002 100% 31/07/2002

1629 1629 2416 GERAN/UTRAN interface e GERUEV2 1 Rel-5 GP;R 01/09/2000 28/06/2002 100% GP-010417 31/07/2002

1630 1630 2417 Evolution of Iu cs GERUEV2-Iu 2 GP;R 01/09/2000 28/06/2002 100% GP-000430 Lucent 31/07/2002 Lucent, Ericsson,

1631 1631 2418 Identification of GERAN requ 3 GP;R 01/09/2000 19/04/2002 100% 31/07/2002

1632 1632 2419 Update of specifications 3 GP;R 01/09/2000 28/06/2002 100% 31/07/2002

1633 1633 2556 End to End QoS for PS Do E2EQoS 1 Rel-5 S2 28/08/2000 28/06/2002 97% SP-010343 Ericsson 25/07/2003

1634 1634 2557 E2E QoSConcept and Architectur 2 S2 03/01/2001 07/09/2001 100% 24/11/2001
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1635 1635 2558 E2E QoS interworking E2EQoS-IW 2 N3 28/08/2000 07/06/2002 95% NP-010528 Lucent 26/09/2002 [DAB - 30/07/02] -

1636 1636 2559 QoS Management (Provisioning a E2EQoS-OAM2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 VoiceStrea 08/11/2002

1637 1637 2569 Messaging enhancements MESS5 1 Rel-5 T2 15/06/2001 31/03/2003 93% 13/03/2001 support of UAPro

1638 1638 2571 Multimedia Messaging (MMS) en MESS5-MMS 2 T2 15/06/2001 31/03/2003 91% TP-010130 Siemens 27/03/2003

1639 1639 31000 Definition of service requirem MESS5-SR 3 Rel-5 S1 15/06/2001 15/03/2002 100% Siemens 25/07/2003

1640 1640 42000 Technical realization 3 T2 15/06/2001 07/06/2002 100% Siemens 27/03/2003 stage 3 MM7 is mis

1641 1641 42008 WAP Forum dependency: MM 3 T2 15/06/2001 31/03/2003 80% 27/03/2003

1642 1642 34018 MMS formats and codecs 3 S4 03/12/2001 15/03/2002 100% 28/02/2002

1643 1643 2572 Enhanced Messaging Service (E MESS5-EMS 2 T2 15/06/2001 08/03/2002 99% TP-010153 Ericsson 27/03/2003

1644 1644 31001 Definition of service requirem 3 S1 15/06/2001 14/09/2001 100% Ericsson 28/02/2002

1645 1645 42001 Technical realization 3 T2 15/06/2001 08/03/2002 100% Ericsson 28/02/2002

1646 1646 50001 GERAN Inter BSC NACC imGERNACC 1 Rel-5 GP 03/09/2001 28/06/2002 100% GP-012313 31/07/2002

1647 1647 14501 Modification of core network pr GERNACC-C 2 N4;S2 03/09/2001 19/04/2002 100% GP-011877 31/07/2002

1648 1648 32502 Stage 2 - Concept 3 N4;S2 03/09/2001 31/10/2001 100% 31/07/2002

1649 1649 14502 Stage 2 - 23.060 change - De 3 N4;S2 03/09/2001 19/04/2002 100% 31/07/2002

1650 1650 14503 Stage 3 (changes to TS 29.0 3 N4 03/09/2001 08/03/2002 100% 31/07/2002 IP 30/11/01: Input a

1651 1651 50002 Modification of Gb protocols for GERNACC-G 2 GP 30/11/2001 28/06/2002 100% GP-012314 31/07/2002

1652 1652 50003 Stage 3 (changes to TS 48.0 3 GP 30/11/2001 28/06/2002 100% 31/07/2002

1653 1653 50033 Enhanced Power Control EPC 1 Rel-5 GP 26/11/2001 19/12/2003 0% GP-012748 13/02/2003

1654 1654 50034 Realization of Enhanced power co 2 GP 26/11/2001 30/11/2001 100% GP-012749 13/02/2003 Ready

1655 1655 50035 GERAN MS Conformance test for 2 GP 10/12/2001 19/12/2003 0% GP-012750 13/02/2003 Not started

1656 1656 50036 GERAN BTS Conformance test fo 2 GP 10/12/2001 19/12/2003 0% GP-012751 13/02/2003 Not started

1657 1657 50037 8PSK AMR HR 8PSK-AH 1 Rel-5 GP 10/12/2001 19/12/2003 73% GP-012752 13/01/2003 Completed for Re

1658 1658 50038 Definition of channel coding, pe 2 GP 10/12/2001 28/06/2002 100% GP-012753 31/07/2002

1659 1659 50061 Concept 3 GP 10/12/2001 28/06/2002 100% 31/07/2002

1660 1660 52004 Changes to 44.018 3 G2 10/12/2001 28/06/2002 100% 31/07/2002

1661 1661 51025 Changes to 45.001 3 G1 10/12/2001 28/06/2002 100% 31/07/2002

1662 1662 51026 Changes to 45.002 3 G1 10/12/2001 28/06/2002 100% 31/07/2002

1663 1663 51027 Changes to 45.003 3 G1 10/12/2001 28/06/2002 100% 31/07/2002

1664 1664 51028 Changes to 45.005 3 G1 10/12/2001 28/06/2002 100% 31/07/2002

1665 1665 52005 Changes to 24.008 3 G2 10/12/2001 28/06/2002 100% 31/07/2002

1666 1666 52006 Changes to 48.058 3 G2 10/12/2001 28/06/2002 100% 31/07/2002

1667 1667 50039 GERAN MS Conformance test for 2 GP 10/12/2001 19/12/2003 0% GP-012754 13/02/2003

1668 1668 50040 GERAN BTS Conformance test fo 2 GP 10/12/2001 20/12/2002 100% GP-012755 13/01/2003

1669 1669 13000 Service Change and UDI F SCUDIF 1 Rel-5 N3 08/10/2001 07/06/2002 100% NP-020164 Ericsson 25/07/2003 [DAB - 23/05/03] -

1670 1670 501800 Rel-5 USIM toolkit enhanceUSAT1 1 Rel-5 T3 05/06/2000 26/09/2003 51% not needed 13/01/2003

1671 1671 43002 Test specification for USIM toolkit 2 Rel-5 T3 28/05/2002 26/09/2003 0% TP-020028 Gemplus 13/01/2003

1672 1672 1801 Protocol Standardisation of a S USAT1-Interp 2 Rel-5 T3 05/06/2000 22/01/2003 64% TP-000116 G & D 28/05/2001 28/5/2001: T3-19 p

1673 1673 2497 Stage 1 3 T3 05/06/2000 16/03/2001 100% 05/10/2001 5/10/2001: Stage o

1674 1674 2496 Stage 2 and 3 3 T3 03/01/2001 08/03/2002 100% 04/06/2002 5/10/2001: TS 31.1

1675 1675 2518 Test specification 3 T3 03/09/2001 22/01/2003 12% TP-010111 Gemplus 04/06/2002 5/10/2001: Work st

1676 1676 501802 (U)SIM API USAT1-API 2 NA T3 20/03/2002 20/09/2002 100% 26/09/2002 8/3/2001: test spe

1677 1677 5043001 Java API Test specification 3 T3 20/03/2002 20/09/2002 100% TP-020029 Microelectr 26/09/2002
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1678 1678 30001 small Technical EnhancemTEI5 1 Rel-5 All 03/01/2000 31/12/2008 100% 01/04/2000 "Joker" WI, to be

1679 1679 25018 Small Technical Enhancements an TEI5_Test 2 Rel-5 R5 03/01/2000 31/12/2008 100% RAN5_Work_ 06/05/2008 "Joker" WI, to be u

1680 1680 31013 Technical Report on UE FuUESPLIT 1 Rel-5 S1 03/01/2000 01/05/2000 0% SP-010484 Motorola 25/07/2003

1681 1681 2520 User Equipment Managem UEM 1 Rel-5 S5 21/06/2001 28/06/2002 99% SP-010286 Vodafone 21/06/2002 az: Rel-5->NA (to

1682 1682 35000 FS on User Equipment (UE) Mana OAM-UEM 2 Rel-5 S5 21/06/2001 28/06/2002 100% SP-010286 Vodafone 21/06/2002

1683 1683 50201 Flow control supporting a FlowCon 1 Rel-5 GP 24/06/2002 30/08/2002 100% GP-021767 Ericsson 06/05/2008 50101 -> 50201

1684 1684 50202 Update of stage 2 specifications 2 GP 24/06/2002 30/08/2002 100% 06/05/2008 50102 -> 50202

1685 1685 32097 Concept document 23.060 (c 3 S2 28/06/2002 30/08/2002 100% 26/09/2002

1686 1686 50203 Flow Control 3 GP 24/06/2002 28/06/2002 100% 06/05/2008 50103 -> 50203

1687 1687 50104 Modification of BSSGP protoco 2 GP 24/06/2002 28/06/2002 100% GP-021508 Ericsson 26/09/2002

1688 1688 52095 Stage 3 (changes to 48.018) 3 G2 24/06/2002 28/06/2002 100% 26/09/2002

1689 1689 50058 Multiple TBF in A/Gb modeMULTBF 1 Rel-5 GP 19/04/2002 28/11/2003 17% GP-021263 Ericsson 13/02/2003

1690 1690 50059 Multiple TBF in A/Gb mode MULTBF-Agb 2 GP 19/04/2002 22/08/2003 26% GP-021263 13/02/2003 Started

1691 1691 50060 Multiple TBF Concept paper 3 GP 19/04/2002 22/08/2003 50% 13/02/2003

1692 1692 51001 Multiple TBF Stage 2 (43.064 3 G1 19/04/2002 22/11/2002 0% 26/09/2002

1693 1693 50062 Multiple TBF Stage 3 (44.060 3 G2 19/04/2002 22/11/2002 0% 26/09/2002

1694 1694 50206 Multiple TBF in A/Gb mode – MS 2 GP 24/06/2002 28/11/2003 0% GP-022098 Ericsson 06/05/2008 50106 -> 50206

1695 1695 54101 MS conformance tests 3 G4 24/06/2002 28/11/2003 0% 13/02/2003 Not started

1696 1696 2345 Alignment of 3G functiona GER3GAL 1 Rel-5 GP 08/06/2000 19/12/2003 85% GP-021256 Ericsson 26/09/2002 AWS, Nokia, Erics

1697 1697 2346 GERAN user / control plane GER3GAL-G 2 GP 07/08/2000 30/08/2002 99% GP-021255 Ericsson 13/02/2003 AWS, Nokia, Erics

1698 1698 2347 Alignment with UMTS beare 3 GP 07/08/2000 30/08/2002 99% 13/02/2003

1699 1699 50300 Enhanced power contro 4 GP 31/08/2001 31/08/2001 100% 12/09/2001

1700 1700 2423 Stage 2 4 GP 07/08/2000 29/06/2001 100% 21/05/2002

1701 1701 2348 Adoption of the UTRAN 4 GP 06/11/2000 21/12/2001 100% 01/03/2002 Responsible is GE

1702 1702 50043 Development of RLC / M 4 GP 31/08/2001 30/08/2002 100% 13/01/2003

1703 1703 50044 Development of GERAN 4 GP 22/06/2001 28/06/2002 100% 31/07/2002

1704 1704 50045 Ciphering and integrity p 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1705 1705 50046 Multiple TBF or equivale 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1706 1706 50047 Paging concept 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1707 1707 50048 Dedicated Physical subc 4 GP 31/08/2001 30/11/2001 100% 21/05/2002

1708 1708 50049 Iu support and broadcas 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1709 1709 50050 Impact of using RLC ins 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1710 1710 50051 Contention resolution, m 4 GP 31/08/2001 30/11/2001 100% 21/05/2002

1711 1711 50052 PDCP concept 4 GP 31/08/2001 19/04/2002 100% 21/05/2002

1712 1712 50053 Downlink delayed TBF r 4 GP 31/08/2001 30/08/2002 100% 26/09/2002

1713 1713 50054 Add transparent RLC C 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1714 1714 50055 Handover concept 4 GP 31/08/2001 08/02/2002 100% 21/05/2002

1715 1715 2424 Physical layer alignment w 3 GP 06/11/2000 30/11/2001 100% 12/09/2001

1716 1716 2356 PDTCH/TCH in 45.003 4 GP 06/11/2000 08/06/2001 100% 13/02/2001

1717 1717 2357 Control channels in 45.0 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1718 1718 2358 Receiver performance in 4 GP 06/11/2000 30/11/2001 100% 12/09/2001

1719 1719 2359 Iu rg interface GER3GAL-Iu 2 GP;R 06/11/2000 28/06/2002 100% GP-010428 Ericsson 13/02/2003 AWS, Nokia, Erics

1720 1720 2425 Inter BSS interface 3 GP;R 06/11/2000 28/06/2002 100% 31/07/2002
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1721 1721 2360 Identification of requirem 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1722 1722 2361 Stage 2 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1723 1723 2362 Adoption of relevant par 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1724 1724 2363 Complementation with G 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1725 1725 2364 Stage 3 4 GP 06/11/2000 28/06/2002 100% 08/11/2002

1726 1726 2426 Inter BSS-RNS interface 3 GP;R 06/11/2000 28/06/2002 100% 31/07/2002

1727 1727 2365 Identification of requirem 4 GP;R 06/11/2000 28/06/2002 100% 08/11/2002

1728 1728 2366 Stage 2 4 GP;R 06/11/2000 28/06/2002 100% 08/11/2002

1729 1729 2367 Adoption of relevant pa 4 GP;R 06/11/2000 28/06/2002 100% 08/11/2002

1730 1730 2368 Complementation with G 4 GP;R 30/01/2002 28/06/2002 100% 08/11/2002

1731 1731 2369 Stage 3 4 GP;R 30/01/2002 28/06/2002 100% 08/11/2002

1732 1732 2370 Voice over GERAN PS and CS c 2 GP;R 06/11/2000 28/06/2002 100% GP-011252 31/07/2002

1733 1733 2371 Architecture for A, Iu cs and 3 GP;R 06/11/2000 28/06/2002 100% 08/11/2002

1734 1734 2372 Transcoder position/operation 3 GP 06/11/2000 13/04/2001 100% 08/11/2002

1735 1735 2373 Handover 3 GP;R 06/11/2000 28/06/2002 100% 08/11/2002

1736 1736 2374 RTP payload 3 GP;R 06/11/2000 28/06/2002 100% 08/11/2002

1737 1737 2375 Codec renegotiation concept 3 GP;R 06/11/2000 29/03/2002 100% 08/11/2002

1738 1738 2376 LA 3 GP 06/11/2000 13/04/2001 100% 08/11/2002

1739 1739 2388 GERAN MS Conformance test fo 2 GP 11/06/2001 19/12/2003 0% GP-021253 13/02/2003 Not started

1740 1740 2389 MS test 3 GP 11/06/2001 19/12/2003 0% 13/02/2003 Not started

1741 1741 2390 GERAN BSS Conformance test 2 GP 08/06/2000 19/12/2003 0% GP-021254 13/02/2003 Not started

1742 1742 2391 BSS test 3 GP 08/06/2000 19/12/2003 0% 13/02/2003 Not started

1743 1743 2330 GERAN support for IMS GERIMS 1 Rel-5 GP 01/05/2000 20/12/2002 59% GP-010420 Nokia 21/05/2002 AWS, Nokia, Erics

1744 1744 2331 GERAN Header adaptation GERIMS-HEA 2 GP;S 01/05/2000 20/12/2002 100% GP-010421 Nokia 13/01/2003 AWS, Nokia, Erics

1745 1745 2332 Definition of compression and 3 GP;S 01/05/2000 10/11/2000 100% 12/09/2001

1746 1746 2333 Conceptual description in sta 3 GP;S 01/05/2000 31/10/2001 100% 21/05/2002

1747 1747 2334 Necessary changes on stage 3 GP;S 06/11/2000 20/12/2002 100% 13/01/2003

1748 1748 2335 GERAN Radio access bearer de GERIMS-RAB 2 GP;S 06/11/2000 28/06/2002 89% GP-010422 Nokia 13/01/2003 TERMINATED - NO

1749 1749 2422 MuM control signalling for 3 GP;S 06/11/2000 28/06/2002 89% 13/01/2003 TERMINATED - NO

1750 1750 2431 Identification of requirem 4 GP;S 06/11/2000 08/02/2002 100% 13/01/2003 TERMINATED - NO

1751 1751 2337 Necessary modifications 4 GP;S 06/05/2002 28/06/2002 0% 13/01/2003 TERMINATED - NO

1752 1752 2341 GERAN MS Conformance test fo GERIMS-MSc 2 GP 11/06/2001 20/12/2002 0% GP-010424 Nokia 13/01/2003 TERMINATED - NO

1753 1753 2342 MS test 3 G4 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATED - NO

1754 1754 2343 GERAN BTS Conformance test GERIMS-BTS 2 GP 11/06/2001 20/12/2002 0% GP-010425 Nokia 13/01/2003 TERMINATED - NO

1755 1755 2344 BTS test 3 G3 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATED - NO

1756 1756 54001 MS Conformance Testing MSCTDTM 1 NA G4;G 11/11/2002 07/02/2003 100% GP-023236 Vodafone 13/02/2003 Needed to complet

1757 1757 32033 Handling of early UEs LATE_UE 1 Rel-5 S2 03/01/2000 27/06/2003 100% SP-030125 15/01/2003

1758 1758 32031 Feasibility Study 2 S2 07/10/2002 13/12/2002 100% 15/01/2003

1759 1759 32032 Stage 2 2 S2 06/01/2003 27/06/2003 100% 23/07/2003

1760 1760 22001 FS for the Early Mobile Handling i FSEarlyUE 2 Rel-5 R2 09/09/2002 06/06/2003 100% RAN_SIs Vodafone 04/07/2003

1761 1761 96 Note: Stage 3 RAN part not shown 2 03/01/2000 03/01/2000 100% 11/10/2001

1762 1762 0 Release 4 Features 1 Rel-4 CP,G 03/01/2000 03/01/2000 0% NA

1763 1763 1861 Miscelleneous UE ConformMISTST1 1 NA T1 02/04/2001 01/12/2004 50% not needed 13/01/2003
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1764 1764 1862 Optimisation of Test Time, RF Asp MISTST1-Op 2 Rel Ind T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 It is believed that th

1765 1765 1863 Optimisation of Test Time, RF Asp MISTST1-Op 2 Rel Ind T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 It is believed that th

1766 1766 1907 Extensions to R99 Test cases MISTST1-Ext 2 T1 02/04/2001 02/12/2003 70% TP-030052 14/03/2003 Further test covera

1767 1767 2564 Extension to R99 Test cases - TTC 2 T1 28/06/2002 03/03/2004 50% TP-030052 14/03/2003

1768 1768 2565 Creation of R99 TCs for TDD - pro MISTST1-TD 2 T1 01/10/2001 01/07/2004 50% TP-030052 14/03/2003

1769 1769 2566 Creation of R99 TCs for TDD - TT 2 T1 03/09/2002 01/12/2004 0% TP-030052 14/03/2003

1770 1770 1908 Review all other work items for im MISTST1 2 T1 02/07/2002 27/12/2002 0% 10/12/2001 Can't start until mo

1771 1771 1340 Facsimile FAX 1 Rel-4 S1 22/02/2000 23/06/2000 100% SP-000169 01/04/2000

1772 1772 1341 Real Time Fax FAX-RT 2 S2 22/02/2000 23/06/2000 100% 15/11/2000 postponed from R

1773 1773 1808 Terminal capabilities, AT com 3 T2 22/02/2000 23/06/2000 100% 01/04/2000

1774 1774 1343 Signalling aspects (e.g. ICM) 3 N1 22/02/2000 23/06/2000 100% 15/11/2000

1775 1775 1648 Service provision 3 N3 22/02/2000 23/06/2000 100% 15/11/2000

1776 1776 1345 Review whether service/stag 3 S1 14/04/2000 23/06/2000 100% 01/04/2000

1777 1777 1346 Review whether architecture/ 3 S2 14/04/2000 23/06/2000 100% 01/04/2000

1778 1778 1539 Transparent End-to-End P PSTREAM 1 Rel-4 S4 03/04/2000 21/03/2001 100% SP-000345 20/03/2001

1779 1779 1818 Multimedia Messaging MMS 1 Rel-4 T2 22/02/2000 14/03/2001 99% TP-000078 Siemens 14/09/2001

1780 1780 136 Definition of service requirements MMS 2 S1 22/02/2000 31/05/2000 100% 01/04/2000

1781 1781 1819 Review of definition of service req 2 T2 01/06/2000 14/03/2001 100% TP-000078 Siemens 14/09/2001

1782 1782 1820 Technical Realisation 2 T2 10/04/2000 14/03/2001 100% TP-000078 Siemens 14/09/2001

1783 1783 1821 Review of definition of referen 3 T2 10/04/2000 14/03/2001 100% TP-000078 Siemens 14/09/2001

1784 1784 1822 "Fulfill Requirements of Stage 3 T2 10/04/2000 14/03/2001 100% TP-000078 Siemens 14/09/2001 e.g. minimum set o

1785 1785 1823 Definition of MMS primitives i 3 T2 10/04/2000 14/03/2001 100% TP-000078 Siemens 14/09/2001

1786 1786 1541 Transcoder-Free Operatio TrFO 1 Rel-4 N4 03/01/2000 30/03/2001 100% 25/03/2002 Lead given to CN4

1787 1787 112 OoBTC solution TRFO-OOBT 2 N4 03/01/2000 30/03/2001 100% N4-000531 NEC 01/04/2000

1788 1788 1512 implementation in UTRAN TRFO-OOBT 3 R3 11/09/2000 30/03/2001 100% RAN_Wis Siemens 20/03/2001 moved according to

1789 1789 896 Impact on architecture, Princ 3 S2 03/01/2000 20/10/2000 100% 13/12/2000 e.g. study cascadin

1790 1790 1657 Codec Negotiation between U 3 N1 14/08/2000 02/02/2001 100% Motorola 04/12/2000 the link to NP-0000

1791 1791 115 Codec Negotiation inter MSC 3 N4 03/07/2000 22/12/2000 100% 12/03/2001 Bearer establishme

1792 1792 894 Bearer establishment inter M 3 N4 03/07/2000 22/12/2000 100% NP-000127 12/03/2001 Bearer establishme

1793 1793 905 Speech Transcoder: Location a TRFO-STLC 2 S2 10/04/2000 29/09/2000 100% S2-99352 01/04/2000 WI description an

1794 1794 124 Transcoder at Edge 3 NP 10/04/2000 29/09/2000 100% 12/03/2001 WI description and

1795 1795 2310 GERAN improvements 1 (GGEIMP1 1 Rel-4 GP 09/05/2000 19/03/2001 100% GP-000433 13/02/2001

1796 1796 2311 Gb over IP (Ip-fication of Gb) GbIP 2 GP 09/05/2000 19/03/2001 100% GP-000434 13/02/2001

1797 1797 2312 Concept 3 GP 09/05/2000 10/11/2000 100% 13/02/2001

1798 1798 2313 Changes to 08.16, 08.18 3 GP 09/05/2000 19/03/2001 100% 13/02/2001

1799 1799 2314 GERAN improvements 2 (NGEIMP2 1 Rel-4 GP 06/11/2000 19/12/2003 80% GP-012812 10/12/2001

1800 1800 2315 Gb enhancements Gben 2 GP 06/11/2000 08/06/2001 100% GP-000436 12/09/2001

1801 1801 2316 Intra BSC NACC (Network A 3 GP 06/11/2000 08/06/2001 100% 21/05/2002

1802 1802 2420 Concept 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1803 1803 2317 Changes in 03.64 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1804 1804 2318 Changes in 04.60 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1805 1805 2319 Changes in 44.008 4 GP 06/11/2000 08/06/2001 100% 12/09/2001

1806 1806 0 Start Testing 2 04/06/2001 04/06/2001 0% 28/03/2003
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1807 1807 50030 MS conformance test for Intra B GEIMP2-Msc 2 GP 30/11/2001 19/12/2003 50% GP-012811 13/02/2003 Started

1808 1808 50299 Changes in 51.010 3 G5;G 30/11/2001 19/12/2003 50% 06/05/2008 50099 -> 50299

1809 1809 2324 GERAN improvements 4 (DGEIMP4 1 Rel-4 GP 15/01/2001 08/06/2001 100% GP-010363 21/05/2002

1810 1810 2325 Gb enhancements 2 GEIMP4-Gbe 2 GP 15/01/2001 08/06/2001 100% GP-010363 21/05/2002

1811 1811 2429 stage 2 3 GP 15/01/2001 08/06/2001 100% 01/03/2002

1812 1812 2421 Stage 3 (changes in 44.060 3 G2 15/01/2001 06/04/2001 100% 01/03/2002

1813 1813 2327 Definition of enhanced c 4 G2 15/01/2001 06/04/2001 100% 01/03/2002

1814 1814 2328 Definition of enhanced T 4 G2 15/01/2001 06/04/2001 100% 01/03/2002

1815 1815 2329 Definition of USF=FREE 4 G2 15/01/2001 06/04/2001 100% 01/03/2002

1816 1816 1222 Low Chip Rate TDD option LCRTDD 1 Rel-4 R1 19/07/2000 02/12/2003 76% RAN_Wis CWTS 13/01/2003

1817 1817 1223 Physical layer LCRTDD-Phy 2 R1 19/07/2000 30/03/2001 100% RAN_Wis CWTS 12/03/2001

1818 1818 1224 Layer 2 and layer 3 protocol aspec LCRTDD-L23 2 R2 19/07/2000 30/03/2001 100% RAN_Wis CWTS 12/03/2001

1819 1819 1225 RF radio transmission/reception, s LCRTDD-RF 2 R4 14/08/2000 30/03/2001 100% RAN_Wis CWTS 30/03/2001

1820 1820 1227 UE radio access capability LCRTDD-UEr 2 R2 14/08/2000 30/03/2001 100% RAN_Wis CWTS 12/03/2001

1821 1821 1228 Iub/Iur protocol aspects LCRTDD-Iub 2 R3 14/08/2000 30/03/2001 100% RAN_Wis CWTS 20/03/2001

1822 1822 2262 Low chiprate TDD interworking 2 01/09/2000 19/01/2001 100% GP-000432 13/02/2001

1823 1823 2263 Handover and Cell Selection 3 01/09/2000 19/01/2001 100% 13/02/2001

1824 1824 1911 Start Testing 2 MLST 03/09/2001 03/09/2001 0% 01/04/2000

1825 1825 2103 Conformance Test Aspects - Lo 2 T1 17/09/2001 02/12/2003 52% 01/04/2000

1826 1826 2217 Testing Layer 2 and layer 3 p 3 T1 17/09/2001 02/07/2003 60% TP-030052 14/03/2003 duration set to 6 m

1827 1827 2562 Testing Layer 2 and layer 3 p 3 T1 03/12/2002 02/12/2003 0% TP-030052 14/03/2003

1828 1828 2218 Testing RF Radio Transmissi 3 T1 17/09/2001 28/06/2002 100% TP-030052 13/01/2003 duration set to 6 m

1829 1829 1322 Enable bearer independen CSSPLIT 1 Rel-4 S2 03/01/2000 01/03/2002 80% SP-000288 Siemens 01/04/2000

1830 1830 1323 Enable bearer-independent call 2 N4 03/01/2000 16/08/2001 100% N4-000512 Ericsson 24/01/2002 DAB 12.12.01 sho

1831 1831 1516 Architecture and Stage 2 des 3 S2 03/01/2000 08/09/2000 100% 01/04/2000 R00 stage 2 at leas

1832 1832 1325 Standardisation of protocols ( 3 N3 02/01/2001 30/03/2001 100% N4-000512 30/05/2001

1833 1833 1326 Standardisation of protocols o 3 N4 25/09/2000 23/03/2001 100% N4-000512 12/03/2001

1834 1834 1616 Standardisation of detailed st 3 N4 17/07/2000 23/03/2001 100% N4-000512 12/03/2001

1835 1835 1327 Bearer control between MS 3 N4 01/09/2000 16/08/2001 100% N4-000512 12/03/2001

1836 1836 1328 stage 3 - protocol issues 4 N4 01/09/2000 16/08/2001 100% 12/03/2001

1837 1837 1329 stage 3 - parameter valu 4 N3 02/01/2001 30/03/2001 100% 30/05/2001

1838 1838 1331 Lawful interception 2 S3 21/08/2000 23/03/2001 100% 08/11/2002 Requirements capt

1839 1839 1918 Start Testing 2 MLST 05/03/2001 05/03/2001 0% 01/04/2000

1840 1840 2052 Conformance Test Aspects - Enab CSSPLIT-TES 2 T1 05/03/2001 01/03/2002 0% 01/04/2000

1841 1841 1445 MExE enhancements Rel-4 MEXE 1 Rel-4 T2 03/01/2000 14/12/2001 100% TP-030052 14/09/2001

1842 1842 1447 MExE Security Analysis Activity MEXE-SEC 2 S3 22/02/2000 14/12/2001 100% SP-010327 BT 10/12/2001 Presentation to S

1843 1843 2045 Stage 3 MEXE1-SEC 3 S3 17/07/2000 14/12/2001 100% 08/11/2002 Analysis undertake

1844 1844 1448 Terminal aspects 3 T2 22/02/2000 15/12/2000 100% 13/03/2001

1845 1845 1810 MExE Rel4 Improvements and In MEXE-ENHA 2 T2 03/01/2000 15/12/2000 100% Motorola 13/03/2001

1846 1846 1812 3rd MExE classmark 3 T2 03/01/2000 15/12/2000 100% Motorola 13/03/2001 Additional features

1847 1847 1814 FS on Secure download mec 3 T2 07/02/2000 15/12/2000 100% Motorola 13/03/2001

1848 1848 1815 FS on Support of MP3/MPEG 3 T2 07/02/2000 15/12/2000 100% Motorola 13/03/2001

1849 1849 1631 Tandem Free aspects for 3 TFO 1 Rel-4 S4 22/02/2000 15/06/2001 100% 30/03/2001 RAN and CN to ve
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1850 1850 1632 Tandem Free AMR TFO-AMR 2 S4 22/02/2000 15/06/2001 100% 30/03/2001 RAN and CN to ve

1851 1851 130 Specification 3 S4 22/02/2000 23/03/2001 100% 20/03/2001

1852 1852 907 Impact on: 3 NP 08/01/2001 15/06/2001 100% 01/04/2000 "Implementation"

1853 1853 131 CN 4 NP 26/03/2001 15/06/2001 100% 30/03/2001 RAN and CN to ve

1854 1854 132 GERAN 4 GP 08/01/2001 06/04/2001 100% 28/02/2002 End date Modified

1855 1855 2230 Advanced Speech Call ItemASCI 1 Rel-4 N1 03/12/2000 14/03/2002 100% NP-000730 Nortel 10/10/2001 Approved in TSG

1856 1856 2232 Stage 2 2 N4 03/12/2000 14/03/2002 100% Sagem 12/12/2001 CN4#11 30/11/02:

1857 1857 2231 Stages 2 and 3 on A interface 2 N1 03/12/2000 23/03/2001 100% Nortel 30/05/2001

1858 1858 2403 700 MHz spectrum suppor 700SS 1 Rel-4 GP 03/01/2000 20/12/2002 100% GP-000449 13/01/2003

1859 1859 2404 GERAN support for the 700 MHz 2 GP 03/01/2000 19/01/2001 100% 13/02/2001

1860 1860 2405 Signalling support 3 GP 03/01/2000 19/01/2001 100% 13/02/2001

1861 1861 2406 Physical layer definitions 3 GP 03/01/2000 19/01/2001 100% 13/02/2001

1862 1862 2407 Receiver performance and R 3 GP 03/01/2000 19/01/2001 100% 13/02/2001

1863 1863 2408 GERAN MS Conformance test fo 2 GP 02/04/2001 30/11/2001 100% GP-000451 31/07/2002

1864 1864 2409 MS test 3 GP 02/04/2001 30/11/2001 100% 31/07/2002

1865 1865 2410 GERAN BTS Conformance test 2 GP 02/04/2001 20/12/2002 100% GP-000452 13/01/2003

1866 1866 2411 BTS test 3 GP 02/04/2001 20/12/2002 100% 13/01/2003

1867 1867 2463 Operator Determined Barr ODB 1 Rel-4 NP 01/06/2000 19/03/2001 100% NP-010089 NEC 20/03/2001 Completed WI miss

1868 1868 2546 UMTS QoS Architecture fo QoSPS 1 Rel-4 S2 03/01/2000 27/11/2002 61% SP-010342 Ericsson 24/01/2002

1869 1869 2548 Architecture 2 S2 05/06/2000 03/01/2001 100% 24/01/2002

1870 1870 2550 Charging and OAM&P for QoS Ma QoSPS-OAM 2 S5 21/09/2001 28/06/2002 100% SP-010461 VoiceStrea 21/06/2002

1871 1871 1681 RAB Quality of Service (re)Nego QoSPS-MAP 2 R3 21/08/2000 23/03/2001 99% RAN_Wis Ericsson 16/02/2001

1872 1872 1991 RAB Quality of Service Nego QoSPS-MAP 3 R3 21/08/2000 23/03/2001 100% RAN_Wis Ericsson 12/03/2001

1873 1873 2456 RAB Quality of Service Nego QoSPS-MAP 3 R3 02/03/2001 23/03/2001 100% 12/03/2001

1874 1874 1992 RAB Quality of Service Re-N QoSPS-MAP 3 R3 25/09/2000 23/03/2001 100% RAN_Wis Motorola 12/03/2001

1875 1875 1553 GERAN QoS Aspects - Handove GERQoS 2 GP 03/01/2000 30/11/2001 99% GP-010431 13/01/2003

1876 1876 2306 Handover Concept for the P 3 GP 03/01/2000 30/11/2001 99% 10/12/2001

1877 1877 2309 Stable RT handover rep 4 GP 03/01/2000 19/01/2000 100% 24/01/2002

1878 1878 2307 Update of stage 2 4 GP 03/01/2000 13/02/2001 100% 24/01/2002

1879 1879 2308 Update of relevant stage 4 G2 03/01/2000 30/11/2001 100% 10/12/2001

1880 1880 50010 GERAN MS Conformance test fo GERQoS-Ms 2 G4;R 31/08/2001 27/11/2002 0% GP-012287 12/09/2001 Still exist? To be

1881 1881 50011 Handover for the PS domai 3 G4;R 31/08/2001 27/11/2002 0% 12/09/2001

1882 1882 50012 Stable RT handover rep 4 G4;R 31/08/2001 27/11/2002 0% 12/09/2001

1883 1883 50013 Update of stage 2 4 G4;R 31/08/2001 27/11/2002 0% 12/09/2001

1884 1884 50014 Update of relevant stage 4 G4;R 31/08/2001 27/11/2002 0% 12/09/2001

1885 1885 1685 PS-domain handover for real-time QoSPS-PSdo 2 R3 28/08/2000 30/03/2001 100% RAN_Wis Nokia 12/03/2001

1886 1886 2554 RAB QoS Renegotiation at Reloca 2 R3 03/01/2001 23/03/2001 0% 06/08/2001

1887 1887 1993 small Technical EnhancemTEI4 1 Rel-4 Gene 03/01/2000 06/05/2008 100% 01/04/2000 "Joker" WI, to be

1888 1888 25017 Small Technical Enhancements an TEI4_Test 2 Rel-4 R5 03/01/2000 06/05/2008 100% RAN5_Work_ 06/05/2008 "Joker" WI, to be u

1889 1889 400002 Rel-4 Evolutions of the tra ETRAN 1 NA RP 21/08/2000 23/08/2002 69% RAN Wis Alcatel 17/11/2000

1890 1890 12 QoS optimisation for AAL2 connec ETRAN-QoSA 2 Rel-4 R3 21/08/2000 30/03/2001 100% RAN Wis Japan Tele 20/03/2001

1891 1891 1995 Transport bearer modification proc ETRAN-MigrM2 Rel-4 R3 02/10/2000 30/03/2001 100% RAN Wis Japan Tele 20/03/2001

1892 1892 401834 Conformance Test Aspects of R 2 T1 25/02/2002 23/08/2002 0% 01/04/2000

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 44



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complet

Hyperlink WI
rapporteur
name

last modif Notes

1893 1893 2208 Testing RAB support enhanc CT-RABS? 3 T1 25/02/2002 23/08/2002 0% 10/12/2001 Requires supportin

1894 1894 400004 Rel-4 Evolutions of the tra CNTRSP 1 NA N4 29/05/2000 23/03/2001 100% not needed 20/03/2001 WI formulation as

1895 1895 859 IP Transport of CN protocols (e. SS7IP 2 Rel-4 N4 07/12/2000 23/03/2001 100% 20/03/2001 AS: corrected to R

1896 1896 1679 Stage 3 3 N4 07/12/2000 23/03/2001 100% 13/03/2001

1897 1897 2018 CAP 4 N2 07/12/2000 23/03/2001 100% 13/03/2001

1898 1898 2019 MAP 4 N4 07/12/2000 23/03/2001 100% 12/03/2001

1899 1899 2253 BSSAP+ SS7IP-BSSA 4 N1 15/01/2001 14/03/2001 100% 12/03/2001

1900 1900 1513 FS on Transport and control sep 2 Rel-4 S2 29/05/2000 23/03/2001 100% SP-000293 Ericsson 19/09/2001 Rel4 added

1901 1901 1615 Architectural impacts 3 S2 29/05/2000 23/03/2001 100% 08/02/2001

1902 1902 401216 Rel-4 Improvements of Ra RInImp 1 NA RP 10/07/2000 14/03/2003 83% RAN Wis 11/10/2001

1903 1903 1509 UTRA repeater specification (mas RInImp-REP 2 Rel-4 R4 10/07/2000 21/03/2001 100% RAN_Wis Mikom, Allg 30/03/2001

1904 1904 1994 DSCH power control improvemen RInImp-DSCH 2 Rel-4 R1 11/09/2000 23/03/2001 100% RAN_Wis Nokia 12/03/2001

1905 1905 1996 UMTS 1800 RInImp-UMTS 2 Rel ind R4 25/09/2000 14/12/2001 100% RAN_Wis Motorola 29/11/2001

1906 1906 2467 UMTS 1900 RInImp-UMTS 2 Rel ind R4 19/03/2001 14/12/2001 100% Motorola 29/11/2001

1907 1907 1219 FS on High Speed downlink pack RInImp-HSDP 2 R2 21/08/2000 23/03/2001 100% RAN_Sis Motorola 12/03/2001

1908 1908 1510 FS on improved common DL chan RInImp-DLCF 2 R2 11/09/2000 28/12/2001 100% RAN_Sis GBT 24/01/2002 Stopped at RAN#1

1909 1909 401839 Conformance Test Spec. Rel-4 i 2 T1 08/10/2001 14/03/2003 64% 11/10/2001

1910 1910 2212 Testing Improved usage of do 3 T1 18/02/2002 30/08/2002 0% 10/12/2001 start/finish dates se

1911 1911 2213 Testing Terminal Power savin 3 T1 18/02/2002 30/08/2002 0% 10/12/2001 start/finish dates se

1912 1912 2214 Testing DSCH power control 3 Rel-4 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish dates se

1913 1913 2215 Testing UMTS 1800 3 Rel ind T1 08/10/2001 14/06/2002 100% TP-030052 13/01/2003 finish date set

1914 1914 41000 Testing UMTS 1900 3 Rel ind T1 08/10/2001 14/06/2002 100% TP-030052 13/01/2003 finish date set

1915 1915 2561 Testing UMTS 1800 - TTCN 3 Rel ind T1 17/06/2002 14/03/2003 100% TP-030052 13/01/2003 finish date set

1916 1916 41001 Testing UMTS 1900 - TTCN 3 Rel ind T1 17/06/2002 14/03/2003 100% TP-030052 13/01/2003 finish date set

1917 1917 400009 Rel-4 RAN improvements RANimp 1 NA RP 14/08/2000 17/03/2004 17% RAN Wis 17/11/2000

1918 1918 655 Node B synchronisation for TDD RANimp-NBs 2 Rel-4 R1 14/08/2000 23/03/2001 100% RAN_Wis Siemens 12/03/2001

1919 1919 2206 RAB support enhancement for Re RANimp-RAB 2 Rel-4 R2 21/08/2000 23/03/2001 100% RAN Wis Ericsson 28/02/2002 29 Nov 2000: split

1920 1920 401912 Start Testing 2 MLST 03/12/2001 03/12/2001 0% 09/04/2002 UID changed

1921 1921 402102 Conformance Test Aspects - Re 2 T1 01/01/2002 17/03/2004 2% 01/04/2000

1922 1922 402222 Testing Radio access bearer 3 T1 01/01/2002 02/09/2002 0% 09/04/2002 duration set to 6 m

1923 1923 402461 Testing RAB support enhanc RABimp-RoC 3 Rel-4 T1 28/05/2002 03/09/2003 0% TP-030052 14/03/2003 UID changed

1924 1924 41006 Testing RAB support enhanc 3 Rel-4 T1 28/05/2002 17/03/2004 0% TP-030052 14/03/2003 UID changed

1925 1925 41007 Testing of Extended Robut H Ext-RoHC 3 Rel-4 T1 18/09/2002 30/09/2003 15% TP-030052 14/03/2003

1926 1926 41008 Testing of Extended Robut H 3 Rel-4 T1 18/09/2002 16/12/2003 0% TP-030052 14/03/2003

1927 1927 41009 General changes to TS34.12 RANimp-test 3 Rel-4 T1 03/03/2003 03/03/2004 0% 14/03/2003

1928 1928 401652 Rel-4 Emergency call enha EMC1 1 NA N1 03/01/2000 28/05/2002 64% Ericsson 30/05/2001

1929 1929 1654 For CS based calls EMC1-CS 2 Rel-4 N1 03/01/2000 28/05/2002 64% NP-010136 Ericsson 30/05/2001 WI approved in TS

1930 1930 1320 Distinction in CS domain of e 3 Rel-4 S1 01/05/2000 23/06/2000 100% 21/07/2008

1931 1931 1999 Distinction in CS domain of e 3 Rel-4 N1 28/08/2000 26/09/2000 100% 21/07/2008 Calls to different em

1932 1932 402224 Conformance Test Aspects - 3 T1 03/01/2000 28/07/2000 0% 09/04/2002 UID changed

1933 1933 2226 Testing CS based emergency 3 T1 25/02/2002 28/05/2002 100% TP-030052 13/01/2003

1934 1934 2563 Testing CS based emergency 3 T1 22/11/2001 28/05/2002 100% TP-030052 13/01/2003

1935 1935 401826 Rel-4 Terminal interfaces TI 1 NA T2 03/01/2000 15/03/2001 99% not needed 13/03/2001
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1936 1936 1827 AT commands enhancements TI-ATC 2 Rel-4 T2 03/01/2000 14/03/2001 100% 13/03/2001

1937 1937 1828 Specification of AT command 3 T2 03/01/2000 14/03/2001 100% 20/03/2001 goal not completely

1938 1938 1829 Wide Area Data Synchronisation TI-WADS 2 NA T2 03/01/2000 14/03/2001 99% 19/12/2000 AS: Rel5 changed

1939 1939 1830 Continues evolution of Synch TI-SYNC-EVO 3 Rel-4 T2 03/01/2000 14/03/2001 100% 20/03/2001

1940 1940 1832 Terminal local model TLM 2 Rel-4 T2 16/05/2000 15/03/2001 100% TP-000080 Ericsson 14/09/2001

1941 1941 401536 Rel-4 Location Services en LCS1 1 NA S2 03/04/2000 28/12/2001 99% SP-010518 Nokia 01/04/2000

1942 1942 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 03/04/2000 28/12/2001 100% 10/12/2001

1943 1943 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 15/05/2000 19/01/2001 100% 17/11/2000 Only MAP impact f

1944 1944 525 LCS support in the PS domain LCS1-PS 2 Rel-4 S2 01/05/2000 28/12/2001 99% 01/04/2000

1945 1945 1642 Stage 1 3 S1 03/07/2000 25/08/2000 100% Pacific Bel 01/04/2000 To be also conside

1946 1946 1181 Stage 2 3 S2 01/05/2000 19/01/2001 100% 13/12/2000 AS: 23.271 comple

1947 1947 1180 Stage 3 3 N1 21/08/2000 28/12/2001 100% 10/10/2001

1948 1948 526 Layer 3 LCS signaling U 4 N1 21/08/2000 28/12/2001 100% Nokia 25/03/2002

1949 1949 2462 MAP impacts of LCS 4 N4 21/08/2000 30/03/2001 100% 20/03/2001 Missing work task

1950 1950 527 GTP signaling for LCS 4 N4 21/08/2000 30/03/2001 100% 12/03/2001

1951 1951 401600 UE positioning Rel-4 LCS1-UEpos 2 NA RP 03/04/2000 30/03/2001 100% RAN_Wis 09/04/2002 UID changed

1952 1952 1601 Iub/Iur interfaces for methods LCS1-UEpos- 3 Rel-4 R3 03/04/2000 30/03/2001 100% RAN_Wis Ericsson 20/03/2001 27/11: WG correcte

1953 1953 1602 UE positioning enhancement LCS1-UEpos- 3 Rel-4 R2 28/08/2000 23/03/2001 100% RAN_Wis Siemens 12/03/2001 5 Mar 2001: splittin

1954 1954 401560 Rel-4 UICC/(U)SIM enhanc UICC1 1 NA T3 24/07/2000 23/03/2001 100% not needed 13/01/2003

1955 1955 1799 Common PCN Handset Specificat UICC1-CPHS 2 Rel-4 T3 24/07/2000 23/03/2001 100% TP-000116 One2One 28/05/2001 28/5/2001: CRs ap

1956 1956 401800 Rel-4 (U)SIM toolkit enhan USAT1 1 NA T3 05/06/2000 23/03/2001 100% not needed 13/01/2003

1957 1957 2034 USAT local link USAT1-LocLn 2 Rel-4 T3 05/06/2000 23/03/2001 100% TP-000155 Gemplus 28/05/2001 25/5/2001:CR was

1958 1958 401571 Rel-4 Security enhanceme SEC1 1 NA S3 03/01/2000 15/03/2002 87% SP-000421 Vodafone 27/03/2003 Added BB UE aut

1959 1959 1587 Evolution of GSM CS algorithms ( SEC1-CSALG 2 Rel-4 S3 03/01/2000 15/01/2001 100% SP-000306 08/11/2002 Algorithm developm

1960 1960 1588 Evolution of GSM PS algorithms SEC1-PSALG 2 Rel-4 S3 22/02/2000 22/12/2000 100% SP-000307 10/12/2001 A5/3 developmen

1961 1961 1589 Main aspects 3 S3 22/02/2000 24/11/2000 100% 10/12/2001 Complete TSG#09

1962 1962 1618 Impact on GTP 3 N4 20/03/2000 22/12/2000 100% 13/12/2000

1963 1963 1661 GEA capability indication in M SEC1-PSALG 3 N1 19/06/2000 22/12/2000 100% Vodafone A 15/11/2000

1964 1964 401583 MAP application layer security SEC1-MAPA 2 Rel-4 S3 03/01/2000 15/03/2002 76% 08/11/2002 TO DELETE: REP

1965 1965 401584 Main aspects 3 S3 21/02/2000 29/03/2001 100% 09/04/2002 UID changed

1966 1966 402025 Other stage 3 aspects 3 N4 22/02/2000 24/11/2000 100% 09/04/2002 UID changed

1967 1967 401594 CHECK STATUS - Visibility a SEC1-VCS 3 Rel-5 S3 03/01/2000 15/03/2002 60% SP-000305 France Tel 09/04/2002 CR approved at SA

1968 1968 401142 Rel-4 Charging and OAM& OAM 1 NA S5 01/12/2000 05/10/2001 100% SP-010461 VoiceStrea 24/01/2002 az: WID appr.SA#

1969 1969 2089 Rel4 Principles, high level Require OAM-AR/PR 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-010461 Motorola, T 13/01/2003

1970 1970 2088 Rel4 Performance Management 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-010238 T-Mobile 13/01/2003 Changed Rapp em

1971 1971 2081 Fault Management 2 Rel-4 S5 01/12/2000 05/10/2001 100% SP-000524 Lucent 13/01/2003

1972 1972 2082 Configuration Management OAM-CM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Ericsson 13/01/2003

1973 1973 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-000524 T-Mobile 13/01/2003 Changed Rapp em

1974 1974 2071 UTRAN Operations and Maintena UOAM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Mannesma 13/01/2003

1975 1975 1517 Global Text Telephony GTT 1 Rel Ind S2 03/01/2000 31/12/2008 99% SP-010340 Ericsson 28/02/2002 SP-000162 agreed

1976 1976 1634 Stage 1 2 S1 28/06/2000 16/03/2001 100% 01/04/2000

1977 1977 1519 Stage 2 2 S2 11/09/2000 22/06/2001 100% 24/01/2002

1978 1978 2234 Specification of Cellular Text te GTT-CTM 2 S4 11/09/2000 19/03/2001 100% 28/02/2002

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009
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ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complet

Hyperlink WI
rapporteur
name

last modif Notes

1979 1979 2238 General description and C-co 3 S4 11/09/2000 11/12/2000 100% 28/02/2002

1980 1980 2237 Minimum Performance requir 3 S4 11/09/2000 19/03/2001 100% 28/02/2002

1981 1981 1915 Start Testing 2 MLST 18/02/2002 18/02/2002 100% 24/01/2002

1982 1982 1852 Conformance Test Aspects - Gl 2 T1 03/01/2000 31/12/2008 99% 13/01/2003 Bearer services, n

1983 1983 25017 Small Technical Enhancemen TEI4_Test 3 Rel-4 R5 03/01/2000 31/12/2008 100% RAN5_Work_ 10/03/2008 "Joker" WI, to be u

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009
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