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1|1 2044 Version 2008 Sep 17 1 03/01/2000  03/01/2000 0% NA
2 |2 1462 "CTRL +a" to display all the 1 03/01/2000  03/01/2000 0% NA
3 3 2058 1 03/01/2000  03/01/2000 0% NA
4 4 0 Gantt: dark blue=done; light blue=to be 1 03/01/2000  03/01/2000 0% NA
5 5 0 1 03/01/2000  03/01/2000 0% NA
6 |6 0 Release 9 Features 1 Rel-9 CP,G 01/01/2000  01/01/2000 0% NA
77 330017 Services Alignment and M ServAl 1 Rel9 S1  06/12/2006 18/09/2008 100% SP-070126 China Mol 02/09/2008  Triggered by Stuc
8 |8 410001 Stage 1 for ServAl ServAl 2 Rel-9 S1  06/12/2006 18/09/2008 100%  SP-070126 China Mot 02/09/2008  SA#41 completed
9 |9 350014 Registration in Densely-p¢ RED 1 Rel-9 S1,S 12/03/2007 11/12/2008 51%  SP-070133 NTT DoCc 03/06/2008 SA#35 Stage 1 co
10 |10 370030 Stage 1 for RED RED 2 Rel-9 S1  12/03/2007  15/03/2007 100%  SP-070133 NTT DoCc 03/06/2008  SA#35 completed
11 |1 370031 Stage 2 for RED RED 2 Rel-9 S2  25/09/2007 11/12/2008 50%  SP-070694 NTT DoCc 17/09/2008  SP#37 WID appro
12 |12 370027  Enpd-User Identity EUI 1 Rel9 S1  03/09/2007 11/12/2008 5% SP-070651  Nokia Sier 20/03/2008  SA#38 moved to |
13 |13 410024 Stage 1 for EUI EUI 2 Rel-9 S1  03/09/2007  11/12/2008 5% SP-070651  Nokia Sier 20/03/2008  SA#38 moved to R
14 |14 380067 Customized Ringing Sign: CRS 1 Rel9 S1  0612/2007 11/12/2008 85%  SP-080502 SK Telecc 16/09/2008 SA#39 moved to |
15 (15 410025 Stage 1 for CRS CRS 2 Rel-9 S1 06/12/2007  11/12/2008  85% SP-080502 SK Teleco 16/09/2008  SA#40 22.183 for |
16 |16 380057 Pyblic Warning System  PWS 1 Rel-9 S1  06/12/2007 11/12/2008 0% SP-070876  T-Mobile 09/09/2008  Larger scope thai
17 (17 380058 Stage 1 for PWS PWS 2 Rel-9 S1 06/12/2007  11/12/2008 0% SP-070876  T-Mobile  09/09/2008  SA#39 moved to R
18 |18 380062 Network Selection for non N3GtoNSP 1 Rel9 S1,Ci 06/12/2007  11/12/2008 0% SP-070874  Telefonic: 09/09/2008  Triggered by TR 2
19 |19 380162 Stage 1 for N3GTONSP ~ N3GtoNSP 2 Rel-9 S1  06/12/2007  11/12/2008 0% SP-070874  Telefonica 09/09/2008  09/08 created to cc
20 |20 380262 CT6 issues for N3GTONS N3GTONSP 2 Rel-9 C6  06/12/2007  11/12/2008 0% SP-070874  Telefonica 09/09/2008  09/08 created to ¢
21 |21 390073 Enhancements to Multime ePRIOR 1 Rel9 S1  13/03/2006 05/06/2008 100% SP-080051 Telcordia 09/09/2008 Continuation of R
22 |22 390074 Stage 1 for ePRIOR ePRIOR 2 Rel-9 S1  13/03/2006 05/06/2008 100%  SP-080051 Telcordia 05/06/2008  SA#39 WID appro
23 |23 400031 Sypport of Personal Area PAN_EPNM 1 Rel-9 S1  05/06/2008 05/06/2008 100%  SP-080430 Vodafone 04/06/2008 SA#40 WID appro
24 |24 400043 Stage 1 for PAN_EPNM  PAN_EPNM 2 Rel-9 S1  05/06/2008 05/06/2008 100%  SP-080430 Vodafone 09/09/2008  SA#40 Stage 1 coi
25 |25 400032 Multi-Media Telephony Se eMMTel 1 Rel9 S1  05/06/2008 12/03/2009 5% SP-080503  France Te 09/09/2008 SA#41 WID updat
26 |26 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1  05/06/2008  12/03/2009 5% SP-080503  France Tel 15/09/2008  SA#41 WID update
27 |27 400034 ser Data Convergence  UDC 1 Rel9 S1 05/06/2008 12/03/2009 30%  SP-080448 China Mol 09/09/2008 Triggered by SAS
28 |28 400046 Stage 1 for UDC ubc 2 Rel-9 S1  05/06/2008  12/03/2009 30%  SP-080448  China Mok 09/09/2008
29 |29 400035 Enphanced Home NodeB / ( EHNB 1 Rel-9 S1  05/06/2008 18/06/2009 12%  SP-080449 T-Mobile 09/09/2008  SA#40 WID appro
30 |30 400047 Stage 1 for EHNB EHNB 2 Rel-9 S1  05/06/2008 11/12/2008 30%  SP-080449 T-Mobile  02/09/2008  SA#40 WID appro
31 |31 410026 Architecture aspects of E EHNB 2 Rel-9 S2  18/09/2008  18/06/2009 0% SP-080636 T-Mobile  17/09/2008  SA#41 WID appros
32 |32 410027 Protection against Unsolic IMS_PUCI 1 Rel-9 S1,S: 18/09/2008  18/06/2009 0% SP-080482 NEC 17/09/2008  SA#41 SA3WID a
33 |33 410028 Stage 1 for PUCI IMS_PUCI 2 Rel-9 S1  18/09/2008  18/06/2009 0% SP-080482 NEC 17/09/2008  SA#41 SA3WID a
34 |34 410029 SA3 work on PUCI IMS_PUCI 2 Rel-9 S3  18/09/2008  18/06/2009 0% SP-080482 NEC 17/09/2008  SA#41 SA3WID a
35 |35 410030 Network Improvements fo NIMTC 1 Rel9 S1  18/09/2008 18/06/2009 0% SP-080649  KPN 17/09/2008  SA#41 WID appro
36 |36 410031 Stage 1 for NIMTC NIMTC 2 Rel-9 S1  18/09/2008  18/06/2009 0% SP-080649  KPN 17/09/2008  SA#41 WID appro»
37 |37 410032 |MS Services Centralizatio 'IMS_ScC 1 Rel-9 S1,S 18/09/2008  18/06/2009 0% SP-080633 NEC 17/09/2008  SA#41 WID appro
38 |38 410033 Inter-Device Transfer — R¢ IMS_SCC-ID 2 Rel-9 S1  18/09/2008  18/06/2009 0% SP-080507 NEC 17/09/2008  SA#41 WID appro»
39 |39 410034 IMS Service Continuity Er IMS_SCC-SF 2 Rel-9 S2  18/09/2008  18/06/2009 0% SP-080561 Huawei  17/09/2008  SA#41 WID appros
40 |40 410035 IMS Centralized Services IMS_SCC-IC. 2 Rel-9 S2  18/09/2008  18/06/2009 0% SP-080634  Alcatel-Luc 17/09/2008  SA#41 WID appro»
a4 380064  Support for IMS Emergenc MS_EMER_ 1 Rel-9 S2  14/01/2008 18/06/2009 50%  SP-080352 Alcatel-Lu 17/09/2008  SA#38 WID appro
42 |42 410036 Stage 1 of IMS_EMER_GF IMS_EMER_ 2 Rel-9 S1  14/01/2008  11/12/2008  80%  SP-080352  Alcatel-Luc 17/09/2008  SA#41 record crea
43 |43 410037 IMS_EMER_' 2 Rel-9 S2 14/01/2008  11/12/2008  60% SP-080352  Alcatel-Luc 17/09/2008  SA#41 record crea
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44 |44 410038 SRVCC support for IMS E IMS_EMER_ 2 Rel9 52  18/09/2008  18/06/2009 0%  SP-080562  China Mokt 17/09/2008  SA#41WID appro
45 |45 380071 Harmonization of Gq'/Rx f IMS_Comm_ 1~ Re-9 S2  14/01/2008 11/12/2008 25%  SP-070822 Alcatel-Luc 17/09/2008 WID approved SA/
4% |46 400038 | CS Control Plane Solutio LCS_CPS_E 1 Rel-9 S2  05/06/2008 11/06/2009 0%  SP-080445 Polaris Wi 09/09/2008  SA#40 WID appro
a7 |47 400048 Stage 2 for LCS_CPS_EP: LCS CPS_E 2  Rel9 S2  05/06/2008 11/06/2009 0%  SP-080445 Polaris Wi 09/09/2008  SA#40 WID appro
48 |48 400039 \VIBMS support in EPS MBMS_EPS 1  Rel-9 S2  0506/2008 11/06/2009 0%  SP-080442 China Mol 04/06/2008 SA#40 WID appro
49 |49 400040 Stage 2 for MBMS_EPS MBMS_EPS 2  Rel9 S2  05/06/2008 11/06/2009 0%  SP-080442  ChinaMot 04/06/2008  SA#40 WID appro
50 |50 410023 |mprovements of the Radi Rinmp® 1 Rel3 RP  12/09/2008 12/03/2010 0%  notapplicab 16/09/2008  RAN#41 unmbrell
51 |51 410017 LCR TDD UE OTA Perforn Rinmp9-RFL 2 Rel-9 R4  12/09/2008 13/03/2009 0%  RP-080744 RITT 16/09/2008  RAN#41 WID appr
52 |52 410018 UMTS 1880 MHz TDD LCF Rinimp9-UM" 2 Rel-9 R4  12/09/2008 11/06/2009 0%  RP-080757 CATT  16/09/2008 RAN#41 WID appr
53 |53 410019 RF requirements for Multi RInimp9-RFn 2 Rel9 R4  12/09/2008 12/03/2010 0%  RP-080758 Ericsson  16/09/2008  RAN#41 WID appr
54|54 390040  Deleted - SAES Enhancements (non f SAES_Ph2 1 Rel-9 S2  25/06/2007  08/12/2008  100% Nokia Sier.| 28/04/2008  SA#39 created to |
55 |55 350028 Deleted - Functions and procedur SAES_Ph2 2 Rel-9 S2  2506/2007  08/12/2008  100% 28/04/2008  SA#39 SAE functic
56 |56 390041 Deleted - CS over EPS SAES_Ph2 2 Rel9 S2  12/03/2008  08/12/2008  100% 28/04/2008  SA#39 SAE functic
57 |57 390042 Deleted - SAE for generic support SAES_Ph2 2 Rel-9 S2  2506/2007  09/06/2008  100% 28/04/2008  SA#39 SAE functic
58 |58 390043 Deleted - Single Radio Aspec SAES_Ph2 3 Rel-9 S2  2506/2007 09/06/2008  100% 28/04/2008  SA#39 SAE functic
59 |59 380081  Deleted - Support of WIMAX - LTE Mo, WIMAX_LTE. 1 Rel-9 R2  06/06/2008 25/12/2009 100%  RP-070511 Samsung 19/03/2008 RAN#39: No agree
60 |60 380082  Deleted - Support of WIMAX - UMTS b WIMAX_UM1 1 Rel-9 R2  06/06/2008 25/12/2009 100%  RP-070511 Intel 19/03/2008  RAN#39: No agree
61 |61 0 Release 9 Feasibility Stud 1 Rel9 CPG 20/03/2008 20/03/2008 0% NA
62 |62 370045 Study on enhanced voice FS_EVS_EP 1 Rel9 S1,S 03/09/2007 11/06/2000 25%  SP-070698 Orange  11/09/2008 SA#37 SID appro ;
63 |63 370047 Use cases definition and: FS_EVS_EP! 2 Rel9 S1  03/09/2007 11/12/2008 45%  SP-070698 Orange  17/09/2008  SA#37 SID approv
64 |64 370048 Codec specific part of FS FS_EV_EPS.- 2 Rel-9 S4  03/09/2007 11/06/2009 10%  SP-070698 Orange  17/09/2008  SA#37 SID approv
65 |65 380083  Study on advanced requir FSPXS 1 Rek9 ST 04122007 12003/2009 8%  SP-070878 Telefonica 11/09/2008  SA#38 SID approv 1
66 |66 400036 Study on Service Specific FS_SSACE 1 Rel9 S 05062008 120032009 20%  SP-080319 NTTDoCc 11/09/2008  SA#40 SID approv
67 |67 400037  Study on Unauthenticated FS_UAPSEC 1 Rel9 St 05/06/2008 120032009 5%  SP-080320 Nokia Sier 11/09/2008  SA#40 SID approv
68 |68 410039 Study on Personal Broadc FS-PBS 1 Rel9 S1  18/09/2008 12/03/2009 0%  SP-080504 ETRI 17/09/2008  SA#41 SID approv e
69 |69 410040 Study on on LCS support FS_LCSn3C 1 Rel9 S1  18/09/2008 12/03/2009 0%  SP-080648 SKTeleco 17/09/2008 SA#41 SID approv r——————————
70 |70 350052 Study on CS Domain Serv FS_CSoPS 1 Rel9 S2  25004/2007 11/12/2008 70%  SP-070401 T-Mobile 17/09/2008 SA#36 SID approv
|7 370043 Study on Extended Suppo FS_IMS-eCa 1 Rel9 S2  24/09/2007 18/06/2009 50%  SP-070547 Qualcomm 15/09/2008  SA#41 TR for Infor
72 |72 370050  Study on System enhance FS_MS_LBC 1 Rel9 S2 01102007  11/06/2009 14%  SP-080556  Telecom It 15/09/2008 SA#39 SID update ey
73 |73 380078  Study on Architecture of Il FS.CAT-S2 1 Rel0 S2  04/12/2007 18/09/2008 | 100%  SP-070905 China Mok 17/09/2008  SA¥41 completed ! :
74|74 39005  Study on Intra Domain Co FS_IDC 1 Rel9 S2  12/03/2008 12/03/2009 0%  SP-080094 China Mot 11/09/2008 SA#39 SID approv
75 |75 410041 Study on IMS Evolution  FSelMS 1 Rel9 S2  18/09/2008 17/09/2009 0%  SP-080558 China Mot 17/09/2008  SA#41 SID approv : :
76 |76 410042 Study on enhancements t( FS_elMS_IB 1 Rel9 S2  18/09/2008 18/06/2009 0%  SP-080559 Telefonica 17/09/2008 SA#41 SID approv
7|77 410043 Study on Multi Access PD FS_MAPDN 1 Rel9 S2S 18/09/2008 18/06/2009 0%  SP-080560 Qualcomm 17/09/2008  SA#41 SID approv
78 |78 370053 Study on Remote manage FS_UM2M 1 Rel9 S3  19/09/2007 11/12/2008 60%  SP-070702 Ericsson  17/09/2008  Triggered by SA1:
79 |79 380084  Study on UTRAN key man FS_UKM 1 Rel9 S3  20/12/2007 11/12/2008 20%  SP-070782 Ericsson  11/09/2008  SA#38 SID approv :
80 |80 380085  Study on Home (e)NodeB FSHNB Ser 1 Rel9 S3  20/12/2007 11/12/2008 40%  SP-070783 Huawei  15/09/2008  SA#38 SID approv
81 |81 400029  Study on Service Oriented FS_OAM_SC 1 Rel9 S5 0500612008 120032009 10%  SP-080281 Ericsson  11/09/2008  SA#40 SID approv
82 |82 410044  Study on Rc Reference Pc FS_OAM_Rc 1 Rel9 S5  16/09/2008 120032009 0%  SP-080464 Huawei  17/09/2008  SA#41 SID approv e
83 |83 390031 Study on LTE-Advanced FS_RANLLTI 1 Rel9 R1  13/06/2008 11/09/2009 25%  RP-080509 ~NTTDoCo 14/09/2008 RP#39 SID approv
84 |84 410016 Study on 1.28 Mcps TDD F FS_RAN-HNI 1 Rek9 R4 2000212008 1210612009 0%  RP-080767 TDTech 16/09/2008 RP#41SIDapprov|—eebeeeeeeeeeeeeee|
85 |85 0 Release 8 Features 1 Rel8 CP,G 03/01/2000 03/01/2000 0% NA j
36 |86 320005 SAES 1 Rel-8 S1,S! 12/04/2006 12/03/2009 73%  SP-080132 T-Mobile 16/09/2008 SA#39: WID upda ]
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87 |87 320022 Requirements for evolutic AIPN-SAE 2 Rel-8 S1  08/06/2006  12/12/2007  100%  SP-080132  T-Mobile  16/09/2008  SA#38 completed
88 |88 370005 High level and common (i EPS-ComF 2 Rel-8 S2,S! 02/01/2007 12/12/2008 67%  SP-080132  Nokia Siel 16/09/2008  SA#39: WID upda |
89 |89 350024 Stage 2 for High level functio SAES-SA-HL 3 Rel-8 S2 02/01/2007  02/06/2008  100%  SP-080132 Motorola  16/09/2008  SA#40 completed
90 (90 390044 Stage 2 Security Architecture SAES 3 Rel-8 S3 12/03/2008  11/12/2008  90% SP-080132  Nokia Sien 16/09/2008  SA#39 WID update : e
91 |9t 340051 Stage 3 (CT1) for SAE impac SAES 3 Rel8 C1 05022007 12/12/2008 55%  CP-080493  Nokia Sier 10/09/2008  CT#41 WID update
92 |92 340054 Stage 3 SAE impact on exist SAES 3 Rel8 C3  0502/2007 12/12/2008 0% CP-080056  Huawei  04/08/2008
93 |93 340062 Stage 3 (CT4) of SAE impaci SAES 3 Rel8 C4 05022007 05/12/2008 85%  CP-080446 Huawei  11/09/2008  CT#41 WID update
94 |94 340049 Stage 2/3 for Network selecti SAES 3 Rel-8 C1 05/02/2007  12/12/2008  80% CP-080493  Nokia Sier 10/09/2008  CT#41 WID update
95 |95 340023 Stage 3 EPC interworkingw SAES-St3-int 3 Rek8 C3  05/02/2007  12/12/2008 60%  CP-080056 Huawei  01/09/2008
% |96 340022 Stage 3 PCC within SAE ~ SAES-St3-PC 3 Rel8 C3  05/02/2007  12/12/2008 60%  CP-080576 Ericsson  12/09/2008  CT#41 updated Wi
97 |97 340028 Stage 3 for SAE / LTE identit SAES 3 Rel-8 C4 05/02/2007  05/12/2008  80% CP-080446  Huawei 11/09/2008  CT#41 WID update
98 |98 370017 Unified guidelines for Diamet SAES-DIAM 3 Rel-8 C3 21/09/2007  12/12/2008  85% CP-080055 Huawei 01/09/2008  CP#37 WID appro' e,
99 |99 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C' 02/01/2007 12/12/2008 72%  SP-080132 Motorola 16/09/2008  SA#39: WID upda |
100 |100 340060 CT4 Stage 3 for protocol betv SAES 3 Rel-8 C4 05/02/2007  05/12/2008  80% CP-080446  Huawei 11/09/2008  CT#41 WID update Q
101 (101 350042 SAES-SA-FP_LTE with GTF SAES-SA-FF 3 Rel-8 S$2,C. 02/01/2007  05/12/2008 86% SP-080132  Nokia Siel 16/09/2008  SA#39: WID upda I
102 |102 370006 Stage 2 for SAES-SA-FI SAES-SA-FP 4 Rel-8 S2 02/01/2007  05/06/2008  100%  SP-080132  Nokia Sier 16/09/2008  SA#40 completed
103 103 340055 CT4 Stage 3 for GTP v2 SAES 4 Rek8 C4 05/02/2007 05(12/2008 75%  CP-080446 Huawei  11/09/2008 CT#41WID updat |
104 |104 350043 SAES-SA-FP_LTE with PMI SAES-SA-FF 3 Rel-8 $2,C: 02/01/2007 05/12/2008 84% SP-080132 Nokia Siel 16/09/2008  SA#39: WID upda I
105 |105 370007 Stage 2 for SAES-SA-FI SAES-SA-FP 4 Rel-8 S2 02/01/2007  05/06/2008  100%  SP-080132  Nokia Sier 16/09/2008  Multiple PDN relat¢
106 |106 370018 CT4 Stage 3 for PMIP p SAES 4  Rel8 C4 0502/2007 05/12/2008 80%  CP-080446 Huawei  11/09/2008  CT#41 WID update R F TR
107 |107 410004 Mobile IPv4 (MIPv4) bas SAES 4  Rel8 C4 0502/2007 05/12/2008 75%  CP-080446 Motorola  11/09/2008 ~ CT#41 WID update
108 |108 340020 Stage 3 for UE NAS mobility SAES 3 Rel-8 C1 05/02/2007  12/12/2008  75% CP-080493  Nokia Sier 10/09/2008  CT#41 WID update
109 109 340050 Stage 3 for Session manage SAES 3 Rel8 C1 05/02/2007 12/12/2008 75%  CP-080493 Nokia Sier 10/09/2008  CT#41 WID update
110 |110 340053 Stage 3 for security aspects « SAES 3 Rek8 C1 05/02/2007 12/12/2008 65%  CP-080493 Nokia Sier 10/09/2008  CT#41 WID update
1M1 111 340025 Stage 3 for QoS mechanisms SAES 3 Rel-8 C3 05/02/2007  12/12/2008 0% CP-080576  Ericsson  11/09/2008  CT#41 updated WI
112|112 340026 Stage 3 for EPC - HSS interf. SAES 3 Rel8 C4 0502/2007 05/12/2008 80%  CP-080446 Huawei  11/09/2008  CT#41 WID update
113 113 350026 SAE for Interoperation be SAES-SA-FF 2 Rel-8 S2,C' 05/02/2007 12/12/2008 75%  SP-080132 Motorola 16/09/2008  SA#39: WID upda |
114|114 370008 Stage 2 for Interoperation be EPSto2_3G 3 Rel-8 S2 05/02/2007  18/09/2008  100%  SP-080132 Motorola  16/09/2008  SA#40 exception t
115 | 115 380031 Stage 3 for Inter-system mot  SAES 3 Rel-8 C1 05/02/2007  12/12/2008  40% CP-080493  Nokia Sier 10/09/2008  CT#41 WID update
116 | 116 340018 Stage 2 GPRS enhancement SAES-GPRS 3 Rel-8 S2 04/09/2007  18/09/2008  100%  SP-080132 Vodafone 16/09/2008  25/03/08 claimed &
17 | 117 390008 Stage 2 GPRS for EPC (23.C SAES 3 Rel-8 S2 14/01/2008  18/09/2008  100%  SP-080132  Nokia Sier 16/09/2008  SA#40 exception t _
118 | 118 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 05/02/2007  05/12/2008  50% CP-080446 Huawei 11/09/2008  CT#41 WID update
119 [119 380032 Stage 3 for EPC to UTRAN  SAES 3 Rel8 C4 0502/2007 05/12/2008 50%  CP-080446 Huawei  11/09/2008  CT#41 WID update
120 |120 380033 Stage 3 for EPC to 3GPP2  SAES 3 Rel-8 C4 05/02/2007  05/12/2008  90% CP-080446  Huawei 11/09/2008  CT#41 WID update e
121 121 370009 Stage 2 for Interoperation be EPStoC2k 3 Rel-8 S2 18/06/2007  18/09/2008  100%  SP-080132  Motorola, ' 16/09/2008  SA#40 exception t
122 122 360023 Stage 3 for Inter-system mok  SAES 3 Rel-8 C1 05/02/2007  12/12/2008  65% CP-080493  Nokia Sier 10/09/2008  CT#41 WID update
123 |123 340061 Stage 3 for MME - SGSN "sit SAES 3 Rel-8 C4 05/02/2007  05/12/2008  90% CP-080446 Huawei 11/09/2008  CT#41 WID update |
124|124 350027 SAE for support for non-3 SAES-SA-FF 2 Rel-8 S2,S! 02/01/2007 12/12/2008 79%  SP-080132 Motorola 16/09/2008  SA#39: retained il |
125 |125 350044 Stage 2 for Host-based Mobi SAES-SA-FP 3 Rel-8 S2 02/01/2007  05/06/2008  100%  SP-080132 Motorola  16/09/2008  SA#40 completed
126 | 126 350045 Stage 2 for Network-based v SAES-SA-FP 3 Rel-8 S2 02/01/2007  18/09/2008  100%  SP-080132  Motorola  16/09/2008  SA#40 exception t
127|127 360022 Stage 3 for Mobility manager SAES 3 Rel-8 C1 05/02/2007  12/12/2008  90% CP-080493  Nokia Sien 10/09/2008  CT#41 WID update e
128 128 390009 Stage 3 for Mobility manager SAES 3 Rel8 C1 05022007 12/12/2008 75%  CP-080493  Nokia Sier 10/09/2008  CT#41 WID update
129 129 380030 Stage 3 for Inter-system mok  SAES 3 Rel-8 C1 05/02/2007  12/12/2008  40% CP-080493  Nokia Sier 10/09/2008  CT#41 WID update i

Page 3




ID (ID Unique_lIl|Name Acronym Outlir | Releas | Reso | Start Finish % Hyperlink Wi last modif Notes

Level Name Comple rapporteur Qtr 3, 2008 [Qtr 1, 2009

name Jul Sep [ Nov Jan Mar.

130 |130 360019 Stage 2 for Optimized Dual-F SAES-SA-FP 3 Rel-8 S2 25/06/2007  05/06/2008  100%  SP-080132 Motorola  16/09/2008  SA#40 completed
131|131 390045 Stage 2 Security aspects for SAES 3 Rel-8 S3 12/03/2008  11/12/2008  90% SP-080132  Nokia Sier 16/09/2008  SA#39: WID updat =
132 132 370010 Stage 3 security aspects for | SAES 3 Rel-8 C1 05/02/2007  12/12/2008  90% CP-080493  Nokia Sier 10/09/2008  post-CT#39: split it e
133 133 390172 Stage 3 security aspects for | SAES 3 Rel-8 C1 05/02/2007  12/12/2008  75% CP-080493  Nokia Sier 10/09/2008  post-CT#39: split it
134|134 360021 Stage 3 for Access to the EP  SAES 3 Rel8 C1 05022007 12/12/2008 65%  CP-080493  Nokia Sier 10/09/2008  CT#41 WID update
135 135 370011 Stage 3 for interfaces within | SAES 3 Rel8 C4 19/09/2007 05/12/2008 75%  CP-080446 Huawei  11/09/2008  CT#41 WID update
136|136 340057 Stage 3 for Interfaces EPC -  SAES 3 Rel8 C4 05022007 05/12/2008 75%  CP-080446 Huawei  11/09/2008  CT#41 WID update
137 |137 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4 05/02/2007  05/12/2008  75% CP-080446 Huawei 11/09/2008  CT#41 WID update
138 138 340059 Stage 3 for EPC - AAA interf; SAES 3 Rel8 C4 05/02/2007 05/12/2008 75%  CP-080446 Huawei  11/09/2008  CT#41 WID update
139 | 139 360018 Deleted (already covered) St SAES-SA-FF 3 Rel-8 S2 25/06/2007  25/06/2007  100% Nokia Sier. 03/04/2008  SA#37 stopped
140|140 350030 Single Radio Voice Call C SAES-SRVC 2 Rel-8 S2,C 02/01/2007 12/12/2008 75%  SP-070949  Nokia Siel 16/06/2008 SA#38 WID appro |
141|141 350130 Stage 2 for 2G/3G SRVCC  SAES-SRVC' 3 Rel-8 S2 02/01/2007  18/09/2008  100%  SP-070949  Nokia Sier 15/09/2008  SA#38 WID appro
142|142 410005 Stage 3 for SRVCC in EPS  SAES-SRVC' 3 Rel-8 C1  30/05/2008  05/12/2008 0% CP-080497  Nokia Sier 11/09/2008 ~ CT#41 WID appro
143 | 143 410006 MME to MSC interface for S SAES-SRVC' 3 Rel-8 C4 12/09/2008  12/12/2008  60% CP-080446  Nokia Sien 11/09/2008  CT#41 WID appro _:i
144|144 360020 Voice Call Continuity for ( SAES-VCC_' 2 Rel-8 S2  25/06/2007 05/06/2008 100%  SP-080132  Nokia Sier 16/09/2008  SA#40 completed =
145|145 350031 SAE impacts on IMS SAES-SA_IM 2 Rel-8 S2  02/01/2007 05/06/2008 100%  SP-080132  Nokia Sier 16/09/2008  SA#40 completed
146|146 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C' 12/03/2008  05/12/2008 63%  SP-080097 T-Mobile, 27/05/2008 SA#40 Stge 2 con _—I
147 | 147 400001 Stage 2 for CS Fallback in EI SAES-CSFB 3 Rel-8 S2 12/03/2008  05/06/2008  100%  SP-080097  T-Mobile, ' 03/06/2008  SA#40 completed
148 | 148 400002 Stage 3 for CS Fallback in EI SAES-CSFB 3 Rel-8 C1 30/05/2008  05/12/2008  50% CP-080495 NEC 10/09/2008  CT#40 WID appro
149 | 149 400003 Stage 3 for CS Fallback in EI SAES-CSFB 3 Rel-8 C4 30/05/2008  05/12/2008  60% CP-080495 NEC 10/09/2008  CT#40 WID appro E
150 |150 390039 System enhancements fo SAES-IMS_L 2 Rel-8 S2  12/03/2008  05/06/2008  100%  SP-080090  Telecom It 03/03/2008  SA#40 completed
151|151 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5  07/01/2008  12/03/2009  24% not applicab 03/03/2008
152 152 380037 EPC Network Resource Mod EPC-OAM 3 Rel-8 S5 07/01/2008  12/03/2009  20% SP-070737  Huawei 28/04/2008  SA#38 WID appro +
153 153 390011 Performance measurements EPC-OAM 3 Rel-8 S5  22/02/2008  11/12/2008 30%  SP-080061  China Mot 31/08/2008  SA#39 WID approy
154 | 154 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008  12/03/2009  55% SP-070736  Nokia Sien 15/09/2008  SA#38 WID appro
155 | 155 390018 Issues for CT1 TR 24.801 SAES 2 Rel-8 C1  04/01/2007  12/09/2008  100%  CP-080068  Nokia Sier 12/09/2008  CT#39 WID appro
156 | 156 390019 Issues for CT3 TR 29.804 SAES 2 Rel-8 C3  05/02/2007 12/09/2008 100%  CP-080068 Ericsson  12/09/2008  CT#39 WID appro
157 | 157 390020 Issues for CT4 TR 29.803 SAES 2 Rel-8 C4  04/01/2007  11/12/2008 59%  CP-080068 Huawei  17/09/2008  CT#39 WID appro
158 | 158 400004 Domain Name System Pr¢ SAES-DEPS 2 Rel-8 C4  30/05/2008 15/12/2008 81%  CP-080280 TeliaSonel 01/09/2008  CT#40 WID appro e
159 | 159 410007 InterWorking Function (IV SAES-MAP2| 2 Rel-8 C4  12/09/2008 05/12/2008 20%  CP-080644 Huawei  11/09/2008  Triggered by UID_ E
160 | 160 390021 CT6 aspects of SAE SAES 2 Rel-8 C6  05/02/2007 11/12/2008 20%  CP-080164  Nokia 17/09/2008  CT#39 WID appro»
161 | 161 350029 Deleted (covered by 380068): Fur SAES-SA-FF 2 Rel-8 S2 03/03/2008  03/03/2008  100% Nokia Sier. 03/04/2008  SA#37 stopped ;
162 | 162 350032 Deleted (covered by 380064): SA. SAES-SA-En 2 Rel-8 S2 03/03/2008  03/03/2008  100% Nokia Sier. 03/04/2008  SA#37 stopped
163 | 163 340019 Deleted - CT1 aspects of SAES ~ SAES-St3 2 Rel-8 CP,C 04/09/2007  27/09/2007  100%  CP-060674 03/04/2008  SA#37 stopped
164 | 164 350019 Deleted - CT1 aspects of SAES ~ SAES-St3 2 Rel-8 C1 04/09/2007  04/09/2007  100%  CP-060674 03/04/2008  SA#37 stopped
165 | 165 340052 Deleted - Interoperability SAES-St3-int 2 Rel-8 C1 14/03/2008  14/03/2008  100%  CP-060674 03/04/2008  SA#37 stopped
166 | 166 350020 Deleted - CT3 aspects of SAES ~ SAES-St3 2 Rel-8 C3 04/09/2007  04/09/2007  100%  CP-060675 03/04/2008  SA#37 stopped
167 | 167 350021 Deleted - CT4 aspects of SAES ~ SAES-St3 2 Rel-8 C4 04/09/2007  04/09/2007  100%  CP-060676 03/04/2008  SA#37 stopped
168 | 168 340021 Deleted - UE to EPC NAS signalli  SAES-St3-si¢ 2 Rel-8 C1 14/03/2008  14/03/2008  100%  CP-060674 03/04/2008  SA#37 stopped
169 | 169 340027 Deleted -User and Control plane t  SAES-St3-pri 2 Rel-8 C4 21/09/2007  21/09/2007  100%  CP-060676 03/04/2008  SA#37 stopped
170 | 170 340037 Deleted - Architecture enhanceme SAES-non_3 2 Rel-8 S2 04/09/2007  04/09/2007 | 100%  SP-060926  Motorola  25/07/2008  SA#34 stopped. Ri
171 171 320030 Deleted: Stage 2 of architecture fc SAES-St2 2 Rel-8 S2 02/10/2007  02/10/2007  100%  SP-060926  Vodafone 03/04/2008  SA#34 stopped. R
172 | 172 350023 Deleted - SA aspects of System A SAES-SA 2 Rel-8 S2 12/04/2006  02/10/2007  100% 03/04/2008  SA#34 stopped
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173|173 370025 |MS Centralized Service C CSRA 1 Rel-8 S1,S 03/09/2007 05/12/2008 79%  SP-070924 AT&T 15/04/2008  SA#40 SA1/2 corr
174|174 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1  03/09/2007 12/03/2008 100%  SP-070924  AT&T 23/07/2008  SA#38 WID appros
175|175 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2  14/12/2007  05/06/2008 100%  SP-070924  Alcatel-Luc 23/07/2008  SA#38 WID appro
176 | 176 400005 Stage 3 for ICSRA - Protc ICSRA 2 Rel-8 C1  30/05/2008 05/12/2008 60%  CP-080492 Ericsson  10/09/2008  CT#40 WID appro
177 177 400105 Deleted - Stage 3 for ICSR, ICSRA 2 Rel-8 C1  30/05/2008  12/09/2008  100%  CP-080492  Ericsson  12/09/2008  23/07/08 Line crea
178|178 400006 Stage 3 for ICSRA - Protc ICSRA 2 Rel-8 C3  30/05/2008 05/12/2008 75%  CP-080492  Ericsson  11/09/2008  CT#40 WID appro
179|179 400007 Stage 3 for ICSRA - Protc ICSRA 2 Rel-8 C4  30/05/2008 05/12/2008 50%  CP-080492  Ericsson  10/09/2008  CT#40 WID appro
180 180 370089 |MS Multimedia Telephony MSTSS 1 Rel-8 S1,S! 02/05/2007 12/12/2008 71%  not applicab 19/11/2007
181 |181 370060 General aspects of IMS Si IMSSS-Gal 2 Rel-8 S1,C' 03/09/2007 12/12/2008 98%  SP-070691 Ericsson 19/11/2007
182 182 370023 Service and Capability for ¢ TISCAPR8 3 Rel-8 S1 03/09/2007  14/12/2007  100%  SP-070691 Ericsson  20/03/2008  SA#39 completed
183 |183 380001 Documentation of TISPAN REDOC_TIS: 3 Rel-8 C1 28/11/2007  12/09/2008  100%  CP-080213  Nokia Sier 01/08/2008  CT#41 completed
184 | 184 380002 Documentation of TISPAN REDOC_TIS: 3 Rel-8 C3 28/11/2007  12/12/2008  95% CP-080213  Nokia Sier 11/09/2008
185 |185 380003 Documentation of TISPAN REDOC_TIS: 3 Rel-8 C4 28/11/2007  12/09/2008  100%  CP-080213  Nokia Sier 01/09/2008  CT#41 completed
186 |186 370062 IMS Multimedia Telephon  IMS-MMTel 2 Rel-8 S1,S! 10/09/2007 10/12/2008 53%  not applicab 19/11/2007 |
187 (187 370024 Merging TISPAN MMTel [re TMMTEL 3 Rel-8 S1 10/09/2007  07/12/2007  100%  SP-070569  Nokia Sier 19/11/2007  SA#38 completed
188 |188 380041 MMTel and Supplementary & MMTel-CH 3 Rel-8 S5 07/01/2008  10/12/2008  40% SP-070749  Alcatel-Luc 01/09/2008  SA#38 WID appro ==
189 |189 380006 Call Completion on Busy CCBS_CCNF 2 Rel-8 C1,C 02/05/2007 05/12/2008 57%  CP-080215 Deutsche 29/11/2007 |
190 |190 380007 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C1 02/05/2007  05/12/2008  60% CP-080215  Deutsche * 01/09/2008
191 | 191 380008 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C3  02/05/2007 05/12/2008 55%  CP-080215 Deutsche | 11/09/2008
192|192 390058 Flexible Alerting FA 2 Rel-8 S1,C' 30/01/2008 05/12/2008 77%  CP-080219  Nortel 15/04/2008 : |
193 193 390059 Stage 1FA FA 3 Rel-8 S1 30/01/2008  05/06/2008  100% Telecom It 19/05/2008  SA#39: SA1 consi
194 | 194 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008  05/12/2008  67% CP-080219  Nortel 01/09/2008
195 |195 380009 Communication Wait on | CW_IMS 2 Rel-8 C1,C 30/11/2007 05/12/2008 73%  CP-080214 Deutsche 15/04/2008 7 |
196 |196 380010 Stage 3 CW-IMS CW_MS 3  Rel-8 C1 30/11/2007 05/12/2008 60%  CP-080214 Deutsche = 01/09/2008
197|197 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007  05/12/2008  85% CP-080214  Deutsche = 11/09/2008 e
198 | 198 380042 Advice of Charge (AoC) s IMSTSS 2 Rel-8 S5  07/01/2008  10/12/2008  35%  SP-070739  Nokia Sier 31/08/2008  SA#38 WID appro
199 | 199 370003 Add Interconnection Bor¢ IMSTSS 2 Rel-8 S5  17/09/2007  12/03/2008  100%  SP-070621  Alcatel-Luc 23/03/2008  SA#39 completed i
200 200 390035 3GPP2 Inputto Common | CIMS_3GPP: 1 Rel-8 S1,S 07/03/2008 11/12/2008 38%  SP-080220 Nortel ~ 05/08/2008  SA#40 Stage 1/2 ¢
201 |201 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP: 2 Rel-8 S1 12/03/2008  05/06/2008 | 100%  SP-080220  Nortel 05/08/2008  SA#39 WID appro
202 |202 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Commo 2 Rel-8 82 12/03/2008  05/06/2008 | 100%  SP-080220  Nortel 05/08/2008  SA#39 WID appro
203 |203 390052 Security CIMS_3GPP2 (SA3) IMS_Commo 2 Rel-8 S3 12/03/2008  11/12/2008  30% SP-080220 05/08/2008  SA#39 WID appro
204 |204 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GF 2 Rel-8 C1 07/03/2008  11/12/2008  76% CP-080494  Alcatel-Luc 10/09/2008  CT#39 WID appro
205 |[205 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GF 2 Rel-8 C3 07/03/2008  11/12/2008  15% CP-080494  Alcatel-Luc 17/09/2008  CT#39 WID appro
206 |206 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GF 2 Rel-8 C4 07/03/2008  11/12/2008 0% CP-080494  Alcatel-Luc 10/09/2008  CT#39 WID appro
207 |207 350005 |MS Enhancements for su| PktCbl 1 Rel-8 S2,S! 06/12/2006 30/05/2008 100%  notapplicab Cablelabs 29/03/2007  CT#40 completed
208 |208 350008 IMS Enhancements for Cz PktCbl-Depl« 2 Rel-8 S2,C' 05/02/2007 30/05/2008 100%  SP-070105 Cablelabs 29/03/2007 CT#40 completed
209 |209 350009 Architecture aspects of Pki PktCbl-Deplo 3 Rel-8 82 05/02/2007  06/12/2007  100%  SP-070105 Cablelabs 27/05/2008  SA#38 completed
210 |210 350010 CT1 aspects of PktCbl-Dep PktCbl-Deplo 3 Rel-8 C1 26/03/2007  30/05/2008  100%  CP-070122 Cablelabs 13/05/2008  CT#40 completed
211|211 350011 IMS Inter-working aspects PktCbl-ntw 2 Rel-8 S2,C' 05/02/2007 15/03/2008 100%  SP-070107 Cablelabs 29/03/2007 CT#39 completed
212 212 350012 Architecture PktCbl-Interw: PktCbl-Intw 3 Rel-8 S2 05/02/2007  14/09/2007  100%  SP-070107 Cablelabs 29/05/2007  SA#37 completed
213 [213 350013 CT1,CT3 PktCbl-Interwork  PktCbl-Intw 3 Rel-8 C1,C 26/03/2007  15/03/2008 100%  CP-070575 Cablelabs 03/03/2008  CT#39 completed
214|214 340008 IMS Enhancements for S¢ PktCbl-Sec 2 Rel-8 S$3,C' 06/12/2006  30/05/2008 100% SP-060933 Cablelabs 29/05/2007  CT#40 completed
215 215 350033 SA3 Aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 S3 06/12/2006  12/03/2008  100%  SP-060933  Cablelabs 23/03/2008  SA#39 completed
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216 |216 350006 CT1 Aspects of PktCbl-Sec PkitCbl-Sec 3 Rel-8 C1 26/03/2007  30/05/2008  100%  CP-070124 Cablelabs 27/05/2008  CT#40 completed
217 217 380029 CT3 Aspects of PktCbl-Sec PkiCbl-Intw 3 Rel-8 C3 26/03/2007  30/11/2007  100%  CP-070124 Cablelabs 07/03/2008  CT#38 completed
218 |218 350007 CT4 Aspects of PktCbl-Sec PkitCbl-Sec 3 Rel-8 C4 26/03/2007  14/03/2008  100%  CP-070124 Cablelabs 27/05/2008  CT#39 completed
219|219 360012 |MS System enhancement MS_Corp 1 Rel-8 S2,' 22/06/2007 11/12/2008 68%  SP-080095 Orange  03/06/2008  SA#40 SA2 propc NN |
220 |220 390049 SA1 aspects of IMS_Corp MS_Corp 2 Rel-8 S1  12/03/2008  05/06/2008  100%  SP-080095 Telecom It 19/05/2008  SA#40 completed
221 | 221 360014 SA2 aspects of IMS_Corp MS_Corp 2 Rel-8 S2  22/06/2007  18/09/2008  100%  SP-080095 Orange  15/09/2008  SA#40 SA2 propos
222|222 390022 CT1 aspects of IMS_Corp MS_Corp 2 Rel-8 C1  07/03/2008  05/12/2008 30%  CP-080220  Alcatel-Luc 01/09/2008  CP#39 WID appro
223|223 390023 CT4 aspects of IMS_Corp IMS_Corp 2 Rel-8 C4  26/02/2008 11/12/2008 50%  CP-080220  Alcatel-Luc 17/09/2008  CP#39 WID appro
224 |224 380069 Maintenance of TISPAN d¢ MAINTISP 1 $2,C' 02/07/2007  05/06/2008 100%  not applicab 27/05/2008  SA#40 completed
225 |225 380004 Maintenance of TISPAN R MAINT_R1 2 Rel-7 C1,C 09/11/2007  07/03/2008 100%  CP-080211 Alcatel-Luc 15/04/2008  CT#39 completed
226 |226 380005 Maintenance of TISPAN R MAINT_R2 2 Rel-8 C1,C 09/11/2007  07/03/2008 100%  CP-080229  Alcatel-Luc 15/04/2008  CT#39 completed
227 |227 380043 Documentation of TISPA} IMS_Comm_ 2 Rel-8 S2  14/01/2008  05/06/2008  100%  SP-070823  Nokia Sier 27/05/2008  WID approved SA?
228 |228 380072 Maintenance of TISPAN r¢ IMS_Comm_ 2 Rel-7 S2,S' 02/07/2007  06/12/2007 100%  SP-080501 BT, Ericssi 15/09/2008  SA#38 WID and Tt
229 |229 380044 Maintenance of TISPAN r( IMS_Comm_ 2 Rel-8 S2  02/07/2007  06/12/2007 100%  SP-070916  Telecom It 13/12/2007  SA#38 approved V
230 |230 390056 |MS Service Continuity IMS-Cont 1 Rel-8 2,5 12/03/2008  11/12/2008 79%  SP-080092 LG Electrc 27/05/2008 SA#40 Stage 1/2 « _—I
231 | 231 390072 Stage 1 IMS Service Cont IMS-Cont 2 Rel-8 S1  12/03/2008 05/06/2008 100%  SP-080092 LG Electro 27/05/2008  SA#40 completed
232|232 390057 Stage 2 IMS Service Cont IMS-Cont 2 Rel-8 S2  12/03/2008  05/06/2008 100%  SP-080092 LG Electro 27/05/2008  SA#40 completed
233|233 400011 Stage 3 IMS Service Cont IMS-Cont 2 Rel-8 C1  30/05/2008 11/12/2008 60%  CP-080491 Huawei  10/09/2008  CT#40 WID appro E
234|234 370078  Security Enhancements fc IMS-Sec 1 Rel-8 S3,C 19/09/2006 11/12/2008 65%  SP-070496 Ericsson 19/11/2007  SA#36 WID appro |
235 |235 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel8 S3  01/03/2007 11/12/2008 70%  SP-070496 Ericsson  02/06/2008  SA#39: SA3 to ren
236 |236 390054 CT1 part of Stage 3 for IM IMS-Sec 2 Rel-8 C1  19/09/2006  05/12/2008  90% Ericsson  01/09/2008  SA#39: SA3 to ren d S
237 |237 390154 CT4 part of Stage 3 for IM IMS-Sec 2 Rel-8 C4  07/06/2007  12/09/2008 0% Ericsson  23/07/2008  SA#39: SA3 to ren |
238 |238 380012 CT1 part of NASS Bundle NBA 2 Rel-8 C1  14/11/2007  05/12/2008 80%  CP-070781 Alcatel-Luc 01/09/2008 _
239 |239 380013 CT4 part of NASS Bundle NBACT4 2 Rel-8 C4  14/11/2007  30/05/2008 100%  CP-070781 Alcatel-Luc 14/05/2008  CT#40 completed
240 |240 34046  |MS initiated and controlle 'MS_PSS_MI 1 Rel-8 S4,S! 12/03/2008  11/12/2008  60%  SP-080201  FT, Ericsst 15/09/2008  SA#39 WID appro
241|241 713024 Multimedia interworking b MIW-IMS 1 Rel-8 C3C 23/09/2005 19/12/2008 93%  CP-070720 Vodafone 22/03/2008 i
242|242 7013 Note: Stages 1 and 2 defii MIW-IMS 2 Rel-8 S2  23/09/2005 30/11/2005  100% Vodafone | 27/05/2008  SA#31 Moved fron
243|243 7014 Stage 3 of MW-IMS MIW-IMS-St3 2 Rel-8 C3  23/09/2005 30/11/2007 100%  CP-070096 Vodafone 05/08/2008  Moved from R7 WI
244 | 244 380021 Stage 3 for MW-IMS, MON MIW-IMS 2 Rel-8 C3  05/11/2007 12/12/2008 90%  CP-070729 Vodafone 01/09/2008 S
245 | 245 380022 Mn interface (MGCF — IM | MIW-IMS 2 Rel-8 C4 21/11/2007 19/12/2008 80%  CP-070729 Vodafone 01/09/2008 T
246 |246 360029 VS Stage 3 IETF Protocol MSProtoc2 1 Rel-8 C1  22/06/2007 15/12/2008 85%  CP-070367 Alcatel-Luc 01/09/2008 T
247|247 380014 |nterworking between Use UUSW 1 Rel-8 C1,C 30/11/2007 12/12/2008 65%  CP-070782 Huawei  02/07/2008 ; |
248|248 380015 Stage 3 MGCF UUSIW uusIw 2 Rel-8 C1  30/11/2007  05/12/2008 70%  CP-070782 Huawei  02/07/2008
249 |249 380016 Stage 3 MGCF UUSIW uusiw 2 Rel8 C3  30/11/2007  12/12/2008 60%  CP-070782 Huawei  03/09/2008
250 [250 380018 Support of Overlap signall Overlap 1 Rel-8 C3,C 30/11/2007 12/12/12008 2% CP-070731 Deutsche 30/05/2008 CT#38 WID appro |
251 | 251 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1  30/11/2007  05/12/2008 2% CP-070731 Deutsche * 30/05/2008  CT#38 WID appros i
252 | 252 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3  30/11/2007  12/12/2008 5% CP-070731 Deutsche ~ 01/09/2008  CT#38 WID appros
253 | 253 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4  30/11/2007  05/12/2008 0% CP-070731 Deutsche ~ 04/08/2008  CT#38 WID appros
254|254 380035 AS/MRFC Stage2and 3 MRFC_TS 1 Rel-8 C1  14/11/2007 05/12/2008 60%  CP-070784 HP 01/09/2008  Triggered by Study
255 (255 400012 |MS Restoration Procedur MS_RP 1 Rel-8 C4,C 30/052008 15/12/2008 43%  CP-080447 Ericsson 30/05/2008 CT#41 WID updat |
256 | 256 400026 IMS Restoration Procedu IMS_RP 2 Rel-8 C4  30/05/2008 15/12/2008 85%  CP-080447  Ericsson  01/09/2008  CT#41 WID update EREEEE
257 |257 400027 IMS Restoration Procedu IMS_RP 2 Rel-8 C1  30/05/2008  15/12/2008 0% CP-080447  Ericsson  30/05/2008  CT#41 WID update
258 (258 410008 |MS-IBCF — TrGW definitic 'MS_IBCF 1 Rel-8 C4  12/09/2008  12/12/2008 5% CP-080483  Alcatel-Luc 11/09/2008 ~ CT#41 WID appro\ e
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259 (259 410009 |MS-ALGCF — IMA-MGW d 'MS_AGCF 1 Rel-8 C4  12/09/2008 12/12/2008 5% CP-080448  Alcatel-Luc 11/09/2008  CT#41 WID appro' e B
260 |260 340030 | WLAN Network Selectior 'WLANNSP 1 Rel-8 S1,C' 14/06/2007 11/12/2008 64%  SP-060932 Telefonic: 25/09/2007 SA#36 Stage 1 co_——l
261 | 261 390024 Stage 1 for I-WLAN NSP  IWLANNSP 2 Rel-8 S1  14/06/2007  14/06/2007 100%  SP-060932  Telefonica 25/03/2008  SA#36 completed
262 | 262 390025 Stage 3 for I-'WLAN NSP  IWLANNSP 2 Rel-8 C1  07/03/2008 05/12/2008 90%  CP-080217 RIM 01/09/2008  08/08 az split CT1
263 |263 390125 Stage 3 for I-'WLAN NSP  IWLANNSP 2 Rel-8 C6  07/03/2008 11/12/2008 20%  CP-080217 RIM 17/09/2008  08/08 az created t
264 |264 370049 Mobility between 3GPP-W IWLAN_Mob 1 Rel-8 S2,C' 14/09/2007 12/12/2008 87%  SP-070701 Orange  27/05/2008  SA#40 Stage 2 co
265 |265 380045 Stage 2: -WLAN Mobility WLAN_Mob 2 Rel-8 S2  14/09/2007  05/06/2008 100%  SP-070701 Orange  27/05/2008  SA#40 completed
266 | 266 400013 CT1 aspects of -WLAN M IWLAN_Mob 2 Rel-8 C1  30/05/2008 12/12/2008 70%  CP-080320 Orange  01/09/2008  CT#40 WID appro
267 |267 7042 Enhancements for VGCS ; EVA 1 Rel-8 S1,C' 15/03/2006  05/12/2008 98%  SP-070904 Nortel  16/05/2008  Stage 1/2 comple E
268 | 268 320021 SA1 aspects of EVA EVA-s1 2 Rel-8 S1  15/03/2006 06/12/2006 100%  SP-070904  Nortel 16/05/2008  SA#38 completed
269 |269 370019 VGCS/VBS and GPRS Int¢ EVA 2 Rel-8 S1  03/09/2007 21/03/2008 100%  SP-070653 Huawei  16/05/2008  SA#39 completed
270 |270 320019 CT1 aspects of EVA EVA 2 Rel-8 C1  02/06/2006 05/12/2008 95%  CP-060260  Nortel 01/09/2008  06/08=>09/08 I
271 | 271 320020 CT4 aspects of EVA EVA 2 Rel-8 C4  02/06/2006 30/11/2007 100%  CP-060260  Nortel 16/05/2008  CT#38 completed
272|272 52148 GERAN2 aspects of EVA EVA-EVGCS 2 Rel-8 G2  30/06/2006  22/02/2008 100%  GP-071855 Nortel 16/05/2008  GP#37 completed
273|273 31081 personal Network Manage PNM 1 Rel-8 S1,C' 11/07/2005 11/12/2008 82%  SP-080327 Vodafone 04/06/2008 Feb 06 moved FS |
274 | 274 7012 Stage 1 for PNM PNM 2 Rel-8 S1  11/07/2005 31/07/2006 100%  SP-080327 Vodafone 04/06/2008  SA#31 completed.
275 |275 350050 Stage 2 for PNM PNM 2 Rel-8 C1  26/03/2007 05/12/2008 96%  CP-080065 Vodafone 01/09/2008
276 |276 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C 26/03/2007 11/12/2008 64% CP-080065 Vodafone 19/11/2007 Moved from FS s(
277 (277 350001 CT1 aspects of Stage 3 PNV PNM 3 Rel-8 C1 26/03/2007  05/12/2008  78% CP-080065 Vodafone 01/09/2008
278 |278 350002 CT4 aspects of Stage 3 PNV PNM 3 Rel-8 C4 26/03/2007  11/12/2008  50% CP-080065 Vodafone 17/09/2008  CT#41 Traget com
279 |279 340010 Key establishment betwe: PNM 2 Rel-7 S3  06/12/2006  30/10/2007 100%  SP-060839  Ericsson  15/07/2008  07/08: Moved from
280 | 280 350049 Deleted - Actual Requireme PNM 2 Rel-8 C1 | 26/03/2007  26/03/2007 | 100% Ericsson  03/04/2008  SA#37 stopped
281 |281 330005 eCall Data Transfer Edata 1 Rel-8 S1,C' 28/09/2006 12/12/2008 84%  SP-060678  Airbiquity 25/03/2008 SA#39 completed
282 | 282 370081 eData Requirements EData 2 Rel-8 S1  28/09/2006 12/03/2008 100%  SP-060678  Airbiquity 20/03/2008  SA4 to select a sui
283 |283 400014 Transfer of data during ar EData 2 Rel-8 C1  30/05/2008 12/12/2008 40%  CP-080316 T-Mobile  23/07/2008  CT#40 WID appro
284 (284 34042  Call data transfer Phase ' eCal_Phase: 1 Rel-8 S4  06/12/2007 04/06/2009 80%  SP-070756  Airbiquity ~15/09/2008  Triggered by Study
285 (285 380060 |P Interconnection of Serv IPinterc 1 Rel-8 S1S: 16/08/2006 12/12/2008 70%  SP-070871 Telefonic: 16/09/2008  Inform GSMA of ¢
286 | 286 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 S1  06/12/2007 12/03/2008 100%  SP-070871  Telefonica 16/09/2008  SA#39 completed.
287 |287 7005 System enhancements fo IMS_NNI 2 Rel-8 S2,S! 16/08/2006 12/12/2008 89%  SP-080554 Telecom | 13/07/2007 SA#36 Name chai
288 | 288 360024 Stage 2 for IMS_NNI  IMS_NNI 3 Rel-8 S2  22/06/2007 06/12/2007 100%  SP-080554  Telecom It 27/05/2008  SA#38 completed.
289 |289 360011 IMS inter-operator ser FBI2-IOPSI 3 Rel-8 C3  01/06/2007 12/12/2008 80%  CP-080578 Telecom It 11/09/2008  CT#41 updated W
290 |290 330011 Charging harmonizati FBI2-TISP2-( 3 Rel-8 S5  28/09/2006 07/12/2006 100%  SP-060545 Amdocs  03/03/2008  SA#33 WID appro
291 | 291 7007 Deleted - Protocol impa FBI2-TISP2-c 3 Rel-8 C1  16/08/2006  15/03/2007  100% Ericsson  03/04/2008  SA#38 stopped
292 |292 7006 Deleted (never approved) - FBI2-TISP2-¢ 3 Rel-8 S2 30/11/2007  30/11/2007  100% Nokia Sier. 03/04/2008  SA#36 stopped
293 | 293 400008 CS-IBCF and CS-TrGW de CS-IBCF 2 Rel-8 C3,C 30/05/2008 12/12/2008 15%  CP-080392 Telecom | 30/05/2008 Stage 1 in Featur: |
294 294 400109 CT3 aspects CS-IBCF CS-IBCF 3 Rel-8 C3 30/05/2008  12/12/2008  30% CP-080577 Telecom It 12/09/2008  CT#41 WID update
295 (295 400010 CT4 aspects CS-IBCF CS-IBCF 3 Rel-8 C4 30/05/2008  12/12/2008 0% CP-080577  Telecom It 30/05/2008  CT#41 WID update
296 |296 360025 Suypport of (G)MSC-S — (G SIP_Nc 1 Rel-8 C4,C 14/09/2007 12/12/2008 88%  CP-080282 Vodafone 28/05/2008 Stage 1 in Featur:
297 |297 410002 Stage 1 for SIP_Nc (cover IPinterc 2 Rel-8 S1  06/12/2007 12/03/2008 100% | SP-070871 Telefonica 20/03/2008  22/07/08 Created.
298 | 298 360026 SIP-1 based circuit-switch SIP_Nc-St2 2 Rel-8 C4  14/09/2007  11/12/2008 95%  CP-080282 Vodafone 17/09/2008  CT#40 updated WI
299 |299 360027 Application of SIP-l Proto SIP_Nc-St3 2 Rel-8 C4  14/09/2007 11/12/2008 85%  CP-080282 Vodafone 17/09/2008  CT#40 updated WI
300 |300 360028 Interworking between the SIP_Nc 2 Rel-8 C3  14/09/2007  12/12/2008 80%  CP-080282  Nokia Sier 03/09/2008  CT#40 updated W
301 |301 370051 ETWS 1 Rel-8 $1,S! 10/09/2007  05/12/2008 80% SP-070815 NTT DoCc 19/11/2007  SA#38 WID appro

Earthquake and Tsunami!
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302 |302 370052 Stage 1 for ETWS ETWS 2 Rel-8 S1  10/09/2007  12/03/2008  100%  SP-070815 NTT DoCc 20/03/2008  SA#39 completed
303 |303 380056 SA2 aspects of ETWS ETWS 2 Rel-8 S2  14/01/2008  18/09/2008 100%  SP-070815 NTT DoCc 14/09/2008  SA#40 exception ti
304 |304 400015 CT1 aspects of ETWS ETWS 2 Rel-8 C1  30/05/2008 05/12/2008 35%  CP-080659 NTT DoCc 01/09/2008  CT#41 WID update
305 |305 410021 CT4 aspects of ETWS ETWS 2 Rel-8 C1  30/05/2008  05/12/2008 0% CP-080659 NTT DoCc 12/09/2008  CT#41 WID appro»
306 (306 380059 Storage and easy access ( ICE 1 Rel-8 S1,Ci 13/03/2007 12/09/2008 100% SP-070944 Vodafone 11/09/2008 SA#39 Stage 1 co
307 |307 380159 Stage 1 for ICE ICE 2 Rel-8 S1  13/03/2007  12/03/2008  100%  SP-070944  Vodafone 17/06/2008  SA#39 Stage 1 col
308 |308 380259 CT6 aspects of ICE ICE 2 Rel-8 C6  13/03/2007  12/09/2008  100%  SP-070944  Vodafone 11/09/2008  23/07/08 Created t
309 |309 330006 | ocal Charging Zone Reqi LCZR 1 Rel-8 S1  28/09/2006 12/03/2008  100%  SP-060482  China Mot 25/03/2008  SA#39 Stage 1 col
310 |310 340029 Customized Alerting Tone CAT 1 Rel-8 S1,C' 06/12/2006 05/12/2008 52%  SP-070122  China Mol 10/09/2008  Conflict 3GPP vs.
311 |311 370028 Stage 1 for CAT CAT 2 Rel-8 S1 06/12/2006  20/09/2007  100%  SP-070122  China Mok 10/09/2008  Conflict 3GPP vs. !
312 312 370029 TISPAN requirements for TISCMI 2 Rel-8 S1  03/09/2007 10/12/2007 100%  SP-070880  China Mok 24/07/2008  SA#38 completed
313|313 390014 IMS CAT Supplementary ¢ CAT-SS 2 Rel-8 C1  21/04/2008  05/12/2008  64%  CP-080496  Nortel 10/09/2008  CT#39 WID approy
314|314 390071 CAT solution for voice an CAT-SS 2 Rel-8 C3  12/03/2008  05/12/2008 0% CP-080496  Nortel 10/09/2008  Triggered by Study
315 |315 410010 CAT Service in 3GPP CS ( CAT-3G_CS 2 Rel-8 C4  12/09/2008  05/12/2008 5% CP-080445  China Mot 11/09/2008  Triggered by Study
316 |316 410015 CAT Service in 3GPP CS ( CAT-3G_CS 2 Rel-8 C1  12/09/2008  05/12/2008 0% CP-080445  China Mot 11/09/2008  Triggered by Study . :
317 |317 340031  Service-Level Interworkin¢ MESSIW 1 Rel-8 S1,S 26/03/2007 12/12/2008 64%  SP-070816 Huawei  22/03/2008 SA#39 Stage 2 co [N
318 |318 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1  26/03/2007 26/03/2007 100%  SP-070816 Huawei  22/03/2008  SA#35 completed
319 319 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2  26/04/2007  07/03/2008 100%  SP-070816 Huawei  22/03/2008  SA#39 completed
320 320 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3  30/05/2008 12/12/2008 70%  CP-080575 Huawei  11/09/2008  CT#41 WID update
321 |321 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1  30/05/2008  12/12/2008 0% CP-080575 Huawei  11/09/2008  CT#41 WID update
322 |322 340044 Multimedia Priority Servic PRIOR 1 Rel-8 S1,C 08/06/2006 11/12/2008 43%  SP-060780 Telcordia 03/06/2008 SA#38 Stage 1 co
323 |323 320023 Service Requirements for PRIOR-EMR 2 Rel-8 S1  08/06/2006 06/12/2007 100%  SP-060780 Telcordia 03/06/2008  SA#38 completed
324 | 324 340012 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C1  01/12/2006 05/12/2008 50%  CP-070576  Alcatel-Luc 01/09/2008
325 |325 370020 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C3  21/09/2007  05/12/2008 0% CP-070576  Alcatel-Luc 14/05/2008
326 |326 370021 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C4  21/09/2007  11/12/2008 5% CP-070576  Alcatel-Luc 17/09/2008  CT#41 Traget com
327 |[327 360010 QOSA Rel-8 OSA8 1 Rel-8 S1,C: 23/08/2007 30/05/2008 100%  SP-070692 Orange 16/05/2008 TSG#40 complete
328 328 360004 OSA Stage 1 - Service Re OSA8 2 Rel-8 S1  23/08/2007  12/03/2008  100% Orange, A 16/05/2008  TSG#40 New OSA
329 329 370034 OSA Stage 1 - NGN Servic OSA8-IMS 2 Rel-8 S1  03/09/2007  14/03/2008 100%  SP-070692 Orange  16/05/2008  TSG#40 New OSA
330 |330 360005 OSA Stage 2/3 enhancem OSA8 2 Rel-8 C5  25/10/2007 30/05/2008 100% CP-080429 Orange  30/05/2008  CT#40 WID updat
331 [331 370012 Delete - Ensure Parlay-X cor OSA8 3 Rel-8 C5  25/10/2007  30/05/2008  100%  CP-080429  Ericsson, | 30/05/2008  CT#40: Work mowt
332 [332 370013 Parlay-X Content Manageme OSA8 3 Rel-8 C5 25/10/2007  30/05/2008  100%  CP-080429 ETRI 30/05/2008  CT#40 completed
333 (333 370014 Parlay-X Policy web service OSA8 3 Rel-8 C5 25/10/2007  30/05/2008  100%  CP-080429 ETRI 30/05/2008  CT#40 completed
334 (334 370015 Parlay-X Terminal status wet OSA8 3 Rel-8 C5  25/10/2007  30/05/2008 100%  CP-080429 Orange 30/05/2008  CT#40 completed
335 |335 370016 Delete - Identify communicat. OSA8 3 Rel-8 C5 25/10/2007  30/05/2008 | 100%  CP-080429  Ericsson  30/05/2008  CT#40: Work mov
336 |336 380047 Delete - Security on User Prc OSA8 3 Rel-8 C5 05/12/2007  30/05/2008 | 100%  CP-080429  Telecom It 30/05/2008  SA#38 SP-070853
337 |337 380048 Delete - Privacy on Subscribi OSA8 3 Rel-8 C5 05/12/2007  30/05/2008  100%  CP-080429  Telecom It 30/05/2008  SA#38 SP-070853
338 |338 380049 Delete - Topology Hiding (22 OSA8 3 Rel-8 C5 05/12/2007  30/05/2008  100% | CP-080429  Telecom It 30/05/2008  SA#38 SP-070853
339 (339 380050 Delete - Subscriber event no  OSA8 3 Rel-8 C5 05/12/2007  30/05/2008  100% | CP-080429  Telecom It 30/05/2008  SA#38 SP-070853
340 |340 380051 Delete - Event notification (2. OSA8 3 Rel-8 C5 05/12/2007  30/05/2008  100% | CP-080429  Telecom It 30/05/2008  SA#38 SP-070853
341 | 341 380052 Delete - Access policy (22.1z OSA8 3 Rel-8 C5 05/12/2007  30/05/2008 | 100%  CP-080429  Telecom It 30/05/2008  SA#38 SP-070853
342 | 342 380053 Delete - API usage accountir OSA8 3 Rel-8 C5 05/12/2007  30/05/2008 | 100%  CP-080429  Telecom It 30/05/2008  SA#38 SP-070853
343 (343 380054 Presence alignment with OM  OSA8 3 Rel-8 C5  05/12/2007  30/05/2008 100%  CP-080429 Ericsson  30/05/2008  CT#40 completed
344 |344 380055 Delete - Service identificatior OSA8 3 Rel-8 C5 05/12/2007  30/05/2008  100% | CP-080429  Ericsson  30/05/2008  SA#38 SP-070853
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345 (345 390067 Framework Enterprise Opere OSA8 3 Rel-8 C5 10/01/2008  30/05/2008  100%  CP-080429 AePONA  30/05/2008  CT#40 completed

346 |[346 390068 Mobility Emergency Location OSA8 3 Rel-8 C5 10/01/2008  30/05/2008  100%  CP-080429 AePONA  30/05/2008  CT#40 completed

347 |347 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 10/01/2008  30/05/2008  100%  CP-080429 AePONA  30/05/2008  CT#40 completed

348 (348 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008  30/05/2008  100%  CP-080429 AePONA  30/05/2008  CT#40 completed

349 |349 360032 Paging Permission with A PPACR 1 Rel8 S1C 121062007 0512/2008 96%  SP-070501 NTTDoCc 30/07/2008  Triggered by Stuc jH —

350 |350 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1  12/06/2007  14/09/2007 100%  SP-070501 NTT DoCc 16/05/2008  Triggered by Study

351 |351 380017 Stage 3 for PPACR (CT1) PPACR-CT1 2 Rel-8 C1  14/11/2007  05/12/2008 95%  CP-070783 NTT DoCc 01/09/2008  CT#38 WID appro

352 |352 370026 \/alue-Added Services for VAS4SMS 1 Rel-8 S1,C. 10/09/2007 12/12/2008 51%  SP-070572 China Mol 20/03/2008 SA#39 Stage 1 co = |

353 |353 370126 Stage 1 for VAS4SMS VAS4SMS 2 Rel-8 S1  10/09/2007 12/03/2008 100%  SP-070572 China Mot 24/07/2008  SA#39 completed

354 |354 410011 VAS4SMS Interface and S VAS4SMS 2 Rel-8 C4  12/09/2008  12/12/2008 5% CP-080444  China Mot 11/09/2008  CT#41 WID appros | sussussusensensensemsenses

355 |355 410014 VAS4SMS Interface and § VAS4SMS 2 Rel-8 C1  08/09/2008  12/12/2008 0% CP-080444  China Mot 11/09/2008  CT#41 WID appro» e
e

356 (356 380063 Charging for multi-phases CHRGMPH 1 Rel-8 S1,S! 06/12/2007 12/03/2008 100%  SP-080053 Telecom| 20/03/2008 SA#39 completed

357 |357 380070 Stage 1 for CHRGMPH CHRGMPH-s 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-080053  Telecom It 20/03/2008  SA#39 completed

358 (358 380065 Home NodeB / eNodeB HomeNB 1  Rel-8 S1,C' 06/12/2007 05/12/2008 40%  SP-070952 Vodafone 24/07/2008 SA#39 Stage 1 co_—l

359 |359 380066 Stage 1 for HNB_eHNB  HomeNB-S1 2 Rel-8 S1  06/12/2007 12/03/2008 100%  SP-070952 Vodafone 24/07/2008  SA#39 completed

360 |360 410012 Stage 3 for HeNB (CT1)  HomeNB-LTE 2 Rel-8 C1  12/09/2008  05/12/2008 5% CP-080498 Huawei  11/09/2008  CT#41 WID appros " m——

361 | 361 410013 Stage 3 for HNB (CT1) HomeNB-3G 2 Rel-8 C1  12/09/2008  05/12/2008 5% CP-080499  Qualcomm 11/09/2008  CT#41 WID appros E

362 (362 33025  Access Security Enhancer ACCSEC2 1 Rel-8 S3  02/07/2007 11/06/2009 60%  SP-040865 Ericsson  14/05/2008  SA#26 approved V

363 (363 350015 | awful Interception in the L8 1 Rel-8 S3  12/03/2007  11/12/2008  50%  SP-070238 BMWi 15/09/2008  SA#40 exception t :

364 |364 390046  Generic Bootstrapping Ari GBAPush 1 Rel-8 S3,C' 12/03/2008 11/12/2008 30%  SP-080133 Ericsson 03/08/2008  SA#39 WID appro |

365 |365 390146 Generic Bootstrapping Ar GBAPush 2 Rel-8 S3  12/03/2008 11/12/2008 65%  SP-080133  Ericsson  11/09/2008  03/08/08 split S3,C

366 | 366 390246 Generic Bootstrapping Ar GBAPush 2 Rel-8 C1  12/03/2008  05/12/2008 0% SP-080133  Ericsson  11/09/2008  03/08/08 split S3,C

367 |367 390346 Generic Bootstrapping A1 GBAPush 2 Rel-8 C4  12/03/2008 05/12/2008 0% SP-080133  Ericsson  11/09/2008  03/08/08 split S3,C

368 (368 34045 Requirements and Test m RETEM_WB. 1 Rel-8 S4  12/03/2008 11/12/2008 70%  SP-080004  FT, Ericsst 31/08/2008  SA#39 WID appro e

369 (369 34043 Extending PSS and MBMS PSS_MBMS_ 1 Rel-8 'S4  06/12/2007 11/12/2008 40%  SP-070757  Ericsson  31/08/2008  SA#38 WID appro' <

370 |370 400028 Epcoding formats, transpc MTSI_eMHI 1 Rel-8 S4,C. 06/12/2007 12/12/2008 16%  SP-080443 Ericsson, 04/06/2008 SA#40 WID appro T |

371|371 34041 MTSI Video - Dynamic Ra MTSI_eMHI-l 2 Rel-8 S4  06/12/2007  11/12/2008  30%  SP-080246  Qualcomm 31/08/2008 ~ SA#40 Feature=>E

372 |372 400018 Enhancement of interwor MTSLeMHI 2  Rel-8 C3  30/05/2008 12/12/2008 20%  CP-080422 Huawei  01/09/2008  CT#40 WID appro

373 |373 400019 Enhancement of interwor MTSI_eMHI 2 Rel-8 C1  30/05/2008  12/12/2008 0% CP-080422 Huawei  04/06/2008  CT#40 WID approy

374 |374 400020 Enhancement of interwor MTS_eMHI 2  Rel-8 C4  30/05/2008 12/12/2008 0% CP-080422 Huawei  04/06/2008  CT#40 WID appro

375 |375 340063 OQAM&P 8 OAMS8 1 Rel-8 S5,C' 07/06/2007  12/03/2009 70% not applicab 03/03/2008

376 |376 340064 Network Infrastructure M: OAM8-NIM 2 Rel-8 S5  07/06/2007  12/03/2009 72% not applicab 26/06/2008

377 [377 35051 Telecom Management Methc OAM8 3 Rel8 S5  07/06/2007 11/12/2008 75%  SP-070296  Ericsson  31/08/2008 EEEEmesTeeeeeeeeee

378 |[378 35053 Advanced Alarming on Itf-N  OAM8 3 Rel-8 S5 07/06/2007  12/06/2008  100%  SP-070492  Nokia Sier 04/06/2008

379 (379 35056 CN CS Bearer Transport Net OAM8 3 Rel-8 S5 07/06/2007  12/06/2008  100%  SP-070300  China Mot 28/04/2008

380 |380 370002 Deleted - End point modelling. OAM8 3 Rel-8 S5 17/09/2007  11/12/2008  100%  SP-070618  Motorola  31/08/2008  SP-41 Work stopp:

381 |381 390016 Alignment with eTOM and M. OAM8 3 Rel8 S5  22/02/2008 11/12/2008 15%  SP-080068 TeliaSonel 31/08/2008  SA#39 WID appros

382 |382 400030 IRP SOAP Solution Sets ~ OAMB8 3 Rel8 S5 05/06/2008 12/03/2009 10%  SP-080276 Ericsson  31/08/2008  SA#40 WID approt

383 383 340065 Performance Managemen OAM8-PM 2 Rel-8 S5  07/06/2007 11/12/2008  83% not applicab 26/06/2008 | ;

384 |[384 35061 IP bearer network Performan OAMS8 3 Rel-8 S5 07/06/2007  11/12/2008  100%  SP-070301 China Mok 26/06/2008  SA#36 Moved Rel-

385 |385 360001 HSUPA performance measui OAM8 3 Rel8 S5 07/06/2007 11/12/2008 80%  SP-070835  China Mot  31/08/2008

386 |386 360002 Key Performance Indicators | OAM8 3 Rel8 S5 07/06/2007 11/12/2008 70%  SP-070299  China Mot  31/08/2008

387 |387 340066 Trace Management 8 OAM8-Trace 2 Rel-8 S5,C' 07/03/2008  19/12/2008  34% not applicab 26/06/2008
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388 (388 11067 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C1 07/03/2008  19/12/2008  85% CP-080315 Vodafone 01/09/2008  Cannot proceed wi
389 (389 400021 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C3 07/03/2008  19/12/2008 0% CP-080315 Vodafone 05/08/2008  Cannot proceed wi
390 (390 400022 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C4 07/03/2008  19/12/2008  10% CP-080315 Vodafone 29/05/2008  Cannot proceed wi
397 |391 350016 Charging Management sm CH8 1 Rel-8 S5 16/03/2006 11/12/2008 66%  not applicab 03/03/2008
392 |392 350038 Online charging correlatic CH8 2 Rel-8 S5  16/03/2006  14/12/2007 100%  SP-070077 Orange  17/03/2008  WID approved SA/
393 |393 360003 SMS online charging CH8 2 Rel-8 S5  07/06/2007  14/12/2007 100%  SP-070293  Vodafone 17/03/2008
394 |394 380046 WLAN Offline Charging  CH8 2 Rel-8 S5  07/01/2008  11/12/2008 0% SP-070750  Alcatel-Luc 15/09/2008  SA#38 WID approy
395 |395 410045 Introduce Online Chargin CH8 2 Rel-8 S5  18/09/2008  11/12/2008 0% SP-080463  Acision  17/09/2008  SA#41 WID appro
3% |396 380024 Conferencing enhancemel eMp 1 Rel-8 C4  30/11/2007 11/12/2008 70%  CP-070868 Huawei  19/11/2007
397 |397 380025 Stage 2 for eMp eMp 2 Rel-8 C4  30/11/2007 11/12/2008 90%  CP-070868 Huawei  17/09/2008  CT#41 Traget com
398 |398 380026 Stage 3 for eMp eMp 2 Rel-8 C4  30/11/2007 05/12/2008 50%  CP-070868 Huawei  01/09/2008
399 |39 320014 Contact Manager for 3GPF eUPHBOOK 1 Rel-8 C6  22106/2006 05/12/2008 96%  CP-080382 Gemalto 29/05/2008 aka Enhanced US
400 |400 320015 Requirements for Contac! eUPHBOOK- 2 Rel-8 C6  22/06/2006 21/12/2007 100%  CP-080382 Gemalto  29/05/2008  CT#38 completed
401|401 350046 External interface for eUF eUPHBOOK- 2 Rel-8 C6  07/05/2007 07/03/2008 100%  CP-080382 Gemalto  29/05/2008  CT#39 completed
402|402 370004 Internal interface for eUP| eUPHBOOK- 2 Rel-8 C6  07/05/2007 05/12/2008 90%  CP-080382 Gemalto  10/09/2008  CT#37 created. C1
403|403 320016 Deleted - Implementation o, €UPHBOOK- 2 Rel-8 C6  21/06/2007  21/06/2007 100%  CP-060355 Giesecke  03/04/2008  SA#33 stopped ‘
404 |404 400023 Contact Manager Conforir eUPHBOOK- 1 Rel8 C6  27/12/2006 12/03/2009 0%  CP-080430  Comprion, 10/09/2008  CT#40 WID appro
405 |405 380086 Definition of 3GPP UICC s UICCHS 1 Rel-8 C6 10/12/2007 05/12/2008 15%  CP-070837 Gemalto  10/09/2008  CT#38 WID appro £ ‘
406 |406 20068 3G Long Term Evolution - LTE 1 Rel8 RPS 2509/2006 12/03/2009 65%  RP-080747 NTTDoCc 16/09/2008 RAN#41 WID Upd :
407 |407 330018 LTE - Physical Layer LTE-Phys 2 Rel-8 R1  25/09/2006 07/03/2008 100%  RP-080747 NTT DoCc 16/09/2008
408|408 330019 LTE - Radio Interface Lay LTE-L23 2 Rel-8 R2  25/09/2006 11/12/2008 95%  RP-080747  Nokia Sier 17/09/2008 RAN#41 Target co
409 |409 330020 LTE — eUTRAN Interfaces LTE-interface 2 Rel-8 R3  25/09/2006 11/12/2008 95%  RP-080747 Ericsson  17/09/2008  RAN#41 Target co
410|410 330021 LTE — Evolved UTRA and LTE-RF 2 Rel-8 R4  25/09/2006 11/12/2008 85%  RP-080747  Nokia Sier 16/09/2008
411|411 370046 LTE - FDD repeaters LTE-Repeate 2 Rel-8 R4  14/09/2007 05/12/2008 55%  RP-070749 Powerwav 11/09/2008  WID in RP-070749
412|412 390001 E-UTRAN Data Definitions E-UTRAN-O/ 2 Rel-8 S5  17/09/2007 12/03/2009 39%  not applicab 03/03/2008 ?
413|413 370001 Subscriber and Equipment T E-UTRAN-O/ 3 Rel-8 S5 17/09/2007  11/12/2008  60% SP-070617  Ericsson  31/08/2008
414 | 414 380036 E-UTRAN Network Resource E-UTRAN-O/ 3 Rel-8 S5 07/01/2008  12/03/2009  30% SP-070738  Ericsson  31/08/2008  SA#38 WID appro
415 | 415 390002 Performance measurements E-UTRAN-O/ 3 Rel-8 S5 22/02/2008  11/12/2008  30% SP-080062  Motorola, | 31/08/2008  SA#39 WID appro
416 |416 390003 Key Performance Indicators i E-UTRAN-O/ 3 Rel-8 S5 22/02/2008  12/03/2009  30% SP-080063  Ericsson  31/08/2008  SA#39 WID appro
417 | 417 390104 Self-Organizing Networks LTE_SON-O, 2 Rel-8 S5  22/02/2008 11/12/2008 33%  SP-080275 Vodafone 31/08/2008 SA#39 WID appro
418 |418 390004 Self-Organizing Networks (St LTE_SON-O: 3 Rel-8 S5 22/02/2008  11/12/2008  60% SP-080275 Vodafone 31/08/2008  SA#39 WID appro
419 |419 390005 Self-Establishment of eNBs  LTE_SON-O: 3 Rel-8 S5 22/02/2008  11/12/2008  30% SP-080065  Nokia Sier 28/04/2008  SA#39 WID appro
420 |420 390006 SON Automatic Neighbour R LTE_SON-Os 3 Rel-8 S5 22/02/2008  11/12/2008  30% SP-080066  Ericsson  28/04/2008  SA#39 WID appro
421|421 390007 SON Self-Optimization & Sel LTE_SON-Os 3 Rel-8 S5 22/02/2008  11/12/2008  10% SP-080067  Huawei 28/04/2008  SA#39 WID appro
422 (422 25029 | TE — Terminal Conformai LTE-UECon1 1 Rel-8 R5  01/06/2007 11/09/2009 19%  not applicab 01/06/2008  Testing for Featu: :
423|423 25041 LTE — Terminal Protocol ¢ LTE-UEConT 2 Rel-8 R5  01/06/2007  13/03/2009 20%  RP-080647 NEC, Motc 13/09/2008  Status Reportin R
424|424 25042 LTE - Terminal Radio Tra LTE-UEConT 2 Re-8 R5  01/06/2007 13/03/2009 35%  RP-080601 Agilent  11/09/2008 RP#41: Status Rey
425 |425 410022 LTE - Terminal Radio Tra LTE-UEConT 2 Re-8 R5  01/06/2007  11/09/2009 5% RP-080601 Agilent ~ 16/09/2008 RP#41: Status Rej
426 |426 350040 |mprovements of the Radi Rinimps 1 Rel-8 RP  05/03/2007 13/03/2009 87%  not applicab 27/06/2008 ‘ 1
427 | 427 350034 UMTS 1500 MHz RInimp8-UM™ 2 Rel-8 R4 05/03/2007  14/09/2007  100%  RP-070078 NTT DoCc 27/06/2008  WID in RP-070078
428|428 350035 UMTS 700 MHz FDD RInImp8-UM™ 2 Rel-8 R4  05/03/2007 30/05/2008 100%  RP-070127  Nokia 27/06/2008  WID in RP-070127
429 |429 380074 UMTS 2300 MHz TDD LCF RInimp8-UM™ 2 Rel-8 R4  17/12/2007  12/09/2008 100%  RP-071016 CATT 09/09/2008  WID in RP-071016 {
430|430 380073 UMTS/LTE 3500 MHz RInimp8-UM™ 2 Rel-8 R4  17/12/2007  13/03/2009 20%  RP-071012 Ericsson  11/09/2008  WID in RP-071012
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431 [431 350037 Further Improved Minimu RInimp8-2BIC 2 Rel-8 R4  05/03/2007 07/03/2008 100%  RP-070254 AT&T 27/06/2008  WID in RP-070254
432|432 370032 CS Voice Service over HS Rinimp8-Cst 2 Rel-8 R2  19/07/2007  07/03/2008 100%  RP-070823 Nokia Sier 27/06/2008  WID in RP-070823
433|433 370033 Performance requiremen{ Rinimp8-Hsd 2 Rel-8 R4  11/06/2007 07/03/2008 100% RP-070824 Vodafone 27/06/2008  WID in RP-070824
434 | 434 350036 Deleted - UMTS 2300 MHz RInimp8-UM" 2 Rel-8 R4  05/03/2007  12/09/2008 100% RP-070128 AT&T 09/09/2008  WID in RP-07012¢§
435 1435 25025  |mprovements of the Radi Rinimp-UEC 1 R5  11/11/2005 05/12/2008 94%  not applicab 01/06/2008  05/08: Linked to F 5 |
436 |436 25007 UE conformance testing f Rinimp-UMT: 2 Rel-7 R5  11/11/2005  02/06/2006  100%  RAN5 Work Nokia 21/03/2006  WID in
437 (437 25008 UE Conformance Test for RInimp-UMT: 2 Rel-7 R5  11/11/2005  02/06/2006 100%  RAN5 Work Qualcomn 21/03/2006  WID in
438|438 25013 Conformance Test Aspec Rinimp-HSP¢ 2 Rel-7 R5  10/03/2006 01/12/2006 100%  RAN5 Work Motorola  21/03/2006 ~ WID in
439 |439 25020 UE antenna Over The Air Rinimp-UEAr 2 Rel-7 R5  20/09/2006  12/09/2008 100%  RP-060486  Nokia 14/09/2008  WID in RP-060486 ——
440 | 440 25015 UE conformance testing f Rinimp-interE 2 Rel-7 R5  02/06/2006 01/12/2006 100%  RAN5 Work NEC, Motc 01/12/2006  WID in
441|441 25028 Conformance Test Aspec RInlmp-UEC( 2 Rel-7 R5  01/12/2006  01/06/2007 100%  RP-060676 Motorola  11/06/2007  WID in RP-060676
442|442 25039 Conformance Test Aspec RInimp-UEC( 2 Rel-7 R5  01/06/2007  07/12/2007 100%  RP-070414 Motorola  11/09/2007  WID in RP-070414
443|443 25040 Conformance Test Aspec RInimp-UEC( 2 Rel-7 R5  01/06/2007  07/03/2008 100%  RP-070381 Ericsson  10/03/2008  WID in RP-070381
444 | 444 25050 Conformance Test Aspec RInimp8-Cst 2 Rel-8 R5  01/06/2007  12/09/2008  100%  RP-080160 Huawei  09/09/2008  WID in RP-080160
445|445 400055 Conformance Test Aspec Rinimp8-UEC 2 Rel-8 R5  07/03/2008 05/12/2008 30%  RP-080311 Ericsson  11/09/2008  WID in RP-080311 i
446 |446 360008 MBSFN Downlink Optimiz MBSFN-DOB 1 Rel-8 R1  04/06/2007  11/12/2008 0% RP-070493  Ericsson  13/09/2008  WID in RP-070493
447 |447 370035 RAN improvements RANimp 1 Rel-8 RP  04/06/2007 11/09/2009 65%  not applicab 03/06/2008
448|448 360013 Combination of 64QAM a1 RANimp-64Q 2 Rel-8 R1  04/06/2007  12/09/2008  100%  RP-070500 Ericsson  13/09/2008  WID in RP-070500
449|449 370036 Improved L2 for uplink RANimp-Uplii 2 Rel-8 R2  14/09/2007  30/05/2008 100%  RP-070717 Ericsson  13/09/2008  WID in RP-070717
450 | 450 370037 Enhanced Uplink for CEL  RANimp-Uplii 2 Rel-8 R2  14/09/2007  12/12/2008 90%  RP-070677  Nokia Sier 13/09/2008  WID in RP-070677 TR
451|451 370038 Enhanced UE DRX for FD RANimp-DR> 2 Rel-8 R2  14/09/2007  12/09/2008  100%  RP-070679  Nokia 13/09/2008  WID in RP-07067¢
452|452 370039 Enhancements for SRNS  RANimp-Sms 2 Rel-8 R3  14/09/2007  12/09/2008 100%  RP-070759 Nokia Sier 03/06/2008  WID in RP-070759
453|453 370040 Enhancements for FDD H RANimp-HSF 2 Rel-8 R3  14/09/2007 05/12/2008 70%  RP-070760 Nokia Sier 13/09/2008  WID in RP-070760 ;
454|454 380075 64QAM for 1.28 Mcps TDI RANimp-64Q 2 Rel-8 R1  04/12/2007 05/12/2008 90%  RP-070924 ZTE 13/09/2008  WID in RP-070924 e
455 | 455 380076 Enhanced CELL_FACH st RANimp-Enh 2 Rel-8 R2  04/12/2007 12/12/2008 70%  RP-071038 ZTE 14/09/2008  WID in RP-071038 <
456 |456 380077 1.28 Mcps LCR TDD Repe RANimp-Rep 2 Rel-8 R4  04/12/2007  11/09/2009 35%  RP-071003 RITT 14/09/2008  WID in RP-071003
457 | 457 390028 Continuous Connectivity RANimp-LCF 2 Rel-8 R1  07/03/2008  05/12/2008 30%  RP-080085 TD Tech  14/09/2008  WID in RP-080085 :
458 | 458 390029 HSPA VolIP to WCDMA/GS$ RANimp-HSF 2 Rel-8 R2  07/03/2008  12/12/2008 50%  RP-080749  Nokia 12/09/2008  RAN#41 WID upd:
459 | 459 390030 HS-DSCH Serving Cell Ch RANimp-HSL 2 Rel-8 R2  07/03/2008 12/12/2008 70%  RP-080227  Ericsson  11/09/2008  WID in RP-080227 e,
460 [460 400050 MIMO for 1.28 Mcps TDD RANimp-MIM 2 Rel-8 R1  30/05/2008 12/03/2009 | 15%  RP-080485 CATT 11/09/2008  WID in RP-080485
461 (461 400051 Support for Additional Na RANimp-ANS 2 Rel-8 R2  30/052008  12/03/2009 0% RP-080346  Qualcomn 14/09/2008  WID in RP-080346
462|462 400052 Dual-Cell HSDPA operatic RANimp-DCF 2 Rel-8 R1  30/05/2008 11/06/2009 50%  RP-080490 Ericsson  14/09/2008  WID in RP-080490
463 |463 25026 RAN improvements - UE C RANimp-UE( 1 R5  20/09/2006  13/03/2009 76%  not applicab 01/06/2008  05/08: Linked to F |
464 | 464 25021 Conformance Test Aspec RANimp-UEC 2 Rel-7 R5  20/09/2006  12/09/2008  100%  RP-060484  IPWireless 14/09/2008  WID in RP-060484
465 | 465 25031 Conformance Test Aspec RANimp-UEC 2 Rel-7 R5  09/03/2007  03/03/2008 100%  RP-071319  Ericsson  09/09/2008  WID in RP-071319
466 | 466 25032 Conformance Test Aspec RANimp-UEC 2 Rel-7 R5  09/03/2007 30/05/2008 100% RP-070022 Motorola  03/06/2008  WID in RP-070022
467 | 467 25033 Conformance Test Aspec RANimp-UEC 2 Rel-7 R5  09/03/2007 30/05/2008 100% RP-070020 Ericsson  09/09/2008  WID in RP-070020
468 | 468 25034 Conformance Test Aspec RANimp-UEC 2 Rel-7 R5  09/03/2007  30/05/2008 100%  RP-070023  Nokia 03/06/2008  WID in RP-070023
469 | 469 25035 Conformance Test Aspec RANimp-UE( 2 Rel-7 R5  09/03/2007  13/03/2009 70%  RP-080730  Nokia 11/09/2008  RP#41: WID Upda <
470 |470 400056 Conformance Test Aspec RANimp-UEC 2 Re-8 R5  30/052008  13/03/2009 5% RP-080606  Ericsson  11/09/2008  Linked to UID_370
471|471 400057 Conformance Test Aspec RANimp-UEC 2 Re-8 R5  30/05/2008  13/03/2009 10%  RP-080334 ZTE 11/09/2008  WID in RP-080334
472|472 410020 Conformance Test Aspec RANimp-UEC 2 Rel-9 R5  12/09/2008  13/03/2009 0% RP-080759  Ericsson  16/09/2008  RAN#41 WID appr E:I
473 | 473 390033 UTRA HNB HNB 1 Rel-8 R2,R 07/03/2008 05/12/2008 40% not applicab 03/06/2008  RAN#40 WID app! ———
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474|474 400053 Support of UTRA HNB HNB-supp 2 Rel-8 R2  30/05/2008  05/12/2008 40%  RP-080752 Huawei  14/09/2008  RAN#41: WID upd
475 |475 390034 FDD Home NodeB RF req HNB-RF 2 Rel-8 R4  07/03/2008 05/12/2008 50%  RP-080234 Motorola  14/09/2008  WID in RP-080234
476|476 400054 UTRAN Architecture for 3 HNB-arch 2 Rel-8 R3  30/05/2008 05/12/2008 25%  RP-080487  Alcatel-Luc 11/09/2008  WID in RP-080487
477|477 400058 MBMS - UE Conformance MBMSE_UE( 1 R5  01/06/2007  11/09/2009 49%  not applicab 03/06/2008
478|478 25049 Conformance Test Aspec MBMSE-RAN 2 Rel-7 R5  01/06/2007  12/09/2008 100%  RP-080155  IPWireless 09/09/2008  WID in RP-080155
479|479 400059 Conformance Test Aspec MBMSE-RAN 2 Rel-8 R5  30/05/2008 11/09/2009 25%  RP-080318 CATT 09/09/2008  WID in RP-080318
480 |480 400060 Conformance Test Aspec MBMSE-UEC 2 Rel-8 R5  30/05/2008  13/03/2009 5% RP-080336 Huawei  14/09/2008  WID in RP-080336
48T |481 400025 Test - (Small) Technical Ey TE8_Test 1 Rel8 R5 30/052008 11/12/2008 70%  notapplicable ALL 09/09/2008
482 |482 50583  GERAN support for GERA GELTE 1 Rel8 GP 08/09/2006 20/02/2009 70%  GP-061757  Nokia, Nok 31/08/2008  GP#39 completion
483 (483 50586 |J.TDOA Enhancement GUTEN 1 Rel8 GP  18/052007 18/05/2007 100%  GP-070865 TruePositic 23/06/2008 GP#36 completed
484 |484 50587 GAN Enhancements GANENH 1 Rel-8 GP  31/08/2007 20/02/2009 28%  GP-071484 T-Mobile 19/05/2008 GP#37 specificati
485 |485 50588 Update to GAN specificat GANENH-SP 2 Rel-8 GP  31/08/2007  22/02/2008 100%  GP-071560 T-Mobile 19/05/2008  GP#37 completed
486|486 53089 Update TS 51.010 Mobile . GANENH-MS 2 Rel-8 GP  31/08/2007  20/02/2009 5% GP-071563 T-Mobile  31/08/2008  GP#38 target 08/0
487 |487 50591 AolP (A-interface over IP) AolP 1 Rel-8 GP,S 03/01/2000 11/12/2008 85%  GP-081361 China Mol 31/08/2008 GP#39 updated W
488|488 400041 GERAN aspects of AolP  AolP 2 Rel-8 GP  03/01/2000 21/11/2008 90%  GP-081362 China Mot 31/08/2008  GP#39 updated W
489 |489 400042 Media Requirements for ¢ AolP-CSolP 2 Rel-8 'S4  05/12/2007 11/12/2008 80%  SP-080444  China Mot 31/08/2008  SA#40 WID approt
490 | 490 400024 Core Network Impacts for AolP-CN 2 Rel-8 C4  30/05/2008 05/12/2008 50%  CP-080278 Ericsson  11/09/2008  CT#40 WID appror
491 | 491 400124 Core Network Impacts for AolP-CN 2 Rel-8 C1  30/05/2008 05/12/2008 50%  CP-080278 Ericsson  11/09/2008  CT#40 WID appro
492|492 400224 Core Network Impacts for AolP-CN 2 Rel-8 C3  30/05/2008 05/12/2008 50%  CP-080278 Ericsson  11/09/2008  CT#40 WID appro
493|493 51147  New multicarrier BTS clas MCBTS 1 Rel-8 G1  31/08/2007 29/08/2008 | 100%  GP-071542 Alcatel-Luc 31/08/2008  GP#39 completed
494|494 38001  Support for Additional Na' ANSS 1 Rel8 G2 16/052008 21/11/2008 80%  GP-080776 Qualcomm 10/09/2008  Align with RANimp
495 (495 38002 A-GNSS Performances an AGNSSPTP 1 Rel-8 GP  16/05/2008  04/09/2009 2% GP-080790 Thales  19/05/2008 GP#38 WID apprc
496 |496 38003 A-GNSS Minimum Perforr AGNSSPTP- 2 Rel-8 G1  16/05/2008  15/05/2009 5% GP-080791  Thales 19/05/2008  GP#38 WID appro
497 |497 38004 A-GNSS Testing Procedu AGNSSPTP- 2 Rel-8 G3ne 16/05/2008  04/09/2009 0% GP-080792  Thales 19/05/2008  GP#38 WID appro
498 |498 51149 Conformance testing for t| CTLATRED 1 Rel-8 G1,( 22/02/2008 21/11/2008  68%  GP-080367 Ericsson 03/03/2008
499|499 53090 MS conformance testing{ CTLATRED-I 2 Rel-8 G3ne 22/02/2008  21/11/2008 40%  GP-080368 Ericsson  31/08/2008
500 |500 51150 BTS conformance testing CTLATRED-t 2 Rel-8 G1  22/02/2008 21/11/2008 95%  GP-080369 Ericsson  31/08/2008  GP#39 completion
501|501 53091  MS Conformance Tests of PSHCT-MSte 1 Rel-8 G3ne 22/02/2008  21/11/2008 90%  GP-080411 Rohde & € 31/08/2008
502 |502 53092  Mobile Station conforman SCSAGBCT- 1 Rel-8 G3ne 22/02/2008  15/05/2009 0% GP-080330  Nokia 03/03/2008
503 503 320001 (Small) Technical Enhance TE8 1 Rel8 Al 01/01/2007 11/12/2008 75%  not applicable ALL 20/04/2006
504 |504 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004  15/03/2006  100%  SP-050181  NTT DoCc 03/04/2008  SA#38 stopped. 2¢
505 |505 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 28/06/2004  15/03/2006  100%  SP-050181  NTT DoCc 03/04/2008  22.258 withdrawn,
506 |506 340032  Deleted - was Rel7 - LCS for 3GPP Int LCS4_IWLA! 1 Rel-8 S2 28/09/2007  28/09/2007 | 100%  SP-060818 LG Electro 03/04/2008  SP-35 stopped
507 | 507 330010  Deleted - never approved- FBI Phase . FBI2 1 Rel-8 S2 28/09/2007  28/09/2007  100% Nokia Sier. 03/04/2008  SA#38 stopped
508 |508 330007  Deleted -Enhancements to BS30 Bear. BS30 1 Rel-8 S1 15/03/2007  15/03/2007  100%  SP-060484 3 03/04/2008  SA#38 stopped (nc
509 |509 370055  Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007  14/12/2007  100% Telecom It 03/04/2008  SA#38 stopped
510 [510 0 Release 8 Feasibility Stud 1 Rel-8 CP,G 20/03/2008 20/03/2008 0% NA
511|511 7026 Study on Customised Aler FS_CAT 1 Rel8 S1 07/10/2005 14/09/2006 100%  SP-060474  China Mok 03/09/2008  Spin-off WID UID_
512|512 7027 Study on Facilitating Mact FS_M2M 1 Rel8 S1  04/11/2005 08/03/2007 100% SP-050527 ~Siemens 24/03/2008 SA#35 completed.
513|513 31089  Study on Network Compo: FS_NetComg 1 Rel-8 S1  07/12/2005 12/12/2007 100%  SP-060478 Siemens 24/03/2008  SA#38 completed
514 |514 320024  Study on Requirements of FS_IMSconf 1 Rel-8 S1  08/06/2006 12/09/2007 100%  SP-060479 ~ China Mot 16/05/2008 SA#37 completed.
515 |515 320025  Study on support of a Puk FS.PWS 1 Rel8 S1  03/09/2007 14/03/2008 100%  SP-080054 T-Mobile 20/03/2008  SA#39 completed.
516 |516 330016  Study on Paging Permissi FS_PPAC 1 Rel8 S1  28/09/2006 20/09/2007 100%  SP-060785 NTTDoCo 19/11/2007  SA#37 completed.
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5§17 5177 340033 Study on Non 3GPP acces FS_N3GWNE 1 Rel8 S1  06/12/2006  05/06/2008 100%  SP-080318 Telefonica 03/06/2008  SA#38 completed. |
518 |518 340034 Study on Value Added Ser FS_VASASM 1 Rel-8 S1  06/12/2006 07/12/2007 100%  SP-060786 ChinaMot 16/05/2008 SA#38 completed.
519|519 340035  Study on Service continui FS_SMLSWL 1 Rel-8 S1  06/12/2006 25/12/2008 100%  SP-070577 BT 20/03/2008  SA#38 completed
520 |520 370086 Study on Services Alignm FS_SevAl 1 Rel8 S1  06/12/2006 12032008 100%  SP-070126  China Mot 23/03/2008  SA#39 completed.
527 |521 32085  Study on 3GPP System Ar FS_SAE 1 Rel-8 S2S: 03/12/2004 11/12/2008 98%  SP-070163 Vodafone 03/03/2008 SA#41 TR 23.882
522 | 522 32086 Stage 2 Interim conclusio FS_SAE 2 Rel-8 S2  03/12/2004 18/09/2008 100%  SP-070163 Vodafone 14/09/2008  SA#41 completed
523 |523 32087 Stage 2 study on 3GPP ar FS_SAE 2 Rel-8 S2  09/01/2006  18/09/2008 100%  SP-070163 Vodafone 14/09/2008  SA#41 completed
524 |524 7024 Security study for Inter-ac FS_SAE 2 Rel-8 S3  03/09/2007 11/12/2008 90%  SP-070163  Nokia 01/09/2008  Moved from Rel-7. :
525 |525 320028 Study on Stage 2 aspects FS_ISB_ST2 1 Rel8 S2  19/06/2006 18/09/2008 100%  SP-060443 Telcordia 14/09/2008  SA#41 completed.
526 |52 320031  Study on Service Continui FS_VCCEm 1 Rel8 S2  08/06/2006 120032009 60%  SP-080555 Nortel ~ 17/09/2008  SA#41WID updat:
527 |527 7049 Study on IMS utilizing mul FS_MLTICAS 1 Rel-8 S2 220032006 06/12/2007 100%  SP-060148  Nokia Sier 24/03/2008  SA#38 completed i 1
528 |528 350017  Study on Mobility betweer FS_SM3GWL 1 Rel-8 S2  20/03/2007 18/09/2008 100%  SP-070106 Orange  17/09/2008 ~ 08/08/08 TR 23.82
529 |529 350051 Study on Multimedia Sess FS_MMSC 1 Rel-8 S2  26/04/2007 05/06/2008 100%  SP-070818 LG Electro 24/03/2008  SA#40 completed
530 |530 380034 Study on centralized IMS ¢ FS_ICS 1 Rel-8 S2S 23/10/2006 12/03/2008 100%  SP-070494 Ericsson 20/03/2008  SA#39 completed
531 |531 370087 Study on centralized IMS FS_ICS-S1 2 Rel-8 S1  05/03/2007 12/03/2008 100%  SP-070494  Ericsson  20/03/2008  SA#39 completed
532 |532 330012 Study on centralized IMS FS_IMS_CS( 2 Rel-8 S2  23/10/2006  12/03/2008 100%  SP-070494  Alcatel-Luc 22/03/2008  SA#39 completed
533|538 320026 Study on Protection again FS.CPSMal 1 Rek8 S3  08/062006 121122008 30%  SP-060446 Orange  15/05/2008  Mechanisms to del | by
534|534 360015  Study on Transferring of ¢ €CALLIBMS 1 Rel-8 S4  07/12/2006 12/12/2007 100%  SP-060935  Airbiquity | 16/05/2008  SA#38 completed.
535 |535 35065  Study on Element Operatii OAM7-NIM-F 1 Rel-8 S5  07/06/2007 ~ 12/06/2008 100%  SP-070307  China Mot 28/04/2008  SID updated SP-O!
536 |536 35074  Study on SA5 MTOSI XML OAM7-NIM-X 1 Rel-8 S5  10/052006 12/09/2007 100%  SP-070305 Nortel ~ 26/06/2008  SID updated SP-O!
537 |537 320006 Study on Common Profile OAM7-CPS 1 Rel-8 S5  03/07/2006 07/06/2007 100%  SP-060263 T-Mobile  17/03/2008  SA#36 completed.
538 |538 340036 Study on Management for FS_OAM_LT 1 Rel8 S5 07/12/2006 11/12/2008 95%  SP-060753 Ericsson | 31/08/2008  Slow progress e
539 |53 350004 Study on Charging Aspect FS_SAEchan 1 Rel8 S5 0200412007 06/12/2007 100%  SP-070174 Nokia Sier 17/03/2008  SA#38 completed
540 |540 360006  Study on System Mainten; FS_OAM-Ma 1 Rel8 S5 07/06/2007 11/12/2008 65%  SP-070306 ZTE 31/08/2008  Slow progress
547|541 360007  Study on Self-Organizing | FS_OAM-SO 1 Rel-8 S5 07/06/2007 12/03/2009 45%  SP-080461 Huawei  15/09/2008  SA#41WID updats £
542|542 390017  Study on Self-healing of S FS_OAM-SO 1 Rel-8 S5  22002/2008 12/03/2009 15%  SP-080076 Huawei ~ 31/08/2008  SA#39 SID approv
543|543 7048 Study on AS-MRFC media MRFC 1 Rel-8 C1 22/03/2006 13/06/2008 100%  CP-060180 HP 13/05/2008  CT#40 completed. ;
544|544 350018  Study on IMS Restoration FS_IMS_RP 1 Rel8 C4 260032007 30052008 100%  CP-070031 Ericsson  29/05/2008  CT#40 completed.
545 |545 360030  Study on IMS Application FS_IMS_ASI 1 Rel8 C4  14/09/2007 12/09/2008 100% CP-070685 Alcatel-Luc 11/09/2008  CT#41 completed.
546 |546 410003 VIS Application Server Se IMS_ASIO 1 Rel8 C4  12009/2008  05/12/2008 5% CP-080451  Alcatel-Luc 11/09/2008  Triggered by UID_ " Ssmssm—
547 |547 360031  Study on Customized Aler FS_CAT_WWI 1 Rel-8 C4  14/09/2007 12/09/2008 100% CP-070518 ChinaMot 01/09/2008 CT#41 completed. i
548 |548 380023  Study on InterWorking Fui FS_MAP2Diz 1 Rel-8 C4  30/11/2007 12/12/2008 70%  CP-070760 Huawei  03/09/2008  CT#41 Spin-off Wi
549 |549 370041  Study on Scope of future | FS_RAN-LCF 1 Rel-8 R1  14/09/2007 ~ 30/05/2008  100% RP-070748 RITT 26/06/2008  SID in RP-070748. i
550 |550 370042  Study on Synchronized E- FS_RAN-Upl 1 Rel-8 R1  14/09/2007 ~07/03/2008 100%  RP-070678 Nokia Sier 26/06/2008 SID in RP-070678.
551 |551 390032 Study on Dual-Cell HSDP/Z FS_RAN-DCI 1 Rel-8 R1 15/08/2007  05/12/2008 0% RP-080228  Qualcomm 26/06/2008  SID in RP-080228. E
552|552 360016  Study on Improved networ FS_RAN-LTE 1 Rel8 R4  04/06/2007 03/12/2007 100% RP-070511 Motorola  26/06/2008  SID in RP-070511.
553 |553 350039  Study on 3G Home NodeB FS_RAN-HNI 1 Rel-8 R4 05032007 30/052008 100% RP-070257 Motorola  26/06/2008  SID in RP-070257. :
554|554 380079  Study on Evaluation of the FS_RAN-Patl 1 Rel-8 R4  17/12/2007 13/03/2009 25%  RP-071050 Polaris Wi 14/09/2008  SID in RP-071050. E
555 |555 380080 Study on HS-PDSCH servi FS_RAN-HSI 1 Rel8 R4  17/12/2007 07/03/2008 100%  RP-071044 Qualcomr 26/06/2008  SID in RP-071044. §
556 |556 50589  Study on A-interface over AINTIP 1 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071562  China Mot 03/03/2008  GP#37 completed.
557 |557 50590  Study on Multi-User Reusi MUROS 1 Rel-8 GP  16/11/2007 21/11/2008 70%  GP-072033 Nokia Sier 31/08/2008  GP#39 completion
558 |558 51148 Study on Optimized Trans WIDER 1 Rel-8 G1  16/11/2007 21/11/2008 50%  GP-072026 RIM, Nokiz 31/08/2008  GP#38 completion
559 |559 370044  Deleted - equals 340035 -FS on Servic FSSCMobTo 1 Rel-8 S1 03/09/2007  14/12/2007  100%  SP-070557 BT 03/04/2008  SA#39 stopped
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560 |560 380068  Deleted - Study on Evaluation of LCS « FS_LCS_EP: 1 Rel-8 S2 14/01/2008  30/05/2008  100%  SP-070819  SiRF 31/08/2008  SA#38 SID approv :
561 561 0 Release 7 Features 1 Rel7 CP,G 03/01/2000 03/01/2000 0% NA
562 |562 732097 |dentification of Communi ServiD 1 Rel-7 2,5 02/05/2005 14/09/2007 100%  SP-060293 Ericsson 01/07/2008  WID approved SA
563 |[563 32106 TR on ServID ServiD 2 Rel-7 S2 02/05/2005  21/03/2006  100%  SP-060293  Ericsson  01/07/2008
564 |564 32107 Stage 1,2 of ServID ServiD 2 Rel-7 $1,S! 11/11/2005  31/05/2006 100%  SP-060293  Ericsson  01/07/2008
565 |[565 320010 Stage 3 of ServID ServiD 2 Rel-7 C1 31/03/2006  15/03/2007  100%  CP-060259  Ericsson  01/07/2008  CP#32 approved V
566 |566 7035 Charging of ServID ServiD 2 Rel-7 S5 31/03/2006  14/09/2007  100%  SP-060293  Orange 01/07/2008
567 |567 32116  Supporting Globally Rout: GRUU 1 Rel-7 $2,5' 14/11/2005 15/06/2007 100%  SP-050633 RIM 01/07/2008  SP#29 approved |
568 | 568 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 14/11/2005  14/09/2006  100%  SP-050633 RIM 01/07/2008  Abandoned
569 |569 7010 Stage 1,2 of GRUU GRUU 2 Rel-7  S1,S! 03/07/2006  29/09/2006  100%  SP-050633 RIM 01/07/2008  SP#29 approved V
570 |[570 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 02/06/2006  15/06/2007  100%  CP-060358 CableLabs 01/07/2008  CP#32 approved V
571|571 7038 Multimedia Telephony Ser MTS! 1 Rel7 S$1,C 01/02/2006 15/06/2007 100%  SP-060224  Ericsson  25/06/2008
572 |572 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7  $1 01/02/2006  29/09/2006  100%  SP-060224  Ericsson  25/06/2008
573 |573 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 10/03/2006 ~ 15/06/2007  100%  CP-060257  Ericsson  25/06/2008
574 |574 7040 Media handling and interaction in  MTSI-MHI 2 Rel-7 S4 15/03/2006  15/03/2007 100%  SP-060225  Ericsson  25/06/2008
575 |575 7023 Deleted - duplicates UID7039 - IN. MMTEL 2 Rel-7  S1 15/06/2007  15/06/2007  100%  SP-050387  Ericsson  25/06/2008
576|576 350147  Multimedia Telephony Ser MTS-UECon 1 Rel7 RS  10/09/2007  13/03/2000 70%  RP-080605 Ericsson, ! 14/09/2008  UID_350047->350 o ETEEREREENE, ey
577 |577 377001 TISPAN requirements for | TMMTEL7 1 Rel-7 S 18/09/2007 ~06/12/2007 100%  SP-070568 10/01/2008
578 |578 387001 Maintenance of TISPAN re MCIMSTR1 1 Rel-7 S2  18/09/2007 06/12/2007 100%  SP-070915 Ericsson 21/07/2008
579 |[579 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-¢ 2 Rel-7  S1 18/09/2007  06/12/2007  100%  SP-070915  Telecom It 21/07/2008
580 |[580 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-¢ 2 Rel-7 82 18/09/2007  06/12/2007  100%  SP-070915  Ericsson  21/07/2008
581 |581 32045  PS domain and IMS impac EMC1 1 Rel-7 $2,S' 18/09/2000 15/06/2007 100%  SP-050604  Siemens  28/03/2003
582 |582 1314 Service Requirements for IP-base  EMC1 2 Rel-7 S1 18/09/2000  25/06/2004 100%  SP-050604 Siemens  08/06/2004
583 |[583 32046 Study on Stage 2 for IMS-level so EMC1 2 Rel-7 S2 26/02/2003  16/09/2005 100%  SP-050604  Siemens  22/12/2005
584 |584 32080 Study on Stage 2 for GPRS-level EMC1 2 Rel-7 S2 14/10/2004  08/12/2005 100%  SP-050604  Siemens  22/12/2005
585 |[585 32100 Stage 2 Specification Phase - IMS EMC1 2 Rel-7 S2 05/09/2005  09/06/2006  100%  SP-050604  Siemens  19/09/2006
586 |586 32101 Deleted - Stage 2 Specification Pl EMC1 2 Rel-7 S2 02/03/2007  02/03/2007  100%  SP-050604  Siemens  22/06/2007
587 |587 1653 Emergency Call Enhancements EMC1 2 Rel-7 C1 09/01/2006  15/06/2007 100%  CP-050529 Ericsson 22/12/2005
588 |588 1315 CT1 IMS aspects to support EMC1 3 Rel-7 C1 09/01/2006 ~ 15/06/2007  100%  CP-050529  Ericsson  12/09/2007
589 |[589 13028 Deleted - CT3 IMS aspects tc EMC1 3 Rel-7 C3 08/05/2006  15/09/2006  100% | CP-050529  Ericsson  01/07/2008  Cancelled for Rel-;
590 |590 13031 Deleted - CT3 PS domain as EMC1 3 Rel-7 C3 08/05/2006  15/09/2006  100% | CP-050529  Ericsson  01/07/2008  Cancelled for Rel-;
591 |591 1646 CT1 PS domain aspects tos EMC1 3 Rel-7 C1 09/01/2006  15/06/2007  100%  CP-050529  Ericsson  12/09/2007
592 |[592 14026 CT4 PS domain aspects tos EMC1-GPRS 3 Rel-7 C4 09/01/2006  01/06/2007  100%  CP-050529  Ericsson  29/05/2007
593 |593 11065  |MS Support of Conferenc MSconf 1 Rel-7 C1  04/11/2005 15/03/2007 | 100%  CP-070120 Alcatel-Luc 01/07/2008  CP#35 revised Wil
594 594 34033  Performance Characteriza VoIMS-PCVo 1 Rel-7 'S4  15/03/2005 06/12/2007 100%  SP-050089  Alcatel-Luc 10/01/2008
595 |595 31062 WLAN-UMTS Interworking WLAN2 1 Rel-7 S1  05/01/2004 07/06/2005 100%  SP-030712 Telenor  19/09/2006  Created at TSG#2
596 |[596 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7  S1 05/01/2004  11/06/2004  100% 07/06/2005
597 |[597 32096 Stage 2 on Session Continuity: co WLAN-SC 2 Rel-7 S2 07/06/2005  07/06/2005  100% 07/06/2005
598 |508 32110  WLAN Interworking — Priv. WLANPNA 1 Rel-7 S2,C' 10/10/2005 26/09/2006 100%  SP-050489 NEC 07/10/2005
599 (599 32111 WLAN-PNA - Stage 2 WLANPNA-s* 2 Rel-7 82 10/10/2005  23/06/2006 | 100%  SP-050489 NEC 31/05/2006  Approved at SP#2!
600 |600 11059 WLAN-PNA - Stage 3 WLANPNA-s 2 Rel-7 C1,C 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006  Approved at CP#:
601 |601 11064 CT1 aspets for WLAN-PNA  WLANPNA-s* 3 Rel-7 C1 01/02/2006  26/09/2006  100%  CP-060256 NEC 31/05/2006  Approved at CP#2
602 |602 13027 CT3 aspets for WLAN-PNA  WLANPNA-s 3 Rel-7 C3 01/02/2006  26/09/2006  100%  CP-060256 NEC 23/06/2006  Approved at CP#2
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603 | 603 14024 Deleted - CT4 aspets for WL. WLANPNA-s. 3 Rel-7 C4 01/02/2006  26/09/2006  100%  CP-060256 NEC 08/03/2007  CT4#31; no impac
604 |604 32092 Ephancements to support WLANQOS 1 Rel-7 S2,C. 14/03/2005 09/03/2007 100%  SP-050682 Samsung 18/07/2008 Moved from FS st
605 | 605 7015 Deleted - TR on support of QS o WLANQOS 2 Rel-7 S2 14/03/2005  31/01/2006  100%  SP-050682  Samsung @ 18/07/2008  SP-32 stopped
606 |606 7016 Stage 2 on support of QoS over 3 WLANQOS 2 Rel-7 S2 01/02/2006  30/06/2006  100%  SP-050682 Samsung 18/07/2008  SP-30 updated WI
607 [607 14028 Stage 3 CT4 on support of QoS o WLANQOS 2 Rel-7 C4 22/09/2006  09/03/2007  100%  CP-060418  Huawei 18/07/2008  CP-32 approved W
608 |[608 340005 Stage 3 CT1 on support of QoS o WLANQOS 2 Rel-7 C1 04/09/2006  30/11/2006  100%  CP-060418  Huawei 18/07/2008  CP-32 approved W
609 (609 32079 | ocation Services enhanc LCS3 1 Rel-7 S1S: 28/06/2004 17/12/2007 100%  SP-040682 02/07/2008
610 (610 32093 Stage 2 for LCS3 (including IMS ¢ LCS3 2 Rel-7 S2 31/12/2004  15/09/2006  100%  SP-050119  SiRF 02/07/2008  SP#27 approved V
611 |611 50558 LCS Enhancements related to Lo« LCS3-LBS 2 Rel-7 GP  03/01/2005  31/08/2007 100%  GP-050265 SiRF 02/07/2008
612 [612 14025 CT4 aspects for LCS UEPos-LBS LCS3-UEPos 2 Rel-7 C4 02/01/2006  01/12/2006  100%  CP-050240 SiRF 02/07/2008
613 (613 20042 UE positioning - Velocity LCS3-UEPos 2 Rel-7 R2 15/03/2005  15/09/2006  100%  RP-050300 SiRF 02/07/2008  Completed Sept 2(
614 (614 20012 Inclusion of Uplink TDOA UE posi LCS3-UEPos 2 Rel-7 R2 15/09/2004  17/12/2007 | 100%  RP-040387  TruePositic 02/07/2008  Completed Nov 20
615 (615 31052 LCS for 3GPP Interworking WL/ LCS3-IWLAN 2 Rel-7 §1 28/06/2004  02/03/2007 100%  SP-060291 Telcordia 02/07/2008
616 (616 32077 FS on 3GPP system to WLAI LCS3-IWLAN 3 Rel-7 S1 28/06/2004  30/06/2006  100%  SP-060291  Telcordia 02/07/2008
617 |617 32108 Delete - Study of work on an LCS3-IWLAN 3 Rel-7 S2 26/06/2006  02/03/2007  100%  SP-060291 LG Electro 02/07/2008  Updated WID at S,
618 (618 340007 Stage 2 for LCS architecture LCS3-IWLAN 3 Rel-7 S2 23/10/2006  02/03/2007  100%  SP-060818 LG Electro 02/07/2008  WID at SA#55
619 (6719 20030 Deleted - UE positioning Rel-7 LCS3-UEpos 2 Rel-7 RP  15/09/2004  17/12/2007  100% 25/06/2008
620 |620 20054 Deleted - RAN2 aspects for LBS  LCS3-UEPos 2 Rel-7  R2 15/06/2005  15/06/2005  100% SiRF 22/12/2005
621 |621 31084  \MIBMS Enhancements MBMSE 1 Rel7 S1  11/07/2005 30/11/2007 100%  SP-050389  China Mol 25/06/2008
622 [622 340041 Stage 1 of MBMSE MBMSE 2 Rel-7 S1,R 11/07/2005 08/12/2005 100%  SP-050389  China Mok 15/04/2008  Structure created t
623 (623 340042 MBMS FDD Physical layer Enhan  MBMSE-RAN 2 Rel-7 R1 15/12/2006 ~ 04/06/2007 | 100%  RP-070226 Ericsson  25/06/2008  Completed May 2C
624 |624 340043 MBMS TDD Physical layer Enhan MBMSE-RAN 2 Rel-7 R1 15/12/2006  04/06/2007  100% RP-070241 IPWireless 25/06/2008  Completed May 2C
625 (625 350022 MBMS Low Chip Rate TDD Physi MBMSE-RAN 2 Rel-7 R1 16/03/2007  10/09/2007  100% RP-070253 RITT 25/06/2008  Completed May 2C
626 |[626 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3 04/12/2006  30/11/2007  100%  CP-070109  Huawei 21/07/2008
627 |627 34038  MIBMS User Service Exten MBMSUSE 1 Rel-7 'S4  07/12/2005 07/06/2007 100%  SP-050838  Ericsson  29/05/2007
628 (628 31051  Advanced Global Navigati LCS3-AGNS: 1 Rel-7 S1,G 28/06/2004  31/08/2007 100%  SP-040681 Alcatel ~ 25/06/2008
629 (629 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7 GP  28/06/2004  31/08/2007 100%  GP 042677 Alcatel 12/09/2007  GP#36 completed
630 (630 20050 Global Navigation Satellite Syster LCS3-GNSS- 2 Rel-7 R2 15/12/2005  04/06/2007  100% | RP-060211 France Tel 25/06/2008 Completed Sept 2(
631 |631 50551 Deleted - Towards A-GNSS Conc  GNSS 2 Rel-7  S1 16/02/2007  16/02/2007  100%  GP-042677  Alcatel 18/01/2007
632 (632 50581  A-GPS Minimum Performa GAGR 1 Rel-7 GP  28/04/2006  31/08/2007 100%  GP-060834 Spirent  12/09/2007
633 |633 31048  USSD message delivery a USSD-USIM 1 Rel-7 $1,C! 05/03/2004 12/08/2005 100%  SP-040104 Axalto  10/09/2008
634 (634 31060 Stage 1 USSD-USIM 2 Rel-7  S1 18/03/2004  15/10/2004  100%  SP-040104  Axalto 10/09/2008
635 (635 43008 Alignment with requirements rega  USSD-USIM 2 Rel-7 C6 05/03/2004  12/08/2005 100%  TP-040069  Axalto 10/09/2008
636 (636 31063 Combinational Services CSICS 1 Rel7 S1: 17/01/2005 06/03/2006 100%  SP-050228 TeliaSone 02/07/2008
637 [637 31064 Stage 1 for CSICS CsICS 2 Rel-7  S1 17/01/2005  09/06/2005 100%  SP-050228  TeliaSonel 02/07/2008
638 (638 32084 Stage 2 for CSICS CsIcs 2 Rel-7 S2 17/01/2005  15/07/2005 100%  SP-050228  TeliaSonel 02/07/2008
639 (639 11054 Stage 3 for CSICS CN aspects CsIcs 2 Rel-7 C1 02/05/2005  06/03/2006  100%  CP-060105 Vodafone 02/07/2008
640 (640 34031 Stage 3 for codec aspects CSICS-Coder 2 Rel-7 S4 15/03/2005  07/12/2005 100%  SP-050091 Ericsson  02/07/2008
641|641 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 $1,C. 17/12/2004  05/12/2005 100%  SP-040743 Nortel  18/07/2008
642 [642 31066 Stage 1 for CAMEL Trunk Trigger TTCAMEL 2 Rel-7  S1 17/12/2004  05/12/2005 | 100%  SP-040743  Nortel 18/07/2008
643 (643 14017 CAMEL Trunk Originated Trigger CamelR7 2 Rel-7 C4 17/12/2004  05/12/2005 | 100%  NP-040550 Nortel 18/07/2008
644 |644 31088 |MS Service Brokering ent 'SB 1 Rel-7 81  07/12/2005 13/03/2006 100%  SP-050830  Telcordia 25/03/2008  No CR submitted il
645 | 645 320027 Stage 1 for ISB ISB-s1 2 Rel-7 S1  07/12/2005 13/03/2006 100%  SP-050830 Telcordia 25/03/2008  No Rel-8 changes
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646 |646 11045 Ephancements of VGCS f¢ EVGCS 1 Rel-7 S1  27/08/2004 15/06/2007 100% 17/07/2006
647 |647 31061 Stage 1 EVGCS 2 Rel-7  S1 27/08/2004  27/08/2004  100%  SP-040304 Siemens  19/09/2006
648 |648 11056 Architecture and protocol aspe: EVGCS 2 Rel-7 C1 27/08/2004  15/06/2007 100%  CP-050528 Siemens 09/03/2006
649 |[649 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 27/08/2004  15/06/2007  100% Siemens  12/09/2007
650 (650 14022 CT4 aspects of EVGCS EVGCS-St23 3 Rel-7 C4 27/08/2004  10/03/2006  100%  CP-050528 Siemens  08/03/2007
651 |651 752076 GERAN2 aspects EVGCS 2 Rel-7 G2 27/08/2004  16/02/2007  100%  GP-071855 Siemens  08/03/2007
652 652 11055  |mprovements of VGCS fo IVGCS 1 Rel7 S1  15/03/2005 15/03/2007 100%  SP-070167 26/03/2007
653 (653 31070 Service Requirements for VGCS i IVGCS 2 Rel-7  S1 15/03/2005  08/06/2005 100%  SP-070167 T-Mobile  29/03/2007 "completeed" as fr
654 |654 32090 Stage 2 modifications for VGCS ir IVGCS 2 Rel-7 C1 01/12/2005  14/03/2007  100% NP-050141 T-Mobile  08/03/2007  Updated by CT1 cl
655 | 655 11057 Protocol aspects IVGCS 2 Rel-7 C1 01/12/2005  15/03/2007 100%  NP-050141 T-Mobile 31/05/2006 Previous name (b
656 |656 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 01/12/2005  15/03/2007  100%  CP-070118 T-Mobile  12/09/2007  end date updated |
657 | 657 14023 Deleted - CT4 aspects of IVC IVGCS-St3-c 3 Rel-7 C4 09/03/2007  09/03/2007 | 100%  NP-050141  T-mobile  29/03/2007  CT4#33 stage 2 sc
658 |[658 31071 OSA Rel-7 OSA7 1 Rel-7 S$1,C: 15/03/2005 08/06/2007 100%  SP-050183 AePONA 15/09/2005
659 |[659 31072 Service Requirements for OSA Se¢ OSA7-SB 2 Rel-7 S1 15/03/2005  08/06/2005 | 100%  SP-050183 AePONA  16/02/2006 az: WID URL corre
660 |[660 43011 Stage 2 OSA API Service Brokerii OSA7-SB 2 Rel-7 C5 28/04/2006  01/12/2006  100%  CP-060607 AePONA  29/11/2006
661 |661 7017 Stage 3 OSA API Service Brokerii OSA7-SB 2 Rel-7 C5 28/04/2006  01/12/2006  100% AePONA  29/11/2006
662 |662 15039 OSA Stage 2/3 enhancements  OSA7 2 Rel-7 C5 28/04/2006  08/06/2007 100%  CP-070200 AePONA 29/03/2007 CT#34: WID upda
663 [663 7018 Parlay X Message Broadcas! OSA7 3 Rel-7 C5 28/04/2006  01/12/2006  100% ETRI 29/11/2006
664 |664 7019 Parlay X Geocoding Web Se  OSA7 3 Rel-7 C5 28/04/2006  01/12/2006  100% ETRI 29/11/2006
665 |665 7020 Parlay X Application driven C OSA7 3 Rel-7 C5 28/04/2006  09/03/2007  100% BT 08/03/2007
666 |666 340001 Parlay-X Device Capabilities OSA7 3 Rel-7 C5 26/10/2006  08/06/2007  100% Telenor 22/06/2007
667 |667 340002 Parlay-X Multimedia Streamii OSA7 3 Rel-7 C5 26/10/2006  09/03/2007  100% Telenor 08/03/2007
668 |668 340003 Parlay-X Multimedia Multicas  OSA7 3 Rel-7 C5 26/10/2006  09/03/2007  100% ETRI 08/03/2007
669 |669 340004 OSA API Conference Call Cc OSA7 3 Rel-7 C5 26/10/2006  09/03/2007  100% Ericsson  08/03/2007
670 (670 31053  Selective Disabling of UE SDoUE 1 Rel-7 S1,§: 24/01/2005 15/06/2007 100% SP-050182 Motorola 17/07/2008 Moved from FS s(
671 |671 32088 Stage 1 of SDoUE SDoUE-CR 2 Rel-7  $1 24/01/2005  08/12/2006  100%  SP-050182  Motorola  17/07/2008  Moved from FS se:
672 | 672 32089 Deleted - TR on different possible SDoUE-FS 2 Rel-7  S2 21/03/2005  16/12/2005  100%  SP-050182  Vodafone 17/07/2008  Moved from FS se
673 [673 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 10/03/2006 ~ 15/06/2007  100%  CP-070121  Ericsson  17/07/2008
674 |674 7041 Network selection enhanc NSP-CR 1 Rel-7 S1  15/03/2006 15/06/2007 100%  SP-060220 02 22/03/2006
675 |[675 320012 Stage 1 of NSP NSP-TS 2 Rel-7  S1 15/03/2006  06/12/2006  100%  SP-060220 02 15/04/2008
676 [676 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 02/06/2006  15/06/2007  100%  CP-060357 Motorola  04/05/2007
677 (677 25048  Network selection enhanc NSP-CR_UE' 1 Rel-7 R5  01/06/2007 05/12/2008 95%  RP-080135 Nokia 11/09/2008 0508 Linked to F« | ——
678 |678 32064  Access Class Barring and ACBOP 1 Rel7 S2,C 15/03/2004 08/09/2006 100%  SP-040338 Vodafone 15/07/2008
679 (679 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 15/03/2004  31/03/2005 100%  SP-040338 NTT DoCc 15/07/2008
680 |[680 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 06/06/2005  31/01/2006  100% 15/07/2008  NEW - inserted on
681 |681 20010 Deleted - Potential impact on lu in ACBOP 2 Rel-7 RP  15/03/2004  15/03/2004  100% 13/10/2004
682 |682 20009 Deleted - Extra ACBOP informatic ACBOP 2 Rel-7 RP  15/03/2004  15/03/2004  100% 13/10/2004
683 |683 50117 Deleted - Extra ACBOP informatic ACBOP 2 Rel-7 GP  08/09/2006  08/09/2006  100% 20/07/2006
684 |684 32074  System enhancements for FBI 1 Rel-7 S2,S: 05/11/2003  15/03/2007  100% 21/10/2004
685 |685 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 S2 05/11/2003  09/03/2007  100% 16/02/2006
686 |686 32075 Stage 2 of FBI for TISPAN R FBI-TIS1 3 Rel-7 S2 14/10/2004  08/03/2006  100% 31/05/2006
687 |687 11050 Protocol impact of FBI for~ FBI-TIS1 3 Rel-7 C1 05/11/2003  09/03/2007 100%  NP-040618 Siemens 16/02/2006
688 |688 11060 CT1 aspects of FBIl for 1 FBI-TIS1 4 Rel-7 C1 05/11/2003  30/11/2006  100% NP-040618 Siemens 05/01/2007 end date updated |
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689 (689 13025 CT3 aspects of FBIl for T FBI-TIS1 4 Rel-7 C3 05/11/2003  08/12/2006  100% NP-040618 Siemens  12/10/2006
690 (690 14020 CT4 aspects of FBI for 1 FBI-TIS1-st3- 4 Rel-7 C4 13/01/2006  09/03/2007  100% NP-040618 Siemens  08/03/2007  CT4#32: asetof C
691 |691 33027 Security Enhancements for F FBI-ISE 3 Rel-7 S3 28/06/2005  08/12/2005 100%  SP-050395 Ericsson  29/05/2007  Duplicated entry ("
692 [692 7002 Pack able Related asp FBI-PCBL 2 Rel-7 $2,S! 01/02/2006  15/03/2007 100%  SP-060145 CableLab: 16/02/2006
693 (693 7003 Stage 1,2 of FBI for PacketC FBI-PCBL 3 Rel-7 S2 01/02/2006  15/12/2006  100%  SP-060145 CableLabs 19/09/2006
694 |694 7004 Protocol impact of FBI for Pa FBI-PCBL 3 Rel-7 C1 01/05/2006  15/03/2007  100% 08/03/2007
695 (695 7032 SA5 Charging aspects of FBI FBI-PCBL-Ct 3 Rel-7 S5 31/03/2006  07/12/2006  100%  SP-060145 CableLabs 29/03/2007  03/2006 SA#31 WI
696 |696 32081  Support of SMS over gene SMSIP 1 Rel-7 S2,C. 14/10/2004  15/06/2007 100%  SP-060658 Huawei  18/07/2008 SP#33 updated W
697 (697 32094 FS on SMSIP SMSIP 2 Rel-7 S2 14/10/2004  13/06/2005 100%  SP-060658  Huawei 15/07/2008  SP#33 updated WI
698 (698 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 S2 08/06/2005  15/09/2006  100%  SP-060658 Huawei 15/07/2008  SP#33 updated WI
699 |[699 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C 08/06/2005 15/06/2007 100%  CP-060697 Nokia 15/07/2008  CP#34 updated W
700 (700 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 08/06/2005  15/06/2007  100%  CP-060697  Nokia 15/07/2008  CP#34 updated W
701 |701 310003 CT4 aspects for SMSIP SMSIP-St3-c 3 Rel-7 C4 08/06/2005  01/06/2007  100%  CP-060697  Nokia 15/07/2008  CP#34 updated W
702 |702 32082 Evyolution of Policy Contrc PCC 1 Rel-7 S$2,8!' 14/10/2004  30/11/2007 100%  SP-060217  Nokia 18/07/2008  SP-29 approved V
703 | 703 32102 Deleted - TR for PCC pPCC 2 Rel-7 S2 14/10/2004  29/12/2005 100%  SP-060217  Nokia 18/07/2008  SP-30: S2 has no |
704 |[704 32103 Stage 2 for PCC PCC 2 Rel-7 S2 04/07/2005  15/09/2006  100%  SP-060217  Nokia 18/07/2008  SP-29 approved W\
705 |[705 32109 Evolution of policy control and flon PCC 2 Rel-7 S2 01/08/2006  29/12/2006  100%  SP-060217  Nokia 18/07/2008  SP-29 approved W\
706 |706 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 31/03/2006  15/06/2007  100%  SP-060217  Orange 18/07/2008  SP-31 updated WI
707 |707 13029 Gx reference point for Policy and  PCC-Gx 2 Rel-7 C3  02/12/2005 30/11/2007 100%  CP-060434 Siemens  18/07/2008
708 (708 13030 Rx reference point for PCC CT3 PCC-Rx 2 Rel-7 C3,C 02/12/2005 30/11/2007 100% CP-060435 Ericsson 18/07/2008 WID approved at
709 (709 310006 PCC-Rx CT3 aspects PCC-Rx-c3 3 Rel-7 C3 02/12/2005  30/11/2007  100%  CP-060435 Ericsson  18/07/2008
710 (710 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-¢ 3 Rel-7 C1 02/12/2005  15/06/2007  100%  CP-060435 Ericsson  18/07/2008
7|1 32091 Voice call continuity betw: VCC 1 Rel-7 S2,S' 31/12/2004 15/06/2007 100%  SP-060292  Alcatel-Lu 21/07/2008  WID approved SA
712 712 32104 TR for VCC VCC 2 Rel-7 S22 31/12/2004  08/12/2005 100%  SP-060292  Alcatel-Luc 21/07/2008
713 713 31085 Stage 1 for VCC VCC 2 Rel-7  S1 17/03/2005  28/09/2005 100%  SP-060292  Alcatel-Luc 21/07/2008
714 (714 32105 Stage 2 for VCC VCC 2 Rel-7 S2 06/09/2005  08/09/2006  100%  SP-060292  Alcatel-Luc 21/07/2008
715 [715 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 17/03/2006 ~ 14/06/2007  100%  SP-060292  Orange 21/07/2008  03/2006 SA#31 WI
716 [716 11058 Stage 3 for VCC vcc 2 Rel-7 C1,C 01/02/2006  15/06/2007 100%  CP-070186 Alcatel-Lu 21/07/2008
7 |717 11066 CT1 aspects of VCC VCcC 3 Rel-7 C1 01/02/2006  15/06/2007  100%  CP-070186  Alcatel-Luc 21/07/2008
718 |[718 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 09/06/2006  09/03/2007  100%  CP-070186  Alcatel-Luc 21/07/2008
719 |[719 13032 Deleted - CT3 aspects of VC VCC 3 Rel-7 C3 02/11/2006  02/11/2006  100%  CP-070186  Alcatel-Luc 21/07/2008
720 |720 7046 One Tunnel solution for O OPTUNEL 1 Rel-7 S2  27/03/2006  31/10/2007 100%  SP-060819  Nokia 15/07/2008
721|721 320002 Deleted - Study on Stage 2 for Or  OPTUNEL-Si 2 Rel-7 S2 27/03/2006  15/09/2006  100%  SP-060819  Nokia 15/07/2008  S2#52 CREATED.
722 722 340013 One Tunnel Deployment Guidelinen. OPTUNEL-G 2 Rel-7 82 23/10/2006  31/10/2007  100%  SP-060819  Huawei 15/07/2008  S2#55 CREATED:
723 [723 320003 Stage 2 specification for One Tun  OPTUNEL-Si 2 Rel-7 82 11/09/2006  15/12/2006  100%  SP-060819  Nokia 15/07/2008  S2#52 CREATED
724|724 320029 CS| Terminating Session | CSlterms 1 Rel-7 S2,C' 08/06/2006 15/06/2007 100%  SP-060437 Samsung 17/07/2008  Triggered by the :
725 |725 340014 Stage 2 of CStermS CSltermS 2 Rel-7 S2 08/06/2006  02/03/2007  100%  SP-060437 Samsung 17/07/2008
726 [726 340015 Stage 3 of CStermS CSltermS 2 Rel-7 C1 14/12/2006  15/06/2007  100%  CP-070239 Samsung 17/07/2008  CP-34 approved W\
727 | 727 340011 Deleted - duplicated with UID 340 CSltermS 2 Rel-7 C1 09/03/2007  09/03/2007  100% | CP-060647 Samsung 17/07/2008  CP-34 approved W
728 |728 33022 Ljberty Alliance and 3GPP LibSec 1 Rel-7 S3  10/03/2005 30/11/2006  100%  SP-050145  Nokia 16/07/2008  WID approved SA#
729 |729 33023  Trust Requirements for O} TrustoP 1 Rel-7 S3  03/01/2005 30/11/2006 100%  SP-040863  Nokia 16/07/2008  WID approved SA/
730 |730 33024  pDevelopment of UEA2 anc AlgUEA2 1 Rel-7 S3  01/12/2004  09/12/2005 100%  SP-040864  TeliaSonel 16/07/2008  WID approved SA!
731 | 731 LI-7A 1 Rel-7 S3 28/06/2005  08/12/2005 100%  SP-050237 BMWI 16/07/2008

33026 Lawful Interception in the
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732 [732 33028  Key establishment betwee KeyEstUTem 1 Rel-7 S3  07/12/2005 28/09/2006 100%  SP-050780 Gemalto  10/01/2008
733 (733 330008 NDS Authentication Fram¢ NDSAFTLS 1 Rel-7 S3  28/09/2006 06/12/2006 100%  SP-060507  Nokia 16/07/2008  TLS profile is move
734|734 732030 Security enhancements  SEC? 1 Rel-7 S3,C' 12/09/2005 30/11/2006  100% 16/07/2008
735 |[735 732031 HTTPS connection between a UIC SEC7-HSUN 2 Rel-7 S3,C 12/09/2005  12/09/2005 100%  SP-050573 Gemalto  16/07/2008
736 |736 732032 2G GBA: 2G SIM usage in 3GPP  SEC7-2GGB, 2 Rel-7 S3 12/09/2005  05/12/2005 100%  SP-050576  Nokia 16/07/2008
737 737 732033 Generic Authentication Architectu  SEC7-GAA2 2 Rel-7 S3 12/09/2005  30/11/2006  100%  SP-060429  Nokia 16/07/2008  33.223 goes to R8
738 |[738 32034 S§S7 TCAP security Gateway SEC7-NDS-T 2 Rel-7 S3,C. 12/09/2005 14/08/2006 100%  SP-050579 Siemens 16/07/2008
739 (739 310004 SA3 aspects of SEC7-NDS-1 SEC7-NDS-T 3 Rel-7 S3 12/09/2005  10/03/2006 100%  SP-050579  Siemens  16/07/2008
740 (740 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 03/04/2006  14/08/2006  100%  CP-060170 Siemens  16/07/2008
741|741 711052 |MIS Stage 3 IETF Protocol MSProtoc 1 Rel-7 C1  10/12/2004  15/03/2007  100%  CP-060101 29/05/2007 TR 24.930: Signall
742|742 7043 |nteroperability between V VGCSFlex 1 Rel-7 C1,C 22/03/2006  09/03/2007 100%  CP-060102 ~ Siemens 21/07/2008
743 |743 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 22/03/2006  30/10/2006  100%  CP-060102  Siemens  21/07/2008
744 744 7045 CT4 aspects of VGCSFlex VGCSFlex-c¢ 2 Rel-7 C4 22/03/2006  09/03/2007 100%  CP-060102  Siemens  21/07/2008
745 |745 13023  DJAMETER on the GGSN ( DIAMGi 1 Rel-7 C3  10/09/2004  08/12/2006  100%  CP-060431 Vodafone  15/07/2008
746 (746 13022 DJAMETER on the PDG Wi DIAMWi 1 Rel-7 C3  10/09/2004 08/12/2006 100%  CP-060432 Vodafone  15/07/2008
747|747 13033 |nterworking between the ExtSIPI 1 Rel-7 C3  22/09/2006 22/07/2008  100%  CP-070101 Siemens  17/04/2008
748|748 340047 PDU multiplexing at Nb Ini NoPMux 1 Rel-7 C3  04/12/2006  22/07/2008  100%  CP-070105  Alcatel-Luc 04/05/2007  08/03/2007 08:00 :
749 (749 14012 Mp (MRFC - MRFP) interfa Mp 1 Rel7 C4,C 13/02/2006 08/06/2007 100% CP-070246 Ericsson  15/07/2008
750 |[750 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 13/02/2006 ~ 13/02/2006  100%  CP-070246  Ericsson  15/07/2008
751 | 751 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 22/09/2006  22/09/2006  100% Ericsson  15/07/2008  CT#34: CT3 not in
752 |752 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 02/06/2006  09/03/2007  100%  CP-070246  Huawei 15/07/2008
753 |753 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 13/02/2006  08/06/2007  100%  CP-070246  Ericsson  15/07/2008
754|754 340016 Routeing of MT-SMs via tr SMSviaH 1 Rel-7 C4,C 01/12/2006 09/03/2007  100%  CP-070032 Vodafone  12/09/2007  WID approved in C
755 (755 350003 Mobile Termination whilst MTmovMs 1 Rel-7 C4  09/03/2007 31/05/2007 100%  CP-070334  Alcatel-Luc 29/05/2007
756 |756 743009 |SIM API for Java Card APIJAVA 1 Rel-7 C6  14/03/2005 27/07/2007 100%  CP-050145 Sun 12/09/2007  reported complete
757 |757 330001 High speed interface betw HS! 1 Rel-7 C6  22/09/2006  30/11/2007 100%  CP-070259 Gemalto  11/01/2008  Following ETSI pul
758 |758 34030  Vjdeo Codec Performance VICPer 1 Rel-7 'S4  03/01/2005 07/06/2007 100%  SP-040836  Siemens  29/05/2007
759 |759 34032 Dypamic and Interactive N DIMS 1 Rel-7 'S4  15/03/2005 07/06/2007 100%  SP-050195  Streamezz 29/05/2007
760 |760 34034 3G-324M Video Telephony VTCST! 1 Rel-7 'S4  08/06/2005 27/09/2006 100%  SP-050404 Vodafone  29/11/2006
761|761 34035  Optimizations for Multime OMTIMS 1 Rel-7 S4  28/09/2005 28/09/2005 100%  SP-060226 Ericsson  29/03/2007
762 | 762 34037 Deleted - Characterisation of Ada, OMTIMS-CA. 2 Rel-7 S4 28/09/2005  28/09/2005  100%  SP-050432  Lucent 29/03/2007  SP-35 stopped
763 (763 34036  Epd-to-End Multimedia Se E2EMSPM 1 Rel-7 'S4  28/09/2005 15/03/2007 100%  SP-050433  China Mot 08/03/2007
764 |764 34039  packet Switched Streamin PSSe 1 Rel-7 'S4  08/06/2006 07/06/2007 100%  SP-060361  Ericsson  29/05/2007
765 |765 35041 OAM&P OAM7 1 Rel-7 S5 02/09/2005  26/06/2007 100% TR 30.817 Huawei 29/03/2007
766 |766 35042 Network Infrastructure Manager OAM7-NIM 2 Rel-7 S5 02/09/2005  14/06/2007  100% 29/03/2007
767 | 767 35044 Enhance NRM to accommod OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007  100%  SP-050302  Motorola  29/03/2007
768 |768 35046 Co-operative Element Mana¢ OAM7-NIM 3 Rel-7 S5 02/09/2005  15/03/2007  100%  SP-050304 Motorola  29/03/2007
769 |[769 35047 Network Management (NM) | OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007  100%  SP-050305 China Mot 22/06/2007
770 |770 35048 Delta synchronization betwe¢ OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007  100%  SP-050306 Siemens  22/06/2007
771|771 35049 Subscription Management (€ OAM7-NIM 3 Rel-7 S5 02/09/2005  07/12/2006  100%  SP-060739  Ericsson  29/03/2007
772|772 35050 Integration Reference Point (| OAM7-NIM 3 Rel-7 S5 02/09/2005  15/03/2007 100%  SP-050308 Huawei 29/03/2007
773 |773 35052 Partial suspension of Itf-N du OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007  100%  SP-050310  Siemens  22/06/2007
774 774 35054 Stopped - Management of Le OAM7-NIM 3 Rel-7 S5 02/09/2005  15/12/2006  100%  SP-050312  Siemens  29/03/2007
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775 |775 35055 Stopped - Rules for Vendor ¢ OAM7-NIM 3 Rel-7 S5 02/09/2005  15/03/2007 100%  SP-050313 Siemens  29/03/2007 Request to TSG#3
776 |776 35064 Backward and Forward Com; OAM7-NIM 3 Rel-7 S5 02/09/2005  14/06/2007  100%  SP-050630  Ericsson  22/06/2007  Submit Exception !
777|777 35071 Repeater Network Resource  OAM7-NIM 3 Rel-7 S5 13/02/2006  07/12/2006  100%  SP-050731 China Mot  29/03/2007
778 (778 35072 UTRAN radio channel power OAM7-NIM 3 Rel-7 S5 13/02/2006  15/03/2007  100%  SP-050733  China Mok 29/03/2007
779 779 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 07/12/2006  15/03/2007 100%  SP-060754  Huawei 29/03/2007  12/2006 SA#34 WI
780 |780 35043 Performance Management OAM7-PM 2 Rel-7 S5 02/09/2005  14/06/2007  100% 29/03/2007
781 | 781 35057 Performance measurements OAM7-PM 3 Rel-7 S5 02/09/2005  15/03/2007  100%  SP-050315  China Mot 29/03/2007
782 |782 35058 Enhancement UTRAN perfor OAM7-PM 3 Rel-7 S5 02/09/2005  14/06/2007  100%  SP-050316  China Mok 22/06/2007  Submit Exception !
783 |783 35059 Add TDD specific counters ir  OAM7-PM 3 Rel-7 S5 02/09/2005 07/12/2006  100%  SP-050317 CATT 29/03/2007
784 (784 35060 ATM bearer network Perforr  OAM7-PM 3 Rel-7 S5 02/09/2005  15/03/2007 100%  SP-050318 ZTE 29/03/2007
785 |785 35069 Performance measurements OAM7-PM 3 Rel-7 S5 02/09/2005  14/06/2007  100%  SP-050631  China Mok 22/06/2007  Submit Exception !
786 |786 35073 HSDPA performance measui OAM7-PM 3 Rel-7 S5 13/02/2006 ~ 14/06/2007 | 100%  SP-060379  China Mok 22/06/2007  Submit Exception !
787 |787 35039 Trace Management OAM7-Trace 2 Rel-7 S5 02/09/2005  26/06/2007 100%  SP-050628 Vodafone 29/03/2007
788 |788 35040 End-to-end Service Level tra  OAM7-Trace 3 Rel-7 S5 11/11/2005  15/03/2007 | 100%  SP-050627 Vodafone 29/03/2007  07/2005: OMA (St:
789 (789 35062 Trace record content for UTF . OAM7-Trace 3 Rel-7 S5 02/09/2005  07/12/2006  100%  SP-050628  Nokia 29/03/2007
790 (790 35063 IRP for Subscriber and Equir  OAM7-Trace 3 Rel-7 S5 02/09/2005  14/06/2007  100%  SP-050629  Nokia 22/06/2007  Submit Exception !
791 | 791 11046 Deleted - SIP enhancements OAM7-Trace 3 Rel-7 C1 15/06/2007  26/06/2007  100% 29/11/2006  combined with UIC
792 | 792 35070 Deleted - duplicated with UIL OAM7-Trace 3 Rel-7 S5 02/09/2005  15/12/2006  100%  SP-050629  Nokia 29/03/2007
793 |793 320007 Charging Management sm CH? 1 Rel7 S5 22/05/2006 14/06/2007  100% Orange | 23/06/2006
794 (794 320008 Alternate Charged Party (ACP) fo CH7-IMS-AC 2 Rel-7 S5 22/05/2006  14/06/2007  100%  SP-060442  Lucent 22/06/2007
795 |[795 330004 Align 3GPP Charging with OMA F ' CH7-PoC 2 Rel-7 S5 28/09/2006  14/06/2007  100%  SP-060546  Siemens  22/06/2007  09/2006 SA#33 WI
79 |796 2468 Multiple Input Multiple Out MIMO 1 Rel-7 R1  14/03/2003  17/09/2007 100% RP-0300192 Alcatel-Lu 25/06/2008 Completed Sep 2!
797 797 21006 MIMO - Physical layer MIMO-Phys 2 Rel-7 R1 12/09/2003  15/03/2007  100% RP-0300192 Alcatel-Luc 24/06/2008  Completed Sep 20
798 (798 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 12/09/2003  15/03/2007  100% RP-0300192 Alcatel-Luc 24/06/2008  Completed Sep 20
799 (799 23008 MIMO - lub/lur Protocol Aspects = MIMO-lurlub 2 Rel-7 R3 14/03/2003  15/03/2007 | 100%  RP-0300192 Alcatel-Luc 24/06/2008  Completed Sep 20
800 (800 24008 MIMO - RF Radio Transmission/R MIMO-RF 2 Rel-7 R4 12/12/2003  17/09/2007 | 100%  RP-0300192 Alcatel-Luc 24/06/2008  Completed Sep 20
801 [801 20028  Rel-7 Improvements of the Rinimp 1 Rel7 RP  15/09/2004  04/06/2007  100% 25/06/2008  Generic feature
802 |[802 20060 Extended UMTS 1.7/2.1 GHz RInimp-UMT! 2 Rel-7 R4 15/03/2006  15/12/2006 | 100%  RP-060180 Ericsson  18/01/2007  Completed Dec 20
803 (803 20067 UMTS 2.6 GHz 7.68 Mcps TDD  RInlmp-UMT: 2 Rel-7 R4 15/06/2006  15/09/2006  100% RP-060349  IPWireless 24/06/2008  Completed Sep 20
804 |[804 20021 UMTS 2.6 GHz RInimp-UMT: 2 Rel-7 R4 15/09/2004  14/06/2005  100% RP-040397  Nokia 24/06/2008  Completed Jun 201
805 (805 20025 UMTS 2.6 GHz TDD RInimp-UMT: 2 Rel-7 R4 15/12/2004  14/12/2005  100% RP-040553  IPWireless 24/06/2008  Completed Dec 20
806 |[806 20027 UMTS 900 MHz RInimp-UMT: 2 Rel-7 R4 15/12/2004  14/12/2005  100% RP-040541  Nortel 24/06/2008  Completed Dec 20
807 |[807 20043 UMTS 1700 MHz RInimp-UMT! 2 Rel-7 R4 15/03/2005  14/12/2005 | 100%  RP-050385 NTT DoCc 24/06/2008  Completed Dec 20
808 (808 20024 UE Antenna Performance Evalual RInimp-UEAr 2 Rel-7 R4 15/12/2004  04/06/2007  100%  RP-050122 TeliaSonel 24/06/2008 RAN#36 (May 200
809 |[809 20045 Improved Performance Requirem: RInlmp-HSPe¢ 2 Rel-7 R4 15/03/2005  15/03/2005 100% | RP-050362 Cingular  24/06/2008  Completed Mar 20
810 |[810 20062 Additional minimum UE perforn RInimp-RxDi 2 Rel-7 R4 15/09/2005  15/12/2006  100% Qualcomr 24/06/2008 BB contains 3 W1
811 |811 20048 Additional minimum UE perfc RInlmp-RxDi» 3 Rel-7 R4 15/09/2005  14/06/2006  100% RP-060185 Cingular ~ 24/06/2008  Completed Jun 201
812 (812 7028 Additional minimum UE perfc RInlmp-RxDi» 3 Rel-7 R4 15/03/2006  15/12/2006  100% RP-060183  Qualcomm 24/06/2008  Completed Dec 20
813 (813 7029 Additional minimum UE perfc RInlmp-RxDi» 3 Rel-7 R4 15/03/2006  15/12/2006  100% RP-060184  Qualcomm 24/06/2008  Completed Dec 20
814 (814 20049 Deleted Improved support of gam  RInlmp-Gami 2 Rel-7 R2 15/12/2005  15/12/2006  100% | RAN_Work | Cingular  03/04/2007  RAN#34 (Dec 200
815 |815 20047 Deleted (not approved at PCG) - | RInlmp-UMT. 2 Rel-7 R4 15/09/2005  15/09/2005  100% T-mobile  22/12/2005  This item was conc
816 [816 20029  Rel-7 RAN improvements RANimp 1 Rel-7 RP 151212004 15/06/2007 100% 25/06/2008  Generic feature
817 |[817 20026 Optimisation of channelisation coc RANimp-RAE 2 Rel-7 R1 15/12/2004  15/12/2006  100% RP-040552  UTStarcon 25/06/2008  Completed Dec 20
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818 (818 20031 Delay optimisation for procedures  RANimp-Dele 2 Rel-7 R2 15/03/2005  15/09/2006  100% RP-050386  Nokia 25/06/2008  Completed Sep 20
819 (819 20032 Improved support of IMS Realtime RANimp-IMS 2 Rel-7 R2 15/03/2005  14/12/2005  100% RP-050160  Cingular  25/06/2008  Closed Dec 2005;
820 (820 20033 UE Performance Requirements fo MBMS-RAN-| 2 Rel-7 R4 15/03/2005  15/06/2006  100% RP-050156  IPwireless 25/06/2008  Completed Sep 20
821 |821 20046 Continuous connectivity for packe RANimp-CPC 2 Rel-7 R1 14/03/2005  15/03/2007 100%  RP-050870 Siemens  25/06/2008 Completed at Mar
822 (822 7030 Extended WCDMA Cell Range RANimp-ExtC 2 Rel-7 R3 15/03/2006  15/12/2006 | 100%  RP-060212 Ericsson  25/06/2008  Completed Dec 20
823 (823 7031 7.68 Mcps TDD Enhanced Uplink  RANimp-VHC 2 Rel-7 R1 15/03/2006  15/12/2006 | 100%  RP-060119  IPwireless 25/06/2008 Completed Dec 20
824 (824 330009 Enhanced CELL_FACH State in F RANimp-Enh 2 Rel-7 R2 25/09/2006  04/06/2007  100%  RP-070245  Nokia 25/06/2008  Completed May 2C
825 (825 340038 64QAM for HSDPA (FDD) RANimp-64Q 2 Rel-7 R1 15/12/2006  04/06/2007  100% RP-070223  Ericsson  25/06/2008  Completed May 2C
826 (826 340039 Improved L2 support for high data RANimp-L2D 2 Rel-7 R2 15/12/2006  04/06/2007  100% RP-070242  Ericsson  25/06/2008  Completed May 2C
827 (827 340040 Introduction of 16QAM in HSUPA RANimp-16Q 2 Rel-7 R1 15/12/2006  04/06/2007  100% RP-060844  Nokia 25/06/2008  Completed May 2C
828 (828 20066 Interface to control Tower Mour RANImp-TM: 2 Rel-7 R3 26/01/2007  15/06/2007 100%  RP-060418 Vodafone 25/06/2008 Completed Mar 2(
829 (829 340045 OAM aspects to Interface to . RANImp-TM/ 3 Rel-7 S5 26/01/2007  15/06/2007  100% Vodafone 25/06/2008  SA#36 Jun 2007 ¢
830 (830 20014  7,68Mcps TDD option VHCRTDD 1 Rel-7 RP  15/09/2004 15/06/2006 100% RP-060119 IPwireless 25/06/2008 ~Completed Dec 2!
831 |831 20015 VHCRTDD: Stage 2 VHCRTDD-S 2 Rel-7 R1 15/09/2004  15/03/2006 | 100%  RAN_Work | IPwireless 22/03/2006 Feature completed
832 (832 20016 VHCRTDD: Physical Layer VHCRTDD-P 2 Rel-7 R1 15/09/2004  15/03/2006  100% RAN_Work | IPwireless 22/03/2006 Feature completed
833 (833 20017 VHCRTDD: Layer 2 and layer 3 p VHCRTDD-L: 2 Rel-7 R2 15/09/2004  15/03/2006  100% RAN_Work | IPwireless 22/03/2006 Feature completed
834 (834 20018 VHCRTDD: UTRAN lub/lur Protoc VHCRTDD-IL 2 Rel-7 R3 15/09/2004  15/03/2006  100% RAN_Work | IPwireless 22/03/2006 Feature completed
835 (835 20019 VHCRTDD: RF Radio Transmissii VHCRTDD-R 2 Rel-7 R4 15/09/2004  15/06/2006 | 100%  RAN_Work | IPwireless 22/03/2006 Feature completed
836 (83 20035 3,84 Mcps TDD Enhanced EDCHTDD 1 Rel-7 RP  15/03/2005 15/09/2006 100%  RP-050100 IPwireless 25/06/2008 Completed Sep 2
837 (837 20036 EDCHTDD: Stage 2 EDCHTDD-S 2 Rel-7 R2 15/03/2005  15/06/2006  100%  RAN_Work | IPwireless 23/06/2006
838 (838 20037 EDCHTDD: Physical Layer EDCHTDD-P 2 Rel-7 R1 15/03/2005  15/09/2006  100%  RAN_Work | IPwireless 23/06/2006
839 (839 20038 EDCHTDD: Layer 2 and 3 Protocc EDCHTDD-L: 2 Rel-7 R2 15/03/2005  15/09/2006  100% RAN_Work | IPwireless 23/06/2006
840 (840 20039 EDCHTDD: UTRAN lub/lur Protoc EDCHTDD-IL 2 Rel-7 R3 15/03/2005  15/09/2006  100% RAN_Work | Interdigital 23/06/2006
841 |841 20040 EDCHTDD: RF Radio Transmissic EDCHTDD-R 2 Rel-7 R4 15/03/2005  15/09/2006  100% RAN_Work | IPwireless 23/06/2006
842 |842 20055 1,28 Mcps TDD Enhanced LCRTDD-ED 1  Rel-7 RP  15/03/2006 15/06/2007 100% RP-060202 CATT 25/06/2008  Completed May 2
843 (843 20056 1.28 Mcps TDD Enhanced Uplink  LCRTDD-ED' 2 Rel-7 R1 15/03/2006  15/03/2007 | 100%  RAN_Work | CATT 03/04/2007
844 (844 20057 1.28 Mcps TDD Enhanced Uplink  LCRTDD-ED' 2 Rel-7 R2 15/03/2006  15/03/2007 | 100% RAN_Work | CATT 03/04/2007
845 (845 20058 1.28 Mcps TDD Enhanced Uplink  LCRTDD-ED' 2 Rel-7 R3 15/03/2006  15/03/2007 | 100%  RAN_Work | CATT 03/04/2007
846 |846 20059 1.28 Mcps TDD Enhanced Uplink: LCRTDD-ED! 2 Rel-7 R4 15/03/2006  15/06/2007  100% RAN_Work | CATT 22/06/2007
847 [847 350146 1,28 Mcps TDD Enhanced LCRTDDED 1 Rel-7 R5  20/09/2007 12/09/2008 100%  RP-070724 CATT 11/09/2008  UID_350046->350 pu—
848 (848 50118 S Antenna Performance APEMR 1 Rel-7 GP  28/01/2005 16/11/2007 100% GP-050284 TeliaSonel 19/05/2008  GP#36 completed
849 |849 50119 | ower 700 MHz Inclusion i GSM710 1 Rel-7 GP  03/01/2005 30/06/2006 100% GP 050543 UTC 19/09/2006
850 (850 51138 Inclusion of the 698 — 746 MHz b: GSM710-cor¢ 2 Rel-7  G1 03/01/2005  30/06/2005  100% 15/09/2005  Completed
851 |851 53084 G1 aspects of GSM710 GSM-710-tes 2 Rel-7  G1 31/08/2005  30/06/2006  100% 20/07/2006
852 |[852 55094 G3 aspects of GSM710 GSM-710-tes 2 Rel-7 G3  31/08/2005  30/06/2006  100% 17/07/2006
853 (853 50564  Support of Conversationa SCSAGB 1 Rel-7 GP  08/04/2005 31/08/2007 100% GP-061501 Ericsson 29/05/2007  Originally started
854 |854 52143 Minimise the transfer delay betwe SCSAGB-MT 2 Rel-7 GP  08/04/2005 31/08/2007 100%  GP-061501 Ericsson  10/01/2008
855 (855 51137 Definition of radio resource mana¢ SCSAGB-RR 2 Rel-7  G1 08/04/2005  31/08/2007  100%  GP-061502  Ericsson  10/01/2008
856 |[856 52144 Support of Conversational Service SCSAGB-RL' 2 Rel-7 G2 30/06/2006  17/11/2006  100%  GP-061503  Ericsson  10/01/2008
857 |857 52138 Deleted- Radio Channel Support SCSAGB-RC 2 Rel-7 G2 17/07/2006  17/07/2006  100%  GP-051166  Ericsson  11/05/2006
858 |858 52139 Deleted- Modifications to FLO SCSAGB-FLt 2 Rel-7 G2 17/07/2006  17/07/2006  100%  GP-051165  Ericsson  09/03/2006
859 (859 50565  Addition of new frequency TGSM810 1 Rel-7 GP  08/04/2005 31/08/2007 100% GP-050945 Huawei  29/05/2007
860 |[860 50566 Changes to core specification TGSM810-Cc 2 Rel-7 GP  08/04/2005 02/09/2005 100%  GP-050946 Huawei 15/09/2005
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861 |861 55092 Changes to MS testing specificatin TGSM810-M: 2 Rel-7 G3  08/04/2005 31/08/2007 100%  GP-050947 Huawei 12/09/2007
862 |[862 53082 Changes to BTS testing specifical TGSM810-B1 2 Rel-7  G1 08/04/2005  11/11/2005  100%  GP-050948 Huawei 22/12/2005
863 |863 50567 Handover of dedicated an HODSRDTM 1 Rel-7 GP  08/04/2005 17/11/2006 100%  GP-050979 Nokia 19/09/2006  Started at GERAN
864 |864 55093 Handover of dedicated and sharer HODSRDTM- 2 Rel-7 G2 08/04/2005  30/06/2006  100%  GP-050979  Nokia 17/07/2006  Started at GERAN:
865 |[865 55095 MS Conformance Testing HODSRDTM: 2 Rel-7 G3  08/04/2005  17/11/2006 100%  GP-050979  Nokia 19/09/2006  Stopped, no work ¢
866 |866 53083 BTS conformance testing HODSRDTM: 2 Rel-7  G1 08/04/2005  17/11/2006  100%  GP-050979  Nokia 19/09/2006  Stopped, no work ¢
867 (867 50569  Mobile Station Receive Dit MSRD2 1 Rel7 GP 11/11/2005 16/11/2007 100% GP-061491 Nokia 19/05/2008  GP#37 completec
868 |[868 50571 Performance Requirements for Mi MSRD2-Perfl 2 Rel-7 GP  11/11/2005  16/02/2007 100%  GP-060115 Nokia 08/03/2007
869 |[869 50572 Capability signalling of Mobile Sta MSRD2-Cap¢ 2 Rel-7 GP  11/11/2005  16/02/2007 100%  GP-060116 Nokia 08/03/2007
870 (870 50573 Test Scenarios for Mobile Station MSRD2-Test 2 Rel-7 GP  11/11/2005  16/02/2007 100%  GP-060117  Nokia 08/03/2007
871 |871 50570 MS conformance test of DARP Pt MSRD2-Mscc 2 Rel-7 GP  11/11/2005  16/11/2007 100%  GP-060114  Nokia 12/09/2007
872 (872 50579  Downlink Dual Carrier GDCDL 1 Rel7 GP 20/01/2006 21/11/2008 69%  GP-061331 Nokia Sier 31/08/2008 GP#30 completec |
873 |[873 51139 Downlink Dual Carrier Stage 2 GDCDL-Stag 2 Rel-7  G1 20/01/2006  30/06/2006  100%  GP-060484  Nokia Sier 31/08/2008  GP#35 completed
874 (874 52142 Downlink Dual Carrier Stage 3 GDCDL-Stag 2 Rel-7  G1 20/01/2006  31/08/2007  100%  GP-060485 Nokia Sier 31/08/2008
875 (875 53086 Downlink Dual Carrier — MS Confc GDCDL-Stag 2 Rel-7 G2;G 20/01/2006  21/11/2008  25% GP-060486  Nokia Sier 31/08/2008 E
876 (876 50580  Support of SIGTRAN in GI GDCDL-MSt 1 Rel-7 G3ne 20/01/2006  30/06/2006  100%  GP-060450 Ericsson  17/07/2006
877 |877 50582 | atency Reductions LATRED 1 Rel-7 GP  30/06/2006 31/08/2007 100%  GP-061519 Ericsson  12/09/2007
878 (878 52145 Improved Ack/Nack reporting LATRED-ACH 2 Rel-7 G2 30/06/2006  31/08/2007  100%  GP-061520 Ericsson  12/09/2007
879 (879 52146 Reduced TTI LATRED-REI 2 Rel-7 G2 30/06/2006  31/08/2007  100%  GP-061521 Ericsson  12/09/2007
880 |880 52147  PS Handover between GE| GUGAN 1 Rel-7 G2  30/06/2006  16/02/2007 100%  GP-061349  Ericsson  08/03/2007
881 |881 50584  Higher Uplink performanc HUGE 1 Rel-7 GP 08/09/2006 20/02/2009 71%  GP-071083 Nokia Siel 24/07/2008 Exception sheet i |
882 (882 51140 Stage 2 of HUGE HUGE-Stage 2 Rel-7  G1 08/09/2006  07/09/2007  100%  GP-061902  Nokia Sien 24/07/2008  GP#35 completed
883 (883 51141 Layer 1 Support of HUGE HUGE-Layer 2 Rel-7  G1 08/09/2006  22/02/2008  100%  GP-061903  Nokia Sien 24/07/2008  GP#37 completed
884 |884 52149 Layer 2/3 Support of HUGE HUGE-Layer: 2 Rel-7 G2 08/09/2006  31/08/2007  100%  GP-061904  Nokia Sien 24/07/2008  GP#35 completed
885 |[885 51142 Performance requirements HUGE-Perfre 2 Rel-7  G1 08/09/2006  29/08/2008  100%  GP-061905 Nokia Sien 31/08/2008  GP#39 completed
886 |886 53087 MS Conformance Test HUGE-Mstes 2 Rel-7  G3ne 08/09/2006  20/02/2009 0% GP-061906  Nokia Sien 24/07/2008  05/08=>02/09
887 |887 51143 BTS Conformance Test HUGE-BTSte 2 Rel-7  G1 08/09/2006  21/11/2008  80% GP-061907  Nokia Sien 31/08/2008  05/08=>11/08 :
888 (888 50121 REduced symbol Duration REDHOT 1 Rel-7 GP  17/11/2006 20/02/2009 61%  GP-071080 Ericsson, 24/07/2008 Exception sheeti |
889 (889 51144 Stage 2 for REDHOT REDHOT-Ste 2 Rel-7  G1 17/11/2006  31/08/2007 100%  GP-062489  Ericsson, I 24/07/2008  GP#35 completed
890 (890 51145 Stage 3 for REDHOT REDHOT-Ste 2 Rel-7  G1 17/11/2006  16/05/2008  100%  GP-062490  Ericsson, ' 24/07/2008  GP#38 completed
891 |891 53088 MS Conformance Tests REDHOT-Ms 2 Rel-7 G3ne 17/11/2006  20/02/2009 0% GP-062491  Ericsson  24/07/2008  08/08=>02/09 3
892 (892 51146 BTS Conformance Tests REDHOT-BT 2 Rel-7  G1 17/11/2006  21/11/2008  85% GP-062492  Ericsson, ' 31/08/2008  05/08=>11/08 E
893 (893 60110  (Small) Technical Enhance TE7 1 Rel-7 Al | 26/03/2007  26/03/2007  100% 20/04/2006
894 |894 32113 Deleted - PS domain and IMS support  IMS-EMER 1 Rel-7 S2 23/06/2006  21/09/2006  100%  SP-050604  Nokia 22/12/2005  Approved at SP#2:
895 |895 32114 Deleted - IMS aspects to support IMS-EMER 2 Rel-7 S2 23/06/2006  21/09/2006  100%  SP-050604  Nokia 22/12/2005  Approved at SP#2:
896 |896 32115 Deleted - PS domain aspects to s IMS-EMER 2 Rel-7 S2 23/06/2006  21/09/2006  100%  SP-050604  Nokia 22/12/2005  Approved at SP#2.
897 |897 31077 Deleted - Covered by Sl - Personal Ne  PNPAN 1 Rel-7  S1 08/12/2005  20/12/2005  100%  SP-050386  Vodafone @ 22/12/2005
898 |898 31078 Deleted - Covered by Sl - Multimedia 1 MITE 1 Rel-7  S1 08/12/2005  20/12/2005  100% | SP-050387  Ericsson  22/12/2005
899 899 31079 Deleted - Covered by Sl - Transferring eCALL 1 Rel-7  S1 08/12/2005  08/12/2005  100%  SP-050388  Motorola  22/12/2005
900 |900 31080 Deleted - Covered by SI - MBMS Enha MBMSE 1 Rel-7 S1 08/12/2005  08/12/2005  100%  SP-050389  China Mot 22/12/2005
901 |901 32099 Deleted - VoIMS bearer related enhani VoIMS 1 Rel-7 S2 21/07/2006  21/07/2006  100% 25/06/2008  Created by MCC t
902 |902 32098 Deleted - FS on enhancement of i VoIMS 2 Rel-7 S2 21/07/2006  21/07/2006  100%  SP-050351  Nortel 31/05/2006  WID approved SAi
903 [903 7047 1 Rel-7 CP,G 03/01/2000  03/01/2000 0% NA

Release 7 Feasibility Stud
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904 [904 31082  Study on Multimedia Telej MITE 1 Rel-7 S1  11/07/2005 31/07/2006 100%  SP-050387 Ericsson 01/07/2008  Spin-off Feature (
905 |905 7022 Deleted covered by UID_31082 - MITE 2 Rel-7  S1 11/07/2005  31/07/2006  100%  SP-050387  Ericsson  01/07/2008  Duplicate entry wit
906 |906 31050  Study on Behaviour of Mu BMSU 1 Rel-7 S1  28/06/2004 15/12/2005 100%  SP-050502  Qualcomm 27/06/2008

907 [907 31055  Study on Combining CS ¢ 'RTSD-CS_IM 1 Rel-7 S1  28/06/2004  17/03/2005  100%  SP-040467 02/07/2008

908 [908 31059  Study on All-IP Network  FS_APN 1 Rel-7 S1  28/06/2004 16/03/2005 100%  SP-040303 NTT DoCo 25/07/2008  25/07/08 Moved as
909 [909 31075  Study on Videotelephony ' VidTel 1 Rel-7 S1  01/03/2005 17/01/2006  100%  SP-050506  T-Mobile  27/06/2008

910 |910 31073  Study on Network Selectic NetSel 1 Rel-7 S1  15/03/2005 08/12/2005 100%  SP-050227 02 27/06/2008  Spin-off Feature N
911|911 31041 Study on Multimedia Prior PRIOR-MM 1 Rel-7 S1  28/03/2003 30/06/2006 100%  SP-060329  Telcordia | 27/06/2008  Spin-off Feature Pl
912|912 31083  Study on Transferring of e eCALL 1 Rel-7 81 11/07/2005 31/03/2006 100%  SP-050388 Motorola | 20/07/2006

913 |913 32073  Study on Enhancement of Q087 1 Rel-7 82  28/06/2004 15/09/2005 100%  SP-040326 Huawei  30/06/2008

914|914 7034 Study on Bandwidth Savir BSNbiP 1 Rel-7 C3  10/03/2006  09/03/2007 100%  CP-060438 Siemens  30/06/2008 Moved to FS at CT
915 |915 14019  Study on Routeing of MT-! SMS7 1 Rel-7 C4  07/10/2005 01/12/2006 100%  CP-060701 Vodafone 30/06/2008  Previously known :
916 [916 7025  Study on the TCAPsec Ga SEC7-TCAP 1 Rel-7 C4  28/10/2005 10/03/2006 100%  CP-050687 Siemens 01/07/2008 TR 29.800 content
917 |917 7050  Study on using M2PA in 3 FS-M2PA 1 Rel-7 C4  22/03/2006  08/06/2007 100%  CP-060698  China Mot 01/07/2008

918 |918 320018 Study on Support of (G)M! NcSIP 1 Rel-7 C4  15/05/2006  14/09/2007 100%  CP-070034 Vodafone 01/07/2008

919 (919 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 15/05/2006  01/06/2007 100%  CP-070034 Vodafone 01/07/2008

920 (920 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 15/05/2006  14/09/2007 100%  CP-070034  Ericsson  01/07/2008

921|921 35066 Study on SOAP/HTTP IRP OAM7-NIM-X 1 Rel-7 S5  02/09/2005 07/12/2006  100%  SP-050610  Nortel 29/03/2007  SP#34 completed
922 922 35067  Study on Itf-N Implementa OAM7-NIM-IC 1 Rel-7 S5  02/09/2005 15/03/2007 100%  SP-050609  China Mot 29/03/2007  SP#35 completed
923 923 35068  Study on IRP Information OAM7-NIM-It 1 Rel-7 S5  02/09/2005 15/03/2007 100%  SP-050611 Motorola  29/03/2007  SP#35 completed
924 1924 20023 Study on Evolved UTRA a RANFS-Evo 1 Rel-7 RP  15/12/2004  15/09/2006 100%  RP-040461 NTT DoCo 23/06/2008 RAN#33 (Sep 2001
925 |925 20034  Study on Performance Evi RANFS-HSTI 1 Rel-7 R4  15/03/2005 15/06/2006 100% RP-050146 Vodafone  23/06/2008  RAN#32 (Jun 200¢
926 |926 20041  Study on UTRA Tower Mo RANFS-TMA 1 Rel-7 R4  15/06/2005 14/03/2006 100% RAN Study Ericsson | 23/06/2008 RAN#31 (Mar 200t
927 |927 20044  Study on Continuous coni RANFS-cont- 1 Rel-7 R1  15/03/2005 15/09/2005 100% RP-050391 Siemens | 23/06/2008  RAN#29 (Sep 200!
928 (928 20051  Study on Improvement of RANFS-MBNV 1 Rel-7 R2  15/12/2005 15/12/2006 100%  RP-050746 LG Electro 23/06/2008 RAN#34 (Dec 2001
929 [920 20052  Study on Performance Imj SMALLCELL. 1 Rel-7 R4  15/12/2005 15/06/2006 100%  RP-050782 Cingular  23/06/2008  RAN#32 (Jun 200¢
930 [930 20053  Study on Further Improve: RANFS-C 1 Rel-7 R4  15/12/2005 04/06/2007 100%  RP-050880 Cingular  23/06/2008 RAN#36 (May 200
931 |931 20085 Study on Scope of future | RANFS-HSP. 1 Rel-7 RP  15/03/2006  17/09/2007 100%  RP-060217 Cingular ~ 23/06/2008  RAN#37 (Sep 200
932 |932 330013  Study on Dynamically rec: FSUEPow 1 Rel-7 R4  22/06/2007 22/06/2007  100%  RP-060641  Nokia 23/06/2008  RAN#37 (Sep 200
933 |933 50568  Study on Future GERAN E FGE 1 Rel-7 GP  08/04/2005 16/02/2007 100%  GP-051052  Nokia 08/03/2007

934 |934 50120  Study on GAN Enhancem¢ EGAN 1 Rel-7 GP  31/08/2007  31/08/2007 100% GP-062298 T-Mobile  29/05/2007  GP#35 completed
935 |935 732028  Deleted - covered by UID33027 - IMS . IMS-SE 1 Rel-7 S3 08/12/2005  08/12/2005  100%  SP-050395  Ericsson  22/12/2005

936 |936 320017  Deleted - covered by 32108 - Study of  IMS-SE 1 Rel-7 S2 08/12/2006  08/12/2006  100% LG Electro 19/09/2006  S2#52: Entry creat
937 |937 32029 Deleted: Study on applicability of GALI Galileo 1 Rel-7 S2 30/06/2005  30/06/2005  100%  SP-020541 08/09/2004

938 |938 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 30/06/2005  30/06/2005  100% 21/10/2004

939 (939 50095 Deleted - GERAN review of the Ti  Galileo 2 Rel-7 GP  30/06/2005  30/06/2005  100% 06/12/2004

940 |940 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006  06/01/2006 ~ 100% 30/05/2002

941 | 941 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 06/01/2006  06/01/2006 ~ 100% 06/12/2004  DAB - Not yet requ
942 | 942 11035 Deleted - Stage 3 for IMS Local s« IMSLocal 2 Rel-7 C1 06/01/2006  06/01/2006 ~ 100% Lucent 09/09/2004

943 | 943 32078 Deleted - IMS Phase 3 1 Rel-7 S2 06/01/2006  06/01/2006  100% 09/09/2004

944 944 701216  Deleted - Improvements of Radio Inter. RInlmp 1 Rel-7  RP  15/09/2004  15/09/2004  100%  RAN_Work [ 08/07/2004  Stage 2 descriptiot
945 | 945 14018 Deleted: Generic User Profile Phase 2 1 Rel-7  C4  08/08/2005  30/06/2006  100% 09/03/2005  Created at TSG#2
946 | 946 42003 Deleted - Stage 3 - Common objects 1 Rel-7 C4 08/08/2005  30/06/2006  100% TP-020275 09/03/2005  No progress in CN
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947 | 947 31087 Delete was duplicated- Study of Custo. CAT 1 Rel-7  S1 30/06/2006  30/06/2006  100%  SP-050607 22/03/2006  Awaiting MCC SA!
948 | 948 50552 Deleted - FS of enhanced support of V. VIDGER 1 Rel-7 GP  30/06/2006  30/06/2006  100%  GP-042221  Ericsson  09/03/2006  FS CLOSED at G#
949 (949 34040 Deleted (moved to Rel8) - Study on Tr. eCALLIBMS 1 Rel-7 S4 22/06/2007  22/06/2007  100%  SP-060935  Airbiquity 22/06/2007  SP-38 stopped
950 |950 360009 Deleted - covered by UID 20053 - Stuc . RANFS-Interi 1 Rel-7 R4 28/03/2007  28/03/2007  100% 10/01/2008  Deleted. Same as
951 |951 7011 Deleted - Study of Personal Network a PNPAN 1 Rel-7  S1 20/10/2006  20/10/2006  100% 16/02/2006 ~ Moved from FS se
9562 | 952 31054 Deleted - Study on IMS with real time ¢ IRTSD 1 Rel-7 S1 28/06/2004  12/09/2005 | 100%  SP-040465 27/06/2008
953 |953 32076 Deleted - Study on Stage 2 (IMS servic IRTSD-IMSC 1 Rel-7 S2 28/06/2004  12/09/2005 100%  SP-040479  Nortel 26/06/2008  SP-30: S2 has no |
954 |954 32112 Deleted - Study on IMS enhancements IMS-RT 1 Rel-7  S2 10/10/2005  01/06/2007  100%  SP-050492  Ericsson  22/06/2007  abandoned at 65%
955 | 955 32117 Deleted - Study on Terminating Sessio CSlterm 1 Rel-7 S2 09/01/2006  29/12/2006  100% | SP-050811  Samsung 30/06/2008  SA#32 Jun 2006 S
956 | 956 35045 Deleted - Study on IRP usage scenaric OAM-Study 1 Rel-7 S5 02/09/2005  07/12/2006  100% | SP-050303  Lucent 29/03/2007
957 |957 0 Release 6 Features 1 Rel-6 CP,G 03/01/2000  03/01/2000 0% NA
958 [958 1216 Rel-6 Improvements of Ra Rinimp 1 Rel-6 RP  14/08/2000 14/12/2005 100% RAN Work 08/07/2004  This is a generic |
959 |[959 20032 Improved support of IMS Realtim  RInlmp-IMSF 2 Rel-6 R2 15/03/2005  14/12/2005  100% Cingular  13/01/2006
960 |[960 24006 Improving Receiver Performance  RInimp-UERe 2 Rel-6 R4  08/03/2002  19/09/2003 100%  RAN_Work [ Intel 08/07/2004
961 |961 24004 Base station classification Rinimp-BSC 2 Rel-6 R4 14/08/2000  04/12/2002  100% 08/07/2004
962 |962 1476 FDD Base station classificati  RInlmp-BSCI 3 Rel-6 R4 14/08/2000  04/12/2002  100%  RAN_Work_ | Nokia 08/07/2004
963 |[963 24007 UMTS-850 RInimp-UMT: 2 Rel-6 R4 06/12/2002  12/12/2003  100%  RAN_Work | Cingular  08/07/2004
964 |964 24009 DS-CDMA introduction in the 800  RInimp-UMT: 2 Rel-6 R4 14/03/2003  12/12/2003  100% RAN_Work | NTT DoCc 08/07/2004
965 |[965 24010 UMTS 1.7/2.1 GHz RInimp-UMT: 2 Rel-6 R4 14/03/2003  12/03/2004  100%  RAN_Work | Nokia 08/07/2004
966 |966 24013 Improved Receiver Performanc: RInlmp-HSP: 2 Rel-6 R4 15/12/2003  14/06/2005 100% RAN Work @ Nokia 08/07/2004
967 |967 20011 Improved Minimum Performe RInlmp-HSPe 3 Rel-6 R4 15/09/2004  14/06/2005 100%  RAN_Work | Nokia 13/01/2006  Approved at RP#2
968 |[968 24014 Performance Requirements ¢ RInlmp-HSP¢ 3 Rel-6 R4 15/12/2003  14/03/2005 100% RAN_Work | NTT DoCc 25/03/2005
99 |969 3 Rel-6 RAN Feasibility Stuc 1 Rel-6 RP  14/08/2000 14/03/2005 100%  RAN Work 07/12/2003
970 (970 23007 FS of the improved access to UE  RANimp-RRN 2 Rel-6 R3 06/12/2002  18/12/2003  100%  RAN_Study Interdigital 21/10/2004
971 | 971 1506 FS on Radio link performance ent  RInimp-Rlper 2 Rel-6 R1 14/08/2000  14/09/2004 100%  RAN_Study  Nokia 13/10/2004  Study finished at R
972 |972 21000 FS on Improvement of inter-freque  RInimp-IfisMI 2 Rel-6 R1 14/12/2001 19/09/2003 100% RAN_Study Samsung 08/07/2004
973 |[973 21003 FS for the analysis of OFDM for L RInimp-FSOF 2 Rel-6 R1 10/06/2002  14/06/2004 | 100%  RAN_Study Nortel 08/07/2004
974 (974 21004 FS on Uplink Enhancements for C  RInimp-FSUr 2 Rel-6 R1 06/09/2002  12/03/2004  100%  RAN_Study  Nokia 08/07/2004
975 |975 21005 FS on Analysis on Higher Chip R¢ RInlmp-FSVF 2 Rel-6 R1 06/09/2002  14/09/2004  100%  RAN_Study IPWireless 13/10/2004  Study finished at R
976 |[976 24011 FS on Low Output Powers for ger RInlmp-FSLo 2 Rel-6 R3 13/06/2003  12/03/2004 100%  RAN_Study Telefonica 08/07/2004
977 |977 21007 FS on Uplink enhancements for U RInlmp-FSUp 2 Rel-6 R1 06/06/2003  14/03/2005 100%  RAN_Study Interdigital 25/03/2005
978 (978 24005 FS on UE antenna efficiency test RInimp-UEAr 2 Rel-6 R4 08/03/2002  06/09/2002  100%  RAN_Study Allgon 08/07/2004  The RInlmp-UEAN
979 | 979 23006 Deleted - FS on the evolution of tt  RANimp-FSE 2 Rel-6 R3 09/09/2002  15/12/2004  100%  RAN_Study . Nokia 13/01/2005  Study Closed, wor
980 (980 20003 FDD Enhanced Uplink EDCH 1 Rel-6 RP  15/03/2004 15/09/2005 100% RAN Work A Ericsson 08/07/2004
981 |981 20004 FDD Enhanced Uplink - Stage 2 = EDCH-Stage. 2 Rel-6 R2 15/03/2004  14/12/2004  100%  RAN_Work | 13/01/2005
982 [982 20005 FDD Enhanced Uplink - Physical | EDCH-Phys 2 Rel-6 R1 15/03/2004  14/03/2005  100% RAN_Work | Nokia 25/03/2005
983 (983 20006 FDD Enhanced Uplink - Layer2a EDCH-L23 2 Rel-6 R2 15/03/2004  14/03/2005 100%  RAN_Work | Ericsson  25/03/2005
984 (984 20007 FDD Enhanced Uplink - UTRAN I EDCH-lurlub 2 Rel-6 R3 15/03/2004  14/03/2005 100%  RAN_Work | Nortel 25/03/2005
985 (985 20008 FDD Enhanced Uplink - RF Radic EDCH-RF 2 Rel-6 R4 15/03/2004  15/09/2005  100% RAN_Work | Ericsson  13/01/2006
986 (986 9 Rel-6 RAN improvements RANimp 1 Rel6 RP  09/09/2002 14/03/2005 100% RAN Work 08/07/2004  Generic feature
987 |987 624 RAB support enhancement RANimp-RAI 2 Rel-6 R2 14/03/2003  14/03/2005 100% RAN Work @ Nokia 13/01/2005 This is a building
988 (988 21008 Optimisation of downlink cha RANimp-RAE 3 Rel-6 R1 12/03/2004  14/03/2005 | 100%  RAN_Work | Nortel 25/03/2005
989 (989 21009 Optimisation of channelisatio RANimp-RAE 3 Rel-6 R1 15/03/2004  14/03/2005 100%  RAN_Work I IPWireless 13/01/2006  WIDS modified in |
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990 (990 20013 HS-DPCCH ACK/NACK Enh RANimp-RAE 3 Rel-6 R1 15/09/2004  14/12/2004  100% Nokia 25/03/2005  Approved at RP#2
991 |[991 23009 Deleted - lu enhancements fc RANimp-RAE 3 Rel-6 R3 14/03/2003  03/06/2004  100%  RAN_Work | Nortel 13/01/2006  Closed RAN#24 du
992 |992 23005 Deleted - Improvement of RF RANimp-RRA 3 Rel-6 R3 05/12/2003  05/12/2003  100%  RAN_Work | Nokia 21/10/2004  abandoned RP-23
993 (993 20999 Beamforming Enhancements RANimp-BFE 2 Rel-6 R1 19/09/2003  19/12/2003  100% RAN_Work | Nokia 08/07/2004
994 (994 23012 Rel6 RRM optimization for lura RANimp-RRI 2 Rel-6 R3 19/09/2003  12/03/2004 100% RAN Work @ Ericsson 08/07/2004
995 (995 23014 Improved access to UE mea: RANimp-RRN 3 Rel-6 R3 19/09/2003  12/03/2004  100% RAN_Work | Interdigital 13/01/2005
996 |[996 23010 Remote Control of Electrical Til RANimp-Tilt. 2 Rel-6 R3 14/03/2003  16/09/2004 100% RAN Work @ Vodafone 14/04/2004
997 (997 23015 Tilting Antenna - RAN aspeci RANimp-TiltA 3 Rel-6 R3 14/03/2003  14/09/2004  100% RAN_Work | Vodafone 13/10/2004  Finished at RP#25
998 (998 35023 OAM&P impacts RANimp-TiltA 3 Rel-6 S5 27/02/2004  16/09/2004  100%  S5-048270  Vodafone 13/01/2006  SA#25 09/2004 co
999 (999 23011 Network Assisted Cell Change (N. RANimp-NAC 2 Rel-6 R3 09/09/2002  15/06/2004  100% RAN_Work | Vodafone 08/07/2004
1000 |1000 32023 | ocation Services enhanc LCS2 1 Rel-6 S2  15/01/2001 16/12/2004 100%  SP-030127 08/07/2004
1001 1001 32024 Improvement on Le interface 2 Rel-6 S2 17/06/2002  15/12/2004  100% 12/03/2004
1002 |1002 32051 Stage 2 3 Rel-6  S2 17/06/2002  22/09/2003  100% 12/03/2004
1003 |1003 32053 Stage 3 - impacts MLP (Mob 3 Rel-6  OMA 01/01/2004  15/12/2004  100% 25/03/2005  Updated according
1004 (1004 32001 Enhanced support for anonymit 2 Rel-6 S2 08/07/2002  15/12/2004 100% 12/03/2004
1005 |1005 32047 Stage 2 3 Rel-6  S2 08/07/2002  27/06/2003  100% 12/03/2004
1006 | 1006 32054 Stage 3 - impacts MLP and | 3 Rel-6 OMA 01/01/2004  15/12/2004  100% 25/03/2005  Updated according
1007 (1007 32025 Enhanced inter-GMLC interface 2 Rel-6 S2 24/06/2002  15/12/2004 100% 24/01/2002
1008 |1008 32048 Stage 2 3 Rel-6  S2 24/06/2002  05/09/2003  100% 23/07/2003
1009 |1009 32055 Stage 3 - definition of RLP a 3 Rel-6  OMA 01/01/2004  15/12/2004  100% 25/03/2005  Updated according
1010 (1010 32012 Location Services support for Il 2 Rel-6 S2 24/02/2003  15/12/2004 100% 12/03/2004
1011 (1011 32049 Stage 2 3 Rel-6  S2 24/02/2003  23/01/2004  100% 12/03/2004
1012 [1012 32056 Stage 3 - impacts MLP, RLF 3 Rel-6 OMA 01/01/2004  15/12/2004  100% 25/03/2005  Updated according
1013 | 1013 32026 New area event for location ser 2 Rel-6 S2  03/06/2002 15/12/2004  100% 12/03/2004
1014 (1014 32050 Stage 2 3 Rel-6  S2 03/06/2002  27/06/2003  100% 12/03/2004
1015 (1015 14015 Stage 3 for UE-CN signalling 3 Rel-6 N4 09/10/2003  31/08/2004  100% 08/09/2004  31/10/2003 work h
1016 [1016 32057 Stage 3 - impacts MLP, RLF 3 Rel-6  OMA 01/01/2004  15/12/2004  100% 25/03/2005  Updated according
1017 (1017 20001 UE positioning LCS2-UEpos 2 Rel-6 RP  15/01/2001  14/09/2004 100% 08/07/2004
1018 (1018 2475 Open SMLC-SRNC Interface LCS-Rel4Pos 3 Rel-6 R2 15/01/2001 19/09/2003  100% RAN_Work | Siemens  08/07/2004
1019 (1019 24012 A-GPS minimum performanc LCS-UEPos-; 3 Rel-6 R4 06/06/2003  14/09/2004  100% RAN_Work | AT&T Wire 13/10/2004  Finished at RP#25
1020 |1020 22002 FS on Enhancements to OTL LCS2-UEpos 3 Rel-6 R2 01/07/2002  19/09/2003  100% RAN_Study  Cambridge 08/07/2004
1021 | 1021 2457 Deleted - UE positioning enh LCS2-UEpos 3 Rel-6 R2  26/09/2003  26/09/2003  100%  RAN_Work | Siemens  21/10/2004  This is a building b
1022 |1022 35035 LCS charging LCS2-CH 2 Rel-6 S5 21/03/2003  16/12/2004  100%  SP-040778  France Tel 13/01/2006  SA#26 12/2004 co
1023|1023 1571 Rel-6 Security enhanceme SEC1 1 Rel-6 S3  03/01/2001 26/11/2004 75%  SP-000421 Vodafone 10/12/2001 Added BB UE aut
1024 (1024 2026 Enhanced HE control of securit 2 Rel-6 S3 03/01/2001  25/09/2003  47% SP-000421 Vodafone 13/01/2005 Added by SP-000
1025 |1025 2027 Stage 2 3 Rel-6  S3 03/01/2001 14/06/2002 0% 12/03/2001 New end date anc
1026 |1026 33006 Network domain security SEC1-NDS 3 Rel-6 S3 17/06/2002  25/09/2003 100%  SP-000513 Telenor 13/01/2005  WID approved for
1027 [1027 33007 IP network layer security SEC1-NDS-If 4 Rel-6  S3 17/06/2002  25/09/2003  100% 13/01/2005  Should be complet
1028 |1028 33017 Network Domain Security; Authen SEC1-NDS-A 2 Rel-6  S3 15/02/2002  13/02/2004 100%  SP-030108  Nokia 13/01/2005  WID approved SA{
1029 [1029 33019 Key Management of group keys fc SECGKYV 2 Rel-6  S3 26/09/2003  26/11/2004  100%  SP-030491 Vodafone 13/01/2005  Approved TSG#21
1030 |[1030 32021 IMS Phase 2 IMS2 1 Rel-6 S1 28/08/2000  30/12/2005 100% 08/07/2004  Not yet available:
1031 1031 14014 Enhancements to the Cx and Shi IMS2-CCR 2 Rel-6 N4 06/06/2003  31/08/2004  100% NP-030229 25/03/2005  Shared public user
1032 1032 31025 IMS Group Management IMSGM 2 Rel-6 S1 14/03/2002  08/12/2004 100%  SP-020065 Nokia 08/09/2004
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1033 [1033 31026 Stage 1 - TS on IMS group v 3 Rel-6  S1 14/03/2002  09/12/2002  100% Nokia 07/12/2003

1034 | 1034 32036 Stage 2 3 Rel-6  S2 26/05/2003  31/12/2003  100% 08/06/2004

1035 [1035 11036 Stage 3 for IMS Group mana 3 Rel-6 N1 13/12/2002  08/12/2004  100% NP-040494  Lucent 25/03/2005  Depends on CN de
1036 |1036 11037 IMS Conferencing 2 Rel-6 N1 04/11/2002  08/12/2004 100% 13/01/2003

1037 [1037 32037 Stage 2 3 Rel-6  S2 04/11/2002  31/12/2003  100% 12/03/2004

1038 [1038 32038 Stage 3 3 Rel-6 N1 13/12/2002  08/12/2004  100%  NP-040494  Lucent 25/03/2005  Depends on CN de
1039 [1039 31022 IMS Messaging IMSM 2 Rel-6 S1 14/03/2002  30/12/2005 100%  SP-020065 Nokia 08/09/2004

1040 |1040 31023 TR on support of messaging IMSM-TR 3 Rel-6  S1 14/03/2002  09/12/2002  100% Nokia 14/03/2003

1041 [ 1041 31034 Stage 1 22.340 IMSM-TS 3 Rel-6  S1 11/11/2002  11/12/2002  100% Nokia 04/07/2003

1042 | 1042 31033 CRs to 22.140 & 22.228 IMSM-CR 3 Rel-6  S1 14/03/2002  17/03/2003  100% Nokia 07/12/2003

1043 [ 1043 32700 Stage 2 3 Rel-6  S2 04/11/2002  31/08/2004  100% 08/09/2004

1044 | 1044 11039 Stage 3 for IMS Messaging 3 Rel-6 N1 13/12/2002  08/12/2004  100% NP-040494  Lucent 25/03/2005

1045 [1045 60001 SIP/SIMPLE Instant messagi 3 Rel-6  OMA 01/01/2004  30/12/2005  100% 25/03/2005  Updated according
1046 | 1046 11040 Additional SIP Capabilities sup| 2 Rel-6 N1 11/11/2002  17/06/2005  100% 13/01/2003

1047 [ 1047 32041 Stage 2 for add SIP cap (e.g 3 Rel-6  S2 11/11/2002  20/02/2004  100% 12/03/2004

1048 |1048 32042 Stage 3 for Additional SIP Ce 3 Rel-6 N1 13/12/2002  08/09/2004  100% NP-040494  Lucent 02/06/2005

1049 |1049 11052 Procedured associated with | 3 Rel-6 N1 06/09/2004  17/06/2005  100% 02/06/2005

1050 |1050 11041 Review additional SIP Capabilities 2 Rel-6 N1 13/12/2002  08/09/2004  100% NP-040494  Lucent 25/03/2005

1051 1051 2048 Interworking between IMS and | IMS-CCR-IW 2 Rel-6 N3 28/08/2000 08/12/2004 100%  NP-020091 BT 13/01/2003 [DAB 14.02.02] - €
1052 |1052 13004 Interworking for 3GPP_SIP a 3 Rel-6 N3 28/08/2000  13/06/2003  100% Siemens  15/09/2003  [DAB - 20.08.03] -
1053 [1053 13005 Interworking for IPv6 to IPv4 3 Rel-6 N3 28/08/2000  08/12/2004  100% 09/03/2005

1054 | 1054 11044 Interworking for IPv6 to IPv4 3 Rel-6 N1 11/05/2004  08/09/2004  100% 08/09/2004

1055 |1055 11017 stage 3 of interworking with r 3 Rel-6 N1 14/03/2001  08/09/2004  100% 08/09/2004

1056 | 1056 2047 Interworking between IMS and C¢  IMS-CCR-IW 2 Rel-6 N3 28/08/2000  18/03/2004  100% NP-030292 Vodafone 09/09/2004 [DAB - 25.05.04] -
1057 [1057 14001 Mn interface (IM-MGW to MGCF)  IMS-CCR-Mn 2 Rel-6 N4 07/08/2001  01/09/2004  100% 09/03/2005  TISPAN issue is o)
1058 |1058 31036 Study of subscriber and operators 2 Rel-6  S1 15/11/2002  12/12/2002  100% Nokia 04/07/2003

1059 [1059 33012 Lawful Interception in the 3GPP R SEC1-LI 2 Rel-6  S3 09/12/2002  18/12/2003  100%  SP-030106 Reg TP 13/01/2005

1060 |1060 31042 IMS Subscription and access scel 2 Rel-6  S1 16/12/2002  13/06/2003  100% 12/03/2004

1061 [ 1061 35032 IMS charging IMS2-CH 2 Rel-6 S5 21/03/2003  16/12/2004 100%  SP-030049 13/01/2006  SA#26 12/2004 co
1062 | 1062 11051 IMS Management objects 2 Rel-6 N1 03/09/2004  05/11/2005  100% NP-040494 09/03/2005

1063 | 1063 32027 Deleted - Stage 2 of IMS Phase 2 2 Rel-6 S2 19/09/2003  19/09/2003  100%  SP-020544 21/10/2004

1064 (1064 32063 3GPP Enablers for service PoC 1 Rel-6 S2  08/09/2003 09/06/2005 100%  SP-030384 Ericsson  08/07/2004

1065 |1065 32068 Feasibility Study PoC 2 Rel-6  S2 08/09/2003  30/11/2004  100%  SP-030384  Ericsson  06/12/2004

1066 | 1066 60002 Dependencies on OMA PoC PoC 2 Rel-6  OMA 01/01/2004  28/02/2005  100% 25/03/2005  Updated according
1067 |1067 34029 Selection of one or more PoC cod PoC 2 Rel-6 S4 13/09/2004  16/12/2004  100% 06/12/2004  Completed

1068 |1068 35036 PoC charging PoC-CH 2 Rel-6 S5 27/09/2004  09/06/2005 100%  SP-050032 13/01/2006  SA#28 06/2005 co
1069 1069 32062  |nterworking aspects and Pv4IMS 1 Rel-6 S2  08/09/2003  25/06/2004 100%  SP-040327  Siemens  08/07/2004

1070 [1070 11032 |nteroperability and Comn IMSCOOP 1 Rel-6 S2  16/09/2002  12/12/2003  100% 08/07/2004

1071 1071 32028 Stage 2 for Interoperability 2 Rel-6  S2 16/09/2002  30/09/2003  100%  SP-020543  Nokia 08/07/2004  No contributions as
1072 1072 32061 Stage 2 for commonality 2 Rel-6  S2 16/09/2002  19/09/2003  100%  SP-020543  Nokia 08/07/2004

1073 (1073 11033 Stage 3 2 Rel-6 N1 14/10/2002  12/12/2003  100% NP-020572  Lucent 12/03/2004

1074|1074 1365  Support of Push Services PUSH 1 Rel6 S1  03/01/2001 27/02/2004 100% SP-000669 NTT Comn 19/01/2005 AS: Changed fror
1075 1075 31004 Stage 1 2 Rel-6  S1 03/01/2001 14/06/2002  100% 04/07/2003
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1076 |[1076 32701 TR 23.976 on Push Architecture 2 Rel-6  S2 11/11/2002  27/02/2004  100%  SP-030126 RIM 08/07/2004
1077 |1077 42009 Multimedia Messaging (Ml MMS6 1 Rel-6 T2  15/08/2002 07/12/2005 100% TP-030175 Siemens 06/12/2004
1078 | 1078 42010 Definition of service requiremer MMS6-SR 2 Rel-6 S1 15/11/2002  19/12/2003  100% 12/03/2004
1079 [1079 31031 Definition of service requiren 3 Rel-6  S1 15/11/2002  19/12/2003  100% Siemens  12/03/2004
1080 |1080 42011 Technical realization 2 Rel-6 T2 06/09/2002  10/12/2004  100% Siemens  06/12/2004
1081 [1081 42012 OMA dependencies 2 Rel-6  OMA 15/08/2003  29/04/2005  100% 25/03/2005
1082 |1082 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 S4 15/08/2002  07/12/2005  100% Nokia 13/01/2006
1083 |1083 42014 Handling of private addressing scl 2 Rel-6 T2 10/12/2003  10/12/2004  100%  TP-030299 T-Mobile  06/12/2004
1084 | 1084 35034 MMS charging MMS6-CH 2 Rel-6 S5 21/03/2003  16/09/2004 100%  SP-040778 13/01/2006  SA#25 09/2004 co
1085 | 1085 42015 Deleted - FS Multiple MMS Relay, 2 Rel-6 T2 10/12/2004  10/12/2004  100% TP-030301 Telefénica 08/09/2004  originally it was int:
1086 |1086 42005 Rel|-6 MEXE enhancement: MEXE6 1 Rel-6 T2  08/03/2002 06/06/2003  100% 21/03/2002
1087 [1087 42006 MEXE Rel-6 Improvements and In MEXEG-ENH. 2 Rel-6 T2 08/03/2002  12/03/2003 100% T TTPCom  27/03/2003
1088 |1088 42007 MEXE Run-Time Independent Fra MEXEG6-RTIF 2 Rel-6 T2 08/03/2002  06/06/2003 100% T Intel 13/01/2003
1089 {1089 2062  Sybscription Management SuM 1 Rel-6 S5  20/09/2002  17/03/2005 100%  SP-040763  T-Mobile 13/01/2006  SA#27 03/2005 co
1090 (1090 2499 Presence Capability PRESNC 1 Rel-6 S1  19/03/2001 07/12/2005 99%  SP-010064 Motorola 08/09/2004 A Sultan merged
1091 [1091 2501 Stage 1 2 Rel-6  S1 19/03/2001 18/07/2003  100% 12/03/2004
1092 |1092 2502 Stage 2 2 Rel-6  S2 12/09/2001  20/09/2002 100%  SP-010517  Nokia 12/03/2004
1093 [1093 2503 Stage 3 2 Rel-6 N1 01/04/2002  08/12/2004  100% NP-040492  Lucent 09/03/2005  Dependency to 2 II
1094 | 1094 13018 Stage 3 (CN3 Part Pk interface) 2 Rel-6 N3 01/04/2002  11/03/2005  100% 09/03/2005  No Contributions s
1095 [1095 34025 Media Codecs and Formats for IV PRESNC-CC 2 Rel-6 S4 12/06/2003  07/12/2005 100%  SP-030212  Nokia 13/01/2006
1096 | 1096 2504 Security issues 2 Rel-6 S3 26/08/2002  12/12/2002  90% SP-020514 06/12/2004  LSs handled in SA
1097 [1097 60003 SIMPLE Presence 2 Rel-6 OMA 01/01/2004  31/03/2005  100% 25/03/2005  Updated according
1098|1098 50056  Ephanced A/Gb feasibility AGbEnFS 1 Rel-6 GP  30/08/2002 08/11/2002 100%  GP-022565 Vodafone 27/03/2003 Closed
1099 | 1099 50057 Feasibility study on A/Gb enhar AGbEnFS-F¢ 2 Rel-6 G2 30/08/2002  08/11/2002  100% 27/03/2003
1100 [1100 50080 Requirements for the suppor 3 Rel-6 GP  30/08/2002  08/11/2002  100% 13/02/2003
1101 (1101 50084 Identification of the different t 3 Rel-6 GP  30/08/2002  08/11/2002  100% 13/02/2003
1102 1102 50093 Outline of impact and feasibil 3 Rel-6 GP  30/08/2002  08/11/2002  100% 13/02/2003
1103 1103 50081 Impact on 3GPP architecture 3 Rel-6 GP  30/08/2002  08/11/2002  100% 13/02/2003
1104 1104 50082 Standardisation effort 3 Rel-6 GP  30/08/2002  08/11/2002  100% 13/02/2003
1105 [ 1105 50083 Dependency to other feature 3 Rel-6 GP  30/08/2002  08/11/2002  100% 13/02/2003
7106 |1106 50063  Flexible Layer One for GE| FLOGER 1 Rel-6 GP  03/01/2000 25/06/2004 100%  GP-021018 Nokia 16/09/2003  Nokia, Ericsson, !
1107 |1107 50064 Realisation of a Flexible Layer ( FLOGER-Re: 2 Rel-6 GP  03/01/2000  23/04/2004 100%  GP-021019 Nokia 08/07/2004  Completed
1108 [1108 50065 Technical Report 3 Rel-6 GP  19/04/2002  06/02/2004  100% 12/03/2004
1109 [1109 51002 Architecture in 45.001 and 4! 3 Rel-6  G1 19/04/2002  23/04/2004  100% 12/03/2004
1110 (1110 51003 Multiplexing in 45.002 3 Rel-6  G1 19/04/2002  23/04/2004  100% 12/03/2004
1111 (1111 51004 Channel Coding in 45.003 3 Rel-6 G1 19/04/2002  23/04/2004  100% 12/03/2004
1112 [ 1112 51005 Performance Requirements i 3 Rel-6 G1 03/01/2000  23/04/2004  100% 12/03/2004
1113 [1113 51006 Radio subsystem link control 3 Rel-6 G1 19/04/2002  23/04/2004  100% 12/03/2004
1114 [1114 52071 Requirements in 44.004 3 Rel-6 G2 19/04/2002  23/04/2004  100% 12/03/2004
1115 (1115 52072 Signalling and protocol suppori FLOGER-Si¢ 2 Rel-6 G2 19/04/2002  25/06/2004 100%  GP-021020 Nokia 06/12/2004 Completed
1116 (1116 52073 Modifications to RLC/MAC in 3 Rel-6 G2 19/04/2002  25/06/2004  100% 08/07/2004
1117 (1117 52074 Modifications to RRC in 44.1 3 Rel-6 G2 19/04/2002  25/06/2004  100% 08/07/2004
1118 |1118 52075 Security for a Flexible Layer On FLOGER-Se( 2 Rel-6 S3,C 19/04/2002 29/08/2003 100%  GP-021021 Nokia 14/01/2004  Started
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1119 (1119 52076 Ciphering in 44.160,44.118, « 3 Rel-6  S3, C 19/04/2002  29/08/2003  100% 16/09/2003
1120 | 1120 55077 Deleted at TSG#27 - GERAN MS FLOGER-Ms: 2 Rel-6  G4;G 06/02/2004  06/02/2004  100%  GP-021022  Nokia 09/03/2005 DELETE
1121 | 1121 55078 deleted at TSG #27 - MS Te: 3 Rel-6  G4;,G 06/02/2004  06/02/2004  100% 09/03/2005 DELETE
1122 1122 55079 Deleted at TSG#27 - GERAN BT¢ FLOGER-BT. 2 Rel-6 G3  06/02/2004  06/02/2004  100%  GP-021023  Nokia 09/03/2005  DELETE
1123 [ 1123 53080 Deleted at TGS #27 - BTS Tt 3 Rel-6 G3  06/02/2004  06/02/2004  100% 09/03/2005  DELETE
124 {1124 50041 Uplink TDOA feasibility sti TDOAF 1 Rel-6 'GP  30/11/2001  28/06/2002 100%  GP-012794  TruePositic 24/04/2003
1125 |1125 2544  Multimedia Broadcast and MBMS 1 Rel-6 S1  11/05/2001 07/03/2008  100% 24/11/2001  Title renamed at ¢
1126 1126 2545 Stage 1 2 Rel-6  S1 11/05/2001  01/04/2002  100% 04/07/2003  This may or may n
1127 |1127 32002 Stage 2 2 Rel-6 S2 24/09/2001  17/03/2004 100%  SP-010516 12/03/2004
1128 [1128 32702 TR on Architectural Study 3 Rel-6  S2 24/09/2001  23/08/2002  100% 08/07/2004
1129 1129 32703 Stage 2 Specification Work 3 Rel-6  S2 19/08/2002  17/03/2004  100% 21/10/2004
1130 {1130 2481 Introduction of MBMS in RAN  MBMS-RAN 2 Rel-6 R2 01/01/2002  15/09/2005 100% RAN Work | Nokia 08/07/2004
1131 (1131 20022 Introduction of MBMS in RAN MBMS-RAN 3 Rel-6 R2 01/01/2002  14/12/2004  100% Nokia 13/01/2005  Was "Introduction
1132 [1132 20020 UE Performance Requiremer MBMS-RAN-| 3 Rel-6 R4 15/09/2004  15/09/2005 100%  RAN_Work | Ericsson  13/01/2006  Approved at RP#2
1133 [1133 11030 Support of the MBMS in CN proto 2 Rel-6 N1 18/06/2002  08/12/2004  100% NP-040493 31/08/2008
1134 [1134 13015 Gmb interface for MBMS (CN3 pa 2 Rel-6 N3 29/08/2003  08/12/2004  100% 09/03/2005
1135 (1135 33008 Security Aspects of MBMS MBMS 2 Rel-6  S3 01/07/2002  18/03/2005 100%  SP-020514 3 31/08/2008  WID approved SA?
1136 (1136 50085 Support of MBMS in GERAN MBMS-GER/ 2 Rel-6 GP  30/08/2001  28/01/2005 100% GP-022566 09/03/2005 Completed
1137 1137 50086 Impact on the logical and phy 3 Rel-6 GP  30/08/2002  28/01/2005  100% 09/03/2005
1138 [1138 52085 Re-synchronisation at cell ch 3 Rel-6 G2 30/08/2002  28/01/2005  100% 09/03/2005
1139 [1139 50098 Simultaneous support of MBI 3 Rel-6 GP  30/08/2002  28/01/2005 100% 09/03/2005
1140 [1140 50099 Simultaneous support of MBI 3 Rel-6 GP  30/08/2001  28/01/2005  100% 09/03/2005
1141 (1141 50100 Resynchronisation at cell che 3 Rel-6 GP  30/08/2001  28/01/2005  100% 09/03/2005
1142 1142 50087 Decision making process bet 3 Rel-6 GP  30/08/2002  28/01/2005  100% 09/03/2005
1143 (1143 50088 MBMS channel allocations pi 3 Rel-6 GP  30/08/2002  28/01/2005  100% 09/03/2005
1144 1144 50089 Changes to the Gb interface 3 Rel-6 GP  30/08/2002  28/01/2005  100% 09/03/2005
1145 [ 1145 50090 GERAN specific changes to 1 3 Rel-6 GP  30/08/2002  28/01/2005 100% 09/03/2005
1146 | 1146 50091 Interaction between MBMS a 3 Rel-6 GP  30/08/2002  28/01/2005  100% 09/03/2005
1147 1147 50092 Security aspects 3 Rel-6 GP  30/08/2002  28/01/2005  100% 09/03/2005
1148 [ 1148 53081 MS conformance tests- G3 3 Rel-6 G3  25/01/2002  28/01/2005  100% 25/03/2005  Under evaluation
1149 | 1149 55091 Deleted - MS conformance te 3 Rel-6 G5  27/06/2003  27/06/2003  100% 21/10/2004
1150 |1150 31045 MBMS User Services 2 Rel-6 S1 13/05/2003  16/03/2006  100% 08/09/2004
1151 (1151 31044 MBMS User Services Stage 3 Rel-6  S1 13/05/2003  01/04/2004  100% 07/12/2003
1152 1152 34026 Definition of MBMS user senn. MBMS-TSME 3 Rel-6  S4 12/06/2003  16/03/2006  100%  SP-030674  Nokia 13/01/2006  TR26.946 tbc by M
1153 [ 11563 35038 MBMS charging MBMS-CH 2 Rel-6 S5 11/01/2005  09/06/2005 | 100%  SP-040779 13/01/2006  SA#28 06/2005 co
1154 | 1154 25024 MBMS UE Conformance Testing MBMS-UECc 2 Rel-6 R5 10/03/2006  07/03/2008 100% RAN5 Work 06/05/2008 BB place holder f
1155 [ 1155 25014 RF/RRM Conformance Test. MBMS-RAN-| 3 Rel-6 R5 02/06/2006  07/03/2008  100% RAN5 Work Ericsson  06/05/2008 TS 34.109 is undel
1156 | 1156 25022 Conformance Test Aspects - MBMS-UECc 3 Rel-6 R5 20/09/2006  07/12/2007  100% RAN5 Work IPWireless 06/05/2008
1157 1157 25023 Signalling Conformance Test MBMS-UECc 3 Rel-6 R5 20/09/2006  07/12/2007  100% RAN5 Work DATANG  06/05/2008
1158 [ 1158 25011 Conformance Test Aspects - MBMS_Test 3 Rel-6 R5 10/03/2006 ~ 14/09/2007  100%  RAN5 Work Qualcomm 06/05/2008
1159 [1159 25038 Conformance Test Aspects - MBMS-UECc 3 Rel-6 R5  01/06/2007 07/12/2007 100% RAN5 Work Datang Mc 06/05/2008
7160 {1160 31006  Speech Recognition and § SRSES 1 Rel6 S1  0810/2001 30/12/2005 100%  SP-010572 08/09/2004
1161 [ 1161 31007 Speech Enabled Services Based DSR 2 Rel-6  S1 08/10/2001 15/03/2002 100%  SP-010581  Qualcomm 12/03/2004
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1162 | 1162 32999 TR on Architectural impacts 2 Rel-6  S2 12/05/2003  02/03/2004  100% 08/07/2004

1163 [ 1163 34700 Codec Work to Support Speech R SRSES-Code 2 Rel-6 S4 15/10/2002  16/12/2004  100%  SP-020687 Motorola  06/12/2004  Completed

1164 1164 60004 Multimodal support 2 Rel-6 OMA 01/01/2004  30/12/2005  100% 25/03/2005

1165 | 1165 11021 Deleted - SES codec negotiation 2 Rel-6 N1 04/06/2003  04/06/2003  100% 21/10/2004  Abandoned NP-23
1166 |1166 31008  Generic User Profile Rel-6 GUP 1 Rel-6 S1  0810/2001 03/03/2005 100%  SP-040515 28/03/2003

1167 [ 1167 31009 Stage 1 - Requirements 2 Rel-6  S1 08/10/2001  30/05/2003  100% T-Mobile  25/03/2005

1168 [1168 32008 Stage 2 - Architecture 2 Rel-6  S2 28/01/2002  06/06/2003  100%  SP-020539  Nokia 12/03/2004

1169 [ 1169 42002 Stage 2 - Data Description Metho 2 Rel-6 N4 05/12/2002  03/03/2005  100%  TP-020275  T-Mobile  09/03/2005 TR approved in CM
1170 (1170 14008 Stage 3 - Network 2 Rel-6 N4 19/05/2003  03/03/2005  100% 09/03/2005 17 May no activity
1171 (1171 33009 Security Aspects 2 Rel-6 S3 16/07/2002  18/09/2003  100%  SP-030109  Lucent 13/01/2005  WID approved SA{
72 (1172 31010 pjgital Rights Managemen DRM 1 Rel-6 S1  08(10/2001 28/05/2004 100%  SP-010577 11/10/2001  Foreseen start an
1173 [1173 31011 Requirements 2 Rel-6  S1 08/10/2001 13/06/2002  100% Openwave 04/07/2003

1174 (1174 60005 Stage 2 2 Rel-6  OMA 01/01/2004  28/05/2004  100% 25/03/2005

1175 (1175 60006 Stage 3 2 Rel-6  OMA 01/01/2004  28/05/2004  100% 25/03/2005

1176 (1176 33001 Security 2 Rel-6 OMA 17/06/2002  03/03/2003  100% 25/03/2005  SA3 acknowledge
1177 1177 31037 Deleted - Monitoring of Stages 2 ¢ 2 Rel-6  S1 21/03/2003  21/03/2003  100% 08/09/2004  Replaced by UID €
778 |1178 31012 WLAN-UMTS Interworking WLAN 1 Rel-6 S1  03/01/2000 22/09/2005 100%  SP-030712 Telenor  12/03/2004

1179 (1179 31020 Technical Report WLAN-TR 2 Rel-6  S1 03/01/2000  13/06/2003  100%  SP-030712  Telenor 08/06/2004

1180 1180 31035 Stage 1 WLAN-TS 2 Rel-6 S1 06/01/2003  11/06/2004 100%  SP-030712 Telenor 08/06/2004

1181 [1181 31058 Global stage 1 WLAN-TS 3 Rel-6  S1 06/01/2003  11/06/2004  100%  SP-030712  Telenor 19/01/2005

1182 1182 32018 Architecture Definition for scenarii 2 Rel-6  S2 25/03/2002  31/05/2004  100%  SP-020542 08/07/2004

1183 [ 1183 32704 Security 2 Rel-6  S3 30/09/2002  21/03/2003  100%  SP-020514  Ericsson  13/01/2005  Active contribution
1184 (1184 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 23/05/2003  01/09/2004  100% NP-030490  Nokia 09/03/2005  WID approved at C
1185 1185 13019 Stage 3 - CN3 aspects (Wi Interffa WLAN 2 Rel-6 N3 23/05/2003  30/09/2004  100% 09/03/2005

1186 | 1186 11042 Stage 3 for scenario 2 2 Rel-6 N1 23/05/2003  08/09/2004  100% | NP-030490 09/03/2005

1187 1187 11047 Stage 3 for scenario 3 2 Rel-6 N1 23/05/2003  08/12/2004  100% 09/03/2005

1188 [1188 35033 WLAN charging WLAN-CH 2 Rel-6 S5 21/03/2003  22/09/2005 100%  SP-030048  Nokia 13/01/2006  SA#28: delayed 0¢
1189 [1189 43010 USIM enhancements for WLAN Ir 2 Rel-6 T3 05/09/2003  04/03/2005 100%  TP-030185  Axalto 19/01/2005

7190 [1190 31015  Priority Service NTShar 1 Rel-6 S1  30/05/2002 26/09/2003 100%  SP 010739 08/09/2004

1191 (1191 31016 Feasibility Study PRIOR-FS 2 Rel-6  S1 14/06/2002  14/06/2002 100%  SP-010523  Telcordia 04/07/2003

1192 [ 1192 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6  S1 30/05/2002  17/09/2003  100% Telcordia  08/06/2004

1193 [1193 31043 Priority service implementation gu 2 Rel-6  S1 28/03/2003  26/09/2003  100% Telcordia  08/06/2004

194 |1194 31018 Network Sharing NTShar 1 Rel6 S1  20/01/2003 15/12/2004 100%  SP 010739 12/03/2004

1195 (1195 31019 Technical Report NTShar-TR 2 Rel-6  S1 20/01/2003  19/12/2003  100% 12/03/2004

1196 [ 1196 31038 Stage 1 - CRs to implement Netw: NTShar-CR 2 Rel-6  S1 20/01/2003  19/12/2003  100% 12/03/2004

1197 (1197 32044 Stage 2 2 Rel-6 S2 27/02/2003  30/07/2004  100%  SP-030123 08/09/2004

1198 [1198 11043 Network sharing - stage 3 2 Rel-6 N1 23/05/2003  08/12/2004  100% NP-040429 06/12/2004

1199 [1199 22004 Enhancement of the support of ne NTShar-UTR 2 Rel-6 R2 19/09/2003  15/12/2004  100% RAN_Work | TeliaSoner 13/01/2005

1200 |1200 32016 QoS Improvements Qos1 1 Rel-6 S2  15/07/2002  08/12/2004 100%  SP-010719  Nokia 24/01/2002

1201 [1201 32017 FS on Dynamic Policy control enh QoS1 2 Rel-6  S2 15/07/2002  23/04/2004  100%  SP-020540 08/07/2004

1202 |1202 32059 Definition of the Gq interface 2 Rel-6  S2 01/07/2003  23/04/2004  100%  SP-030306 08/07/2004

1203 [1203 13016 Gq interface specification for Dyn: 2 Rel-6 N3 29/08/2003  08/12/2004  100%  NP-030198  Nokia 09/03/2005  [DAB - 25.05.04] -
1204 (1204 33002  Sybscriber certificates SEC1-SC 1 Rel-6 S3  25/02/2002 08/12/2004 100%  SP-010622 Nokia 13/01/2005  Approved at SA#

Page 28




ID (ID Unique_lIl|Name Acronym Outlir | Releas | Reso | Start Finish % Hyperlink Wi last modif Notes
Level Name Comple rapporteur Qtr 3, 2008 [Qtr 1, 2009
name Jul Sep Nov Jan Mar
1205 |1205 32705 Stage 1 2 Rel-6  S3 25/02/2002  12/09/2002  100% 08/11/2002  Contribution receiv
1206 |1206 32706 Architecture review 2 Rel-6  S2 14/10/2002  14/11/2002  100% 12/03/2004
1207 [1207 14504 Stage 3 SEC1-SC 2 Rel-6 N4 19/09/2003  30/11/2004  100% NP-030399  Nokia 09/03/2005  Finished in CN4#2
1208 |1208 11049 Stage 3 Ua & Ub interfaces 2 Rel-6 N1 03/11/2003  08/12/2004  100% 09/03/2005
1209 |1209 60007 OMA dependencies on Subscribe 2 Rel-6  OMA 01/01/2004  08/06/2004  100% 25/03/2005  Updated according
1210 1210 15010  Rel-6 OSA enhancements OSA3 1 Rel6 N5 31/10/2002 10/03/2005 100% NP-040351 Alcatel  13/01/2005 CN#25: Updated \
1211 (1211 31040 Scope of the Open Service Acces 2 Rel-6  S1 28/03/2003  27/06/2003  100%  SP-030038 12/03/2004
1212 1212 15038 OSA Stage 2 2 Rel-6 N5 13/08/2004  10/03/2005  100% 25/03/2005  Inherited by CN5 fi
1213 (1213 15026 Multi Media Messaging function 2 Rel-6 N5 31/10/2002  10/09/2004  100% 13/01/2005
1214 1214 15028 Policy management extensions 2 Rel-6 N5 31/10/2002  12/12/2003  100% 13/01/2005
1215 (1215 15029 TS on Presence and Availability M 2 Rel-6 N5 31/10/2002  26/03/2004  100% 13/01/2005  N5#26: Split WI int
1216 (1216 15032 OSA interfaces at different levels | 2 Rel-6 N5 14/07/2003  10/09/2004  100% 13/01/2005
1217 (1217 15033 Introduction of migration support r 2 Rel-6 N5  31/10/2002  10/12/2003  100% 13/01/2005
1218 (1218 15036 Framework Function for Federatic 2 Rel-6 N5 03/02/2003  12/12/2003  100% 13/01/2005
1219 (1219 60008 OMA potential overlaps with 3GPI 2 Rel-6 OMA 18/12/2003  16/09/2004  100% 25/03/2005  TSG#25 Approved
1220 | 1220 15037 Deleted - TR on Presence and Av 2 Rel-6 N5 17/09/2004  17/09/2004  100% 21/10/2004  N5#26:TR Comple
1221|1221 50401 Addition of frequency ban TAPS 1 Rel-6 GP  28/06/2002 28/01/2005 100%  GP-022072 Nokia 09/03/2005
1222 (1222 50094 Addition of frequency bands to TAPS-Specs 2 Rel-6 G1 15/11/2002  20/12/2002 100%  GP-022073 Nokia 13/02/2003 Ready
1223 1223 51102 Changes to core specs 3 Rel-6  G1 15/11/2002  20/12/2002  100% 13/02/2003
1224 | 1224 54102 Deleted at TSG #27 - Addition o TAPS-Conf 2 Rel-6 G4  28/06/2002  28/01/2005 100%  GP-022074 Nokia 09/03/2005 DELETE
1225 | 1225 54103 Deleted at TSG #27 - 51.010 3 Rel-6 G4 28/06/2002  28/01/2005  100% 09/03/2005  DELETE
1226 [1226 50130  Seamless support of strez SSStrea 1 Rel-6 GP  03/01/2000 17/06/2005 100%  GP-022561 Vodafone 14/01/2004
1227 |1227 51131 Identification of requirements ft 2 Rel-6 G1 27/06/2003  29/08/2003 100%  GP-022564 16/09/2003  Started
1228 [1228 51133 Requirements 3 Rel-6 G1 27/06/2003  29/08/2003  100% 16/09/2003
1229 1229 51132 Performance study of cell chan 2 Rel-6 G1 03/01/2000  29/08/2003 100%  GP-022562 16/09/2003  Started
1230 [1230 51134 Performance of NACC 3 Rel-6  G1 03/01/2000  29/08/2003  100% 16/09/2003
1231 (1231 51135 Performance of cell change i 3 Rel-6  G1 03/01/2000  29/08/2003  100% 16/09/2003
1232 (1232 51136 Handover 3 Rel-6  G1 03/01/2000  29/08/2003  100% 16/09/2003
1233 1233 52131 Reduction of service interruptic 2 Rel-6 G2  27/06/2003 17/06/2005 100% GP-022563 16/09/2003 Completed at GEI
1234 1234 52133 Optimisations of existing mec 3 Rel-6 G2 27/06/2003  21/11/2003  100% 16/09/2003
1235 [1235 52134 Inter-system NACC 3 Rel-6 G2 27/06/2003  21/11/2003  100% 16/09/2003
1236 |1236 52135 PS Handover (within GERAN 3 Rel-6 G2 27/06/2003  17/06/2005  100% 16/09/2003
1237 1237 52136 Dependency to other feature 3 Rel-6 G2 27/06/2003  21/11/2003  100% 16/09/2003
1238 [1238 54131 MS conformance testing 2 Rel-6 G3 19/12/2003  30/01/2004 100%  GP-023424 12/03/2004 Closed, no work 1
1239 [1239 54132 MS conformance tests 3 Rel-6 G4,G 19/12/2003  30/01/2004 | 100% 01/12/2003  Closed, no work ne¢
1240 |1240 33013 GERAN A/Gb mode security enhe 2 Rel-6  S3 26/09/2002  28/01/2005 100%  SP-030107 Vodafone 13/01/2005 Possible changes i
1241|1241 34300  Performance characterisa CODCAR 1 Rel-6 S4  13/09/2002 10/06/2004  100%  SP-020433  Nokia 08/09/2004
1242|1242 31030  Study on Privacy Capabili PrvCap 1 Rel-6 S1  10/11/2003  03/03/2004 100%  SP-020579 Lucent  09/03/2005
1243 |1243 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 12/09/2002  11/03/2005 100%  SP-040766 Motorola 13/01/2005 SA#26: Updated \
1244 1244 35011 Principles, high level Requiremen  OAM-AR 2 Rel-6 S5 12/09/2002  16/09/2004  100%  SP-040767 Motorola  13/01/2006  SA#25 09/2004 co
1245 [1245 35012 Performance Management OAM-PM 2 Rel-6 S5 12/09/2002  16/12/2004 | 100%  SP-040782  Nortel 13/01/2006  SA#26 12/2004 co
1246 |1246 35014 Network Infrastructure Manageme OAM-NIM 2 Rel-6 S5 12/09/2002  16/12/2004 100% | SP-040789  Ericsson  13/01/2006  SA#26 12/2004 co
1247 | 1247 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 20/09/2002  11/03/2005 100%  SP-040782  Nokia 09/03/2005  SA#26 12/2004 S/
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1248 [1248 35022 Subscriber and UE trace mar OAM-Trace 3 Rel-6 S5 20/09/2002  16/12/2004  100% Nokia 13/01/2006  SA#26 12/2004 co
1249 [1249 23013 Subscriber and equipment tre OAM-Trace-F 3 Rel-6 R3 06/06/2003  15/06/2004  100% RAN_Work | Nortel 13/01/2005
1250 |1250 14016 Trace Management, Stage3 OAM-Trace 3 Rel-6 N4 09/06/2004  11/03/2005  100% NP-040411  Nokia 09/03/2005
1257|1251 35016  Charging Management CH 1 Rel6 S5 21/11/2002 09/06/2005 100%  SP-040773 T-Mobile 13/01/2006 SA#28 Target 09/;
1252 1252 35037 Charging architecture and principl CH 2 Rel-6 S5 21/03/2003  16/09/2004  100% 13/01/2006  SA#25 09/2004 co
1253 [1253 35024 Charging Data Record (CDR) file CH 2 Rel-6 S5 21/03/2003  18/03/2004  100% 13/01/2006  SA#23 03/2004 co
1254 [1254 35025 CDR parameter description CH 2 Rel-6 S5 21/03/2003  09/06/2005  100% 13/01/2006  SA#28 06/2005 co
1255 |1255 35026 Diameter charging applications CH 2 Rel-6 S5 21/03/2003  16/09/2004  100% 13/01/2006  SA#25 09/2004 co
1256 |1256 35027 Online Charging System (OCS) ai CH 2 Rel-6 S5 21/03/2003  18/09/2003  100% 13/01/2006  SA#21 09/2003 co
1257 [1257 35028 OCS: Applications and interfaces  CH 2 Rel-6 S5 21/03/2003  16/12/2004  100% 13/01/2006  SA#26 12/2004 co
1258 [1258 35017 Charging Management for Bear CH-BC 2 Rel-6 S5 21/03/2003  16/09/2004 100%  SP-030048 Nokia 13/01/2006  SA#28 Target 09/:
1259 [1259 35029 CS domain charging CH 3 Rel-6 S5 21/03/2003  18/03/2004  100% 13/01/2006  SA#23 03/2004 co
1260 |1260 35030 PS domain charging CH 3 Rel-6 S5 21/03/2003  16/09/2004  100% 13/01/2006  SA#25 09/2004 co
1261 [1261 35031 CDR transfer CH 3 Rel-6 S5 21/03/2003  16/09/2004  100% 13/01/2006  SA#25 09/2004 co
1262 | 1262 35018 Charging Management for the IM{ IMS2-CH 2 Rel-6 S5 21/03/2003  16/12/2004 100%  SP-030049  Ericsson  13/01/2006  SA#26 12/2004 co
1263 [1263 35019 Charging Management for the Sei CH 2 Rel-6 S5 21/03/2003  09/06/2005  100%  SP-040778 Siemens  13/01/2006  SA#26: Updated W\
1264 | 1264 32030 Overall architectural aspects of CH-FBC 2 Rel-6 S2 21/11/2002  11/03/2005 100%  SP-040041 08/07/2004
1265 |1265 32069 Overall definition of FBC arct 3 Rel-6  S2 21/11/2002  02/03/2004  100% 09/03/2005
1266 | 1266 32070 Study on providing policy cor 3 Rel-6  S2 02/02/2004  30/07/2004  100% 21/10/2004
1267 [1267 13020 Gx interface for flow based ¢ CH-FBC 3 Rel-6 N3 02/02/2004  08/12/2004  100%  NP-040245  Nokia 09/03/2005
1268 |1268 13021 Rx interface for flow based ¢/ CH-FBC 3 Rel-6 N3 02/02/2004  11/03/2005  100%  NP-040339  Nortel 25/03/2005
1269 (1269 1800 Rel-6 UICC/USIM enhance USAT1 1 Rel-6 T3  25/09/2000 10/03/2005 100%  not needed 01/12/2000
1270 |1270 1802 UiCC API USAT1-API 2 Rel-6 T3 20/03/2002  10/03/2005 100% 12/03/2001  8/3/2001: test spe
1271 (1271 43001 Java API Test specification 3 Rel-6 T3 20/03/2002  10/06/2002  100%  TP-020029  Microelecti NA
1272 1272 43006 2G/3G Java Card™ API bas¢ USAT1-API 3 Rel-6 T3 17/03/2003  05/03/2004  100%  TP-030031 Oberthur C 19/01/2005
1273 (1273 43007 (U)SIM API for Java Card Te 3 Rel-6 T3 17/03/2003  10/03/2005 100%  TP-040186  Axalto 02/06/2005
1274 | 1274 43003 Deleted - Java API Test spec 3 Rel-6 T3 30/05/2002  09/06/2003  100% TP-020122  Microelect: NA MOVED to Rel-5 Vv
1275 (1275 43004 Rel-6 USIM toolkit enhancemen 2 Rel-6 T3 25/09/2000  04/03/2005 100% 19/01/2005
1276 | 1276 502031 C SIM API USAT1-API-I 3 Rel-6 T3 25/09/2000  27/09/2002 100%  TP-000155 NA
1277 (1277 502032 Specification 4 Rel-6 T3 25/09/2000  27/09/2002  100%  TP-000155  Aspects St NA
1278 [1278 502033 Test specification 4 Rel-6 T3 01/01/2001  28/09/2001 100%  TP-000155  Aspects St NA
1279 [1279 43009 USIM application toolkit Cont 3 Rel-6 T3 05/12/2003  04/03/2005  100%  TP-030259  Gemplus  02/06/2005
1280 |1280 34022  Packet Switched Streamin PSSrel6 1 Rel-6 S4  18/11/2002 07/12/2005 100% SP-020685 Ericsson  09/03/2005
1281 (1281 31039 Stage 1 2 Rel-6  S1 18/11/2002  17/03/2003  100% 12/03/2004  2nd resp SA4
1282 [1282 34024 Stage 3 PSSrel6-Stac 2 Rel-6 S4 13/12/2002  07/12/2005  100% Ericsson  13/01/2006 TR tbc by Sept. 05
1283|1283 34023  AMR-WB extension for hic AMRWB+ 1 Rel-6 'S4  13/12/2002 07/12/2005 100%  SP-030083  Nokia 13/01/2006 TR thc by Sept. 05
1284 |1284 34027  Codec Enhancements for‘ CEPSCM 1 Rel-6 S4  16/03/2004 16/12/2004 100%  SP 040066  Nokia 06/12/2004  Completed
1285 |1285 34028  3G-324M Improvements  3G-324MI 1 Rel-6 S4  16/03/2004 16/12/2004 100%  SP-040067 Ericsson  06/12/2004  Completed
1286 1286 51101  Gjngle Antenna Receiver | SAIC 1 Rel-6 GP;C 15/11/2002  27/08/2004  100%  GP-023400 Cingular  06/12/2004
1287 |1287 12006 Ephancement of dialled s¢ EDCAMEL 1 Rel-6 S1  28/03/2003  31/12/2003 100% SP-020818 Samsung 12/03/2004
1288 |1288 12007 Stages 2 and 3 2 Rel-6 N4 28/03/2003  31/12/2003  100% | NP-030153 09/03/2005
1289 (1289 32060 Bandwidth and resource s BARS 1 Rel-6 S2  01/06/2003  16/06/2004  100%  SP-030308 08/07/2004
1290 |1290 33018 1 Rel-6  S3 03/07/2003  26/12/2003  100%  SP-030341  Toshiba 06/12/2004  Approved TSG#20
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1291 [1291 50600  Multiple TBF in A/Gb mod: MULTBF 1 Rel-6 GP;C 05/04/2002 28/01/2005 100%  GP-021263 Ericsson  13/01/2006
1292 | 1292 50601 Multiple TBF in A/Gb mode MULTBF-Agl 2 Rel-6 GP;C 05/04/2002 29/08/2003 100%  GP-021263 Ericsson 16/09/2003
1293 [1293 50602 Multiple TBF Concept paper 3 Rel-6 GP;C 05/04/2002  29/08/2003  100% 16/09/2003
1294 1294 50603 Multiple TBF Stage 2 (43.06¢ 3 Rel-6  GP;C 05/04/2002  29/08/2003  100% 16/09/2003
1295 [1295 50604 Multiple TBF Stage 3 (44.06( 3 Rel-6  GP;C 05/04/2002  29/08/2003  100% 06/12/2004
1296 | 1296 50605 Deleted at TGS # 27 - Multiple TE MULTBF-Tes 2 Rel-6 G3  28/01/2005  28/01/2005  100%  GP-022098  Ericsson  09/03/2005 DELETE
1207 |1207 50096  Alignment between the tes ALTERE 1 Rel-6 G3  29/08/2003 02/09/2005 100%  GP-032236 Ericsson 13/01/2006
1298 [1298 50097 Determine the controversial testc  ALTERE-TC 2 Rel-6 G3  29/08/2003  02/09/2005  100% 13/01/2006  Completed
1299 |1299 50444  Addition of U-TDOA in the UTDOACS 1 Rel-6 GP  21/11/2003  23/04/2004 100% GP-032773 TruePositi 12/03/2004  Completed, excepl
1300 |1300 50445  Addition of U-TDOA in the UTDOAPS 1 Rel-6 GP  27/06/2003 12/11/2004  100%  GP-032774 TruePositic 06/12/2004
1301 |1301 50101  Downlink Advanced Recei DPARP 1 Rel-6 GP 21/11/2003 02/09/2005 100% GP-041966 Nokia 13/01/2006
1302 |1302 50102 DARP test scenarios DARP-TS 2 Rel-6 GP  21/11/2003  27/08/2004 100%  GP-041967 Nokia 06/12/2004
1303 1303 50103 DARP for GMSK modulated voir DARP-GMSk 2 Rel-6 GP  06/02/2004 12/11/2004 100%  GP-041968 Nokia 13/01/2006
1304 | 1304 50104 Performance requirements ir DARP-GMSK 3 Rel-6 GP  06/02/2004  12/11/2004  100% 06/12/2004
1305 |1305 50105 Radio subsystem link control DARP-GMSK 3 Rel-6 GP  06/02/2004  12/11/2004  100% 06/12/2004
1306 | 1306 50106 DARP for GPRS and EGPRS MC DARP-GPRS 2 Rel-6 GP  06/02/2004 12/11/2004 100%  GP-041969 Nokia 09/03/2005
1307 [1307 50107 Performance requirements ir DARP-GPRS 3 Rel-6 GP  06/02/2004  12/11/2004  100% 06/12/2004
1308 |1308 50108 Radio subsystem link control DARP-GPRS 3 Rel-6 GP  06/02/2004  12/11/2004  100% 06/12/2004
1309 [1309 50115 DARP Capability signalling DARP-CAPS 2 Rel-6 GP  21/11/2003  12/11/2004 100%  GP-041970 Nokia 06/12/2004
1310 (1310 50116 GERAN MS Conformance test for ARP-ConfTes 2 Rel-6 G3  27/08/2004  02/09/2005 100%  GP-041971  Nokia 13/01/2006  Started
1311|1311 50109  Reduction of PS service ir PSIintDTM 1 Rel-6 G2  21/11/2003  24/06/2005 59%  GP-032548 Siemens 13/01/2006
1312 [1312 50110 Use case and requirement definiti PSintDTM-Re 2 Rel-6 G2 21/11/2003  23/04/2004 100%  GP-032549 Siemens  13/01/2006
1313 [1313 50111 Performance Study of Current Prc  PSintDTM-Pe 2 Rel-6 G2 21/11/2003  23/04/2004 100%  GP-032550 Siemens  13/01/2006
1314 [1314 50112 Reduction of service interruption t PSintDTM-Re 2 Rel-6 G2 23/04/2004  12/11/2004  100%  GP-032551 Siemens  13/01/2006
1315 [1315 50113 MS Conformance testing PSintDTM-Cc 2 Rel-6 G3  25/06/2004  24/06/2005 0% 13/01/2006  On-going
1316 | 1316 50114 Deleted - BTS Conformance testii PSintDTM-Cc 2 Rel-6 G3  24/06/2005  24/06/2005  100% 13/01/2006
1317 {1317 12008  CAMEL prepay interworkii SCCAMEL 1 Rel-6 N4  08/12/2003  05/10/2004  100%  NP-030584 09/03/2005
1318|1318 31046  Circuit Switched Video an CS_VSS 1 Rel6 S1  12/01/2004 02/09/2005 100% SP-040331 Vodafone 08/07/2004
1319 (1319 31047 Stage 1 - Requirements CS_Vss 2 Rel-6  S1 12/01/2004  14/10/2004  100% Vodafone 08/06/2004
1320 [1320 32071 Stage 2 Study on architecture alte CS_VSS 2 Rel-6 S2 12/01/2004  13/08/2004  100% 06/12/2004
1321 1321 32072 Stage 2 description on Redial CS_Vss 2 Rel-6  S2 03/05/2004  16/12/2004  100% 09/03/2005
1322 1322 11053 Switching between voice and vide CS_VSS 2 Rel-6 C1 03/01/2005  17/06/2005  100% 02/06/2005
1323 [ 1323 52137 Deleted - GERAN2 Part CS_VSS 2 Rel-6 G2  02/09/2005  02/09/2005  100% 21/04/2005
1324 | 1324 13017 Deleted - CN3 Part CS_VSS 2 Rel-6 N3 14/10/2004  14/10/2004  100% 21/10/2004
1325 (1325 33020  Network Domain Security; MAPSEC 1 Rel-6 S3  06/07/2004  29/12/2004 20%  SP-040280 \Vodafone 06/12/2004  Approved TSG#24
1326|1326 33021  FS on Security for early IN SECIMS 1 Rel-6 S3  01/10/2004  28/03/2005 100%  SP-040691 Vodafone  25/03/2005  Approved TSG#24
1327 |1327 13024  Reorganisation of CS Dat: CSData 1 Rel-6 N3 19/11/2004 08/12/2004 100% NP_040563 Siemens  09/03/2005 Created at TSG#2
1328 (1328 50553  Generic Access to A/Gb Ir GAAI 1 Rel-6 GP  25/06/2004 20/01/2006 95%  GP-042247 Motorola  13/01/2006
1329 [1329 50544 FS on GAAI GAAG 2 Rel-6 GP  25/06/2004  27/08/2004 100%  GP-041592 Motorola  25/03/2005  Feasibility Study
1330 [1330 50554 GAAI - Stage 2 GAAIl-Stage2 2 Rel-6 GP  27/08/2004  08/04/2005 100% Ericsson  25/03/2005 Completed
1331 [1331 50555 GAAI - Stage 3 GAAI-Stage3 2 Rel-6 GP  27/08/2004  08/04/2005 100% 13/01/2006  Completed
1332 1332 50556 MS Conformance Test for GAAI  GAAI-CT 2 Rel-6 GP  27/08/2004  20/01/2006  90% 13/01/2006  Started
1333 | 1333 50559 SPSHAGB 1 Rel-6 GP-G 03/11/2003  24/08/2005 100%  GP-051160 Ericsson 13/01/2006 Replaces SCSAG
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1334 1334 50560 Stage 2 SPSHAGB-S 2 Rel-6 GP-C 03/11/2003  24/08/2005 100%  GP-051161 Ericsson  13/01/2006 Replaces SCSAGE
1335 [ 1335 50561 PS handover SPSHAGB-P 2 Rel-6 GP-C 03/11/2003  24/08/2005 100%  GP-051162 Ericsson  13/01/2006 Replaces SCSAGE
1336 |1336 50562 Definition of radio resource mana¢ SPSHAGB-R 2 Rel-6 GP-C 03/11/2003  24/08/2005 100%  GP-051163 Ericsson  13/01/2006 Replaces SCSAGE
1337 |1337 60111 Small Technical Enhancer TEI6 1 Rel-6 Gene 02/06/2006 06/05/2008  100% 06/05/2008  “Joker" WI, to be
1338 [1338 25019 Small Technical Enhancements a TEI6_Test 2 Rel-6 R5 02/06/2006  06/05/2008  100%  RAN5_Work 06/05/2008  "Joker" WI, to be u
1339 | 1339 31029 Deleted - Study of Feature Interactions FINTER 1 Rel-6 S1 01/10/2004  01/10/2004 | 100%  SP-020578 21/10/2004  SP-23 - To be aba
1340 | 1340 50563 Deleted (moved to Rel7) - Enhanceme EVGCS 1 Rel-6  GP-C 24/08/2005  24/08/2005  100%  GP-041837 Siemens  21/04/2005  Started
1341 | 1341 50500 Deleted - Support of Conversational St SCSAGB 1 Rel-6 GP  21/11/2003  19/02/2004  100%  GP-030443  Ericsson  12/03/2004
1342 | 1342 50501 Delete - Creation of a TR SCSAGB-TR 2 Rel-6 GP  21/11/2003  21/11/2003  100%  GP-030444  Ericsson  01/12/2003
1343 | 1343 50502 Delete - Stage 2 SCSAGB-Sta 2 Rel-6 GP  21/11/2003  21/11/2003  100%  GP-030445 Ericsson  06/12/2004  Started
1344 | 1344 50503 Delete - Radio Channel Support  SCSAGB-RC 2 Rel-6 GP  21/11/2003  21/11/2003  100%  GP-030446  Ericsson  06/12/2004  Not started
1345 | 1345 50504 Delete - Definition of radio resourc. SCSAGB-RR 2 Rel-6 GP;G 21/11/2003  21/11/2003  100% GP-030447  Ericsson  06/12/2004  Not started
1346 | 1346 50505 Delete, replaced by 50561 - PSH SCSAGB-PS 2 Rel-6  GP;C 21/11/2003  19/02/2004  100%  GP-030448 Ericsson  25/03/2005  Started
1347 | 1347 50506 Delete - Modifications to FLO SCSAGB-FLt 2 Rel-6  GP;C 21/11/2003  21/11/2003  100%  GP-030449  Ericsson  06/12/2004  Not started
1348 | 1348 2 Deleted - Rel-6 Evolutions of the trans) ETRAN 1 Rel-6 RP  31/12/2003  31/12/2003  100%  RAN_Work | Alcatel 08/07/2004  Generic feature
1349 (1349 0 Release 5 Features 1 Rel-5 CP,G 03/01/2000 03/01/2000 0% NA
1350 (1350 625 IP transport in the UTRAN ETRAN-Ptra 1 Rel-5 R3  17/07/2000 29/03/2002 100% RANWis  Alcatel  12/12/2001
1357|1351 2455 FS on Usage of SUA ss7IP 1 Rel-5 N4  12/03/2001 21/12/2001  100%  NP-010460 12/12/2001  update WID...
1352 (1352 2476 High Speed Downlink Pac HSDPA 1 Rel5 R2  02/04/2001 06/06/2003 100% RAN Wis  Motorola 10/12/2001
1353 [ 1353 2477 Physical Layer HSDPA-Phys 2 R1 05/04/2001  29/03/2002  100%  RP-010262 Motorola  25/03/2002
1354 [ 1354 2478 Layer 2 and 3 aspects HSDPA-L23 2 R2 05/04/2001  29/03/2002 100%  RAN_Wis Motorola  28/02/2002 30 November: Con
1355 [ 1355 2479 lub/lur protocol aspects HSDPA-lublu 2 R3 02/04/2001  29/03/2002  100% RP-010262 Motorola  01/03/2002
1356 | 1356 2480 RF Radio Transmission/ Receptio HSDPA-RF 2 R4 09/04/2001  06/06/2003  100% RP-010262 Motorola  27/03/2003
1357 |1357 501216  Rel-5 Improvements of Ra Rinimp 1 NA  RP  14/08/2000 30/08/2002 89%  RAN Wis 11/10/2001
1358 [1358 1471 Base station classification Rinimp-BSC 2 Rel-5 R4 14/08/2000 14/06/2002 100% RAN Wis Nokia 03/10/2001
1359 [1359 1477 TDD Base station classificati RInlmp-BSCI 3 R4 14/08/2000  08/03/2002 100%  RAN_Wis Nokia 21/06/2002
1360 |1360 24002 Base Station Classification fc RInlmp-BSCI 3 R4 15/06/2001 14/06/2002  100% Siemens  21/06/2002
1361 [1361 2469 Enhancement on the DSCH hard = RInimp-DSClt 2 Rel-5 R1 16/03/2001  29/03/2002  100% Samsung  25/03/2002
1362 | 1362 1217 Hybrid ARQ 1I/111 RInimp-HAR( 2 Rel-5 R2 21/08/2000  28/12/2001 100% RAN_Wis Siemens  24/01/2002  Stopped at RAN#1
1363 [ 1363 1221 FS on USTS RInlmp-USTS 2 Rel-5 R1 14/08/2000  21/12/2001 100% RAN_Sis SK Teleco 28/02/2002
1364 |1364 1997 FS on UE antenna efficency testr RInimp-UEAr 2 Rel-5 R4 25/09/2000  14/09/2001 100% RAN_Sis Allgon 03/10/2001
1365 |1365 2494 FS on the re-introduction of the d¢ RInlmp-SIR 2 Rel-5 R4 12/03/2001 14/12/2001 100% Ericsson  29/11/2001
1366 | 1366 2493 FS on mitigating the effect of CPIt. RInimp-CPIC 2 Rel-5 R4 19/03/2001  08/03/2002  100% Intel 01/03/2002
1367 1367 1839 Conformance Test Spec. impro' 2 T1 18/02/2002  30/08/2002 0% 11/10/2001
1368 |1368 2210 Testing improvement of inter: 3 Rel-5 T1 18/02/2002  30/08/2002 0% 28/02/2002  start/finish dates s¢
1369 |1369 221 Testing Hybrid ARQ 1I/11l 3 Rel-5 T1 18/02/2002  30/08/2002 0% 28/02/2002  start/finish dates s¢
1370 [1370 500009 Rel-5 RAN improvements RANimp 1 NA  RP  16/03/2001 01/03/2004 87%  RAN Wis 21/06/2002
1371 [1371 656 RRM optimization for lur and lu  RANimp-RRI 2 Rel-5 R3 16/03/2001  04/06/2002 100% RAN Wis Ericsson  12/03/2001
1372 1372 23000 lur common transport channe. RANimp-RRN 3 R3 16/03/2001  29/03/2002  100% Ericsson  21/03/2002
1373 [1373 23001 lur neighbouring cell reportin:’ RANimp-RRN 3 R3 16/03/2001  29/03/2002  100% Ericsson  01/03/2002
1374 (1374 23002 FS Introduction of direct tran: RAN-imp-RR 3 R3 15/06/2001  04/06/2002  100% Ericsson  08/11/2002  FS was closed anc
1375 [1375 2488 RL Timing Adjustment RANimp-RLT 2 Rel-5 R3 16/03/2001  29/03/2002  100% Ericsson  01/03/2002
1376 [ 1376 2489 Separation of resource reservatioo. RANimp-Sep 2 Rel-5 R3 16/03/2001  29/03/2002  100% Ericsson  01/03/2002
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1377 1377 23003 FS SRNS Relocation Procedure E. RANimp-SRN 2 Rel-5 R3 15/06/2001  03/09/2002  100% Nokia 08/11/2002

1378 [1378 2490 FS Improvement of Radio Resour RANimp-Impl 2 Rel-5 R3 16/03/2001  21/12/2001 100% Nokia 08/11/2002  FS was closed anc
1379 [1379 2491 Re-arrangements of lub transport RANimp-TTP 2 Rel-5 R3 16/03/2001  29/03/2002  100% Nokia 01/03/2002

1380 |1380 22000 RAB support enhancement for Re . RANimp-RAE 2 Rel-5 R2 02/04/2001  28/06/2002  100% RAN Wis Nokia 21/06/2002  RFC 3095 context
1381 [1381 21001 Beamforming requirements for UE RANimp-BFF 2 Rel-5 R1 21/09/2001 14/12/2001  100% Nokia 28/02/2002

1382 [1382 21002 Support of Site Selection Diversity RANimp-SSC 2 Rel-5 R1 14/12/2001  04/06/2002  100% NEC 21/06/2002  RP-020356

1383 [1383 2472 Node B Synchronisation for 1.28 I RANimp-NBS 2 Rel-5 R1 16/03/2001  29/03/2002  100% CATT 25/03/2002

1384 | 1384 1912 Start Testing 2 MLS™ 03/12/2001  03/12/2001 0% 01/04/2000

1385 | 1385 2102 Conformance Test Aspects - R/ 2 T 01/01/2002  01/03/2004 0% 01/04/2000

1386 |1386 2222 Testing Radio access bearer 3 T 01/01/2002  02/09/2002 0% 10/12/2001  duration set to 6 m
1387 [1387 41010 General changes to TS34.12 RANimp-test 3 Rel-5 T1 03/03/2003  01/03/2004 0% 14/03/2003

1388 (1388 23004  YTRAN Sharing in Conne¢ NETSHARE 1 Rel-5 R3  03/12/2001  03/09/2002  100% Ericsson  08/11/2002  Formerly 'Shared
1389 (1389 1273 Provisioning of IP-based r MS 1 NA ST 03/01/2000 03/03/2004 92%  SP-000216 Openwav 28/02/2002 S1WI proposed €
1390 |1390 1274 Call control and roaming to sup IMS-CCR 2 Rel-5 S2 03/01/2000  14/06/2002  98% SP-010339  Lucent 24/01/2002

1391 [1391 1633 Stage 1 3 S1 21/02/2000  15/12/2000  100% Motorola  30/03/2001 Issues include e.g.
1392 [1392 1514 Stage 2 (Architecture and Me 3 S2 14/04/2000  23/03/2001 100%  SP-000289  Lucent 08/02/2001 Issues include e.g.
1393 [1393 1296 Impact on MM/CC/SM IMS-CCR-IW 3 N1 28/08/2000  08/03/2002  100% NP-010434  Lucent 25/03/2002  Per 26/2-02: This i
1394 (1394 2233 SIP Call Control protocol fc 3 N1 03/01/2000  14/06/2002  98% NP-010643 Lucent 24/01/2002 TSGN_10 approv:
1395 [1395 1998 IMS signalling flows 4 N1 02/10/2000  22/03/2002  100% 14/03/2003 TS 24.228...

1396 | 1396 1278 IMS stage 3 4 N1 02/10/2000  22/03/2002  100% 14/03/2003 TS 24.229...

1397 (1397 2255 IMS Session Handling; s 4 N1 02/10/2000  22/03/2002  100% 28/02/2002 TS 23.218...

1398 | 1398 10004 Main IETF dependenci 4 NP  03/01/2000 07/06/2002 99% 28/03/2003

1399 [1399 2521 IETF: RFC 3261 (S 5 N1 24/11/2000  22/03/2002  100% 14/03/2003

1400 |1400 2523 IETF: RFC 3262 (R 5 N1 24/11/2000  22/03/2002  100% 14/03/2003

1401 [1401 2522 IETF: RFC 3312 (V" 5 N1 24/11/2000  13/05/2002  100% 14/03/2003

1402 |1402 2524 IETF: RFC 3323 (S 5 N1 24/11/2000  13/05/2002  100% 14/03/2003

1403 [1403 2525 IETF: RFC 3313 (S 5 N1 24/11/2000  13/05/2002  100% 14/03/2003

1404 | 1404 11000 IETF: RFC 3265 (s 5 N1 24/11/2000  22/03/2002  100% 14/03/2003

1405 | 1405 11001 IETF: RFC editor C 5 N1 24/11/2000  07/06/2002  100% 14/03/2003

1406 | 1406 11002 IETF: RFC editor C 5 N1 24/11/2000  13/05/2002  100% 14/03/2003

1407 |1407 11004 IETF: RFC 3267 (A 5 N1 24/11/2000  22/03/2002  100% 14/03/2003

1408 |1408 11005 IETF: RFC 3266 (IF 5 N1 03/01/2000  22/03/2002  100% 14/03/2003

1409 |1409 11022 IETF: RFC 3311 (T 5 N1 24/11/2000  13/05/2002  100% 14/03/2003

1410 1410 11023 IETF: RFC 3324 (N 5 N1 24/11/2000  13/05/2002  100% 14/03/2003

1411 (1411 11024 IETF: RFC editor C 5 N1 24/11/2000  13/05/2002  100% 14/03/2003

1412 |1412 1290 Addressing 4 S2 09/10/2000  22/03/2002  100% 01/04/2000

1413 [ 1413 1291 Architectural issues 5 S2 09/10/2000  31/08/2001 100% 08/02/2001

1414 1414 1292 Impact on HSS 5 N4 15/11/2000  22/03/2002  100% 30/05/2002  17th May, KK: This
1415 | 1415 2530 Service Examples (Wo IMS-Sex 4 S$1 17/04/2001  14/06/2002  50% Motorola  25/07/2003

1416 [ 1416 2531 IMS Framework Re IMS-FrWk 5 S1 17/04/2001 14/06/2002  50% SBC 25/07/2003

1417 (1417 1298 Access Security for IMS IMS-ASEC 2 Rel-5 83 08/10/2001  28/06/2002 100%  SP-010323 Ericsson 08/11/2002 TS33.203 will be
1418 (1418 43000 IMS impacts on UICC (ISIM ¢ 3 T3 08/10/2001  21/06/2002  100% | TP-010251 Vodafone  26/09/2002

1419 [1419 11014 SIP extensions for Integrity p 3 N1 17/12/2001  28/06/2002  100% 21/06/2002  Per 26/2-02: CN1 i
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1420 |1420 2574 Security Aspects of Requirement- SEC1-NCI 2 Rel-5 S3 02/07/2001  28/12/2001 100%  SP-010324  AT&T Wire 08/11/2002  Incorporated into Il
1421 [1421 1299 Lawful interception IMS-LI 2 Rel-5 S3 04/09/2000  29/03/2002  100%  SP-010621 Reg TP 08/11/2002  Rel-533.106 and ¢
1422 | 1422 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 25/12/2000  12/06/2002  100%  SP-010461  VoiceStrez 21/06/2002
1423 1423 2036 Multimedia codecs and protoco IMS-CODEC 2 Rel-5 S4 26/07/2000  27/09/2002 100%  SP-000398 Toshiba,! 27/03/2003
1424 1424 2039 Codecs 3 S4 26/07/2000  14/03/2002  100%  SP-000398 25/03/2002
1425 [1425 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 12/03/2002  12/03/2002  100% Nokia 25/03/2002
1426 |1426 34006 recommendation for QoS patr 3 S4 31/12/2001  27/09/2002  100% 13/01/2003
1427 |1427 11025 IETF: RFC 3310 (HTTP Dige 3 N1 24/11/2000  13/05/2002  100% 14/03/2003
1428 [1428 11026 IETF: RFC 3329 (Security m« 3 N1 24/11/2000  13/05/2002  100% 14/03/2003
1429 [1429 32003 SIP message compression 2 Rel-5 S2 24/09/2001  07/06/2002  100% 25/03/2002
1430 [1430 32004 Stage 2 3 S2 24/09/2001  26/10/2001 100% 24/11/2001
1431 (1431 11015 Compression signalling 3 N1 28/09/2001  07/06/2002  100% 14/03/2003
1432 1432 10001 Stage 3 description of IMS inter 2 Rel-5 NP  14/03/2001  30/08/2002 99% 24/01/2002
1433 [1433 1286 Cx interface (HSS to CSCF) 3 N4 14/03/2001  07/06/2002  100% NP-010626 30/05/2002  DAB 12/12/01to 7
1434 1434 14997 Mp interface (MRFC - MRFP 3 N4 14/03/2001  08/03/2002  100% 30/05/2002  [DAB 08-03-02] - N
1435 [1435 11016 Mw interface (CSCF to P-CS 3 N1 14/03/2001  07/06/2002  100% 14/03/2003
1436 |1436 11018 Mr interface (CSCF to MRF) 3 N1 14/03/2001  29/03/2002  100% 28/02/2002
1437 [1437 14003 Dx interface (I-CSCF to SLF) 3 N4 14/03/2001  07/06/2002  100% 30/05/2002  CN4#11 30/11/01:
1438 [1438 13001 Go interface (GGSN to PCF) 3 N3 14/03/2001  07/06/2002  100% 25/07/2003  [DAB - 23/05/03] -
1439 [1439 11019 ISC (IMS Service Control) Ini 3 N1 14/03/2001  07/06/2002  100% 30/05/2002
1440 |1440 14006 Sh interface (HSS to AS) 3 N4 14/02/2002  07/06/2002  100% 30/05/2002  CN4#11 30/11/01:
1441 [1441 14998 Si interface (HSS to IM-SSF) 3 N4 16/01/2002  30/08/2002  72% 30/05/2002  SA16: Part of Rel5
1442 | 1442 11020 Gm interface (UE to CSCF) 3 N1 14/03/2001  07/06/2002  100% 14/03/2003
1443 [1443 11027 Mi interface (CSCF to BGCF 3 N1 14/03/2001  07/06/2002  100% 14/03/2003
1444 | 1444 11028 Mj interface (BGCF to MGCF 3 N1 14/03/2001  07/06/2002  100% 14/03/2003
1445 | 1445 11029 Mk interface (BGCF to BGCF 3 N1 14/03/2001  07/06/2002  100% 14/03/2003
1446 | 1446 1310 Support of VHE/OSA by entities a IMS-ONOSA 2 Rel-5 N5 21/09/2001  07/06/2002  100% NP-010692  Ericsson  21/06/2002
1447 |1447 12000 CAMEL control of IMS services IMS-CAMEL 2 Rel-5 N2 16/04/2001  06/09/2002 91% NP-020305 Lucent 21/06/2002  SA16: Part of Rel!
1448 |1448 12001 Stage2 work 'general’' 3 N2 16/04/2001  06/09/2002  100% 13/01/2003  DAB 12.12.01 split
1449 |1449 12002 Stage3 work 'CAP' 3 N2 07/01/2002  06/09/2002  100% 13/01/2003  DAB 12.12.01 split
1450 |1450 12003 Stage2 work 'Si interface’ 3 N2 07/01/2002  06/09/2002  100% 13/01/2003  DAB 12.12.01 split
1451 [1451 12004 Stage3 work 'Si interface’ 3 N4 14/02/2002  07/06/2002  100% 30/05/2002  [DAB 08-03-02] - L
1452 | 1452 14004 SDM issues for CAMEL conti 3 N4 14/02/2002  07/06/2002 0% 25/03/2002  [DAB 08-03-02] -
1453 [1453 31002 Pre-pay/real-time charging in IMS 2 TBD S1 15/06/2001 15/03/2002  60% 28/02/2002
1454 |1454 35005 Charging OAM-CH 2 Rel-5 S5 06/08/2001  12/09/2002 100%  SP-010631 T-Mobile 13/01/2003 Changed Rapp er
1455 | 1455 32006 Charging Implications of IMS 3 S2 06/08/2001 16/11/2001 100%  SP-010519 28/02/2002
1456 | 1456 35006 Charging management for IV OAM-CH 3 Rel-5 S5 19/11/2001 12/09/2002  100% 08/11/2002
1457 | 1457 10002 Other IETF depencies 2 Rel-5 NP  24/11/2000 07/06/2002 70% 25/03/2002  Was introduced a
1458 |1458 11011 |IETF: draft-ietf-aaa-diameter 3 NP 24/11/2000 07/06/2002  90% 10/10/2001
1459 |1459 11999 |IETF: draft-johansson-aaa-di 3 NP 24/11/2000  07/06/2002  50% 10/10/2001
1460 |1460 1913 Start Testing 2 Rel-5 MLS™ 18/03/2002  18/03/2002 0% 08/10/2001
1461 [1461 1844 Conformance Test Aspects - Prov IMS-TEST 2 T 18/03/2002  27/12/2002 0% 10/12/2001  The task is a buildi
1462 | 1462 41004 Testing of support for IMS - prose 2 Rel-5 T1 18/09/2002  30/09/2003 0% TP-030052  Anritsu 14/03/2003
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1463 | 1463 41005 Testing of support for IMS - TTCN 2 Rel-5 T1 18/09/2002  03/03/2004 0% TP-030052  Anritsu 14/03/2003
1464 |1464 34001  Extended Transparent Enc PSS-E 1 Rel-5 S4  03/01/2002 17/03/2003 86%  SP-010392 Ericsson  28/02/2002
1465 | 1465 34002 Stage 1 2 S$1 18/11/2002  17/03/2003  65% SP-010392 Vodafone 25/03/2002 2nd resp SA4
1466 |1466 31032 Interaction with other service 3 S1 18/11/2002  17/03/2003  65% Vodafone 13/01/2003  2nd resp SA4
1467 |1467 34003 Stage 2 (version Rel5 of TS 26.2¢2 2 S4 03/01/2002  14/03/2002  100%  SP-010392 25/03/2002  2nd resp SA2
1468 |1468 34019 RTP usage model 2 S4 03/01/2002  06/12/2002  90% 13/01/2003
1469 |1469 501637 Rel|-5 OSA enhancements OSA1 1 Rel5 S1  11/07/2000 20/12/2002 96%  SP-000216 Siemens  25/07/2003
1470 [1470 32010 General Stage 2 for Rel5 2 Rel-5 S2 11/09/2001  07/06/2002  47% 30/05/2002
1471 [1471 1429 OSA APIs for Multimedia Call C OSA1-CSCF 2 Rel-5 82 11/07/2000  07/06/2002  100% 24/01/2002  For Rel5 even if ¢
1472 | 1472 1430 Stage 1 3 S1 11/07/2000  14/03/2002  100% Siemens  30/05/2002
1473 (1473 15002 (Multimedia) Call Control - St 3 N5 11/09/2001  07/06/2002  100% 21/06/2002
1474 1474 15003 Generic user interaction - Stage 3 2 Rel-5 N5 11/09/2001  07/06/2002  100% 21/06/2002
1475 (1475 15004 Charging - Stage 3 2 Rel-5 N5 11/09/2001  07/06/2002  100% 21/06/2002
1476 | 1476 15007 Call Control Service Mapping; Mu 2 Rel-5 N5 11/09/2001  07/06/2002  100% 21/06/2002
1477 1477 15999 WSDL APIs for SOAP/HTTP - Ste 2 Rel-5 N5 11/09/2000  07/06/2002  100% 21/06/2002
1478 | 1478 1419 OSA security OSA1-SEC 2 Rel-5 S3 11/07/2000  20/12/2002  93% SP-000302 BT 08/11/2002  CR to correct sec
1479 [ 1479 2121 Stage 1 3 S1 11/07/2000  09/11/2001 100% Siemens  28/02/2002
1480 |1480 1421 Stage 3 3 S3 23/10/2000  14/06/2002  80% 08/11/2002  ??
1481 [1481 1422 security related SCF(s) defini 3 N5 21/09/2001  07/06/2002  100% NP-010692  Ericsson  21/06/2002
1482 | 1482 1423 (possibly) changes required 3 S3 11/09/2000  14/12/2000  100% 08/11/2002
1483 [1483 15017 Security (moved from Rel-6) 3 S3 14/03/2002  20/12/2002  100% 25/07/2003  Contribution at S3¢
1484 | 1484 401424 Interactions OSA - e-commerce OSA1-ECOM 2 Rel-5 82 11/07/2000  07/06/2002  96% 21/06/2002
1485 |1485 1425 Stage 1 3 S1 11/07/2000  14/03/2002  95% Siemens  28/02/2002
1486 |1486 1529 Stages 2 and 3 3 N5 21/09/2001  07/06/2002  100% NP-010692  Ericsson  21/06/2002
1487 |1487 15005 Policy Management - Stage 3 2 Rel-5 N5 11/09/2001  07/06/2002  100% 26/09/2002
1488 |1488 15006 Presence and Availability Manage 2 Rel-5 N5 11/09/2001  07/06/2002  100% 26/09/2002
1489 |1489 1786 CHECK STATUS -LCS - OSAin OSA1-LCSI 2 Rel-5 §1 11/09/2000  07/06/2002  99% Siemens  08/10/2001  az: CN#13 - chang
1490 |1490 1787 Stage 1 3 S1 11/09/2000  08/12/2000  100% Siemens  30/05/2002
1491 [ 1491 2124 Stage 2 3 S2 11/12/2000  11/12/2000  100% Ericsson  06/06/2001  az 24/05/01: Rel4 «
1492 | 1492 1788 Stage 3 3 N5 21/09/2001  07/06/2002  100% NP-010692  Ericsson  21/06/2002
1493 [1493 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 01/06/2001  20/12/2001 100% 25/07/2003
1494 | 1494 1433 Retrieval of Terminal capabilitic OSA2-TC 2 Rel-5 82 11/07/2000  13/12/2002  100% 25/07/2003
1495 |1495 1434 Stage 1 3 Rel-5 S1 11/07/2000  10/01/2001 100% Siemens  25/07/2003
1496 | 1496 1436 Stages 2 and 3 3 Rel-5 N5 21/09/2001 13/12/2002  100% NP-010692  Ericsson  25/07/2003
1497 |1497 2122 Provisionning of the terminal 3 Rel-5 T2 02/04/2001 13/12/2002  100% 25/07/2003  According to T2 S\
1498 (1498 1638 CAMEL phase 4 CAMEL4 1 Rel-5 S1  17/04/2000 06/09/2002 99%  NP-020486 Nokia 28/02/2002
1499 [1499 1461 Service requirements 2 S1 17/04/2000  14/06/2002  100% 28/02/2002
1500 |1500 2012 Call Party Handling CAMEL4-CPI 2 N2 10/07/2000  07/06/2002  100% 30/05/2002
1501 [1501 2013 Mid call procedure for MO and M1 CAMEL4-MC 2 N2 17/07/2000  07/06/2002  100% 30/05/2002
1502 |1502 2014 Interactions with Optimal Routing  CAMEL4-IOF 2 N2 17/07/2000  08/03/2002  100% 28/02/2002
1503 [1503 2015 Inclusion of flexible tone injection  CAMEL4-IFT 2 N2 17/07/2000  08/03/2002  100% 28/02/2002
1504 | 1504 2016 CSE control over MT SMS CAMEL4-CC. 2 N2 17/07/2000  08/03/2002  100% 28/02/2002
1505 | 1505 2460 Notification of GPRS mobility mar CAMEL4-NM 2 N2 02/03/2001  07/06/2002  100% 30/05/2002
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1506 | 1506 2458 Provision of location information c  CAMEL4-LO( 2 N2 02/03/2001  08/03/2002  100% 28/02/2002
1507 |1507 2514 Inclusion of ODB data in the CSE. CAMEL4-OD 2 N2 09/07/2001  08/03/2002  100% 28/02/2002  Added on May 29,
1508 |1508 2515 Location information during an on CAMEL4-HO 2 N2 14/05/2001  07/06/2002  100% 30/05/2002
1509 [1509 2516 GPRS Any Time Interrogation CAMEL4-ATI 2 N2 09/07/2001  07/06/2002  100% 30/05/2002
1510 (1510 2599 Transfer of IMEI (with SW version CAMEL4-ATI 2 N2 09/07/2001  07/06/2002  100% 30/05/2002
1511 [1511 12005 Handling of partial implementatior CAMEL4-SU| 2 N2 08/03/2002  06/09/2002  100% 26/09/2002  stage2 and stage3
1512 |1512 2464  Rel-5 MEXE enhancement: MEXES 1 Rel5 T2  26/03/2001 08/03/2002  100% 13/03/2001
1513 [1513 2466 MEXE Rel-5 Improvements and In . MEXES5-ENH. 2 T2 26/03/2001  08/03/2002  100%  TP-010071 Motorola  21/03/2002
1514|1514 1625  Wideband Telephony Serv AMRWB 1 Rel-5 S4  01/01/2000 19/12/2003 83%  SP-99354  Siemens  27/03/2003
1515 | 1515 62 Specification 2 Rel-5 S4 01/01/2000  12/09/2002  99% 27/03/2003
1516 [1516 31005 Stage 1 3 Rel-5 S1 01/10/2001  22/03/2002  100% 01/03/2002
1517 (1517 32007 Stage 2 3 Rel-5 S4 03/01/2000  17/04/2000 100% 28/02/2002
1518 [1518 1459 Design Constraints 4 Rel-5 S4 03/01/2000  07/02/2000  100% 28/02/2002
1519 [1519 1460 General Description 4 Rel-5 S4 07/02/2000  17/04/2000  100% 28/02/2002
1520 |1520 1626 Feasibility Study 3 Rel-5 S4 28/04/2000  02/06/2000  100%  SP-000024 28/02/2002  S4,TD SP-000024
1521 [1521 1656 N1 Aspects 3 Rel-5 N1 21/09/2001  21/12/2001 100% 26/09/2002  Some of N1 tasks:
1522 | 1522 14005 N4 work 3 Rel-5 N4 13/02/2002  07/06/2002  100% N4-010538 30/05/2002  CN4#11 30/11/01:
1523 1523 67 Codec issues 3 Rel-5 S4 03/01/2000  12/09/2002  99% 28/02/2002
1524 | 1524 1627 Codec qualification 4 Rel-5 S4 01/02/2000  30/05/2000  100% 28/02/2002
1525 [1525 74 Codec selection tests 4 Rel-5 S4 01/06/2000  20/10/2000  100% 28/02/2002
1526 |1526 891 Codec selection 4 Rel-5 S4 23/10/2000  27/10/2000  100% 28/02/2002
1527 [1527 34007 TFO AMR-WB AMRWB-TFC 4 Rel-5 S4 18/12/2001 14/03/2002  100% 26/09/2002
1528 [1528 890 Other codec issues (ver 4 Rel-5 S4 29/09/2000  07/06/2002  100% 13/01/2003  ANSI C-Code , Te:
1529 [1529 34008 AMR-WB and narrrowb: AMRWB-IWC 4 Rel-5 S4 27/09/2001 14/03/2002  100% 28/02/2002
1530 [1530 34009 Interworking with fixed t 4 Rel-5 S4 27/09/2001 14/03/2002  100% 28/02/2002
1531 [1531 34010 Tones and announceme 4 Rel-5 S4 27/09/2001 14/03/2002  100% 28/02/2002
1532 [ 1532 34011 WB Conferencing and V' 4 Rel-5 S1 03/01/2000  03/01/2000 0% 25/07/2003
1533 [ 1533 34012 Billing, accounting and ¢ 4 Rel-5 S5 27/09/2001 12/09/2002  100%  SP-010631  T-Mobile  08/11/2002
1534 [ 1534 1989 Start Testing 3 Rel-5 MLS™ 25/02/2002  25/02/2002 0% 01/04/2000
1535 | 1535 1855 Conformance tests (CRs to 3 Rel-5 T1 01/01/2000  12/04/2000 100% 13/01/2003
1536 | 1536 76 Terminal Acoustic Che 4 Rel-5 S4 01/01/2000  12/04/2000 100% 01/04/2000
1537 [1537 1628 Definition 5 Rel-5 S4 01/01/2000  31/01/2000  100% 28/02/2002
1538 [1538 1629 Test specification 5 Rel-5 S4 01/02/2000  12/04/2000  100% 20/03/2001
1539 [1539 34004 Floating-point ANSI-C code for the AMRWB-FP 2 Rel-5 S4 25/09/2001 14/03/2002  100%  SP-010459  Nokia 28/02/2002
1540 |1540 80 Support of AMR-WB in GERAN: GAMRWB 2 Rel-5 GP  03/01/2000 28/06/2002 100%  GP-000453 31/07/2002
1541 [ 1541 50298 Channel coding in 45.003 3 Rel-5 GP  03/01/2000  05/04/2002  100% 06/05/2008 50098 -> 50298
1542 | 1542 2266 Signalling for the A interface 3 Rel-5 GP  03/01/2000  29/06/2001 100% 12/09/2001
1543 [ 1543 2267 Signalling for lu 3 Rel-5 GP  03/01/2000  28/06/2002  100% 31/07/2002
1544 | 1544 2268 Receiver performance in TS 3 Rel-5 GP  02/04/2001  28/06/2002  100% 31/07/2002
1545 | 1545 50000 Link Adaptation in 45.009 3 Rel-5 GP  26/03/2001  28/06/2002  100% 31/07/2002
1546 | 1546 2269 GERAN MS conformance test fc 2 Rel-5 GP  03/01/2000 19/12/2003 0% GP-000454 13/02/2003  Not started
1547 | 1547 2270 MS test 3 Rel-5 GP  03/01/2000  19/12/2003 0% 13/02/2003
1548 | 1548 2271 GERAN BTS conformance test 2 Rel-5 GP  03/01/2000 02/12/2002 100%  GP-000455 13/02/2003
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1549 |1549 2272 BTS test 3 Rel-5 GP  03/01/2000 02/12/2002  100% 13/02/2003
1550 (1550 1826  Terminal interfaces Tl 1 Rel-5 T2  14/05/2001 20/03/2002 100%  not needed 13/03/2001
1551 [1551 2573 Terminal local model enhancemer TLM5 2 Rel-5 T2 14/05/2001  20/03/2002 100%  TP-010224 27/03/2003
1552 |1552 1536  Rel-5 Location Services el LCS1 1 Rel-5 S2  03/04/2000 27/06/2003 81%  SP-010518 Nokia  01/04/2000
[ 1553 | 1553 1600 UE positioning LCS1-UEpos 2 NA RP  15/01/2001  29/03/2002 100% RAN Wis 20/03/2001
| 1554 | 1554 2474 UE positioning enhancement LCS-128Pos 3 Rel-5 R2 09/04/2001  29/03/2002  100% RAN_Wis CATT 28/02/2002
[ 1555 | 1555 2125 Open SMLC-SRNC Interface LCS-INTF 3 Rel-5 R2 15/01/2001 12/10/2001 100% RAN_Wis Qualcomm 24/01/2002  Finished at RAN#1
1556 | 1556 1171 Event based and Periodic LCS LCS1-EBP 2 Rel-5 §1 22/05/2000 07/06/2002  88% 25/07/2003
1557 | 1557 1641 Stage 1 3 S1 22/05/2000  17/11/2000  100% Pacific Bel 01/04/2000  Evaluate Event ba:
1558 |1558 1538 Stage 2 specification 3 S2 06/11/2000  26/01/2001  51% 17/11/2000
1559 [1559 1179 Impact on MAP 3 N4 15/03/2002  07/06/2002  100% 30/05/2002  Possible impact or
1560 |1560 2436 Location Services for GERAN ir LCS-GERAN 2 Rel-5 GP  03/04/2000 08/02/2002 100% GP-011925 12/09/2001
1561 [1561 2437 GERAN LCS Stage 2 (first re 3 GP;S 03/04/2000  08/02/2002  100% 28/02/2002
1562 | 1562 2438 Gb interface support for LCS 3 GP  03/04/2000  31/08/2001 100% 12/09/2001
1563 | 1563 2440 L3 protocol support for LCS 3 GP  03/04/2000 01/06/2001 100% 12/09/2001
1564 | 1564 2441 Stage 3 specifications 3 GP  03/04/2000 01/06/2001 100% 12/09/2001
1565 | 1565 2442 Location Services for GERAN ir 2 Rel-5 GP  03/04/2000 28/06/2002 100%  GP-011926 31/07/2002
1566 | 1566 2443 GERAN LCS Stage 2 3 GP;R 03/04/2000  28/06/2002  100% 31/07/2002
1567 | 1567 2444 lu-ps interface support for LC 3 GP;R 03/04/2000  28/06/2002  100% 31/07/2002
1568 |1568 2445 lu-cs interface support for LC 3 GP;R 03/04/2000  28/06/2002  100% 31/07/2002
1569 |1569 2446 lur-g interface support for LC 3 GP;R 23/01/2002  19/04/2002  100% 31/07/2002  FFS
1570 [1570 2447 RRC protocol support for LC! 3 GP;R 20/08/2001 30/11/2001 100% 31/07/2002
1571 [1571 2448 Additional impacts on Broadc 3 GP;R 20/08/2001  05/12/2001 100% 31/07/2002
1572 1572 2449 Stage 3 specifications 3 GP;R 25/03/2002  28/06/2002  100% 31/07/2002
1573 (1573 50068 GERAN MS Conformance test fi LCS-GERAN 2 GP  03/06/2002 27/06/2003  60% GP-000458 13/02/2003  On-going
1574 1574 55069 Develop LCS MS test case w 3 G4;G 03/06/2002  27/06/2003  60% 13/02/2003
1575 [ 1575 55070 Develop LCS MS test cases 3 G4;G 03/06/2002  27/06/2003  60% 13/02/2003
1576 (1576 50069 GERAN BTS Conformance test LCS-GERAN 2 GP  03/06/2002 27/06/2003 0% GP-000459 13/02/2003  Not started
1577 1577 55071 Develop LCS BTS test case 3 G4;G 03/06/2002  27/06/2003 0% 13/02/2003
1578 1578 55072 Develop LCS BTS test cases 3 G4;G 03/06/2002  27/06/2003 0% 13/02/2003
1579 [1579 544 LCS interoperation stage 2 aspec 2 S2 28/08/2000  28/06/2002  17% 17/11/2000
1580 | 1580 2434 LCS interoperability aspects to LCS-GERAN 2 Rel-5 GP  28/08/2000 28/06/2002 100%  GP-000456 31/07/2002
1581 [1581 2435 Co-ordinated development of LCS-GERAN 3 GP;S 28/08/2000  28/06/2002  100% 31/07/2002
1582 | 1582 1183 FS on LCS support in the IMS 2 S1 12/02/2001 18/01/2002  75% 25/07/2003
1583 [ 1583 35008 Charging and OAM&P for LCS en LCS1-OAM 2 Rel-5 S5 21/09/2001  28/06/2002 100%  SP-010461  VoiceStres 21/06/2002
1584 | 1584 521 New security aspects of LCS (not LCS1-SEC 2 Rel-5 S3 14/04/2000  28/12/2001 100%  SP-000421 Nokia 08/11/2002  14/09/00: End date
1585 |1585 32011 Specification for the Le Interface  LCS1-Le 2 Rel-5 S2 14/01/2002  15/03/2002  100%  SP-020180 24/01/2002
1586 | 1586 32022 CHECK STATUS - Inter-GMLC in 2 S2 30/05/2002  30/12/2002 0% 30/05/2002
1587 |1587 501571 Rel-5 Security enhanceme SEC1 1 Rel-5 S3  21/02/2000 28/06/2002 99%  SP-000421 Vodafone 27/03/2003 Added BB UE aut
1588 |1588 1576 Network domain security SEC1-NDS 2 Rel-5 83 21/02/2000  28/06/2002  99% SP-000420 Telenor 15/01/2003  S3#17: All due in
1589 [1589 1577 Control plane protection in 3 S3 12/05/2000 07/06/2002  99% 08/11/2002
1590 |1590 1578 Main aspects 4 S3 12/05/2000  21/06/2001 100% 08/11/2002  TO BE DELETED
1591 [1591 1579 Integration of GTP signz 4 N4 14/09/2001  07/06/2002  100% 30/05/2002  Waiting for input fr«
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1592 | 1592 1580 User plane protection in co 3 S3 21/02/2000  28/06/2002  98% 08/11/2002  TO BE DELETED
1593 [1593 1581 Main aspects 4 S3 21/02/2000  21/06/2001 100% 08/11/2002  ??
1594 | 1594 1582 Integration of GTP signz 4 N4 14/09/2001  28/06/2002  95% 28/02/2002  14/02/2002 require
1595 | 1595 2576 IP network layer security (N[ SEC1-NDS-It 3 S3 15/06/2000  15/03/2002 | 100%  SP-010326  Telenor 15/01/2003 TS 33.210 will be ¢
1596 |1596 2243  |ntra Domain Connection « UFLEX 1 Rel5 S2  02/10/2000 28/06/2002 100%  SP-000619 Ericsson 24/01/2002  No clear indicatio
1597 [1597 2244 Overall System Architecture 2 S2 03/01/2001  21/09/2001 100% 19/09/2001
1598 |1598 20000 Stage 3: RAN node selecting CN 2 R3 24/09/2001  22/03/2002  100% Vodafone 01/03/2002  Not identified
1599 [1599 2248 N1 work 2 N1 17/09/2001  28/06/2002  100% NP-010693 26/09/2002
1600 | 1600 2249 N4 work 2 N4 02/10/2000  08/03/2002  100% NP-000737 25/03/2002 DAB 12.12.01-%
1601 [1601 50067 GERAN work for Intra Domain ¢ IDCRAN-GEI 2 Rel-5 GP  08/02/2002 28/06/2002 100%  GP-020492 Ericsson 26/09/2002 Accept changes (
1602 |1602 51068 Stage 2 (changes to ) 3 G1 08/02/2002  28/06/2002  100% 31/07/2002
1603 | 1603 51069 43.051 Introduction of suppo 3 G1 08/02/2002  28/06/2002  100% 31/07/2002
1604 | 1604 52070 Stage 3 (changes to ) 3 G2 08/02/2002  28/06/2002  100% 31/07/2002
1605 | 1605 52077 48.016 Use of Gb interface ¢ 3 G2 08/02/2002  28/06/2002  100% 31/07/2002  Closed, accept ch
1606 | 1606 52078 48.018 Include MSC/VLR ide 3 G2 08/02/2002  28/06/2002  100% 31/07/2002
1607 (1607 2320 GERAN improvements 3 (1 GEIMP3 1 Rel-5 GP  06/04/2001  20/12/2002 0% GP-010909 13/01/2003  TERMINATED - N
1608 | 1608 2321 Evolution of the transport for A GEIMP3-EtA 2 GP  06/04/2001  20/12/2002 0% GP-010910 13/01/2003 TERMINATED - N
1609 |1609 2322 Definition of a new A/Ater int« 3 GP  06/04/2001  20/12/2002 0% 13/01/2003  TERMINATED - Nt
1610 (1610 2323 Adaptation of the Layer 3 BS 3 GP  06/04/2001  20/12/2002 0% 13/01/2003  TERMINATED - Nt
1611|1611 501142 Rel-5 Charging and OAM8 OAM 1 Rel5 S5  10/09/2001 12/09/2002 100%  SP-010461 VoiceStre 21/06/2002
1612 [ 1612 35002 Rel5 Principles, high level Requirc. OAM-AR/PR 2 Rel-5 S5 17/09/2001  28/06/2002  100%  SP-010461 Motorola  21/06/2002
1613 [1613 35003 Rel5 Performance Management = OAM-PM 2 Rel-5 S5 17/09/2001 12/09/2002 100%  SP-010631 Nortel 08/11/2002
1614 | 1614 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 10/09/2001 12/09/2002 100%  SP-010631  T-Mobile  08/11/2002
1615 [ 1615 35001 Rel5 Network Infrastructure Mana OAM-NIM 2 Rel-5 S5 21/09/2001 12/09/2002 100%  SP-010461 Ericsson  08/11/2002
1616 |1616 2392  GERAN enhancements for 1 Rel-5 GP 06/11/2000 28/06/2002 100%  GP--010429 31/07/2002
1617 (1617 2394 Concept 2 GP  06/11/2000  31/10/2001 100% 31/07/2002
1618 1618 2395 RLC protocol enhancement (SDU 2 GP  06/11/2000  28/06/2002  100% 31/07/2002
1619 |1619 2396  GERAN enhancements for 1 Rel5 GP 06/11/2000 28/06/2002 100% GP-010430 Ericsson 31/07/2002 AWS, Nokia, Erict
1620 |1620 2398 Usage of ECSD Concept 2 GP  06/11/2000  19/04/2002  100% 31/07/2002
1621 [1621 2399 Stage 2 2 GP  06/11/2000  19/04/2002  100% 31/07/2002
1622 | 1622 2400 Stage 3 2 GP  06/11/2000  28/06/2002  100% 31/07/2002
1623 [1623 2401 RLC PDU formats 2 GP  06/11/2000  28/06/2002  100% 31/07/2002
1624 | 1624 2402 MAC header 2 GP  06/11/2000  28/06/2002  100% 31/07/2002
1625 |1625 2412  GERAN/UTRAN interface ¢ GERUEVI 1 Rel-5 GP;R 01/09/2000 28/06/2002 100% GP-010481 SBC 31/07/2002  SBC, Motorola, N
1626 |1626 2413 Evolution of lu ps GERUEV1-lu 2 GP;R 01/09/2000 28/06/2002 100% 31/07/2002
1627 |1627 2414 Identification of GERAN requ 3 GP;R 01/09/2000  30/11/2001 100% 21/05/2002
1628 |1628 2415 Update of specifications 3 GP;R 03/12/2001  28/06/2002  100% 31/07/2002
1629 (1629 2416 GERAN/UTRAN interface ¢ GERUEV2 1 Rel-5 GP;R 01/09/2000 28/06/2002 100%  GP-010417 31/07/2002
1630 | 1630 2417 Evolution of lu cs GERUEV2-lu 2 GP;R 01/09/2000 28/06/2002 100%  GP-000430 Lucent 31/07/2002  Lucent, Ericsson,
1631 [ 1631 2418 Identification of GERAN requ 3 GP;R 01/09/2000  19/04/2002  100% 31/07/2002
1632 [ 1632 2419 Update of specifications 3 GP;R 01/09/2000  28/06/2002  100% 31/07/2002
1633 (1633 2556  End to End QoS for PS Do E2EQoS 1 Rel-5 S2  28/08/2000 28/06/2002 97%  SP-010343  Ericsson 25/07/2003
1634 | 1634 2557 E2E QoSConcept and Architectur 2 S2 03/01/2001  07/09/2001 100% 24/11/2001
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1635 |1635 2558 E2E QoS interworking E2EQoS-IW 2 N3 28/08/2000  07/06/2002  95% NP-010528  Lucent 26/09/2002  [DAB - 30/07/02] -
1636 | 1636 2559 QoS Management (Provisioning a E2EQ0S-OAIl 2 Rel-5 S5 21/09/2001  28/06/2002 100%  SP-010461  VoiceStrez 08/11/2002
1637 (1637 2569 Messaging enhancements MESSS 1 Rel-5 T2  15/06/2001  31/03/2003 93% 13/03/2001  support of UAPro
1638 [1638 2571 Multimedia Messaging (MMS) ei MESS5-MMS 2 T2 15/06/2001  31/03/2003 91% TP-010130 Siemens 27/03/2003
1639 |1639 31000 Definition of service requiremr MESS5-SR 3 Rel-5 S1 15/06/2001 15/03/2002  100% Siemens  25/07/2003
1640 |1640 42000 Technical realization 3 T2 15/06/2001  07/06/2002  100% Siemens  27/03/2003  stage 3 MM7 is mit
1641 [ 1641 42008 WAP Forum dependency: MI 3 T2 15/06/2001 31/03/2003  80% 27/03/2003
1642 | 1642 34018 MMS formats and codecs 3 S4 03/12/2001 15/03/2002  100% 28/02/2002
1643 | 1643 2572 Enhanced Messaging Service (I MESS5-EMS 2 T2 15/06/2001  08/03/2002  99% TP-010153  Ericsson  27/03/2003
1644 | 1644 31001 Definition of service requiren 3 S1 15/06/2001 14/09/2001 100% Ericsson  28/02/2002
1645 | 1645 42001 Technical realization 3 T2 15/06/2001  08/03/2002  100% Ericsson  28/02/2002
1646 |1646 50001  GERAN Inter BSC NACC ii GERNACC 1 Rel-5 GP 03/09/2001 28/06/2002 100%  GP-012313 31/07/2002
1647 |1647 14501 Modification of core network pr GERNACC-C 2 N4;S 03/09/2001  19/04/2002 100% GP-011877 31/07/2002
1648 |1648 32502 Stage 2 - Concept 3 N4;S: 03/09/2001 31/10/2001 100% 31/07/2002
1649 | 1649 14502 Stage 2 - 23.060 change - D¢ 3 N4;S: 03/09/2001 19/04/2002  100% 31/07/2002
1650 | 1650 14503 Stage 3 (changes to TS 29.0 3 N4 03/09/2001  08/03/2002  100% 31/07/2002 1P 30/11/01: Input
1651 1651 50002 Modification of Gb protocols fo GERNACC-C 2 GP  30/11/2001  28/06/2002 100% GP-012314 31/07/2002
1652 | 1652 50003 Stage 3 (changes to TS 48.0 3 GP  30/11/2001  28/06/2002  100% 31/07/2002
1653 |1653 50033  Ephanced Power Control EPC 1 Rel5 GP  26/11/2001 19/12/12003 0% GP-012748 13/02/2003
1654 | 1654 50034 Realization of Enhanced power cc 2 GP  26/11/2001 30/11/2001 100%  GP-012749 13/02/2003  Ready
[ 1655 | 1655 50035 GERAN MS Conformance test for 2 GP  10/12/2001 19/12/2003 0% GP-012750 13/02/2003  Not started
1656 | 1656 50036 GERAN BTS Conformance test fc 2 GP  10/12/2001 19/12/2003 0% GP-012751 13/02/2003  Not started
1657 (1657 50037 gPSK AMR HR 8PSK-AH 1 Rel-5 GP  10/12/2001 19/12/2003 73%  GP-012752 13/01/2003  Completed for Re
1658 | 1658 50038 Definition of channel coding, p¢ 2 GP  10/12/2001  28/06/2002 100%  GP-012753 31/07/2002
1659 |1659 50061 Concept 3 GP  10/12/2001  28/06/2002  100% 31/07/2002
1660 |1660 52004 Changes to 44.018 3 G2 10/12/2001  28/06/2002  100% 31/07/2002
1661 [1661 51025 Changes to 45.001 3 G1 10/12/2001  28/06/2002  100% 31/07/2002
1662 | 1662 51026 Changes to 45.002 3 G1 10/12/2001  28/06/2002  100% 31/07/2002
1663 | 1663 51027 Changes to 45.003 3 G1 10/12/2001  28/06/2002  100% 31/07/2002
1664 | 1664 51028 Changes to 45.005 3 G1 10/12/2001  28/06/2002  100% 31/07/2002
1665 | 1665 52005 Changes to 24.008 3 G2 10/12/2001  28/06/2002  100% 31/07/2002
1666 | 1666 52006 Changes to 48.058 3 G2 10/12/2001  28/06/2002  100% 31/07/2002
1667 |1667 50039 GERAN MS Conformance test for 2 GP  10/12/2001 19/12/2003 0% GP-012754 13/02/2003
1668 | 1668 50040 GERAN BTS Conformance test fc 2 GP  10/12/2001  20/12/2002 100%  GP-012755 13/01/2003
1669 {1669 13000  Service Change and UDI F SCUDIF 1 Rel-5 N3  08/10/2001 07/06/2002 100%  NP-020164 Ericsson  25/07/2003  [DAB - 23/05/03] -
1670 (1670 501800 Rel-5 USIM toolkit enhanc USAT1 1 Rel-5 T3  05/06/2000 26/09/2003 51%  not needed 13/01/2003
1671 (1671 43002 Test specification for USIM toolkit 2 Rel-5 T3 28/05/2002  26/09/2003 0% TP-020028 Gemplus  13/01/2003
1672 | 1672 1801 Protocol Standardisation ofaS USAT1-Inter| 2 Rel-5 T3 05/06/2000  22/01/2003  64% TP-000116 G&D 28/05/2001  28/5/2001: T3-19 ¢
1673 1673 2497 Stage 1 3 T3 05/06/2000  16/03/2001 100% 05/10/2001 5/10/2001: Stage ¢
1674 | 1674 2496 Stage 2 and 3 3 T3 03/01/2001  08/03/2002  100% 04/06/2002  5/10/2001: TS 31."
1675 [ 1675 2518 Test specification 3 T3 03/09/2001  22/01/2003  12% TP-010111 Gemplus  04/06/2002  5/10/2001: Work si
1676 (1676 501802 (U)SIM API USAT1-API 2 NA T3 20/03/2002  20/09/2002  100% 26/09/2002  8/3/2001: test spe
1677 1677 5043001 Java API Test specification 3 T3 20/03/2002  20/09/2002  100%  TP-020029  Microelecti 26/09/2002
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1678 [1678 30001  gmall Technical Enhancen TEI5 1 Rel-5 AIl  03/01/2000 31/12/2008  100% 01/04/2000  “Joker™ Wi, to be
1679 [1679 25018 Small Technical Enhancements a TEI5_Test 2 Rel-5 R5 03/01/2000  31/12/2008  100% RAN5_ Work 06/05/2008  "Joker" WI, to be u
1680 [1680 31013  Technical Report on UE Fi UESPLIT 1 Rel-5 S1  03/01/2000 01/05/2000 0% SP-010484  Motorola | 25/07/2003
1681|1681 2520 User Equipment Managernr UEM 1 Rel-5 S5 21/06/2001 28/06/2002 99%  SP-010286 Vodafone 21/06/2002 az: Rel-5->NA (to
1682 |1682 35000 FS on User Equipment (UE) Man: OAM-UEM 2 Rel-5 S5 21/06/2001  28/06/2002 100%  SP-010286 Vodafone 21/06/2002
1683 |1683 50201  Flow control supporting a FlowCon 1 Rel-5 GP  24/06/2002 30/08/2002 100% GP-021767 Ericsson 06/05/2008 50101 -> 50201
1684 |1684 50202 Update of stage 2 specification: 2 GP  24/06/2002  30/08/2002 100% 06/05/2008 50102 -> 50202
1685 | 1685 32097 Concept document 23.060 (¢ 3 S2 28/06/2002  30/08/2002  100% 26/09/2002
1686 | 1686 50203 Flow Control 3 GP  24/06/2002  28/06/2002  100% 06/05/2008 50103 -> 50203
1687 | 1687 50104 Modification of BSSGP protoco 2 GP  24/06/2002  28/06/2002 100% GP-021508 Ericsson 26/09/2002
1688 |1688 52095 Stage 3 (changes to 48.018) 3 G2 24/06/2002  28/06/2002  100% 26/09/2002
1689 |1689 50058  Multiple TBF in A/IGb mod: MULTBF 1 Rel-5 GP  19/04/2002 28/11/2003 17%  GP-021263 Ericsson 13/02/2003
1690 |1690 50059 Multiple TBF in A/Gb mode MULTBF-Agl 2 GP  19/04/2002 22/08/2003 26% GP-021263 13/02/2003  Started
1691 [1691 50060 Multiple TBF Concept paper 3 GP  19/04/2002  22/08/2003  50% 13/02/2003
1692 | 1692 51001 Multiple TBF Stage 2 (43.06« 3 G1 19/04/2002  22/11/2002 0% 26/09/2002
1693 | 1693 50062 Multiple TBF Stage 3 (44.06( 3 G2 19/04/2002  22/11/2002 0% 26/09/2002
1694 | 1694 50206 Multiple TBF in A/Gb mode — M! 2 GP  24/06/2002  28/11/2003 0% GP-022098 Ericsson 06/05/2008 50106 -> 50206
1695 | 1695 54101 MS conformance tests 3 G4 24/06/2002  28/11/2003 0% 13/02/2003  Not started
1696 (1696 2345  Alignment of 3G functiona GER3GAL 1 Rel-5 GP  08/06/2000 19/12/2003 85%  GP-021256 Ericsson 26/09/2002  AWS, Nokia, Eric:
1697 1697 2346 GERAN user / control plane GER3GAL-G 2 GP  07/08/2000 30/08/2002 99% GP-021255 Ericsson 13/02/2003 AWS, Nokia, Eric:
1698 |1698 2347 Alignment with UMTS bear 3 GP  07/08/2000 30/08/2002 99% 13/02/2003
1699 |1699 50300 Enhanced power contro 4 GP  31/08/2001 31/08/2001 100% 12/09/2001
1700 [1700 2423 Stage 2 4 GP  07/08/2000  29/06/2001 100% 21/05/2002
1701 [1701 2348 Adoption of the UTRAN 4 GP  06/11/2000  21/12/2001 100% 01/03/2002  Responsible is GE
1702 1702 50043 Development of RLC / N 4 GP  31/08/2001 30/08/2002  100% 13/01/2003
1703 [1703 50044 Development of GERAN 4 GP  22/06/2001  28/06/2002  100% 31/07/2002
1704 1704 50045 Ciphering and integrity 4 GP  31/08/2001 19/04/2002  100% 21/05/2002
1705 [1705 50046 Multiple TBF or equivale 4 GP  31/08/2001  08/02/2002  100% 21/05/2002
1706 | 1706 50047 Paging concept 4 GP  31/08/2001 19/04/2002  100% 21/05/2002
1707 1707 50048 Dedicated Physical subc 4 GP  31/08/2001 30/11/2001 100% 21/05/2002
1708 [1708 50049 lu support and broadcas 4 GP  31/08/2001 19/04/2002  100% 21/05/2002
1709 [1709 50050 Impact of using RLC ins 4 GP  31/08/2001  08/02/2002  100% 21/05/2002
1710 [1710 50051 Contention resolution, rf 4 GP  31/08/2001 30/11/2001 100% 21/05/2002
1711 (1711 50052 PDCP concept 4 GP  31/08/2001 19/04/2002  100% 21/05/2002
1712 [1712 50053 Downlink delayed TBF r 4 GP  31/08/2001 30/08/2002  100% 26/09/2002
1713 [1713 50054 Add transparent RLC C 4 GP  31/08/2001  08/02/2002  100% 21/05/2002
1714 [1714 50055 Handover concept 4 GP  31/08/2001  08/02/2002  100% 21/05/2002
1715 |1715 2424 Physical layer alignment w 3 GP  06/11/2000  30/11/2001 100% 12/09/2001
1716 (1716 2356 PDTCH/TCH in 45.003 4 GP  06/11/2000  08/06/2001 100% 13/02/2001
1717 (1717 2357 Control channels in 45.C 4 GP  06/11/2000  08/06/2001 100% 12/09/2001
1718 (1718 2358 Receiver performance ir 4 GP  06/11/2000  30/11/2001 100% 12/09/2001
1719 (1719 2359 lu rg interface GER3GAL-lu 2 GP;R 06/11/2000  28/06/2002 100% GP-010428 Ericsson 13/02/2003 AWS, Nokia, Eric:
1720 |1720 2425 Inter BSS interface 3 GP;R 06/11/2000  28/06/2002  100% 31/07/2002
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1721 (1721 2360 Identification of requiren 4 GP  06/11/2000  28/06/2002  100% 08/11/2002

1722 1722 2361 Stage 2 4 GP  06/11/2000  28/06/2002  100% 08/11/2002

1723 (1723 2362 Adoption of relevant par 4 GP  06/11/2000  28/06/2002  100% 08/11/2002

1724 1724 2363 Complementation with C 4 GP  06/11/2000  28/06/2002  100% 08/11/2002

1725 (1725 2364 Stage 3 4 GP  06/11/2000  28/06/2002  100% 08/11/2002

1726 (1726 2426 Inter BSS-RNS interface 3 GP;R 06/11/2000  28/06/2002 100% 31/07/2002

1727 (1727 2365 Identification of requiren 4 GP;R 06/11/2000  28/06/2002  100% 08/11/2002

1728 1728 2366 Stage 2 4 GP;R 06/11/2000  28/06/2002  100% 08/11/2002

1729 1729 2367 Adoption of relevant pa 4 GP;R 06/11/2000  28/06/2002  100% 08/11/2002

1730 1730 2368 Complementation with C 4 GP;R 30/01/2002  28/06/2002  100% 08/11/2002

1731 (1731 2369 Stage 3 4 GP;R 30/01/2002  28/06/2002  100% 08/11/2002

1732 [1732 2370 Voice over GERAN PS and CS ¢ 2 GP;R 06/11/2000  28/06/2002 100% GP-011252 31/07/2002

1733 [1733 2371 Architecture for A, lu cs and 3 GP;R 06/11/2000  28/06/2002  100% 08/11/2002

1734 1734 2372 Transcoder position/operatio 3 GP  06/11/2000  13/04/2001  100% 08/11/2002

1735 [1735 2373 Handover 3 GP;R 06/11/2000  28/06/2002  100% 08/11/2002

1736 1736 2374 RTP payload 3 GP;R 06/11/2000  28/06/2002  100% 08/11/2002

1737 (1737 2375 Codec renegotiation concept 3 GP;R 06/11/2000  29/03/2002  100% 08/11/2002

1738 [1738 2376 LA 3 GP  06/11/2000  13/04/2001 100% 08/11/2002

1739 (1739 2388 GERAN MS Conformance test fi 2 GP  11/06/2001  19/12/2003 0% GP-021253 13/02/2003  Not started

1740 1740 2389 MS test 3 GP  11/06/2001 19/12/2003 0% 13/02/2003  Not started

1741 (1741 2390 GERAN BSS Conformance test 2 GP  08/06/2000  19/12/2003 0% GP-021254 13/02/2003  Not started

1742 1742 2391 BSS test 3 GP  08/06/2000  19/12/2003 0% 13/02/2003  Not started

1743 (1743 2330 GERAN support for IMS  GERIMS 1 Rel-5 GP  01/05/2000 20/12/2002 59%  GP-010420 Nokia 21/05/2002  AWS, Nokia, Eric:

1744 11744 2331 GERAN Header adaptation GERIMS-HE; 2 GP;S 01/05/2000 20/12/2002 100%  GP-010421 Nokia 13/01/2003  AWS, Nokia, Erict

1745 1745 2332 Definition of compression ant 3 GP;S 01/05/2000  10/11/2000  100% 12/09/2001

1746 1746 2333 Conceptual description in sta 3 GP;S 01/05/2000  31/10/2001 100% 21/05/2002

1747 1747 2334 Necessary changes on stage 3 GP;S 06/11/2000  20/12/2002  100% 13/01/2003

1748 (1748 2335 GERAN Radio access bearer de GERIMS-RAI 2 GP;S 06/11/2000  28/06/2002  89% GP-010422 Nokia 13/01/2003 TERMINATED - N

1749 |1749 2422 MuM control signalling for 3 GP;S 06/11/2000 28/06/2002 89% 13/01/2003 TERMINATED - N

1750 [1750 2431 Identification of requiren 4 GP;S 06/11/2000  08/02/2002  100% 13/01/2003  TERMINATED - Nt

1751 [1751 2337 Necessary modifications 4 GP;S 06/05/2002  28/06/2002 0% 13/01/2003  TERMINATED - Nt

1752 | 1752 2341 GERAN MS Conformance test fi GERIMS-MS: 2 GP  11/06/2001  20/12/2002 0% GP-010424 Nokia 13/01/2003 TERMINATED - N

1753 (1753 2342 MS test 3 G4 11/06/2001  20/12/2002 0% 13/01/2003  TERMINATED - Nt

1754 (1754 2343 GERAN BTS Conformance test GERIMS-BT¢ 2 GP  11/06/2001  20/12/2002 0% GP-010425 Nokia 13/01/2003 TERMINATED - N
[ 1755 | 1755 2344 BTS test 3 G3 11/06/2001  20/12/2002 0% 13/01/2003  TERMINATED - Nt

1756 1756 54001  MS Conformance Testing MSCTDTM 1 NA  G4G 11/11/2002 07/02/2003  100% GP-023236 Vodafone  13/02/2003 Needed to complef

1757 |1757 32033 Handling of early UEs LATE_UE 1 Rel-5 S2  03/01/2000 27/06/2003 100%  SP-030125 15/01/2003

1758 [1758 32031 Feasibility Study 2 S2 07/10/2002  13/12/2002  100% 15/01/2003

1759 [1759 32032 Stage 2 2 S2 06/01/2003  27/06/2003  100% 23/07/2003

1760 [ 1760 22001 FS for the Early Mobile Handling i FSEarlyUE 2 Rel-5 R2 09/09/2002  06/06/2003  100% RAN_SIs Vodafone  04/07/2003

1761 (1761 96 Note: Stage 3 RAN part not show 2 03/01/2000  03/01/2000  100% 11/10/2001

1762 (1762 0 Release 4 Features 1 Rel-4 CP,G 03/01/2000  03/01/2000 0% NA

1763 (1763 1861 Miscelleneous UE Confory MISTST1 1 NA  T1  02/04/2001 01/12/2004 50%  not needed 13/01/2003
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1764 | 1764 1862 Optimisation of Test Time, RF Asj MISTST1-Op 2 Rel Inc T1 24/09/2001  03/09/2003  70% TP-030052 14/03/2003 It is believed that ti
1765 1765 1863 Optimisation of Test Time, RF Asj MISTST1-Op 2 Rel Inc T1 24/09/2001  03/09/2003  70% TP-030052 14/03/2003 It is believed that ti
1766 | 1766 1907 Extensions to R99 Test cases MISTST1-Ext 2 T 02/04/2001  02/12/2003  70% TP-030052 14/03/2003  Further test covers
1767 1767 2564 Extension to R99 Test cases - TT 2 ™ 28/06/2002  03/03/2004  50% TP-030052 14/03/2003
1768 [1768 2565 Creation of R99 TCs for TDD - prc. MISTST1-TD 2 ™ 01/10/2001  01/07/2004  50% TP-030052 14/03/2003
1769 [1769 2566 Creation of R99 TCs for TDD - TT 2 ™ 03/09/2002  01/12/2004 0% TP-030052 14/03/2003
1770 | 1770 1908 Review all other work items for im MISTST1 2 T 02/07/2002  27/12/2002 0% 10/12/2001  Can't start until mo
1771 (1771 1340 Facsimile FAX 1 Rel-4 S1  22/02/2000 23/06/2000 100%  SP-000169 01/04/2000
1772 |1772 1341 Real Time Fax FAX-RT 2 S2 22/02/2000  23/06/2000  100% 15/11/2000 postponed from F
1773 [1773 1808 Terminal capabilities, AT con 3 T2 22/02/2000  23/06/2000  100% 01/04/2000
1774 |1774 1343 Signalling aspects (e.g. ICM) 3 N1 22/02/2000  23/06/2000  100% 15/11/2000
1775 (1775 1648 Service provision 3 N3 22/02/2000  23/06/2000  100% 15/11/2000
1776 [1776 1345 Review whether service/stag 3 S1 14/04/2000  23/06/2000  100% 01/04/2000
1777 (1777 1346 Review whether architecture, 3 S2 14/04/2000  23/06/2000  100% 01/04/2000
1778|1778 1539 Transparent End-to-End P PSTREAM 1 Rel-4 'S4  03/04/2000 21/03/2001 100%  SP-000345 20/03/2001
1779 (1779 1818 Multimedia Messaging MMS 1 Rel-4 T2  22/02/2000 14/03/2001 99%  TP-000078 Siemens 14/09/2001
1780 [1780 136 Definition of service requirements MMS 2 S1 22/02/2000  31/05/2000  100% 01/04/2000
1781 [1781 1819 Review of definition of service req 2 T2 01/06/2000  14/03/2001  100%  TP-000078  Siemens  14/09/2001
1782 1782 1820 Technical Realisation 2 T2 10/04/2000  14/03/2001 100%  TP-000078 Siemens 14/09/2001
1783 (1783 1821 Review of definition of refere 3 T2 10/04/2000  14/03/2001 100%  TP-000078  Siemens  14/09/2001
1784 1784 1822 "Fulfill Requirements of Stag 3 T2 10/04/2000  14/03/2001  100% | TP-000078  Siemens  14/09/2001  e.g. minimum set ¢
1785 (1785 1823 Definition of MMS primitives | 3 T2 10/04/2000  14/03/2001 100%  TP-000078  Siemens  14/09/2001
1786 (1786 1541 Transcoder-Free Operatio TrFO 1 Rel-4 N4  03/01/2000  30/03/2001  100% 25/03/2002  Lead given to CN.
1787 | 1787 112 OoBTC solution TRFO-OOBT 2 N4 03/01/2000  30/03/2001 100%  N4-000531 NEC 01/04/2000
1788 [1788 1512 implementation in UTRAN TRFO-OOBT 3 R3 11/09/2000  30/03/2001  100%  RAN_Wis Siemens  20/03/2001  moved according t
1789 [1789 896 Impact on architecture, Princ 3 S2 03/01/2000  20/10/2000  100% 13/12/2000  e.g. study cascadir
1790 1790 1657 Codec Negotiation between | 3 N1 14/08/2000  02/02/2001 100% Motorola  04/12/2000  the link to NP-000(
1791 (1791 115 Codec Negotiation inter MSC 3 N4 03/07/2000  22/12/2000  100% 12/03/2001  Bearer establishme
1792 (1792 894 Bearer establishment inter M 3 N4 03/07/2000  22/12/2000  100% NP-000127 12/03/2001 Bearer establishm¢
1793 | 1793 905 Sp h Trar der: L tiona TRFO-STLC 2 S2 10/04/2000  29/09/2000 100%  S2-99352 01/04/2000  WI description an
1794 1794 124 Transcoder at Edge 3 NP 10/04/2000  29/09/2000  100% 12/03/2001  WI description and
1795 (1795 2310 GERAN improvements 1 (1 GEIMP1 1 Rel-4 GP  09/05/2000 19/03/2001 100%  GP-000433 13/02/2001
1796 (1796 2311 Gb over IP (Ip-fication of Gb) GbIP 2 GP  09/05/2000  19/03/2001 100%  GP-000434 13/02/2001
1797 (1797 2312 Concept 3 GP  09/05/2000  10/11/2000  100% 13/02/2001
1798 [1798 2313 Changes to 08.16, 08.18 3 GP  09/05/2000  19/03/2001 100% 13/02/2001
1799 (1799 2314 GERAN improvements 2 (| GEMP2 1 Rel-4 GP  06/11/2000 19/12/2003 80%  GP-012812 10/12/2001
1800 | 1800 2315 Gb enhancements Gben 2 GP  06/11/2000  08/06/2001 100%  GP-000436 12/09/2001
1801 | 1801 2316 Intra BSC NACC (Network 3 GP  06/11/2000  08/06/2001 100% 21/05/2002
1802 |1802 2420 Concept 4 GP  06/11/2000  08/06/2001 100% 12/09/2001
1803 |1803 2317 Changes in 03.64 4 GP  06/11/2000  08/06/2001 100% 12/09/2001
1804 | 1804 2318 Changes in 04.60 4 GP  06/11/2000  08/06/2001 100% 12/09/2001
1805 | 1805 2319 Changes in 44.008 4 GP  06/11/2000  08/06/2001 100% 12/09/2001
1806 | 1806 0 Start Testing 2 04/06/2001  04/06/2001 0% 28/03/2003
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1807 | 1807 50030 MS conformance test for Intra E GEIMP2-Msc 2 GP  30/11/2001  19/12/2003  50% GP-012811 13/02/2003  Started
1808 |1808 50299 Changes in 51.010 3 G5;G  30/11/2001 19/12/2003  50% 06/05/2008 50099 -> 50299
1809 (1809 2324 GERAN improvements 4 (| GEIMP4 1 Rel-4 GP  15/01/2001  08/06/2001 100%  GP-010363 21/05/2002
1810 (1810 2325 Gb enhancements 2 GEIMP4-Gbe 2 GP  15/01/2001  08/06/2001 100% GP-010363 21/05/2002
1811 (1811 2429 stage 2 3 GP  15/01/2001  08/06/2001 100% 01/03/2002
1812 (1812 2421 Stage 3 (changes in 44.060 3 G2 15/01/2001  06/04/2001 100% 01/03/2002
1813 [ 1813 2327 Definition of enhanced ¢ 4 G2 15/01/2001  06/04/2001 100% 01/03/2002
1814 1814 2328 Definition of enhanced 1 4 G2 15/01/2001  06/04/2001 100% 01/03/2002
1815 (1815 2329 Definition of USF=FREE 4 G2 15/01/2001  06/04/2001 100% 01/03/2002
1816 (1816 1222 Low Chip Rate TDD optior LCRTDD 1 Rel-4 R1  19/07/2000 02/12/2003 76%  RAN Wis CWTS  13/01/2003
1817 1817 1223 Physical layer LCRTDD-Phy 2 R1 19/07/2000  30/03/2001 100% RAN_Wis CWTS 12/03/2001
1818 [1818 1224 Layer 2 and layer 3 protocol aspe LCRTDD-L2Z 2 R2 19/07/2000  30/03/2001 100% RAN_Wis CWTS 12/03/2001
1819 [1819 1225 RF radio transmission/reception, ¢ LCRTDD-RF 2 R4 14/08/2000  30/03/2001 100% RAN_Wis CWTS 30/03/2001
1820 |1820 1227 UE radio access capability LCRTDD-UEI 2 R2 14/08/2000  30/03/2001 100% RAN_Wis CWTS 12/03/2001
1821 [1821 1228 lub/lur protocol aspects LCRTDD-lub 2 R3 14/08/2000  30/03/2001 100% RAN_Wis CWTS 20/03/2001
1822 | 1822 2262 Low chiprate TDD interworking 2 01/09/2000  19/01/2001 100%  GP-000432 13/02/2001
1823 [1823 2263 Handover and Cell Selection 3 01/09/2000  19/01/2001 100% 13/02/2001
1824 | 1824 1911 Start Testing 2 MLS™ 03/09/2001  03/09/2001 0% 01/04/2000
1825 [1825 2103 Conformance Test Aspects - Lc¢ 2 T1 17/09/2001  02/12/2003  52% 01/04/2000
1826 |1826 2217 Testing Layer 2 and layer 3 ¢ 3 T 17/09/2001  02/07/2003  60% TP-030052 14/03/2003  duration set to 6 m
1827 [1827 2562 Testing Layer 2 and layer 3 ¢ 3 ™ 03/12/2002  02/12/2003 0% TP-030052 14/03/2003
1828 [1828 2218 Testing RF Radio Transmissi 3 T 17/09/2001  28/06/2002 100%  TP-030052 13/01/2003  duration set to 6 m
1829 (1829 1322 Enable bearer independen CSSPLIT 1 Rel-4 S2  03/01/2000 01/03/2002 80%  SP-000288  Siemens  01/04/2000
1830 | 1830 1323 Enable bearer-independent call 2 N4 03/01/2000  16/08/2001 100%  N4-000512  Ericsson 24/01/2002 DAB 12.12.01 shc
1831 [1831 1516 Architecture and Stage 2 des 3 S2 03/01/2000  08/09/2000  100% 01/04/2000  ROO stage 2 at lea:
1832 [ 1832 1325 Standardisation of protocols 3 N3 02/01/2001 30/03/2001 100% N4-000512 30/05/2001
1833 [1833 1326 Standardisation of protocols | 3 N4 25/09/2000  23/03/2001 100% N4-000512 12/03/2001
1834 | 1834 1616 Standardisation of detailed st 3 N4 17/07/2000  23/03/2001 100% N4-000512 12/03/2001
1835 | 1835 1327 Bearer control between MS 3 N4 01/09/2000  16/08/2001 100%  N4-000512 12/03/2001
1836 |1836 1328 stage 3 - protocol issues 4 N4 01/09/2000  16/08/2001 100% 12/03/2001
1837 [1837 1329 stage 3 - parameter valt 4 N3 02/01/2001 30/03/2001 100% 30/05/2001
1838 |1838 1331 Lawful interception 2 S3 21/08/2000  23/03/2001 100% 08/11/2002  Requirements cap!
1839 [1839 1918 Start Testing 2 MLS™ 05/03/2001  05/03/2001 0% 01/04/2000
1840 |1840 2052 Conformance Test Aspects - Enal CSSPLIT-TE. 2 ™ 05/03/2001  01/03/2002 0% 01/04/2000
1841 |1841 1445  MExXE enhancements Rel- MEXE 1 Rel4 T2  03/01/2000 14/12/2001 100%  TP-030052 14/09/2001
1842 | 1842 1447 MEXE Security Analysis Activity MEXE-SEC 2 S3 22/02/2000  14/12/2001 100% SP-010327 BT 10/12/2001 Presentation to €
1843 [1843 2045 Stage 3 MEXE1-SEC 3 S3 17/07/2000  14/12/2001 100% 08/11/2002  Analysis undertake
1844 | 1844 1448 Terminal aspects 3 T2 22/02/2000  15/12/2000  100% 13/03/2001
1845 | 1845 1810 MEXE Rel4 Improvements and | MEXE-ENHA 2 T2 03/01/2000  15/12/2000  100% Motorola  13/03/2001
1846 | 1846 1812 3rd MEXE classmark 3 T2 03/01/2000  15/12/2000  100% Motorola  13/03/2001  Additional features
1847 | 1847 1814 FS on Secure download mec 3 T2 07/02/2000  15/12/2000  100% Motorola  13/03/2001
1848 |1848 1815 FS on Support of MP3/MPEC 3 T2 07/02/2000  15/12/2000  100% Motorola  13/03/2001
1849 | 1849 1631 TFO 1 Rel-4 S4 22/02/2000  15/06/2001 100% 30/03/2001  RAN and CN to v¢

Tandem Free aspects for :
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1850 | 1850 1632 Tandem Free AMR TFO-AMR 2 sS4 22/02/2000  15/06/2001 100% 30/03/2001  RAN and CN to v¢

1851 [1851 130 Specification 3 S4 22/02/2000  23/03/2001 100% 20/03/2001

1852 | 1852 907 Impact on: 3 NP  08/01/2001  15/06/2001 100% 01/04/2000  "Implementation"”

1853 [ 1853 131 CN 4 NP 26/03/2001 15/06/2001 100% 30/03/2001 RAN and CN to ve

1854 | 1854 132 GERAN 4 GP  08/01/2001  06/04/2001 100% 28/02/2002  End date Modified
1855 |1855 2230 Advanced Speech Call Itei ASCI 1 Rel-4 N1 03/12/2000 14/03/2002 100% NP-000730 Nortel  10/10/2001 Approved in TSG

1856 | 1856 2232 Stage 2 2 N4 03/12/2000  14/03/2002  100% Sagem 12/12/2001 CN4#11 30/11/02:

1857 |1857 2231 Stages 2 and 3 on A interface 2 N1 03/12/2000  23/03/2001 100% Nortel 30/05/2001

1858 1858 2403 700 MHz spectrum suppor 700SS 1 Rel-4 GP  03/01/2000 20/12/2002 100%  GP-000449 13/01/2003

1859 | 1859 2404 GERAN support for the 700 MH: 2 GP  03/01/2000  19/01/2001 100% 13/02/2001

1860 |1860 2405 Signalling support 3 GP  03/01/2000  19/01/2001 100% 13/02/2001

1861 [1861 2406 Physical layer definitions 3 GP  03/01/2000  19/01/2001 100% 13/02/2001

1862 | 1862 2407 Receiver performance and R 3 GP  03/01/2000  19/01/2001 100% 13/02/2001

1863 [1863 2408 GERAN MS Conformance test fi 2 GP  02/04/2001  30/11/2001 100%  GP-000451 31/07/2002

1864 | 1864 2409 MS test 3 GP  02/04/2001 30/11/2001 100% 31/07/2002

1865 | 1865 2410 GERAN BTS Conformance test 2 GP  02/04/2001  20/12/2002 100%  GP-000452 13/01/2003

1866 | 1866 2411 BTS test 3 GP  02/04/2001  20/12/2002  100% 13/01/2003

1867 |1867 2463  Qperator Determined Barr OPB 1 Rel-4 NP 01/06/2000  19/03/2001  100%  NP-010089 NEC 20/03/2001  Completed WI mis

1868 (1868 2546  UMTS QoS Architecture fc QoSPS 1 Rel-4 S2  03/01/2000 27/11/2002 61%  SP-010342 Ericsson  24/01/2002

1869 |1869 2548 Architecture 2 S2 05/06/2000  03/01/2001 100% 24/01/2002

1870 [1870 2550 Charging and OAM&P for QoS M QoSPS-OAM 2 S5 21/09/2001  28/06/2002 100%  SP-010461  VoiceStres 21/06/2002

1871 1871 1681 RAB Quality of Service (re)Negc QoSPS-MAP 2 R3 21/08/2000  23/03/2001  99% RAN Wis Ericsson  16/02/2001

1872 | 1872 1991 RAB Quality of Service Nego QoSPS-MAP 3 R3 21/08/2000  23/03/2001 100% RAN_Wis Ericsson  12/03/2001

1873 [ 1873 2456 RAB Quality of Service Nego QoSPS-MAP 3 R3 02/03/2001  23/03/2001 100% 12/03/2001

1874 | 1874 1992 RAB Quality of Service Re-N QoSPS-MAP 3 R3 25/09/2000  23/03/2001 100% RAN_Wis Motorola  12/03/2001

1875 (1875 1553 GERAN QoS Aspects - Handove GERQoS 2 GP  03/01/2000 30/11/2001  99% GP-010431 13/01/2003

1876 1876 2306 Handover Concept for the | 3 GP  03/01/2000 30/11/2001  99% 10/12/2001

1877 (1877 2309 Stable RT handover rep 4 GP  03/01/2000  19/01/2000  100% 24/01/2002

1878 [1878 2307 Update of stage 2 4 GP  03/01/2000  13/02/2001 100% 24/01/2002

1879 [1879 2308 Update of relevant stage 4 G2 03/01/2000  30/11/2001 100% 10/12/2001

1880 | 1880 50010 GERAN MS Conformance test fi GERQoS-Ms 2 G4;R 31/08/2001  27/11/2002 0% GP-012287 12/09/2001  Still exist? To be

1881 | 1881 50011 Handover for the PS domai 3 G4;R 31/08/2001  27/11/2002 0% 12/09/2001

1882 |1882 50012 Stable RT handover rep 4 G4;R 31/08/2001  27/11/2002 0% 12/09/2001

1883 [1883 50013 Update of stage 2 4 G4;R 31/08/2001  27/11/2002 0% 12/09/2001

1884 | 1884 50014 Update of relevant stage 4 G4;R 31/08/2001  27/11/2002 0% 12/09/2001

1885 |1885 1685 PS-domain handover for real-time  QoSPS-PSdc 2 R3 28/08/2000  30/03/2001 100% RAN_Wis Nokia 12/03/2001

1886 |1886 2554 RAB QoS Renegotiation at Reloc: 2 R3 03/01/2001  23/03/2001 0% 06/08/2001

1887 (1887 1993  gmall Technical Enhancen TEM 1 Rel-4 Gene 03/01/2000 06/05/2008  100% 01/04/2000  “Joker" W, to be

1888 |1888 25017 Small Technical Enhancements a  TEI4_Test 2 Rel-4 R5 03/01/2000  06/05/2008  100% RANS5_ Work 06/05/2008  "Joker" WI, to be u

1889 |1889 400002 Rel-4 Evolutions of the tra ETRAN 1 NA RP 21/08/2000 23/08/2002 69% RANWis  Alcatel  17/11/2000

1890 |1890 12 QoS optimisation for AAL2 conner ETRAN-Qo0S, 2 Rel-4 R3 21/08/2000  30/03/2001 100% RAN Wis Japan Tele 20/03/2001

1891 [1891 1995 Transport bearer modification pror ETRAN-Migrl 2 Rel-4 R3  02/10/2000  30/03/2001 100%  RAN Wis Japan Tele 20/03/2001

1892 | 1892 401834 Conformance Test Aspects of F 2 T 25/02/2002  23/08/2002 0% 01/04/2000
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1893 [1893 2208 Testing RAB support enhanc CT-RABS? 3 T 25/02/2002  23/08/2002 0% 10/12/2001 Requires supportir
1894 (1894 400004 Rel-4 Evolutions of the tra CNTRSP 1 NA N4  29/05/2000 23/03/2001 100%  not needed 20/03/2001  WI formulation as
1895 [1895 859 IP Transport of CN protocols (e SS7IP 2 Rel-4 N4  07/12/2000 23/03/2001 100% 20/03/2001  AS: corrected to |
1896 |1896 1679 Stage 3 3 N4 07/12/2000  23/03/2001 100% 13/03/2001
1897 [1897 2018 CAP 4 N2 07/12/2000  23/03/2001 100% 13/03/2001
1898 |1898 2019 MAP 4 N4 07/12/2000  23/03/2001 100% 12/03/2001
1899 |[1899 2253 BSSAP+ SS7IP-BSSA 4 N1 15/01/2001 14/03/2001 100% 12/03/2001
1900 |1900 1513 FS on Transport and control se 2 Rel-4 S2 29/05/2000  23/03/2001 100%  SP-000293 Ericsson 19/09/2001 Rel4 added
1901 [1901 1615 Architectural impacts 3 S2 29/05/2000  23/03/2001 100% 08/02/2001
1902 [1902 401216  Rel-4 Improvements of Ra Rinimp 1 NA  RP  10/07/2000 14/03/2003 83%  RAN Wis 11/10/2001
1903 [ 1903 1509 UTRA repeater specification (mas RInimp-REP 2 Rel-4 R4 10/07/2000  21/03/2001 100% RAN_Wis Mikom, All ' 30/03/2001
1904 |1904 1994 DSCH power control improvemen RInlmp-DSCtH 2 Rel-4 R1 11/09/2000  23/03/2001  100%  RAN_Wis Nokia 12/03/2001
1905 | 1905 1996 UMTS 1800 RInimp-UMT! 2 Relinc R4 25/09/2000  14/12/2001 100% RAN_Wis Motorola  29/11/2001
1906 | 1906 2467 UMTS 1900 RInimp-UMT! 2 Relinc R4 19/03/2001 14/12/2001 100% Motorola  29/11/2001
1907 |1907 1219 FS on High Speed downlink pack RInlmp-HSDI 2 R2 21/08/2000  23/03/2001 100% RAN_Sis Motorola  12/03/2001
1908 |1908 1510 FS on improved common DL char RInlmp-DLCF 2 R2 11/09/2000  28/12/2001 100% RAN_Sis GBT 24/01/2002  Stopped at RAN#1
1909 | 1909 401839 Conformance Test Spec. Rel-4 i 2 T 08/10/2001  14/03/2003  64% 11/10/2001
1910 (1910 2212 Testing Improved usage of d: 3 T 18/02/2002  30/08/2002 0% 10/12/2001  start/finish dates s¢
1911 (1911 2213 Testing Terminal Power savil 3 T 18/02/2002  30/08/2002 0% 10/12/2001  start/finish dates s¢
1912 (1912 2214 Testing DSCH power control 3 Rel-4 T1 18/02/2002  30/08/2002 0% 28/02/2002  start/finish dates s¢
1913 [1913 2215 Testing UMTS 1800 3 Relinc T1 08/10/2001 14/06/2002  100%  TP-030052 13/01/2003  finish date set
1914 (1914 41000 Testing UMTS 1900 3 Relinc T1 08/10/2001 14/06/2002  100%  TP-030052 13/01/2003 finish date set
1915 (1915 2561 Testing UMTS 1800 - TTCN 3 Relinc T1 17/06/2002  14/03/2003  100%  TP-030052 13/01/2003 finish date set
1916 (1916 41001 Testing UMTS 1900 - TTCN 3 Relinc T1 17/06/2002  14/03/2003  100%  TP-030052 13/01/2003 finish date set
1917|1917 400009 Rel-4 RAN improvements RANimp 1 NA  RP  14/08/2000 17/03/2004 17%  RAN Wis 17/11/2000
1918 [1918 655 Node B synchronisation for TDD = RANimp-NBs 2 Rel-4 R1 14/08/2000  23/03/2001 100% RAN_Wis Siemens  12/03/2001
1919 (1919 2206 RAB support enhancement for Re  RANimp-RAE 2 Rel-4 R2 21/08/2000  23/03/2001  100%  RAN Wis Ericsson  28/02/2002 29 Nov 2000: split
1920 [1920 401912 Start Testing 2 MLS™ 03/12/2001  03/12/2001 0% 09/04/2002  UID changed
1921 1921 402102 Conformance Test Aspects - Re 2 T 01/01/2002  17/03/2004 2% 01/04/2000
1922 1922 402222 Testing Radio access bearer 3 T 01/01/2002  02/09/2002 0% 09/04/2002  duration set to 6 m
1923 (1923 402461 Testing RAB support enhanc  RABimp-RoC 3 Rel-4 T1 28/05/2002  03/09/2003 0% TP-030052 14/03/2003  UID changed
1924 1924 41006 Testing RAB support enhanc 3 Rel-4 T1 28/05/2002  17/03/2004 0% TP-030052 14/03/2003  UID changed
1925 [1925 41007 Testing of Extended Robut H Ext-RoHC 3 Rel-4 T1 18/09/2002  30/09/2003  15% TP-030052 14/03/2003
1926 |1926 41008 Testing of Extended Robut H 3 Rel-4 T1 18/09/2002  16/12/2003 0% TP-030052 14/03/2003
1927 1927 41009 General changes to TS34.12 RANimp-test 3 Rel-4 T1 03/03/2003  03/03/2004 0% 14/03/2003
1928|1928 401652 Rel-4 Emergency call enh: EMC1 1 NA N1 03/01/2000 28/05/2002 64% Ericsson  30/05/2001
1929 |1929 1654 For CS based calls EMC1-CS 2 Rel-4 N1 03/01/2000  28/05/2002  64% NP-010136 Ericsson 30/05/2001  WI approved in T!
1930 |1930 1320 Distinction in CS domain of e 3 Rel-4 S1 01/05/2000  23/06/2000  100% 21/07/2008
1931 [1931 1999 Distinction in CS domain of e 3 Rel-4 N1 28/08/2000  26/09/2000  100% 21/07/2008  Calls to different el
1932 1932 402224 Conformance Test Aspects - 3 T 03/01/2000  28/07/2000 0% 09/04/2002  UID changed
1933 [ 1933 2226 Testing CS based emergenc 3 ™ 25/02/2002  28/05/2002  100%  TP-030052 13/01/2003
1934 1934 2563 Testing CS based emergenc 3 ™ 22/11/2001  28/05/2002  100%  TP-030052 13/01/2003
1935 (1935 401826 Rel-4 Terminal interfaces T 1 NA T2  03/01/2000 15/03/2001 99%  not needed 13/03/2001
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1936 | 1936 1827 AT commands enhancements  TI-ATC 2 Rel-4 T2 03/01/2000  14/03/2001 100% 13/03/2001
1937 [1937 1828 Specification of AT commanc 3 T2 03/01/2000  14/03/2001 100% 20/03/2001  goal not completel:
1938 | 1938 1829 Wide Area Data Synchronisatio TI-WADS 2 NA T2 03/01/2000  14/03/2001  99% 19/12/2000  AS: Rel5 changec
1939 [1939 1830 Continues evolution of Synct TI-SYNC-EV( 3 Rel-4 T2 03/01/2000  14/03/2001 100% 20/03/2001
1940 | 1940 1832 Terminal local model TLM 2 Rel-4 T2 16/05/2000  15/03/2001 100%  TP-000080  Ericsson  14/09/2001
1941|1941 401536 Rel-4 Location Services el LCS1 1 NA  S2  03/04/2000 28/12/2001 99%  SP-010518 Nokia  01/04/2000
1942 1942 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 03/04/2000  28/12/2001 100% 10/12/2001
1943 [1943 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 15/05/2000  19/01/2001 100% 17/11/2000  Only MAP impact f
1944 | 1944 525 LCS support in the PS domain LCS1-PS 2 Rel-4 S2 01/05/2000  28/12/2001  99% 01/04/2000
1945 | 1945 1642 Stage 1 3 S1 03/07/2000  25/08/2000  100% Pacific Bel 01/04/2000  To be also conside
1946 | 1946 1181 Stage 2 3 S2 01/05/2000  19/01/2001 100% 13/12/2000  AS: 23.271 comple
1947 (1947 1180 Stage 3 3 N1 21/08/2000  28/12/2001 100% 10/10/2001
1948 [1948 526 Layer 3 LCS signaling L 4 N1 21/08/2000  28/12/2001 100% Nokia 25/03/2002
1949 [1949 2462 MAP impacts of LCS 4 N4 21/08/2000  30/03/2001 100% 20/03/2001 Missing work task
1950 |1950 527 GTP signaling for LCS 4 N4 21/08/2000  30/03/2001 100% 12/03/2001
1951 1951 401600 UE positioning Rel-4 LCS1-UEpos 2 NA RP  03/04/2000  30/03/2001 100% RAN Wis 09/04/2002  UID changed
1952 [ 1952 1601 lub/lur interfaces for methods LCS1-UEpos 3 Rel-4 R3 03/04/2000  30/03/2001 100% RAN_Wis Ericsson  20/03/2001  27/11: WG correct(
1953 [1953 1602 UE positioning enhancement LCS1-UEpos 3 Rel-4 R2 28/08/2000  23/03/2001  100%  RAN_Wis Siemens  12/03/2001 5 Mar 2001: splittir
1954 {1954 401560 Rel-4 UICC/(U)SIM enhanc Uicc1 1 NA T3  24/07/2000 23/03/2001 100% not needed 13/01/2003
1955 [ 1955 1799 Common PCN Handset Specificat UICC1-CPHS 2 Rel-4 T3 24/07/2000  23/03/2001 100%  TP-000116 One20ne 28/05/2001  28/5/2001: CRs ap
1956 1956 401800 Rel-4 (U)SIM toolkit enhan USAT1 1 NA T3  05/06/2000 23/03/2001 100% not needed 13/01/2003
1957 [1957 2034 USAT local link USAT1-LocLi 2 Rel-4 T3 05/06/2000  23/03/2001 100%  TP-000155 Gemplus 28/05/2001  25/5/2001:CR was
1958 |1958 401571 Rel-4 Security enhanceme SEC1 1 NA  S3  03/01/2000 15/03/2002 87%  SP-000421 Vodafone 27/03/2003 Added BB UE aut
1959 [1959 1587 Evolution of GSM CS algorithms ( SEC1-CSAL( 2 Rel-4 S3 03/01/2000  15/01/2001 100%  SP-000306 08/11/2002  Algorithm developr :
1960 |1960 1588 Evolution of GSM PS algorithm: SEC1-PSAL( 2 Rel-4 S3 22/02/2000  22/12/2000 100%  SP-000307 10/12/2001  A5/3 developmen
1961 [1961 1589 Main aspects 3 S3 22/02/2000  24/11/2000  100% 10/12/2001 Complete TSG#09
1962 | 1962 1618 Impact on GTP 3 N4 20/03/2000  22/12/2000  100% 13/12/2000
1963 | 1963 1661 GEA capability indication in M SEC1-PSALC 3 N1 19/06/2000  22/12/2000  100% Vodafone . 15/11/2000
1964 | 1964 401583 MAP application layer security SEC1-MAPA 2 Rel-4 S3 03/01/2000  15/03/2002  76% 08/11/2002  TO DELETE: REP
1965 | 1965 401584 Main aspects 3 S3 21/02/2000  29/03/2001 100% 09/04/2002  UID changed
1966 | 1966 402025 Other stage 3 aspects 3 N4 22/02/2000  24/11/2000  100% 09/04/2002  UID changed
1967 |1967 401594 CHECK STATUS - Visibility ¢ SEC1-VCS 3 Rel-5 S3 03/01/2000  15/03/2002  60% SP-000305 France Tel 09/04/2002 CR approved at S/
1968 |1968 401142 Rel-4 Charging and OAM8 OAM 1 NA S5 01112/2000 05/10/2001 100% SP-010461 VoiceStre 24/01/2002 az: WID appr.SA#
1969 |1969 2089 Rel4 Principles, high level Requirc. OAM-AR/PR 2 Rel-4 S5 01/12/2000  21/06/2001 100%  SP-010461 Motorola, © 13/01/2003
1970 [1970 2088 Rel4 Performance Management 2 Rel-4 S5 01/12/2000  28/09/2001  100%  SP-010238  T-Mobile  13/01/2003  Changed Rapp enm
1971 [1971 2081 Fault Management 2 Rel-4 S5 01/12/2000  05/10/2001 100%  SP-000524  Lucent 13/01/2003
1972 1972 2082 Configuration Management OAM-CM 2 Rel-4 S5 01/12/2000  21/06/2001 100%  SP-000524  Ericsson  13/01/2003
1973 [1973 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 01/12/2000  28/09/2001 100%  SP-000524 T-Mobile 13/01/2003 Changed Rapp e
1974 1974 2071 UTRAN Operations and Maintena  UOAM 2 Rel-4 S5 01/12/2000  21/06/2001 100%  SP-000524 Mannesm: 13/01/2003
1975 (1975 1517 Global Text Telephony GTT 1 Rellnc S2  03/01/2000 31/12/2008 99%  SP-010340 Ericsson 28/02/2002  SP-000162 agreec _—
1976 1976 1634 Stage 1 2 S1 28/06/2000  16/03/2001 100% 01/04/2000
1977 (1977 1519 Stage 2 2 S2 11/09/2000  22/06/2001 100% 24/01/2002

1978 | 1978 2234 Specification of Cellular Text te GTT-CTM 2 sS4 11/09/2000  19/03/2001 100% 28/02/2002
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1979 [1979 2238 General description and C-cc 3 S4 11/09/2000  11/12/2000  100% 28/02/2002
1980 |1980 2237 Minimum Performance requit 3 S4 11/09/2000  19/03/2001 100% 28/02/2002
1981 [1981 1915 Start Testing 2 MLS™ 18/02/2002  18/02/2002  100% 24/01/2002
1982 |1982 1852 Conformance Test Aspects - Gl 2 T1 03/01/2000  31/12/2008  99% 13/01/2003  Bearer services, 1
1983 [1983 25017 Small Technical Enhanceme TEI4_Test 3 Rel-4 R5 03/01/2000  31/12/2008  100% RAN5_ Work 10/03/2008  "Joker" WI, to be u
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