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	WI / SI Name
	[bookmark: _Hlk73640443]UE Conformance - High-power UE operation for fixed-wireless/vehicle-mounted use cases in LTE bands and NR bands in Rel-18

	included in this status report
	Study Item: 
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	Core part: 
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	Performance part:
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	Acronym
	[bookmark: _Hlk137103090]LTE_NR_HPUE_FWVM_R18-UEConTest

	Unique ID
	1000059

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-240095

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Dec 2024 
(+6 months)


	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
26%



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Tuomo Säynäjäkangas

	
	Company
	Nokia

	
	Email
	tuomo.saynajakangas@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
RAN5#103:
The work plan was updated in [15]. The work plan shows current completion status in detail.

6 CRs were agreed in [17…23]. 

Overall completion is 26% (+8%). 

[bookmark: _Hlk142307750]Status of E-UTRA and NR bands.

	Band
	RAN5 Status
	Completion

	12
	Pending
	N/A

	n7
	Ongoing
	80 %

	n41
	Ongoing
	80 %

	n71
	Pending
	N/A

	n77
	Pending
	N/A

	n78
	Completed
	100 %

	n85
	Pending
	N/A

	n100
	Completed
	100 %

	n101
	Completed
	100 %




2.5.2	Remaining Open issues
N/A
2.5.3	Remaining Open issues with cross-WG dependencies
N/A
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[2] R5-234074	SR UE Conformance – HPUE operation for FWVM use cases in LTE and NR bands in Rel-18
[3] R5-234254	Introduction of PC1 transmitter requirements for railway bands n100 and n101, Nokia
[4] R5-234255	Test frequencies for PC1 requirements, Nokia
[5] R5-234256	Revised WID: HPUE operation for FWVM use cases in LTE bands and NR bands, Nokia 
[6] R5-235635	Test frequencies for PC1 requirements, Nokia
[7] R5-235861	Introduction of PC1 transmitter requirements for railway bands n100 and n101, Nokia
[8] R5-235449	Revised WID: HPUE operation for FWVM use cases in LTE bands and NR bands, Nokia 

RAN5#101
[9] R5-236087  	WP UE Conformance – HPUE operation for FWVM use cases in LTE and NR bands in Rel-18
[10] R5-236088  	SR UE Conformance – HPUE operation for FWVM use cases in LTE and NR bands in Rel-18
[11] R5-236090 	Introduction of railway bands n100 and n101 PC1 for physical layer baseline ICS, Nokia

RAN5#102
[12] R5-240452  	WP UE Conformance – HPUE operation for FWVM use cases in LTE and NR bands in Rel-18
[13] R5-240453  	SR UE Conformance – HPUE operation for FWVM use cases in LTE and NR bands in Rel-18
[14] R5-240454	Editorial correction to UE Power Class for n100 and n101, Nokia

RAN5#103
[15] R5-242376  	WP UE Conformance – HPUE operation for FWVM use cases in LTE and NR bands in Rel-18
[16] R5-242377  	SR UE Conformance – HPUE operation for FWVM use cases in LTE and NR bands in Rel-18
[17] R5-242379	Introduction of PC1 transmitter requirements for bands n7, n41 and n78, Nokia
[18] R5-242380	Introduction of bands n7 and n78 PC1 for physical layer baseline ICS, Nokia
[19] R5-242466	Addition of n41 PC1 MOP TC, CMCC, Nokia, Nokia Shanghai Bell
[20] R5-242467	Addition of n41 PC1 MPR TC	CMCC, Nokia, Nokia Shanghai Bell
[21] R5-242468	Update n41 PC1 UTRA ACLR TC, CMCC, Nokia, Nokia Shanghai Bell
[22] R5-242498	Addition of n41 PC1 RF baseline ICS, CMCC, Nokia, Nokia Shanghai Bell
[23] R5-243877	Introduction of PC1 transmitter requirements for bands n7, n41 and n78, Nokia
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