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(LN 32045 PS domain and IMS impacts for supporting IMS Emergency calls Rel7  No S2 EMC1 Fri 07/07/00 Fri09/06/06  21%
7| 1653 Emergency Call for IP& PS Based Calls — stage 3 Rel-7  No C1 No EMC1 Fri 07/07/00 Fri 02/06/06 1%
19 | 13028 CT3 IMS aspects to support IMS Emergency sessions Rel7  No C3 No EMC1 Mon 20/11/00 Fri 02/06/06 0%
21 | 13031 CT3 PS domain aspects to support IMS Emergency sessions Rel7  No C3 No EMC1 Mon 18/09/00 Fri 02/06/06 0%
59 32074 System enhancements for fixed broadband access to IMS Rel7  No S2. No FBI Wed 05/11/03  Wed 08/03/06  62%
6T | 11050 Protocol impact from providing IMS services via fixed broadband Rel-7 No C1 No FBI Wed 05/11/03  Wed 30/11/05  58%
63 13025 CT3 aspects of FBI Rel7  No C3 No FBI Wed 05/11/03  Thu 03/03/05 ~ 90%
67 |, 14012 Mp (MRFC - MRFP) interface Rel-7  No C4 No Mp Fri1312/02  Wed 01/06/05 0%
69 | 13026 CT3 aspects of Mp Rel7  No C3 No Mp Fri13/12/02  Wed 01/06/05 0%
02 |, 32082 Evolution of Policy Control and Charging Rel-7  No s2 No PCC Thu 14/10/04 Fri22/09/06  31%
06 | T 13029 Gxreference point for Policy and Charging Control Rel7  No C3 No PCC Fri 02/12/05 Fri 22/09/06 5%
07 | M 13030 Rx reference point for Policy and Charging Control Rel7  No C3 No PCC Fri 02/12/05 Fri 22/09/06 5%
109 |EH - 13023 DJAMETER on the GGSN Gi interface Rel7  No C3 No DIAMGI Fri 10/09/04 Fri 22/09/06 0%
136 | 31062 WLAN-UMTS Interworking Phase 2 Rel-7  No $1 No Mon 05/01/04 Fri 22/09/06  18%
139 | S 13022 DIAMETER on the PDG Wi inteface Rel7  No C3 No DIAMWi Fri 10/09/04 Fri 2209006 0%
140 32091 Voice call continuity between CS and IMS (incl. I-'WLAN) Rel-7  No s2 No vce Fri 31112104 Fri 08/09/06  33%
a4 |, 11058 Stage 3 for VCC Rel-7  No c1 No vcC Fri 23/09/05 Fri23/06/06 1%
46 | TH i 13032 CT3 aspects of VCC Rel7  No C3 No VcC Fri 23/09/05 Fri 23/06/06 0%
215 | 32110 WLAN Interworking — Private Network access from WLAN 3GPP IP Access  Rel7  No $2| No |WLANPNA |  Mon 10/10/05 Fri23/06/06| 5%
207 | 11059 WLAN-PNA - Stage 3 Rel-7  No C1 No WLANPNA.  Mon 10/10/05 Fri 02/06/06 0%
219 | M 13027 CT3 aspets for WLAN-PNA Rel-7  No C3 No WLANPNA-  Mon 10/10/05 Fri 02/06/06 0%
268 713024 Multimedia interworking between IMS and CS networks Rel7  No C3 No MIW-IMS Fri 23/09/05 Fri02/06/06 3%
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