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Progress Report since the last TSG (for all involved WGs):

1st version of the work plan has been agreed in RAN5#36 in August 2007. The supporting companies plan to progress the work in-between the RAN5 meetings so that the 1st Enhanced CELL_FACH related CRs to RAN5 test specifications can be agreed in RAN5#37 in November.  

List of Completed elements (for complex work items):

None.

List of open issues:

Estimates of the level of completion (when possible):

5%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion has been revised as March-08 (RP#39) during RAN5#36  
References to WG's internal documentation and/or TRs:

[1] R5-071530 New work item Proposal: Conformance test aspects – Enhanced CELL_FACH State in FDD
[2] R5-072159 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#36
[3] R5-072574 Update to Enhanced CELL_FACH Work Item Description
