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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	44
	WI/SI started
	RP-090491
	0%
	September 2010

	45
	RP-090725
	
	10%
	September 2010

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




30 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2010
which is:
RAN #49
additional comments:




2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)

2 CR for 1.28Mcps TDD Improved L2 support for high data rates was presented in RAN5#45 meeting.
2.2
List of Completed elements (compare with open issues of last TSG)
· Radio bearer combination for testing support of Improved L2 for higher data rates 
· Test cases 7.1.5a.1, 7.1.5a.2, 7.1.5a.3, 7.1.5a.4 for MAC-ehs testing were completed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Default message contents for Improved L2 protocol testing.
· Test cases  for MAC-is/MAC-i testing
· Test cases  for Flexible handling of RLC PDU sizes testing
· Test cases  for reconfiguration between fixed and flexible RLC testing

· Test cases  for enhanced L2 RAB testing
3.
References

NOTE:
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