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Progress Report since the last TSG (for all involved WGs):

The RAN5 work item for conformance testing of Extended UMTS/LTE 1500 was approved at RAN#45 (Sep 2009) in [1]. 
At RAN5#45 the work plan was created in [2]. 
List of Completed elements (for complex work items):

None
List of open issues:

None
Estimates of the level of completion (when possible):

5%
WI completion date review resulting from the discussion at the working group:

The target date for completing is March 2010 (RAN#47). 
References to WG's internal documentation and/or TRs:
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