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Electronic Meeting, Sept 13-17, 2021
Status Report to TSG
Agenda item:			9.4.4.12
	WI / SI Name
	High-power UE operation for fixed-wireless/vehicle-mounted use cases in LTE bands 5, 12, 13 and NR bands n5, n13, n71

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	HPUE_B12_B5_B13_Bn5_Bn13_Bn71_FWVM

	Unique ID
	920073

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-211571

	Target Completion Date
(indicate if changed)
	Study Item: 
n/a
	Core part: 
03/2022
	Performance part: 06/2022
	Testing part:
 n/a

	Overall Completion level
	Study Item: 
n/a
	Core part: 
0%
	Performance Part:
 0%
	Testing part: 
n/a


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	Vasenkari, Petri

	
	Company
	Nokia

	
	Email
	Petri.j.vasenkari@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.4	RAN4
2.4.1	Agreements
· R4-2115076 Cr for 37.880: n71 filter data	T-Mobile USA was agreed
· R4-2112276	Proposal on coexistence study for High-power UE Vs NB-IoT operation for fixed-wireless/vehicle-mounted use cases in Band 13 and Band n13	Nokia, Nokia Shanghai Bell, Verizon was approved
· R4-2115075	FWA revised WID	Nokia was endorsed

2.4.2	Remaining Open issues
· Conversion to Basket WI
· Coexistence with public safety systems
· Band combination related technical work

4.	References
RAN4 #100e  contributions submitted

R4-2112794		FWA revised WID	Nokia
R4-2114720		Email discussion summary for [100-e][120] LTE_NR_HPUE_FWVM	Moderator (Nokia)
R4-2115020		Email discussion summary for [100-e][120] LTE_NR_HPUE_FWVM	Moderator (Nokia)
R4-2115075		FWA revised WID	Nokia
R4-2113853		Coexistence study between aggressor HPUE in B5 and Public Safety UE	Huawei Technologies France
R4-2112276		Proposal on coexistence study for High-power UE Vs NB-IoT operation for fixed-wireless/vehicle-mounted use cases in Band 13 and Band n13	Nokia, Nokia Shanghai Bell, Verizon
R4-2114236		Cr for 37.880: n71 filter data	T-Mobile USA
R4-2115076		Cr for 37.880: n71 filter data	T-Mobile USA
3 / 3
