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Discussion

◼ Deadline of study phase

• Only one RAN1 meeting is remaining to conclude study phase of Rel-18 NR NTN coverage enhancement. 

• At RAN1#109-e meeting, all required simulation assumptions for this study were agreed. Companies can do 
simulation evaluation based on them, and RAN1 can have discussion by using the results at RAN1#110 
meeting, which is only the remaining meeting to conclude the study phase.

• As a reference, in Rel-17 CovEnh study phase, it seems that all required simulation assumptions were agreed 
by RAN1#102-e meeting, and agreements/conclusions according to the results were made only at RAN1#103-e 
meeting. That is, it might be possible to conclude this study phase of Rel-18 NR NTN coverage enhancement at 
the RAN1#110 meeting.

• One controversial point would be whether/how to consider PFD limitation, but if conclusion is not reached due 
to this issue, still it is possible at RAN#97 meeting to agree deadline extension of this study phase. We think 
there is no necessity to agree it in this meeting.

Observation: The deadline of study phase to evaluate NR NTN coverage performance can be maintained as in the 
WID (RP-220953). If RAN1 cannot conclude the study phase at the RAN1#110, it is possible to discuss deadline 
extension at RAN#97 meeting.



3

Discussion

◼ Outcome of study phase

• Currently, no new TR is prepared to capture outcome of this study.

• To report the discussion outcome from RAN1 to RAN plenary, we think the following two ways can be 
considered.

» A: Prepare new TR as a skeleton version in this plenary and agree texts to add to the TR at RAN1 meeting.

» B: No new TR. Agree a document with agreed observations and attach this document to an LS from RAN1 to plenary. This 
procedure was used in Rel-17 SL_enh (R1-2102168 with R1-2102166).

• Either way can work, but at least which procedure is used should be clarified.

Proposal: Discuss and clarify how to capture/report RAN1 observations/conclusions of study phase in Rel-18 NR 
NTN coverage enhancement, e.g.

A: Prepare new TR as a skeleton version in this plenary and agree texts to add to the TR at RAN1 meeting.

B: No new TR. Agree a document with agreed observations and attach this document to an LS from RAN1 to 
plenary.
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