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The following Work Task description is proposed for discussion and approval.

Work Task Description

Title

Working plan for low chip rate option in WG2

Intended Output

For Release 2000 work plan, the integration of the low chip rate option is included. hence, some optional features should be added into the already existing specification of 3GPP on account of low chip rate TDD mode. However, due to the limited time schedule, only the following documents are obviously affected. Whether other documents will be affected is left as an open issue. . The related technical specifications to be impacted are given as follows:

3GPP Item
 Technical specifications

25.302
Services Provided by the physical layer

25.303
UE functions and inter-layer procedures in connected mode

25.304
UE procedure in idle mode

25.321
MAC protocol specification


Note:
1. To ease the description and/or the clarification, simply adding the optional features for the low chip rate TDD mode into the existing 3GPP specification is preferable, however, when necessary, creating new technical specification as addition to the 3GPP TS series is also an alternative.
2. 

Impact on Other Technical Specifications and Technical Reports

The other expected impact on technical specifications will be for:

None

Technical Scope

Based on the outcome of the 3GPP RAN meeting#6, the integration of low chip rate is included in Release 2000. The integration work will be processed in the RAN working group.

In working group 2, the work has begun, which means that in 3GPP technical specifications, some extensions and Add-Ons for low chip rate option have been discussed and adopted.  This work will go on in Release 2000 for the integration of low chip rate option. In addition, two documents concerning the Location and packet data services are also introduced for further study.

Impact on Other 3GPP features

none

Schedule of Tasks to be Performed.

Task
Planned Start
Planned Finish

Work task Creation
08/01/00


Work Task approval
21/01/00


Drafting and discussion
01/00
12/00

Submission to TSG RAN for approval



Note:
* These dates are tentative at present.
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