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1 Introduction
For the Rel-12 work item Further enhancements for H(e)NB mobility Part 3 approved in [1], the RAN2 work is planned to start at the Q1, 2013. 
In this contribution, we show the RAN2 Work plan for meetings RAN2#81bis and RAN2#82
2 Proposed Work Plan
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	1.5
	2.0
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	RAN Sharing
	　
	
	0.5
	0.5
	
	
	0.5
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· RAN2#81bis (April 15th – 19th, 2013)
· CELL_FACH Mobility

· Select proposed solution for inter-frequency CELL_FACH mobility
· Review Draft stage 2 & 3 CRs
· Liaise with RAN3 on solutions chosen
· RAN Sharing

· Wait for RAN3 to discuss the handling of hybrid/open cells.

· RAN2#82 (May 20th – 24th, 2013)

· CELL_FACH Mobility
· Finalise and agree stage 3 CR(s).

3
Conclusion

In this document we discuss the work plan for the Further enhancements for H(e)NB mobility-Part 3

work item in RAN2. It is proposed that RAN2 follows the above work plan.
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