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Progress Report since the last TSG (for all involved WGs):
During the RAN5#45 meeting, the following was achieved:
· Analyzed the remaining test cases:
· Reference test conditions was finalized by R5-095945
· There was no need to update Baseline radio bearer combinations for testing MBSFN FDD 
· The applicability of the remaining test cases was added by R5-096173.
The overall completion was increased from 50% to 100%.
List of Completed elements (for complex work items):

No.
List of open issues:

No open issues

Estimates of the level of completion (when possible):

100%
WI completion date review resulting from the discussion at the working group:

TSG RP#47, March 10
References to WG's internal documentation and/or TRs:

[1]R5-095934           Work plan for MBSFN for FDD (MBMSE-UEConTest_RANPhysFDD) after RAN5#45
[2] R5-095236          Update of target completion date of Rel-7 work item on Conformance Test Aspects – MBSFN for FDD

