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Progress Report since the last TSG (for all involved WGs):

2 CR for Enhanced CELL_FACH State in LCR TDD was presented in RAN5#45 meeting. Tdoc (R5-095961) describing the work plan based on the test cases and proposed test scenario was presented at the RAN5#45 meeting:

The work item is about 25% complete.

List of Completed elements (for complex work items):

None

List of open issues:

None

Estimates of the level of completion (when possible):

20% 
WI completion date review resulting from the discussion at the working group:

Current target date for completion is September 10 (RP#49). 
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