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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN 49
	WI started
	RP-100805
	0%
	December 2011

	RAN 50
	RP-101157
	
	20%
	December 2011

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




40 %
per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2011
which is:
RAN #54
additional comments:




2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)

2 test cases have been agreed in RAN5#50 meeting as below:

· Test case 8.2.6.42a for Physical Channel Reconfiguration: Physical Channel Reconfiguration for transition from CELL_DCH to CELL_DCH: Success (Timing re-initialized hard handover to another frequency, Serving HS-DSCH cell change) (Cells belong to different frequency bands for LCR TDD ) was completed.
· Test case 8.3.1.32a for Cell Update: Transition from URA_PCH to CELL_DCH, start of HS-DSCH reception( Carriers belong to different frequency bands for LCR TDD) was completed.
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
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