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1
Workplan related evaluation
1.1
History

	TSG RAN

meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
as decided by TSG RAN

	56
	WI/SI started
	RP-120600
	0%
	

	57
	RP-120970
	-
	5%
	

	
	
	
	
	


1.2
Status at this TSG meeting
8 CRs agreed and one Discussion paper noted end endorsed at RAN5#57. Three Specifications completed, two started.
1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):




50%
Per WG (optional information):

Additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2013
which is:
RAN #59
Additional comments:

2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
None
2.2
List of Completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
None
3.
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