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Introduction
In RAN#63 plenary meeting, following the closing of the study item (SI) for Network-Assisted Interference Cancellation and Suppression (NAICS) for LTE, two separate work items (WI) were approved, i.e. Performance Requirements of Interference Cancellation and Suppression Receiver for SU-MIMO for E-UTRA (RP-140520) and Network-Assisted Interference Cancellation and Suppression for LTE (RP-140519). In this contribution we provide the work plan according to the objectives listed in the approved WID. 
Discussion
As indicated in the WID [1], all the work of SU-MIMO demodulation and CSI reporting requirements should be finished at RAN#67 meeting. According to the objectives listed in the WID, we propose the following work plan for approval:
· 3GPP RAN4#70bis  	Mar. 2014 
· Agree on the work plan
· Overview discussion on demodulation and CSI test for SU-MIMO
· Discussion on the set of candidate reference receivers for SU-MIMO
· Discussion on the CSI test necessity and scope
· Discussion on typical network deployment scenarios and interference modeling, e.g. 
· Whether explicitly modeled interference cell is necessary
· Target UE geometry
· Antenna correlation
· 3GPP RAN4#71	May 2014
· Agree on typical network deployment scenarios and interference modeling
· Agree on the set of candidate reference receivers for SU-MIMO
· Discussion on the CSI test necessity and scope
· 3GPP RAN4#72	Aug. 2014
· Discuss and agree on the set of demodulation simulation assumptions for reference receiver evaluation
· Agree on CSI test introduction and scope
· Discussion on CSI test methodology 
· 3GPP RAN4#72bis	Oct. 2014
· Provide demodulation simulation results based on agreed simulation assumptions
· Agree on reference receiver selection
· Revise demodulation simulation assumptions 
· Agree on CSI test methodology if needed
· Discuss and agree on simulation assumptions for CSI feedback evaluations 
· 3GPP RAN#73 	Nov. 2014
· Provide demodulation impairment simulation results for alignment
· Draft initial CR for demodulation test cases in 36.101
· Provide CSI simulation results for evaluation if needed
· Draft initial CR for CSI test cases in 36.101
· 3GPP RAN#74	Feb. 2015
· Agreed on CR for demodulation test cases in 36.101
· Agree on CR for CSI test cases in 36.101 if needed 
Conclusion
In this contribution, we propose the work plan for SU-MIMO demodulation and CSI reporting requirements.
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