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1	Introduction
A new WID for NR band n26 was approved at RAN #85 [1]. 
This document is a work plan for the n26 Work Item. 
[bookmark: _Hlk24101353]2	Discussion
[bookmark: _Hlk23535137][bookmark: _GoBack]The following table is from the WID. Nokia has volunteered to do all the BS CRs as indicated in the right-hand column. TRs 38.307 and 38.101-4 were included in the WID, but there is a proposed revised WID that removes them due to lack of specification impact. 
	Impacted existing TS/TR 
	

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks
	Responsible Party

	36.104
	Evolved Universal Terrestrial Radio Access (E-UTRA);
Base Station (BS) radio transmission and reception
	TSG-RAN#87
	Core Part
	Nokia

	37.104
	E-UTRA, UTRA and GSM/EDGE; Multi-Standard Radio (MSR) Base Station (BS) radio transmission and reception – Band n26 specific requirements/changes
	TSG-RAN#87
	Core Part
	Nokia

	37.105
	Active Antenna System (AAS) Base Station (BS) transmission and reception
	TSG-RAN#87
	Core Part
	Nokia

	38.101-1
	NR; UE Radio transmission and reception
	TSG-RAN#87
	Core part
	

	38.133
	NR; Requirements for support of radio resource management
	TSG-RAN#87
	Core part
	

	38.104
	NR; BS Radio transmission and reception
	TSG-RAN#87
	Core part
	Nokia

	38.307
	NR; Requirements on User Equipment (UEs) supporting a release-independent frequency band – Band n26 specific requirements/changes
	TSG-RAN#87
	Core part
	

	36.141
	Evolved Universal Terrestrial Radio Access (E-UTRA);
Base Station (BS) conformance testing
	TSG-RAN#87
	Perf Part
	Nokia

	37.141
	E-UTRA, UTRA and GSM/EDGE;
Multi-Standard Radio (MSR) Base Station (BS) 
conformance testing
	TSG-RAN#87
	Perf Part
	Nokia

	37.145-1
	Active Antenna System (AAS) Base Station (BS)
conformance testing;
Part 1: Conducted conformance testing
	TSG-RAN#87
	Perf Part
	Nokia

	37.145-2
	Active Antenna System (AAS) Base Station (BS)
conformance testing;
Part 2: radiated conformance testing
	TSG-RAN#87
	Perf Part
	Nokia

	38.141-1
	NR; Base Station (BS) conformance testing Part 1: Conducted conformance testing
	TSG-RAN#87
	Perf. part
	Nokia

	38.141-2
	NR; Base Station (BS) conformance testing
Part 2: Radiated conformance testing – Band n26 specific requirements/changes
	TSG-RAN#87
	Perf part
	Nokia

	38.101-4
	NR; User Equipment (UE) performance requirements – Band n26 specific requirements/changes
	TSG-RAN#87
	Perf part
	

	38.133
	NR; Requirements for support of radio resource management – Band n26 specific requirements/changes
	TSG-RAN#87
	Perf part
	



The Work Item is scheduled to be completed in March, but the completion will depend on agreement on A-MPR for n26. At RAN4 #92bis a proposal on n26 emissions requirements was approved. It contained a request for interested companies to bring A-MPR simulation results to RAN4 #93. The goal is for initial A-MPR simulation results to be presented at RAN4 #93, with agreement on A-MPR for n26 at RAN4 #94 in February 2020, and CRs approved in at RAN #87 in March 2020.   
3	Conclusions 
The above represents the plan for completion of the n26 Work Item at RAN #87 in March 2020. 
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