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	1
	2044
	VERSION 2008 June 5th
	
	1
	
	
	
	
	
	
	
	

	2
	1462
	"CTRL + a"  to display all the 3GPP fields
	1
	
	
	
	
	
	
	
	

	3
	2058
	Content of Rel-8 (Stage 1, SA2/3 frozen)
	1
	
	
	
	
	
	
	
	

	4
	0
	Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary
	
	1
	
	
	
	
	
	
	
	

	5
	0
	
	
	1
	
	
	
	
	
	
	
	

	6
	0
	Release 9 Features
	
	1
	Rel-9
	RAN,SA,GERAN
	01/01/2000
	
	
	
	
	

	7
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	25/12/2008
	80%
	SP-070126
	22.182
	China Mobile
	Triggered by Study UID_370086 (FSServAl). SA#39 moved to Rel-9.

	8
	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	25/12/2008
	5%
	SP-070651
	22.101
	NSN
	SA#38 moved to Rel-9

	9
	380067
	Customized Ringing Signal 
	CRS
	1
	Rel-9
	S1
	25/12/2008
	60%
	SP-070875
	TS
	Telecom Italia
	SA#38 WID approved. SA#39 moved to Rel-9

	10
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	25/12/2008
	0%
	SP-070876
	TS
	Telecom Italia
	Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by Study UID_320025 (PWS-SI). SA#39 moved to Rel-9

	11
	380058
	Stage 1 for PWS
	PWS-S1
	2
	Rel-9
	S1
	25/12/2008
	0%
	SP-070876
	TS
	Telecom Italia
	SA#39 moved to Rel-9

	12
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	05/06/2008
	100%
	SP-080430
	22.259
	Vodafone
	SA#40 WID approved & Stage 1 completed 

	13
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	100%
	SP-080430
	22.259
	Vodafone
	SA#40 WID approved & Stage 1 completed 

	14
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1
	12/03/2009
	0%
	SP-080324
	22.173
	France Telecom
	SA#40 WID approved. 

	15
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	12/03/2009
	0%
	SP-080324
	22.173
	France Telecom
	SA#40 WID approved. 

	16
	400033
	Network Improvements for Machine-type Communications
	NIMTC
	1
	Rel-9
	S1
	12/03/2009
	0%
	SP-080446
	22.xxx
	KPN
	Triggered by Study UID_7029 (M2M) TR 22.868. SA#40 WID approved.

	17
	400045
	Stage 1 for NIMTC
	NIMTC
	2
	Rel-9
	S1
	12/03/2009
	0%
	SP-080446
	22.xxx
	KPN
	Triggered by Study UID_7029 (M2M) TR 22.868. SA#40 WID approved.

	18
	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	12/03/2009
	0%
	SP-080322
	22.8xy, 22.101
	China Mobile
	Triggered by SA5 Study Common Profile Storage (CPS) UID_390038 (OAM8-Studies) TR 32.808. SA#40 WID approved. 

	19
	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	12/03/2009
	0%
	SP-080322
	22.8xy, 22.101
	China Mobile
	Triggered by SA5 Study Common Profile Storage (CPS) UID_390038 (OAM8-Studies) TR 32.808. SA#40 WID approved. 

	20
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1
	11/12/2008
	0%
	SP-080323
	22.xxx, 22.011
	T-Mobile
	SA#40 WID approved. 

	21
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	11/12/2008
	0%
	SP-080323
	22.xxx, 22.011
	T-Mobile
	SA#40 WID approved. 

	22
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2
	08/09/2008
	25%
	SP-080352
	23.8xx, 22.101, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221
	Alcatel-Lucent
	SA#38 WID approved. Moved to Rel-9. SA#40 updated WID SP-070820=>SP-080352

	23
	400038
	LCS Control Plane Solution for EPS
	LCS_CPS_EPS
	1
	Rel-9
	S2
	11/06/2009
	0%
	SP-080445
	23.8xx, 23.271, 23.401, 23.402
	Polaris Wireless
	SA#40 WID approved. 

	24
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_CPS_EPS
	2
	Rel-9
	S2
	11/06/2009
	0%
	SP-080445
	23.8xx, 23.271, 23.401, 23.402
	Polaris Wireless
	SA#40 WID approved. 

	25
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2
	11/06/2009
	0%
	SP-080442
	
	China Mobile
	SA#40 WID approved. 

	26
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	11/06/2009
	0%
	SP-080442
	23.246
	China Mobile
	SA#40 WID approved. 

	27
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2
	08/09/2008
	25%
	SP-080352
	23.8xx, 22.101, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221
	Alcatel-Lucent
	SA#38 WID approved. Moved to Rel-9. SA#40 updated WID SP-070820=>SP-080352

	35
	0
	Release 8 Features
	
	1
	Rel-8
	CP,RAN,SA,GERAN
	
	
	
	
	
	

	36
	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	12/03/2009
	56%
	RAN_Work_Items
	
	NTT DoCoMo
	Status report in RP-080256

	37
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	07/03/2008
	100%
	RAN_Work_Items
	36.201, 36.211, 36.212, 36.213, 36.214 
	NTT DoCoMo
	Status report in RP-080256

	38
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	12/09/2008
	95%
	RAN_Work_Items
	36.300, 36.304, 36.306, 36.321, 36.322, 36.323, 36.331 
	Nokia
	Status report in RP-080256

	39
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	12/09/2008
	95%
	RAN_Work_Items
	36.4xy, 36.902 (SON use cases)
	Ericsson
	Status report in RP-080256

	40
	330021
	LTE – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	12/09/2008
	80%
	RAN_Work_Items
	36.101, 36.104, 36.133, 36.141
	NSN
	Status report in RP-080256, updated RAN4 WID in RP-080314

	41
	370046
	LTE FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	11/12/2008
	25%
	RAN_Work_Items
	36.x, 25.113
	Powerwave, Andrew Wireless
	Status report in RP-080257, WID in RP-0080034

	42
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	12/03/2009
	26%
	
	
	Huawei
	

	43
	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	11/12/2008
	50%
	SP-070617
	32.42x, 32.44x
	Ericsson
	

	44
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	12/03/2009
	20%
	SP-070738
	32.761/2/3/5
	Ericsson 
	SA#38 WID approved

	45
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	11/12/2008
	10%
	SP-080062
	32.4yz
	Motorola, Huawei
	SA#39 WID approved

	46
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	12/03/2009
	15%
	SP-080063
	32.4bc/d
	Ericsson 
	SA#39 WID approved

	47
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	11/12/2008
	13%
	SP-080275
	32.500
	Vodafone
	SA#39 WID approved. SA#40 updated WID SP-080064=>SP-080275

	48
	390005
	Self-Establishment of eNBs
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	20%
	SP-080065
	32.501, 32.502, 32.76x/32.75x
	NSN
	SA#39 WID approved

	49
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	10%
	SP-080066
	32.511, 32.76x
	Ericsson 
	SA#39 WID approved

	50
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	3
	Rel-8
	S5
	11/12/2008
	10%
	SP-080067
	32.521
	Huawei
	SA#39 WID approved

	51
	25029
	LTE – Terminal Conformance Test Specifications
	LTE-UEConTest
	1
	Rel-8
	R5
	12/12/2008
	15%
	RAN5_Work_Items
	
	NEC
	Testing for Feature UID_20068 (LTE). 

	52
	25041
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	12/12/2008
	11%
	RAN5_Work_Items
	36.508, 36.523-1/2/3
	NEC, Motorola
	Status Report in RP-080425

	53
	25042
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	12/12/2008
	20%
	RAN5_Work_Items
	36.508, 36.521-1/2
	Agilent
	Status Report in RP-080259, updated WID in RP-080382

	54
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	21/11/2008
	45%
	GP-061757
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010
	Nokia, NSN
	GP#31 WID approved

	55
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/03/2009
	46%
	SP-080132
	23.228, 23.279, 23.402
	T-Mobile
	

	56
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	12/12/2007
	100%
	SP-080132
	22.278, 22.011, 22.246
	T-Mobile
	SA#38 completed

	57
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	19/12/2008
	31%
	SP-080132
	
	NSN
	

	58
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/06/2008
	100%
	SP-080132
	23.402
	Motorola
	SA#40 completed

	59
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	11/12/2008
	80%
	SP-080132
	33.401, 33.210, 33.310
	NSN
	SA#39: WID update of SP-070933. WP record created

	60
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	15/12/2008
	30%
	CP-080075
	24.229, 24.305, 27.007
	NSN
	

	61
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	19/12/2008
	0%
	CP-080056
	
	Huawei
	

	62
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/12/2008
	10%
	CP-080279
	29.274, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	63
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	15/12/2008
	60%
	CP-080075
	23.122, 24.302
	NSN
	

	64
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	19/12/2008
	10%
	CP-080057
	
	Ericsson 
	

	65
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	19/12/2008
	5%
	CP-080056
	
	Huawei
	

	66
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/12/2008
	10%
	CP-080279
	23.003
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	67
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	12/09/2008
	65%
	CP-080055
	29.909
	Huawei
	CP#37 WID approved

	68
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	19/12/2008
	57%
	SP-080132
	23.402
	Motorola
	

	69
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/12/2008
	60%
	CP-080279
	29.274, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	70
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	05/12/2008
	77%
	SP-080132
	
	NSN
	

	71
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed

	72
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/12/2008
	60%
	CP-080279
	29.274
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	73
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	05/12/2008
	77%
	SP-080132
	
	NSN
	

	74
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	
	NSN
	Multiple PDN related alignments, 23.060-derived changes. SA#40 completed

	75
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/12/2008
	60%
	CP-080279
	29.274, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	76
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	15/12/2008
	50%
	CP-080075
	24.007, 24.301
	NSN
	

	77
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	15/12/2008
	50%
	CP-080075
	24.007, 24.301
	NSN
	

	78
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	15/12/2008
	38%
	CP-080075
	24.008, 24.301
	NSN
	

	79
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	19/12/2008
	0%
	CP-080057
	
	Ericsson 
	

	80
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/12/2008
	70%
	CP-080279
	29.272, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	81
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	15/12/2008
	35%
	SP-080132
	23.402
	Motorola
	

	82
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	11/09/2008
	90%
	SP-080132
	
	NSN
	SA#40 exceptions to Sep 2008 (default bearer issue)

	83
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	12/12/2008
	5%
	CP-080075
	24.008, 24.301
	NSN
	

	84
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	18/09/2008
	40%
	SP-080132
	
	NSN
	SA#40 granted exceptions (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN)

	85
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/12/2008
	20%
	CP-080279
	29.274, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	86
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/12/2008
	10%
	CP-080279
	29.274, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	87
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/12/2008
	70%
	CP-080279
	29.277, 29.276
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	88
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	05/06/2008
	98%
	SP-080132
	
	NSN
	SA#40 Exceptions to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs)

	89
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	15/12/2008
	15%
	CP-080075
	24.301, 24.302
	NSN
	

	90
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/12/2008
	10%
	CP-080279
	29.274
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	91
	350027
	SAE for support for non-3GPP accesses  
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	15/12/2008
	46%
	SP-080132
	23.402
	Motorola
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699)

	92
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed

	93
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	18/09/2008
	90%
	SP-080132
	
	NSN
	SA#40 exception to Sep 2008 (Multiple PDN connections to the same APN using PMIP)

	94
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	15/12/2008
	65%
	CP-080075
	24.303
	NSN
	

	95
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	12/12/2008
	35%
	CP-080075
	24.304
	NSN
	

	96
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	12/12/2008
	5%
	CP-080075
	24.301
	NSN
	

	97
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed

	98
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	11/12/2008
	80%
	SP-080132
	33.402, 33.210, 33.310
	NSN
	SA#39: WID update of SP-070933. WP record created

	99
	370010
	Stage 3  security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	15/12/2008
	60%
	CP-080075
	24.303
	NSN
	post-CT#39: split into DSMIP v6 and MIPv4 Access

	100
	390172
	Stage 3  security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	15/12/2008
	0%
	CP-080075
	24.304
	NSN
	post-CT#39: split into DSMIP v6 and MIPv4 Access. 390072->390172

	101
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	15/12/2008
	35%
	CP-080075
	24.302
	NSN
	

	102
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	05/12/2008
	60%
	CP-080279
	29.274
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	103
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/12/2008
	30%
	CP-080279
	29.273, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	104
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/12/2008
	30%
	CP-080279
	29.273
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	105
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/12/2008
	20%
	CP-080279
	29.273
	Huawei
	CT#40 WID updated CP-080026=>CP-080279

	107
	350030
	Single Radio Voice Call Continuity for 3GPP
	SAES-SR_VCC
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-070949
	23.2xx, 23.216
	NSN
	SA#38 WID approved. SA#40 completed

	108
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed

	109
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed

	110
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	05/12/2008
	19%
	SP-080097
	23.272, 23.401
	T-Mobile, Vodafone
	SA#40 Stge 2 completed. CT#40 WID approved

	111
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	05/06/2008
	100%
	SP-080097
	23.272, 23.401
	T-Mobile, Vodafone
	SA#40 completed

	112
	400002
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	05/12/2008
	0%
	CP-080321
	24.301, 24.801, 24.008
	NEC
	CT#40 WID approved

	113
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	05/12/2008
	0%
	CP-080321
	23.008
	NEC
	CT#40 WID approved

	114
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080090
	23.228, 23.221, 23.203
	Telecom Italia
	SA#40 completed

	115
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	12/03/2009
	20%
	
	
	Huawei
	

	116
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	12/03/2009
	20%
	SP-070737
	32.751/2/3/5
	Huawei
	12/07 SA#38 WID approved

	117
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	11/12/2008
	20%
	SP-080061
	32.4xy
	China Mobile 
	SA#39 WID approved

	118
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	12/03/2009
	40%
	SP-070736
	32.240/296/251/252/298/299
	NSN
	SA#38 WID approved

	119
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	19/09/2008
	60%
	CP-080068
	24.801
	NSN
	CT#39 WID approved

	120
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	19/09/2008
	60%
	CP-080068
	29.804
	Ericsson 
	CT#39 WID approved

	121
	390020
	Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	19/09/2008
	30%
	CP-080068
	29.803
	Huawei
	CT#39 WID approved

	122
	400004
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	15/12/2008
	0%
	CP-080280
	23.003, 29.303
	TeliaSonera
	CT#40 WID approved

	123
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	19/09/2008
	0%
	CP-080164
	31.102, 31.111
	Nokia
	CT#39 WID approved

	137
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	1
	Rel-8
	S2,S5,C3
	19/09/2008
	82%
	SP-070490
	
	Orange
	Name changed from "System enhancements for TISPAN Rel2" at SA36

	138
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	2
	Rel-8
	S2
	06/12/2007
	100%
	SP-070490
	
	Orange
	SA#38 completed

	139
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	2
	Rel-8
	C3
	19/09/2008
	65%
	CP-080054
	29.865
	Telecom Italia
	CP-36: WI approved. C3-36: draft 29.865 advanced.

	140
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	2
	Rel-8
	S5
	07/12/2006
	100%
	SP-060545
	32.297
	Amdocs
	SA#33 WID approved

	143
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	05/12/2008
	40%
	SP-070924
	
	AT&T
	SA#40 SA1/2 completed. CT#40 WID approved. 

	144
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070924
	22.101
	AT&T
	SA#38 WID approved. SA#39 completed

	145
	380040
	Stage 2 for ICSRA
	ICSRA
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-070924
	23.206
	ALU
	SA#38 WID approved. SA#40 completed

	146
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	05/12/2008
	0%
	CP-080319
	24.292, 24.229
	Ericsson
	CT#40 WID approved. 

	147
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	05/12/2008
	5%
	CP-080319
	24.293
	Ericsson
	CT#40 WID approved. 

	148
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	05/12/2008
	0%
	CP-080319
	29.292, 23.003, 29.232, 23.018, 29.002
	Ericsson
	CT#40 WID approved. 

	149
	380035
	AS/MRFC stage 2 and 3 work
	MRFC_TS
	1
	Rel-8
	C1
	12/09/2008
	5%
	CP-070782
	23.218, 24.229, 24.147, 24.247
	HP
	Triggered by Study UID_7048 (MRFC)

	150
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	10/12/2008
	39%
	
	
	Ericsson
	

	151
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	12/09/2008
	87%
	
	
	Telecom Italia
	

	152
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8, CIMS8-TIS
	3
	Rel-8
	S1
	14/12/2007
	100%
	SP-070691
	22.228, 22.115, 22.101
	Ericsson
	SA#39 completed

	153
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	12/09/2008
	95%
	CP-080213
	
	NSN
	

	154
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	12/09/2008
	70%
	CP-080213
	
	NSN
	

	155
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	12/09/2008
	90%
	CP-080213
	
	NSN
	

	156
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/12/2008
	37%
	
	
	Telecom Italia
	

	157
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	07/12/2007
	100%
	SP-070569
	22.173
	NSN
	SA#38 completed

	158
	380041
	MMTel and Supplementary Services Charging
	MMTel-CH
	3
	Rel-8
	S5
	10/12/2008
	20%
	SP-070749
	32.275, 32.298/299
	ALU
	SA#38 WID approved

	159
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	05/12/2008
	7%
	CP-080215
	29.163, 24.229, 24.173
	Deutsche Telekom
	

	160
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	12/09/2008
	15%
	CP-080215
	24.642, 24.229, 24.173
	Deutsche Telekom
	

	161
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	05/12/2008
	0%
	CP-080215
	29.163
	Deutsche Telekom
	

	162
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	15/09/2008
	42%
	
	
	Nortel
	

	163
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	05/06/2008
	100%
	
	22.173
	Telecom Italia
	SA#39: SA1 consider "Pilot Identity" concept need. SA#40 completed 

	164
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	15/09/2008
	10%
	CP-080219
	24.239, 24.173
	Nortel
	

	165
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	19/09/2008
	5%
	CP-080214
	29.163, 24.229, 24.173
	Deutsche Telekom
	

	166
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	12/09/2008
	10%
	CP-080214
	24.615, 24.229, 24.173
	Deutsche Telekom
	

	167
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	19/09/2008
	0%
	CP-080214
	29.163
	Deutsche Telekom
	

	168
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	10/12/2008
	25%
	SP-070739
	32.280, 32.240/260/296/298/299
	NSN
	SA#38 WID approved

	169
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	12/03/2008
	100%
	SP-070621
	32.240/260/298/299
	ALU
	SA#39 completed

	170
	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-8
	S2
	08/09/2008
	20%
	SP-070822
	23.8xx, 23203
	Alcatel-Lucent
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA2 and TISPAN2. SA#40 moved to Rel-9.

	171
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	05/12/2008
	65%
	CP-070782
	29.163, 24.279, 24.229
	Huawei
	

	172
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	05/12/2008
	70%
	CP-070782
	24.279, 24.229
	Huawei
	C3-46: WID in C1-073199/ C3-071126

	173
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	05/12/2008
	60%
	CP-070782
	29.163
	Huawei
	C3-46: WID in C1-073199/ C3-071126

	174
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C1,C3
	05/12/2008
	2%
	CP-070731
	29.163, 24.229, 29.228, 29.229
	Deutsche Telekom
	CT#38 WID approved

	175
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	05/12/2008
	2%
	CP-070731
	24.229
	Deutsche Telekom
	CT#38 WID approved

	176
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	05/12/2008
	2%
	CP-070731
	29.163, 29.228, 29.229
	Deutsche Telekom
	CT#38 WID approved

	177
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4
	05/06/2008
	100%
	
	
	Ericsson
	SA#40 completed

	178
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	07/03/2008
	100%
	CP-080211
	24.229, 24.127, 29.162, 29.163, 29.228, 29.229, 24.xxx
	ALU
	CT#39 completed

	179
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	07/03/2008
	100%
	CP-080229
	24.229, 24.127, 29.162, 29.163, 29.228, 29.229, 24.xxx
	ALU
	CT#39 completed

	180
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-070823
	23.228, 23.204, 23.167
	NSN
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed

	181
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	06/12/2007
	100%
	SP-080315
	22.273, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173
	BT, Ericsson
	WID and TSs approved at SA#38. SA#40 updated WID SP-070915=>SP-080315

	182
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	06/12/2007
	100%
	SP-070916
	23.517(ETSIES282.007), 23.506(ETSI182.006), 23.521(ETSI182.021), 23.507(ETSI182.007)
	Telecom Italia
	SA#38 approved WID and TSs

	183
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-8
	S1
	13/03/2006
	100%
	SP-050830
	22.228
	Telcordia
	No Rel-8 changes

	184
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-8
	S1
	13/03/2006
	100%
	SP-050830
	22.228
	Telcordia
	No Rel-8 changes

	185
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	11/12/2008
	54%
	SP-070496
	
	Ericsson
	SA#36 WID approved

	186
	360017
	Stage 2 aspects of IMSSec
	IMS-Sec
	2
	Rel-8
	S3
	11/12/2008
	70%
	SP-070496
	33.203, 33.141, 33.978, 33.828, 33.803
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 

	187
	390054
	Stage 3 aspects of IMSSec
	IMS-Sec
	2
	Rel-8
	C1,C4
	21/03/2008
	0%
	
	
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	188
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	12/09/2008
	40%
	CP-070781
	24.229
	ALU
	

	189
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	30/05/2008
	100%
	CP-070781
	29.229, 29.228, 23.008
	ALU
	CT#40 completed

	190
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S1,S2,C1,C4
	25/12/2008
	27%
	SP-080095
	
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 Exception granted until #41 (await output of Workshop)

	191
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	05/06/2008
	100%
	SP-080095
	
	Telecom Italia
	SA#40 completed

	192
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	25/12/2008
	15%
	SP-080095
	23.228
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 Exception granted until #41 (await output of Workshop)

	193
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	19/09/2008
	25%
	CP-080220
	24.229, 24.503
	ALU
	CP#39 WID approved

	194
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	19/09/2008
	50%
	CP-080220
	29.228, 29.229, 23.003, 23.008, 29.433
	ALU
	CP#39 WID approved

	195
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	30/05/2008
	100%
	
	
	NSN
	CT#40 completed

	196
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	30/05/2008
	100%
	SP-070105
	
	
	CT#40 completed

	197
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	06/12/2007
	100%
	SP-070105
	
	
	SA#38 completed

	198
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	30/05/2008
	100%
	CP-070122
	
	Cablelabs
	CT#40 completed

	199
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	15/03/2008
	100%
	SP-070107
	23.228
	Cablelabs
	CT#39 completed

	200
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	14/09/2007
	100%
	SP-070107
	23.228
	Cablelabs
	SA#37 completed

	201
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	15/03/2008
	100%
	CP-070575
	24.229
	Cablelabs
	CT#39 completed

	202
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	30/05/2008
	100%
	SP-060933
	
	Cablelabs
	CT#40 completed

	203
	350033
	S3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	12/03/2008
	100%
	SP-060933
	33.203, 33.210, 33.220, 24.229
	Cablelabs
	SA#39 completed

	204
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	30/05/2008
	100%
	CP-070124
	24.229, 24.109
	Cablelabs
	CT#40 completed

	205
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	30/11/2007
	100%
	CP-070124
	24.229, 24.109
	Cablelabs
	CT#38 completed

	206
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	14/03/2008
	100%
	CP-070124
	29.228, 29.229, 23.008, 
	Cablelabs
	CT#39 completed

	207
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	S2,C3,C4
	19/12/2008
	87%
	CP-070729
	29.163, 29.332
	Vodafone
	

	208
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	30/11/2005
	100%
	
	
	Vodafone
	SA#31 Moved from FS section Feb 2006

	209
	7014
	Stage 3 of MW-IMS
	MWIMS-St3
	2
	Rel-7
	C3
	30/11/2007
	100%
	CP-070096
	29.163
	Vodafone
	Moved from R7 WP because it is part of Feature 713024. This feature was extended to R8 by the inclusion (at last November's CT3 meeting) of a stage 3 extension covering MONA (WI 380021)

	210
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	12/09/2008
	75%
	CP-070729
	29.163
	Vodafone
	

	211
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	19/12/2008
	70%
	CP-070729
	29.332
	Vodafone
	

	212
	360029
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	15/12/2008
	50%
	CP-070367
	23.218, 24.229
	ALU
	

	213
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2 
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	11/12/2008
	31%
	SP-080220
	
	Nortel
	SA#39 WID approved. SA#40 Stage 1/2 completed

	214
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2 
	2
	Rel-8
	S1
	05/06/2008
	100%
	SP-080220
	22.228, 22.173, 22.101, 22.153
	Nortel
	SA#39 WID approved  & Stage 1 exception Jun 2008. SA#40 completed

	215
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080220
	
	NSN
	SA#39 WID approved. SA#40 completed

	216
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	11/12/2008
	30%
	SP-080220
	
	NSN
	SA#39 WID approved

	217
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	11/12/2008
	40%
	CP-080218
	
	ALU
	CT#39 WID approved. CT1 approved CRs with REDOC_3GPP2

	218
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	12/09/2008
	15%
	CP-080218
	
	ALU
	CT#39 WID approved

	219
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	11/12/2008
	0%
	CP-080218
	
	ALU
	CT#39 WID approved

	220
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S1,S2,C1
	11/12/2008
	47%
	SP-080092
	
	LG Electronics
	SA#40 Stage 1/2 completed. CT#40 WID approved

	221
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SA#40 completed

	222
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-080092
	23.292
	LG Electronics
	SA#40 completed

	223
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	11/12/2008
	0%
	CP-080317
	24.237, 24.229
	Huawei
	CT#40 WID approved

	224
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4
	11/12/2008
	10%
	SP-080201
	26.xyz, 26.234, 26.346
	FT, Ericsson
	SA#39 WID approved

	225
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	15/12/2008
	0%
	CP-080281
	23.320, 29.228, 29.229, 29.230, 24.229
	Ericsson
	CT#40 WID approved. Spin-off TR 23.820 FS UID_350018 (FS_IMS_RP)

	226
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	15/12/2008
	0%
	CP-080281
	23.320, 29.228, 29.229, 29.230
	Ericsson
	CT#40 WID approved. 

	227
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	15/12/2008
	0%
	CP-080281
	24.229
	Ericsson
	CT#40 WID approved. 

	228
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1
	12/09/2008
	60%
	SP-060932
	22.234, 24.234
	Telefonica O2
	SA#36 Stage 1 completed

	229
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	100%
	SP-060932
	22.234
	Telefonica O2
	SA#36 completed

	230
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	12/09/2008
	60%
	CP-080217
	24.234
	RIM
	

	231
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2
	12/12/2008
	57%
	SP-070701
	23.234
	Orange
	SA#40 Stage 2 completed. CT#40 WID approved

	232
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-070701
	23.234
	Orange
	SA#40 completed

	233
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	12/12/2008
	0%
	CP-080320
	24.327, 24.303
	Orange
	CT#40 WID approved

	234
	380062
	Network Selection for non-3GPP Access 
	N3GTONSP
	1
	Rel-9
	S1
	31/12/2008
	38%
	SP-070874
	
	Telecom Italia
	Triggered by Study UID_340033 (N3GtoNSP). SA#38 WID approved. SA#39 exception granted to Jun 2008. S1#40: 06/08=>12/08. SA#40 moved to Rel-9

	235
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	12/09/2008
	98%
	SP-070904
	
	Nortel
	Stage 1/2 completed

	236
	320021
	SA1 aspects of EVA
	EVA-s1
	2
	Rel-8
	S1
	06/12/2006
	100%
	SP-070904
	42.068
	Nortel
	SA#38 completed

	237
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	21/03/2008
	100%
	SP-070653
	42.068, 42.069
	Huawei
	SA#39 completed

	238
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	12/09/2008
	95%
	CP-060260
	43.068, 44.068
	Nortel
	06/08=>09/08

	239
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	30/11/2007
	100%
	CP-060260
	29.002
	Nortel
	CT#38 completed

	240
	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	2
	Rel-8
	G2
	22/02/2008
	100%
	GP-071855
	44.018, 48.008
	Nortel
	GP#37 completed

	241
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1
	19/09/2008
	75%
	SP-080327
	
	Vodafone
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	242
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	31/07/2006
	100%
	SP-080327
	22.259
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327

	243
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	12/09/2008
	96%
	CP-080065
	23.259
	Vodafone
	

	244
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	19/09/2008
	55%
	CP-080065
	
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	245
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	19/09/2008
	60%
	CP-080065
	24.259, 24.229
	Vodafone
	

	246
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	12/09/2008
	50%
	CP-080065
	23.008, 23.018, 29.002, 29.328, 29.329
	Vodafone
	

	248
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1
	12/12/2008
	73%
	SP-060678
	22.101, 22.105
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.

	249
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-060678
	22.101, 22.105
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed

	250
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	12/12/2008
	0%
	CP-080316
	24.008
	T-Mobile
	CT#40 WID approved

	251
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	04/06/2009
	50%
	SP-070756
	26.xxx, 26.9xx
	Airbiquity
	Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)

	252
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1
	12/03/2008
	100%
	SP-070871
	22.101, 22.228
	Telefonica O2
	Inform GSMA of progress. SA#39 Stage 1 completed. Stage 2/3 in Feature UID_360025 (SIP_Nc)

	253
	380061
	Stage 1 for Ipinterc
	IPinterc
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070871
	22.101, 22.228
	Telefonica O2
	SA#39 completed

	254
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	12/12/2008
	44%
	CP-080282
	
	Vodafone
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282

	255
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	12/09/2008
	85%
	CP-080282
	23.231, 23.153, 23.205
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282

	256
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	12/09/2008
	70%
	CP-080282
	29.231, 29.232, 29.332
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282

	257
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	12/09/2008
	20%
	CP-080282
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414, 29.415
	NSN
	CT#40 updated WID CP-070517=>CP-080282

	258
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-8
	C3,C4
	12/12/2008
	3%
	CP-080392
	
	Telecom Italia
	CT#40 WID approved

	259
	400009
	CS-IBCF
	CS-IBCF
	3
	Rel-8
	C3
	12/12/2008
	5%
	CP-080392
	29.235
	Telecom Italia
	CT#40 WID approved

	260
	400010
	CS-IBCF
	CS-IBCF
	3
	Rel-8
	C4
	12/12/2008
	0%
	CP-080392
	29.238, 23.231, 29.232
	Telecom Italia
	CT#40 WID approved

	261
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1
	05/12/2008
	82%
	SP-070815
	
	NTT DoCoMo
	SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. Stage 1 completed. No SA2 impact. CT#40 WID approved

	262
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070815
	22.168
	NTT DoCoMo
	SA#39 completed

	263
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	05/06/2008
	100%
	SP-070815
	23.828
	NTT DoCoMo
	SA#38 WID approved. SA#40 No SA2 Stage 2 impact.

	264
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	05/12/2008
	0%
	CP-080318
	23.041
	NTT DoCoMo
	CT#40 WID approved

	265
	380059
	Storage and easy access of In Case of Emergency numbers on USIM 
	ICE
	1
	Rel-8
	S1
	12/03/2008
	100%
	SP-070944
	22.030, 22.101
	Telecom Italia
	SA#39 Stage 1 completed

	266
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	12/03/2008
	100%
	SP-060482
	22.115
	China Mobile
	SA#39 Stage 1 completed

	267
	340029
	Customized Alerting Tone (CAT)
	CAT
	1
	Rel-8
	S1,C1,C3
	05/12/2008
	44%
	SP-070122
	
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 exception to Sep 2008 for SA2 (Forking, Early session model)

	268
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	20/09/2007
	100%
	SP-070122
	22.182
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT

	269
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	10/12/2007
	100%
	SP-070880
	22.182
	Ericsson
	SA#38 completed

	270
	390014
	IMS CAT Supplementary Service
	CAT_SS
	2
	Rel-8
	C1
	15/09/2008
	0%
	CP-080074
	24.182
	Nortel
	

	271
	390071
	CAT solution for voice and video call in CS domain
	CAT
	2
	Rel-8
	C3
	05/12/2008
	0%
	
	
	Ericsson
	Wait for conclusion of Study UID_360031 (FS_CAT_VVC_CS)

	272
	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	08/09/2008
	51%
	SP-070133
	
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.

	273
	370030
	Stage 1 for RED
	RED-St1
	2
	Rel-9
	S1
	15/03/2007
	100%
	SP-070133
	22.101
	NTT DoCoMo
	SA#35 completed

	274
	370031
	Stage 2 for RED
	RED-St2
	2
	Rel-9
	S2
	08/09/2008
	50%
	SP-070694
	23.880
	NTT DoCoMo
	SP#37 WID approved. SA#40 moved to Rel-9.

	275
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2
	12/12/2008
	47%
	SP-070816
	
	Huawei
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.

	276
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	100%
	SP-070816
	22.105, 22.340
	Huawei
	SA#35 work completed

	277
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	07/03/2008
	100%
	SP-070816
	23.811, 23.204
	Huawei
	SA#39 work completed

	278
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	12/12/2008
	8%
	CP-080391
	29.331
	Huawei
	CT#40 WID approved

	279
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	12/12/2008
	0%
	CP-080391
	29.331, 24.341
	Huawei
	CT#40 WID approved

	280
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	05/12/2008
	42%
	SP-060780
	
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified

	281
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	06/12/2007
	100%
	SP-060780
	22.153
	Telcordia
	SA#38 completed

	282
	340012
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C1
	14/09/2008
	42%
	CP-070576
	24.229
	ALU
	

	283
	370020
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C3
	05/12/2008
	0%
	CP-070576
	29.212, 29.213, 29.214, 29.163
	ALU
	

	284
	370021
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C4
	12/09/2008
	5%
	CP-070576
	23.008, 29.228, 29.229
	ALU
	

	285
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	05/06/2008
	0%
	SP-080051
	22.153
	Telcordia
	06/08 Record created. SA#39 WID approved. SA#40 Stage 1 completed.

	286
	390074
	Service Requirements for PRIOR_Ph2
	ePRIOR
	2
	Rel-9
	S1
	05/06/2008
	0%
	SP-080051
	22.153
	Telcordia
	06/08 Record created. SA#39 WID approved

	287
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	30/05/2008
	100%
	SP-070692
	22.127, 23.198, 29.198, 29.199
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	288
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	12/03/2008
	100%
	
	22.127
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	289
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	14/03/2008
	100%
	SP-070692
	22.127
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	290
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	23.198, 29.198, 29.199
	Orange
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127

	292
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-21
	ETRI
	CT#40 completed

	293
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-22
	ETRI
	CT#40 completed

	294
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-08
	Orange
	CT#40 completed

	303
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-14/13
	Ericsson
	CT#40 completed

	305
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-03
	AePONA
	CT#40 completed

	306
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-06
	AePONA
	CT#40 completed

	307
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-10
	AePONA
	CT#40 completed

	308
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-14
	AePONA
	CT#40 completed

	309
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/09/2008
	92%
	SP-070501
	
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 Stage 1 completed

	310
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	14/09/2007
	100%
	SP-070501
	22.011
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 completed

	311
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	12/09/2008
	90%
	CP-070783
	24.008, 23.122
	NTT DoCoMo
	CT#38 WID approved.

	312
	370026
	Value Added Services for Short Message Service
	VAS4SMS
	1
	Rel-8
	S1
	12/03/2008
	100%
	SP-070572
	22.142, 22.942
	China Mobile
	SA#39 completed

	313
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	12/03/2008
	100%
	SP-080053
	
	Telecom Italia
	SA#39 completed

	314
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-080053
	22.115
	Telecom Italia
	SA#39 completed

	315
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1
	12/03/2008
	100%
	SP-070952
	22.011, 22.115
	Telecom Italia
	SA#39 completed

	316
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070952
	22.011, 22.115
	Telecom Italia
	SA#39 completed

	317
	33025
	Access Security  Enhancements
	ACCSEC2
	1
	Rel-8
	S3
	11/12/2008
	80%
	SP-040865
	33.102, 43.020
	Ericsson
	SA#38 moved to Rel-8

	318
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	11/12/2008
	40%
	SP-070238
	33.106, 33.107, 33.108
	BMWi
	End date to be determined when Rel-8 frozen.

	319
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3
	11/09/2008
	60%
	SP-080133
	33.223, 33.224, 29.109, 24.109
	Ericsson
	SA#39 WID approved

	320
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	11/12/2008
	5%
	SP-080004
	26.131, 26.132
	FT, Ericsson
	SA#39 WID approved

	321
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	11/12/2008
	15%
	SP-070757
	26.234, 26.346, 26.946
	Ericsson
	SA#38 WID approved

	322
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	12/12/2008
	7%
	SP-080443
	
	Ericsson, Qualcomm
	SA#40 WID approved

	323
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSIV_DRASIS
	2
	Rel-8
	S4
	18/09/2008
	20%
	SP-080246
	26.114
	Qualcomm, Samsung
	SA#40 Feature=>BB under new Feature UID_400028 (MTSI). CT#40 updated WID SP-070755=>SP-080246

	324
	400018
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C3
	12/12/2008
	0%
	CP-080422
	29.163
	Huawei
	CT#40 WID approved

	325
	400019
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C1
	12/12/2008
	0%
	CP-080422
	24.229
	Huawei
	CT#40 WID approved

	326
	400020
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C4
	12/12/2008
	0%
	CP-080422
	29.332
	Huawei
	CT#40 WID approved

	327
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	12/03/2009
	61%
	
	
	Huawei
	Collection of various SA5 WIs

	328
	340064
	Network Infrastructure Management 8
	OAM8-NIM
	2
	Rel-8
	S5
	12/03/2009
	62%
	
	
	Huawei
	

	329
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	70%
	SP-070296
	32.155, 32.153
	Ericsson 
	

	330
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	12/06/2008
	100%
	SP-070492
	32.121, 32.122, 32.123
	NSN
	

	331
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	12/06/2008
	100%
	SP-070300
	32.632/3/5
	China Mobile 
	

	332
	370002
	End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	60%
	SP-070618
	32.152, 32.62/3/4x, 32.73x
	Motorola
	

	333
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	10%
	SP-080068
	32.101/2, 32.xyz
	TeliaSonera
	SA#39 WID approved

	334
	400030
	SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	12/03/2009
	0%
	SP-080276
	32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747
	Ericsson
	SA#40 WID approved

	335
	340065
	Performance Management 8
	OAM8-PM
	2
	Rel-8
	S5
	11/12/2008
	81%
	
	
	Huawei
	

	337
	390012
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	12/06/2008
	100%
	SP-050319
	32.321/2/3/5
	China Mobile 
	SA#36 moved to Rel-8 under new UID

	338
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	70%
	SP-070835
	32.405
	China Mobile 
	

	339
	360002
	Key Performance Indicators (KPIs) for UMTS/GERAN
	OAM8
	3
	Rel-8
	S5
	11/12/2008
	60%
	SP-070299
	32.xyz
	China Mobile 
	

	340
	340066
	Trace Management 8
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	19/12/2008
	10%
	
	
	Huawei
	

	341
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	19/12/2008
	10%
	CP-080315
	24.323, 24.229
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	342
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	19/12/2008
	10%
	CP-080315
	29.163
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	343
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	19/12/2008
	10%
	CP-080315
	29.228, 29.229, 29.332
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	344
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	11/12/2008
	71%
	
	32.2xy-series
	Orange
	Collection of various SA5 WIs

	345
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	14/12/2007
	100%
	SP-070077
	32.240, 32.296
	Orange
	SA#35 approved WID

	346
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	14/12/2007
	100%
	SP-070293
	32.274, 32.240/299/298
	Vodafone
	

	347
	380046
	WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	11/12/2008
	0%
	SP-070750
	32.252/298/299
	ALU
	SA#38 WID approved

	348
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	05/12/2008
	36%
	CP-070868
	23.333, 29.333
	Huawei
	

	349
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	12/09/2008
	70%
	CP-070868
	23.333
	Huawei
	

	350
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	05/12/2008
	10%
	CP-070868
	29.333
	Huawei
	

	351
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	05/09/2008
	93%
	CP-080382
	21.111, 31.220, 31.221
	Gemalto
	aka Enhanced USIM phonebook. CT#40: WID updated CP-070622=>CP-080382

	352
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	21/12/2007
	100%
	CP-080382
	21.111
	Gemalto
	CT#38 completed

	353
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/03/2008
	100%
	CP-080382
	31.220
	Gemalto
	CT#39 completed

	354
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	05/09/2008
	80%
	CP-080382
	31.221
	Gemalto
	CT#37 created. CT#40 TS for Information

	356
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	12/03/2009
	0%
	CP-080430
	31.320, 31.321
	Comprion, Gemalto
	CT#40 WID approved

	357
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-8
	C6
	12/09/2008
	10%
	CP-070837
	TS
	Gemalto
	CT#38 WID approved. CT#40: SCP/CT6 work split defined

	358
	350040
	Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	17/03/2009
	68%
	RAN_Work_Items
	
	Alcatel-Lucent
	

	359
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	14/09/2007
	100%
	RAN_Work_Items
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	NTT DoCoMo
	

	360
	350035
	UMTS 700 MHz
	RInImp8-UMTS700
	2
	Rel-8
	R4
	30/05/2008
	100%
	RAN_Work_Items
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	Nokia
	Status Report in RP-080260

	361
	350036
	UMTS 2300 MHz
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	12/09/2008
	20%
	RAN_Work_Items
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	AT&T
	Status Report in RP-080261

	362
	380074
	UMTS 2300 MHz TDD
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	12/09/2008
	90%
	RAN_Work_Items
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122
	Datang
	WID in RP-071016. Status Report in RP-080263

	363
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-8
	R4
	17/03/2009
	15%
	RAN_Work_Items
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 34.108, 34.121, 36.101, 36.104, 36.141, 36.508, 25.307, 36.331, 36.521-1, 36.521-2
	Ericsson
	WID in RP-071012. Status Report in RP-080262

	364
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	07/03/2008
	100%
	RAN_Work_Items
	
	AT&T
	Status Report in RP-080041. RP#39 completed

	365
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	07/03/2008
	100%
	RAN_Work_Items
	25.323, 25.331, 25.322
	NSN
	WID in RP-070823. Status Report in RP-080042. RP#39 completed

	366
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	07/03/2008
	100%
	RAN_Work_Items
	25.101
	Vodafone
	WID in RP-070824. Status Report in RP-080043. RP#39 completed

	367
	370035
	RAN improvements
	RANimp
	1
	Rel-8
	RP
	11/06/2009
	44%
	RAN_Work_Items
	
	Alcatel-Lucent
	

	368
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	12/09/2008
	80%
	RAN_Work_Items
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	Ericsson
	Status Report in RP-080264, 80% complete for RAN4 (100% for other WGs)

	369
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	30/05/2008
	100%
	RAN_Work_Items
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427
	Ericsson
	Status Report in RP-080265

	370
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	12/09/2008
	72%
	RAN_Work_Items
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433
	NSN
	Status Report in RP-080266

	371
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	12/09/2008
	70%
	RAN_Work_Items
	25.306, 25.308, 25.321, 25.331, 25.423
	Nokia
	Status Report in RP-080267

	372
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	12/09/2008
	75%
	RAN_Work_Items
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133
	NSN
	Status Report in RP-080268

	373
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3
	12/09/2008
	40%
	RAN_Work_Items
	25.423, 25.427, 25.433
	NSN
	Status Report in RP-080269

	374
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	12/09/2008
	85%
	RAN_Work_Items
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142
	ZTE
	Status report in RP-080270, WID in RP-080050

	375
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	12/09/2008
	50%
	RAN_Work_Items
	25.308, 25.304, 25.306, 25.224, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.123
	ZTE
	Status report in RP-080271, WID in RP-080051

	376
	380077
	1.28 Mcps TDD TDD Repeater Specification
	RANimp-Repeaters1.28TDD
	2
	Rel-8
	R4
	12/12/2008
	10%
	RAN_Work_Items
	25.113
	RITT
	Status report in RP-080272, WID in RP-071003

	377
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	12/12/2008
	10%
	RAN_Work_Items
	25.929
	
	Status report in RP-080273, WID in RP-080085

	378
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	12/12/2008
	50%
	RAN_Work_Items
	
	
	Status report in RP-080274, WID in RP-080229

	379
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	12/12/2008
	30%
	RAN_Work_Items
	
	
	Status report in RP-080275, WID in RP-080227

	380
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1
	12/03/2009
	0%
	RAN_Work_Items
	
	
	WID in RP-080485

	381
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	12/03/2009
	0%
	RAN_Work_Items
	
	
	WID in RP-080346

	382
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1
	11/06/2009
	0%
	RAN_Work_Items
	
	
	WID in RP-080490

	383
	25025
	Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	
	R5
	05/12/2008
	75%
	RAN5_Work_Items
	
	RAN5
	05/08: Linked to Feature UID_20028 (RInImp) 

	384
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	02/06/2006
	100%
	RAN5_Work_Items
	34.108, 34.121
	Nokia
	

	385
	25008
	UE Conformance Test for UMTS in 900 MHz band (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	02/06/2006
	100%
	RAN5_Work_Items
	34.108, 34.121
	Qualcomm
	

	386
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	01/12/2006
	100%
	RAN5_Work_Items
	34.121, 34.108
	Motorola
	

	387
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	11/09/2008
	70%
	RAN5_Work_Items
	34.114
	Nokia
	Status report in RP-080279

	388
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	01/12/2006
	100%
	RAN5_Work_Items
	34.108, 34.123-1, 34.123-2, 34.123-3
	NEC, Motorola
	

	389
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/06/2007
	100%
	RAN5_Work_Items
	34.108, 34.121-1, 34.121-2
	Motorola
	

	390
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	07/12/2007
	100%
	RAN5_Work_Items
	
	Motorola
	

	391
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	07/03/2008
	100%
	RAN5_Work_Items
	
	Ericsson
	

	392
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	12/09/2008
	30%
	RAN5_Work_Items
	34.108, 34.123-1, 34.123-2, 34.123-3
	Bao Yi (Huawei)
	Status Report in RP-080288, WID in RP-080160

	393
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	05/12/2008
	0%
	RAN5_Work_Items
	
	
	WID in RP-080311, linked UID_370033

	394
	25026
	RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	
	R5
	12/06/2009
	61%
	RAN5_Work_Items
	
	RAN5
	05/08: Linked to Feature UID_20029 (RANimp) 

	395
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	12/09/2008
	55%
	RAN5_Work_Items
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	IPWireless
	Status report in RP-080280

	396
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	03/03/2008
	100%
	RAN5_Work_Items
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Ericsson
	

	397
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	30/05/2008
	100%
	RAN5_Work_Items
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Motorola
	RAN#40 completed. Status Report in RP-080281

	398
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	03/03/2008
	100%
	RAN5_Work_Items
	34.108, 34.123-1, 34.123-2, 34.123-3
	Ericsson
	

	399
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	30/05/2008
	100%
	RAN5_Work_Items
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Nokia
	RAN#40 completed. Status Report in RP-080282

	400
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	12/09/2008
	20%
	RAN5_Work_Items
	34.108, 34.123-1, 34.123-2, 34.123-3
	Nokia
	Status Report in RP-080283

	401
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	05/12/2008
	0%
	RAN5_Work_Items
	
	
	WID in RP-080310, linked UID_370036

	402
	400057
	Conformance Test Aspects – 64QAM for 1.28Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	12/06/2009
	0%
	RAN5_Work_Items
	
	
	WID in RP-080334, linked UID_380075

	403
	350146
	1.28Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	1
	Rel-7
	R5
	11/09/2008
	0%
	RAN5_Work_Items
	34.108, 34.122, 34.123-1/2/3
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). Status Report in RP-080285 

	404
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	11/09/2008
	0%
	RAN5_Work_Items
	34.108, 34.122, 34.123-1/2/3
	CATT
	UID_350047->350147. 05/08: Linked to Feature UID_7038 (MTSI). Status Report in RP-080284

	405
	25048
	Network Selection Enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	05/12/2008
	30%
	RAN5_Work_Items
	34.108, 34.123-1, 34.123-2, 34.123-3
	Nokia
	05/08: Linked to Feature UID_7041 (NSP-CR). Status Report in RP-080286, WID in RP-080135

	406
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	11/12/2008
	0%
	
	
	ALL
	Created on RAN5/JMM request

	407
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	
	R5
	11/09/2009
	9%
	RAN5_Work_Items
	
	
	

	408
	25049
	MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD – UE Conformance Test Aspects
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	06/03/2009
	20%
	RAN5_Work_Items
	34.108, 34.122, 34.123-1/2/3
	IPWireless
	05/08: Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD). Status Report in RP-080287, WID in RP-080155

	409
	400059
	UE conformance test aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	11/09/2009
	0%
	RAN5_Work_Items
	
	
	WID in RP-080318, linked UID_xyz

	410
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	06/03/2009
	0%
	RAN5_Work_Items
	
	
	WID in RP-080336, linked UID 4582

	411
	360008
	MBSFN Downlink Optimized Broadcast 3.84 Mcps TDD
	MBSFN-DOB
	1
	Rel-8
	R1
	12/09/2008
	13%
	RAN_Work_Items
	25.346, 25.201, 25.221, 25.222, 25.223, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	Ericsson
	Status Report in RP-080218 (RAN#39)

	412
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP
	12/12/2008
	7%
	RP-080483
	
	ALU
	RAN#40 WID approved RP-080483

	413
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	12/09/2008
	5%
	RP-080483
	
	
	Status report in RP-080276, WID in RP-080483

	414
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	12/09/2008
	15%
	RP-080234
	
	
	Status report in RP-080277, WID RP-080234

	415
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	12/12/2008
	0%
	RP-080487
	
	
	WID in RP-080487

	416
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	16/11/2007
	100%
	GP-050284
	25.914, 25.144, 45.005
	TeliaSonera
	GP#36 completed for R7

	417
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	21/11/2008
	32%
	GP-071484
	43.318, 44.318, 51.010
	T-Mobile
	GP#37 completed. Decouple Testing

	418
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	22/02/2008
	100%
	GP-071560
	43.318, 44.318
	T-Mobile
	GP#37 completed

	419
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	GP
	21/11/2008
	5%
	GP-071563
	51.010
	T-Mobile
	08/08=>11/08. Decouple Testing

	420
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,C4
	11/12/2008
	43%
	GP-080901
	48.001, 48.002, 48.008, 48.020, 49.008
	China Mobile, Ericsson
	GP#38 updated WID GP-080404=>GP-080901. CT#40 WID approved

	421
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	05/12/2008
	50%
	GP-080901
	48.001, 48.002, 48.008, 48.020, 49.008
	China Mobile, Ericsson
	GP#38 updated WID GP-080404=>GP-080901

	422
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	11/12/2008
	0%
	SP-080444
	26.102, 26.202, 26.103
	China Mobile, Ericsson
	SA#40 WID approved

	423
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	05/12/2008
	0%
	CP-080278
	23.205, 23.153, 23.231, 23.009, 29.232, 29.002, 29.007
	Ericsson
	CT#40 WID approved

	424
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	29/08/2008
	82%
	GP-071542
	45.005, 45.050, 51.021
	Alcatel-Lucent
	05/08=>08/08. 

	425
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	21/11/2008
	0%
	GP-080776
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010
	Qualcomm
	Testing de-coupled (completion 09/2009)

	426
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	04/09/2009
	0%
	GP-080790
	45.005, 51.010-1
	Thales
	GP#38 WID approved

	427
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	15/05/2009
	0%
	GP-080791
	45.005
	Thales
	GP#38 WID approved

	428
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	04/09/2009
	0%
	GP-080792
	51.010-1
	Thales
	GP#38 WID approved

	429
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	21/11/2008
	42%
	GP-080367
	51.010, 51.021
	Ericsson
	

	430
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	21/11/2008
	15%
	GP-080368
	51.010
	Ericsson
	

	431
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	29/08/2008
	80%
	GP-080369
	51.021
	Ericsson
	

	432
	53091
	MS Conformance Tests of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	21/11/2008
	45%
	GP-080411
	51.010
	Rohde & Schwarz
	

	433
	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	15/05/2009
	0%
	GP-080330
	51.010
	Nokia
	

	434
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	11/12/2008
	70%
	
	
	ALL
	

	440
	0
	Rel-8 Feasibility Studies
	
	1
	Rel-8
	CP,RAN,SA,GERAN
	
	
	
	
	
	

	441
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	1
	Rel-8
	S1
	08/03/2007
	100%
	SP-050527
	22.868
	NSN
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)

	442
	31089
	Study on Network Composition
	NetComp
	1
	Rel-8
	S1
	12/12/2007
	100%
	SP-060478
	22.980
	NSN
	SA#38 completed

	443
	320024
	Study on Requirements of IMS Multimedia Conferencing
	SI-IMSconf
	1
	Rel-8
	S1
	12/09/2007
	100%
	SP-060479
	22.948
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)

	444
	340034
	Study on Value Added Services for Short Message Service
	FSVAS4SMS
	1
	Rel-8
	S1
	07/12/2007
	100%
	SP-060786
	22.942
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)

	445
	380034
	Study on centralized IMS services
	FSICS
	1
	Rel-8
	S1,S2
	12/03/2008
	100%
	SP-070494
	22.892, 23.892
	Ericsson
	22.892 planed to be withdrawn at SA#40

	446
	370087
	Study on centralized IMS services requirements
	FSICS-S1
	2
	Rel-8
	S1
	12/03/2008
	100%
	SP-070494
	22.892
	Ericsson
	SA#39 completed

	447
	330012
	Study on centralized IMS services control 
	IMS_CSC
	2
	Rel-8
	S2
	12/03/2008
	100%
	SP-070494
	23.892
	Alcatel-Lucent
	SA#39 completed

	448
	330016
	Study on Paging Permission with Access Control
	PPAC
	1
	Rel-8
	S1
	20/09/2007
	100%
	SP-060785
	22.908
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)

	449
	340033
	Study on Non 3GPP access NSP
	N3GtoNSP
	1
	Rel-8
	S1
	05/06/2008
	100%
	SP-080318
	22.912
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912

	450
	370086
	Study on Services Alignment and Migration
	FSServAl
	1
	Rel-8
	S1
	12/03/2008
	100%
	SP-070126
	22.983
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)

	451
	320025
	Study on support of a Public Warning System
	PWS-SI
	1
	Rel-8
	S1
	14/03/2008
	100%
	SP-080054
	22.968
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)

	452
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	11/12/2008
	90%
	SP-070163
	23.882
	Vodafone
	Moved from Rel-7

	453
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	05/06/2008
	90%
	SP-070163
	23.882
	Vodafone
	TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	454
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	05/06/2008
	90%
	SP-070163
	23.882
	Vodafone
	TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	455
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	11/12/2008
	90%
	SP-070163
	33.821, 33.922
	Nokia
	Moved from Rel-7

	456
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	ISB_ST2_SDY
	1
	Rel-8
	S2
	08/09/2008
	55%
	SP-060443
	23.810
	Telcordia
	SA#32 SID approved

	457
	320031
	Study on VCC support for Emergency Calls
	FSVCCEm
	1
	Rel-8
	S2
	12/12/2008
	35%
	SP-060290
	23.826
	Nortel
	

	458
	7049
	Study on IMS utilizing multicast bearer services
	FS-MLTICAST-IMS
	1
	Rel-8
	S2
	06/12/2007
	100%
	SP-060148
	23.847
	NSN
	SA#38 completed

	459
	350017
	Study of Mobility between 3GPP-WLAN Interworking and 3GPP  Systems
	SM3GWLAN
	1
	Rel-8
	S2
	14/09/2007
	100%
	SP-070106
	23.837
	Orange
	SA#37 completed

	460
	350051
	Study on Multimedia Session Continuity
	MMSC_FS
	1
	Rel-8
	S2
	05/06/2008
	90%
	SP-070818
	23.893
	LG Electronics
	SA#38 TR for information

	461
	320026
	Study on Protection against SMS and MMS spam
	CPSMal
	1
	Rel-8
	S3
	12/12/2008
	30%
	SP-060446
	33.9xx
	Orange
	Mechanisms to define spam messages still being evaluated. No progress

	462
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	12/12/2007
	100%
	SP-060935
	26.967
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)

	464
	390053
	Study of Element Operations Systems Function (EOSF) definition
	OAM8-Studies
	1
	Rel-8
	S5
	12/06/2008
	100%
	SP-050608
	32.819
	China Mobile
	SA#40 completed

	467
	390037
	Study on SA5 MTOSI XML Harmonization
	OAM8-Studies
	1
	Rel-8
	S5
	12/09/2007
	100%
	SP-060295
	32.818
	Nortel
	SA#37 completed

	469
	390038
	Study of Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM8-Studies
	1
	Rel-8
	S5
	07/06/2007
	100%
	SP-060263
	32.808
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)

	470
	340036
	Study of Management for LTE and SAE
	OAM8-Studies
	1
	Rel-8
	S5
	11/12/2008
	90%
	SP-060753
	32.816
	Ericsson
	Slow progress

	471
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FSSAEcharg
	1
	Rel-8
	S5
	06/12/2007
	100%
	SP-070174
	32.820
	NSN
	SA#38 completed

	472
	360006
	Study of System Maintenance over Itf-N
	OAM8-Studies
	1
	Rel-8
	S5
	11/12/2008
	60%
	SP-070306
	32.822
	ZTE
	Slow progress

	473
	360007
	Study of Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	OAM8-Studies
	1
	Rel-8
	S5
	11/12/2008
	40%
	SP-070308
	32.821
	Huawei
	No progress

	474
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	OAM8-Studies
	1
	Rel-8
	S5
	12/03/2009
	10%
	SP-080076
	32.8xy
	ZTE
	SA#39 SID approved

	475
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	13/06/2008
	100%
	CP-060180
	24.880
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

	476
	350018
	Study on Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	30/05/2008
	100%
	CP-070031
	23.820
	Ericsson
	CT#40 completed. Spin-off WID UID_400000 (IMS_RP)

	477
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	70%
	CP-070685
	29.864
	ALU
	Target May 08 => Sep 08

	478
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	12/09/2008
	60%
	CP-070518
	29.882
	China Mobile
	CT#37 WID approved

	479
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	12/09/2008
	60%
	CP-070760
	29.805
	Huawei
	

	480
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	30/05/2008
	100%
	RAN_Work_Items
	25.824
	RITT
	RAN#40 completed. Status Report in 080290

	481
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	07/03/2008
	100%
	RAN_Work_Items
	25.823
	NSN
	RAN#39 completed. Status Report in RP-080068

	482
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1,R4
	05/12/2008
	75%
	RAN_Work_Items
	25.9xx
	ALU
	Status Report in RP-080292, SID in RP-080228, SI is on hold, new WI approved in RP-080490

	483
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R2
	03/12/2007
	100%
	RAN_Work_Items
	36.938
	Motorola
	Status Report in RP-070827. RAN#38 completed

	484
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	30/05/2008
	100%
	RAN_Work_Items
	25.820
	Motorola
	RAN#40 completed. Status Report in RP-080289

	485
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-8
	R4
	12/09/2008
	10%
	RAN_Work_Items
	25.9xx
	Polaris Wireless
	Status Report in RP-080291, SID in RP-080069

	486
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	07/03/2008
	100%
	RAN_Work_Items
	none
	Qualcomm
	RAN#39 completed. SID in RP-080070. New WID in RP-080227. 

	487
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	22/02/2008
	100%
	GP-071562
	43.903
	China Mobile, Ericsson
	GP#37 completed

	488
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	29/08/2008
	38%
	GP-072033
	TR 
	NSN
	

	489
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	21/11/2008
	20%
	GP-072026
	45.9xx
	RIM, NSN
	08/08=>11/08. 

	495
	0
	Rel-9 Feasibility Studies
	
	1
	Rel-9
	CP,RAN,SA,GERAN
	03/01/2000
	0%
	
	
	
	

	496
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	11/06/2009
	18%
	SP-070698
	22.813
	Orange
	Moved to Rel9

	497
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	11/09/2008
	40%
	SP-070698
	22.813
	Orange
	Moved to Re-9. SA#40 03/08=>09/08

	498
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	11/06/2009
	5%
	SP-070698
	
	Orange
	Moved to Rel9

	499
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	20/03/2008
	0%
	SP-070878
	22.893
	Telefonica O2
	SA#38 SID approved. 

	500
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-9
	S1
	25/12/2008
	90%
	SP-070577
	22.937
	BT
	Moved to Rel-9

	501
	400049
	Study on Service Specific Access Control in EPS
	FS_SSAC-EPS
	1
	Rel-9
	S1
	12/03/2009
	0%
	SP-080319
	22.8xy
	NTT DoCoMo
	SA#40 SID approved. 

	502
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC_EPS
	1
	Rel-9
	S1
	12/03/2009
	0%
	SP-080319
	22.8xy
	NTT DoCoMo
	SA#40 SID approved. 

	503
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UA_PS_eCall
	1
	Rel-9
	S1
	12/03/2009
	0%
	SP-080320
	22.9XX
	NSN
	SA#40 SID approved. 

	504
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	08/09/2008
	70%
	SP-070401
	23.879
	T-Mobile
	Moved to Rel-9

	505
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	12/12/2008
	15%
	SP-070547
	23.868
	Qualcomm
	Moved to Rel-9

	506
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	12/12/2008
	20%
	SP-080091
	23.894
	Telecom Italia
	SA#39 Revised SID approved. Moved to Rel-9

	507
	380068
	Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-9
	S2
	20/03/2009
	20%
	SP-070819
	23.8xx
	SiRF Technology
	SA#38 SID approved. Moved to Rel-9

	508
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-9
	S2
	08/09/2008
	70%
	SP-070905
	23.872
	China Mobile
	

	509
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	12/03/2009
	0%
	SP-080094
	23.8xy
	China Mobile
	SA#39: SID approved. Linked to 23.236

	510
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3
	19/09/2008
	50%
	SP-070702
	33.812
	Ericsson
	Triggered by SA1 Study UID_7029 (M2M) TR 22.868. SA#37: WID SP-070635=>SP-070702

	511
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	12/09/2008
	20%
	SP-070782
	TR 
	Ericsson
	

	512
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-9
	S3
	12/09/2008
	30%
	SP-070783
	TR 
	Huawei
	

	513
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	12/03/2009
	0%
	SP-080281
	32.8xy
	Ericsson
	SA#40 SID approved

	514
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	11/09/2009
	20%
	RAN_Study_Items
	36.913
	ALU
	Status Report in RP-080293, SID in RP-080137. RAN#40 TR approved ?! Target completion Sep 2009

	515
	0
	GERAN3new Rel-7 Testing
	
	1
	Rel-7
	G3new
	
	
	
	
	
	

	516
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	21/11/2008
	54%
	GP-061331
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010
	Leonardo Provvedi, Nokia Siemens Networks
	GP#37 completed. Decouple Testing

	517
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	30/06/2006
	100%
	GP-060484
	43.055, 43.064
	Leonardo Provvedi, Nokia Siemens Networks
	GP#30 completed

	518
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage3
	2
	Rel-7
	G2;G1
	31/08/2007
	100%
	GP-060485
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008
	Leonardo Provvedi, Nokia Siemens Networks
	GP#35 completed

	519
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	2
	Rel-7
	G3new
	21/11/2008
	15%
	GP-060486
	51.010
	Leonardo Provvedi, Nokia Siemens Networks
	Decouple Testing

	520
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	27/02/2009
	64%
	GP-071083
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021
	NSN, Ericsson)
	GP#37 98% complete. Decouple Testing

	521
	51140
	Stage 2 of HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	07/09/2007
	100%
	GP-061902
	43.055, 43.064
	NSN, Ericsson)
	GP#35 completed

	522
	51141
	Layer 1 Support of HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	22/02/2008
	100%
	GP-061903
	45.001, 45.002, 45.003, 45.004, 45.008
	NSN, Ericsson)
	GP#37 completed

	523
	52149
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	31/08/2007
	100%
	GP-061904
	24.008, 44.018, 44.060
	NSN, Ericsson)
	GP#35 completed

	524
	51142
	Performance requirements
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/08/2008
	85%
	GP-061905
	45.005
	NSN, Ericsson)
	05/08=>08/08. Decouple Testing

	525
	53087
	MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	27/02/2009
	0%
	GP-061906
	51.010
	NSN, Ericsson)
	05/08=>02/09. Decouple Testing

	526
	51143
	BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	21/11/2008
	60%
	GP-061907
	51.021
	NSN, Ericsson)
	05/08=>11/08. Decouple Testing

	527
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	27/02/2009
	53%
	GP-071080
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021
	Ericsson, NSN, Marvell
	GP#38 completed. Decouple Testing

	528
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	31/08/2007
	100%
	GP-062489
	43.055, 43.064
	Ericsson, NSN, Marvell
	GP#35 completed

	529
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	16/05/2008
	100%
	GP-062490
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008
	Ericsson, NSN, Marvell
	GP#38 completed

	530
	53088
	MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	27/02/2009
	0%
	GP-062491
	51.010
	Ericsson
	08/08=>02/09. Decouple Testing

	531
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	21/11/2008
	60%
	GP-062492
	51.021
	Ericsson, NSN, Marvell
	05/08=>11/08. Decouple Testing


